



The Sizewell C Project

9.10 Statement of Commonality of Statements of Common Ground

Revision: 5.0
Applicable Regulation: Regulation 5(2)(q)
PINS Reference Number: EN010012

September 2021

Planning Act 2008
Infrastructure Planning (Applications: Prescribed
Forms and Procedure) Regulations 2009



CONTENTS

1	INTRODUCTION.....	1
1.1	Purpose.....	1
1.2	Structure.....	3
2	STATEMENTS OF COMMON GROUND.....	3
3	LIST AND STATUS	4
4	COMMONALITY	21
4.1	Summary.....	21

TABLES

Table 3.1 Status of SoCG at Deadline 7	6
Table 4.1 Table of Commonality at Deadline 7	23

PLATES

Plate 4.1: Key to colour coding used in the commonality table	21
---	----

FIGURES

None provided.

APPENDICES

None provided.

1 INTRODUCTION

1.1 Purpose

1.1.1 This document is provided on the request of the Examining Authority (ExA) to assist in understanding areas of commonality across the Statements of Common Ground (SoCGs) for the Sizewell C Project.

1.1.2 It comprises SZC Co.'s understanding of the stakeholders' positions, as set out in the SoCGs submitted by SZC Co. to the ExA to date. This document also provides an update on the status of each of the SoCGs.

1.1.3 For a more detailed understanding of the respective stakeholders' positions in relation to the topics covered, reference should be made to the SoCGs submitted to date.

1.1.4 This document is being updated during the examination to reflect any changes to the SoCGs through further discussions with Interested Parties.

1.1.5 The following updated SoCGs are submitted at Deadline 7:

- Statement of Common Ground - Anglian Water (Doc Ref. 9.10.1(A));
- Statement of Common Ground - Environment Agency (Doc Ref. 9.10.4(A));
- Statement of Common Ground - National Grid Electricity Transmissions Plc (Doc Ref. 9.10.8(A));
- Statement of Common Ground - Royal Mail (Doc Ref. 9.10.11(A));
- Statement of Common Ground - Marine Management Organisation (Doc Ref. 9.10.18(A));
- Statement of Common Ground - Magnox Limited and Nuclear Decommissioning Authority (Doc Ref. 9.10.19(B));
- Statement of Common Ground - Stop Sizewell C (Doc Ref. 9.10.29(A));
- Statement of Common Ground - EDF Nuclear Generation Limited (Doc Ref. 9.10.30(B));
- Statement of Common Ground - B1122 Action Group (Doc Ref. 9.10.32(A));

- Statement of Common Ground - Suffolk Coastal Friends of the Earth (Doc Ref. 9.10.34(A)); and

1.1.6 Statement of Common Ground - Maritime and Coastguard Agency (Doc Ref. 9.10.36(A)). The next versions of remaining SoCGs are targeted to be issued at subsequent deadlines, as follows:

- Deadline 8:
 - Statement of Common Ground - Essex and Suffolk Water (Northumbrian Water Limited) (Doc Ref. 9.10.2(A));
 - Statement of Common Ground - East Suffolk Internal Drainage Board (Doc Ref. 9.10.3(B));
 - Statement of Common Ground - Historic England (Doc Ref. 9.10.6(A));
 - Statement of Common Ground - Natural England (Doc Ref. 9.10.7(A));
 - Statement of Common Ground - Cadent Gas Limited (Doc Ref. 9.10.9(B));
 - Statement of Common Ground - Network Rail (Doc Ref. 9.10.10(B));
 - Statement of Common Ground East Suffolk Council and Suffolk County Council (Doc Ref. 9.10.12(A));
 - Statement of Common Ground - Suffolk Fire and Rescue (Doc Ref. 9.10.13(B));
 - Statement of Common Ground - Ipswich and East Suffolk Clinical Commissioning Group (Doc Ref. 9.10.15(B));
 - Statement of Common Ground - East of England Ambulance Trust (Doc Ref. 9.10.16(B));
 - Statement of Common Ground - Suffolk Constabulary (Doc Ref. 9.10.17(B));
 - Statement of Common Ground - Suffolk Coast and Heaths AONB Partnership (Doc Ref. 9.10.20(B));
 - Statement of Common Ground - Pro Corda Trust/Leiston Abbey (Doc Ref. 9.10.21(B));
 - Statement of Common Ground - Together Against Sizewell C (Doc Ref. 9.10.23(A));

- Statement of Common Ground - Royal Society for the Protection of Birds and Suffolk Wildlife Trust (Doc Ref. 9.10.24(A));
- Statement of Common Ground - National Trust (Doc Ref. 9.10.25(B));
- Statement of Common Ground - East Anglia One North and Two (Doc Ref. 9.10.28(A));
- Statement of Common Ground - English Heritage Trust (Doc Ref. 9.10.31(A));
- Statement of Common Ground - Suffolk Coast Destination Management Organisation (Doc Ref. 9.10.33(A)).Deadline 9:
 - Statement of Common Ground - Minsmere Levels Stakeholder Group (Doc Ref. 9.10.27(A));
 - Statement of Common Ground - Highways England (Doc Ref. 9.10.5(A));

1.2 Statement of Common Ground - National Farmers' Union (Doc Ref. 9.10.26(A)).Structure

1.2.1 This document is structured as follows:

- **Section 2** provides an introduction to the drafting of the SoCGs along with a summary of their structure;
- **Section 3** provides an up to date list of the SoCGs and their status; and
- **Section 4** details the commonality between the SoCGs.

2 STATEMENTS OF COMMON GROUND

2.1.1 SZC Co. has sought SoCGs with Interested Parties in line with the ExA's Rule 6 letter [\[PD-011\]](#)¹. The purpose of the SoCGs is to set out the position of the parties on all relevant matters relating to the Application, including the construction and operation of the Sizewell C nuclear power station and its associated development. The SoCG cover matters raised within the relevant representations of the Interested Parties, topics listed within the ExA's Rule 6 letter [\[PD-011\]](#), the ExA's first round of written questions [PD-

¹ As requested by the ExA in the Rule 6 letter [\[PD-011\]](#), SZC Co. invited the Suffolk Preservation Society (SPS) to enter into a SoCG. SPS later confirmed that it 'will not be making further representations or taking any further involvement in the examination process'. Responses to comments raised by SPS are therefore provided within the **Relevant Representations Report** [\[REP1-013\]](#).

016 to PD-022] and any other issues raised over the course of the examination process. A full list of the SoCG and their status is provided within **Section 3**.

2.1.2 To ensure consistency in the approach taken to documenting matters agreed, matters subject to ongoing discussions or matters not agreed, the SoCG generally adopt a standard format in order to provide clarity. Each SoCG is broadly structured as follows:

- a brief introduction, setting out the status of the SoCG, purpose of the document, an explanation of the statutory role of the Interested Party and the structure of the SoCG;
- a table(s) setting out the current position of the Interested Party and SZC Co. – for most SoCG this is set out by topic with areas of agreement, disagreement and discussions ongoing stated under each topic or matter; and
- a summary of engagement undertaken on the SoCG.

2.1.3 The following SoCG do not follow this standard format, either because they relate to limited topics, or because the SoCG party wished to follow a different format:

- Natural England;
- Network Rail; and
- Department for Transport.

3 LIST AND STATUS

3.1.1 This section provides a list and a summary of the current status of each SoCG.

3.1.2 **Table 3.1** provides a high-level position of the SoCG and where necessary includes further detail to aid understanding by the ExA. In summary, the high-level positions used in **Table 3.1** are as follows:

- **Agreed SoCG** – The final version of the SoCG has been signed by both parties, if required, and there are no matters outstanding.
- **Draft agreed SoCG with matters outstanding** – The draft SoCG has been agreed by both parties, but there remain matters outstanding that SZC Co. and the other party(ies) agree to continue engage on

through the examination. The matters outstanding have defined actions to resolve in the main.

- **SoCG in draft (reflecting individual positions)** – The SoCG was drafted by SZC Co., it has been shared with the other party and comments have been provided, but it has not been possible to fully close out comments and / or reach full agreement with the other party that the document is a mutually agreed draft. These drafts are considered to be an accurate representation of the individual positions of the SoCG parties.
- **SoCG in draft (SZC Co. drafted, awaiting comments)** – The SoCG was drafted by SZC Co. and issued to the other party, however, comments are awaited. The SoCG represents SZC Co.'s position.

3.1.3 **Table 3.1** will be updated at subsequent deadlines to provide an update on the progress made with finalising the SoCG.

Table 3.1 Status of SoCG at Deadline 7

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
9.10.1	Anglian Water Services Limited	Draft agreed SoCG with matters outstanding (targetting Deadline 3 for next iteration)	Position as at Deadline 2, waiting for inputs from Anglian Water Services Limited. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration	Position as at Deadline 2. Targetting Deadline 7 for next iteration.	SoCG agreed, waiting for signature.			
9.10.2	Northumbrian Water Limited (Essex and Suffolk Water)	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for next iteration, subject to the completion of further modelling on ongoing WINEP studies.			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
9.10.3	East Suffolk Internal Drainage Board	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Updated draft agreed and submitted, with matters outstanding. Targetting Deadline 8 for next iteration.	Position as at Deadline 6. Targetting Deadline 8 for the next iteration.			
9.10.4	Environment Agency	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Position as at Deadline 2. Targetting Deadline 7 for next iteration.	Draft agreed with matters outstanding. Targetting Deadline 8 for next iteration.			
9.10.5	Highways England	Draft agreed SoCG with matters outstanding	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6	Position as at Deadline 2. Targetting Deadline 7	Position as at Deadline 2. Targetting Deadline 9			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
		g (targetting Deadline 4 for next iteration).			for next iteration.	for next iteration.	for next iteration, once transport management plans have been fully agreed.			
9.10.6	Historic England	Draft agreed SoCG with matters outstanding. Targetting Deadline 4 for updated version.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for next iteration.					
9.10.7	Natural England	SoCG in draft (reflecting individual positions) (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for next iteration. Draft SoCG received			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
							from Natural England on 02/09/21, requires review by SZC Co. prior to issue.			
9.10.8	National Grid Electricity Transmissions Plc (NGET)	Draft agreed SoCG with matters outstanding Targetting Deadline 3 for next iteration.	Position as at Deadline 2, waiting for inputs from NGET. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Position as at Deadline 2. Targetting Deadline 7 for next iteration.	Draft agreed with matters outstanding. Targetting Deadline 8 for next iteration.			
9.10.9	Cadent Gas Ltd	Draft agreed SoCG with matters outstanding. Targetting Deadline 3	Position as at Deadline 2, waiting for inputs from Cadent Gas Ltd. Targetting Deadline 5 for next iteration.		Updated draft agreed SoCG with matters outstanding. Targetting Deadline 6	Position as at Deadline 5. Targetting Deadline 7 for next iteration.	Position as at Deadline 5. Targetting Deadline 8 for next iteration, subject to			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
		for next iteration.			for next iteration.		the agreement of protective provisions.			
9.10.10	Network Rail	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Updated draft agreed SoCG with matters outstanding. Targetting Deadline 8 for next iteration.					
9.10.11	Royal Mail	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Draft SoCG agreed with matters outstanding. Targetting Deadline 9 for next iteration.			
9.10.12	East Suffolk	Draft agreed	Position as at Deadline 2.		Position as at Deadline 2.		The parties have			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
	Council and Suffolk County Council	SoCG with matters outstanding - Targetting Deadline 4 for next iteration	Appendices submitted at Deadline 3. Targetting Deadline 5 for next iteration.		Targetting Deadline 7 for next iteration.		focussed on agreeing the overall scope and scale of funds in the Deed of Obligation. Now this is agreed the SoCG will be updated at Deadline 8 to reflect the more limited matters outstanding between the parties. Targetting Deadline 8 for next iteration, subject to xx.			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
9.10.13	Suffolk Fire and Rescue	SoCG in draft (SZC Co. drafted, awaiting for comments) . Targetting Deadline 4 for updated version.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Updated draft agreed SoCG with matters outstanding.Targetting Deadline 8 for next iteration.					
9.10.14	Office for Nuclear Regulation (ONR)	Agreed SoCG								
9.10.15	Ipswich and East Suffolk Clinical Commissioning Group	Draft agreed SoCG with matters outstanding. Targetting Deadline 4 for updated version.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Updated draft agreed SoCG with matters outstanding. Targetting Deadline 8 for next iteration.					
9.10.16	East of England	SoCG in draft (SZC Co. drafted,	Position as at Deadline 2, waiting for inputs from East		Updated draft agreed SoCG with matters outstanding. Targetting Deadline 8 for next iteration.					

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
	Ambulance Trust	awaiting for comments) Targetting Deadline 3 for updated version.	of England Ambulance Trust. Targetting Deadline 5 for next iteration.							
9.10.17	Suffolk Constabulary	Draft agreed SoCG with matters outstanding. Targetting Deadline 4 for updated version.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Updated draft agreed SoCG with matters outstanding. Targetting Deadline 7 for next iteration.		Position as at Deadline 5. Targetting Deadline 8 for the next iteration.			
9.10.18	Marine Management Organisation	Draft agreed SoCG with matters outstanding (targetting Deadline 3 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Position as at Deadline 2. Targetting Deadline 7 for next iteration.	Draft agreed with matters outstanding. Targetting Deadline 9 for next iteration.			
9.10.19	Magnox Limited	Draft agreed	Position as at Deadline 2.		Updated draft	Position as at	Draft agreed			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
	and Nuclear Decommissioning Authority (NDA)	SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Targetting Deadline 5 for next iteration.		agreed SoCG with matters outstanding . Targetting Deadline 6 for next iteration.	Deadline 5. Targetting Deadline 7 for the next iteration.	with a single matter outstanding. Targetting Deadline 8 for next iteration.			
9.10.20	Suffolk Coast and Heaths AONB Partnership	SoCG in draft (SZC Co. drafted, awaiting for comments)	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Updated draft agreed and submitted, with matters outstanding. Targetting Deadline 8 for next iteration.				
9.10.21	Pro Corda Trust	SoCG in draft (SZC Co. drafted, awaiting for comments) . Targetting Deadline 3 for updated version).	Draft agreed SoCG with matters outstanding. Targetting Deadline 8 for next iteration.							

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
9.10.22	Public Health England	Agreed SoCG - as set out in covering letter, PHE do not sign SoCGs.								
9.10.23	Together Against Sizewell (TASC)	SoCG in draft	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for the next iteration. No response received from TASC.			
9.10.24	Royal Society for the Protection of Birds (RSPB) and Suffolk Wildlife Trust	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for the next iteration, subject to ongoing engagement on key			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
							technical issues and the Deed of Obligation (Doc Ref. 8.17(F)).			
9.10.25	National Trust	SoCG in draft (reflecting individual positions). Targetting Deadline 4 for next iteration.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Updated draft agreed and submitted, with matters outstanding. Targetting Deadline 7 for next iteration.	Position as at Deadline 6. Targetting Deadline 8 for the next iteration, subject to ongoing engagement on key technical issues and the Deed of Obligation (Doc Ref. 8.17(F)).			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
9.10.26	National Farmers' Union	SoCG in draft (reflecting individual positions). Targetting Deadline 4 for next iteration	Position as at Deadline 2 (refer to SoCG submitted by National Farmers Union at Deadline 2 for latest revision [REP2-385]). Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6 for next iteration.	Position as at Deadline 2. Targetting Deadline 7 for next iteration.	Position as at Deadline 2. Targetting Deadline 9 for next iteration.			
9.10.27	Minsmere Levels Stakeholder Group	SoCG in draft (reflecting individual positions) – Targetting Deadline 4 for updated version	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Position as at Deadline 2. Targetting Deadline 9 for next iteration, subject to additional information being reviewed.			
9.10.28	East Anglia One North and Two	SoCG in draft (reflecting individual positions) – Targetting Deadline 4	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 6	Position as at Deadline 2. Targetting Deadline 7 for next iteration.	Position as at Deadline 2. Targetting Deadline 8 for next iteration, to			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
		for updated version			for next iteration.		resolve final points on the cumulative transport assessment.			
9.10.29	Stop Sizewell C (Theberton and Eastbridge Action Group)	SoCG in draft (reflecting individual positions). Targetting Deadline 4 for next iteration.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Draft agreed SoCG with matters outstanding. Targetting Deadline 9 for the next iteration.			
9.10.30	EDF Nuclear Generation Limited	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Updated draft agreed SoCG with matters outstanding. Targetting Deadline 6 for next iteration.	Position as at Deadline 5. Targetting Deadline 7 for the next iteration.	Agreed SoCG			

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
9.10.31	English Heritage Trust	Draft agreed SoCG with matters outstanding. Targetting Deadline 4 for updated version.	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for next iteration.					
9.10.32	B1122 Action Group	Draft agreed SoCG with matters outstanding SoCG in draft (reflecting individual positions) – Targetting Deadline 4 for updated version	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.	Draft SoCG agreed with matters outstanding. Targetting Deadline 9 for next iteration.				
9.10.33	Suffolk Coast Destination	Draft agreed SoCG with matters	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 8 for next iteration.					

Doc Ref.	Interested Party	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8	Position at Deadline 9	Position at Deadline 10
	Management Organisation	outstanding. Targetting Deadline 4 for updated version.								
9.10.34	Suffolk Coastal Friends of the Earth	Draft agreed SoCG with matters outstanding (targetting Deadline 4 for next iteration).	Position as at Deadline 2. Targetting Deadline 5 for next iteration.		Position as at Deadline 2. Targetting Deadline 7 for next iteration.		Draft SoCG agreed with matters outstanding. Targetting Deadline 10 for next iteration.			
9.10.35	Department for Transport	Agreed SoCG								
9.10.36	Maritime and Coastguard Agency	Not provided.			Draft agreed SoCG with matters outstanding. Position as at Deadline 5. Targetting Deadline 7 for next iteration.		Agreed SoCG			

4 COMMONALITY

4.1 Summary

4.1.1 This section provides a summary of the principal issues covered in the SoCG and demonstrates where there is commonality in the topics or matters being discussed with the various parties.

4.1.2 **Table 4.1** has been presented in such a way to show topics covered within the various SoCG and how these are relevant to each Interested Party, using the colour coding detailed in **Plate 4.1**.

Plate 4.1: Key to colour coding used in the commonality table

Matter agreed	
Matter subject to ongoing discussion	
Matter not agreed	
Matter not relevant to a particular SoCG party	

4.1.3 Where a matter is marked as agreed (coloured in green), this may be conditional on mitigation being secured either through requirements within the **DCO** or through planning obligations within the **Draft Deed of Obligation** (Doc Ref. 8.17(F)). Where this is the case, this is set out in the SoCG. Details on the matters agreed, not agreed and subject to ongoing discussion are provided within the individual SoCG.

4.1.4 Since the previous submission of the Statement of Commonality, the status of the following matters has been changed:

- Anglian Water Services Limited - all matters agreed;
- Environment Agency – biodiversity and ecology not agreed, climate change and marine water quality agreed;
- National Grid Electricity Transmissions Plc (NGET) - miscellaneous category matters agreed;
- EDF Nuclear Generation Limited - all matters agreed;

-
- Suffolk Coastal Friends of the Earth – draft DCO subject to ongoing discussion; and
 - Maritime and Coastguard Agency - all matters agreed.

Table 4.1 Table of Commonality at Deadline 7

SoCG Doc. Ref.	Interested Party	Miscellaneous (refer to footnote)	Agriculture and Soils	Air Quality	Alternatives	Amenity and Recreation	Biodiversity and Ecology (terrestrial and marine)	Habitats Regulations Assessment	Climate Change	Coastal Geomorphology	Compulsory Acquisition	Cumulative Impacts	Development Consent Order (inc. Protective Provisions)	Flood Risk and Water, Drainage, WFD	Health and Wellbeing	Historic Environment	Landscape and Visual	Land Quality	Major Accidents and Disasters	Marine Navigation	Marine Water Quality	Noise and Vibration	Radiological Considerations	Socio-economics	Transport	Waste and Materials	Water Supply
9.10.1	Anglian Water Services Limited	X ²									X		X	X													
9.10.2	Northumbrian Water Limited (Essex and Suffolk Water)	X ³											X														X
9.10.3	East Suffolk Internal Drainage Board												X	X													
9.10.4	Environment Agency						X		X	X		X	X	X				X			X				X	X	
9.10.5	Highways England																								X		
9.10.6	Historic England															X											
9.10.7	Natural England					X	X	X									X										
9.10.8	National Grid Electricity Transmissions Plc (NGET)	X ⁴											X														
9.10.9	Cadent Gas Ltd	X ⁵											X														
9.10.10	Network Rail	X ⁶											X									X					
9.10.11	Royal Mail																								X		
9.10.12	East Suffolk Council and Suffolk County Council	X ⁷	X	X		X	X	X	X	X		X	X	X	X	X	X	X	X	X		X	X		X	X	X
9.10.13	Suffolk Fire and Rescue																		X					X	X		
9.10.14	Office for Nuclear Regulation (ONR)	X ⁸							X				X	X					X				X				
9.10.15	Ipswich and East Suffolk Clinical Commissioning Group											X			X									X	X		
9.10.16	East of England Ambulance Trust														X				X					X	x		

² Effect on Anglian Water Services apparatus and delivery by Anglian Water of the works associated with the Application.

³ Effect on NWL apparatus and delivery by NWL of the works associated with the Application.

⁴ Effect on NGET apparatus and delivery by NGET of the grid works.

⁵ Effect on Cadent Gas Limited apparatus and delivery by Cadent Gas Limited of the works associated with the Application.

⁶ Effect on Network Rail infrastructure and the delivery of Network Rail works associated with the Application.

⁷ Principle of the development and design, draft Deed of Obligation.

⁸ Nuclear site licensing and design.

SoCG Doc. Ref.	Interested Party	Miscellaneous (refer to footnote)	Agriculture and Soils	Air Quality	Alternatives	Amenity and Recreation	Biodiversity and Ecology (terrestrial and marine)	Habitats Regulations Assessment	Climate Change	Coastal Geomorphology	Compulsory Acquisition	Cumulative Impacts	Development Consent Order (inc. Protective Provisions)	Flood Risk and Water, Drainage, WFD	Health and Wellbeing	Historic Environment	Landscape and Visual	Land Quality	Major Accidents and Disasters	Marine Navigation	Marine Water Quality	Noise and Vibration	Radiological Considerations	Socio-economics	Transport	Waste and Materials	Water Supply
9.10.17	Suffolk Constabulary																		X					X	X		
9.10.18	Marine Management Organisation						X	X		X			X	X							X						
9.10.19	Magnox Limited and Nuclear Decommissioning Authority (NDA)	X ⁹									X		X														
9.10.20	Suffolk Coast and Heaths AONB Partnership	X ¹⁰			X	X						X					X							X			
9.10.21	Pro Corda Trust / Leiston Abbey															X						X		X	X		
9.10.22	Public Health England			X											X							X	X				
9.10.23	Together Against Sizewell (TASC)	X ¹¹				X	X		X	X				X		X	X		X					X	X		X
9.10.24	Royal Society for the Protection of Birds (RSPB) and Suffolk Wildlife Trust	X ¹²			X	X	X	X		X		X	X	X								X		X			
9.10.25	National Trust				X	X	X	X		X			X			X	X							X			
9.10.26	National Farmers Union	X ¹³	X		X						X			X												X	
9.10.27	Minsmere Levels Stakeholders Group	X ¹⁴					X			X				X												X	X
9.10.28	East Anglia One North and Two											X	X												X		
9.10.29	Stop Sizewell C (Theberton and Eastbridge Action Group)	X ¹⁵			X	X	X			X		X		X		X	X					X		X	X		
9.10.30	EDF Nuclear Generation Limited	X ¹⁶									X																
9.10.31	English Heritage Trust															X											
9.10.32	B1122 Action Group	X ¹⁷			X							X					X								X		
9.10.33	Suffolk Coast Destination Management Organisation											X												X			

⁹ Nuclear site licensing, decommissioning and interaction with Sizewell A.

¹⁰ Construction programme.

¹¹ Policy and the need for nuclear energy, the level of detail within the application, financing and examination process.

¹² Legislative and policy context, adequacy of EIA, design proposals.

¹³ Consultation and engagement, funding, access to land.

¹⁴ Completeness and quality of the application, design, general environmental impacts, availability of referenced reports.

¹⁵ Project financing, general environmental impacts, planning policy and examination process.

¹⁶ Compatibility of the construction and operation of Sizewell C with the operation and decommissioning of Sizewell B, and the relationship with the use of the wider EDF Energy Estate, draft Deed of Obligation.

¹⁷ General impacts on communities.

SoCG Doc. Ref.	Interested Party	Miscellaneous (refer to footnote)	Agriculture and Soils	Air Quality	Alternatives	Amenity and Recreation	Biodiversity and Ecology (terrestrial and marine)	Habitats Regulations Assessment	Climate Change	Coastal Geomorphology	Compulsory Acquisition	Cumulative Impacts	Development Consent Order (inc. Protective Provisions)	Flood Risk and Water, Drainage, WFD	Health and Wellbeing	Historic Environment	Landscape and Visual	Land Quality	Major Accidents and Disasters	Marine Navigation	Marine Water Quality	Noise and Vibration	Radiological Considerations	Socio-economics	Transport	Waste and Materials	Water Supply
9.10.34	Suffolk Coastal Friends of the Earth				X		X	X		X			X	X													
9.10.35	Department for Transport																			X							
9.10.36	Maritime and Coastguard Agency												X							X							



SIZEWELL C PROJECT –
STATEMENT OF COMMONALITY

NOT PROTECTIVELY MARKED

NOT PROTECTIVELY MARKED