

East Anglia THREE

# Appendix 27.1

## Preliminary construction programme

**Environmental Statement**

Volume 3

Document Reference – 6.3.27 (1)

Author – Royal HaskoningDHV  
East Anglia THREE Limited  
Date – November 2015  
Revision History – Revision A



**This page is intentionally blank**

**Appendix 27.01**

Programme developed by construction consultant AECOM

**Table 1 - Single Phase (LFAC) programme**

Section	Week																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	
Section 1																														
Section 2																														
Section 3																														
Section 4																														
Section 5																														
Section 6																														
Section 7																														
Section 8																														
Section 9																														
Section 10																														
Section 11																														

**Table 2a - Single Phase (LFAC) Substation programme**

Activity	Week																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	
Construction and fit out																														
Commissioning																														

**Table 2b - Single Phase (LFAC) Substation programme**

Activity	Week																										
	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	
Construction and fit out																											
Commissioning																											

**Table 3 - Two Phased, Phase 1 (LFAC) Programme**

Section	Week																												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
Section 1																													
Section 2																													
Section 3																													
Section 4																													
Section 5																													
Section 6																													
Section 7																													
Section 8																													
Section 9																													
Section 10																													
Section 11																													

**Table 4a - Two Phased, Phase 1 (LFAC) Substation programme**

Activity	Week																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	
Construction and fit out																														
Commissioning																														

**Table 4b - Two Phased, Phase 1 (LFAC) Substation programme**

Activity	Week																		
	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48
Construction and fit out																			
Commissioning																			

**Table 5 - Two Phased, Phase 2 (LFAC) Programme**

Note: Phase 2 could occur immediately after the completion of Phase 1 or up to 18 months later

Section	Week																												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
Section 1																													
Section 2																													
Section 3																													
Section 4																													
Section 5																													
Section 6																													
Section 7																													
Section 8																													
Section 9																													
Section 10																													
Section 11																													

**Table 6a - Two Phased, Phase 2 (LFAC) Substation programme**

Activity	Week																												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
Construction and fit out																													
Commissioning																													

**Table 6b - Two Phased, Phase 2 (LFAC) Substation programme**

Activity	Week														
	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44
Construction and fit out															
Commissioning															

**Appendix 27.1 ends here**