

East Anglia THREE

Appendix 7

Record of formal meetings

Consultation Report

Document Reference – 5.2(7)

Author – Royal HaskoningDHV
East Anglia THREE Limited
Date – November 2015
Revision History – Revision A



This Page Is Intentionally Blank

7 RECORD OF MEETINGS

1. This appendix contains a record of all stakeholder meetings that East Anglia THREE Limited organised to discuss the proposed East Anglia THREE project. It should be noted that some meetings were used to discuss more than one East Anglia Project. Meetings held with stakeholders to discuss development of the Zone prior to 2012 are included within the Zonal Environmental Appraisal Report (ERM 2012).

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
Belgian Fishermen					
2013-08-05	Belgian fishermen	Belgian fishermen meetings	Data gathering. They want to know parameters about spacing, cable burial, they asked if we could consider them as guard vessels.	10 Belgian Fishermen or fishing representatives '	EATL and BMM
BT					
20104-10-01	BT	Cable crossings	Discussion with EAOL, East Anglia THREE was introduced in the project update	BT	EAOL and EATL
Cefas					
2013-02-20	Cefas	Stakeholder workshop	Introductory workshop	Cefas	EATL and RHDHV
2013-05-07	Cefas, Defra Natural England JNCC MMO	Evidence plan meeting	Natural England to finalise joint SNCB comments on the draft initial evidence plan and share with the steering group. EAOW to revise draft evidence plans in line with SNCB comments, including more detailed timetable EAOW to consider possible dates for the next Steering Group meeting in the autumn following the initial Expert Topic Group meetings. MIEU will schedule the meeting once dates are identified.	Cefas, Defra Natural England JNCC MMO	EATL and RHDHV
2013-08-10	Cefas and Natural England	Evidence Plan meeting- Benthic	NE, Cefas, generally happy with approach and they agreed everything in principle even that modeling of Coastal Processes may not be needed.	Cefas and Natural England	EATL and RHDHV
2013-09-10	Cefas and Natural England	Evidence Plan meeting- Fish	NE, Cefas, generally happy with approach and they agreed everything in principle even that modeling of Coastal Processes may not be needed.	Cefas and Natural England	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-09-13	Cefas and Natural England	Evidence plan meeting - Coastal Processes	<p>Cefas agreed the following:</p> <ul style="list-style-type: none"> • That Sufficient survey data (extent/duration) has been collected to undertake the assessment • That the list of potential physical process effects to be assessed are as proposed in the Evidence Plan method statement; and <p>Agreed in principle the proposed methodology for assessing each impact. EATL committed to provide a method statement to be updated in light of discussions from this meeting and circulated for sign-off</p>	Cefas and Natural England	EATL and RHDHV
2014-07-03	Cefas, MMO and Natural England	Evidence plan / PEIR Workshop	Marine topics were discussed in light of the assessments in the PEIR, the key focus was working through s42 draft comments from Natural England	Cefas, MMO and Natural England	EATL and RHDHV
Chamber of shipping					
2014-07-02	Chamber of Shipping	UK Chamber of Shipping, approval of East Anglia Three Navigational Risk Assessment	The Chamber of Shipping approved the Navigational Risk Assessment for East Anglia THREE. (although this is not specifically minuted)	Richard Nevinson- CoS -Manager-Offshore	EATL
2014-01-01	CLdN (formerly Cobelfret)	Introduction of CLdN to East Anglia THREE and FOUR projects	Introduce projects to CLdN CLdN– a privately owned, Luxembourg based shipping company operating c. 25 ferries + bulk carriers. Euroship and UBEM are subsidiaries of CLdN,	Phil Pannett (CLdN)	EATL
The Crown Estate					
2015-04-10	The Crown Estate	Aviation and radar	Discussion on the Trimmingham Club radar solutions	The Crown Estate	EATL
2015-05-14	The Crown Estate	Offshore Cable Corridor	Proceed with the offshore cable corridor for assessment purposes.	The Crown Estate	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
Defra (MIEU)					
2013-01-10	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Initial meeting to discuss the format of the process and introduce the project	Defra Natural England JNCC MMO	EATL and RHDHV
2013-03-07	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Discussion of the evidence plan ToR document	Defra Natural England JNCC MMO	EATL and RHDHV
2013-05-07	Defra Natural England JNCC MMO	Evidence plan steering group meeting	NE to finalise joint SNCB comments on the draft initial evidence plan and share with the steering group. EAOW to revise draft evidence plans in line with SNCB comments, including more detailed timetable EAOW to consider possible dates for the next Steering Group meeting in the autumn following the initial Expert Topic Group meetings. MIEU will schedule the meeting once dates are identified.	Defra Natural England JNCC MMO	EATL and RHDHV
2013-11-12	Defra Natural England MMO	Evidence plan steering group meeting	Progress meeting to discuss the initial round of expert topic group meetings	Defra Natural England MMO	EATL and RHDHV
2014-05-07	Defra Natural England MMO Crown Estate	Evidence plan steering group meeting	Progress meeting to discuss the PEIR assessments and submission	Defra Natural England MMO Crown Estate	EATL and RHDHV
English Heritage					
2013-02-06	English Heritage	East Anglia THREE and FOUR introduction	Introduction to the projects	English Heritage	EATL
2013-02-20	English Heritage	Stakeholder workshop	Introductory workshop with multiple stakeholders Went through the scoping and discussed the likely key issues for the assessment	English Heritage	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2014-03-23	English Heritage	Project update	Project update	English Heritage	EATL
2015-03-19	English Heritage	EA ONE project update (EA THREE minor update)	Brief update on project and we are starting up again	English Heritage	EATL and EAOL
2015-08-11	Historic England	Project Update	Confirming East Anglia THREE timelines and chapters	English Heritage	EATL
ENI					
2015-07-23	ENI	Oil and gas licencing	ENI now own all the awarded licence blocks that overlap with the project and they are proposing to drill one exploratory well within the Site and two close to the site.	ENI	EATL
Fisheries interests					
2015-03-03	Fisheries working group	East Anglia THREE	Project update		EATL
2013-11-19	VisNet and 2 fishing operators	EA1 cable and area, plus EA3	Discussion with regard to Dutch fisheries in the East Anglia Zone	VisNed Skipper/Vessel Owner Skipper/Vessel Owner Nederlandse Visserbond	EATL
Gallop Offshore wind farm					
2013-08-01	Gallop Offshore wind	Cable crossings with Gallop	Discussed cable crossings between East Anglia THREE and Gallop Offshore Wind Farm	Gallop Offshore wind	EATL
Greater Gabbard Offshore Wind farm					
2014-10-08	GGOWF	Cable crossings	Discussion with EAOL, East Anglia THREE was introduced in the project update	GGOWF	EAOL and EATL
Joint Nature Conservation Committee (JNCC)					
2013-01-10	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Initial meeting to discuss the format of the process and introduce the project	Defra Natural England JNCC MMO	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-02-20	JNCC	Stakeholder workshop	Introductory workshop	JNCC case officers	EATL and RHDHV
2013-03-07	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Discussion of the evidence plan ToR document	Defra Natural England JNCC MMO	EATL and RHDHV
2013-05-07	Marine Management Organisation, Defra Natural England JNCC Cefas	Evidence plan steering group meeting	Natural England to finalise joint SNCB comments on the draft initial evidence plan and share with the steering group. EAOW to revise draft evidence plans in line with SNCB comments, including more detailed timetable EAOW to consider possible dates for the next Steering Group meeting in the autumn following the initial Expert Topic Group meetings. MIEU will schedule the meeting once dates are identified.		EATL and RHDHV
Land Owners					
2015-04-06	Land Owners	Various meetings with land agents	See Consultation Report <i>Appendix 35</i>	Land Owners	EATL
Local Authorities					
2012-11-13	Local Authorities	EAOW and Local Planning Authorities Meeting Scoping Discussion	Introduced projects THREE & FOUR	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL
2013-05-09	Local Authorities	Planners Meeting	Cable Route	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL
2013-06-21	Local Authorities	East Anglia ONE planning liaison meeting	Discussed the interaction of East Anglia THREE and FOUR with East Anglia ONE, Planning performance agreement, timelines for projects and submission and public information days	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-08-10	Local Authorities	Local authority meeting	Published SoCC Thanks for Comments PIDs will be in October	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL
2013-11-18	Local Authorities	Local Authority Liaison Meeting	Nick Collinson and Sue Hooton are the correct people to invite to your onshore evidence plan discussion – Michael is interested in the process generally to see how it works as a model – please can you discuss with him coming to the next steering group. Please invite Michael to your next fishing meetings. They noted ACEOM appointment and said that had previously worked with them successfully but that has now ended as they are too expensive. 'LPA resource allocation and project programme Michael raised the point that he would expect to see the ducts dealt with appropriately in your final submission in response to any decision the SoS made on EA ONE	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	Helen Thompson
2013-12-05	Natural England and Local Planning Authority	Onshore Ecology	Discussion of assessment methodology, discussion centred on the Deben crossing and impact upon brent geese – it was noted that all ornithological matters will be dealt with through the ornithological ETG.	Natural England and Suffolk County Council	EATL and RHDHV
2014-01-30	Local Authorities	Steering group meeting with LA	Regular catch up meeting	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2014-04	Local Authorities	Steering group meeting with LA	Regular catch up meeting	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2014-06--09	Local Authorities	Steering group meeting with LA	Regular catch up meeting	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2014-06-19	Local Authorities, RSPB, Natural England	Deben crossing site visit	A high level review of engineering methods (specifically horizontal directional drilling (HDD)) was presented, followed by site visit to overlook the proposed Deben crossing area	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2014-07-01	Local Authorities	PEIR discussion	Meeting to discuss key points to be included in s42 response, topics covered traffic and transport, socio-economics and project description (access locations, 2 construction scenarios)	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2015-03-26	Local Authorities	Steering Group	Restart of the project after hiatus	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2015-04-27	Local Authorities	Summary of approach to consultation (Section 42 and 47)	Approach to the Phase III consultation was discussed	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL
2015-05-29	Local Authorities	Steering Group	Regular catch up meeting	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2015-06-18	Local Authorities	Traffic sub-group meeting	Discussion of traffic assessment	Suffolk County Council	EATL and RHDHV
2015-06-26	Local Authorities	Steering Group	Regular catch up meeting and discussion of Phase III consultation	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2015-07-16	Local Authorities	Phase III and public rights of way discussion	Key points from the response to Phase III consultation were covered together with a detailed run through of the public rights of way affected and strategy for construction works	Suffolk County Council	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2015-08-07	Local Authorities	Operational noise	East Anglia THREE Meeting with EHO to discuss Operational Noise for East Anglia THREE	Mid Suffolk and Babergh District Council, Environmental Health Officer (EHO)	EATL and RHDHV
2015-09-03	Local Authorities	Draft Chapters and draft DCO discussion	Key EIA topics discussed were traffic and transport, socio-economics, landscape and visual amenity, terrestrial ecology. Comments on the draft DCO were also provided	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
2015-09-08	Local Authorities	Operational noise	East Anglia THREE Meeting with EHO to discuss Operational Noise for East Anglia THREE	Mid Suffolk and Babergh District Council, Environmental Health Officer (EHO)	EATL and RHDHV
2015-10-20	Local Authorities	DCO discussions	Opportunity to discuss draft DCO , supporting documents and any other outstanding matters ahead of EA3 submission.	Suffolk County Council, Waveney District Council, Suffolk Coastal District Council, Mid Suffolk District Council	EATL and RHDHV
Marine and Coastguard Agency (MCA)					
2012-11-05	Marine and Coastguard Agency and Trinity House	MCA & THLS Monthly Call – Nov '12	Scoping reports would be issued to PINS on the 12th November First round of traffic surveys for the projects had been completed in August and the reports were being finalised and could be issued if of interest. EA 3 showed busier traffic than EA 4. Agreement that ANATEC could model the forthcoming changes Dutch routing measures	MCA	EATL
2012-12-03	MCA and Trinity House	MCA & THLS Monthly Call – Dec '12	GP confirmed that MCA had received the note highlighting the differences between the two documents RB confirmed the next survey will be in January ND informed that EA3&4 had been mentioned at a PINS event recently so stakeholders already becoming aware of the projects	MCA and THLS	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-01-14	MCA and Trinity House	MCA & THLS Monthly Call – Jan '13	ND queried transboundary impacts. RB confirmed that transboundary discussions would take place both through the Section 56 process on EA 1 and the development process for EA 3 & 4.	MCA and THLS	EATL
2014-06-27	MCA	Maritime & Coastguard Agency, approval of East Anglia Three Navigational Risk Assessment	MCA agreement of NRA (although this is not specifically minuted)	MCA Navigation Manager	EATL
2012-07-16	MCA	SPR&VWP Round 3 Offshore Programme Title of Meeting – MCA Meeting	Introduce projects 2 3 and 4	MCA	EATL
2015-07-16	MCA	Shipping and Navigation update	agreed to take shipping monitoring out of the DML for export cable, comfortable that EA FOUR is taken out of the cumulative	MCA	EATL
Marine Management Organisation (MMO)					
2013-01-10	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Initial meeting to discuss the format of the process and introduce the project	Defra Natural England JNCC MMO	EATL and RHDHV
2013-03-07	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Discussion of the evidence plan ToR document	Defra Natural England JNCC MMO	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-05-07	Marine Management Organisation, Defra Natural England JNCC	Evidence plan steering group meeting	Natural England to finalise joint SNCB comments on the draft initial evidence plan and share with the steering group. EAOW to revise draft evidence plans in line with SNCB comments, including more detailed timetable EAOW to consider possible dates for the next Steering Group meeting in the autumn following the initial Expert Topic Group meetings. MIEU will schedule the meeting once dates are identified.		EATL and RHDHV
2013-06-27	Marine Management Organisation	MMO intro meeting	Face to Face meeting with the MMO Keith gave a presentation about the projects	MMO Cheryl is the lead from the MMO	EATL and EAOL
2013-07-17	Marine Management Organisation	MMO intro meeting	Programme, charging		EATL
2013-10-03	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Project update		EATL
2013-10-22	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Updated on project. They would like a detailed programme at some stage	MMO	EATL
2013-11-12	MIEU, Marine Management Organisation and Natural England	Evidence Plan steering group meeting	Progress meeting to discuss the initial round of expert topic group meetings	Defra Natural England MMO	EATL and RHDHV
2014-01-23	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Updates on Survey, Evidence plan, DML	MMO	EATL
2014-05-07	Defra Natural England MMO Crown Estate	Evidence plan steering group meeting	Progress meeting	Defra Natural England MMO Crown Estate	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2014-05-22	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Project update	MMO	EATL
2014-07-03	Natural England MMO Cefas	Evidence plan	Meeting to discuss PEIR assessment of offshore topics	Defra Natural England MMO	EATL and RHDHV
2015-02-25	Marine Management Organisation	Project restart	The project restart. EATL propose a meeting to go through the MMO S42 response rather than a line by line response	MMO	EATL
2015-03-30	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Update on what is happening with the project Replies to S42 Phase I and II are being drafted Consultation will be forth coming on the phasing element	MMO	EATL
2015-04-23	Marine Management Organisation and Natural England	East Anglia ONE and THREE Engineering / Ecology Interface Meeting	Explaining how the ecology engineering interface works.	MMO	EATL
2015-04-29	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Project update	MMO	EATL
2015-05-28	Marine Management Organisation	Section 42 Response from Phase IIa Consultation	MMO would like to review the entire ES once draft is complete	MMO	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2015-06-02	Marine Management Organisation, Natural England, The Planning Inspectorate	Evidence Plan Steering Group	Evidence plan progress since project restart	Marine Management Organisation, Natural England, The Planning Inspectorate	EATL and RHDHV
2015-06-24	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Phase III consultation now available. EATL provided summary of the key points	MMO	EATL
2015-07-30	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Project update	MMO	EATL
2015-04-23	Marine Management Organisation / Natural England	East Anglia ONE and THREE Engineering / Ecology Interface Meeting	Set of slides explaining how the ecology engineering interface works.	MMO	EATL
2015-08-04	Natural England, MMO, Planning Inspectorate	Evidence Plan steering group meeting	There was general agreement on methods and EIA progress	Natural England, MMO, Planning Inspectorate	EATL and RHDHV
2015-08-13	Marine Management Organisation	Discussion on DMLs	EATL provided an explanation of the DMLs, The issue of Annex I habitats outside of designated sites was discussed The role of the IPMP was explained and what is being proposed for monitoring	MMO	EATL and Bond Dickinson
2015-08-26	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	MMO confirmed that there would be a six week period for turing round any review of documents. EATL confirmed that statements of common gorund and getting documents finalised and Evidence plan	MMO	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2015-09-30	Marine Management Organisation	Monthly update meeting between East Anglia THREE and MMO.	Monthly Catch up	MMO	EATL
2015-10-21	Natural England, The Planning Inspectorate , MMO	Evidence Plan steering group meeting	Summary of progress to date and discussion on the sign-off procedure for the evidence plan process to the point of submission of the application	Natural England, The Planning Inspectorate , MMO	EATL and RHDHV
Ministry of Defence					
2013-11-06	MoD	Aviation and radar – stakeholder surgery	Modelling approach for East Anglia THREE	MoD	EATL
2014-08-20	MoD	Aviation and radar	SS to assess the maximum acceptable RLOS height at boundary point above T79 Firstly SS will carry out a Technical Assessment. Thereafter HA completes the Operational Assessment, considering where the NAIZ is proposed, where the present NAIZs are already accepted and other considerations such as operational factors.	MoD	EATL and Cyrrus
Natural England					
2013-01-10	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Initial meeting to discuss the format of the process and introduce the project	Defra Natural England JNCC MMO	EATL and RHDHV
2013-01-30	Natural England	The Discretionary Advisory Service (DAS)	Discussion of how this function will work in practice	Natural England	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-02-20	Natural England, Suffolk Wildlife Trust, The Planning Inspectorate	Stakeholder workshop	Introductory workshop	Natural England, Suffolk Wildlife Trust, The Planning Inspectorate	EATL and RHDHV
2013-03-07	Defra Natural England JNCC MMO Cefas	Evidence plan steering group meeting	Discussion of the evidence plan ToR document	Defra Natural England JNCC MMO	EATL and RHDHV
2013-05-07	Natural England, Defra, JNCC MMO and Cefas	Evidence plan meeting	Natural England to finalise joint SNCB comments on the draft initial evidence plan and share with the steering group. EAOW to revise draft evidence plans in line with SNCB comments, including more detailed timetable EAOW to consider possible dates for the next Steering Group meeting in the autumn following the initial Expert Topic Group meetings. MIEU will schedule the meeting once dates are identified.	Defra Natural England JNCC MMO	EATL and RHDHV
2013-07-09	Natural England	Progress meeting	Regular progress meeting	Natural England	EATL
2013-09-10	Natural England, Cefas	Evidence Plan meeting- Benthic	NE, Cefas, generally happy with approach and they agreed everything in principle even that modelling of Coastal Processes may not be needed.	Natural England and Cefas	EATL and RHDHV
2013-09-10	Natural England, Cefas	Evidence Plan meeting- Fish	NE, Cefas, generally happy with approach and they agreed everything in principle even that modelling of Coastal Processes may not be needed.	Natural England and Cefas	EATL and RHDHV
2013-09-13	Natural England, Cefas	Evidence plan meeting- Marine Mammals	Introduction to the marine mammals assessment, discussion of impacts to be assessed and methodologies	Natural England and Cefas	EATL and RHDHV
2013-09-13	Natural England, Cefas	Evidence plan meeting - Coastal Processes	Discussion of assessment methodology and agreement in principle that no detailed modelling required	Natural England and Cefas	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2013-09-30	Natural England, RSBP	Ornithology Evidence plan meeting ETG 1	Introduction to the ornithology assessment, discussion of impacts to be assessed and methodologies	Natural England, RSBP	EATL, APEM and RHDHV
2013-11-11	Natural England, RSPB	Ornithology Evidence plan meeting ETG 2	Detailed discussion of methodology	Natural England, RSBP	EATL, APEM and RHDHV
2013-11-12	MIEU, Marine Management Organisation and Natural England	Evidence Plan steering group meeting	Progress meeting to discuss the initial round of expert topic group meetings	Defra Natural England MMO	EATL and RHDHV
2013-11-15	Natural England	Marine Mammals Evidence plan meeting ETG 2	Detailed discussion of methodology including explanation of noise modelling by NPL	Natural England	EATL, NPL and RHDHV
2013-12-05	Natural England and Local Planning Authority	Onshore Ecology	Discussion of assessment methodology, discussion centred on the Deben crossing and impact upon brent geese – it was noted that all ornithological matters will be dealt with through the ornithological ETG.	Natural England and Suffolk County Council	EATL and RHDHV
2014-03-28	Natural England, RSPB	Ornithology Evidence plan meeting ETG 3	Detailed discussion of methodology	Natural England, RSBP	EATL, APEM and RHDHV
2014-04-02	Natural England	Marine Mammals Evidence plan meeting ETG 3	Detailed discussion of methodology including approach to HRA	Natural England	EATL and RHDHV
2014-05-07	Defra Natural England MMO Crown Estate Planning Inspectorate	Evidence plan steering group meeting	Progress meeting	Defra Natural England MMO Crown Estate Planning Inspectorate	EATL and RHDHV
2014-07-02	Natural England RSPB	Evidence plan Ornithology (ETG 4)	Meeting to discuss PEIR assessment of ornithology	Natural England RSPB	EATL, APEM and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2014-07-03	Natural England MMO Cefas	Evidence plan	Meeting to discuss PEIR assessment of offshore topics	Defra Natural England MMO	EATL and RHDHV
2015-01-28	Natural England	2015 kick-off meeting between East Anglia ONE, East Anglia THREE and Natural England.	EA THREE wish to hold a 'refresher' workshop in Q1 of 2015, with specialists, in order to discuss Section 42 responses and the evidence plan meetings. EA THREE will submit two Discretionary Advise forms one for windfarm and one for OFTO	Natural England	EATL and EAOL
2015-03-19	Natural England	Project restart	Project start up and recap of the main topic issues	Natural England	EATL, RHDHV and MacArthur Green
2015-04-23	Natural England and the MMO	East Anglia ONE and THREE Engineering / Ecology Interface Meeting	Set of slides explaining how the ecology engineering interface works.	Natural England	EATL
2015-05-13	Natural England	Monthly Catch up	Project update	Natural England	EATL
2015-06-02	Natural England, The Planning Inspectorate , MMO	Evidence Plan Steering Group	Evidence plan progress since project restart	Natural England, The Planning Inspectorate , MMO	EATL and RHDHV
2015-06-03	Natural England	Monthly Catch up	Project update	Natural England	EATL
2015-06-03	Natural England, RSPB	Ornithology Expert Topic Group 5	Project Update, Agreement that the information presented was the most appropriate for use in the impact assessment, Agreement on the approach to assessing the phasing,	Natural England, RSBP	EATL, MacArthur Green and RHDHV
2015-07-09	Natural England	Monthly Catch up	Project update	Natural England	EATL
2015-07-06	Natural England, Cefas	Evidence plan ornithology and Mammals	Recap of assessment and discussion of proposed dSAC	Natural England	EATL and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2015-08-04	Natural England, MMO, Planning Inspectorate	Evidence Plan steering group meeting	There was general agreement on methods and EIA progress	Natural England, MMO, Planning Inspectorate	EATL and RHDHV
2015-09-18	Natural England	Statement of Common ground discussions	Discussion of wording of agreements from the evidence plan process	Natural England	EATL, RHDHV and MacArthur Green
2015-10-07	Natural England	Monthly Catch up	Project update	Natural England	EATL
2015-10-21	Natural England, The Planning Inspectorate, MMO	Evidence Plan steering group meeting	Summary of progress to date and discussion on the sign-off procedure for the evidence plan process to the point of submission of the application	Natural England, The Planning Inspectorate, MMO	EATL and RHDHV
The Planning Inspectorate					
2013-02-20	Planning Inspectorate	Stakeholder workshop	Introductory workshop	Natural England, Suffolk Wildlife Trust, The Planning Inspectorate	EATL and RHDHV
2013-05-29	The Planning Inspectorate	Project Introduction	East Anglia THREE and FOUR projects, programme, evidence plan process. Catharine talked through PINS view and their central supporting unit NE and EA staff, with Chinese wall for consent someone from CSU want to join the Evidence plan meeting.	The Planning Inspectorate	EATL
2013-07-11	The Planning Inspectorate	Project Introduction	Discussion on consultation, SoCC and the planning process	The Planning Inspectorate	EATL
2014-02-26	The Planning Inspectorate	Project Update	General Update	The Planning Inspectorate	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2014-05-07	Defra Natural England MMO Crown Estate Planning Inspectorate	Evidence plan steering group meeting	Progress meeting	Defra Natural England MMO Crown Estate Planning Inspectorate	EATL and RHDHV
2015-03-02	The Planning Inspectorate	Monthly update call	General Update	The Planning Inspectorate	EATL
2015-04-22	The Planning Inspectorate	Monthly update call	General Update	The Planning Inspectorate	EATL
2015-05-27	The Planning Inspectorate	Monthly update call	General Update	The Planning Inspectorate	EATL
2015-06-02	Natural England, The Planning Inspectorate , MMO	Evidence Plan Steering Group	Evidence plan progress since project restart	Natural England, The Planning Inspectorate , MMO	EATL and RHDHV
2015-07-22	The Planning Inspectorate	Monthly update call	General Update	The Planning Inspectorate	EATL
2015-08-26	The Planning Inspectorate	Monthly update call	General Update	The Planning Inspectorate	EATL
2015-09-23	The Planning Inspectorate	Monthly update call	The Planning Inspectorate (the Inspectorate) advised on its openness policy and that a note of the teleconference would be placed on our website under section 51 of the Planning Act 2008 (as amended) (PA2008). Any advice given under section 51 does not constitute legal advice upon which applicants (or others) can rely.	The Planning Inspectorate	EATL
2015-10-15	The Planning Inspectorate	Review of submission and documents sent so far	Feedback on DCO documents and plans, EIA and HRA documents	The Planning Inspectorate	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2015-10-21	Natural England, The Planning Inspectorate , MMO	Evidence Plan steering group meeting	Summary of progress to date and discussion on the sign-off procedure for the evidence plan process to the point of submission of the application	Natural England, The Planning Inspectorate , MMO	EATL and RHDHV
Public Information Days					
2013-10-01	Section 47 consultees	PID Bawdsey	People concerned about traffic and disruption	Members of the Public	EATL, RHDHV, Eastern Edge
2013-10-02	Section 47 consultees	PID Woodbridge	Many people in favour of the scheme.	Members of the Public	EATL, RHDHV, Eastern Edge
2013-10-03	Section 47 consultees	PID Bramford	Many people in favour of the scheme	Michael Wilks and several parish councillors as well as members of the public attended	EATL, RHDHV, Eastern Edge
2014-06-16	Section 47 consultees	Woodbridge	Access strategy a key issue	Section 47 consultees	EATL, RHDHV, Eastern Edge
2014-06-17	Section 47 consultees	Ipswich		Section 47 consultees	EATL, RHDHV, Eastern Edge
2014-06-17	Section 47 consultees	Bawdsey	Access strategy a key issue	Section 47 consultees	EATL, RHDHV, Eastern Edge
2014-06-18	Section 47 consultees	Burstall	Landscape and visual amenity a key issue	Section 47 consultees	EATL, RHDHV, Eastern Edge, Optimised Environments Ltd
2015-06-22	Section 47 consultees	Bramford	Access strategy, phased approach and removal of open trenching were key points	Members of the Public	EATL, RHDHV, Eastern Edge
2015-06-22	Section 47 consultees	Woodbridge	Access strategy, phased approach and removal of open trenching were key points	Members of the Public	EATL, RHDHV, Eastern Edge
Rijkswaterstaat (Dutch Ministry of Infrastructure and the Environment)					
2013-03-19	Rijkswaterstaat	Rijkswaterstaat - East Anglia Offshore Wind EA1, EA3, EA4 shipping and ecology	Commitment to consult with Rijkswaterstaat on evidence plan and NRA	Rijkswaterstaat	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2014-12-03	Rijkswaterstaat	Windfarm East Anglia Three: Ecology and Nautical aspects,	General update on the project, discussion of marine mammals	Rijkswaterstaat	EATL and RHDHV
2015-10-26	Rijkswaterstaat	Project update	Update on the project and submission of the application	Rijkswaterstaat	EATL
RYA					
2014-06-27	Royal Yachting Association (RYA)	Royal Yachting Association, approval of East Anglia Three Navigational Risk Assessment	RYA agreement of NRA (although this is not specifically minuted) <ul style="list-style-type: none"> • RYA pointed out that EA3 was well offshore and therefore that few recreational activities would be affected. • Opposition was voiced concerning the application of operational safety zones and the potential for the “criminalisation” of offending yachtsmen. 	RYA Cruising Manager	EATL
2015-08-03	RYA	Consultation and changes to the EA THREE project	Changes to NRA discussed and safety zones	RYA	EATL
RSPB					
2013-02-20	RSPB	Stakeholder workshop	Introductory workshop	RSPB	EATL and RHDHV
2013-08-05	RSPB	RSPB meeting	How they fit with evidence plan process	RSPB	EATL and RHDHV
2013-09-30	RSBP and Natural England,	Ornithology Evidence plan meeting ETG 1	Natural England and RSBP largely agreed to everything that was proposed by the team	Natural England, RSPB	EATL, APEM and RHDHV
2013-11-11	Natural England, RSPB	Ornithology Evidence plan meeting ETG 2	Detailed discussion of methodology	Natural England, RSBP	EATL, APEM and RHDHV
2014-03-28	Natural England, RSPB	Ornithology Evidence plan meeting ETG 3	Detailed discussion of methodology	Natural England, RSBP	EATL, APEM and RHDHV
2014-07-02	Natural England RSPB	PEIR (Ornithology Evidence plan meeting ETG 4)	Meeting to discuss PEIR assessment of ornithology	Natural England RSPB	EATL, APEM and RHDHV

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2015-06-03	Natural England, RSPB	Ornithology Evidence plan meeting ETG 5	Project Update, Agreement that the information presented was the most appropriate for use in the impact assessment, Agreement on the approach to assessing the phasing,	Natural England, RSBP	EATL, MacArthur Green and RHDHV
Shipping industry					
2014-02-03	Shipping industry and Anatec	Shipping Hazard workshop	Hazard workshop for navigational risk assessment	Royal National Lifeboat Institute DFDS P&O Ferries Hanson Aggregates Marine Cruising Association Peter Bury Netherlands Fisheries Belgian Fisheries	EATL, Brown and May, Anatec
Suffolk Wildlife Trust					
2013-02-20	Suffolk Wildlife Trust	Stakeholder workshop	Introductory workshop	Suffolk Wildlife Trust	EATL and RHDHV
2015-09-18	Suffolk Wildlife Trust	Suffolk Wildlife Trust catch-up	Update on project and findings of assessment	Suffolk Wildlife Trust	EATL and RHDHV
Trinity House					
2012-11-05	Trinity House & MCA	MCA & THLS Monthly Call – Nov '12	Scoping reports would be issued to PINS on the 12th November First round of traffic surveys for the projects had been completed in August and the reports were being finalised and could be issued if of interest. EA 3 showed busier traffic than EA 4. Agreement that ANATEC could model the forthcoming changes Dutch routing measures	Trinity House & MCA	EATL

Date	Stakeholder	Meeting title	Key points (relevant to East Anglia THREE)	Present	EAOW Representation
2012-12-03	Trinity House & MCA	MCA & THLS Monthly Call – Dec '12	GP confirmed that MCA had received the note highlighting the differences between the two documents RB confirmed the next survey will be in January ND informed that EA3&4 had been mentioned at a PINS event recently so stakeholders already becoming aware of the projects	Trinity House & MCA	EATL
2013-01-14	Trinity House & MCA	MCA & THLS Monthly Call – Jan '13	ND queried transboundary impacts. RB confirmed that transboundary discussions would take place both through the Section 56 process on EA 1 and the development process for EA 3 & 4.	Trinity House & MCA	EATL
2014-07-02	Trinity House	Trinity House Lighthouse Service, approval of East Anglia Three Navigational Risk Assessment	Trinity House agreement of NRA (although this is not specifically minuted)	Trinity House	EATL
2015-07-21	Trinity House	s42 consultation and changes to the EA THREE project	ND confirms that 2nm is the preferred buffer for the Deep Water Route (on the west side of EA THREE windfarm area) but in principal has no issue with 1nm.	Trinity House	EATL
Verizon					
2014-09-16	Verizon	Cable crossings	Discussion with EAOL, East Anglia THREE was introduced in the project update	Verizon	EAOL and EATL
Whale and Dolphin Conservation					
2014-07-07	Whale and Dolphin Conservation	East Anglia THREE- Marine Mammals	Discussion of the PEIR assessment and likely marine mammal effects	WDC	EATL and RHDHV

Appendix 7 Ends Here