

Hornsea Project Three
Offshore Wind Farm



Hornsea Project Three Offshore Wind Farm

Applicant's Compulsory Acquisition (CA) Schedule

Date: 26th March 2019

Compulsory Acquisition

Document Control			
Document Properties			
Organisation	Ørsted Hornsea Project Three		
Author	Richard Grist		
Checked by	Pinsent Masons LLP		
Approved by	Andrew Guyton		
Title	Applicant's Compulsory Acquisition (CA) Schedule		
PINS Document Number	REP1-134 (at Deadline 1)		
Version History			
Date	Version	Status	Description / Changes
07/11/2018	1	Final	Submission at Deadline 1 (7th Nov 2018)
26/03/2019	2	Final	Submission at Deadline 9 (26th March 2019)

Ørsted

5 Howick Place,

London, SW1P 1WG

© Orsted Power (UK) Ltd, 2018. All rights reserved

Front cover picture: Kite surfer near a UK offshore wind farm © Ørsted Hornsea Project Three (UK) Ltd., 2018.

Table of Contents

Appendix A	Updated Summary of Negotiations with Landowners	3
Appendix B	Updated Current status of negotiations with landowners and occupiers	5
Appendix C	Updated Summary of Negotiations with Statutory Undertakers	26
Appendix D	Updated Summary of negotiations with other apparatus owners	33

Appendix A Updated Summary of Negotiations with Landowners

A.5 Negotiation of voluntary agreements

A.5.1 Onshore Cable Route

- A.5.1.1 Draft heads of terms for an option to acquire a lease to construct, use and maintain the cables were issued to all land agents that had been identified as representatives of landowners along the cable route on 12 February 2018 for comment and to allow them to provide feedback prior to issuing to landowners. The feedback was received on 11 April 2018 and a further version of the heads of terms, including payment breakdowns, was issued to all landowners (other than those on non-agricultural land) on 23 April 2018. A further meeting was held with land agents on the 3rd May 2018.
- A.5.1.2 Since submission of the Application, the Applicant has been in discussions with the land agents who represent a significant proportion of the landowners (consisting of Bidwells, Brown & Co, Cruso and Wilkin, Irelands Arnold Keys and Savills (UK) Ltd and Strutt & Parker and known as the "Land Interest Group") to agree the heads of terms for an option to acquire a lease to construct, use and maintain the cables.
- A.5.1.3 Contact with members of the Land Interest Group has consisted of a meeting on 3 May 2018, phone calls on 10 dates between 22 May 2018 and 2 November 2018 and in the same period 42 emails between the parties, leading up to agreement of the generic Heads of Terms. There has been minor contact directly with landowners during this period, as the contact has been focussed through the Land Interest Group. Generic Heads of Terms were agreed with the Land Interest Group on 2 November 2018. Updated and improved heads of terms were therefore issued to the majority of the landowners represented by the Land Interest Group in the week commencing 5 November 2018. Since the agreement of the generic heads of terms various individuals have been sent bespoke Heads of Terms where non-generic terms are required. There have also been numerous emails, drafts and discussions regarding the generic option and lease between the Applicant, the Land Interest Group and their respective solicitors. This includes joint meetings held on 19 December 2018, 16 January 2019, 6 February 2019, 22 March 2019 and the next joint meeting is due on 28 March 2019.
- A.5.1.4 Negotiations are currently ongoing for the acquisition of the rights to construct, operate and maintain the cables on a voluntary basis and an update on the status of negotiations with individual landowners is set out in Appendix B. Solicitors have been instructed by 78 out of 88 landowners along the route as at the date of this submission.

A.5.1.5 The outstanding matters that have not yet been agreed with the NFU/LIG relate to:

- Compensation issues (although not a matter for the Examination to consider);
- Phasing of the project;
- Transmission system (AC or DC); and
- Soil Management, in respect of which the Applicant maintains that the soil management measures set out in the Outline Code of Construction Practice submitted at Deadline 9 are sufficient.

A.5.2 Onshore HVDC Converter or HVAC substation

A.5.2.1 Negotiations to acquire an option to purchase the freehold for the onshore HVDC converter/HVAC substation site commenced in November 2016.

A.5.2.2 An option to purchase the freehold was entered into with the landowners in April 2018.

A.5.3 Onshore HVAC Booster Station

A.5.3.1 Negotiations to acquire an option for freehold rights to the onshore HVAC Booster Station site commenced in November 2016.

A.5.3.2 These negotiations are ongoing and the principal terms for freehold acquisition have been agreed and the landowner has instructed solicitors in respect of the final option and lease.

Appendix B Updated Current status of negotiations with landowners and occupiers

Table 1: Summary of landowner negotiations

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
1-001, 1-002, 1-003	The Queens Most Excellent Majesty In Right Of Her Crown	New Connection Works Rights	Discussions are ongoing with the Crown Estate regarding the cable corridor AfL, which can cover these plots of land close to/at the foreshore. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement and negotiations suggest that this will be the case soon. The Applicant notes that compulsory acquisition powers cannot be used in respect of Crown interests and anticipates that a s135 consent will shortly be received from the Crown Estate.
1-003, 1-004, 1-005, 1-006, 1-007, 1-008, 1-009, 1-010, 1-011, 1-012, 1-013, 1-014, 1-015, 1-017, 1-018	Louise Anne Savory (c/o Michael Savory)	New Connection Works Rights New Construction and Operation Access Rights Temporary use for access and the diversion of public footpaths	The Option and Lease was agreed and completed in February 2019.
1-019, 1-020, 1-021, 1-024, 1-025, 1-026, 2-001, 2-002, 2-003, 2-004, 2-005, 3-013, 3-019, 3-020, 3-021, 3-022, 3-023, 3-024, 3-025, 3-026, 3-027, 3-029, 3-	Kelling Estate LLP	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for construction of the onshore cable route (including access)	Revised heads of terms were sent to the landowner on 20 December 2018 following extensive liaison with the Land Interest Group and the individual agent and were agreed on 23 February 2019. The landowner has instructed their solicitor to commence legal work. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
030			agreement.
3-002, 3-008, 3-013	Joseph Cook	New Connection Works Rights Temporary use for access for the construction of the onshore cable route	Revised heads of terms were sent to the landowner on 15 January 2019 with improved terms. Although currently the landowner is opposed to the Applicant's proposals, the Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
3-003	David John Borrett	New Connection Works Rights	Revised heads of terms were sent to the landowner on 15 January 2019 with improved terms. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
3-009, 3-011, 3-013	Tony Gladwish (previously owned by his father, Victor Edmond Richard Gladwish)	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 15 January 2019 with improved terms over those already agreed. The landowner has instructed their solicitor to agree the option and lease.
3-010, 3-012, 3-013	Gerald Frank Bullimore, Sherrill Catherine Bullimore	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 15 January 2019 with improved terms. Although currently the landowner is opposed to the Applicant's proposals, the Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
3-004	Simon Anthony Cooper	New Connection Works Rights	Revised heads of terms were sent to the landowner on 15 January 2019 with improved terms over those already agreed. The landowner has agreed the Heads of Terms and instructed their solicitor to commence legal work.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
3-005, 3-013, 3-014	John Matthews, Robert Matthews	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 15 January 2019 with improved terms. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
3-006, 3-013	June Bailey, Richard Bailey	New Connection Works Rights	Revised heads of terms were sent to the landowners on 15 January 2019 with improved terms over those already agreed. The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.
3-013, 3-015, 3-016	Alan Robert Kemp	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 15 January 2019 with improved terms over those already agreed. The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.
3-017	John Matthews	New Connection Works Rights	Revised heads of terms were sent to the landowner on 15 January 2019 with improved terms. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
3-018	North Norfolk Railway PLC	New Connection Works Rights	The landowner has provided the Applicant with its standard engineering terms. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement, which will incorporate the standard engineering terms.
3-030	Robert & Sarah Linge	New Connection Works Rights	The Applicant has not been able to identify the owner of the land despite carrying out diligent inquiries. Discussions are ongoing with the

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
			occupiers, Mr and Mrs Linge.
3-031	Secretary of State For Environment Food And Rural Affairs (c/o Forestry Commission)	New Connection Works Rights	<p>Discussions are ongoing with the Forestry Commission. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement and notes that compulsory acquisition powers cannot be used in respect of Crown interests. A s135 consent has been received from the Forestry Commission and was submitted at Deadline 8 (REP8-006).</p> <p>A meeting was held with an internal agent for the Forestry Commission on 5 September 2018 and revised heads of terms were sent to the landowner on 19 December 2018.</p> <p>The Forestry Commission is continuing to engage with the Applicant and terms are agreed in principle,</p>
4-001, 4-002	Christine Wright	<p>New Connection Works Rights</p> <p>Temporary use for construction of the onshore cable route</p>	<p>Revised heads of terms were sent to the landowner on 6 November 2018.</p> <p>The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.</p>
4-003, 4-010	C J C Lee Saxthorpe Ltd	New Connection Works Rights	See summary for plot 9-012 (HVAC booster station)
4-005, 4-006	W J F Ross Ltd	<p>New Connection Works Rights</p> <p>Temporary use for construction of the onshore cable route</p>	<p>Revised heads of terms were sent to the landowner on 6 November 2018.</p> <p>The landowner has agreed Heads of Terms and on 14 February 2019 and instructed their solicitor to commence legal work</p>
4-007, 4-008	Andrew Alston, Christine Wright (RE Dana Wright)	<p>New Connection Works Rights</p> <p>Temporary use for construction of the onshore cable route</p>	<p>Revised heads of terms were sent to the landowner on 6 November 2018.</p> <p>The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.</p>

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
5-001, 5-004, 5-005, 5-006	William Edwards, Emma Suffield (RE Thomas Courtauld) - Trustees of Sir Charles Mott Will Trust	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
5-002	William Partridge Cubitt	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.
5-007, 6-001	Alistair Fish, Richard Seaman, Thomas Seaman	New Connection Works Rights	Revised heads of terms were sent to the landowners on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
6-001, 6-002, 6-003, 6-005, 6-006, 7-001, 7-001A 7-004	Richard Youngs and AV Youngs (Farms) Ltd	New Connection Works Rights Temporary use for construction of the onshore cable route (including access)	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease. Upon legal instruction for Richard Youngs the solicitors pointed out that this plot of land is owned by the company AV Youngs Ltd. The same Heads of Terms and legal agreement will apply as per Richard Youngs.
7-005, 7-007, 7-008, 7-009	Airlie Anne Inglis	New Connection Works Rights Temporary use for	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 4 January 2019.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		construction of the onshore cable route	The landowner has instructed their solicitor to agree the option and lease.
8-001, 8-002, 8-004, 8-005	William Edwards, Emma Suffield (RE Thomas Courtauld) - Trustees of J S Mott Will Trust	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
8-006	William Edwards, Emma Suffield (RE Thomas Courtauld) - Trustees of J S Mott Will Trust	New Connection Works Rights	Revised heads of terms were sent to the landowners on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
9-002, 9-003, 9-004, 9-005, 9-007, 9-008, 9-010, 9-011, 9-013, 9-014, 9-015, 9-016, 9-017, 9-019, 9-020, 9-021, 9-022, 9-023, 9-024	C J C Lee Saxthorpe Ltd	New Connection Works Rights New Landscaping Rights New Construction and Operation Access Rights	See summary for plot 9-012 (HVAC booster station)
9-006, 9-009, 9-025, 9-026, 10-001, 10-005, 10-006, 10-007, 10-009, 10-010, 11-001, 11-002, 11-004	Peter John George Seaman	New Connection Works Rights New Construction and Operation Access Rights Temporary use for construction of the onshore cable route (including access)	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 14 February 2019. The landowner has instructed their solicitor to commence legal work.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
10-003	Penny Jane Oakes, Sharon Harrold, Melton Harrold	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 5 February 2019. The landowner has instructed their solicitor to commence legal work.
11-004, 11-005, 11-007	Sandra Dawn Carman, Stephen Carman	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 15 January 2019 as an improvement to terms already offered and were agreed on 7 February 2019. The landowner has instructed their solicitor to commence legal work.
11-009	Lisa Lambert, Michael Adams	New Connection Works Rights	Revised heads of terms were sent to the landowners on 15 January 2019 as an improvement to terms already offered. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
11-010, 11-011, 11-012, 11-014, 12-001, 12-002	Graham Harrold	New Connection Works Rights Temporary use for construction of the onshore cable route	Upon issue of Heads of Terms in November 2018 the agent explained that these plots of land are owned by Graham Harrold, not Rory. The same Heads of Terms and legal agreement will apply as per Rory Harrold (below). The landowner has agreed Heads of Terms and instructed their solicitor to commence legal work.
12-003, 12-005	Rory Harrold	New Connection Works Rights Temporary use for construction of the	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has agreed Heads of Terms and instructed their solicitor to commence legal work.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		onshore cable route	
12-006, 13-002, 13-003, 13-005, 13-006, 14-001	Charles Edward Clark, Edith Clark, Barry Clark	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 14 March 2019. The landowner has instructed their solicitor to commence legal work.
14-002, 14-003	Alexander Lane, Benjamin Bulwer Long (deceased c/o Rhona Bulwer-Long), Mills and Reeve Trust Corporation	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
14-004, 14-005, 14-007, 14-008, 15-001, 15-002, 15-003, 15-008, 15-010, 15-011, 16-001, 16-002, 16-003, 16-004, 16-005, 16-006, 16-007, 16-008, 16-012, 16-013, 16-014, 16-015	Michael Alan Dewing, Daivd Macgowan Chapman, William Edwards, Grant Pilcher	New Connection Works Rights Temporary use for construction of the onshore cable route (including access)	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
15-002, 15-003, 15-005, 15-006, 16-009	John Woolmer White	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
16-010	Kyle Dymoke Wilfrid White	Temporary use for access for construction of the onshore cable route	A meeting was held with the estate on 30 November 2019 and revised Heads of Terms were submitted on 7 December 2018 and 7 January 2019 and a further revision was submitted on 25 March 2019

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
			The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
16-016, 16-017, 16-018, 16-020, 18-003, , 21-008, 30-004, 30-007, 30-009, 30-011, 33-004, 33-005, 33-007	Norfolk County Council	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Discussions with the council have been ongoing for some time, in respect of Public Rights of Way and Highways Land. Revised heads of terms were sent to the landowner on 26 November 2018. The landowner has instructed their solicitor to commence legal work.
16-019, 16-021, 16-022, 16-023, 16-024, 16-025, 16-027, 16-028, 16-029, 16-030, 17-001, 17-003	Caroline Barratt	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for construction of the onshore cable route (including access)	Discussions with the landowner and her husband commenced in January 2017. Two route options were included in the DCO application, however, the East Option has now been removed as the landowner has expressed a preference for the West Option. Revised heads of terms were sent to the landowner on 10 January 2019 and a further set was issued on 27 February 2019. The Applicant continues to liaise with the landowner in an attempt to overcome and allay concerns and is hopeful that the necessary land and rights can be acquired by voluntary agreement.
17-004, 17-005, 17-007	Elizabeth Anne Gaymer, Wendy Gaymer	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and agreed on 14 March 2019. The landowner has instructed their solicitor to commence legal work.
18-001, 18-004, 19-013, 19-014, 19-015, 20-001, 20-002	Edward Harold Jones	New Connection Works Rights Temporary use for construction of the	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		onshore cable route (including access)	commence legal work.
18-005, 18-006, 18-007	The Trustees Of The Educational Foundation Of Alderman John Norman	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has instructed their solicitor to commence legal work.
19-001, 19-002, 19-004, 19-007, 19-008,	Harold Jones Farms Limited	New Connection Works Rights Temporary use for construction of the onshore cable route (including access)	Upon legal instruction the solicitors informed the Applicant that these plots are owned by the company Harold Jones Farms Ltd. The same Heads of Terms and legal agreement will apply as per Edward Harold Jones.
19-006, 19-009, 19-010	Edward Harold Jones, Harold Jones Farms Limited	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
19-011	D N Gray & Co (c/o Susannah Lloyd). (Previous owner now deceased)	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
20-004, 20-005, 20-006, 20-009, 20-010, 21-001, 21-002, 21-003, 21-004, 21-005	Julia Dacre	New Connection Works Rights New Construction and Maintenance Access Rights	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has instructed their solicitor to commence legal work.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		Temporary use for construction of the onshore cable route	
20-008	Broadland District Council	New Connection Works Rights	<p>This landowner was not included in the original Appendix B in error (the plot in question was assigned to Norfolk County Council). Norfolk County Council advised that this plot of land belongs to Broadland DC.</p> <p>Revised heads of terms were sent to the landowner on 26 November 2018.</p> <p>The landowner has instructed their solicitor to commence legal work.</p>
21-007	Margaret Carter	New Connection Works Rights	<p>Revised heads of terms were sent to the landowner on 15 January 2019 to improve on terms already offered.</p> <p>The landowner has instructed their solicitor to commence legal work.</p>
21-009, 21-010, 21-011, 21-012,	Margaret Ann Prince-Smith	<p>New Connection Works Rights</p> <p>New Construction and Maintenance Access Rights</p> <p>Temporary use for construction of the onshore cable route</p>	<p>Revised heads of terms were sent to the landowner on 6 November 2018 following extensive liaison with the Land Interest Group.</p> <p>The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.</p>
21-015, 21-016, 21-018, 21-019, 22-001, 22-003	Margaret Ann Prince-Smith and Elizabeth Earl	New Connection Works Rights	<p>Upon legal instruction the solicitors informed the Applicant that these plots are also owned by Elizabeth Earl.</p> <p>The same Heads of Terms and legal agreement will apply as per Margaret Ann Prince-Smith.</p>
23-001, 23-002, 23-003, 23-004, 23-005, 23-007,	Ebony Holdings Ltd	<p>New Connection Works Rights</p> <p>Temporary use for</p>	<p>Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 14 February 2019.</p>

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
23-008, 23-010, 23-011, 23-012, 23-013, 23-015, 23-017, 24-001, 24-002, 24-003		construction of the onshore cable route (including access)	The landowner has instructed their solicitor to commence legal work.
24-003, 24-004, 24-005, 24-006, 24-009, 24-010, 24-012, 24-013, 25-001, 25-002, 25-003, 25-006, 25-007	Honingham Aktieselskab	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for construction of the onshore cable route (including access)	Revised heads of terms were sent to the landowner on 20 December 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
25-005, 25-008, 25-009, 25-011, 25-012, 30-024	Highways England Company Ltd	New Connection Works Rights New Construction and Maintenance Access Rights	Discussions between the Applicant and Highways England have been ongoing for some time and the latest meetings were held on 24 October, 20 December 2018 and 25 January 2019. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
25-010, 25-011	Matthew John Rampton, Albert Papworth, Matthew Rampton	New Connection Works Rights	Revised heads of terms were sent to the landowners on 6 November 2018 following extensive liaison with the Land Interest Group and were agreed on 8 February 2019. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
25-013, 25-014	Food Enterprise Park Limited (c/o Ian Alston) (previously owned by William Young Dereham Ltd)	New Connection Works Rights Temporary use for construction of the onshore cable route	Formal heads of terms were sent to the landowner on 23 April 2018. The landowner has raised concerns regarding the potential impact of Hornsea Three on the future development of the land. However, the Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
			A meeting was held on 10 December 2018 to discuss the landowner's concerns and the Applicant is awaiting further submissions from the landowner.
25-016, 26-001, 26-002, 26-003, 26-004, 26-005, 26-006	Easton And Otley College	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
26-009, 26-010	Ann Marie Knights	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 following extensive liaison with the Land Interest Group and were agreed on 12 March 2019. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
26-011, 26-012, 26-013, 26-015, 26-016, 27-001, 27-003, 27-004, 27-005, 27-007, 27-009, 27-010A, 28-002	Edward Christopher Evans-Lombe, Felicity Whitley, Henrietta Katherine Norman	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for construction of the onshore cable route (including access)	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 5 March 2019. The landowner has instructed their solicitor to commence legal work.
27-001, 27-002, 27-006, 27-008, 28-003, 28-004, 28-007, 28-008	Nicholas Edward Evans-Lombe	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has instructed their solicitor to commence legal work. The landowners have concerns regarding development land and discussions in that

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		construction of the onshore cable route (including access)	respect are ongoing.
27-012, 27-013	John Innes Centre	New Connection Works Rights Temporary use for construction of the onshore cable route	Discussions with the landowner commenced in detail in February 2017. A further meeting was held in March 2017. The initial proposed route would have resulted in adverse impacts on both the scientific crop trials currently undertaken on the land and future plans in respect of the development of a new research centre on the adjacent site. An alternative route has been designed, in line with discussions with the John Innes Centre, to minimise any impacts on their projects and has been submitted as a minor amendment to the DCO application. Revised heads of terms were sent to the landowner on 8 January 2019 and were agreed on 18 February 2019 and the landowner has instructed their solicitor to agree the formal documentation.
28-009, 28-013, 28-014, 29-002, 29-004	Carl Andrew Soames Baker, David Baker	New Connection Works Rights Temporary use for construction of the onshore cable route	Formal heads of terms were sent to the landowners on 23 April 2018. The landowners have concerns regarding development land and discussions in that respect are ongoing, however they have instructed their solicitor. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
28-011, 29-001	Little Melton Parochial Charity	New Connection Work Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 following extensive liaison with the Land Interest Group and were agreed on 6 February 2019. The landowner has instructed their solicitor to

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
			commence legal work.
29-006, 29-007	Beckhithe Farms Ltd	New Connection Works Rights Temporary use for access for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.
29-009	Marie Susan Lofty	New Connection Works Rights	Revised heads of terms were sent to the landowner on 15 January 2019. A further meeting was held between the Applicant and the landowner on 7 March 2019 and revised heads of terms are being considered. The landowner has instructed their solicitor to commence legal work.
29-010, 29-012	Simon Henry Back	New Connection Works Rights Temporary use for access for construction of the onshore cable route	An alternative route requested by the landowner has been incorporated into the cable design. Formal heads of terms were sent to the landowner on 23 April 2018. The landowners have concerns regarding development land and discussions in that respect are ongoing. The landowner has instructed their solicitor to commence legal work. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
29-013, 29-014	William David Winslow Barr, Kate Paul, David Brown (Gurloque Settlement Trust)	New Connection Works Rights Temporary use for	An alternative route requested by the landowners has been incorporated into the cable design. Formal heads of terms were sent to the

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		construction of the onshore cable route	landowners on 23 April 2018. The landowners have concerns regarding development land and discussions in that respect are ongoing. The landowner has instructed their solicitor to commence legal work. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
29-015	Taylor Wimpey UK Limited	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018 following extensive liaison with the Land Interest Group. The landowner's agent has indicated that the proposed terms are acceptable, The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
29-017, 30-003	Martin Paul Kemp	New Connection Works Rights New Construction and Maintenance Access Rights	A meeting was held between the Applicant and the landowner on 7 March 2019 and revised heads of terms are being considered. Two access route options were included in the DCO Application however, the West Option has been removed as the landowner has expressed a preference for the East Option. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
30-013, 30-017, 30-020, 30-023	Susan Mary Shenkman, Charles Watt	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has instructed their solicitor to commence legal work. The landowners have concerns regarding development land and discussions in that respect are ongoing.
30-008, 30-012,	Susan Mary Shenkman,	New Connection	Revised heads of terms were sent to the

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
30-025, 30-027	Charles Watt, John Clive, Graham Mackintosh	Works Rights New Construction and Maintenance Access Rights Temporary use for access for construction of the onshore cable route	landowner on 6 November 2018. The landowner has instructed their solicitor to commence legal work. The landowners have concerns regarding development land and discussions in that respect are ongoing.
30-014, 30-015, 30-018, 30-019, 30-021	Philip Day, Robert Goodfellow (Trustees of the H G Back Settlement)	New Connection Works Rights New Construction and Maintenance Access Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has instructed their solicitor to commence legal work. The landowners have concerns regarding development land and discussions in that respect are ongoing.
30-028	Network Rail Infrastructure Ltd	New Connection Works Rights	A meeting was first held between the Applicant and Network Rail on 28 March 2018 to discuss the heads of terms. Following recent written and verbal negotiations revised Heads of Terms were issued by Network Rail on 26 March 2019 but these included terms that are not acceptable to the Applicant. Detailed discussions are ongoing between solicitors at present, however, it has not yet been possible to reach agreement on the heads of terms as at the date of this submission.
30-029, 30-030	Norwich Diocesan Board of Finance Ltd	New Connection Works Rights Temporary use for construction of the	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
		onshore cable route	commence legal work.
31-002, 31-003	Simon Moores	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
31-004, 32-001, 32-002, 32-004, 32-005, 32-007	Rosemary Angela Frances Darling, Nigel Darling	New Connection Works Rights Temporary use for construction of the onshore cable route	Revised heads of terms were sent to the landowners on 6 November 2018 and were agreed on 8 February 2019. The landowner has instructed their solicitor to commence legal work.
32-006	Henry Thomas Unthank Darling	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018 following extensive liaison with the Land Interest Group and were agreed on 24 January 2019. The landowner has instructed their solicitor to commence legal work.
32-009	Richard David Gordon	New Connection Works Rights	Formal heads of terms were sent to the landowner on 23 April 2018. The landowner has raised concerns regarding the potential impact of Hornsea Three on the future development of the land and discussions are ongoing in that respect. However, the Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
32-010, 32-011, 33-001,	David Quintin Gurney, Francis Richard Dannatt, William Wayne	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018. The landowner has agreed Heads of Terms and instructed their solicitor to agree the option and lease.
33-002	Christopher Futter, David Sharp, John Pidgen, John Copeman, Michael Preston (CEYMS)	Temporary use for access for construction of the onshore cable route	Revised Heads of Terms were submitted on 18 December 2018. The landowner has instructed their solicitor to commence legal work.
34-003, 34-004, 34-005, 34-008, 34-009, 34-010, 34-011, 34-012	National Grid Electricity Transmission PLC	New Connection Works Rights New Construction and Maintenance Access Rights	Formal heads of terms were agreed with the landowner on 18 January 2019. The agreed legal documents have been signed by both parties and are awaiting completion.
34-006	Robin Anthony Buxton, Nicholas Southward (J G Steward Trust)	New Connection Works Rights	Formal heads of terms were sent to the landowners on 6 November 2018. The landowner has instructed their solicitor to commence legal work. The landowner has a mines and minerals interest in the land and discussions regarding that are ongoing. The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.
34-007	Rosemary Margaret Watkinson, Felicity Whitley	New Connection Works Rights	Revised heads of terms were sent to the landowner on 6 November 2018 and were agreed on 1 February 2019. The landowner has instructed their solicitor to commence legal work.

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
35-001, 35-002, 35-003	Saltcarr Farms Limited	Temporary use for construction compound	<p>Negotiations with the landowner for Heads of Terms for an Option to Licence commenced in December 2017. These negotiations are ongoing.</p> <p>The landowner has a concern over the level of compensation, but all other terms are agreed in principle.</p> <p>The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.</p>
9-012	C J C Lee Saxthorpe Ltd	Acquisition of freehold for onshore HVAC booster station	Terms for the freehold acquisition of the booster station have been agreed in principle and the landowner has instructed their solicitor to commence legal work.
9-018	C J C Lee Saxthorpe Ltd	Temporary use for construction of onshore HVAC booster station	See summary for plot 9-012
33-009, 33-011, 33-012, 33-013, 33-014, 33-015, 33-018	David Quintin Gurney, Francis Richard Dannatt, William Wayne	<p>Acquisition of freehold for onshore HVDC converter/HVAC substation</p> <p>New Connection Works Rights</p> <p>New Landscaping Rights</p> <p>New Construction and Operation Access Rights</p> <p>Temporary use of land for the construction of the onshore cable route (including access)</p>	An option agreement dated 04/04/2018 was entered into between the landowners and the Applicant.
33-016, 33-019,	Kerry Ann Gray, Sarah	New Connection	Discussions with the landowners relating to the

Plots Nos.	Landowner or Occupier	Reason for acquisition of temporary use	Status of negotiation
<p>33-020, 33-021, 33-022, 33-024, 34-001, 34-002</p> <p>33-017</p>	<p>Haistead</p>	<p>Works Rights</p> <p>New Landscaping Rights</p> <p>Temporary use for onshore construction of onshore HVDC converter/HVAC substation</p>	<p>temporary use of land commenced in November 2017. Further discussions took place at a meeting with the landowners' agent in March 2018. No objections have been raised in respect of the proposed temporary use.</p> <p>Updated Heads of Terms were issued on 17 December.</p> <p>The landowner has a mines and minerals interest in the land and discussions regarding that are ongoing.</p> <p>The landowner has instructed their solicitor to commence legal work.</p> <p>The Applicant is hopeful that the necessary land and rights can be acquired by voluntary agreement.</p>

Appendix C Updated Summary of Negotiations with Statutory Undertakers

Table 2: Summary of negotiations with statutory undertakers

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
1-008, 1-016, 1-019, 1-020, 1-021, 1-022, 1-023, 1-024, 3-006, 3-013, 3-016, 3-017, 3-025, 3-026, 3-028, 4-003, 4-010, 5-002, 6-004, 6-005, 7-005, 7-006, 9-004, 11-005, 11-007, 12-004, 12-005, 13-002, 13-003, 13-004, 15-009, 15-010, 15-011, 16-023, 16-025, 16-026, 16-027, 16-030, 17-002, 19-011, 19-012, 19-013, 19-014, 19-015, 20-002, 21-006, 21-007, 21-012, 23-005, 23-006, 23-010, 24-010, 24-011, 25-009, 25-011, 25-012, 25-013, 26-015, 26-016, 26-017, 27-003, 28-002, 28-003, 28-007, 28-008, 28-011, 28-012, 29-001, 29-003, 29-004, 29-016, 29-017, 30-016, 30-022, 31-001, 31-002	7, 8, 9, 14, 15	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of Anglian Water's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that Anglian Water's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without Anglian Water's agreement and no apparatus removed until alternative apparatus has been constructed.</p> <p>The Applicant is not intending to extinguish any rights belonging to Anglian Water.</p>	<p>Anglian Water Services Limited:</p> <p>Anglian Water has apparatus within the Order Land.</p> <p>The Applicant has included the agreed protective provisions for the benefit of Anglian Water in Part 6 of Schedule 9 of the Applicant's Revised draft DCO [APP-027] (submitted for Deadline 1).</p>

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
1-009	14	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of Blue Transmission's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that Blue Transmission's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without Blue Transmission's agreement and no apparatus removed until alternative apparatus has been constructed.</p> <p>The Applicant is not intending to extinguish any rights belonging to Blue Transmission.</p>	<p>Blue Transmission Sheringham Shoal Limited:</p> <p>Blue Transmission has apparatus within the Order Land. The Applicant has contacted Blue Transmission to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 1 of Schedule 9 of the Order for the benefit of a licence holder under the Electricity Act 1989 which the Applicant considers provides adequate protection for Blue Transmission's interests and apparatus.</p> <p>Blue Transmission has not requested any amendments or comments to the protective provisions.</p>
4-001, 4-002, 4-003, 4-005, 4-006, 10-005, 10-006, 11-009, 12-006, 13-003, 13-005, 14-001, 21-009, 21-010, 21-011, 21-012, 29-014, 29-017, , 30-003, 30-005, 30-009, 30-010, 30-017, 30-018, 30-020, 30-021, 30-023, 31-002, 31-003, 32-002, 32-007, 32-010, 33-001, 33-012, 33-013, 34-002, 34-003, 34-011	8, 10, 11, 12, 14, 15	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of Cadent Gas's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that Cadent Gas's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without Cadent Gas's agreement and no apparatus removed until alternative apparatus has been constructed.</p> <p>The Applicant is not intending to extinguish any rights belonging to Cadent Gas.</p>	<p>Cadent Gas Limited:</p> <p>Cadent Gas has apparatus within the Order Land. The Applicant and Cadent Gas are currently negotiating the protective provisions to be included in the Order and a side agreement for the protection of Cadent Gas's apparatus and access to apparatus.</p> <p>The Applicant has included draft protective provisions for the benefit of Cadent Gas in Part 3 of Schedule 9 of the Order.</p> <p>A side agreement between Cadent Gas and the Applicant has been entered into. Cadent Gas has confirmed to the ExA that they have withdrawn their objection to the Order (REP7-098).</p>

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
1-003, 1-004, 1-005, 1-006, 1-007, 1-008, 1-009, 1-010, 1-011, 1-012, 1-013, 1-014, 1-015, 1-018, 1-019, 1-020, 1-021, 1-025, 1-026, 2-001, 2-002, 2-003, 2-004, 2-005,	5, 6, 7, 8, 14, 15	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of Dudgeon Offshore Wind's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that Dudgeon Offshore Wind's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without Dudgeon Offshore Wind's agreement and no apparatus removed until alternative apparatus has been constructed.</p> <p>The Applicant is not intending to extinguish any rights belonging to Dudgeon Offshore Wind.</p>	<p>Dudgeon Offshore Wind Limited:</p> <p>Dudgeon Offshore Wind has apparatus within the Order Land, including in particular electricity cables. The Applicant has contacted Dudgeon Offshore Wind to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 1 of Schedule 9 of the Order for the benefit of a licence holder under the Electricity Act 1989 which the Applicant considers provides adequate protection of Dudgeon Offshore Wind interests. Dudgeon Offshore Wind has not requested any amendments or comments to the protective provisions.</p>
29-009, 29-012, 32-010, 33-012, 34-002, 34-003, 34-004, 34-005, 34-006, 34-008, 34-009, 34-010, 34-011, 34-012	8, 10, 11, 12, 14.	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of NGET's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that NGET's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without NGET's agreement and no apparatus removed until alternative apparatus has been constructed.</p> <p>The Applicant is not intending to extinguish any rights belonging to NGET.</p> <p>No compulsory acquisition powers are being sought over land within the existing operational boundary of Norwich Main Substation.</p>	<p>National Grid Electricity Transmission plc (NGET):</p> <p>NGET has apparatus and land within the Order Limits. The Applicant and NGET are currently negotiating the protective provisions to be included in the Order and a side agreement for the protection of NGET's apparatus and access to apparatus.</p> <p>The Applicant has included draft protective provisions for the benefit of NGET in Part 2 of Schedule 9 of the Order.</p> <p>The side agreement between NGET and the Applicant has been signed by both parties and is due to complete in the next few days. The Applicant expects NGET to withdraw their objection imminently and certainly before the end of the examination.</p>

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
11-002, 11-011, 12-006, 13-002, 13-003, 13-005, 13-006, 23-001, 23-003, 23-004, 23-008, 23-012	8, 14, 15.	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of NGG's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that NGG's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without NGG's agreement and no apparatus removed until alternative apparatus has been constructed.</p> <p>The Applicant is not intending to extinguish any rights belonging to NGG.</p>	<p>National Grid Gas plc (NGG):</p> <p>NGG has apparatus within the Order Land. The Applicant and NGG are currently negotiating the protective provisions to be included in the Order and a side agreement for the protection of NGG's apparatus and access to apparatus.</p> <p>The Applicant has included draft protective provisions for the benefit of NGG in Part 2 of Schedule 9 of the Order.</p> <p>A side agreement between NGG and the Applicant has been entered into. NGG has withdrawn their objection to the Order (REP7-096).</p>
1-005, 1-006, 1-008, 1-013, 1-014, 1-016, 1-017, 1-018, 3-019, 3-021, 3-023, 3-024, 3-029, 3-030, 4-006, 5-004, 5-007, 6-005, 9-004, 10-009, 11-011, 12-005, 12-006, 13-002, 15-008, 15-011, 16-001, 16-002, 16-008, 16-019, 16-021, 16-023, 16-027, 16-028, 16-029, 16-030, 17-003, 17-004, 18-005, 18-006, 18-007, 19-001, 19-011, 19-012, 19-014, 21-005, 21-006, 21-017, 25-009, 25-011, 27-004, , 30-009, 30-010, 30-011, 30-014, 30-029, 30-030, 31-002, 31-004, 32-001, 32-002, 32-007, 32-010, 33-001, 33-003, 33-004, 33-005, 33-006, 33-007, 33-008, 33-011, 33-012, 33-013, 33-014, 33-015, 33-016, 33-018, 33-019, 33-020, 34-001,	6, 7, 8, 9, 10, 13, 14, 15	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of EPN's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that EPN's apparatus will be protected and access maintained during construction.</p> <p>The Protective Provisions also ensure that (if necessary) no rights will be extinguished without EPN's agreement and no apparatus removed until alternative apparatus has been constructed.</p>	<p>Eastern Power Networks plc (EPN):</p> <p>EPN has apparatus within the Order Limits, including in particular electricity cables (overground and underground). The Applicant has contacted EPN to consult with & agree protective provisions and will continue to discuss this following submission of the Application.</p> <p>The Applicant has included draft protective provisions in Part 1 of Schedule 9 of the DCO for the benefit of a licence holder under the Electricity Act 1989 which the Applicant considers provides adequate protection of EPN's interests.</p> <p>A side agreement between EPN and the Applicant has been entered into. EPN has confirmed to the ExA that they have withdrawn their objection to the Order (REP7-099).</p>

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
34-002, 34-003, 34-006, 34-008, 34-009, 34-010, 35-001, 35-002, 35-004			
3-018, 30-028	8, 14	<p>The Applicant considers that the land and rights can be acquired without serious detriment to the carrying on of Network Rail's undertaking.</p> <p>The Protective Provisions in the draft Order ensure that Network Rail's apparatus will be protected and access maintained during construction.</p> <p>The Applicant is not intending to extinguish any rights belonging to Network Rail.</p>	<p>Network Rail Infrastructure Limited:</p> <p>Network Rail has apparatus and land within the Order Land. The Applicant and Network Rail are currently negotiating the protective provisions to be included in the Order.</p> <p>The Applicant has included draft protective provisions for the benefit of Network Rail in Part 5 of Schedule 9 of the Order.</p> <p>As referred to in the Compulsory Acquisition Hearing on 31 January 2019 (and set out in the Written Summary of the Applicant's Oral Case (REP6-012)), the only outstanding matters relate to compulsory acquisition, arbitration and the indemnity. Network Rail's position is that the Applicant should only be able to exercise its compulsory acquisition powers over railway property with the consent of Network Rail. As at the date of this submission, the Applicant cannot agree to this requirement because the Applicant is not confident that a voluntary agreement can be reached with Network Rail. In order to ensure the deliverability of Hornsea Three, the Applicant therefore requires compulsory acquisition powers for new rights over Network Rail's land. The Applicant's position is that this will not cause serious detriment to Network Rail's undertaking as all physical works must be approved by Network Rail pursuant to the terms of the protective provisions. The Applicant therefore considers that the test set out in</p>

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
			<p>§127(6)(a) of the PA 2008 is satisfied.</p> <p>Negotiations are continuing and the Applicant will submit its final position on the protective provisions and §127 of the PA 2008 at Deadline 10.</p>
N/A	8	<p>The Applicant understands that the Environment Agency does not own any land or hold any proprietary rights or other interests in the Order Land.</p> <p>Nevertheless, the Protective Provisions and requirements in the draft Order, supported the by outline management plans submitted with the Application, ensure that main rivers or any sea defence work will be protected during construction.</p>	<p>Environment Agency:</p> <p>Ongoing-engagement (statutory and non-statutory) has been undertaken with the Environment Agency (EA) in respect of the watercourses that they control and general interest along the onshore cable corridor. This has included general discussions about the Project, discussions as to crossing methodologies applied at watercourses, details to be developed in any management plans including the Outline Code of Construction Practice and Outline Ecological Management Plan and Outline Landscape Management Plans.</p> <p>Protective provisions for the EA's benefit provide that the EA's approval of works affecting its undertaking is required before the works are undertaken.</p> <p>The Applicant has included draft protective provisions for the benefit of the EA in Part 7 of Schedule 9 of the Order.</p> <p>The Applicant has entered into a Statement of Common Ground with the Environment Agency at Deadline 1 as a statutory undertaker, rather than as an asset owner. This includes agreement on the commitment to producing a cable specification and installation plan as part of the dDCO.</p>

Plot Nos.	Work Nos.	Engagement of Section 127	Statutory undertaker and status of negotiation
N/A	8	<p>The Applicant understands that the Norfolk Rivers Internal Drainage Board (IDB) does not own any land or hold any proprietary rights or other interests in the Order Land.</p> <p>Nevertheless, the Protective Provisions and requirements in the draft Order, supported the by outline management plans submitted with the application, ensure that any ordinary watercourse will be protected during construction.</p>	<p>Norfolk Rivers Internal Drainage Board (IDB):</p> <p>The onshore cable corridor crosses a number of IDB assets and passes through areas where the IDB has a wider interest.</p> <p>Ongoing-engagement (statutory and non-statutory) has been undertaken with the IDB in respect of the watercourses that they control or have general interest along the onshore cable corridor. This has included general discussions about the Project, discussions as to crossing methodologies applied at watercourses, details to be developed in any management plans including the Outline Code of Construction Practice and Outline Ecological Management Plan and Outline Landscape Management Plans.</p> <p>Protective provisions for the IDB's benefit provide that the IDB's approval of works affecting its undertaking is required before the works are undertaken.</p> <p>The Applicant has included draft protective provisions for the benefit of the IDB in Part 7 of Schedule 9 of the Order. The IDB has not requested any amendments or comments to the protective provisions</p>

Appendix D Updated Summary of negotiations with other apparatus owners

Table 3: Summary of negotiations with other apparatus owners

Plot Nos.	Work Nos.	Apparatus owner and status of negotiation
1-006, 1-012, 1-014, 1-016, 1-021, 1-022, 1-023, 3-017, 3-018, 3-022, 3-025, 3-026, 4-003, 4-004, 4-007, 4-008, 4-009, 5-003, 5-004, 6-004, 7-006, 7-007, 10-002, 10-004, 10-006, 10-007, 10-008, 11-006, 11-009, 13-004, 13-005, 13-006, 15-008, 15-009, 16-023, 16-026, 16-027, 18-001, 18-002, 18-006, 18-007, 19-012, 19-013, 19-014, 19-016, 20-003, 20-006, 20-007, 20-011, 21-006, 21-008, 21-010, 21-014, 21-017, 21-018, 21-019, 22-002, 25-008, 25-010, 25-011, 25-013, 26-006, 26-007, 26-016, 28-001, 28-002, 28-007, 28-010, 29-003, 29-004, 29-005, 29-006, 29-017, 30-004, 30-005, 30-006, 30-007, 30-009, 30-010, 30-011, 30-016, 30-024, 30-025, 30-027, 33-002, 33-003, 33-005, 33-006, 33-017, 33-022, 33-023, 33-024, 34-008, 34-009, 34-010, 34-011, 34-012, 35-004,	6, 7, 8, 10, 11, 12, 14, 15	<p>BT:</p> <p>BT has apparatus within the Order Land, including in particular telecommunications equipment. The Applicant has contacted BT to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 4 of Schedule 9 of the DCO for the benefit of operators of electronic communications code networks which the Applicant considers provides adequate protection of BT's interests and apparatus.</p> <p>BT has not requested any amendments or comments to the protective provisions.</p>

Plot Nos.	Work Nos.	Apparatus owner and status of negotiation
21-008	8	<p>Sky plc:</p> <p>Sky has apparatus within the Order Land, including in particular telecommunications equipment. The Applicant has contacted Sky to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 4 of Schedule 9 of the DCO for the benefit of operators of electronic communications code networks which the Applicant considers provides adequate protection of Sky's interests and apparatus.</p> <p>Sky has not requested any amendments or comments to the protective provisions.</p>
21-008, 33-015, 33-017, 34-012	8, 10, 14	<p>Virgin Media Limited:</p> <p>Virgin Media has apparatus within the Order Land, including in particular telecommunications equipment. The Applicant has contacted Virgin Media to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 4 of Schedule 9 of the DCO for the benefit of operators of electronic communications code networks which the Applicant considers provides adequate protection of Virgin Media's interests and apparatus.</p> <p>Virgin Media has not requested any amendments or comments to the protective provisions.</p>

Plot Nos.	Work Nos.	Apparatus owner and status of negotiation
29-016, 30-006, 30-010, 30-011, 32-010, 33-012, 34-003, 34-006, 34-008, 34-010, 34-011, 34-012	8, 10, 11, 12, 14	<p>Vodafone Limited:</p> <p>Vodafone has apparatus within the Order Land, including in particular telecommunications equipment. The Applicant has contacted Vodafone to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 4 of Schedule 9 of the DCO for the benefit of operators of electronic communications code networks which the Applicant considers provides adequate protection of Vodafone's interests and apparatus.</p> <p>Vodafone has confirmed that it does not require any amendments to the protective provisions included in the DCO and the Applicant has provided Vodafone with a letter of commitment regarding access.</p>
29-013, 29-014, 30-025, 33-009, 33-011, 33-012, 33-013, 33-014, 33-015, 33-018, 34-006	8, 10, 14, 15	<p>Energis Communications Limited:</p> <p>Energis has apparatus within the Order Land, including in particular telecommunications equipment. The Applicant has contacted Energis to consult with and agree protective provisions.</p> <p>The Applicant has included draft protective provisions in Part 4 of Schedule 9 of the DCO for the benefit of operators of electronic communications code networks which the Applicant considers provides adequate protection of Energis' interests and apparatus.</p> <p>Energis has not requested any amendments or comments to the protective provisions.</p>