



Hornsea Project Four

Examination Deliverables Summary

Deadline 2, Date: 29 Month 2022

Document Reference: G1.43

Revision: 02

Prepared Hannah Towner-Roethe, Orsted, March 2022
Checked Faye McGinn, Orsted, March 2022
Accepted Thomas Watts, Orsted, March 2022
Approved Julian Carolan, Orsted, March 2022

G1.43
Ver. no. B

Revision Summary

<i>Rev</i>	<i>Date</i>	<i>Prepared by</i>	<i>Checked by</i>	<i>Approved by</i>
01	08 March 2022	Hannah Towner-Roethe, March 2022	Faye McGinn, March 2022	Julian Carolan, March 2022
02	29 March 2022	Hannah Towner-Roethe, March 2022	Faye McGinn, March 2022	Julian Carolan, March 2022

Revision Change Log

<i>Rev</i>	<i>Page</i>	<i>Section</i>	<i>Description</i>
01	N/A	N/A	First submission at Deadline 1
02	5	N/A	Table updated for Deadline 2

Table of Contents

1 Purpose of this document 4

List of Tables

Table 1: Predicted Examination Submissions 6

1 Purpose of this document

1.1.1.1 The purpose of the Examination Deliverables Summary is to give an indicative schedule of the new and supplementary documents that will be submitted into the Examination (see [Table 1](#)). Documents are set out under the headings of:

- Plans, Protocols and Strategies
- Project Description
- Derogation and Compensation
- Ornithology
- Marine Processes
- Fish and Shellfish Ecology
- Benthic Ecology
- Marine Mammals
- Commercial
- Miscellaneous

1.1.1.2 Deliverables are allocated to their anticipated deadline delivery. Where a deliverable is ready and has been prepared for submission at a specific deadline its application reference is presented for ease of locating and cross-referencing.

1.1.1.3 The submission deadlines for the following documents have been changed (shown in green) from the Deadline 1 submission:

- Full Lifecycle Assessment,
- Indirect effects: Forage Fish and Seabirds,
- BDMPS Clarification Note, and
- Further consideration on lighting requirements.

1.1.1.4 The Full lifecycle Assessment was originally based on a generic Project Description. This is now being updated using specific project information to provide accuracy. The indirect effects document is dependent upon multiple other deliverables that are due at later deadlines, for example the marine processes scope of works which is due deadline 3. As such, the deadline for this document has been corrected to a later deadline. The document Clarification on BDMPS values for guillemot and puffin will be submitted at Deadline 3 as

clarification has been received from Natural England. Finally, the consideration of lighting requirements is still undergoing assessment and so has been moved back by one deadline.

- 1.1.1.5 Further new documents, unidentified at Deadline 1, are also included (green cells in title column). These edits are highlighted in green in the [Table 1](#).

Table 1: Predicted Examination Submissions

Title	Deadline 1	Deadline 2	Deadline 3	Deadline 4	Deadline 5	Deadline 6	Deadline 7	Deadline 8
Plans, Protocols and Strategies								
Outline Operations and Maintenance Plan		G2.7						
Project Description								
Full Lifecycle Carbon Assessment								
Cable protection requirements across Smithic Bank study								
Clarification Note on the Justification of Maximum Design Scenarios (MDS): Offshore								
Derogation and Compensation								
Compensation Measures for FFC SPA: Derogation and Compensation Update Position Statement	G1.50							
Predator Eradication Island Suitability Assessment: Bailiwick of Guernsey	G1.33							
Calculation Methods of Hornsea Four's Proposed Compensation Measures for Features of the FFC SPA	G1.41							
Compensation measures for FFC SPA: Gannet Bycatch Reduction: Ecological Evidence	G1.42							
Predator Eradication Implementation Studies Update								
Bycatch Reduction Implementation Study 2021/2022 Summary								
Fish Habitat Enhancement: Implementation Study and Fish Connectivity Survey Summary								
Connectivity Note								
Ornithology								
Auk Displacement and Mortality Evidence Review	G1.47							
Gannet Displacement and Mortality Report		G2.9						
MRSea Baseline Sensitivity Report - Gannet		G2.10						
Assessment Sensitivity Report								
Razorbill Assessment: Alone and in combination: Farne Islands SPA		G2.11						
Displacement assessments for auks (including both sitting and flying birds)								
Indirect-effects: Forage Fish and Seabirds								
Further consideration on lighting requirements								
Assessment of common scoter and red-throated diver within the ECC		G2.13						
Data Review: Auk distribution								
Ornithology Assessment: In-combination watching brief report								
Marine Processes								
Marine Processes Supplementary Works Scope of Works	G1.46							
Marine Processes Supplementary Report(s)								
Fish & Shellfish Ecology								
Clarification Note on Peak Herring Spawning Period and Seasonal Piling Restrictions	G1.10							
Benthic Ecology								
Hornsea Four Contaminated Sediments Clarification Note	G1.44							
Marine Mammals								
Clarification Note on Underwater Noise Abatement Systems		G2.14						
Commercial								
Applicant and NEO Position Statement		G2.15						
Miscellaneous								
Marine Plan Policy Review	G1.40							
Equalities Impact Assessment		G2.8						
Albarwise Solar Plan		G2.16						
Position Paper on Hydrology and Flood Risk: Assessment of Modelled Water Levels for Onshore Substation and Attenuation Feature		G2.17						
Summary of Development Plan Policies		G2.18						
Plan showing interaction between ERYC Jocks Lodge CPO boundary and Hornsea Project Four Order Limits		G.20						
Interaction Between Hornsea Four and Dogger Bank Creyke Beck DCO Order Limits		G2.12						
Air defence and offshore wind: working together towards Net Zero		G.19						
Protective Provisions Plan with Endurance Project		G2.21						