



Longfield Solar Farm

Schedule of Change
Draft Development Consent Order

Document Reference: EN010118/EX/8.10(E)

Deadline 7

Revision 1.0

January 2023

Longfield Solar Energy Farm Ltd

APFP Regulation 5(2)(q)
Planning Act 2008
Infrastructure Planning (Applications: Prescribed Forms and Procedure)
Regulations 2009

Table of Contents

1. Schedule of Change to the draft DCO from Deadline 6 to Deadline
7

1. Schedule of Change to the draft DCO from Deadline 6 to Deadline 7

Reference	Change	Reason for Change
Article 6(4)	Amendments to drafting; <i>“As from the date on which the permitted preliminary works are carried out or the authorised development is commenced, whichever is the earlier, any conditions of the Park Farm planning permission that relate to the land at plot 1/2C cease to have effect to the extent that they are inconsistent with the authorised development or with anything done or approved under Schedule 2 (requirements).”</i>	In response to Rule 17 comments and request from the Examining Authority.
Article 34(3)	<i>“prior written consent of the Secretary of State”</i>	In response to comments from the Councils at Deadline 6.
Schedule 13	Updating certified documents.	To reflect updated documents submitted at Deadline 7.
Schedule 14, paragraph 1	Addition of; <i>“The primary objective of these arbitration rules is to achieve a fair, impartial, final and binding award on the substantive difference between the parties (save as to costs) within 4 months from the date the arbitrator is appointed pursuant to article 40 of this Order.”</i>	In response to comments from the Councils at Deadline 6.
Schedule 15, Part 4	Various amendments to the National Grid protective provisions.	Reflecting discussions with National Grid.