



# LAND RIGHTS TRACKER: 9.7

DECARBONISATION

## Cory Decarbonisation Project

PINS Reference: EN010128

January 2025

Revision D

Tracking		Agreements			Status Update			Details of the Land and Works										Examination References					
(a) Name of Land Interest	(b) Agents / Representatives	(c) Heads of Terms Status	(d) Land Agreement Status	(e) Protective Provision (PP) Status / Side Agreement (SA) Status	(f) Status of Objection	(g) Comments on status of Protective Provisions/Side Agreements	(h) Summary comments on status of objection / land negotiation	(i) Last Updated	(j) Book of Ref Plot Refs. (Prefix is plan number)	(k) Category of Land Interest	(l) Type of Land Power relating to specified plot	(m) Category of Rights Required (where relevant)	(n) Works Number(s) and Reason for acquisition of rights	(o) Land Subject to Special Consideration (Crown, Abatement, NT etc)	(p) Land Subject to Special Consideration BOR Plot/Type	(q) Is the Affected Person a Statutory Undertaker and is the land operational?	(r) IP / AP Ref. No.	(s) RR Ref No.	(t) WR Ref No.	(u) Other Doc Ref No.	(v) Applicant's RR and WR Response Ref Nos.		
Alaska Propco GP 2 Limited	Samuel Wilcock and Luka Lobjensize (Revantage)	Not required	N/A	Not required	N/A	N/A	Having received contact information from its tenant, ASDA, in March 2024, the Applicant has sought to engage and is in correspondence with Alaska PropCo (through Revantage) and has facilitated liaison meetings on 19 March 2024 and 22 April 2024 to introduce the Proposed Scheme, provide updates on the DCO Application programme, and to give Alaska PropCo the opportunity to ask any questions about the Proposed Scheme and the rights sought by the Applicant. No further updates for Deadline 1.	18/10/2024	1-023	2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A	-	Not SU	-	N/A	N/A	N/A	N/A	N/A	
								26/11/2024	1-027	2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	-	-	-	-	-					
								13/12/2024	1-028	2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
								17/01/2025	1-028A	2	Acquisition of new rights	2, 3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
								17/01/2025	1-028B	2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
Alaska Propco Nominee 2 Limited	Revantage / Samuel Wilcock and Luka Lobjensize (Revantage)	Not required	N/A	Not required	N/A	N/A	Having received contact information from its tenant, ASDA, in March 2024, the Applicant has sought to engage and is in correspondence with Alaska PropCo (through Revantage) and has facilitated liaison meetings on 19 March 2024 and 22 April 2024 to introduce the Proposed Scheme, provide updates on the DCO Application programme, and to give Alaska PropCo the opportunity to ask any questions about the Proposed Scheme and the rights sought by the Applicant. No further updates for Deadline 1.	18/10/2024	1-023	2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A	-	Not SU	-	N/A	N/A	N/A	N/A	N/A	
								26/11/2024	1-027	2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	-	-	-	-						
								13/12/2024	1-028	2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
								17/01/2025	1-028A	2	Acquisition of new rights	2, 3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
								17/01/2025	1-028B	2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
Asda Stores Limited	Adam Cundate and Vicky Newsholme (ASDA)	Not required	N/A	Not required	N/A	N/A	The Applicant began engaging with ASDA on the Proposed Scheme before statutory consultation commenced on 2 October 2023. This engagement involved phone calls, emails, and meetings, despite ASDA's sites being outside the red-line boundary of the Proposed Scheme. Although ASDA did not respond to the statutory consultation, the Applicant addressed some of ASDA's queries in a letter on 1 February 2024. The Applicant held meetings with ASDA on 4 March and 20 September 2024, primarily to provide updates on the Proposed Scheme, discuss possible impacts on the Norman Road spur road relevant to ASDA's operations, and explore the prospect of agreeing a Statement of Common Ground (SoCG). The Applicant has issued a draft SoCG to ASDA and is seeking a meeting to discuss further. No further updates for Deadline 2.	18/10/2024	1-028	2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A	-	Not SU	-	N/A	N/A	N/A	N/A	N/A	N/A
								26/11/2024	-	-	-	-	-	-	-	-							
								13/12/2024	-	-	-	-	-	-	-	-							
								17/01/2025	-	-	-	-	-	-	-	-							
Aviva Life & Pensions UK Limited	Karen Millward (JLL) and Giles York (Aviva)	Not required	N/A	Not required	N/A	N/A	The Applicant initiated discussions with Aviva, through JLL, starting with a letter on 17 April 2023 and a liaison meeting on 19 May 2023. Subsequent meetings were held on 12 June 2023, 28 February 2024, and 30 April 2024. These discussions introduced the Proposed Scheme, provided updates on the DCO Application, allowed for non-intrusive ecology surveys, and covered the extent of Aviva's land interests and its River Works Licence relating to the new redundant Belvedere Power Station Jetty. The parties have discussed using DCO powers or a voluntary agreement to secure the land and rights the Applicant requires to deliver the Proposed Scheme, with the intention to record the preferred approach in a SoCG. The Applicant issued a SoCG to Aviva on 19 August 2024 and awaits its response. The Applicant and Aviva last met formally on 14 November 2024. Discussions on the assembly of land and rights requires over Aviva's interests continue. No further updates for Deadline 2.	18/10/2024	1-007	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A	-	Not SU	-	N/A	N/A	N/A	N/A	N/A	
								26/11/2024	1-023	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-						
								13/12/2024	1-024A	1, 2	Acquisition of new rights	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	-	-	-	-						
								17/01/2025	1-027	1, 2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	-	-	-	-						
								1-028	1, 2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-							
								1-026A	1, 2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-							
								1-028B	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	-	-	-	-							
								1-053	1, 2	Acquisition of new rights	3	Required for construction, maintenance and decommissioning access	-	-	-	-							
								1-072	1, 2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	-	-	-	-							
								1-072A	1, 2	Temporary possession	-	4: Required to undertake Work No. 4. Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-083	1, 2	Acquisition of new rights	3, 6	Required for construction, maintenance and decommissioning access and undertaking construction, maintenance and decommissioning activities in relation to the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-092	1, 2	Temporary possession	-	4: Required to undertake Work No. 4. Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-094	1, 2	Temporary possession	-	4: Required to undertake Work No. 4. Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-097	1, 2	Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-098	1, 2	Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-100	1, 2	All interests and rights	-	Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
								1-100A	1, 2	All interests and rights	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-							
1-100B	1, 2	Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-															
1-100C	1, 2	Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	-	-	-	-															
1-107	1, 2	All interests and rights	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty	-	-	-	-															



Tracking		Agreements		Status Update		Details of the Land and Works						Examination References			
						1-045	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-046	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4 Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-047	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				
						1-050	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				
						1-051	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A				
						1-052	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A	Party is SU and interest in plot is in respect of apparatus / access only			
						1-056	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A				
						1-057	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4 Work No. 6B: Required for Western Construction Compound	N/A	Party is SU and land is operational			
						1-058	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A	Party is SU and interest in plot is in respect of apparatus / access only			
						1-062	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-063	1, 2	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-067	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-069	1, 2	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-071	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-074	1, 2	Acquisition of new rights	1, 5	Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4 Work No. 6C: Required for Jetty Construction Compound Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	N/A				
						1-075	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-078	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-091	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-093	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space				

Tracking		Agreements			Status Update		Details of the Land and Works							Examination References						
Item	Applicant	Agreed	Not Agreed	Not Agreed	Outstanding	Not Agreed	Date	Reference	Category	Value	Notes	Work No.	Work Description	Impact	Reference	Reference	Reference	Reference		
								1-096	1, 2	All interests and rights	-	Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	N/A							
								1-105	1, 2	All interests and rights	-	Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	N/A							
								1-112	1, 2	Temporary possession	-	Work No. 4A: Required for Improvements to the England Coast Path	N/A							
Iron Mountain (UK) PLC	Troy Wilson and Coby Hui (Iron Mountain) / Stephen Walker and Milan Chandra (CBRE)	Not required	N/A	Not required	N/A	N/A	18/10/2024	1-028	1, 2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A	-	Not SU	-	RR-084	N/A	N/A	AS-043
							26/11/2024	1-053	1, 2	Acquisition of new rights	3	Required for construction, maintenance and decommissioning access								
							13/12/2024	1-083	1, 2	Acquisition of new rights	3, 6	Required for construction, maintenance and decommissioning access and underlaking construction, maintenance and decommissioning activities in relation to the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound								
							17/01/2025	1-092	1, 2	Temporary possession	-	4: Required to undertake Work No. 4. Work No. 6C: Required for Jetty Construction Compound								
								1-097	1, 2	Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound								
Jay Anderson	Jay Anderson	Not required	N/A	Not required	Outstanding	N/A	18/10/2024	1-020	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A	-	Not SU	-	RR-092	N/A	N/A	AS-043
							26/11/2024	1-036	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space							
							13/12/2024	1-037	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
							17/01/2025	1-038	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-041	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-042	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-044	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-046	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4 Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-047	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
								1-049	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area	N/A							
								1-050	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							





Tracking		Agreements			Status Update			Details of the Land and Works							Examination References						
									1-025	1, 2	All interests and rights		Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
									1-026	1, 2	All interests and rights		Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
Openreach Limited	Unknown	Not required	N/A	PPs included in draft DCO. Comments awaited from Party.	N/A	Protective Provisions included in the DCO for operators of electronic communications code networks, and no comments have been received to date.	The Applicant has undertaken Land Referencing activities to establish and confirm the nature and extent of the interests held by Openreach Limited within the red-line boundary for the Proposed Scheme. It is understood that Openreach Limited may have utilities/assets within the red-line boundary of the Proposed Scheme. The Applicant has received no correspondence from Openreach to date.	18/10/2024	1-002	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A		Party is SU and interest in plot is in respect of apparatus / access only		N/A	N/A	N/A	N/A
				No further updates for Deadline 1.		No further updates for Deadline 1.		26/11/2024	1-005	1, 2	Acquisition of new rights	2	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
				No further updates for Deadline 2.		No further updates for Deadline 2.		13/12/2024	1-007	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
				No further updates for Deadline 3.		No further updates for Deadline 3.		17/01/2025	1-012	1, 2	All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound								
									1-014	1, 2	All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound								
									1-015	1, 2	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area								
									1-019	1, 2	All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road Work No. 6A: Required for Core Construction Compound								
									1-022	1, 2	All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound								
									1-024	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
									1-024A	1, 2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development								
									1-027	1, 2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development								
									1-028	1, 2	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
									1-028B	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
									1-043	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
									1-045	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road								
									1-048	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
									1-051	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4								
									1-053	1, 2	Acquisition of new rights	3	Required for construction, maintenance and decommissioning access								
									1-054	1, 2	Acquisition of new rights	1, 4, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection								
									1-054A	1, 2	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Columns and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2B: Required for Flue Gas Supply Ductwork Connection								
									1-054B	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
									1-055	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4								
									1-062	1, 2	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection								
									1-063	1, 2	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection								
									1-064	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections								
									1-065	1, 2	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection								
									1-067	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections								



Tracking		Agreements			Status Update			Details of the Land and Works							Examination References						
								1-068	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections									
								1-070	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections									
								1-071	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections									
								1-072	1, 2	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development									
								1-074	1, 2	Acquisition of new rights	1, 5	Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4 Work No. 6C: Required for Jetty Construction Compound Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development									
								1-076	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection									
								1-077	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection									
								1-078	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections									
								1-081	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections									
								1-083	1, 2	Acquisition of new rights	3, 6	Required for construction, maintenance and decommissioning access and undertaking construction, maintenance and decommissioning activities in relation to the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound									
								1-086	1, 2	Acquisition of new rights	1, 5	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4 Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development									
								1-087	1, 2	Acquisition of new rights	1, 5	Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4 Work No. 6C: Required for Jetty Construction Compound Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development									
								1-091	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connection									
Peabody Land Limited	Phil Askew, Desilee Shepherd and Terry Adams (Peabody and Tiffen) / Stephen Walker (CBRE)	Draft Under discussion	Not completed	Not required	Outstanding	N/A	The Applicant has engaged with Tiffen Land Limited and the Peabody Trust (as sole owner of Tiffen Land Limited). The Applicant's engagement with Peabody commenced in advance of statutory consultation (that began on Wednesday 18 October 2023) on 22 March 2023 and to date has been undertaken through discussions, phone calls, the exchange of email correspondence, site visits, and workshops and liaison meetings held between March 2023 and October 2024. The liaison meetings and workshops referred to above have covered introductions to the Proposed Scheme, the Applicant's land requirements and the potential use of the Norman Road Field and the former Thamesmead Golf Course for mitigation and enhancement of the Crossness LNR and/or BNG provision respectively (as well as opportunities for funding and delivery) statutory consultation updates and materials, and design approach workshops to establish the feasibility of the Thamesmead Golf Course accommodating the Applicant's BNG requirements. Discussions to date have also sought to understand the licence arrangements with Peabody's onsite grazer (as part of the Applicant's engagement with T. Peabody arranged a site meeting with its grazer to introduce the Proposed Scheme). The liaison meetings on 26 April 2023 and 20 November 2023 also provided the opportunity for the parties to discuss securing the mitigation and enhancement of the Crossness LNR and Norman Road Field through a tripartite agreement with Thames Water – the Applicant shared a draft skeletal legal framework with Peabody on 7 November 2023 for review, comment and further discussion but Thames Water elected not to be a part of this arrangement. The Applicant provided Heads of Terms for a voluntary acquisition to Peabody on 20 September 2024, awaits a response, and will seek further engagement on this. The Parties have also worked positively together to design a scheme that will incorporate both Peabody's aspirations for the land on the former Thamesmead Golf Course and the Applicant's BNG requirements as a result of the Proposed Scheme. Details are still being finalised, and will continue to be through the Examination, but both Parties are confident the BNG requirements can be accommodated on the former Thamesmead Golf Course. Peabody also submitted a response to the Applicant's statutory consultation dated 28 November 2023 in which it commented on matters including but not limited to design principles, land-based infrastructure, environmental mitigation and enhancement opportunities, improving connectivity, and the use of compulsory acquisition powers; the Applicant responded by formal letter on 5 January 2024.	18/10/2024	1-001	1	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A	-	Not SU	-	RR-197	N/A	REP1-017, REP1-062	AS-043
							The parties are discussing the terms of a SuCG. Peabody's agent has acknowledged receipt of the Heads of Terms shared in respect of the Norman Road field and the Applicant awaits comments on those. The parties have continued their constructive engagement on the BNG opportunity area at the former Thamesmead Golf Course, with a feasibility report now prepared. This includes the Applicant sharing a draft of the Deed of Obligation relating to this area with them.	26/11/2024	1-002	1	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road								
							The parties are agreed on the form of a draft SuCG and the Applicant awaits comments on the draft Heads of Terms for the Norman Road field.	13/12/2024	1-003	1	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area								



Tracking		Agreements		Status Update		Details of the Land and Works						Examination References								
								1-052	1, 2	Temporary possession	-	4: Required to undertake Work No. 4: Work No. 6C: Required for Jetty Construction Compound								
								1-057		Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty Work No. 4B: Required for the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound								
Riverside Energy Park Limited	Cory Legal	None Drafted	N/A	FPs included in draft DCO Comments awaited from Party.	N/A	Protective Provisions are included in the draft DCO and yet no comments have been received by REPL. REPL is an indirect subsidiary of the Applicant (Cory Environmental Holdings Limited), is in the same corporate group as the Applicant, and has the same management and ultimate ownership. REPL is constructing and will operate the Riverside 2 facility (once constructed) to be served by the Proposed Scheme and will enter into a number of agreements with the Applicant for the Proposed Scheme at the appropriate time in the future. The Applicant has kept REPL involved and informed of the development of the Proposed Scheme through regular internal briefings (including shared management) and will continue to do so as it progresses further. REPL is aware of the land/property rights requirements of the Proposed Scheme and the Applicant and REPL have agreed that either new agreements or amendments to current agreements relating to land and access will be agreed for the benefit of REPL and the Proposed Scheme.	18/10/2024	1-002	1, 2	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A	-	N/A SU	-	N/A	N/A	N/A	N/A
						No further updates for Deadline 1.	26/11/2024	1-004		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
						No further updates for Deadline 2.	13/12/2024	1-005		Acquisition of new rights	2	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
						No further updates for Deadline 3.	17/01/2025	1-006		All interests and rights	-	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road Work No. 7: Required for Mitigation and Enhancement Area	N/A							
								1-009		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
								1-014		All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound	N/A							
								1-015		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
								1-016		All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound	N/A							
								1-017		All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 7: Required for Mitigation and Enhancement Area	N/A							
								1-018		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space							
								1-019		All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road Work No. 6A: Required for Core Construction Compound	N/A							
								1-024		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
								1-025		All interests and rights	-	Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-035		All interests and rights	-	Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-045		All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A							
								1-051		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A							
								1-052		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A							
								1-054		Acquisition of new rights	1, 4, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							
								1-054A		All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							
								1-055		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A							
								1-056		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A							
								1-059		Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							
								1-060		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							

Tracking		Agreements			Status Update		Details of the Land and Works							Examination References							
								1-061		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-062		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-063		Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-064		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-065		Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-066		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-067		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-068		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-069		Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-070		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-071		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-073		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure	N/A								
								1-075		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-078		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-081		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-082		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-085		Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 6B: Required for Western Construction Compound	N/A								
								1-088		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A								
								1-091		Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A								
								1-112		Temporary possession	-	Work No. 4A: Required for Improvements to the England Coast Path	N/A								
								1-115		Temporary possession	-	Work No. 4A: Required for Improvements to the England Coast Path	N/A								
								1-116		Temporary possession	-	4: Required to provide working space to undertake Work No. 4	N/A								
								2-005		Temporary possession	-	4: Required to provide working space to undertake Work No. 4	N/A								
Riverside Resource Recovery Limited	Cory Legal	None Drafted	N/A	PPs included in draft DCO. Comments awaited from Party.	N/A	Protective Provisions are included in the draft DCO and as yet no comments have been received by RRRL. RRRL is an indirect subsidiary of the Applicant (Cory Environmental Holdings Limited), is in the same corporate group as the Applicant, and has the same management and ultimate ownership. RRRL owns and operates the Riverside 1 EFW to be served by the Proposed Scheme and will enter into a number of agreements with the Applicant for the Proposed Scheme at the appropriate time in the future. The Applicant has kept RRRL involved and informed of the development of the Proposed Scheme through regular internal briefings (noting shared management) and will continue to do so as it progresses further. RRRL is aware of the land/property rights requirements of the Proposed Scheme and the Applicant and RRRL have agreed that either new agreements or amendments to current agreements relating to land and access will be agreed for the benefit of RRRL and the Proposed Scheme.	18/10/2024	1-008	1.2	Acquisition of new rights	2.4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A								
						No further updates for Deadline 1.	29/11/2024	1-009		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A								
						No further updates for Deadline 2.	13/12/2024	1-019		All interests and rights	-	Work No. 5E: Required for Carbon Capture Facility Supporting Plant Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road Work No. 6A: Required for Core Construction Compound	N/A								
						No further updates for Deadline 3.	17/01/2025	1-020		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A								
								1-021		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space								

Tracking		Agreements		Status Update		Details of the Land and Works				Examination References				
						1-032	All interests and rights	-	Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-033	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-034	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
						1-035	All interests and rights	-	Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-036	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	Open Space				
						1-037	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-038	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-039	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-040	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
						1-041	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-042	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-043	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
						1-045	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-046	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4 Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
						1-047	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				
						1-048	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
						1-049	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area	N/A				
						1-051	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A				

Tracking		Agreements		Status Update		Details of the Land and Works				Examination References				
						1-052	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCCZ Pipelines to Work No. 4	N/A				
						1-054	Acquisition of new rights	1, 4, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-054A	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-054B	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
						1-056	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCCZ Pipelines to Work No. 4	N/A				
						1-057	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCCZ Pipelines to Work No. 4 Work No. 6B: Required for Western Construction Compound	N/A				
						1-058	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-059	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-060	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-061	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-062	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-063	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-064	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-065	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-066	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-067	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-068	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-069	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-070	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-071	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A				
						1-073	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure	N/A				
						1-074	Acquisition of new rights	1, 5	Work No. 5: Required for Above Ground LCCZ Pipelines to Work No. 4 Work No. 6C: Required for Jetty Construction Compound Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	N/A				
						1-075	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-076	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				
						1-077	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				







Tracking		Agreements		Status Update		Details of the Land and Works						Examination References			
				The draft Deed of Obligation which the Applicant seeks for TWUL to be party to was circulated to TWUL on 13 November 2024. Comments are awaited.	The parties remain in an ongoing exchange of correspondence over the terms of an agreement for the land and rights required by the Applicant.	26/11/2024	1-005	Acquisition of new rights	2	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
				The Applicant received initial comments from Thames Water on the draft Deed of Obligation on 12 December 2024. The Applicant is reviewing these with a view to holding an in person meeting to discuss further.	The Applicant is seeking comments from Thames Water on the draft Heads of Terms with a view to holding an in person meeting to discuss further. On 12 December 2024 Thames Water responded with comments and amendments to the SOCG the Applicant issued to it on 9 October 2024, and the Applicant is considering its response to these.	13/12/2024	1-006	All interests and rights	-	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road Work No. 7: Required for Mitigation and Enhancement Area	N/A				
				No further updates for Deadline 3.	The parties met to discuss Thames Water's comments on the Heads of Terms on 14 January 2024. The Applicant is considering a response to Thames Water's comments following the meeting and the parties have agreed to meet again to discuss further (on 7 February 2024).	17/01/2025	1-007	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
							1-020	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				Party is SU and land is not operational
							1-021	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space				
							1-023	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				Party is SU and interest in plot is in respect of apparatus / access only
							1-024	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
							1-027	Temporary possession	-	Work No. 9: Required for Protective Works if Required as a Result of the Authorised Development	N/A				
							1-028	Acquisition of new rights	3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
							1-028A	Acquisition of new rights	2, 3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
							1-028B	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
							1-033	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				Party is SU and land is not operational
							1-036	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	Open Space				
							1-037	All interests and rights	-	Work No. 14: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 1E: Required for Carbon Capture Facility Supporting Plant Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				Party is SU and interest in plot is in respect of apparatus / access only
							1-038	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				Party is SU and land is not operational
							1-039	All interests and rights	-	Work No. 14: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				Party is SU and interest in plot is in respect of apparatus / access only
							1-040	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A				
							1-041	All interests and rights	-	Work No. 14: Required for Carbon Capture Plant Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				Party is SU and land is operational
							1-042	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				Party is SU and land is not operational
							1-044	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
							1-046	All interests and rights	-	Work No. 14: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4 Work No. 6A: Required for Core Construction Compound Work No. 8: Required for Re-routing of Thames Water Access Road	N/A				
							1-047	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				
							1-049	All interests and rights	-	Work No. 14: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area	N/A				Party is SU and interest in plot is in respect of apparatus / access only
							1-050	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A				Party is SU and land is not operational
							1-051	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	N/A				Party is SU and interest in plot is in respect of apparatus / access only
							1-054	Acquisition of new rights	1, 4, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A				

Tracking		Agreements		Status Update		Details of the Land and Works				Examination References					
						1-054A	All interests and rights	-	Work No 1A: Required for Carbon Capture Plant Work No 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A					
						1-054B	Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A					
						1-055	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCCO Pipelines to Work No. 4	N/A					
						1-057	All interests and rights	-	Work No 1A: Required for Carbon Capture Plant Work No 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCCO Pipelines to Work No. 4 Work No. 6B: Required for Western Construction Compound	N/A	Party is SU and land is not operational				
						1-059	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A	Party is SU and interest in plot is in respect of apparatus / access only				
						1-060	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A					
						1-061	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A					
						1-063	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A					
						1-064	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A					
						1-067	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A					
						1-068	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A					
						1-070	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A					
						1-071	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A					
						1-075	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A					
						1-085	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 6B: Required for Western Construction Compound	N/A					
						1-088	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A					
						1-090	All interests and rights	-	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 6B: Required for Western Construction Compound Work No. 7: Required for Mitigation and Enhancement Area	N/A	Party is SU and land is not operational				
						1-091	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A	Party is SU and interest in plot is in respect of apparatus / access only				
						1-093	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space	Party is SU and land is not operational				
						1-099	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space					
						1-102	Temporary possession	-	Work No 4A: Required for Improvements to the England Coast Path	N/A					
						1-106	All interests and rights	-	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 6B: Required for Western Construction Compound	N/A					
						1-108	Temporary possession	-	Work No 4A: Required for Improvements to the England Coast Path	N/A					
						1-112	Temporary possession	-	Work No 4A: Required for Improvements to the England Coast Path	N/A	Party is SU and interest in plot is in respect of apparatus / access only				
						1-114	Temporary possession	-	Work No 4A: Required for Improvements to the England Coast Path	N/A	Party is SU and land is not operational				

Tracking		Agreements		Status Update		Details of the Land and Works										Examination References					
The London Borough of Bexley	Ian Smith	Not required	N/A	Not required	Outstanding	N/A	The Applicant's engagement with LBB commenced in advance of statutory consultation (that began on Wednesday 16 October 2023) in June 2022 and has been undertaken through discussions, the exchange of email correspondence, site visits, and formal liaison meetings held between them and LBB. Engagement to date has focussed on introducing the Proposed Scheme and the Section 35 Direction sought by the Applicant for it, the Scoping Report and consultation matters, together with discussion over the technical elements of the Proposed Scheme as it has developed through to submission. Engagement has continued through pre-examination and will continue through the examination phase. Otherwise, no substantive discussions have taken place in respect of land holdings to date as LBB's land interests mainly relate to highways land, and there are numerous protections for LBB's benefit contained within the draft DCO in respect of that land.	18/10/2024	1-001	1	All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A	-	Nat SU	-	RR-124	REP1-032	REP1-033, REP1-034, REP2-010, REP2-024	AS-043
							The Applicant is seeking comments on a SoCG.	26/11/2024	1-002		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
							No further updates for Deadline 2.	13/12/2024	1-003		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
							The parties continue to discuss the matters under discussion as in SoCG Rev B (REP2-010), with a view to submitting a further revision into the Examination as soon as possible.	17/01/2025	1-004		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
									1-005		Acquisition of new rights	2	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-006		All interests and rights	-	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-007		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-008		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-009		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	N/A							
									1-018		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space							
									1-019		All interests and rights	-	Work No. 1E: Required for Carbon Capture Facility Supporting Plant	N/A							
									1-021		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space							
									1-023		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-024		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-028A		Acquisition of new rights	2, 3	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-028B		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-030		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-034		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-036		All interests and rights	-	Work No. 7: Required for Mitigation and Enhancement Area	Open Space							
									1-040		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-043		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-045		All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant	N/A							
									1-048		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-051		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							
									1-052		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							
									1-054B		Acquisition of new rights	2, 4	Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	N/A							
									1-055		Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A							
									1-074		Acquisition of new rights	1, 5	Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4	N/A							
									1-089		Acquisition of new rights	5	Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4	N/A							
									1-098		Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty	N/A							
									1-100		All interests and rights	-	Work No. 4B: Required for the Proposed Jetty	N/A							
									1-100B		Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty	N/A							
									1-100C		Temporary possession	-	Work No. 4A: Required for Modifications to or Removal of the Belvedere Power Station Jetty	N/A							
									1-102		Temporary possession	-	Work No. 4A: Required for Improvements to the England Coast Path	N/A							



Tracking	Agreements	Status Update	Details of the Land and Works	Examination References
			1-048 Acquisition of new rights 2, 4 Work No. 3: Required for Utilities Connection Corridor and Site Access Works from Norman Road	
			1-049 All interests and rights - Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 1D: Required for Liquid Carbon Dioxide (LCO <sub>2</sub> ) buffer storage area	
			1-051 Acquisition of new rights 1, 5 Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	
			1-053 Acquisition of new rights 3 Required for construction, maintenance and decommissioning access	
			1-054 Acquisition of new rights 1, 4, 5 Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-054A All interests and rights - Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-055 Acquisition of new rights 1, 5 Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO <sub>2</sub> Pipelines to Work No. 4	
			1-059 Acquisition of new rights 1 Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-060 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-062 Acquisition of new rights 1, 5 Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-063 Acquisition of new rights 1 Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-064 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-065 Acquisition of new rights 1 Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-066 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-067 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-068 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-069 Acquisition of new rights 1 Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-070 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-071 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-075 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-076 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	
			1-078 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-081 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	
			1-083 Acquisition of new rights 3, 6 Required for construction, maintenance and decommissioning access and underpinning construction, maintenance and decommissioning activities in relation to the Proposed Jetty Work No. 6C: Required for Jetty Construction Compound	
			1-085 Acquisition of new rights 1 Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 6B: Required for Western Construction Compound	
			1-088 Acquisition of new rights 1 Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	

Tracking		Agreements		Status Update		Details of the Land and Works						Examination References															
Western Riverside Waste Authority	Interim General Manager (WRWA)	None Drafted	Not completed	Not required	Outstanding	N/A	The Cory corporate group has a longstanding relationship with the WRWA and engages with them across multiple sites and projects. WRWA also holds a non-occupational interest in the Riverside 1 land and was issued with an LIQ and notice of the Applicant's statutory consultation for the Proposed Scheme. The Applicant received a response to the LIQ and issued a confirmation schedule to confirm information from WRWA. Cory corporate group companies have regular meetings with WRWA at which the Proposed Scheme has been raised on a number of occasions. Further, the Applicant has a long standing business interface with WRWA and has corresponded and met on site at Riverside 1 and 2 to discuss the detail of how the Proposed Scheme will interact with and benefit Riverside 1. Cory intends to continue this engagement, and seeks to reach agreement on the rights required.	18/10/2024	1-052	1, 2	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A	-	Not SU	-	RR-204	REP1-043	REP1-044, REP1-045	AS-043						
							Discussions continue with a view to understanding, discussing and narrowing any planning or related matters that need resolving between the parties.	26/11/2024	1-054	Acquisition of new rights	1, 4, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4	N/A														
							No further updates for Deadline 2.	13/12/2024	1-054A	All interests and rights	-	Work No. 1A: Required for Carbon Capture Plant Work No. 1B: Required for Absorber Column and Stack Work No. 1C: Required for Carbon Dioxide Processing Plant Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
							The parties have continued discussions with a view to progressing and agreeing a joint position statement. The Applicant has also set out its proposals to WRWA in respect of the proposed structure of the documentation to be developed between the parties, and hopes to submit further updates to the Examination as soon as possible.	17/01/2025	1-056	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4	N/A														
									1-058	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-059	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-060	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-061	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-062	Acquisition of new rights	1, 5	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-063	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-064	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-065	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-066	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-067	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-068	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-069	Acquisition of new rights	1	Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-070	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-071	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-073	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure	N/A														
									1-074	Acquisition of new rights	1, 5	Work No. 5: Required for Above Ground LCO2 Pipelines to Work No. 4 Work No. 6C: Required for Jetty Construction Compound Work No. 9: Required for Protective Works if Required as a Result of the Authorized Development	N/A														
									1-076	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-077	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection	N/A														
									1-078	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2B: Required for Flue Gas Supply Ductwork Connection Work No. 2C: Required for Electrical Connections	N/A														
									1-079	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2C: Required for Electrical Connections	N/A														
									1-080	Acquisition of new rights	1	Work No. 2A: Required for Process Steam and Condensate Connections and Heat Offtake Infrastructure Work No. 2C: Required for Electrical Connections	N/A														





## DECARBONISATION

10 Dominion Street  
Floor 5  
Moorgate, London  
EC2M 2EF  
Contact Tel: 020 7417 5200  
Email: [enquiries@corygroup.co.uk](mailto:enquiries@corygroup.co.uk)  
**[corygroup.co.uk](http://corygroup.co.uk)**