

Timescale for first four National Significant Infrastructure Projects between first encounter and the end of the pre-app stage

Project name	Date project included on the IPC website	Date application received	Difference
Rookery South Energy from Waste Generating Station	16 December 2009	05 August 2010	8 months
Brig y Cwm Energy from Waste Generating Station	17 December 2009	31 December 2010	12 months
Electric line connection to Maesgwyn wind farm	13 April 2010	03 August 2010	4 months
Ipswich Rail Chord	26 May 2010	29 June 2011	13 months
North Doncaster Rail Chord (near Shaftholme)	26 May 2010	22 June 2011	13 months