

# A12 Chelmsford to A120 widening scheme

TR010060

## 9.9 Status of negotiations with Statutory Undertakers

Rule 8(1)(k)

Planning Act 2008  
Infrastructure Planning (Examination Procedure)  
Regulations 2010

Volume 9

July 2023

## Infrastructure Planning

### Planning Act 2008

#### The Infrastructure Planning (Examination Procedure) Rules 2010

## **A12 Chelmsford to A120 widening scheme** Development Consent Order 202[ ]

---

### **9.9 Status of negotiations with Statutory Undertakers**

---

<b>Regulation Number</b>	Rule 8(1)(k)
<b>Planning Inspectorate Scheme Reference</b>	TR010060
<b>Application Document Reference</b>	TR010060/EXAM/9.9
<b>Author</b>	A12 Project Team and National Highways

<b>Version</b>	<b>Date</b>	<b>Status of Version</b>
Rev 4	July 2023	Final for Deadline 7

**CONTENTS**

**1 Introduction .....1**

**2 Table showing the status of negotiations with Statutory Undertakers .....2**

# 1 Introduction

The table below identifies all known statutory undertakers for the project. For completeness; the Applicant has included the Environment Agency and the Company of Proprietors of The Chelmer and Blackwater Navigation despite the absence of a land interest within the Order limits.

## 2 Table showing the status of negotiations with Statutory Undertakers

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Anglian Water Services Ltd (Anglian Water)	Water and Sewage	The proposed works require a significant number of Anglian Water pipes to be diverted and other assets to be protected. These assets will be required to be diverted to alternative routes to enable the construction and new configuration for the proposed scheme.	Yes (RR-054). Representation has been made by Anglian Water outlining the issues which are unresolved and will be agreed as part of the ongoing discussions.	<p><b><u>A freehold interest in Plot(s)</u></b></p> <p>Permanent Acquisition: 8/32b; 9/10b; 9/10c; 9/10d; 11/11b; 15/6a</p> <p>Acquisition of Rights: 8/32a; 9/10a; 9/10e; 15/9a; 21/5a; 21/5b</p>	<p>Protective provisions for the benefit of Anglian Water are included within the Order Schedule 11 - Part 3.</p> <p>There is only one outstanding issue between the Applicant and Anglian Water; namely the width of the stand-off distances provided for under paragraph 27(7) of the protective provisions. The Applicant's position is as set out in the Applicant's Written Response to Issue Specific Hearing 5, Ref</p>	<p>The Applicant's view is that it is for Anglian Water to make out a case that it will suffer serious detriment if the order is made, and that such a case has not yet been made out.</p> <p>The Applicant's case is as set out in the Applicant's Written Response to</p>	N/A.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
		<p>Furthermore; the proposed scheme is in close proximity of Witham Anglian Water Sewage treatment Works. Although the sewage treatment works are outside the red line boundary; it has been identified that there will be special provisions that will be required to be implemented to ensure that the</p>		<p>Temporary Possession: 5/16a</p> <p><b><u>A leasehold interest in Plot(s)</u></b></p> <p>Permanent Acquisition: 9/12a</p> <p>Acquisition of Rights: 9/12b</p> <p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p>	<p>3.15 [TR010060/EXAM/9.70].</p>	<p>Issue Specific Hearing 5, Ref 3.15 [TR010060/EXAM/9.70].</p> <p>If Anglian Water provides further information as to the difficulties that are posed by the standard stand-off distances, the Applicant will consider that information and what further steps might be appropriate.</p> <p>This matter is not expected to be resolved</p>	

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
		plant operation is maintained at all times during construction and its operation is not affected by the proposed scheme.		Permanent Acquisition: 1/1a; 1/2a; 1/2c; 1/6a; 1/8a; 1/11a; 2/2b; 2/4a; 2/12g; 4/7a; 5/1b; 5/1e; 5/1h; 5/1i; 5/1j; 5/2d; 5/2g; 5/2i; 5/2p; 5/2q; 5/2v; 5/3a; 5/5b; 5/7a; 5/8a; 5/9a; 5/10a; 5/11a; 5/12c; 5/12e; 5/18a; 5/22a; 5/33a; 5/35b; 5/36c; 6/1c; 6/1d; 6/2c; 6/5a; 6/6b;		before the end of the examination.  In the event that agreement is not reached the Secretary of State will need to adjudicate as to which stand-off distances are included in the made order.	

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				6/8a; 6/9a; 6/11b; 6/15b; 6/18c; 6/19a; 6/20b; 6/31b; 7/5a; 7/6a; 7/10e; 7/10i; 7/15a; 8/1f; 8/5a; 8/6h; 8/6i; 8/11d; 8/12c; 8/13b; 8/20a; 8/22a; 8/32b; 8/33a; 8/33f; 8/43a; 8/43d; 9/1a; 9/1b; 9/1j; 9/1q; 9/3f; 9/8a; 9/8c; 9/8e; 9/10b; 9/10c; 9/10d; 9/12a; 10/2g; 10/5e; 10/10a; 10/11a;			



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				10/12a; 11/1d; 11/1e; 11/1i; 11/1l; 11/2f; 11/3b; 11/4k; 11/15a; 11/16a; 12/1c; 13/17a; 13/19a; 14/1b; 14/1g; 14/2a; 14/3a; 14/3c; 14/3i; 14/10a; 14/19a; 15/1c; 15/1d; 15/1e; 15/2a; 15/3a; 15/5a; 15/6a; 15/8g; 15/13a; 15/14a; 16/1b; 16/1c; 16/1g; 16/3a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				17/7a; 18/1a; 18/1b; 18/1c; 18/1f; 18/1g; 18/1h; 18/1i; 18/1j; 18/1k; 18/1m; 18/1o; 18/1p; 18/1q; 18/1r; 18/1t; 18/2b; 18/2c; 18/2d; 18/3a; 18/3d; 18/5a; 18/5b; 18/5c; 18/15a; 18/19a; 18/20b; 18/21a; 19/1a; 19/1e; 19/2a; 19/2b; 19/2d; 19/2e; 19/4a; 19/4c; 19/4f; 19/5a; 19/8a; 19/9a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				19/17b; 19/18a; 19/22a; 19/24a; 20/1a; 20/4b; 20/4f; 20/5a; 20/8b; 20/10a; 21/2a  Acquisition of Rights: 1/13e; 2/12j; 5/12d; 5/21b; 5/22b; 5/24a; 6/16a; 6/18a; 6/19b; 6/31a; 7/10c; 8/3a; 8/6b; 8/6d; 8/6e; 8/6k; 8/6l; 8/10d; 8/11f; 8/11g;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/11a; 8/21e; 8/32a; 8/33l; 8/47d; 8/47h; 8/68c; 8/68e; 8/68f; 10/8a; 10/8b; 10/11c; 10/16a; 10/26a; 14/1e; 14/3g; 15/8h; 15/9a; 15/10a; 19/6a; 19/13a; 21/5a  Temporary Possession: 1/5a; 1/10f; 1/11e; 1/13f; 2/7b; 2/10a; 3/1a; 3/5a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				4/3b; 4/5a; 5/2b; 5/2c; 5/2h; 5/2j; 5/2k; 5/2n; 5/2o; 5/2r; 5/6a; 5/6d; 5/6e; 5/12i; 5/16a; 5/20a; 5/21a; 5/28a; 5/29a; 5/34a; 6/15a; 6/18b; 6/18f; 6/20c; 7/4c; 7/8a; 7/8b; 7/8c; 7/10b; 7/12a; 7/16a; 7/16g; 7/17a; 7/17c; 7/19c; 7/19d; 8/2d; 8/7a; 8/8a; 8/11c; 8/11v; 8/13a; 8/13c; 8/21a; 8/21c; 8/21d;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/21h; 8/23c; 8/25d; 8/29a; 8/30a; 8/42a; 8/68d; 9/4a; 9/6a; 9/6b; 9/6c; 9/7a; 9/8b; 9/8d; 10/5a; 10/8c; 10/8e; 10/11b; 10/12c; 10/12d; 10/12e; 12/19c; 13/8b; 14/3b; 14/3d; 14/3f; 14/6a; 15/4a; 18/3e; 19/6b; 19/17a; 21/1a			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				<p>Land not subject to powers of compulsory acquisition or temporary possession: 5/12j; 20/10c</p> <p><b><u>Rights of access/main tenance/other rights as listed on the Land Registry title in Plot(s)</u></b></p> <p>Permanent Acquisition: 5/1b; 5/36c; 8/1h; 8/1i;</p>			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/1k; 8/47a; 9/11a; 11/10a; 11/20b; 12/14b; 15/8i; 15/8j  Acquisition of Rights: 8/6l; 8/47b; 8/47h; 8/68e; 8/68f; 9/11b  Temporary Possession: 12/14a			
BT Group (including Openreach Limited)	Communications	There are various assets affected by the proposed	No; however, Openreach has subsequently made a	<b><u>Occupier in respect of apparatus in Plot(s)</u></b>	Protective provisions for the protection of operators of electronic communications code networks are included	N/A.	None.



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
		scheme which will be required to be diverted to enable the construction and new configuration for the proposed scheme.	response to the Change Application consultation which appears to relate to protective provisions.	Permanent Acquisition: 1/1a; 1/2a; 1/2c; 1/4a; 1/6a; 1/7a; 1/8a; 1/9a; 2/1b; 2/1f; 2/1g; 2/2b; 2/2f; 2/2g; 2/2k; 2/2l; 2/2m; 2/3a; 2/4a; 2/5b; 2/5d; 2/6a; 2/8a; 2/8c; 2/9a; 2/11d; 2/12a; 2/12c; 2/12g; 2/13a; 2/13b; 2/17p; 2/18b; 2/21c; 2/21e; 4/2c; 4/3d; 4/7a; 5/1a; 5/1b;	within the Order Schedule 11 - Part 2.  The Applicant is currently exploring with Openreach whether they require any further protection in light of their response to the Change Application consultation which appears to relate to protective provisions rather than the change application itself.		

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				5/1d; 5/1e; 5/1h; 5/2a; 5/2d; 5/2e; 5/2i; 5/2p; 5/2q; 5/2u; 5/2v; 5/3a; 5/4a; 5/4b; 5/5a; 5/5b; 5/7a; 5/8a; 5/9a; 5/10a; 5/11a; 5/18a; 5/22a; 5/31a; 5/32a; 5/33a; 6/1a; 6/1b; 6/1c; 6/1d; 6/1f; 6/2a; 6/2b; 6/2c; 6/2d; 6/2f; 6/2h; 6/4a; 6/5a; 6/6b; 6/7a; 6/8a; 6/9a; 6/10a; 6/12b; 6/15b;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				6/18c; 6/20a; 6/22a; 6/23a; 6/24a; 6/24b; 6/25a; 6/26a; 6/29a; 6/29b; 6/29c; 7/1a; 7/1c; 7/2a; 7/3b; 7/6a; 7/7a; 7/9a; 7/13b; 8/1a; 8/1b; 8/1e; 8/1f; 8/1h; 8/1k; 8/2b; 8/2e; 8/4a; 8/5a; 8/6f; 8/13b; 8/20a; 8/22a; 8/40a; 9/1b; 9/1i; 9/1j; 9/1k; 9/3b; 9/3d; 9/3f; 9/8c; 9/8e; 9/16a; 10/1a; 10/1c;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				10/1d; 10/1e; 10/1f; 10/1g; 10/1h; 10/1i; 10/1j; 10/1k; 10/1l; 10/1n; 10/1o; 10/1p; 10/1t; 10/2a; 10/2b; 10/2c; 10/2d; 10/2f; 10/2g; 10/3b; 10/3c; 10/4a; 10/4b; 10/5e; 10/10a; 10/11a; 10/12a; 10/12b; 10/13a; 10/19a; 10/20c; 10/20e; 10/20j; 10/27a; 10/29a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				11/1b; 11/1c; 11/1d; 11/1e; 11/1f; 11/1h; 11/1i; 11/1k; 11/1l; 11/1n; 11/1o; 11/1p; 11/1r; 11/2b; 11/2c; 11/3b; 11/3c; 11/4f; 11/4g; 11/10a; 11/13a; 11/14a; 11/15a; 11/16a; 11/25a; 11/26a; 11/27a; 12/1a; 12/1c; 12/1f; 12/1g; 12/1i; 12/2b; 12/2d; 12/2f; 12/3a; 12/5a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				12/5c; 12/8a; 12/10a; 12/11a; 12/12a; 12/17a; 12/20a; 12/21a; 12/26a; 12/27a; 12/29a; 13/1a; 13/1b; 13/1c; 13/2b; 13/2e; 13/2f; 13/2g; 13/3a; 13/9a; 13/10a; 13/14a; 13/17a; 13/18a; 14/1b; 14/1c; 14/2a; 14/3a; 14/3c; 14/3k; 14/3m;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				14/10a; 14/13a; 14/19a; 15/1c; 15/1d; 15/1e; 15/2a; 15/3a; 15/5a; 15/6a; 15/8g; 15/11a; 15/12a; 15/13a; 15/14a; 16/1a; 16/1b; 16/1c; 16/1d; 16/1f; 16/1g; 16/2a; 16/3a; 16/4a; 16/7a; 16/9a; 17/1a; 17/1b; 17/1c; 17/1d; 17/2a; 17/3d; 17/7a; 18/1a; 18/1b; 18/1c; 18/1f; 18/1g; 18/1h;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				18/1j; 18/1k; 18/1o; 18/1t; 18/1u; 18/1w; 18/2b; 18/2c; 18/2d; 18/3a; 18/3d; 18/5a; 18/5c; 18/6b; 18/7a; 18/18a; 18/19a; 18/20b; 18/21a; 19/1a; 19/1d; 19/1e; 19/2a; 19/2b; 19/2d; 19/2e; 19/4a; 19/4c; 19/4f; 19/5a; 19/8a; 19/9a; 19/22a; 20/1a; 20/4a; 20/4e; 20/8b; 20/9a;			



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				20/11a; 20/12b  Acquisition of Rights: 1/10c; 1/12a; 2/12c; 2/12d; 2/12l; 2/13e; 5/24a; 6/12c; 6/16a; 6/31a; 8/3a; 8/6e; 8/6l; 8/10d; 8/21e; 8/21f; 8/21g; 8/33b; 8/33e; 8/35a; 8/38a; 8/39a; 8/43b; 8/47h; 8/68c; 8/68e; 8/68f; 10/8a; 10/11c; 10/11d; 10/17a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				10/19b; 10/20f; 10/20h; 10/22a; 10/26a; 10/30a; 11/9a; 11/14c; 14/3j; 14/3n; 14/8c; 14/18b; 14/21b; 15/8h; 18/6h; 18/9a; 19/11a; 19/12b; 19/12c  Temporary Possession: 2/2i; 2/2j; 2/7b; 2/10a; 2/12i; 2/15b;			

## Status of negotiations with Statutory Undertakers

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				2/17o; 2/18c; 3/2a; 3/5a; 3/8a; 4/1b; 4/1c; 4/2a; 4/2b; 4/3b; 4/4a; 4/5a; 4/5b; 5/2b; 5/2c; 5/2f; 5/2h; 5/2j; 5/2l; 5/2m; 5/2n; 5/2o; 5/2r; 5/2s; 5/6a; 5/6c; 5/6d; 5/6e; 5/12g; 5/20a; 5/25a; 5/28a; 5/29a; 5/34a; 7/4c; 7/8a; 7/12a; 7/18a; 7/19b; 8/2a; 8/2d; 8/7a; 8/8a; 8/9a; 8/9b; 8/10c;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/13a; 8/13c; 8/15a; 8/21a; 8/21c; 8/21d; 8/21h; 8/25d; 8/28a; 8/29a; 8/42a; 8/68a; 8/68b; 9/4a; 9/5a; 9/6a; 9/6b; 9/6c; 9/7a; 9/8b; 9/8d; 10/5a; 10/8c; 10/8e; 10/11b; 10/12d; 10/12e; 10/20d; 10/21a; 11/5a; 11/7a; 11/12a; 12/2c; 12/19b; 12/19c; 13/8b; 13/8c;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				14/3b; 14/6a; 14/8a; 14/9a; 15/4a; 18/2a; 18/3e; 18/6i; 18/8a; 18/18b; 18/20c; 19/1g; 19/6b; 20/2a; 20/7a; 20/8a; 21/1a  Land not subject to powers of compulsory acquisition or temporary possession: 20/4g; 20/10c			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Cadent Gas Limited	Gas	Several assets from the SU have been identified to be clashing and requiring diversions to enable the construction and new configuration for the proposed scheme. These include 4 x high pressure pipelines; 1 x intermediate pressure pipeline and 12 x low and medium pressure.	Yes (RR-031). Representation was made by Cadent to ensure highlighting that they cannot be satisfied that the DCO includes all the land and rights to facilitate the diversions.	<p><b><u>A freehold interest in Plot(s)</u></b></p> <p>Acquisition of Rights: 1/12a</p> <p>Temporary Possession: 1/12c; 3/8a</p> <p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p> <p>Permanent Acquisition: 1/1a; 1/4a; 1/6a; 1/7a; 1/8a; 1/11a;</p>	<p>Protective provisions for the benefit of operators of the Cadent Gas are included within the Order Schedule 11 - Part 5. These conform with the protective provisions included in the A47 Blofield and Thickthorn Orders.</p> <p>There is one remaining issue between the Applicant and Cadent which is currently holding up agreement, which relates to liability in respect of Benton Golf Club, and the Applicant does not consider that this will affect the wording of protective provisions.</p>	The outstanding matter has only been raised over the past few weeks and it may not be resolved before the close of the examination.	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
		There is no direct impact to the Pressure Regulation Stations located in proximity of the proposed scheme.		1/15a; 2/1a; 2/1b; 2/2e; 2/2f; 2/2m; 2/3a; 2/4a; 2/5d; 2/6a; 2/9a; 2/12a; 2/13a; 5/1h; 5/2i; 5/8a; 5/9a; 5/10a; 5/11a; 5/13a; 6/1a; 6/1b; 6/5a; 6/6a; 6/7a; 6/8a; 6/11b; 6/12b; 6/14c; 6/15b; 6/18c; 6/20b; 7/5a; 7/10e; 7/10i; 7/15a; 8/1b; 8/1c; 8/1e; 8/1f; 8/1m; 8/2b; 8/2e; 8/17a; 8/19a; 8/20a;	<p>The Applicant does not consider that this outstanding issue engages Section 127 of the Planning Act 2008 in terms of serious detriment as it is one simply relating to compensation.</p> <p>The Applicant and Cadent have detailed their discussions within a Statement of Common Ground [TR010060/EXAM/8.13].</p>		

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/33a; 8/41a; 8/41b; 8/43a; 8/45b; 8/45e; 8/47a; 9/1b; 9/8c; 9/10d; 9/11a; 9/13a; 9/13f; 10/1a; 10/1d; 10/1e; 10/1i; 10/1p; 10/2g; 10/3c; 10/5e; 10/8d; 10/10a; 10/11a; 10/14a; 10/20a; 10/20e; 10/20j; 10/23a; 11/1f; 11/1h; 11/1n; 11/1r; 11/2b; 11/3b; 11/4f; 11/4k; 11/8c;			



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				11/14a; 11/15a; 11/16a; 11/25a; 11/26a; 12/1a; 12/1c; 12/1e; 12/1f; 12/2d; 12/3a; 12/6a; 12/6c; 12/7a; 12/10a; 12/12a; 12/17a; 15/1c; 15/1d; 15/1e; 15/3a; 15/5a; 15/6a; 16/1b; 16/1d; 16/1f; 16/1h; 16/3a; 16/9a; 17/1a; 17/1c; 17/2a; 18/1a; 18/1b; 18/1c; 18/1f; 18/1g;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				18/1h; 18/1i; 18/1j; 18/1k; 18/1w; 18/2c; 18/3a; 18/5a; 18/5b; 18/5c; 19/1a; 19/1d; 19/2e; 19/4f; 19/5a; 19/9a; 19/22a  Acquisition of Rights: 1/3a; 1/11f; 1/13a; 1/13c; 1/13e; 2/12b; 2/13d; 5/24a; 6/12c; 6/31a; 7/10c; 7/21c; 8/6j; 8/6k; 8/10d; 8/21e; 8/21g; 8/23b; 8/27a; 8/47b; 8/47c;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/47d; 8/48e; 8/49a; 8/54c; 8/54d; 8/68c; 8/68m; 9/13b; 9/14a; 10/8c; 10/11c; 10/14b; 10/17a; 10/20h; 10/20i; 10/22a; 10/25a; 11/6a; 19/23a  Temporary Possession: 1/5a; 1/10f; 1/10g; 1/11e; 2/2i; 2/7b; 2/10a; 3/5a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				4/1b; 4/5a; 5/2h; 5/2k; 5/2o; 5/6a; 5/6d; 5/20a; 5/30a; 6/12e; 6/18f; 6/20c; 7/10b; 8/2a; 8/2d; 8/8a; 8/9a; 8/9b; 8/10b; 8/13a; 8/13c; 8/21a; 8/21c; 8/21d; 8/21h; 8/25d; 8/28a; 8/29a; 8/42a; 8/68b; 8/68d; 9/4a; 9/5a; 9/6a; 9/6b; 9/6c; 9/7a; 9/8b; 9/8d; 10/5a; 10/8a; 10/8e; 10/11b; 10/20b;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				12/2c; 12/6b; 12/19c; 13/8b; 15/4a; 16/5f; 17/3a; 19/6b; 21/1a  <u>Rights of access/main tenance/other rights as listed on the Land Registry title in Plot(s)</u>  Permanent Acquisition: 2/12g; 5/1e; 5/1j; 5/18a; 6/1c; 6/14c; 6/27a; 8/1n; 8/19b; 8/23a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/43d; 8/43e; 8/43f; 8/43g; 8/44a; 8/44c; 11/8a; 11/14b; 11/27a  Acquisition of Rights: 1/11c; 1/11d; 1/11f; 1/11g; 2/12c; 2/12d; 2/12f; 2/12h; 2/12j; 2/12l; 2/12o; 6/14b; 8/3a; 8/43b; 8/43c; 8/44b; 9/11b  Temporary Possession:			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				1/11e; 2/12i; 2/12m; 16/5f; 17/3a  Land not subject to powers of compulsory acquisition or temporary possession: 2/12n; 2/12p			
Company of Proprietors of The Chelmer and Blackwater Navigation Limited (including	Operator of Chelmer and Blackwater Navigation	Minor diversion to existing footpath during construction phase.	No.	<b><u>A freehold interest in Plot(s)</u></b>  Acquisition of Rights: 1/14a; 1/14b	The Applicant and the Company of Proprietors of The Chelmer and Blackwater Navigation Ltd have detailed their discussions within a Statement of Common Ground [TR010060/EXAM/8.4].	Not applicable.	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Essex Waterways Limited and Inland Waterways Association )				<p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p> <p>Acquisition of Rights: 1/14a</p> <p><b><u>Rights of access/main tenance/other rights as listed on the Land Registry title in Plot(s)</u></b></p> <p>Permanent Acquisition: 1/1a; 1/11a; 2/1a; 2/12a; 2/19a</p>			



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				Acquisition of Rights: 1/11f; 1/11g  Temporary Possession: 1/11e			
Environment Agency	Environmental operator; regulator; advisor (with respect to river management)	Biology and ecology; flood risk matters; contaminated land; groundwater resources; surface water and water resources and waste matters.	Yes (RR-011). Representation has been made by the Environment Agency outlining the issues which are unresolved and the Applicant is seeking to come to an agreement	<b><u>A freehold interest in Plot(s)</u></b>  Permanent Acquisition: 12/14b  Temporary Possession: 12/14a	Protective provisions for the benefit of operators of the Environment Agency have been deleted from Schedule 11 - Part 7 of the Order at Deadline 6.  This is consequential upon the deletion of the paragraphs of article 3 which disapplied the need for certain environmental permits. The Applicant's	N/A	N/A

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
			as part of the ongoing discussions.	<p><b><u>Occupier in respect of maintenance in Plot(s)</u></b></p> <p>Permanent Acquisition:            2/1b; 2/9a;            2/12g; 2/18b;            5/4b; 8/47f;            11/1m;            11/1p; 11/3b;            11/4c; 11/4k;            11/8d; 14/1c;            14/4a; 14/5b;            14/5d;            14/16a;            14/17b;            17/1a; 17/1b;            17/2a; 17/3c;            17/3h; 17/3i;            19/1d;</p>	<p>position in this regard is set out in detail in the Technical Note on proposals for Main River Crossings [REP6-095].</p> <p>The Applicant and the Environment Agency have detailed their discussions within a Statement of Common Ground [TR010060/EXAM/8.2].</p>		

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				19/18b; 19/18c; 21/3a  Acquisition of Rights: 2/15c; 2/17j; 2/18d; 8/47e; 9/14b; 14/7a  Temporary Possession: 5/16a; 14/5a; 14/6a; 14/8a; 21/1a			
GTC Infrastructure Limited	Buried low voltage electricity cables; low and medium	GTC is a multiservice provider which has identified that some of their assets will	No.	<b><u>Occupier in respect of apparatus in Plot(s)</u></b>	General protective provisions for the protection of electricity; gas; water; and sewerage undertakers are included	Not applicable	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
	pressure gas mains and associated apparatus; street lighting column and associated apparatus.	be in close proximity or likely to be affected by the scheme. This is currently being scoped with GTC following revised new C2 search.		Permanent Acquisition: 5/2d  Temporary Possession: 3/5a; 5/21a; 7/8b; 7/8c; 7/12a; 7/16b; 7/17c; 7/19b; 8/7a; 8/21h; 8/25d; 15/4a; 21/1a	within the Order Schedule 11 - Part 1.  Any apparatus which may be part of an electronic communications code network would be protected by protective provisions; included within the Order Schedule 11 - Part 2.		
National Grid Electricity Transmission plc (NGET)	Electricity	There is only a power line that crosses the proposed scheme but that will not be impacted by the proposed works.	Yes (RR-121). NGET has made a representation to ensure that its interests are adequately	<u><b>Occupier in respect of apparatus in Plot(s)</b></u>  Temporary Possession: 2/1d; 2/7b	Protective provisions for the benefit of operators of the NGET are included within the Order Schedule 11 - Part 4.  NGET has confirmed that it	Agreed	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
			protected and to ensure compliance with relevant safety standards. This will be captured on the Protective Provisions.	<p><b><u>Rights of access/main tenance/other rights as listed on the Land Registry title in Plot(s)</u></b></p> <p>Permanent Acquisition : 1/11a; 2/12a; 10/20e; 10/20g; 10/20j; 10/20k; 11/8c</p> <p>Acquisition of Rights:</p>	has no objection to the proposed scheme.		

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				10/20f; 10/20h  Temporary Possession: 2/15b; 11/4l			
Network Rail	Rail transport infrastructure and services	Works adjacent to and over the live railway (Great Eastern Mainline – GEML) and various acquisition of plots by agreement.	Yes (RR-045). Network Rail has made representations regarding land rights and Beaulieu station development.	<b><u>A freehold interest in Plot(s)</u></b>  Permanent Acquisition: 2/17a; 2/17g; 2/17l; 2/17m; 2/17p; 2/18b; 19/8a  Acquisition of Rights: 2/17j; 2/18d;	Protective provisions for the benefit of operators of Network Rail are included within the Order Schedule 11 - Part 6.  Network Rail has submitted a revised set of protective provisions to the Examining Authority at Deadline 6 [REP6-108].  The Applicant has submitted a revised DCO at Deadline 7 which accepts a number of these	In the event that agreement is not reached the Secretary of State will need to adjudicate as to which stand-off distances are included in the made order.	N/A

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				<p>19/11a; 19/11b; 19/12a; 19/12b; 19/12c</p> <p>Temporary Possession: 2/17b; 2/17h; 2/17k; 2/17n; 2/17o; 2/18a; 2/18c</p> <p>Land not subject to powers of compulsory acquisition or temporary possession: 2/17c</p>	<p>amendments. There remain a few amendments which are not acceptable to the Applicant and these, together with the reasons why they are not acceptable are set out within the Applicant's Comments on information received at Deadline 6 [TR010060/EXAM/9.72] in response to D6-014.</p> <p>The protective provisions provide a restriction on the undertaker acquiring land or rights from Network Rail without their consent, and in practice the Applicant will therefore have to acquire land and rights from Network Rail by private treaty.</p>		

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				<p>Permanent acquisition of all interests in the airspace over land: 2/17e</p> <p>Permanent acquisition of all interests in the subsoil: 2/17i</p> <p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p> <p>Permanent Acquisition:</p>	<p>The Secretary of State can therefore be satisfied that they will suffer no “serious detriment” within the meaning of Section 127 as a result of compulsory acquisition under the DCO.</p> <p>The Applicant and Network Rail have detailed their discussions within a Statement of Common Ground [TR010060/EXAM/8.5].</p>		



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				2/2b; 2/2k; 2/15a; 2/17a; 2/17e; 2/17g; 2/17i; 2/17l; 2/17m; 2/18b; 19/1d; 19/1e; 19/1f; 19/4c  Acquisition of Rights: 2/15c; 2/17c; 2/17j; 2/18d; 19/3a; 19/11a; 19/11b; 19/12a; 19/12c			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				Temporary Possession: 2/15f; 5/6d  <u>Rights of access/maintenance/other rights as listed on the Land Registry title in Plot(s)</u>  Permanent Acquisition: 12/5a  Temporary Possession: 2/15b			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Northumbrian Water Limited (trading as Essex and Suffolk Water)	Water	Various assets from the SU have been identified to be clashing and requiring diversions to enable the construction and new configuration for the proposed scheme.	No.	<p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p> <p>Permanent Acquisition:            1/1a; 1/2a;            1/2c; 1/4a;            1/6a; 1/7a;            1/8a; 2/1b;            2/1e; 2/1f;            2/2f; 2/2h;            2/2k; 2/2m;            2/3a; 2/4a;            2/5d; 2/6a;            2/9a; 2/12a;            2/12g; 2/13a;            2/13b; 2/14b;            2/15a; 2/17g;            2/18b; 2/21c;            6/1f; 6/1g;            6/2f; 6/21a;</p>	<p>General protective provisions for the protection of electricity; gas; water; and sewerage undertakers are included within the Order Schedule 11 - Part 1.</p> <p>The Applicant is in discussions with Essex and Suffolk Water to agree what further protections they may require. These negotiations will continue.</p>	Essex and Suffolk Water has not made a relevant representation, however the Secretary of State will note that they have the protection of the Schedule 11, Part 1 protective provisions.	N/A

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				7/1a; 7/1c; 7/2a; 7/6a; 7/9a; 7/16f; 7/17d; 8/1f; 8/1h; 8/1i; 8/1k; 8/5a; 8/20a; 8/22a; 8/40a; 8/43g; 8/45b; 8/47a; 8/47k; 8/47m 9/8a; 9/8e; 10/1a; 10/1j; 10/1k; 10/1l; 10/1t; 10/2a; 10/2g; 10/3c; 10/5e; 10/10a; 10/11a; 10/12a; 10/20e; 10/29a; 11/1b; 11/1d; 11/1e;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				11/1f;11/1h; 11/1i;11/1k; 11/1l;11/1o; 11/1p; 11/2c; 11/2f; 11/2g; 11/3b; 11/8a; 11/8d; 11/14a; 11/15a; 11/16a; 11/19a; 11/20a; 12/1c; 12/5a; 12/22a; 19/4c  Acquisition of Rights: 2/12c; 2/12o; 2/13d; 2/13e; 2/15c; 8/6l; 8/11g; 8/11u; 8/21e; 8/21f;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/27a; 8/32a; 8/33e; 8/35a; 8/43b; 8/44b; 8/45d; 8/47b; 8/47c; 8/47d; 8/47e; 8/47g; 8/47h; 8/47j; 8/47l; 8/47n; 8/54d; 8/68c; 8/68e; 8/68f; 8/68m; 8/68n; 9/10a; 9/14a; 10/11c; 10/11d  Temporary Possession: 1/5a; 2/2i; 2/7b; 2/10a; 2/12m; 2/15b; 2/15f;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				2/15g; 2/17h; 3/1a; 3/1b; 3/5a; 3/7a; 4/5a; 7/4c; 7/8a; 7/8b; 7/8c; 7/12a; 7/16b; 7/17a; 7/17c; 7/18a; 7/19b; 8/2d; 8/7a; 8/8a; 8/9a; 8/10b; 8/10c; 8/11v; 8/13a; 8/13c; 8/21a; 8/21c; 8/21d; 8/21h; 8/25d; 8/28a; 8/29a; 8/30a; 8/42a; 9/4a; 9/6a; 9/6b; 9/6c; 9/7a; 9/8b; 10/5a; 10/8e;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				10/11b; 10/12c			
UK Power Networks (Operations ) Limited (including Eastern Power Networks plc)	Electricity	There are various assets affected by the proposed scheme which will be required to be diverted to enable the construction and new configuration for the proposed scheme.	No.	<b><u>Occupier in respect of apparatus in Plot(s)</u></b>  Permanent Acquisition: 1/1a; 1/2a; 1/2c; 1/4a; 1/8a; 1/9a; 1/11a; 1/15a; 2/1b; 2/1e; 2/1f; 2/2b; 2/2f; 2/2k; 2/2m; 2/3a; 2/4a; 2/8a; 2/8c; 2/9a; 2/11d; 2/12a; 2/12g; 2/13b; 2/17m;	General protective provisions for the protection of electricity and other undertakers are included within the Order Schedule 11 - Part 1.  The Applicant and UKPN are putting in place legal arrangements which are expected to result in UKPN confirming that it has no objection to the proposed scheme. These negotiations will continue.	UKPN has not made a relevant representation, however the Secretary of State will note that they have the protection of the Schedule 11, Part 1 protective provisions.	N/A



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				2/17p; 2/19a; 2/21c; 2/21e; 5/1b; 5/1e; 5/1f; 5/1g; 5/2d; 5/2e; 5/2i; 5/2p; 5/5a; 5/5b; 5/8a; 5/9a; 5/10a; 5/11a; 5/12c; 5/26a; 5/33a; 6/1b; 6/1c; 6/1d; 6/1g; 6/2a; 6/2d; 6/2e; 6/4a; 6/5a; 6/6b; 6/8a; 6/9a; 6/10a; 6/12b; 6/12d; 6/14a; 6/15b; 6/18c; 6/19a; 6/20a; 6/20b; 6/22a; 6/24b; 6/25a; 6/26a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				6/29a; 6/30a; 6/31b; 7/1a; 7/1b; 7/1c; 7/1d; 7/2a; 7/3b; 7/5a; 7/6a; 7/7a; 7/9a; 7/10e; 7/10i; 7/11a; 7/11b; 7/13b; 7/14a; 7/15a; 7/16d; 7/16f; 7/17d; 7/21b; 8/1b; 8/1c; 8/1f; 8/1h; 8/1m; 8/1n; 8/5a; 8/6h; 8/6i; 8/11d; 8/17a; 8/17b; 8/19a; 8/19b; 8/20a; 8/22a; 8/26a; 8/33a; 8/33f; 8/33g; 8/34b; 8/40a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/41b; 8/43a; 8/43d; 8/43f; 8/43g; 8/45b; 8/47a; 9/1j; 9/8c; 9/8e; 10/1d; 10/1e; 10/1m; 10/2a; 10/2g; 10/3c; 10/5e; 10/10a; 10/11a; 10/15a; 10/20j; 10/29a; 11/1d; 11/1e; 11/1f; 11/1h; 11/1i; 11/1m; 11/1p; 11/1r; 11/2b; 11/2c; 11/2d; 11/3b; 11/4f; 11/4g; 11/4k; 11/8a; 11/8c; 11/8d;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				11/11b; 11/14b; 11/16a; 11/17a; 11/18a; 11/25a; 11/26a; 12/1b; 12/1c; 12/2d; 12/2f; 12/3a; 12/4a; 12/5a; 12/6a; 12/6c; 12/7a; 12/8a; 12/17a; 13/1b; 13/1d; 13/1i; 13/2a; 13/2b; 13/2e; 13/2f; 13/5a; 13/7a; 13/9a; 13/10a; 13/11b; 13/12b; 13/14a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				13/14b; 13/4d; 13/14h; 13/17a; 14/2a; 14/3i; 14/3k; 14/10a; 14/13a; 14/15a; 14/19a; 15/1c; 15/1d; 15/1e; 15/3a 15/6a 15/13a 15/14a 15/15b; 16/1c; 16/1d; 16/1f; 16/1g 16/3a; 16/5a 16/5c; 16/5i; 16/6a; 16/9a; 17/7a; 18/1a; 18/1b; 18/1c; 18/1f; 18/1g;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				18/1k; 18/1o; 18/1q; 18/1r; 18/1v; 18/2b; 18/2c; 18/2d; 18/3a; 18/3d; 18/5b; 18/5c; 18/6b; 18/13b; 18/15a; 18/16a; 18/18a; 18/19a; 18/20b; 19/1a; 19/1b; 19/1c; 19/1d 19/1h 19/2a 19/2b 19/2e; 19/2h; 19/4a; 19/4c; 19/4d ; 19/4e; 19/5a; 19/7b; 19/7c; 19/8a; 19/9a; 19/22a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				20/1a; 20/4b; 20/9a; 21/2a  Acquisition of Rights:  1/3a; 1/11f; 1/12a; 1/13a; 1/13c; 1/13e; 2/12c; 2/12d; 2/12h; 2/12j; 2/13c; 5/24a; 5/35c; 6/11c; 6/12g; 6/15c; 6/16a; 6/31a; 7/10c; 7/10k; 7/21c; 8/3a; 8/6b; 8/6d; 8/6e; 8/6k; 8/6l; 8/6m; 8/11f; 8/11g; 8/21e; 8/21f; 8/23b; 8/27a; 8/32a; 8/33b;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				8/33e; 8/33k; 8/33l; 8/35a; 8/44b; 8/45d; 8/47b; 8/47c; 8/47d; 8/47h; 8/49a; 8/68e; 8/68f; 9/14a; 10/8b; 10/11c; 10/11d; 10/15b; 10/17a; 10/20h; 10/26a; 10/30a; 11/4n; 11/6a; 11/14c; 12/6f; 13/11a; 13/14c; 13/14g; 13/14j; 13/15b; 14/1i; 14/3j; 14/8c;			



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				14/18b; 14/21b; 15/10a; 15/12b; 15/13b; 16/5b; 16/5n; 16/5o; 16/6b; 17/3f; 18/6f; 18/6g; 18/9a; 18/10a; 18/12a; 18/13a; 19/6a; 19/10a; 19/13a; 19/23a; 21/5a; 21/5b  Temporary Possession: 1/5a; 1/11e; 2/2i; 2/2j; 2/7b; 2/10a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				2/12j; 2/17n; 2/17o; 3/1a; 3/1b; 3/2a; 3/4a; 3/5a; 3/5b; 3/7a; 3/8a; 4/1b; 4/1c; 4/2a; 4/2b; 4/4a; 4/5a; 4/5b; 5/2h; 5/2j; 5/2l; 5/2n; 5/2o; 5/2s; 5/6a; 5/6c; 5/6d; 5/12g; 5/16a; 5/20a; 5/21a; 5/27a; 5/28a; 5/29a; 5/30a; 5/35a; 5/35d; 5/38b; 6/12a; 6/12e; 6/12h; 6/15a; 6/15d; 6/18f; 6/20c; 7/4b;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				7/4c; 7/8b; 7/8c; 7/10b; 7/10g; 7/10h; 7/12a; 7/16b; 7/16c; 7/16g; 7/17a; 7/17c; 7/18a; 7/19b; 7/19c; 8/2d; 8/7a; 8/8a; 8/9a; 8/10c; 8/13a; 8/13c; 8/21a; 8/21c; 8/21d; 8/21h; 8/25d; 8/28a; 8/29a; 8/42a; 8/68d; 9/4a; 9/6a; 9/6b; 9/6c; 9/7a; 9/8b; 9/8d; 10/5a; 10/8e; 10/11b; 10/20b; 11/4e; 11/4l;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				11/7a; 11/12a; 12/2c; 12/6b; 12/19c; 13/5b; 13/8b; 14/5c; 14/12a; 15/4a; 16/5c; 18/6a; 18/6i; 19/6b; 20/2a; 21/1a  Land not subject to powers of compulsory acquisition or temporary possession: 20/9c			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Verizon UK Limited	Communications	There is only one cabinet affected by the works which will require re-configuration and relocation which will need to be completed once Virgin Media completes the relocation works.	No.	<p><b><u>A leasehold interest in Plot(s)</u></b></p> <p>Acquisition of Rights: 2/12h</p> <p><b><u>Rights of access/main tenance/other rights as listed on the Land Registry title in Plot(s)</u></b></p> <p>Permanent Acquisition: 2/12g</p>	General protective provisions for the protection of operators of electronic communications code networks are included within the Order Schedule 11 - Part 2.	Not applicable	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Virgin Media Limited	Communications	There are various assets affected by the proposed scheme which will be required to be diverted to enable the construction and new configuration for the proposed scheme.	No.	<p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p> <p>Permanent Acquisition:  1/1a; 1/2a;  1/2c; 1/4a;  1/8a; 1/9a;  2/1b; 2/1f;  2/1g; 2/2b;  2/2l; 2/2m;  2/5b; 2/8a;  4/3d; 4/7a;  5/1a; 5/1b;  5/1e; 5/1h;  5/2a; 5/2e;  5/3a; 5/4a;  5/4b; 5/4c;  5/5a; 5/5b;  5/7a; 6/1a;  6/1b; 6/1d;</p>	General protective provisions for the protection of operators of electronic communications code networks are included within the Order Schedule 11 - Part 2.	Not applicable.	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				6/1f; 6/2b; 6/2h; 6/4a; 6/6b; 7/1a; 7/1c; 7/3b; 8/1a; 8/1b; 8/1e; 8/1h; 8/4a; 8/5a; 9/1b; 9/1i; 9/1j; 9/1k; 9/3b; 9/3d; 9/3f; 10/1a; 10/1d; 10/1g; 10/1k; 10/1l; 10/1n; 10/1o; 10/1t; 10/2a; 10/2b; 10/2c; 10/2d; 10/2f; 10/3b; 10/3c; 10/4a; 10/4b; 10/5e; 10/10a; 11/1f; 11/1h; 11/1m;			

## Status of negotiations with Statutory Undertakers

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				11/3b; 11/3c; 11/25a; 12/1g; 12/1i; 12/2g; 12/3a; 12/10a; 13/1a; 13/1b; 13/1c; 13/1d; 13/2f; 13/3a; 13/3b; 14/1b; 14/1c; 14/2a; 14/10a; 14/19a; 15/1c; 15/1d; 15/1e; 15/3a; 16/1b; 16/1d; 16/1f; 16/1h; 16/3a; 16/9a; 17/1a; 17/1c; 17/2a; 18/1b; 18/1f; 18/1k; 18/3a; 19/1b;			



Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				19/1d; 19/1e; 19/4a; 19/4c  Acquisition of Rights: 8/3a.  Temporary Possession: 1/5a; 1/16a; 2/1d; 3/1a; 3/1c; 3/2a; 3/3b; 3/3d; 3/4a; 3/5a; 4/1a; 4/1b; 4/3a; 4/5a; 10/5a; 14/8a; 19/1g			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
Vodafone Limited	Communications	There are various assets affected by the proposed scheme which will be required to be diverted to enable the construction and new configuration for the proposed scheme.	No.	<p><b><u>Occupier in respect of apparatus in Plot(s)</u></b></p> <p>Permanent Acquisition:            1/1a; 1/2a;            1/2c; 1/6a;            1/8a; 1/9a;            2/1b; 2/1e;            2/1f; 2/1g;            2/2b; 2/2l;            2/2m; 2/4a;            2/5b; 4/1e;            4/7a; 5/1a;            5/1b; 5/1e;            5/1h; 5/2e;            5/3a; 5/4a;            5/4b; 5/4c;            5/5a; 5/5b;</p>	<p>General protective provisions for the protection of operators of electronic communications code networks are included within the Order Schedule 11 - Part 2.</p> <p>The Applicant and Vodafone are considering what further protections may be necessary to protect Vodafone. These negotiations will continue.</p>	Not applicable.	None.

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				5/7a; 5/11a; 6/1a; 6/1b; 6/1d; 6/1f; 6/2b; 6/2h; 6/4a; 6/5a; 6/6b; 6/8a; 6/9a; 6/18c; 6/19a; 7/1a; 7/1c; 7/3b; 7/3c; 7/15a; 8/1a; 8/1b; 8/1e; 8/1h; 8/1k; 8/2e; 8/4a; 8/5a; 8/20a; 8/22a; 9/1b; 9/1i; 9/1j; 9/1k; 9/3b; 9/3d; 9/3f; 9/8c; 9/8e; 10/1a; 10/1d; 10/1g;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				10/1l; 10/1n; 10/1o; 10/2f; 10/3b; 10/3c; 10/8d; 11/1f; 11/1h; 11/1n; 11/3b; 11/3c; 12/1a; 12/1g; 12/1i; 12/2g; 12/3a; 12/10a; 12/26a; 12/27a; 13/1a; 13/1b; 13/1c; 13/1d; 13/2f; 13/3a; 13/3b; 14/1b; 14/1c; 14/2a; 15/1c; 15/1e; 15/3a; 16/1b; 16/1d; 16/1f; 16/1h; 16/3a;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				16/9a; 17/1a; 17/1c; 17/2a; 18/1b; 18/1f; 18/2c; 18/3a; 18/5c; 19/1b; 19/1d; 19/1e; 19/4a; 19/4c; 19/9a  Acquisition of Rights: 6/16a; 8/3a; 8/68e  Temporary Possession: 1/5a; 2/1d; 3/1a; 3/1c; 3/2a; 3/3b;			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				3/3d; 3/4a; 3/5a; 4/1a; 4/1b; 4/1d; 4/3a; 4/3b; 4/4a; 4/5a; 5/2f; 5/2l; 5/2m; 5/2o; 5/6a; 5/6c; 8/8a; 8/21a; 8/21c; 9/4a; 9/6a; 9/6b; 9/8b; 9/8d; 10/5a; 10/8c; 19/1g  Land not subject to powers of compulsory acquisition or			

Statutory Undertaker name	Nature of the Statutory Undertaker	High level summary of the works required	Relevant Representation Made?	Land Plots affected	Status of Discussions including Status of protective provisions and/or commercial agreement	Estimate of the timescale for securing agreement	Envisaged impediments to the securing of such agreements
				temporary possession: 2/17c  Permanent Acquisition of all interests in the airspace over land: 2/17e  Permanent Acquisition of all interest in the subsoil: 2/17i			