



this drawing and design is the copyright of aja architects IIp and must not be reproduced in part or in whole without prior written consent. contractors must verify all dimensions on site before commencing work or preparing shop drawings If in doubt ASK.

Where this drawing contains any Ordnance Survey mapping material, it has been reproduced under license number 100052278. Ordnance Survey © Crown copyright



Enabling Works - including demolition, topsoil strip, earthworks plateaus and topsoil protection capping, creation of new PROWs and closure of old ones, watercourse diversion and green infrastructure around boundaries. Utilities diversions. Temporary construction access via Smithy Lane in locations to be agreed. Access over rail bridge via Burbage Common Road (subject to weight limits). No access from Burbage Common Road from the east.
New Highways & Level Crossing Infrastructure Works - M69 slip roads, A47 link road including new bridge, bus lay-bys and internal estate road spurs, and all off-site highways improvements. New utilities supplies. Closures and associated works to rail level crossings. Includes works described within the Enabling Works and within the main site area to prepare for the highways infrastructure. Refer to Document Ref: 6.3.3.3 for details of all off-site highways works.

New Railport and Line Works - Railport within zones H & J as defined on the parameters plan, Plan 2.12, including connections to main line, on-site rail infrastructure, highway access, container storage areas and circulation. Rail track works - Phase 1 - initial phase - operated with reach stackers

**New Lorry Park and Energy Centre** - Lorry Park with associated facilities within zone G as defined on the parameters plan, Plan 2.12, together with an Energy Centre.

**Development Phase A** - Development zones A & F including works as defined upon the parameters plan, Plan 2.12, and additional estate road infrastructure to serve the development plots.



A 24.11.23 Bus lay-by locations revised

## HINCKLEY NATIONAL RAIL FREIGHT INTERCHANGE

drawing \_\_\_\_\_

Illustrative Phasing & Works Plan 1

scale 1:2500 @ A0 drawn mjl checked mjl date November 2022

Regulation no.5(2)(o) Plan No: 2.18.1 Rev A Status - Final