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Executive Summary
The Wylfa Newydd CoCP, together with location-specific sub-CoCPs, sets out
how construction activities will be managed and controlled in order to deliver
the mitigation commitments arising from the project. Sub-CoCPs are provided
for the Main Site, Marine Works, Off-Site Power Station Facilities, the Logistics
Centre, the Park and Ride Facility and the A5025 Off-line Highway
Improvements. These sub-CoCPs set out specific controls relevant to those
locations which are not adequately covered under the Wylfa Newydd CoCP.
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1

Introduction

1.1

General

Wylfa Newydd Code of Construction Practice

This Wylfa Newydd Code of Construction Practice (CoCP), together with the
associated location-specific sub-CoCPs, sets out general and topic-specific
environmental requirements, standards and measures in accordance with the
mitigation described in the Environmental Statement as well as requirements
identified through the other assessment processes undertaken for the Wylfa
Newydd Project, such as the Welsh Language Impact Assessment
(Application Reference Number: 8.21); Health Impact Assessment Report
(Application Reference Number: 8.19); Shadow Habitats Regulations
Assessment Report (Application Reference Number: 5.2); Water Framework
Directive Compliance Assessment (Application Reference Number: 8.26); and
Equality Impact Assessment (Application Reference Number: 8.22). The
series of controls within this CoCP and the sub-CoCPs serve to demonstrate
the effective planning, management and control of all construction activities
(and, in the case of temporary Associated Developments, the
decommissioning,) associated with the Wylfa Newydd Project.
This CoCP and accompanying sub-CoCPs form part of the application for a
Development Consent Order (DCO) for the Wylfa Newydd Project. It is
intended that these documents will be the subject-matter of, and secured
through, DCO Requirements.
This CoCP and the sub-CoCPs support the planning and delivery of the Wylfa
Newydd Project in as sustainable, efficient and cost-effective a manner as
possible.
Horizon Nuclear Power Wylfa Ltd, places safety, health and security as top
priorities and central to the Wylfa Newydd Project. The construction of the
Wylfa Newydd Project is planned to maintain those priorities across the safety
and well-being of all employees, the natural and historical environment,
stakeholders and the public in general.
For the purposes of this CoCP and the sub-CoCPs the term ‘Horizon’ refers to
Horizon Nuclear Power Wylfa Ltd, its appointed representatives and the
appointed construction contractors.

1.2

Responsibilities
Horizon is the company responsible for the delivery of the Wylfa Newydd
Project, in whom the powers of the DCO would be vested. It is responsible for
all of the works, which include overseeing and assuring the activities carried
out by their contractors, and the coordination between contractors. Horizon
has appointed representatives that will procure and project-manage the supply
chain of the Wylfa Newydd Project. Those appointed representatives are
suitably skilled and resourced to perform those duties on behalf of Horizon.
The appointed construction contractors will be contractually required to deliver
the construction works in accordance with the terms of all the DCO
Requirements, including this CoCP and relevant sub-CoCPs. Any contractor
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will be responsible for demonstrating compliance through appropriate
monitoring and audit controls recorded as part of their Construction
Environmental Management Plan (CEMP) to meet Horizon’s oversight and
assurance requirements. All Wylfa Newydd Project contractors and subcontractors will be required to adhere to these requirements. Refer to section
2.4 for further detail.

1.3

CoCP structure
As the Wylfa Newydd Project covers a number of discrete locations, this
overarching CoCP sets out the project-wide controls applicable to the following
aspects of the Wylfa Newydd Project regardless of site/location:
• communications and community and stakeholder liaison;
• general site management;
• traffic and transport;
• public access;
• air quality;
• noise and vibration;
• waste and materials management (including soils and land contamination);
• water;
• ecology and landscape; and
• cultural heritage.
Sub-CoCPs are provided for each location and provide additional controls
relevant specifically to that location. The sub-CoCPs that underpin this CoCP
are:
• Main Power Station Site sub-CoCP (Application Reference Number: 8.7);
• Marine Works sub-CoCP (Application Reference Number: 8.8);
• Off-Site Power Station Facilities sub-CoCP (Application Reference
Number: 8.9);
• Park and Ride sub-CoCP (Application Reference Number: 8.10)
• Logistics Centre sub-CoCP (Application Reference Number: 8.11); and
• A5025 Off-line Highway Improvements sub-CoCP (Application Reference
Number: 8.12).
The requirements for the decommissioning of temporary Associated
Developments (the Logistics Centre at Parc Cybi; the Park and Ride Facility at
Dalar Hir; and, the Site Campus on the Wylfa Newydd Development Area) are
covered in the relevant sub-CoCPs.
The construction of the Wylfa Newydd Project will be carried out in accordance
with this CoCP and the relevant sub-CoCPs. In the event of a conflict between
the CoCP and a sub-CoCP, the controls set out in the sub-CoCP will prevail.
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2

Approach to environmental management

2.1

Introduction
Figure 2-1 outlines the overall approach to environmental management across
the Wylfa Newydd Project. The following sections provide further detail to the
various elements of the approach.

2.2

Environmental Impact Assessment
In preparation for the DCO application, an Environmental Impact Assessment
(EIA) was carried out for the Wylfa Newydd Project and an Environmental
Statement prepared in accordance with the Infrastructure Planning
(Environmental Impact Assessment) Regulations 2009, as amended and the
Marine Works (Environmental Impact Assessment) Regulations 2007.
Other assessments (such as Welsh Language Impact Assessment
(Application Reference Number: 8.21), Health Impact Assessment Report
(Application Reference Number: 8.19), Shadow Habitats Regulations
Assessment (Application Reference Number: 5.2), Water Framework Directive
Compliance Assessment (Application Reference Numbers: 8.26) and Equality
Impact Assessment (Application Reference Number: 8.22) were carried out as
part of the planning of the Wylfa Newydd Project and have informed relevant
sections of this CoCP and sub-CoCPs where appropriate.
Through the assessment processes, mitigation that was identified with respect
to construction-related environmental effects has been integral to developing
this CoCP and the sub-CoCPs.
Horizon will be applying for various other consents and licences as outlined in
Details of Other Consents, Licences and Agreements (Application Reference
Number: 5.4).

Mitigation
The term ‘mitigation’ describes committed measures used to prevent or reduce
adverse environmental effects. Three types of mitigation were considered in
the EIA undertaken for the Wylfa Newydd Project as follows:
• ‘Embedded mitigation’ includes all those measures to avoid or reduce
environmental effects that are directly incorporated into the design of the
development.
• ‘Good practice mitigation’ contains measures that would occur with or
without input from EIA feeding into the design process (for example,
mitigation that represents established industry practice or would be
undertaken to meet existing legal compliance).
• ‘Additional mitigation’ measures are measures that have been identified
through the EIA or other assessment processes to further reduce
environmental effects.
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Figure 2-1 Approach to environmental management on the Wylfa Newydd Project
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This approach accords with the Institute of Environmental Management and
Assessment guidance [RD1], which describes ‘primary’ (embedded)
mitigation, ‘secondary’ (additional) mitigation and ‘tertiary’ (good practice)
mitigation.
Embedded mitigation integral to the Wylfa Newydd Project is secured within
the project design information contained within ‘control’ documents, such as
the Design and Access Statement (Application Reference Number: 8.2.1 to
8.2.3), Phasing Strategy (Application Reference Number: 8.29), and the
Landscape and Habitat Management Strategy (Application Reference
Number: 8.16), as displayed on figure 2-1.
Good practice and additional mitigation relevant to construction activities that
make up the management strategies contained within this overarching CoCP
(if project-wide), or the relevant sub-CoCP (in relation to specific locations),
shown alongside the project design information in figure 2-1.
The Workforce Management Strategy (Application Reference Number: 8.5) is
also the subject-matter of DCO Requirements and is a control document in its
own right.
Other assessments such as the Health Impact Assessment Report
(Application Reference Number: 8.19) and Welsh Language Impact
Assessment (Application Reference Number: 8.21), as well as strategies that
are not ‘control’ documents such as the Jobs and Skills Strategy (Application
Reference Number: 8.3) and Workforce Accommodation Strategy (Application
Reference Number: 8.4), provide information for the DCO application and are
not secured by a DCO requirement in their entirety. Individual commitments
are secured as appropriate, by way of entry in a control or ‘certified’ document
secured by DCO requirement, such as this CoCP for example.
All mitigation measures across the Wylfa Newydd Project are described within
a Mitigation Route Map (Application Reference Number: 8.14) accompanying
the DCO submission, including their source reference and how delivery will be
secured.

2.3

Code of Construction Practice
This CoCP and the sub-CoCPs describe Horizon’s commitment to mitigating
construction-related environmental effects, demonstrating that Horizon will
control the potential impacts of the Wylfa Newydd Project on people,
businesses and the natural and historical environment.
The content of this CoCP and the sub-CoCPs has been prepared with
cognisance of Pre-Application Consultation with stakeholders and the local
community, as well as ongoing focus groups with key stakeholders such as
the Isle of Anglesey County Council (IACC) and Natural Resources Wales
(NRW) during the development of the Wylfa Newydd Project and the
associated assessment processes including the EIA.
This CoCP and the sub-CoCPs ‘management strategies’ contain sufficient
detail to demonstrate that the mitigation described in the Environmental
Statement will be secured.
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Horizon is open to further refinement of this CoCP, the sub-CoCPs and other
management strategies through the examination process, in response to
comments from the Examining Authority and other parties. At the close of the
DCO examination period, this CoCP and sub-CoCPs will be secured as
approved documents as described in section 2.6.
Subsequent proposed revisions to this CoCP or sub-CoCPs would be
submitted to and approved by the relevant planning authority. Upon approval
of a revision by the relevant planning authority, the construction of the
authorised development must be carried out in accordance with the revised
CoCP or revised sub-CoCPs.

2.4

Construction Environmental Management Plans
This CoCP and the sub-CoCPs set standards and measures that will manage
and control the adverse environmental effects of construction.
The CEMP is a delivery document that details how the practical execution of
the construction works will be planned, managed and controlled to meet the
requirements of this CoCP and relevant sub-CoCPs, other necessary
consents, legislation and common good practices.
The appointed construction contractors will be contractually required to
prepare a CEMP to cover their works in accordance with this CoCP and
relevant sub-CoCPs. The contractual requirement set out by Horizon Nuclear
Power Wylfa Ltd is therefore one of the mechanisms that will secure the
mitigation requirements set out in the Environmental Statement and other
related impact assessments where the works are to be undertaken by a third
party.
CEMPs will be reviewed and accepted by Horizon Nuclear Power Wylfa Ltd
before the commencement of activities relevant to the construction works the
CEMP covers.
CEMPs will be updated as and when required, but as a minimum CEMPs will
be reviewed every six months to ensure the mitigation measures used reflect
the changing needs of the works during construction and, for example, any
relevant updates to industry guidance or legislation.

2.5

Environmental management system
Horizon has developed and will construct the Wylfa Newydd Project under
environmental management systems accredited to British Standard (BS) EN
ISO 14001: Environmental Management [RD2].
Horizon will be compliant with, and maintain, ISO 14001 accreditation
throughout the construction phase of the Wylfa Newydd Project. Accreditation
will be periodically audited by accredited external bodies in line with ISO 14001
procedures.

2.6

Enforcement
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This Wylfa Newydd CoCP is a certified document and will be approved under
article 76 of the draft Wylfa Newydd (Nuclear Generating Station) Order 201
("draft DCO").
The Requirements in Schedule 3 of the draft Order state that the construction
of the Wylfa Newydd Project (as described in Schedule 1 of the Draft
Development Consent Order must be carried out in accordance with this CoCP
and the relevant sub-CoCP applying to a specific site, unless otherwise agreed
by the IACC as the relevant planning authority. The inclusion of unless
otherwise agreed by the IACC enables Horizon scope to propose revisions to
these documents, provided IACC is satisfied that the proposed revision is
unlikely to give rise to any materially new or materially different environmental
effects from those assessed in the Environmental Statement. Where a
revision is approved, construction of the Wylfa Newydd Project must then be
carried out in accordance with the revised Wylfa Newydd CoCP or relevant
sub-CoCP.
In the event of conflict between the Wylfa Newydd CoCP and any sub-CoCP,
The DCO Requirements are clear that the relevant sub-CoCP will prevail. This
is reiterated in each of the site-specific requirements relating to sub-CoCPs in
Schedule 3 of the draft DCO.
As Work No.s 3 (Site Campus), 6 (Park and Ride Facility) and 7 (Logistics
Centre) will be operational during construction of the Power Station, the
controls and measures relating to the operation of these facilities are included
within the Wylfa Newydd CoCP, which must be complied with during the
operation of those facilities.
Breach of terms of a DCO is a criminal offence under Section 161 of the
Planning Act 2008. Therefore, non-compliance with any of the Requirements
in Schedule 3, including the requirement to comply with the Wylfa Newydd
CoCP and sub-CoCPs, will expose Horizon to potential enforcement action
under the Act. As Horizon will not be undertaking all construction activities
itself, it will ensure that contractors’ comply with the controls in the draft DCO
through the construction contractual arrangements.
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3

Communications and community/stakeholder
liaison management strategy

3.1

General
Horizon’s communications and community/stakeholder liaison management is
based on the requirements set out in this CoCP and relevant sub-CoCPs.
Any site specific mitigation requirements to be implemented for
communications and community/stakeholder liaison are described in section 3
of the relevant sub-CoCPs.

3.2

Wylfa Newydd engagement framework
Figure 3-1 below shows the framework under which monitoring in relation to
the Wylfa Newydd Project will be carried out and disseminated.
Figure 3-1 Wylfa Newydd engagement framework

Horizon will provide regular reports on monitoring of air quality, noise and water
management to the Environment and Built Heritage sub-group; and on traffic
to the Transport sub-group.
Horizon will provide monitoring in relation to socio-economic impacts through
the relevant engagement sub-group identified above, for example, monitoring
data from the Workforce Accommodation Management Service (WAMS) will
be provided to the Accommodation and Tourism Services sub-group.
The engagement sub-groups above will provide information in relation to
decisions and actions taken in relation to monitoring activity to the Community
Liaison Group (CLG).
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Programme Board
The Programme Board will be comprised of representatives from the following
organisations:
• Horizon;
• IACC;
• Welsh Government;
• NRW; and
• Emergency Services.
It will be the responsibility of the Programme Board to consider the findings of
monitoring reports and determine whether additional mitigation or further
action is required. This could include the release of funds agreed through the
Section 106. Any changes shall be consistent with any monitoring set out
within this CoCP and secured by the DCO.
It will be the responsibility of the Programme Board to determine precise
monitoring requirements and timing in relation to each of the topics identified
in this section of the CoCP, following recommendations from the relevant
Engagement sub-group.
The Programme Board shall also be responsible for reviewing the monitoring
programme and making recommendations for any changes as appropriate,
including whether monitoring in relation to any additional topics is required.
The Programme Board will also be responsible for the oversight of funding
from Section 106.

Engagement sub-groups
Membership of the engagement sub-groups shall be agreed by the
Programme Board.
The Programme Board shall also review the potential for amalgamating the
engagement sub-groups, where there are common areas of interest and it
would be expedient to do so.
It will be the responsibility of the engagement sub-groups to make
recommendations on the frequency, location and method of monitoring and
reporting for the topic areas within their remit. For example, the Transport subgroup shall consider the frequency and location of traffic surveys required
following the start of construction; and the Environment and Built Heritage subgroup shall consider the frequency and location of noise monitoring.
The Programme Board shall have overall responsibility for determining
appropriate monitoring activity, subject to recommendations from the
engagement sub-groups.

Approach to monitoring of socio-economic effects
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Horizon will provide monitoring in relation to socio-economic impacts across
the Key Socio-Economic Study Area, unless otherwise agreed by the
Programme Board.
A detailed list of socio-economic impacts related to the Wylfa Newydd Project
that require monitoring will be agreed by the Programme Board. At this stage,
it is anticipated that it could include:
• data on accommodation choices from the WAMS;
• data on worker dependants from the WAMS;
• data on language choices from the WAMS;
• visitor surveys;
• school enrolment data;
• community safety indicators;
• impact on public services, e.g. leisure;
• supply chain performance from the Supply Chain Service (see below);
• performance of the Employment and Skills Service (see below);
• data on homelessness;
• data on anti-social behaviour and crime;
• health and well-being indicators, for example:
- access to community healthcare services;
- respiratory health;
- accident hotspots;
- housing market pressures (from the WAMS, see above);
- recruitment rates from local communities (from the Supply Chain
Service, see above);
- safeguarding with regard to vulnerable adults and children; and
- community lifestyles, behaviour, including community cohesion, and
physical activity levels.
It is recognised that some of the above data would come from monitoring
carried out by IACC and other organisations, including emergency services,
e.g. school enrolment and homelessness, and that not all monitoring
information would be provided by Horizon.
The Programme Board shall also agree performance indicators as appropriate,
to assist in determining the effectiveness of the proposed mitigation strategies.
This could include, for example, the percentage of contracts let to firms within
the Key Socio-Economic Study Area, or percentage of local workforce.

Relationship to the WAMS
Horizon will establish a WAMS as set out in the Workforce Accommodation
Strategy (WAS) (Application Reference: 8.4). The WAMS will include an
Oversight Board which will include Horizon, IACC and Gwynedd County
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Council. The WAS explains how the Oversight Board will consider regular
monitoring reports collected from the accommodation portal. To be effective,
the Oversight Board needs to be relatively flexible to target mitigation and
properties available on the Portal as appropriate, depending on information
that is emerging on worker choices.
The WAMS Oversight Board will be a function of the Accommodation and
Tourism Services sub-group.

Programme, timing and duration
Horizon will provide annual monitoring reports covering the topics listed above
for the Programme Board to review.
More frequent monitoring reports may be appropriate for particular topics, at a
frequency to be recommended by the relevant Engagement sub-group and
agreed by the Programme Board.
Monitoring shall continue for 2 years following completion of the construction
phase of Project, unless otherwise agreed by the Programme Board.

Relationship to the services
Part of the role of this monitoring framework as described above is to consider
monitoring reports generated by the three services proposed by Horizon as
part of the Wylfa Newydd Project.
These services are summarised in figure 3-2 below for ease of reference.
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Figure 3-2 Wylfa Newydd services
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Community Liaison Group
Horizon will coordinate a series of regular communication meetings with key
stakeholders and local communities.
A CLG will consist of a group of local residents from the immediate local
communities, businesses and representatives of local groups. The purpose of
the CLG is to exchange information and dialogue between Horizon and the
local community during construction. Typically, a CLG meeting will be held
locally on a quarterly basis (or as required) and chaired by an independent
facilitator. A Horizon representative will be present. Representatives of IACC
will be invited where appropriate, dependent on the issues arising and agenda
items to be addressed.
The criteria for CLG membership will include:
• the ability to demonstrate strong links with the local community;
• willingness and ability to represent a range of interests and project issues;
• availability to attend quarterly evening meetings; and
• supporting a collaborative and partnership approach to issues resolution.
The CLG will focus on issues specifically associated with construction effects
and progress of the Wylfa Newydd Project. The objectives of the CLG, to be
developed with the group, will be set around:
• establishing relationships between Horizon and key stakeholders and the
wider community;
• providing a conduit for the dissemination of information to, and input from,
community members and other key stakeholders;
• identifying and commenting on concerns raised by the community during
construction, with suggested action that could be undertaken to alleviate
these concerns; and
• discussion of construction issues and providing suggestions for mitigating
the local construction effects.
Horizon, through its Community Involvement Officers, will provide information
packs to nearby residents which will include information on (where
appropriate):
• the potential for short-term peaks in air pollution concentrations;
• the potential for dust concentrations;
• anticipated noise and construction activities;
• any mitigation that will be put in place to manage these peaks and
concentrations (if practical); and
• details of the Community Involvement Officers and avenues to register any
complaints.
Horizon will notify occupiers of nearby properties in advance of works taking
place that will potentially affect them. Information will include a description of
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the works to be carried out, expected duration and level of disruption, and an
explanation of the measures being implemented to mitigate adverse effects of
the works. Community information sheets will be circulated at least two weeks
before construction works start.
Horizon will display the name and contact details of the person(s) accountable
for construction works on the site boundary. This may be the environment
manager/engineer or the site manager. Horizon will also display the head or
regional office contact information on the site boundary.
All notifications will be bilingual in Welsh and English, and accompanied with
a contact name, telephone number and address to which enquiries should be
directed (see section 3.3). Stakeholders will be kept informed of progress
throughout the construction phase of the Wylfa Newydd Project. Updates will
also be provided on the Wylfa Newydd Project website. The Project Website
will also contain more information about the Wylfa Newydd Engagement
Framework including details of membership of the Programme Board and each
engagement sub-group, which will be updated regularly.
All matters related to construction activities will follow a standardised
communications protocol across the Wylfa Newydd Project. Community
Involvement Officers will be appointed across dedicated geographical areas of
responsibility to liaise with local communities during the construction phase
and take effective action to deal with any complaints (see section 3.3).
Horizon will identify and further consult with groups who represent people with
characteristics protected under the Equality Act 2010 in order to determine
whether there are any additional issues which may require reasonable
adjustments to be made.
Horizon will advertise posts through recruitment channels that target a Welshspeaking audience specifically as part of broader recruitment strategies. This
will include a Wylfa Newydd Employment & Skills Service as well as other
partners that engage with a Welsh-speaking audience. All job advertisments
will be posted in English and Welsh.
Horizon will distribute information on the Welsh language and culture as part
of recruitment materials. This will include a general statement on the value
Horizon places on Welsh language skills, the level of skills required for a post
as well as background information on the Welsh language.
Horizon will consider what Welsh language skills are required as part of the
recruitment process when developing construction and operational job profiles
for each post at Wylfa Newydd.
Horizon will include a Welsh-speaking staff on interview panels for jobs where
Welsh language skills are required in order to understand linguistic skills.
Horizon will develop and circulate welcome packs to all families of Wylfa
Newydd workers who move to the Key Socio-economic Study Area.
Horizon will provide language awareness training to all construction staff to
demonstrate linguistic courtesy and awareness of Horizon’s Welsh language
corporate policy. Horizon will also develop a programme of Welsh language
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training at different levels for Horizon Wylfa Newydd construction staff where
this is a relevant requirement within a post. Horizon will establish a Welsh
language mentoring scheme for learners. Horizon will maintain a Welsh
speaker ‘badge' scheme.
All permanent and temporary public signs relating to the Wylfa Newydd Project
will be bilingual.
Horizon will set up a management group to have oversight of/be accountable
for the delivery of Welsh language and culture mitigation strategies contained
within this CoCP. Furthermore, Horizon will establish and chair an external
stakeholder group (Welsh Language and Culture Co-Ordinator) to monitor the
implementation of these strategies and provide advice on Welsh language and
culture mitigation delivery.
Horizon will require its construction workers to register with, and, prioritise the
use of the on-site medical and healthcare services rather than using the
community National Health Service (NHS) services.
Horizon would comply with all relevant legislation to protect health and to
eliminate work related ill-health. It would promote measures for the protection
of health and the maintenance of a healthy workforce, and, where appropriate,
will align with health promotion initiatives run by Welsh Government, Betsi
Cadwaladr University Health Board, Public Health Wales or the voluntary
sector.

3.3

Enquiries and complaints
Horizon will establish a dedicated and free telephone hotline to be available
for anyone with concerns about the construction programme or Project. It will
deal with enquiries or complaints from the public, the IACC or other key
stakeholders and ensure appropriate action is taken in response to concerns
or questions arising from construction arrangements or consented plans.
The system will be staffed by bilingual personnel. The system will be widely
advertised by appropriate means, particularly on construction site boundaries
across the Wylfa Newydd Project. The system will be held to set response
times and key performance indicators to enable the efficiency or effectiveness
of the helpline to be monitored or measured.
The system will ensure that appropriate action is taken in response to any noncompliance with approved plans or construction arrangements, or in the event
of physical damage, in accordance with an enforcement protocol.
A complaints register will be maintained by Horizon. All calls will be logged
and mapped, together with a record of the responses and action taken.
Mapping will be used to record where key concerns are raised by individuals,
local communities or other stakeholders. The complaints register will be made
available to the IACC upon request.
Horizon will deal with minor construction-related, residential, business or
agricultural claims up to a pre-determined value on a case-by-case basis. The
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administration of the claims procedure will be standard across the Wylfa
Newydd Project.

3.4

Community Safety Management Strategy
This section sets out Horizon’s approach to developing a Community Safety
Management Strategy (CSMS) with respect to the management and
communication of matters relating to community safety to ensure that
members of the public are properly informed and prepared, in advance, about
what to do in the event of an emergency occurring. It also sets out an approach
for how Horizon will monitor and manage the effects of the Wylfa Newydd
Project on community safety during construction on the emergency services,
including in relation to resourcing.
The CSMS will establish a framework of communication routes and measures
which will be formalised and developed further through detailed consultation
with relevant bodies and organisations.
The CSMS will include details of the following as a minimum:
•

Ways of working

•

Contingency response arrangements

•

Service planning

• Resourcing
Horizon will contribute to the additional resourcing required to maintain
community safety as a direct result of the Project through the Community
Safety contribution. The approach to drafting s.106 Heads of Terms is set out
in the Planning Statement (Application Reference Number: 8.1). The precise
quantum of this contribution is still to be agreed, following discussion with
IACC, the emergency services and other relevant parties.
The CSMS will focus on a geographical area extending to approximately 2.5km
from the Wylfa Newydd Nuclear Licensed Site Boundary, including Tregale,
Cemaes, and Llanfechell, as illustrated in figure 3-3.
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Figure 3-3 Community safety consultation zone

Community Safety Management Strategy - Principles
Emergency Services Engagement Sub-Group
Horizon will establish a joint working group (the Emergency Services
Engagement Sub-Group) to work collaboratively on development of the
CSMS. As this stage it is anticipated that the Engagement Sub-Group will be
attended by the following key parties:
•

North Wales Police

•

North Wales Fire and Rescue Service

•

The Ambulance Service

•

Community liaison group
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•

Isle of Anglesey County Council Emergency Planning Service

•

Health and Safety Executive

• Nuclear Safety Advisory Committee
The Emergency Services Engagement Sub-Group will co-ordinate the
notification and liaison of various bodies in response to incidents at the WylfaNewydd site and to maintain appropriate community safety during the
construction phase of the Project. The Group will meet on a quarterly basis,
with the frequency of meetings regularly reviewed to reflect the stage of
construction and complexity of activities. The notification procedure will vary
depending on the scale of the incident, with two levels of incident identified:
• Site level: Emergency or incident generally contained within the boundary
fence (with the exception of small scale incidents such as trips, falls, minor
spills etc.)
• Off-site level: Emergency or incident which results, or could potentially
result in hazardous conditions beyond the security fence boundary
requiring immediate response
The Emergency Services Engagement Sub-Group will work closely with
representatives of emergency services to ensure that effective
communications are maintained and that appropriate resources are available
on a day-to-day basis throughout the construction period. The Group will also
establish procedures to ensure that requisite training is provided to
construction personnel and that the Workforce Code of Conduct is adhered to
in consultation with relevant bodies.
The diagrams below illustrate the lines of communication which would be
established in consultation with relevant parties:

Page 22

Wylfa Newydd Power Station
Development Consent Order

Wylfa Newydd Code of Construction Practice

Site level:
Station emergency staff

Power Station Management Office

Site employees/visitors

Construction Management Office

North Wales Police

Workforce Accommodation Management
Service
Site Security

Help-line

Welsh Language and Culture Co-ordinator

Community Involvement Officers

Fire and Rescue Service
Emergency Services Engagement
Sub-Group

Ambulance Service

Isle of Anglesey County Council

Community Liaison Group
Department for Business, Energy & Industrial
Strategy
Nuclear Safety Advisory Committee (NuSAC)
Health and Safety Executive
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Off-site level:
Station emergency staff
Site employees/visitors
North Wales Police
Fire and Rescue Service
Ambulance Service
Maritime and Coastguard Agency
Isle of Anglesey County Council
Power Station Management Office

Community Liaison Group

Construction Management Office

MOD

Workforce Accommodation Management
Service
Site Security
Help-line
Welsh Language and Culture Co-ordinator
Community Involvement Officers

Civil Nuclear Constabulary
Emergency Services Engagement
Sub-Group

RAF Valley
Environment Agency
Natural Resources Wales
Nuclear Decommissioning Authority
UK Department for Environment, Food & Rural
Affairs
Welsh

Government
Department
for
Environment, Food and Rural Affairs

Department for Business, Energy & Industrial
Strategy
Nuclear Safety Advisory Committee (NuSAC)
Office for Nuclear Regulation (ONR)
Health and Safety Executive
Met Office (PACRAM)
Nuclear Central Emergency Support Centre

Page 24

Wylfa Newydd Power Station
Development Consent Order

Wylfa Newydd Code of Construction Practice

Preparation for emergencies
General
The Emergency Services Engagement Sub-Group will identify preparation
measures in the very unlikely event of an emergency situation. They will:
• Identify the emergencies likely to have community safety implications, such
as; explosion, fire, chemical spills, release of radioactivity, flooding
• Agree measures and resourcing required to deliver the above, insofar as
they relate to the impacts of the Project, including;
- How the alarm will be raised
- Production of road plans showing emergency service access routes
and locations of hazardous items
- Locations of emergency equipment
- Emergency escape routes
- Training of local community representatives as appropriate to coordinate with the Emergency Services Engagement Sub-Group
• Agree a detailed Community Safety Management Strategy (CSMS)
• Consider any monitoring with respect to the CSMS and make
recommendations to target mitigation accordingly, for final decision by the
Programme Board
Training
Horizon will ensure that all personnel with a responsibility under emergency
management arrangements, or working with or near pollution hazards, receive
appropriate training. Where appropriate, site inductions will include pollution
prevention and response information. Horizon will ensure site work teams
receive regular and appropriate ongoing information on the potential
environmental impacts of their work and how to prevent and respond to
potential pollution incidents.
Horizon will provide and maintain environmental emergency response
materials/equipment appropriate to the risk of its activities. Such materials
will be stored at strategic locations on site and on vehicles, be suitably sized
according to the risk, and easily identified.
All staff that work with or near pollution hazards must receive training on:
• how to recognise a pollution event and the scale of response required to
manage it;
• what the best materials to use are in order to manage the pollution;
• initial actions following the identification of a pollution incident;
• what the reporting procedure is; and
• the appropriate method of disposal of materials used during pollution
response.
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All those that work with chemicals will receive training from approved training
providers.
All staff will be trained in the emergency procedures, and training exercises
will be undertaken throughout the construction period to ensure that the
procedures are implemented correctly and areas of improvement identified.
Horizon’s response procedures will ensure swift action is taken to protect the
public, workers, environment and plant whilst maintaining site security.
The above principles will enable Horizon to work collaboratively with the
emergency services to ensure that community safety principles are applied
throughout the construction of the Project and to manage the impacts of the
Project, as appropriate.
Horizon will work with relevant organisations and the community to develop a
detailed CSMS which builds on the above principles and responds to likely
potential impacts on community safety as a direct result of the Wylfa Newydd
DCO Project. Horizon will also ensure that communities are aware of
measures that will be put in place and the associated notification procedures
should an incident occur.
The obligation for Horizon to prepare and submit for approval a final CSMS in
accordance with the principles set out in this document will be secured under
a DCO Requirement. Once approved, Horizon will be required to implement
the CSMS for the construction of the power station.

Workforce code of conduct
The CSMS will set out the ways in which Horizon and the emergency services
will work together to enforce the principles of the Workforce Code of Conduct,
including implications on resourcing, joint ways of working and identifying key
responsibilities of each organisation in relation to community safety.
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4

General site management strategy

4.1

General
Horizon’s site management strategy is based on the requirements set out in
this CoCP and relevant sub-CoCPs.
Any site specific mitigation requirements to be implemented for site
management are described in section 4 of the relevant sub-CoCPs.

4.2

Construction
The term “construction” or “construction activities” in this CoCP and subCoCPs includes but is not restricted to all site preparation, demolition,
excavation (which in turn includes earthworks and deep excavations), material
delivery, excavated material disposal, waste removal and all related
engineering activities. In the case of temporary Associated Development, the
term also applies to decommissioning activities.
The Wylfa Newydd Project consists of a number of locations and requires a
number of construction sites. The constituent locations are described in the
sub-CoCPs and listed in paragraph 1.3.2.

4.3

Working hours
Activities at the worksites across the Wylfa Newydd Project will be varied.
Required working hours and shift patterns for the various parts of the Wylfa
Newydd Project are set out in the relevant sub-CoCPs.

4.4

Site layout
Horizon has ensured (and will continue to ensure) that site layouts and
appearance are designed according to the following requirements.
• Noise-generating activities will be sited away from noise-sensitive
receptors where practicable, or screened so as not to exceed agreed levels
within the Section 61 consent (see section 8).
• Storage sites, temporary offices, fixed plant and machinery equipment will
be positioned to reduce as far as practicable the environmental impacts,
having due regard to the constraints of each site.
• Internal vehicle routes will be arranged to reduce the risk of carrying mud
out of the site.
• Information boards will be displayed at appropriate locations on the
boundaries of the sites warning of the hazards on-site as well as containing
contact names, telephone numbers, addresses and a helpline number (see
section 3).
• Horizon will promote and enforce ‘good housekeeping’ arrangements on all
construction sites to ensure the sites remain clean, tidy and safe.
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• Measures will be implemented to provide effective preventative pest and
vermin control and prompt treatment of any pest and vermin infestation.
Horizon will ensure that the risk of infestation by pests and vermin is
managed to be as low as reasonably possible. Adequate arrangements
will be made for disposing of food waste or other material attractive to
vermin. If infestation occurs, Horizon will take action to eliminate the
infestation and prevent further occurrence.
• Welfare facilities will be provided for the construction staff, appropriate to
the type of site.
• Horizon will encourage sustainable water and energy consumption
initiatives where practicable across all working methods.

4.5

Site lighting
The lighting designs will be developed to reduce light spill onto sensitive
receptors (including ecological receptors) to below thresholds where
significant effects are predicted where practicable; maintain a uniform lighting
solution to reduce dark and light spots; and limit visibility of new lighting at
distant receptors. Technologies used would include the use of a CMS (Central
Management System).
The lighting used during construction and decommissioning of the Off-Site
Power Station Facilities will be designed to reduce light spill and limit the
effects on both habitats of most value to sensitive ecological receptors as well
as on night-time human viewers, for example local communities.
Site lighting management will be overseen by Horizon for each construction
site according to the following controls and high level requirements:
• Site lighting will primarily be provided to ensure safe working conditions and
to maintain security on all construction sites, while having regard to
sensitive ecological receptors or occupied residential properties.
• Lighting will be positioned and directed so as not to spill unnecessarily from
construction sites.
• Lighting will be switched off when not required to ensure safe working
conditions and site security.
• Construction site lighting will, as far as practicable, be designed to ensure
that any artificial light emitted from a site does not prejudice health or create
a nuisance, as required by the Environmental Protection Act 1990.
• To avoid sky glow, lighting would be kept at zero degrees tilt to keep the
ULR at 0%, where practicable.
• Cowls would be used if the tilt required on floodlights is greater than 5
degrees, where practicable.
• Construction vehicle headlights would be dipped when approaching the site
perimeter to limit light spill and glare beyond the site boundary.
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Appropriate good practice lighting control measures will be identified, giving
consideration to BS EN 12464-2:2014 [RD3] and Guidance Notes for the
Reduction of Obtrusive Light GN01:2011[RD4].
Horizon will provide blackout blinds or alternative mitigation in unforeseen
cases of sleep disturbance. A mechanism would be put in place for residents
to apply for installation of blackout blinds.
Where required, sub-CoCPs contain further detailed site lighting arrangements
to demonstrate how these controls will be met by Horizon in relation to local
receptors.

4.6

On-site communications
A process of on-site communications, such as daily shift and activity briefings,
will be used to advise the site workforce of health, safety, environmental and
community matters. This will include information obtained from CLG meetings
(see section 3.2), such as noise generation and access issues, together with
constraints detailed in the contracts (e.g. working hours) and other documents,
such as the DCO and this CoCP and the sub-CoCPs, regulating the Wylfa
Newydd Project.
Appropriate information will be addressed to all members of the workforce by
way of an induction, including sub-contractors, before any person commences
work.
Toolbox talks or other appropriate means will be employed to disseminate
information to the workforce on a routine basis.

4.7

Security
Horizon will ensure that all construction sites are secure at all times, setting
out security requirements including the following as a minimum:
• use of perimeter fencing as necessary for site security and public safety,
that is located so that Public Rights of Way (PRoW) are maintained or
appropriately diverted;
• completion of a site-specific security risk assessment and implement
appropriate control measures to deter, detect and respond to security
incidents; including criminal acts and civil issues such as trespass;
• pedestrian and vehicle access points will be lit to the luminosity necessary
to perform security tasks in accordance with Centre for the Protection of
National Infrastructure guidelines for UK Critical National Infrastructure;
• Closed Circuit Television (CCTV) incorporating infra-red lighting and alarm
systems where required, some of which may be mobile CCTV towers;
• vehicular and foot security patrols will be conducted at all sites 24 hours a
day, seven days a week, 365 days a year;
• consultation with Crime Prevention Design Advisors on Associated
Development site security proposals;
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• immobilisation of plant, securing of materials, equipment fuel storage
containers;
• development and Implementation of a protest management strategy in
consultation with North Wales Police and other relevant stakeholders;
• access to sites will be limited to specified entry points and all personnel
entrances/exits will be recorded and monitored for security, health and
safety purposes;
• Horizon has a statutory duty to prevent unauthorised access to sites and
will complete site-specific assessments of the security and trespass risk at
each site and implement appropriate control measures;
• the site boundary will be secured and constructed such that it limits
opportunities for unauthorised entry; and
• Horizon will conduct regular security patrols of the site boundary on a 24
hour basis and should the site boundary suffer any damage, it will be
immediately rectified.
Horizon will cooperate with relevant authorities with regard to site security
matters, including the Office for Nuclear Regulation and the Civil Nuclear
Constabulary.
Access to and from the Wylfa Newydd Development Area will be security
monitored/controlled. Restrictions on private/personal transportation will be
put in place and workers will be encouraged to utilise Project-sponsored
transportation arrangements (i.e. Park and Ride and shuttle buses to
Holyhead, e.g. ferry port and local railway stations).

4.8

Environmental emergency management strategy
Horizon will conduct environmental emergency management in line with the
measures detailed in this CoCP and the relevant sub-CoCPs, as well as
relevant health, safety and environmental legislation.
Horizon will manage emergency pollution control measures in keeping with
Pollution Prevention Guidelines (PPGs) previously issued by the Environment
Agency 1 (until replaced by corresponding guidance for pollution prevention)
and NRWs How to comply with your environmental permit [RD5] including at
a minimum, the following measures:
• the amount of potentially polluting substances stored will be limited as much
as practicable, stored in suitable and secure storage facilities (including the
adequate bund capacity), and in line with relevant legislation (such as the
Environmental Permitting (England and Wales) Regulations 2016 and the

1

Although the Environment Agency withdrew their collection of PPGs in 2015, they remain a source of
information on good industry practice and Horizon considers them relevant to the control of
construction activities on the Wylfa Newydd Project until they are replaced by GPPs.
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Water Resources (Control of Pollution) (Oil Storage) (Wales) Regulations
2016);
• plant and equipment containing potentially polluting substances will be
stored in areas with impermeable ground or hardstanding (in order of
preference) and at least 15m away from a watercourse, drainage feature,
ditch or other pathway;
• all fuel storage will be within engineered containment facilities including
suitably bunded tanks;
• chemicals will be stored and transferred in appropriate chemical storage
facilities with the correct segregation of chemicals according to the
requirements of the Control of Substances Hazardous to Health
Regulations 2002;
• all plant and equipment will be maintained in line with manufacturer’s
instructions and checked before use to ensure it is in good working order
with no obvious defects;
• if any defects are identified, the item of plant/equipment will not be used
until the defect has been rectified;
• records of plant, equipment and storage checks will be made and kept for
inspection;
• appropriate measures to prevent incidents as far as practicable from small
plant and containers containing potentially polluting substances; and
• appropriate management arrangements for refuelling of plant and
equipment proportionate to the risk, for example in designated areas on
impermeable ground or hardstanding and at least 15m away from pathways
or sensitive receptors, never leaving refuelling activities unattended, and
ensuring any nearby surface water drains are covered and receiving oil
interceptors are functional before refuelling commences.
Horizon will provide construction staff emergency phone numbers and a
means of notifying local authorities, statutory authorities and local community
representatives as part of site induction programme. Contact numbers for the
employer and contractor’s key staff will also be included.

Preparation for environmental incidents/emergencies
Horizon will ensure that all personnel with a responsibility under emergency
management arrangements, or working with or near pollution hazards, receive
appropriate training.
Where appropriate, site inductions will include pollution prevention and
response information. Horizon will ensure site work teams receive regular and
appropriate ongoing information on the potential environmental impacts of their
work and how to prevent and respond to potential pollution incidents.
Horizon will provide and maintain environmental emergency response
materials/equipment appropriate to the risk of its activities. Such materials
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will be stored at strategic locations on site and on vehicles, be suitably sized
according to the risk, and easily identified.
All staff that work with or near pollution hazards must receive training on:
• how to recognise a pollution event and the scale of response required to
manage it;
• what the best materials to use are in order to manage the pollution;
• initial actions following the identification of a pollution;
• what the reporting procedure is; and
• the appropriate method of disposal of materials used during pollution
response.
All those that work with chemicals will receive training from approved training
providers.
Horizon will plan to hold appropriate environmental emergency response tests
to ensure its environmental emergency management procedures are effective.
Horizon will produce and display in an accessible and visible place, a Site
Environmental Drawing in every site compound, showing all sources,
pathways and receptors related to the area. Where relevant, content will
consist of:
• access routes and rendezvous points for emergency services;
• buildings (permanent and temporary) labelled to show what they are;
• water treatment facilities used during the works;
• oil and chemical storage used during the works;
• waste storage relevant to the works including segregated hazardous waste;
• impermeable and permeable areas;
• location of static environmental emergency response materials (and type
e.g. chemical or oil spill kit) and equipment;
• water abstraction and discharge points;
• location of any sewage facilities;
• direction of flow of all drainage (including foul and surface water);
• any natural or man-made water feature;
• drainage inspection points;
• oil separators/interceptors;
• ecologically sensitive areas; and
• pollution control features (e.g. shut-off valves/penstocks fitted on drainage
systems etc.).
The Site Environmental Drawing will be explained using a toolbox talk to key
site personnel, including those that manage the storage of potentially polluting
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materials/equipment and those with any responsibility under environmental
management arrangements.

Emergency/incident recording
Incident reports will be prepared in accordance with the arrangements set out
in Horizon’s Environmental Management System. The following details will be
recorded as a minimum:
• names of people involved in the incident and response;
• location (as specific as possible);
• date and time;
• description of the incident (with timeline);
• immediate actions taken;
• what further actions need to be taken;
• actions to prevent reoccurrence of the incident; and
• relevant photographs.
In accordance with The Reporting of Injuries, Diseases and Dangerous
Occurrences Regulations (RIDDOR), and Horizon’s Health and Safety Policy,
appropriate records will be maintained, and relevant bodies notified depending
on the nature of the emergency or incident.

4.9

Fire prevention and control
Horizon will have in place appropriate management controls to prevent fires
on all its construction sites and associated accommodation and welfare
facilities
Horizon’s response procedures will ensure swift action is taken to protect the
public, workers, environment and plant whilst maintaining construction site
security.
Horizon will not allow open fires or the burning of waste materials.

4.10 Construction Worker Code of Conduct
Expected standards to be placed on construction workers in relation to their
conduct and behaviour whilst employed on the Wylfa Newydd Project are set
out in the Workforce Management Strategy (Application Reference Number:
8.5).
This includes expected standards of behaviour in the local community,
housekeeping and behaving in an environmentally and socially responsible
manner.
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5

Traffic and transport management strategy

5.1

General
Horizon’s traffic and transport management is based on the requirements set
out in this CoCP and relevant sub-CoCPs.
Any site specific mitigation requirements to be implemented for traffic and
transport are described in section 5 of the relevant sub-CoCPs.
Access routes for Heavy Goods Vehicles (HGV), buses and abnormal
indivisible loads (AILs) to the individual sites which comprise the Wylfa
Newydd Project have been identified. The prioritised routing to be used is
along the A55 from the mainland via Britannia Bridge to Valley and then the
A5025 north.
There will be some exceptions to this, for example, the north and east of
Anglesey shuttle buses which will be routed via the A5025 on the eastern side
of Anglesey to pick up construction workers living in settlements in eastern
Anglesey and transport them to the Wylfa Newydd Development Area and
other Wylfa Newydd Project sites.
All members of staff will be required to pre-register any vehicle parking on site
and no unauthorised vehicles will be allowed to park on site.

5.2

Logistics Centre
The Wylfa Newydd Project incorporates a Logistics Centre at Parc Cybi. The
role of the Logistics Centre would be to control the flow of goods vehicles along
the A5025 during the construction phase of the Power Station.
The Logistics Centre will manage the frequency and volume of traffic
movements along the A5025 by road-based freight by:
• requiring LVGs and HGVs to pass through the Logistics Centre;
• managing deliveries at the Power Station; and
• maintaining a delivery booking system to manage deliveries according to
the capacity of the loading facilities.
In order to mitigate the impacts of HGV and bus traffic on existing flows, and
recreational cyclists, a delivery window on the A5025 for the construction
materials has been identified. The delivery window would run from 07:00 to
19:00, Monday to Friday, with restrictions during school start times (between
08:00 and 09:00) and end times (between 15:00 and 16:00) in advance of the
A5025 Off-line Highway Improvements being operational. It is anticipated that
deliveries may occasionally be undertaken outside of these times, but they will
be limited, whenever practicable.
Specific requirements relating to the Logistics Centre are set out in the
Logistics Centre sub-CoCP (Application Reference Number: 8.11).
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Park and Ride and associated shuttle buses
The Wylfa Newydd Project incorporates a Park and Ride facility located
immediately adjacent to the A55 but close to the A5025 at Valley. The
proposed site is at Dalar Hir at A55 Junction 4.
The purpose of the Park and Ride facility is to serve construction workers,
providing for the transfer of construction workers to shuttle buses, reducing the
number of private vehicle movements to and from the Wylfa Newydd
Development Area.
Requirements relating to the Park and Ride facility are set out in the Park and
Ride sub-CoCP (Application Reference Number:8.10).

Horizon shuttle buses
Shuttle bus services from the Park and Ride to the site will reduce potential
effects from emissions due to road traffic.
Horizon will provide a dedicated shuttle bus service for construction workers
living in Anglesey i.e. in Holyhead, Bangor, Caernarfon, Amlwch, Cemaes and
Benllech as needed, to reduce the number of private vehicle movements to
the Park and Ride or the Wylfa Newydd Development Area.
All buses procured for the Wylfa Newydd Project will meet a minimum standard
for emissions, at least Euro IV diesel engines.
Horizon will restrict the use of parking spaces at the Power Station Site to
encourage use of the shuttle buses and reduce the numbers of private vehicles
being driven to site.

5.4

Abnormal indivisible loads (AIL)
An AIL is defined in the Road Vehicles (Authorisation of Special Types)
(General) Order 2003 (STGO) as a load that cannot, without undue expense
or risk of damage, be divided into two or more loads for the purpose of being
carried on a road, and that, owing to its dimensions or its weight, cannot be
carried on a motor vehicle that complies in all respects with the Road Vehicles
(Construction and Use) Regulations 1986 (C&U Regulations) or the Road
Vehicles (Authorised Weight) Regulations 1998 (AW Regulations).
An AIL can be carried on special types of vehicle that do not meet the C&U
and AW Regulations but can be used outside these rules under the authority
of the STGO.
AILs will be used subject to the correct implementation of procedures for their
use on the road network between their origin and the Wylfa Newydd
Development Area and Associated Developments.

Signing of HGV, bus and AIL access route
Bilingual temporary signing will be erected along the A55/A5025 access routes
to the proposed developments. The locations of temporary signage would be
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drafted and agreed in plain format. The purpose of the signs will be to ensure
effective route management.

Temporary Traffic Management procedures
Temporary Traffic Management procedures will be used, where required, at
each of the proposed sites that would affect the public highway, for example,
temporary traffic signals or manned stop-and-go boards. Horizon will work
with the appropriate authorities to agree the appropriate traffic management
arrangements.
If Temporary Traffic Management procedures affect bus stops, Horizon will
liaise with the relevant bus companies about any necessary repositioning of
bus stops. Horizon will work to ensure that disruption from moving any bus
stops will be reduced, as far as practicable.

Information packs and training inductions
Information packs containing the Construction Traffic Management Strategy
will be provided to all construction workers at their induction. The information
packs will contain, but not be limited to, the following:
• HGV routes and route restrictions (if appropriate);
• safety and operational requirements;
• construction vehicle routes (if appropriate);
• non-compliance guidance;
• complaints procedure; and
• available transport options, including bus routes.
Construction workers will be bound to comply with the above by the Code of
Conduct in line with the principles set out in the Workforce Management
Strategy (Application Reference number 8.5).

Car-sharing
Horizon will promote car sharing and lift sharing between employees using
internal media, for example, the intranet or a mobile application. Car sharing
will also be promoted using other appropriate methods, which if required, could
include a suitable car share website or a web-based platform which may use
information from the Construction Workers’ Accommodation Management
Portal (refer to section 3.2).
This will allow potential car sharers to be matched so that workers travelling
from a similar area by car can share their journey. The car sharing strategy
will be promoted, monitored and managed and enforced by Horizon through
its supply chain. Workers will be recommended via appropriate channels
including the Construction Workers’ Accommodation Management Portal, to
car share with others to reduce the number of journeys being made, in
particular across the Britannia Bridge.

Freight movement
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The construction and use of a Marine Off-Loading Facility (MOLF) to deliver
the bulk of materials to the Wylfa Newydd Development Area will significantly
reduce the number of HGV movements on the road network. This will lead to
lower NO2, PM10 and PM2.5 concentrations particularly at those human receptor
locations close or adjacent to the A5025. This will also lead to lower NOx
concentrations and deposition rates of nitrogen and acid at sensitive ecological
receptors in close proximity to the A5025 and A55 and the wider road network.
The MOLF is expected to receive at least 60% of the total material required for
the construction of the Wylfa Newydd Project, once it is operational (although
Horizon would seek to increase this amount up to 80% where possible). This
will limit the amount of material required to travel by road.
Horizon commits to limiting the number of HGV movements by road so to not
exceed a maximum of 40 HGV deliveries (80 movements) per hour and 160
HGV deliveries (320 movements) per day.
Horizon will monitor freight vehicle movement including HGV numbers and
deliveries via the MOLF using the delivery booking system to ensure
compliance with the above. There may be exceptional circumstances, for
example, adverse weather that disrupts the normal operation of the MOLF,
which makes compliance with this difficult. Horizon will prepare contingency
arrangements in agreement with IACC and the Welsh Government to manage
such events.

5.5

Traffic Incident Management
Horizon will assist with incident management of Wylfa Newydd Project
construction traffic including providing key points of contact in the instance of
an incident, relaying incident-related information to construction traffic
operators.

5.6

Monitoring measures
Horizon will monitor the effectiveness of its traffic management through a suite
of indicators consistent with appropriate good practice and guidance. The
following monitoring methods may be adopted:
• monitoring and analysis of HGV movements at the Logistics Centre and
Wylfa Newydd Development Area;
• a quarterly review of travel behaviour; and
• monitoring of issues reported by the public or stakeholders as described in
section 3.3 of the Wylfa Newydd CoCP.
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6 Public access management strategy
6.1

General
Horizon’s public access management is based on the controls set out in this
CoCP and relevant sub-CoCPs.
Any site specific mitigation requirements to be implemented for public access
are described in section 6 of the relevant sub-CoCPs.
Horizon will put in place mitigation to reduce as far as practicable adverse
effects of permanently closing, temporarily closing or diverting Public Rights of
Way (PRoW) in particular on the surrounding PRoW network as well as the
environment and local communities.

6.2

Works on a Public Right of Way
PRoW will be kept open or temporarily diverted wherever practicable
throughout construction. However, where closures are unavoidable, they will
be authorised through DCO Requirement, or in cases where closures are
required outside of the Order limits, by using the appropriate means, such as
Temporary Traffic Regulation Orders (TTROs) under the Road Traffic
Regulations Act 1984. When TTROs are used to temporarily close a PRoW,
they will be for the shortest duration practicable for the works required.
When temporary PRoW closures are required, Horizon will submit the TTRO
application to the IACC in sufficient time for approval, but no less than six
weeks in advance of a required closure of up to six months, no less than two
weeks for a closure of up to two weeks.
Horizon will provide temporary footpaths where practicable and appropriate, to
ensure that pedestrians are able to maintain necessary access without coming
into conflict with construction activities or other obstacles.
Horizon will delineate the diverted footpaths clearly and adequately and will
provide all signage (indicating diversions and closures) clearly in both Welsh
and English.
Horizon will undertake all works necessary to make the ground on diverted
paths suitable for pedestrians, including reasonable adjustments to maintain
or achieve inclusive access, where reasonably practicable.
Horizon will monitor all PRoW closures and diversions, to ensure damage from
construction activities is appropriately repaired and signs are maintained in
working order.
Horizon will ensure that diversions are fully accessible and comply with the
requirements of the Equality Act 2010, as far as practicable and in the context
of the route to be closed temporarily (e.g. in the context of footways within
communities).
Where a need is identified through community liaison, Horizon will review
access and pedestrian routes. The review would determine whether additional
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measures or reasonable adjustments may be required for the purposes of
ensuring accessibility by mobility-impaired people.
Horizon will maintain any required fencing around actual and diverted PRoW
corridors.
Horizon will ensure safe pedestrian access is provided to Tregele to access
the proposed new alignment of the Wales Coast Path and onward PRoW to
Cemaes.
Horizon will support and enhance active travel access for people using the
Copper Trail which currently links to the A5025 in Tregele. At this point,
Horizon will provide a dedicated cycle way/footpath to Nanner Road.
Horizon will ensure vehicles interact with the public highway and PRoW in a
safe manner using measures such as:
• use of appropriate traffic management (such as stop-go boards) at relevant
locations giving priority to non-construction vehicles;
• the method for crossing PRoW in a manner which gives priority to walkers;
and
• temporary closures and or diversions where appropriate.

6.3

Public Right of Way reinstatement
If temporary alterations to a PRoW occur as a result of the Wylfa Newydd
Project, Horizon will ensure that reinstatement is carried out to at least the
original condition.
Horizon will conduct and record appropriate surveys to establish the condition
of the PRoW network around constructions areas, within and immediately
adjacent to the Order Limits, prior to commencement and after completion of
all relevant construction works in that area. Ongoing maintenance of any new
PRoWs created as part of the Wylfa Newydd Project within the Wylfa Newydd
Development Area is set out in the Wylfa Newydd Code of Operational Practice
(Application Reference Number: 8.13).

6.4

Maintenance of access arrangements
Existing access for residential properties and local businesses will be
maintained where possible, and incorporation of replacement points of access,
where necessary, to agricultural landholdings from A5025 bypasses and bend
improvements.
Horizon will provide replacement means of access for residential properties,
businesses and community services where necessary (in cases where existing
access cannot be maintained) through the modification of roads and junctions,
and the re-use of existing sections of carriageway.
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7 Air quality management strategy
7.1

General
Horizon’s air quality management is based on the controls set out in this CoCP
and relevant sub-CoCPs.
Any site specific mitigation controls to be implemented for air quality are
described in section 7 of the relevant sub-CoCPs.
Horizon will comply with the Wylfa Newydd CoCP with regard to dust, noise,
congestion and nuisance controls.
Horizon has developed mitigation to reduce as far as practicable adverse
effects relating to dust and air quality on the surrounding environment.
The EIA process identified that the Wylfa Newydd Project can manage the
potential effects of dust and air quality with the application of appropriate good
practices.
Dust and air quality monitoring procedures will include equipment
specification, monitoring locations, duration, setting of alert thresholds, and
reporting requirements.
Arrangements will be put in place to manage contingencies, for example due
to adverse weather conditions (e.g. forecasting of future dry and windy periods
in order to increase the dust suppression capability and frequency of
application) or and a rapid response to the breakdown of dust suppression
equipment (e.g. arrangements in place to repair or replace dust suppression
equipment at short notice). Construction workers will be trained as appropriate
to increase their awareness of community issues in environmental concerns
including dust management and on-site management techniques relating to
these issues. This training will be conducted via, but not limited to, site
inductions, on-the-job training and toolbox talks

7.2

Vehicle and plant emissions
Construction of the Logistics Centre will allow traffic flows along the A5025 to
be managed to reduce peak time deliveries to the Power Station, reducing the
potential for congestion which will lead to higher emissions of NO2, PM10 and
PM2.5.
The A5025 Off-line Highway Improvements, will lead to lower NO2, PM10 and
PM2.5 concentrations at human receptor locations close to the existing A5025
alignment and reduce the number of properties and other human receptor
locations which would experience an increase in pollutant concentrations.
Construction and use of the Park and Ride facilities will significantly reduce the
number of car movements on the A5025. This will lead to lower NO2, PM10
and PM2.5 concentrations at human receptor locations and lower NOx
concentrations and deposition rates of nitrogen and acid at sensitive ecological
receptors close, or adjacent to, the A5025.
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Horizon will ensure that the adverse effects of vehicle and plant emissions are
controlled wherever safe and practicable. Measures for limiting emissions will
include the following as a minimum:
• ensuring that the engines of all vehicles and plant on-site are not left
running unnecessarily;
• compliance with the EU Stage IIIB emission standards for non-road mobile
machinery (EC Directive 97/68/EC) introduced in January 2011 for the
larger engine sizes relevant to the works;
• maintain construction plant and machinery in accordance with the
manufacturers’ instructions to reduce the risk of elevated emissions due to
poor engine/emissions, maintain abatement performance and ensure that
any malfunctions are swiftly repaired;
• avoid the use of diesel or petrol-powered generators and use mains
electricity or battery-powered equipment where practicable; and
• manage and reduce where practicable the movement of construction traffic
around the site in both site layouts and routine operations.

7.3

Dust and air quality control measures
The key method for controlling dust emissions is through good process, site
design and good housekeeping.
The dust control measures implemented will be based on the following
hierarchy:
• adopt activities that do not give rise to dust releases;
• good process design to reduce dust emissions (such as reducing drop
heights/where possible covering stockpiles, reduction of vehicle speed);
• abatement systems or control measures in place (water bowsers); and
• daily vigilance and mitigation.
Good practice measures to control dust during construction are derived from
the Institute of Air Quality Management [RD6].
The requirements for all sites across the Wylfa Newydd Project are set out
here in this CoCP:
• conduct community engagement before work commences on site (refer to
section 3.2 of this CoCP);
• display the name and contact details of person(s) accountable for air quality
and dust issues on the site boundary (refer to section 3.2 of this CoCP);
• display the head or regional office contact information (refer to section 3.2
of this CoCP);
• record all dust and air quality complaints, identify cause(s), take appropriate
measures to reduce emissions in a timely manner and record the measures
taken (refer to section 3.3 of this CoCP);

Page 41

Wylfa Newydd Power Station
Development Consent Order

Wylfa Newydd Code of Construction Practice

• make the complaints log available to the IACC when asked (refer to section
3.3 of this CoCP);
• record any exceptional incidents that cause dust and/or air emissions,
either on-site or off-site, and the action taken to resolve the situation;
• hold regular liaison meetings with other potentially high-risk construction
sites within 500m of Horizon’s construction sites, and ensure plans are coordinated with any works – it is important to understand the interactions of
the off-site transport/deliveries which might be using the same strategic
road network routes;
• plan site layouts so that machinery and dust causing activities are located
away from receptors, as far as is practicable;
• control site runoff of water or mud;
• keep the security fencing around the construction site, barriers and
scaffolding clean, where practicable and safe to do so;
• ensure that all construction activities, including materials stored on site that
have a potential to produce airborne dust are subject to appropriate site
management controls necessary to prevent/mitigate the identified risk;
• all vehicle engines to be switched off when stationary, wherever practicable
and safe to do so;
• avoid the use of diesel or petrol powered generators and use mains
electricity or battery powered equipment where practicable;
• use lower power settings where practicable;
• where there is a risk of dust nuisance, use cutting, grinding or sawing
equipment fitted or in conjunction with suitable dust suppression
techniques;
• ensure an adequate water supply on site for effective dust/particulate
matter suppression/mitigation;
• where, there is a risk of dust nuisance, use enclosed chutes and conveyors
and covered skips, where practicable;
• where there is a risk of dust nuisance, control drop heights from conveyors,
loading shovels, hoppers and other loading or handling equipment and use
fine water sprays on such equipment wherever appropriate;
• ensure equipment is readily available on-site to clean any dry spillages,
clean up spillages as soon as reasonably practicable, and use wet cleaning
methods where appropriate;
• ensure there will be no bonfires and burning of waste materials (refer to
section 4.9 of this CoCP);
• ensure effective water suppression is used during demolition operations,
for example hand-held sprays and high-volume water suppression
systems;
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• produce specific method statement and risk assessment if the need to
remove biological materials is identified through demolition activities;
• avoid scabbling (roughening of concrete surfaces) if possible;
• ensure sand and other aggregates brought on to site are stored so as not
to be allowed to dry out unless this is required for a particular process, in
which case ensure that appropriate additional control measures are in
place;
• use water-assisted dust sweeper(s) on the access and local roads to
remove, as necessary, any material tracked out of the site;
• ensure vehicles entering and leaving sites are covered to prevent escape
of materials during transport; and
• implement a wheel washing system (with rumble grids to dislodge
accumulated dust and mud prior to leaving the site).
Individual sub-CoCPs contain further specific additional measures to control
dust where warranted in that location due to the construction activities planned
to take place there or with respect to nearby receptors.

7.4

Dust and air quality thresholds
Horizon will derive amber and red trigger levels for dust deposition at human
receptors from existing baseline dust deposition data following the principles
of relevant guidance (Vallack and Shillito, 1998) [RD7]. These will be set in
agreement with the IACC.
Should any of the monthly measured dust deposition rates exceed an amber
or red trigger level then the following actions will be implemented:
• inform the relevant site team;
• review the meteorological conditions for the sampling period (e.g. wind
direction, dry and windy periods);
• compare the results against other dust deposition results, including those
recorded at the control location.
• Based on the above reviews, if site activities are identified as the cause of
the high dust deposition rates the following actions will be taken (response
will be proportionate to whether the exceedance is due to an amber or red
trigger level):
• review the complaints log for dust complaints;
• obtain and review the activity log and visual inspections for the monitoring
period;
• if specific site activities are determined to be contributing to the breach in
the agreed trigger level, the specific site works and current mitigation
measures shall be reviewed;
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• implement other feasible and reasonable measures (such as additional
dust suppression, altering working methods and other appropriate
measures); and
• continue monitoring (including additional monitoring, if required) undertake
further monitoring to verify that the control measures have reduced levels
to acceptable level at the relevant receptors.
All exceedances of triggers levels and outcomes and responses will be
recorded. The amber and red trigger levels may be adjusted during the
construction works in agreement with the IACC and/or NRW’s following review
of the effectiveness of the thresholds to indicate the potential for adverse
effects at off-site locations.

7.5

Dust and air quality monitoring
Where required, the appropriate monitoring methodologies, metrics and
equipment
types/specification,
including
requirement
for
visual
observations/inspections will be set out in the relevant sub-CoCPs. Particular
controls relevant to specific locations are detailed in the relevant sub-CoCPs.
Dust and air quality monitoring equipment will be installed prior to the
commencement of construction works and continue until all construction works
are complete.
Horizon will undertake regular on-site and off-site inspection, where receptors
(including roads) are nearby, to monitor dust and record inspection results, and
make the log available to the IACC when asked (this includes regular dust
soiling checks of surfaces, such as street furniture, cars and window sills, in
the vicinity of and within 100m of the site, with cleaning to be provided if
necessary).
Horizon will provide a weather station, at an appropriate location, measuring
wind speed, wind direction, temperature and rainfall. Where feasible,
construction activities will be managed appropriately during times of drought
and winds that could raise the potential for increased dust deposition at local
receptors.
The frequency of site inspections by the person accountable for air quality and
dust issues on site will be increased when activities with a high potential to
produce dust are being carried out and during prolonged dry or windy
conditions.
Horizon will keep records of the visual inspections conducted, including
inspections of haul routes.
Horizon will ensure that dust suppression and monitoring equipment is always
available when required, that it functions as intended, and it is maintained in
accordance with manufacturer’s instructions.
Horizon will provide details of how monitoring data will be interpreted and
presented. Any particular controls relevant to specific locations are detailed in
the relevant sub-CoCPs.
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Horizon will ensure competent persons are employed to undertake the
installation and servicing of the monitoring systems or undertaking the
monitoring/observations.
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8 Noise and vibration management strategy
8.1

General
Horizon’s noise and vibration management is based on the controls set out in
this CoCP and relevant sub-CoCPs.
Any site specific mitigation controls to be implemented for noise and vibration
are described in section 8 of the relevant sub-CoCPs.
Horizon’s noise and vibration management will be mobilised prior to
construction activities commencing. Horizon will put in place mitigation to
reduce as far as practicable noise and vibration effects on the surrounding
environment.
The EIA process has identified that the Wylfa Newydd Project has the potential
to cause significant effects at nearby receptors. Horizon will ensure that noise
and vibration effects are reduced as far as is practicable.
Horizon will:
• employ specific and appropriate noise and vibration control methods;
• make applications for prior consent for noisy works under Section 61 of the
Control of Pollution Act 1974 in accordance with the procedures outlined in
this CoCP;
• monitor noise and vibration levels according to requirements set out in the
relevant sub-CoCPs; and
• undertake relevant actions if thresholds are exceeded.
All construction work will be undertaken in accordance with the following
measures which are consistent with the guidance considering generic
measures consistent with the guidance in BS 5228-1:2009+A1:2014 [RD8]
and BS 5228-2:2009+A1:2014 [RD9]:
• Prior to the commencement of construction activities, the preferred
construction methodology and equipment will be reviewed by Horizon to
identify any reasonable opportunities to reduce construction noise and
vibration and potential impacts on sensitive receptors. Where reasonable
opportunities are identified, Horizon will adopt these are part of its
construction methodology. Preference will be given to the selection of
electrically powered equipment rather than diesel or petrol powered.
• Heavy plant and equipment will comply with the noise limits outlined in the
relevant European Commission Directive 2000/14/EC which is enacted in
the Noise Emission in the Environment by Equipment for use Outdoors
Regulations 2001 (SI) 2001/1701. All plant and equipment will be
maintained on a regular basis to ensure good working order and
compliance with these limits.
• All heavy plant and equipment which are fitted with noise abatement
covers, will not be operated with noise abatement covers open or removed,
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to ensure that the acoustic insulation they are fitted with remains effective.
The effectiveness of acoustic insulation and silencers fitted to plant would
be monitored and assessed on a monthly basis. Any plant or equipment
identified to have defective or underperforming insulation or silencers would
be immediately investigated and repaired.
• Heavy plant, equipment and vehicles in intermittent use will be shut down
or throttled down to a minimum during waiting periods as far as is
practicable.
• Preference will be given to fabrication off-site or within purpose-built
buildings on site, rather than in the open at work area.
• Consideration will be given to site layout in order to eliminate or reduce
emissions received at sensitive locations.
• Noisy plant and plant producing high levels of vibration will be kept as far
away as possible from sensitive areas.
• Vehicles and mechanical plant employed for any activity associated with
the construction works will be fitted with effective exhaust
silencers/suppression equipment.
• Plant employed for any activity associated with the construction works will
be operated in a manner such that noise and vibration emissions will be
controlled and limited as far as reasonably practicable.
• Vehicles will not wait or queue on the public highway with engines running
(unless the engine was required to power the operation of the vehicle e.g.
concrete wagon).
• All materials will be handled in a manner that would reduce noise.
• Noise from reversing alarms will limited by designing circulation routes to
avoid the need for vehicles to reverse as far as practicable, using
banksmen where appropriate. To reduce noise, reversing alarms fitted to
all vehicles will incorporate one or more of the following features:
- highly directional sounders;
- broadband or warbling signals;
- self-adjusting output sounders (also known as ‘smart sounders’);
and
- flashing lights.
• The location of static equipment (such as generators, compressors and
pumps) will be positioned to reduce noise at sensitive receptors as far as
practicable.
• Localised noise screens or enclosures will be placed around small scale
and comparatively immobile equipment, where practicable.
• Vibratory rollers will not be started, stopped, or the direction of travel
reversed close to sensitive receptors unless no alternate option is available.
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• Considerate working practices and behaviours will be communicated to the
workforce, through at least (but not restricted to) site inductions, shift
briefings and toolbox talks.
• Horizon will ensure all site personnel with responsibility for operating plant
and machinery, in particular the working methods required by relevant
Section 61 consents are suitably trained and qualified.
• Horizon will ensure vehicle fleets undergo regular checking and
maintenance.

8.2

Section 61 applications
General procedure for Section 61 applications
Horizon will submit Section 61 applications to cover appropriate periods of
works, and any associated variations and dispensations.
For each Section 61 application, Horizon will ensure that the IACC are
provided with sufficient time to review each application.
Horizon will maintain regular communication with the IACC to discuss the
progress of Section 61 consent applications.
Section 61 applications will be made using the template in appendix A and
containing the information set out in table 8-1.
Table 8-1 Required contents of Section 61 applications
Section of Section
61 Application

Scheme of work

Programme

Working hours
Plant noise data

Best Practicable
Means (BPM)
measures
Predicted noise
and vibration
levels

Required information

Horizon will provide a description of the works to be
carried out, working methods, type and quantity of
plant to be used, and the duration of the works.
Horizon will detail the location (on site layout
drawings) and duration of each activity with a
potential to cause a noise or vibration impact at local
receptors.
Horizon will provide a definition of the working hours
required.
Horizon will provide sound power levels or sound
pressure levels at 10m for each proposed item of
plant.
Horizon will describe steps to reduce noise and
vibration as far as practicable during the works.
Horizon will undertake predictions of noise and
vibration levels in accordance with BS 5228 Parts 1
and 2 [RD8, RD9].
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Required information

Horizon will provide proposed noise/vibration limits
applicable to normal operations described in the
Section 61.
Where required, Horizon will propose limits for
predicted short-term higher noise/vibration effects and
associated durations, for consideration by the IACC.
Horizon will provide a detailed justification that the
method and plant proposed represents BPM in terms
of noise and vibration control. The duration of effect
will be described.
Horizon will provide details (including proposed
monitoring locations, equipment, standards and
personnel) of the proposed monitoring regime.

In the event that works for which Section 61 consent has been applied for,
need to be rescheduled or modified (for example, using different plant, working
methods or working hours), Horizon will apply for a dispensation or variation
from the IACC before commencing those works.
The person(s) responsible for preparing applications for Section 61 consent or
variation on behalf of Horizon and for the associated noise and vibration
calculations must be suitably qualified and experienced.
Horizon will undertake a vibration risk assessment as part of the Section 61
application for any construction activity involving vibratory or impact equipment
to be used on the Main Site.

8.3

Local Noise Mitigation Strategy
Noise resulting from the construction and operation of the Wylfa Newydd
Project will be mitigated through a combination of embedded, good practice
and additional mitigation measures. There will however remain some residual
noise effects with the potential to adversely affect certain properties within the
vicinity of the Wylfa Newydd Development Area and along road transport
access routes.
Horizon is committed to a voluntary Local Noise Mitigation Strategy (LNMS)
which offers secondary glazing to properties within LNMS boundary areas for
the main site and along the A5025.
Horizon are also committed to ongoing monitoring of noise effects and
considering potentially additional eligibility of affected properties during
construction as part of the Section 61 process in due course.
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Applicability
The Environmental Statement finds that noise insulation measures set out in
the LNMS could be of particular benefit to certain properties affected by noise
due to:
• construction activities within the Wylfa Newydd Development Area; and
• noise relating to traffic.
These two aspects form the focus for the LNMS. In all cases, the LNMS noise
insulation measures would be applicable to bedrooms and living rooms where
there is a greater sensitivity to noise. Other rooms, conservatories, outhouses,
sheds and other outbuildings are excluded.
The effect of noise due to the construction of the Off–site Power Station
Facilities and the Associated Developments will be adequately addressed
through effective planning, management and control of the various
construction processes, including embedded and good practice and other
additional mitigations. This LNMS will therefore not apply to the construction
of these facilities.

Eligibility (noise due to construction activities within the
Wylfa Newydd Development Area)
In order to qualify for the additional mitigation under the LNMS, a property will
need to be:
• situated within the LNMS Construction Boundary Plan area (figure 8.1, and
• a residential property, guest house, bed and breakfast or hotel where:
- the applicant is the property owner or the holder of a long lease (with
at least three years remaining), and
- the property is lawfully occupied as a permanent dwelling at the date
the DCO is granted.
The Environmental Statement concludes that some additional properties
outside of the LNMS Construction Boundary Plan may also benefit from noise
insulation measures. The LNMS Construction Boundary Plan will therefore be
reviewed to take account of more accurate and detailed information associated
with the Section 61 applications, prior to and throughout the construction
period. Horizon will notify owners of any additional properties identified
through this review that they may apply for the LNMS noise insulation
measures subject to meeting the other eligibility criteria described in paragraph
8.3.7.
During construction, monitoring will be undertaken at selected locations
around the site, and properties outside of the published LNMS Construction
Boundary Plan area will qualify if they meet the ‘residential property’ criteria
set out in paragraph 8.3.7, and in addition:
• are found to meet the example noise insulation thresholds published in
Table E.2 of BS 5228 [RD8] (reproduced below in table 8-2), and
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• the noise effect exists for a period of 10 or more days of working in any 15
consecutive days or for a total number of days exceeding 40 in any six
consecutive months.
Table 8-2 Information extracted from BS 5228 (Table E.2) [RD8]
Time

Relevant time
period

Averaging time,
T

Noise insulation
trigger level dB
LAeq,T A)

Monday to
Friday

07:00-08:00
1h
70
08:00-18:00
10h
75
18:00-19:00
1h
70
19:00-22:00
3h
65
22:00-07:00
1h
55
Saturday
07:00-08:00
1h
70
08:00-13:00
5h
75
13:00-14:00
1h
70
14:00-22:00
3h
65
22:00-07:00
1h
55
Sunday
07:00-21:00
1h
65
21:00-07:00
1h
55
A) All noise levels are predicted or measured at a point 1m in front of the
most exposed of any windows and doors in any façade of any eligible
dwelling.

Eligibility (noise relating to traffic)
The LNMS also supports those affected by road traffic noise associated with
the Wylfa Newydd Project, due to increases in traffic on existing road
alignments as well as the A5025 Off-line Highways Improvements. The output
of the Environmental Statement modelling work has been used to develop
LNMS Highways Boundary Plans (referred to collectively as the LNMS
Highways Boundary Plan – figure 8.2), adopting the following criteria:
Daytime qualification criteria:
• traffic noise levels during the construction or operation of the Wylfa Newydd
Project are predicted to exceed 68dB LA10 18 hr;
• the Wylfa Newydd Project is predicted to experience an increase traffic
noise levels by at least 1dB(A), when compared to the baseline (i.e. without
the Wylfa Newydd Project) in the year 2020 when the A5025 offline highway
improvements are to be finished; and
• the property is within 300m of any highway which would carry traffic
generated by the Wylfa Newydd Project.
Night-time qualification criteria:
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• traffic noise levels during the construction or operation of the Wylfa Newydd
Project are predicted to exceed 60dB LAF max;
• the Wylfa Newydd Project is predicted to increase traffic noise levels by at
least 1dB(A), when compared to the baseline (i.e. without the Wylfa
Newydd Project) in the year 2020 when the A5025 Offline Highway
Improvements are to be finished;
• traffic noise levels during the construction or operation of the Wylfa Newydd
Project are predicted to exceed 55dB(A) Lnight; and
• the property is within 300m of any highway which would carry traffic
generated by the Wylfa Newydd Project.
In order to qualify for the additional mitigation under the LNMS, a property will
be:
• situated within the LNMS Highways Boundary Plan area (which includes
the 300m buffer around applicable on-line and off-line highways), and
• notified by Horizon that EIA modelling indicates that the property would
qualify, and
• a residential property, guest house, bed and breakfast or hotel where:
- the applicant is the property owner or the holder of a long lease (with
at least three years remaining), and
- the property is lawfully occupied as a permanent dwelling at the date
of the DCO is granted.

Page 52

Wylfa Newydd Power Station
Development Consent Order

Wylfa Newydd Code of Construction Practice

Figure 8-1 LNMS Construction Boundary Plan
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Figure 8-2 LNMS Construction Boundary Plan
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Sensitive receptors
The Environmental Statement identifies a number of potentially sensitive receptors
such as schools that could be adversely affected by noise and where LNMS noise
insulation measures may provide benefit. Guided by the Environmental Statement
modelling work, Horizon will approach such receptors on a case by case basis to
discuss this further.
Night workers, those needing a particularly quiet home environment to work in, or
those that have a medical condition which will be seriously aggravated by
construction noise, will also be considered on a case by case basis.

Implementation and operation of the LNMS
Following the grant of a DCO, owners of properties within the LNMS Boundary Plans
will be notified that they may be eligible to receive additional noise mitigation, and
will be provided with further information to enable them to apply. Notification will
also be given to any additional properties resulting from any subsequent expansion
of the LNMS Boundary Plans.
Applications received will be checked against the eligibility criteria set out above.
Compliant applications will then be taken forward and Horizon will arrange for
surveys to be undertaken to recommend any improvements that would benefit the
occupants. Typically, consideration will be given to secondary or double glazing,
insulated doors and additional (noise insulated) ventilation to compensate for
windows needing to be kept closed, particularly at night. If an offer of improvements
is subsequently made, and property owners opt to take up the offer, Horizon will
then arrange for installation. The applicant is at liberty to choose whether or not to
take up the offer, but no cash alternative will be available in lieu of undertaking the
improvements.
Figure 8.3 shows in schematic form key principles for how the scheme will operate.
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Figure 8-3 Operation of the LNMS – schematic flowchart
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Noise and vibration monitoring
The aims of monitoring noise and vibration levels will be to:
• satisfy the requirements of consent obtained under Section 61 of the
Control of Pollution Act 1974;
• provide confidence in the calculations undertaken to inform the Section 61
process;
• monitor compliance with the noise/vibration limits agreed during the Section
61 process; and
• inform response to complaints about noise and vibration.
Noise measurements are to be undertaken at regular intervals by suitably
qualified and experienced personnel.
Where monitored noise or vibration levels are found to be above either the
limits set out in the relevant Section 61 approval covering the works at the time,
the following actions will be undertaken immediately upon any breach being
discovered:
• review works in the area likely to be causing the breach and consider any
necessary mitigation actions (including if necessary, temporary suspension
of works);
• confirm that monitored levels are not being impacted by other noise or
vibration sources;
• determine whether the exceedance is due to a particular activity or item of
equipment, and if so, identify if the equipment can be substituted for an
alternative piece of equipment;
• implement other feasible and reasonable measures (which may include
modifying time of works, using an alternate construction methodology, or a
combination of these); and
• continue monitoring (including additional monitoring, if required) to verify
that the control measures have reduced the noise levels to acceptable level
at the relevant receptors.
Horizon will be responsible for preparing summary reports of noise monitoring
and vibration monitoring for IACC. These will be prepared by a suitably
qualified and experienced person.
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9 Waste and materials management strategy,
including soils and land contamination
9.1

General
Horizon’s waste and materials management is based on the controls set out
in this CoCP and relevant sub-CoCPs.
Any site specific mitigation controls to be implemented for waste and materials
are described in section 9 of the relevant sub-CoCPs.
Horizon will manage all materials and waste for the Wylfa Newydd Project
during construction in an integrated approach according to a waste and
materials management strategy. The strategy will:
• apply a waste hierarchy which encourages a pro-active management of
materials to reduce the amount that is discarded and seeks to recover the
maximum value from the wastes that are produced with disposal as a final
option;
• establish safety controls;
• accounts for waste; and
• protect human health and the environment, now and in the future.
Modular buildings can be disassembled and relocated/refurbished with greater
ease and efficiency, potentially reducing decommissioning waste.

9.2

Materials management
Horizon will conduct its materials management at each site following the
process set out in The Definition of Waste: Development Industry Code of
Practice [RD10]. Horizon materials management be will appropriate by
providing that material is not a waste by giving sufficient consideration to the
following four factors:
• protection of human health and the environment;
• suitability for use, without further treatment;
• certainty of use; and
• quantity of material.
Horizon will ensure a Contaminated Land: Applications in Real
Environments (CL:AIRE) qualified person is employed within its
management systems to review, approve and verify site materials
management. The CL:AIRE qualified person will not play an active part in
the elements of the Wylfa Newydd Project associated with materials
management as they must be independent.
In accordance with the CL:AIRE code of practice, Horizon will:
• collate information on how excavated materials are to be reused at each
site, or within the Wylfa Newydd Project;
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• prepare plans and/or schematics showing the proposed materials
management, including excavations, stockpiles and any areas where
material will be treated;
• apply suitable for use criteria, that can be used to decide if a material is
suitable or if it is a waste;
• gather evidence to demonstrate that the materials are certain to be used,
for example site layout plans or design drawings showing where material is
needed to develop the site;
• prepare a breakdown of the quantity of excavated material being used on
each site, including quantities of different types of material;
• gather details of how much material will be placed at each site or sub area
of each site;
• use a tracking system that will be used to monitor materials movements so
that accurate records are available of what was placed where; and
• review all waste management licences, environmental permits or
exemptions of services Horizon procure to ensure all waste carriers,
brokers and holders are licenced and permitted to handle the specific types
of wastes in transit, from transfer from sites or offices to the final point of
disposal.
When construction works are complete, Horizon will produce a document
that sets out in detail how materials were actually managed on each site.

9.3

Site waste management
All waste arising from the Wylfa Newydd Project will be managed in a
responsible manner with the clear intention of applying Horizon’s waste
hierarchy and in line with all relevant waste legislation and regulation during
the construction of the Wylfa Newydd Project.
Horizon will implement its waste management arrangements before
construction works begin on site. Throughout construction Horizon will
prepare a report for each construction site detailing the waste management
processes that were followed including:
• project details;
• named persons and their roles and responsibilities;
• waste minimisation actions and owners;
• forecast of waste types and volumes including European Waste Catalogue
codes;
• names and Duty of Care information for waste carriers expected to be used;
• names, locations and Duty of Care information for waste management
facilities expected to be used on the Wylfa Newydd Project; and
• list of sub-contractors engaged with the Wylfa Newydd Project.
The report will also:
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• complete and finalise its waste reporting requirements;
• conduct a comparison of the forecast and actual reported quantities for
each waste type;
• describe lessons learnt from any differences between the concept phase
and how Horizon actually performed during execution and implementation;
and
• generate an estimate of any cost savings achieved.
Throughout the construction period, and at regular intervals, Horizon will
update:
• actual waste types and volumes including European Waste Catalogue
codes;
• names and duty of care information for waste carriers and waste
management facilities that were used;
• progress on waste minimisation actions; and
• updated list of sub-contractors working on the Wylfa Newydd Project.
Within three months of the completion of construction works, Horizon will
complete and finalise its waste reporting requirements including preparing a
final report which;
• includes a comparison of the forecast and actual reported quantities for
each waste type;
• describe lessons learnt from any differences between the concept phase
and how Horizon actually performed during execution and implementation;
and
• generates an estimate of any cost savings achieved.

Waste controls on all sites
Horizon will procure waste management services for the Wylfa Newydd
Project. Horizon will implement waste controls to manage waste including:
• optimising opportunities for reuse, recycling and recovery of wastes;
• storing non-hazardous stored in labelled bins or skips in designated areas.
If the designated areas are external, they will be enclosed to prevent
rainwater accumulating and material degradation;
• storing inert waste generated by Horizon’s activities in inert skips or in
designated storage area(s);
• appropriately identifying, managing and storing hazardous waste in
designated area(s) in appropriately labelled, enclosed skips or receptacles
in accordance with legislative requirements; and
• in the event that waste is suspected of being radioactive, it must be left in
situ and advice sought immediately from the Corporate Radioactive Waste
Adviser Body on its management and disposal and the Corporate Radiation
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Protection Adviser Body on the associated radiological safety aspects e.g.
dose and exposure.

Waste Duty of Care
Horizon will categorise waste according to the European Waste Catalogue,
and classify materials as hazardous, non-hazardous or inert according to their
physical, chemical and biological properties.
Horizon will comply with, and ensure that others under Horizon's control
comply with, their statutory obligations with respect to waste including the ‘duty
of care’ requirements which will apply under Section 34 of the Environmental
Protection Act 1990, and the requirement to arrange legal and compliant waste
management services, including review of the transfer note (non-hazardous)
or consignment note (hazardous) as part of Horizon’s compliance with its
statutory obligations.

9.4

Land contamination management
Horizon will assess and manage land contamination in accordance with
guidance within the Model Procedures for the Management of Land
Contamination [RD11]. This will include undertaking appropriate ground
investigation, assessment and where necessary, remediation, to deal with any
risks from land contamination that are identified.
In order to address any areas of unexpected contamination encountered on all
sites, an unexpected contamination scheme for all sites will be prepared prior
to the commencement of any activities that involve ground disturbance.
Processes and procedures will be established that clearly set out the method
for dealing with any material affected by contamination encountered during
construction works.
As a minimum, the processes and procedures should include specific
methodologies that provide a means of safely managing the unexpected
contamination and minimising potential environmental impacts and should
cover the following:
• stopping work and notifying the Environmental Supervisor or Environmental
Clerk of Works (or similar) when unexpected contamination is encountered;
• isolating the affected area or segregating the affected material (if already
excavated), with specific guidance to be provided on the management of
any potential asbestos containing materials;
• undertaking sampling and assessment of the affected area/material;
• recording of assessment findings and subsequent management of the
material within the verification report; and
• liaison with regulators, if necessary.

9.5

Soils
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Horizon will ensure that suitably qualified and experienced personnel are
employed to supervise the management of soil resources during soil stripping,
handling, storage and reinstatement so that soil quality is retained, as far as
practicable.
Horizon will follow guidance within the Construction code of practice for the
sustainable use of soils on construction sites [RD12] and Good Practice Guide
for Handling Soils [RD13] with regards to soil management.
In addition, Horizon will give consideration to the following:
• BS 3882:2015 Specification for topsoil [RD14];
• BS 8601:2013 Specification for subsoil and requirements for use [RD15];
• The Definition of Waste: Development Industry Code of Practice [RD10];
• The Waste (England and Wales) Regulations 2011; and
• The Environmental Permitting (England and Wales) Regulations 2016.
In accordance with the guidance presented in Construction code of practice
for the sustainable use of soils on construction sites [RD12], a soil resource
survey will be undertaken prior to earthworks commencing. This information
will be used to better understand the nature of soils on-site so that they can be
managed appropriately.
General controls to be employed by Horizon when managing soil resources
include, but are not limited to the following.
• Soil handling works will cease when soil moisture exceeds limits
determined by the suitable qualified and experienced personnel working to
the Construction Code of Practice for the Sustainable Use of Soils on
Construction Sites [RD12].
• Topsoil and subsoil (where necessary), will be stripped as per good practice
construction techniques from all areas of the main site and off-site
locations, where development is taking place, with the exception of
environmental buffer areas. This will be undertaken towards the start of the
construction works.
• Topsoils and subsoils, as well as soils of distinctly different qualities, types
or composition will be stripped separately and segregated during storage
and reinstatement as far as practicable, informed by properties such as (but
not limited to) texture, stoniness, pH and nutrient levels.
• Soils will be stockpiled using methods appropriate to the soil moisture
conditions and stored in secure designated areas.
• Soil storage mounds will have slopes of 1 in 2 (approximately 25°) or less
where practicable.
• Where soils will be stored for longer than 60 days, stockpiles will be seeded
with an appropriate low-maintenance seed mix.
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• The topsoil (and subsoil, where necessary), would then be reused
sustainably within the Wylfa Newydd Project or at a suitable third-party
receptor site (e.g.via the CL:AIRE register of materials).
• Topsoils will be reinstated to depths recommended by guidance, i.e. 150–
300mm for grassland and 150–400mm for woodland, and subsoil will be
placed beneath topsoil.
• Appropriate decompaction measures will be undertaken during
reinstatement for topsoils, subsoils and their receiving substrates, including
loosening with ripping equipment.
• Made ground materials and potentially contaminated materials will be
stockpiled separately from natural materials to prevent cross
contamination.
• Stockpiles considered to be contaminated will be stored on an impermeable
base and have suitable containment and drainage to prevent potentially
contaminated waters and sediments escaping.
• Chemical testing of stockpiles made of ground will be undertaken where
required with testing results compared to relevant target values prior to
reuse.
• If it is envisaged that soil will need to be stored for in excess of one year, a
storage time limit will be agreed with NRW.
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Water management strategy

10.1 General
Horizon’s strategy to protect water resources is based on the controls set out
in this CoCP and relevant sub-CoCPs.
Any site specific mitigation controls to be implemented for water management
are described in section 10 of the relevant sub-CoCPs.
These documents will underpin the framework of controls for matters related
to water resources that are set out within the Environmental Permit and
deemed Marine Licence.
Horizon will comply with relevant legislation (including, but not limited to, the
Water Resources Act 1991, the Environmental Permitting Regulations 2016
and the Land Drainage Act 1991 (as amended)).
Horizon will implement working methods to protect surface water and
groundwater from pollution and other adverse impacts, including changes to
flow, flood storage volume, water levels and water quality.
Construction Industry Research and Information Association (CIRIA)
Guidance will be adopted as appropriate from the following publications:
• Environmental Handbook for Building and Civil Engineering Projects (three
parts, C512, C528, C529) [ RD16, RD17, RD18];
• Control of water pollution from construction sites. Guidance for consultants
and contractors (C532) [RD19];
• Environmental good practice on site guide (fourth edition) (C741) [RD20];
• Land use management effects on flood flows and sediment – guidance on
prediction (C719D) [RD21];
• The SuDS Manual (C753) [RD22];
• Development and flood risk – guidance for the construction industry (C624)
[RD23]; and
• Culvert Design and Operating Guide (C689) [RD24].

10.2 Protection of watercourses
Horizon will ensure suitable procedures are in place to provide protection for
watercourses (refer to section 4.8), such as appropriate control measures and
resources to manage the risk of spills and accidents.
In line with CIRIA Guidance C741, Environmental Good Practice on Site Guide
[RD20], buffer zones will be established adjacent to watercourses.
Requirements for specific surface water receptors are set out in the subCoCPs.
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Horizon will carry out a risk assessment for all works within surface water buffer
zones, including but not limited to, vegetation management adjacent to
watercourses, construction of bridges and drainage outfalls. Furthermore, a
risk assessment will be undertaken for use of any cementitious materials within
50m of any active watercourse. Appropriate controls, proportionate to the level
of risk identified, will be applied to the works.
Adequate drainage systems will be installed prior to construction works with
appropriate treatment prior to discharge. This will include sediment treatment
and the inclusion of oil separators where necessary.
The drainage system will be appropriately maintained throughout the works
such that it remains efficient, sediment would go to sediment lagoons.
Measures will be taken to prevent the deposition of silt or other material arising
from work operations in existing watercourses or catchment areas. The
measures will accord with the principles set out in industry guidelines, including
Guidance for Pollution Prevention: Works and maintenance in or near or water:
GPP 5 [RD25]. Measures include use and maintenance of temporary lagoons,
tanks, bunds, silt fences or silt screens, as well as consideration of the type of
plant used and the time of year for working in watercourses.
In addition, relevant guidance including the following PPGs and GPPs will be
followed, including:
• PPG1: Understanding Your Environmental Responsibilities – Good
Environmental Practices [RD26];
• GPP 2: Above ground oil storage tanks [RD27]
• PPG6: Working at construction and demolition sites [RD28];
• GPP 13: Vehicle washing and cleaning [RD29];
• GPP 20: Dewatering underground ducts and chambers [RD30];
• GPP 21: Pollution Incident Response Plans [RD31]; and
• PPG 26: Safe storage – Drums and intermediate bulk containers [RD32].
Horizon’s management of construction activities will be updated by the
Environment Agency’s GPPs, as they are made available.
Measures will be taken with regard to any works within a watercourse to restrict
the release of suspended sediment and solids into the water column, as far as
practicable.

10.3 Site drainage
Where practicable, sustainable methods will be utilised for discharges
including site drainage, surface runoff and dewatering discharges.
Horizon will ensure runoff is managed appropriately, according to the controls
within this CoCP and relevant sub-CoCPs as well as any permits or other
relevant approvals being obtained. This will include use of sediment
settlement ponds and other appropriate treatment to manage flows and meet
water quality thresholds as per the findings of the Wylfa Newydd Project Water
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Framework Directive Compliance Assessment (Application Reference
Number: 8.26).
Horizon will ensure sufficient drainage is installed prior to topsoil strip or major
works occurring in a particular area (including construction of site compounds)
to comply with the controls in this CoCP and relevant sub-CoCPs.
Horizon will ensure all relevant construction activities are managed within the
limits of an obtained Environmental Permit, for example keeping within limits
on the concentrations of substances to be discharged, as far as possible, to
protect receiving surface waters.
All temporary hardstanding (on non-foreshore sites), as far as is reasonably
practicable, will incorporate permeable surfacing unless there is a risk of
surface water or groundwater pollution from contaminants.
Wherever practicable, permeable surfacing will be used for minor tracks, haul
roads, compounds and laydown areas in order to avoid any increase in flood
risk. Permanent tracks, and haul roads, and larger compounds that will house
heavy equipment will be designed to avoid increases in flood risk. Discharge
from any areas storing fuels and oils will be via an oil interceptor.
Oil interceptors will be provided to areas of hardstanding where there is a
potential risk from oil/fuel contamination (e.g. at car parking areas).

10.4 Control of pollution
Surface water
Horizon will ensure that protection measures to control the risk of pollution to
surface water are adopted, including the following:
• All deemed requirements of the Environmental Permitting (England and
Wales) Regulations 2016.
• Any containers of contaminating substances on-site will be leak-proof and
kept in a safe and secure building or compound from which they cannot
leak, spill or be open to vandalism. The containers will be protected by
temporary impermeable bunds (or drip trays for small containers) with a
capacity of 110% of the maximum stored volume. Areas for transfer of
contaminating substances (including refuelling areas) will be similarly
protected and have appropriate spill kits.
• In addition, any permanent oil storage tanks and temporary storage of over
200 litres of oil in drums and mobile bowsers, as well as ancillary pipe work,
valves, filters, sight gauges and equipment will be stored within secondary
containment, e.g. bunding or drip trays (Water Resources (Control of
Pollution) (Oil Storage) (Wales) Regulations 2016) with a capacity of at
least 110% of the maximum contents of an oil tank, mobile bowser or
intermediate bulk container.
• No fuel, oil or chemical substances will be stored within 15m of a
watercourse.
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• Above-ground pipework will be properly supported and underground
pipework will be protected from physical damage and subject to adequate
leakage detection. Mechanical joints on oil pipes will be inspectable. Oil
and hydrocarbon underground pipes will not extend into the groundwater
saturated zone.
• All refuelling, oiling and greasing will take place above drip trays or on
impermeable surfaces (e.g. plant nappy) with sealed drainage and an oil
interceptor, which provides protection to underground strata and
watercourses, and away from drains as far as is reasonably practicable.
Vehicles and plant will not be left unattended during refuelling. Appropriate
spill kits will be easily accessible during these activities.
• All construction equipment and vehicles will be maintained in line with
manufacturer’s instructions to ensure it is in good working order. Should
any oil or fuel leaks occur, corrective action will be taken.
• Drip trays will be placed below static mechanical plant.
• All washing-down of vehicles (including wheel washing) and equipment will
take place in designated areas and wash water will be prevented from
passing untreated into watercourses and groundwater in accordance with
the Environment Agency’s GPP 13 [RD29] and subject to Environmental
Permit requirements if discharged to controlled waters.
• The Environment Agency’s GPP 5 [RD25] will be followed when carrying
out maintenance of structures over water. Where practicable, only
biodegradable hydraulic oils will be used in equipment working in or over
watercourses.
• Appropriate measures will be taken to protect erodible earthwork surfaces,
such as the use of sheeting.

Groundwater
Horizon will employ protective measures to control the risk of pollution to
groundwater, which will, in particular, be consistent with the Environmental
Permitting (England and Wales) Regulations 2016.
Horizon will address the handling of material from excavations being a
potential source of contamination. Horizon will ensure measures will be put in
place to prevent contaminated runoff reaching open ground.
In addition, Horizon will avoid using materials that could result in direct or
indirect discharge of hazardous substances or non-hazardous pollutants to
groundwater.

10.5 Flooding
Horizon will ensure that flood risk is managed safely throughout the
construction period and that all designs comply with the flood consequence
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assessment in appendix D8-4 (Flood Consequence Assessment) (Application
Reference Number: 6.4.29).
A documented flood mitigation action plan will be developed to ensure that in
the event of flooding occurring on site appropriate plans are in place to manage
the risks and ensure that there is no increased risk to human health and that
risks to property are managed appropriately. The plan would, as a minimum,
include details of the requirements for monitoring regulatory flood warning
alerts, identification of safe meeting areas, access and egress routes, activities
required to secure plant and equipment in the event of a flood being forecast,
checking of drainage systems, roles and responsibilities and checking
procedures.
Horizon’s flood risk compliance will be based upon a risk-based precautionary
approach, using the source-pathway-receptor concept, drawing information
from NRW’s online flood warning advice [RD33], or other such reputable
service as appropriate.

10.6 Monitoring
Where required, the monitoring of aspects such as water quality, groundwater,
fluvial geomorphology will be carried out by Horizon.
Refer to relevant sub-CoCPs for details on required monitoring arrangements.
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Ecology and landscape management strategy

11.1 General
Horizon’s ecology and landscape management is based on the controls set
out in this CoCP and relevant sub-CoCPs.
Any site specific mitigation controls to be implemented for ecology and
landscape are described in section 11 of the relevant sub-CoCPs.
The LHMS, a certified document (Application Reference Number: 8.1.6)
secures the creation and management of a range of key landscape elements
and wildlife habitats across the Wylfa Newydd Project. During the construction
stage and operation stage of the Power Station the LHMS (Application
Reference Number: 8.1.6) applies to a range of habitats including but not
restricted to:
• Tre’r Gof Site of Special Scientific Interest (SSSI), including botanical
monitoring to identify any hydrological and air quality effects;
• Notable Wildlife Enhancement Site;
• The Reptile Receptor Site;
• The Ancient Woodland Receptor Site;
• Maintenance of artificial red squirrel nest boxes in the Dame Sylvia Crowe
wooded mounds; and
• Habitat management for chough at Wylfa Head.
Horizon will ensure that procedures are in place to prevent disturbance and
damage to European Designated Sites; prevent offences under protected and
controlled species legislation; and control and reduce as far as is practicable
disturbance and damage to retained habitats and notable species, in
accordance with the control measures set out within this CoCP and subCoCPs, and relevant legislation and nature conservation policy and guidance.
There are requirements for pre-construction ecology surveys to be carried out
to provide up-to-date information on the potential presence of protected
species. These survey requirements are set out, where relevant, in the subCoCPs. These pre-construction surveys will be carried out to provide up-todate information on the potential presence of protected species, inform the
need for / the detail of protected species licences and/or inform construction
decisions such as the micro-siting of ditch crossings. Pre-construction surveys
identified as required at a site will be carried out by suitably qualified and
experienced ecologists not more than 12 months in advance of construction
commencing there. Horizon’s construction work will be planned with
cognisance to the results and findings of the pre-construction surveys. Specific
controls identified as a consequence of the pre-construction survey work, will
be carried out by Horizon through the planning and undertaking of the
construction activities where appropriate.

11.2 Receptor-specific requirements
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Horizon will employ suitably qualified and experienced ecologists (referred to
in this document and sub-CoCPs as ecological clerk of works (ECoW)) to carry
out site supervision works during activities that affect sensitive habitats and
species to ensure that the procedures and controls in this CoCP and subCoCPs are followed. The ECoW will be in place to identify any new ecological
constraints on site arising during construction. These will be dealt with
following appropriate best practice guidance and, where required due to legal
protection and licencing requirements, liaison with NRW.
An ECoW is professional ecological support associated with construction (or
other works) site supervision, be it vegetation clearance or ensuring the
adherence to specific working methodologies.
Works will be timed where possible to avoid particularly sensitive periods for
ecological receptors. This may require habitat clearance to be undertaken in
advance of the programme period for a particular construction activity.
Where species are protected by specific legislation requiring a derogation
licence to avoid committing an offence under that legislation, approved
guidance will be followed and sufficient time allowed to obtain the required
licences or consents.
Horizon will implement a programme of monitoring to review the status of
ecological issues during construction, including the monitoring and
maintenance of any measures implemented as part of advanced mitigation
works.
Horizon will ensure the construction workforce is provided with sufficient
training to comply with the controls of this CoCP and the sub-CoCPs relevant
to a particular site. As a minimum, this will take the form of appropriate toolbox talks delivered by the ECoW prior to the commencement of works to
ensure that all site personnel are aware of ecological constraints and the
measures to avoid undue damage to habitats within or outside of the
construction site.
Horizon will have particular regard to the controls of this CoCP and sub-CoCPs
with respect to general site operations, dust and air quality, noise and vibration
and surface water and groundwater, respectively, to protect ecologically
important habitats and species in the vicinity of construction sites.
Horizon will report and keep record of any unforeseen incidents that lead to
breaches with this CoCP and sub-CoCPs and actions taken to immediately
remedy the non-compliance.
Horizon will be responsible for protecting habitats including terrestrial,
foreshore and watercourse habitats, by appropriate means. This will include
the creation of buffer exclusion zones to be demarcated and protected with
site fencing/hoarding to prevent works encroaching into sensitive habitat
areas. The relevant sub-CoCPs will identify whether buffer zones are required
for specific locations and what the buffer zone will be.
Enabling Works (such as vegetation clearance and dry stone wall removal),
will be carried out in a directional manner as far as reasonably practicable to
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encourage movement of mobile ecological receptors towards the Notable
Wildlife Enhancement Site and the Reptile Receptor Site, located to the west
of the of the Wylfa Newydd Development Area, and discourage their
movement towards features such as the A5025 road or residential areas of
Cemaes.

Bats
All species of bat in the UK are protected by law under the Wildlife and
Countryside Act 1981 and the Conservation of Habitats and Species
Regulations 2010 (both as amended). It is an offence to intentionally (or
recklessly) kill, injure, capture or disturb bats or to damage, destroy or prevent
access to roost sites (even when bats are not present).
Where works have the potential to disturb bats (by means of their commuting,
foraging or roosting), appropriate mitigation will be dictated by means of an
European Protected Species Mitigation Licence (EPSML) specific to bats if
presence is established during pre-construction surveys detailed in relevant
sub-CoCPs. Construction works with the potential to disturb bats will be
supervised by an ECoW in line with the methodology set out in the EPSML.
The ECoW appointed to oversee works potentially affecting bats will be an
NRW bat licence holder.

Otters
Otters are protected by law under the Wildlife and Countryside Act 1981 and
the Conservation of Habitats and Species Regulations 2010 (both as
amended). It is an offence to intentionally (or recklessly) kill, injure, capture or
disturb otters, or to damage, destroy or prevent access to resting or sheltering
places (even when otters are not present).
Where works have the potential to disturb otters, appropriate mitigation will be
dictated by means of an EPSML specific to otters if presence is established
during pre-construction surveys detailed in relevant sub-CoCPs. Construction
works with the potential to disturb otters will be supervised by an ECoW
appointed to oversee works, in line with the methodology set out in the EPSML.

Water Vole
Water vole are protected by law under the Wildlife and Countryside Act 1981
(as amended). It is an offence to intentionally (or recklessly) kill, injure, capture
or disturb water vole, or to damage, destroy or prevent access to resting or
sheltering places (even when water vole are not present).
Where works have the potential to disturb water vole, appropriate mitigation
will be dictated by means of a Conservation Licence (to derogate effects that
might otherwise be illegal under the Wildlife Countryside Act 1981) specific to
water vole if presence is established during pre-construction surveys detailed
in relevant sub-CoCPs. Construction works with the potential to contravene
the legislation relating to water vole will be supervised by an ECoW appointed
to oversee works, in line with the methodology set out in the Conservation
Licence.
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Red squirrel
Red squirrel are protected by law under the Wildlife and Countryside Act 1981
(as amended). It is an offence to intentionally (or recklessly) kill, injure, capture
or disturb red squirrel, or to damage, destroy or prevent access to resting or
sheltering places (even when red squirrel are not present).
Where works have the potential to disturb red squirrel, appropriate mitigation
will be dictated by means of a Conservation Licence (to derogate effects that
might otherwise be illegal under the Wildlife Countryside Act 1981) specific to
red squirrel if presence is established during pre-construction surveys detailed
in relevant sub-CoCPs. Construction works with the potential to contravene
the legislation relating to red squirrel will be supervised by an ECoW appointed
to oversee works, in line with the methodology set out in the Conservation
Licence.

Notable mammals
Section 7 of the Environment (Wales) Act 2016 places a duty on Welsh
ministers to produce a list of habitats and species that are of principal
importance for the purpose of maintaining and enhancing the biodiversity of
Wales. To reduce the risk of killing, injuring or isolating animals from suitable
habitat, vegetation clearance works will take place in a directional manner,
encouraging animals to move into retained and enhanced habitats.
All mammals in the UK are protected by the Wild Mammals (Protection) Act
1996. It is an offence to be found to show intent to inflict unnecessary suffering
on any UK mammal. Horizon will ensure that tool-box talks are given to
clearance teams by an ECoW to make them aware of the presence of these
species on site and the habitats which support them. The tool-box talk will be
appropriate to the areas to be cleared, informing the clearance teams about
the process of directional clearing and appropriate actions to be taken relevant
to species encountered.

Hedgehog
Habitat with the potential to support hibernating hedgehog will not be removed
between November and March without supervision by the ECoW.

Marine mammals
Refer to the Marine Works sub-CoCP for controls pertaining to marine
mammals.

Breeding birds
All species of wild bird, their nests and their eggs are protected by law. It is an
offence by the Wildlife and Countryside Act 1981 (as amended) to intentionally
(recklessly) take, damage or destroy the nests or eggs of any wild bird while
the nest is in use or being built.
Where possible, habitat with the potential to support bird nests will be removed
outside the breeding bird season (typically March to August inclusive). This
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will ensure that no birds are nesting on-site at the start of construction within
or/near to the identified habitat. If it is not possible to avoid the breeding bird
season, then clearance works will be supervised by the implementation of the
following measures:
• An ECoW will complete a pre-commencement survey prior to removing any
habitat with the potential to support nesting birds, including ground nesting
species. The pre-commencement survey will identify the presence of any
active nests, and in the event they are identified, establish appropriate
methodologies to reduce any potential impacts on these nests during
clearance works.
• The ECoW will supervise the clearance of habitats once it has been
established that there are no nests present.
• Should active nests be found, either during the pre-commencement survey
or during supervision, then the ECoW will set up a work exclusion zone of
an appropriate distance to prevent disturbance. The exclusion zone
distance will be set based on the judgement of the ECoW and the species
concerned, but will typically range between 5-10m.
• Work exclusion zones will be maintained until chicks have fledged or the
nest has become inactive, as determined through monitoring visits by the
ECoW.

Schedule 1 bird species
Certain uncommon species of bird are afforded additional protection from
disturbance; it is an offence to intentionally or recklessly disturb any such bird
while it is building a nest, any such bird at a nest containing eggs or young or
the dependent young of such a bird. These species are listed on Schedule 1
of the Wildlife and Countryside Act 1981 (as amended). The ECoW will
propose protection measures specific to any Schedule 1 species present.
In order to mitigate the risk of disturbing any Schedule 1 bird species nest, the
following approach will be taken in accordance with the Conservation of
Habitats and Species Regulations 2010.
• Habitats with the potential for use by Schedule 1 bird species will be
identified and surveyed by the ECoW prior to site clearance.
• In the event that a Schedule 1 bird species is found during the nesting
season, NRW will be consulted in order to identify and agree appropriate
measures to be undertaken in respect of that species.
• Should a Schedule 1 species be discovered within an area to be disturbed,
Horizon will implement the general measures set out above for birds (see
paragraph 11.2.24) with the added requirement that any Schedule 1
species or its dependent young must not be disturbed while at or building
a nest. Therefore, additional exclusion/protective measures may be
required.
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It is noted that there is no legal provision under the Wildlife and Countryside
Act 1981 (as amended) to obtain a licence to facilitate development which
would disturb a Schedule 1 species.

Reptiles and amphibians
The Great Crested Newt is a fully protected species under all elements of
Section 9 of the Wildlife and Countryside Act 1981 (as amended), and under
Parts 1 and 2 of Regulation 39 of the Conservation of Habitats and Species
Regulations 2010.
Any required translocation of great crested newt will be completed under a
European Protected Species Mitigation Licence (EPSML) obtained by Horizon.
This will include all areas within 250m of ponds and follow best practice
guidance from English Nature (2001) [RD34].
Horizon will be responsible for maintaining appropriate fencing that would
prevent these animals from returning to the construction site for the duration
of construction activities in that vicinity.
All reptiles receive protection under the Wildlife and Countryside Act 1981 (as
amended) making it illegal to intentionally injure or kill these animals. The
ECoW appointed to oversee works potentially affecting great crested newt will
be an NRW Great Crested Newt Licence holder or accredited agent.
Habitat with the potential to support hibernating reptiles or hibernating toads
will not be removed between November and March without supervision by the
ECoW. As hibernation is dependent, in part, on ambient temperature, the
ECoW will provide advice on when clearance of habitat with the potential to
support hibernating reptiles could occur, as well as advising on which habitats
are likely to support hibernating reptiles.
Any required translocation of reptiles will take place in accordance with the
Herpetofauna Groups of Britain and Ireland guidance [RD35], using artificial
refuges.
Horizon will be responsible for maintaining appropriate fencing similar to that
used to prevent amphibians from returning to the construction area, to also
prevent reptiles from moving back into the area, until construction is complete.
Where required, a single fence can be used for reptiles and amphibian
purposes.
Habitat manipulation will be utilised where practicable to displace reptiles from
an area subject to clearance into an adjacent undisturbed area in order to
protect animals from injury and mortality. This is achieved by cutting and
clearance of vegetation in stages towards the direction of retained habitats
such as hedgerows, woodland edge, tussocky grassland and scrub.
Where possible, pond destruction will be timed to avoid amphibian breeding
season. If not possible, the pond will be drained down and cleared under the
supervision of an ECoW. Common toads collected would be translocated in
accordance with English Nature guidance (2001) [RD34] using artificial
refuges to the nearest retained pond.
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Fish
Fish receive protection under the Salmon and Freshwater Fisheries Act 1975
and a number of species are listed under the Environment (Wales) Act 2016.
Horizon will take all reasonable measures to ensure fish (and riparian
mammal) passage is maintained along watercourses during construction
works.
Horizon will conduct any necessary rescue and translocation of fish due to
works within a watercourse, the rescue and translocation of fish, including the
acquisition of appropriate licences from NRW. Watercourse works will avoid
fish spawning and migratory periods i.e. October-December.
Fish rescue will be undertaken by accredited and suitably qualified fisheries
scientists.

Invertebrates
Sub-CoCPs contain site-specific controls established for notable invertebrate
species found to be present.

Invasive non-native plant species
The Wylfa Newydd Project has the potential to result in the spread of invasive
non-native species (INNS) in the terrestrial or marine environment. This could
have detrimental effects on native biodiversity and could be contrary to the
Wildlife and Countryside Act 1981 (as amended) which lists invasive nonnative species which makes it illegal to introduce or cause them to spread or
grow in the wild. It could also be contrary to other regulations and international
conventions. The works have the potential to both spread INNS that are
already established on the site and elsewhere in the UK and result in import of
INNS from outside the UK.
In order to manage these risks, Horizon will prepare one (or more) Biosecurity
Risk Assessment (s) and Method Statement (s) to cover all activities. Each
Biosecurity Risk Assessment will consider in general:
• measures that will be undertaken to control and eradicate INNS within the
area of works; and
• measures or actions that aim to prevent INNS being introduced to the site
for the duration of the construction phase of the scheme.
In the management of existing known presence of INNS, Biosecurity Risk
Assessments and Method Statements will detail:
• how areas with the presence of INNS will be demarcated;
• how any contaminated materials will be appropriately managed throughout
the works, including where appropriate eradication from the site;
• appropriate disposal; and
• how any transfer or spread will be prevented.

Page 75

Wylfa Newydd Power Station
Development Consent Order

Wylfa Newydd Code of Construction Practice

In terms of prevention of new introduction to the site through terrestrial and
marine pathways, Biosecurity Risk Assessments and Method Statements will
detail:
• risk pathways and risk activities for the transfer and spread of non-native
species;
• risk assessment for the transfer and spread of individual non-native species
of known concern;
• methods to manage risk of transfer including any actions to be undertaken
prior to reaching site; and
• contingency planning and corrective actions.
Horizon will implement a monitoring programme for non-native species. This
will include observational surveys on structures that may provide suitable
substrate for non-native species. Surveys will record presence/abundance of
non-native species with reporting in agreement with NRW. Monitoring survey
requirements for spec ific sites are set out in the sub-CoCPs where relevant.
Where new presence of INNS is discovered, Biosecurity Risk Assessments
and Method Statements will be reviewed and amended where necessary.
Wherever appropriate, workers will be given an activity specific tool-box talk
from an ECoW. This will include photographs of any INNS species known to
be present on a site.

Protection of existing trees, scrub and hedgerows
Protection of existing trees, scrub and hedgerows to be retained will be in
accordance with the recommendations in BS 5837: 2012 [RD36].
Works within tree root protection areas will be avoided wherever practicable.
If works within the root protection area of trees to be retained are deemed
essential, works will be carried out using the techniques provided in BS
5837:2012 and the duration of those works will be restricted as far as possible.

11.3 Landscaping requirements
The relevant Design and Access Statements (refer to the Design and Access
Statements, Volume 1, Application Reference Number: 8.2.1; Volume 2,
Application Reference Number: 8.2.2; Volume 3, Application Reference
Number 8.2.3) and for the Wylfa Newydd Development Area, the Landscape
and Habitat Management Strategy (Application Reference Number: 8.16) sets
out the design principles that will provide guidance on landscaping measures
to be implemented, for reasons such as mitigating adverse visual impacts,
effects on habitats and species and/or effects on landscape character.

11.4 Landscape reinstatement
Horizon will undertake reinstatement of land used temporarily for construction
to a condition similar to that which existed prior to construction.
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11.5 Record keeping
Horizon will maintain proper record keeping procedures in relation to all
ecological constraints and respective licences.
Horizon will provide all species data collected to Cofnod [North Wales
Environmental Information Service].
Recorded data will be kept securely and backed up as necessary for the
purposes of audit.
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Cultural heritage management strategy

12.1 General
Horizon’s cultural heritage management is based on the controls set out in this
CoCP and relevant sub-CoCPs.
Site specific mitigation controls to be implemented for cultural heritage are
described in section 12 of the relevant sub-CoCPs.
Mitigation for effects on cultural heritage is presented below under the subtopics of archaeological remains, historic buildings, and the historic landscape.
As part of the general measures in 4.4.1, Horizon will ensure that the internal
layout of the temporary Construction Compounds is designed to reduce noise
intrusion into the setting of heritage assets and will include consideration of
fencing materials and stockpile and portacabin positioning.

12.2 Archaeological remains
If significant archaeological remains are discovered and it is determined by
Horizon’s archaeological consultant, in liaison with the Gwynedd
Archaeological Planning Service (GAPS) Senior planning archaeologist (the
curator), that the planned construction works may affect those remains,
Horizon will cease works in that area. The potential remains will then be
assessed and appropriate mitigation measures developed in consultation
between Horizon and GAPS. Appropriate mitigation may comprise measure
such as:
• palaeoenvironmental
analysis if required;

assessment

followed

by

palaeoenvironmental

• archaeological excavations;
• strip, map and sample; and
• targeted watching briefs.
Archaeological recording will be undertaken in accordance with relevant
guidance provided by the Chartered Institute for Archaeologists and Written
Schemes of Investigation agreed with GAPS. All archaeological recording will
include a programme of assessment, reporting, analysis, publication and
dissemination commensurate with the value of the terrestrial archaeological
remains removed, submission of reports to the Historic Environment Record
and National Monument Record of Wales, and the preparation of an ordered
archive which will be submitted to an appropriate repository. Works will
continue in the vicinity of the remains upon implementation of the approved
mitigation

12.3 Historic buildings
In order to mitigate effects on historic buildings within the Order Limits, one or
both of the following will be undertaken, to be determined on a case by case
basis:
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• photographic surveys to provide a permanent visual record of the current
conditions of historic buildings and/or their settings; and
• historic building recording (at a suitable level) to provide a permanent
documentary (written, drawn and photographic) record of historic buildings
in their current form and setting.
Photographic survey and historic building survey will be undertaken in
accordance with relevant good practice guidance and Written Schemes of
Investigation agreed with GAPS. The level of archaeological building recording
and reporting will be commensurate with the value of the historic buildings
affected, and will include submission of reports to the Historic Environment
Record and National Monument Record of Wales and the preparation of an
ordered archive which will be submitted to an appropriate repository.

12.4 The historic landscape
Measures will be undertaken to mitigate effects on the historic landscape
within the Order Limits. Such measures will include one or all of the following:
• historic landscape surveys (at a suitable level) will be undertaken to
mitigate the effects on historic landscape through creating a permanent
documentary (written, drawn and photographic) record of their current form
and setting.
• topographic and landscape survey and recording, at a suitable level; and
• photographic surveys (at a suitable level) to provide a permanent visual
record of the landscape.
The surveys will be undertaken in accordance with relevant good practice
guidance and Written Schemes of Investigation agreed with GAPS. The level
of reporting will be commensurate with the value of the historic landscape
affected, and will include submission of reports to the Historic Environment
Record and National Monument Record of Wales, and the preparation of an
ordered archive which will be submitted to an appropriate repository.
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Appendix A Template application form for Section 61
consent
CONTROL OF POLLUTION ACT 1974
EXAMPLE APPLICATION FORM FOR SECTION 61 CONSENT
To be developed further (with explanatory notes) in consultation with the relevant
authorities.
Name and address
of contractor

Telephone number:
Fax number:
Address/location of
proposed works:
Particulars of
works to be carried
out:
Site plan

Methods to be
used in each stage
of development:
Hours of work:
Number, type and
make of plant and
machinery
(including heavy
vehicles) stating
sound power levels
Proposed steps to
manage noise and
vibration
Predicted noise
levels
Approximate
duration of works
Other information
List of plans and
documents
attached
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