
EN
ERGY W

O
RKIN

G FO
R BRITAIN

Horizon Internal DCRM Number: WN0902-JAC-PAC-REP-00007

PINS Reference Number: EN010007

Application Reference Number: 8.6

4 December 2018

Revision 2.0 
Examination Deadline 2 

Regulation Number: 5(2)(q)

Planning Act 2008 
Infrastructure Planning (Applications: Prescribed Forms and Procedure) Regulations 2009

Wylfa Newydd Project 
8.6 Wylfa Newydd Code of Construction Practice



[This page is intentionally blank]



 
 

 

Contents 
  
Executive Summary  

1  Introduction 1 
1.1  General 1 
1.2  Responsibilities 1 
1.3  CoCP structure 2 
2  Approach to environmental management 3 
2.1  Introduction 3 
2.2  Environmental Impact Assessment 3 

Mitigation 3 
2.3  Code of Construction Practice 5 
2.4  Construction Environmental Management Plans 6 
2.5  Environmental management system 6 
2.6  Enforcement 7 
3  Communications and community/stakeholder liaison management strategy 8 
3.1  General 8 
3.2  Wylfa Newydd engagement framework 8 

WNMPOP 9 
Engagement sub-groups 10 
Approach to monitoring of socio-economic effects 11 
Relationship to the WAMS 12 
Programme, timing and duration 12 
Relationship to the services 12 
Community Liaison Group 15 

3.3  Enquiries and complaints 17 
3.4  Community Safety Management Strategy 18 

Community Safety Management Strategy – Principles 19 
4  General site management strategy 25 
4.1  General 25 
4.2  Construction 25 
4.3  Working hours 25 
4.4  Site layout 25 
4.5  Site lighting 26 
4.6  On-site communications 27 
4.7  Security 27 
4.8  Environmental emergency management strategy 28 

Preparation for environmental incidents/emergencies 29 
Emergency/incident recording 31 

4.9  Fire prevention and control 31 
4.10  Construction worker Code of Conduct 31 
5  Traffic and transport management strategy 32 
5.1  General 32 
5.2  Logistics Centre 32 



 
 

 

5.3  Park and Ride and associated shuttle buses 33 
5.4  Abnormal Indivisible Loads (AIL) 33 
5.5  Temporary Traffic Management procedures 34 
5.6  Information packs and training inductions 34 
5.7  Car-sharing 34 
5.8  Freight movement 35 
5.9  Traffic Incident Management 36 
5.10  Monitoring measures 36 
6  Public access management strategy 38 
6.1  General 38 
6.2  Works on a Public Right of Way 38 
6.3  Public Right of Way reinstatement 39 
6.4  Maintenance of access arrangements 39 
7  Air quality management strategy 40 
7.1  General 40 
7.2  Vehicle and plant emissions 40 
7.3  Dust and air quality control measures 41 
7.4  Dust and air quality monitoring 43 
7.5  Dust and air quality thresholds 44 
8  Noise and vibration management strategy 45 
8.1  General 45 
8.2  Section 61 applications 47 

General procedure for Section 61 applications 47 
8.3  Local Noise Mitigation Strategy 48 

Applicability 49 
Eligibility (noise due to construction activities within the Wylfa Newydd 
Development Area) 49 
Eligibility (noise relating to traffic) 50 
Sensitive receptors 55 
Implementation and operation of the LNMS 55 

8.4  Noise and vibration monitoring 57 
9  Waste and materials management strategy, including soils and land 

contamination 58 
9.1  General 58 
9.2  Materials management 58 
9.3  Site waste management 59 

Waste controls on all sites 60 
Waste duty of care 61 

9.4  Land contamination management 61 
9.5  Soils 62 
10  Water management strategy 64 
10.1  General 64 
10.2  Protection of watercourses 64 
10.3  Site drainage 65 
10.4  Control of pollution 66 

Surface water 66 



 
 

 

Groundwater 67 
10.5  Flooding 68 
10.6  Monitoring 68 
11  Ecology and landscape management strategy 69 
11.1  General 69 
11.2  Receptor-specific requirements 70 

Bats 71 
Otters 71 
Water Vole 71 
Red squirrel 72 
Notable mammals 72 
Hedgehog 72 
Marine mammals 72 
Breeding birds 73 
Schedule 1 bird species 73 
Reptiles and amphibians 74 
Fish 75 
Invertebrates 75 
Invasive non-native plant species 75 
Protection of existing trees, scrub and hedgerows 77 

11.3  Landscaping requirements 77 
11.4  Landscape reinstatement 77 
11.5  Record keeping 78 
12  Cultural heritage management strategy 79 
12.1  General 79 
12.2  Archaeological remains 79 
12.3  Historic buildings 80 
12.4  The historic landscape 80 
13  References 81 
 
 

 

 

 

 

 

 

 

 

 

 

List of Tables 



 
 

 

Site level: 21 
Off-site level: 22 
Table 8-1 Required contents of Section 61 applications 47 
Table 8-2 Information extracted from BS 5228 (Table E.2) [RD8] 50 
Table 14-1 Schedule of references 81 
 

 

List of Figures 
Figure 2-1 Approach to environmental management on the Wylfa Newydd DCO 

Project 4 
Figure 3-1 Wylfa Newydd engagement framework 8 
Figure 3-2 Wylfa Newydd services 13 
Figure 3-3 Community safety consultation zone 19 
Figure 8-1 LNMS Construction Boundary Plan 53 
Figure 8-2 LNMS Construction Boundary Plan 54 
Figure 8-3 Operation of the LNMS – schematic flowchart 56 
 
 

 

 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

 

Executive Summary 
The Wylfa Newydd CoCP, together with location-specific sub-CoCPs, sets 
out how construction activities will be managed and controlled in order to 
deliver the mitigation commitments arising from the project. Sub-CoCPs are 
provided for the Main Power Station Site, Marine Works, Off-Site Power 
Station Facilities, the Logistics Centre, the Park and Ride facility and the 
A5025 Off-line Highway Improvements.  These sub-CoCPs set out specific 
controls relevant to those locations which are not adequately covered under 
the Wylfa Newydd CoCP. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

[This page is intentionally black] 

 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

Page 1 
 

1 Introduction 

1.1 General  
 This Wylfa Newydd Code of Construction Practice (CoCP), together with the 

associated location-specific sub-CoCPs, sets out general and topic-specific 
environmental requirements, standards and measures in accordance with the 
mitigation described in the Environmental Statement as well as requirements 
identified through the other assessment processes undertaken for the Wylfa 
Newydd DCO Project, such as the Welsh Language Impact Assessment 
(APP-432 and APP-433); Health Impact Assessment Report (APP-429); 
Shadow Habitats Regulations Assessment Report (APP-050 and APP-051); 
Water Framework Directive Compliance Assessment (APP-444); and 
Equality Impact Assessment (APP-434).  The series of controls within this 
Wylfa Newydd CoCP and the sub-CoCPs serve to demonstrate the effective 
planning, management and control of all construction activities (and, in the 
case of temporary Associated Development, the decommissioning,) 
associated with the Wylfa Newydd DCO Project.   

 This Wylfa Newydd CoCP and accompanying sub-CoCPs form part of the 
application for a Development Consent Order (DCO) for the Wylfa Newydd 
DCO Project.  It is intended that these documents will be the subject matter 
of, and secured through, DCO Requirements. 

 This Wylfa Newydd CoCP and the sub-CoCPs support the planning and 
delivery of the Wylfa Newydd DCO Project in as sustainable, efficient and 
cost-effective a manner as possible.   

 Horizon Nuclear Power Wylfa Ltd, places safety, health and security as top 
priorities and central to the Wylfa Newydd DCO Project.  The construction of 
the Wylfa Newydd DCO Project is planned to maintain those priorities across 
the safety and well-being of all employees, the natural and historical 
environment, stakeholders and the public in general.  

 For the purposes of this Wylfa Newydd CoCP and the sub-CoCPs the term 
‘Horizon’ refers to Horizon Nuclear Power Wylfa Ltd, its appointed 
representatives and the appointed construction contractors.  

1.2 Responsibilities 
 Horizon is the company responsible for the delivery of the Wylfa Newydd 

DCO Project, in whom the powers of the DCO would be vested.  It is 
responsible for all of the works, which include overseeing and assuring the 
activities carried out by their contractors, and the co-ordination between 
contractors.  Horizon has appointed representatives that will procure and 
project-manage the supply chain of the Wylfa Newydd DCO Project.  Those 
appointed representatives are suitably skilled and resourced to perform those 
duties on behalf of Horizon. 

 The appointed construction contractors will be contractually required to 
deliver the construction works in accordance with the terms of all the DCO 
Requirements, including this Wylfa Newydd CoCP and relevant sub-CoCPs.  
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Any contractor will be responsible for demonstrating compliance through 
appropriate monitoring and audit controls recorded as part of their 
Construction Environmental Management Plan (CEMP) to meet Horizon’s 
oversight and assurance requirements.  All Wylfa Newydd DCO Project 
contractors and sub-contractors will be required to adhere to these 
requirements. Refer to section 2.4 for further detail.  

1.3 CoCP structure 
 As the Wylfa Newydd DCO Project covers a number of discrete locations, 

this overarching Wylfa Newydd CoCP sets out the project-wide controls 
applicable to the following aspects of the Wylfa Newydd DCO Project 
regardless of site/location:   

 communications and community and stakeholder liaison;  

 general site management;  

 traffic and transport;  

 public access;  

 air quality;  

 noise and vibration;  

 waste and materials management (including soils and land 
contamination); 

 water;  

 ecology and landscape; and 

 cultural heritage. 

 Sub-CoCPs are provided for each location and provide additional controls 
relevant specifically to that location.  The sub-CoCPs that underpin this Wylfa 
Newydd CoCP are: 

 Main Power Station Site sub-CoCP (APP-415); 

 Marine Works sub-CoCP (APP-416); 

 Off-Site Power Station Facilities sub-CoCP (APP-417); 

 Park and Ride sub-CoCP (APP-418) 

 Logistics Centre sub-CoCP (APP-419); and 

 A5025 Off-line Highway Improvements sub-CoCP (APP-420). 

 The requirements for the decommissioning of temporary Associated 
Development (the Logistics Centre; the Park and Ride facility; and the Site 
Campus on the Wylfa Newydd Development Area) are covered in the 
relevant sub-CoCPs. 

 The construction of the Wylfa Newydd DCO Project will be carried out in 
accordance with this Wylfa Newydd CoCP and the relevant sub-CoCPs. In 
the event of a conflict between the Wylfa Newydd CoCP and a sub-CoCP, 
the controls set out in the sub-CoCP will prevail. 
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2 Approach to environmental management 

2.1 Introduction  
 Figure 2-1 outlines the overall approach to environmental management 

across the Wylfa Newydd DCO Project.  The following sections provide 
further detail to the various elements of the approach. 

2.2 Environmental Impact Assessment  
 In preparation for the DCO application, an Environmental Impact Assessment 

(EIA) was carried out for the Wylfa Newydd DCO Project and an 
Environmental Statement prepared in accordance with the Infrastructure 
Planning (Environmental Impact Assessment) Regulations 2009, as 
amended and the Marine Works (Environmental Impact Assessment) 
Regulations 2007.  

 Other assessments (such as Welsh Language Impact Assessment (APP-432 
and APP-433), Health Impact Assessment Report (APP-429), Shadow 
Habitats Regulations Assessment (APP-050 and APP-051), Water 
Framework Directive Compliance Assessment (APP-444) and Equality 
Impact Assessment (APP-434) were carried out as part of the planning of the 
Wylfa Newydd DCO Project and have informed relevant sections of this 
Wylfa Newydd CoCP and sub-CoCPs where appropriate. 

 Through the assessment processes, mitigation that was identified with 
respect to construction-related environmental effects has been integral to 
developing this Wylfa Newydd CoCP and the sub-CoCPs. 

 Horizon will be applying for various other consents and licences as outlined 
in Details of Other Consents, Licences and Agreements (APP-053). 

Mitigation 

 The term ‘mitigation’ describes committed measures used to prevent or 
reduce adverse environmental effects.  Three types of mitigation were 
considered in the EIA undertaken for the Wylfa Newydd DCO Project as 
follows: 

 ‘Embedded mitigation’ includes all those measures to avoid or reduce 
environmental effects that are directly incorporated into the design of the 
development.   

 ‘Good practice mitigation’ contains measures that would occur with or 
without input from EIA feeding into the design process (for example, 
mitigation that represents established industry practice or would be 
undertaken to meet existing legal compliance). 

 ‘Additional mitigation’ measures are measures that have been identified 
through the EIA or other assessment processes to further reduce 
environmental effects.   
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Figure 2-1 Approach to environmental management on the Wylfa Newydd DCO Project 
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 This approach accords with the Institute of Environmental Management and 
Assessment guidance [RD1], which describes ‘primary’ (embedded) 
mitigation, ‘secondary’ (additional) mitigation and ‘tertiary’ (good practice) 
mitigation. 

 Embedded mitigation integral to the Wylfa Newydd DCO Project is secured 
within the project design information contained within ‘control’ documents, 
such as the Design and Access Statement (APP-407 to APP-410), Phasing 
Strategy (APP-447), and the Landscape and Habitat Management Strategy 
(APP-424 and APP-425), as displayed on figure 2-1.  

 Good practice and additional mitigation relevant to construction activities that 
make up the management strategies contained within this overarching Wylfa 
Newydd CoCP (if project-wide), or the relevant sub-CoCP (in relation to 
specific locations), shown alongside the project design information in figure 
2-1. 

 The Workforce Management Strategy (APP-413) is also the subject matter of 
DCO Requirements and is a control document in its own right. 

 Other assessments such as the Health Impact Assessment Report (APP-
429) and Welsh Language Impact Assessment (APP-432 and APP-433), as 
well as strategies that are not ‘control’ documents such as the Jobs and Skills 
Strategy (APP-411) and Workforce Accommodation Strategy (APP-412), 
provide information for the DCO application and are not secured by a DCO 
Requirement in their entirety.  Individual commitments are secured as 
appropriate, by way of entry in a control or ‘certified’ document secured by 
DCO Requirement, such as this Wylfa Newydd CoCP for example. 

 All mitigation measures across the Wylfa Newydd DCO Project are described 
within a Mitigation Route Map (APP-422) accompanying the DCO 
submission, including their source reference and how delivery will be 
secured. 

2.3 Code of Construction Practice 
 This Wylfa Newydd CoCP and the sub-CoCPs describe Horizon’s 

commitment to mitigating construction-related environmental effects, 
demonstrating that Horizon will control the potential impacts of the Wylfa 
Newydd DCO Project on people, businesses and the natural and historical 
environment. 

 The content of this Wylfa Newydd CoCP and the sub-CoCPs has been 
prepared with cognisance of Pre-Application Consultation with stakeholders 
and the local community, as well as ongoing focus groups with key 
stakeholders such as the Isle of Anglesey County Council (IACC) and Natural 
Resources Wales (NRW) during the development of the Wylfa Newydd DCO 
Project and the associated assessment processes including the EIA. 

 This Wylfa Newydd CoCP and the sub-CoCPs ‘management strategies’ 
contain sufficient detail to demonstrate that the mitigation described in the 
Environmental Statement will be secured.   
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 Horizon is open to further refinement of this Wylfa Newydd CoCP, the sub-
CoCPs and other management strategies through the examination process, 
in response to comments from the Examining Authority and other parties. At 
the close of the DCO examination period, this Wylfa Newydd CoCP and sub-
CoCPs will be secured as approved documents as described in section 2.6.  

 Subsequent proposed revisions to this Wylfa Newydd CoCP or sub-CoCPs 
would be submitted to and approved by the relevant planning authority.  
Upon approval of a revision by the relevant planning authority, the 
construction of the authorised development must be carried out in 
accordance with the revised Wylfa Newydd CoCP or revised sub-CoCPs.  

2.4 Construction Environmental Management Plans 
 This Wylfa Newydd CoCP and the sub-CoCPs set standards and measures 

that will manage and control the adverse environmental effects of 
construction. 

 The CEMP is a delivery document that details how the practical execution of 
the construction works will be planned, managed and controlled to meet the 
requirements of this Wylfa Newydd CoCP and relevant sub-CoCPs, other 
necessary consents, legislation and common good practices.  

 The appointed construction contractors will be contractually required to 
prepare a CEMP to cover their works in accordance with this Wylfa Newydd 
CoCP and relevant sub-CoCPs. The contractual requirement set out by 
Horizon Nuclear Power Wylfa Ltd is therefore one of the mechanisms that will 
secure the mitigation requirements set out in the Environmental Statement 
and other related impact assessments where the works are to be undertaken 
by a third party.   

 CEMPs will be reviewed and accepted by Horizon Nuclear Power Wylfa Ltd 
before the commencement of activities relevant to the construction works the 
CEMP covers.   

 CEMPs will be updated as and when required, but as a minimum CEMPs will 
be reviewed every six months to ensure the mitigation measures used reflect 
the changing needs of the works during construction and, for example, any 
relevant updates to industry guidance or legislation. 

2.5 Environmental management system 
 Horizon has developed and will construct the Wylfa Newydd DCO Project 

under environmental management systems accredited to British Standard 
(BS) EN ISO 14001: Environmental Management [RD2].   

 Horizon will be compliant with, and maintain, ISO 14001 accreditation 
throughout the construction phase of the Wylfa Newydd DCO Project.  
Accreditation will be periodically audited by accredited external bodies in line 
with ISO 14001 procedures. 
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2.6 Enforcement 
 This Wylfa Newydd CoCP is a certified document and will be approved under 

article 76 of the draft Wylfa Newydd (Nuclear Generating Station) Order 201 
("draft DCO"). 

 The Requirements in Schedule 3 of the Draft Development Consent Order 
(APP-029) state that the construction of the Wylfa Newydd DCO Project, as 
described in Schedule 1 of the Draft Development Consent Order (APP-029), 
must be carried out in accordance with this Wylfa Newydd CoCP and the 
relevant sub-CoCP applying to a specific site, unless otherwise agreed by the 
IACC as the relevant planning authority. The inclusion of unless otherwise 
agreed by the IACC enables Horizon scope to propose revisions to these 
documents, provided IACC is satisfied that the proposed revision is unlikely 
to give rise to any materially new or materially different environmental effects 
from those assessed in the Environmental Statement.  Where a revision is 
approved, construction of the Wylfa Newydd DCO Project must then be 
carried out in accordance with the revised Wylfa Newydd CoCP or relevant 
sub-CoCP.  

 In the event of conflict between the Wylfa Newydd CoCP and any sub-CoCP, 
the DCO Requirements are clear that the relevant sub-CoCP will prevail.  
This is reiterated in each of the site-specific requirements relating to sub-
CoCPs in Schedule 3 of the draft DCO.   

 As Work Nos 3 (Site Campus), 6 (Park and Ride) and 7 (Logistics Centre), 
described in Schedule 1 of the Draft Development Consent Order (APP-029), 
will be operational during construction of the Power Station, the controls and 
measures relating to the operation of these facilities are included within the 
Wylfa Newydd CoCP and relevant location-specific sub-CoCPs, which must 
be complied with during the operation of those facilities. 

 Breach of terms of a DCO is a criminal offence under Section 161 of the 
Planning Act 2008.  Therefore, non-compliance with any of the Requirements 
in Schedule 3, including the requirement to comply with the Wylfa Newydd 
CoCP and sub-CoCPs, will expose Horizon to potential enforcement action 
under the Act. As Horizon will not be undertaking all construction activities 
itself, it will ensure that contractors comply with the controls in the draft Draft 
Development Consent Order (APP-029) through the construction contractual 
arrangements. 
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3 Communications and community/stakeholder 
liaison management strategy 

3.1 General 
 Horizon’s communications and community/stakeholder liaison management 

is based on the requirements set out in this Wylfa Newydd CoCP and 
relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for 
communications and community/stakeholder liaison are described in section 
3 of the relevant sub-CoCPs. 

3.2 Wylfa Newydd engagement framework 
 This Wylfa Newydd CoCP secures the engagement framework for the Wylfa 

Newydd DCO Project, consisting of the Wylfa Newydd Major Permissions 
Oversight Panel (WNMPOP) and the sub-groups.  Figure 3-1 sets out this 
engagement framework.   

 This structure will be used primarily to make decisions on the release of 
contingency funds secured through the DCO Section 106 agreement.  It will 
do this by considering monitoring reports provided by Horizon, public bodies 
and others.  The WNMPOP will also agree the detailed development of 
mitigation, within the scope of mitigation permitted and secured by the DCO.   

 For the avoidance of doubt, this structure does not override any statutory 
duty of the IACC to monitor or enforce against requirements or compliance 
with planning obligations secured through the DCO Section 106 agreement.  
An overview of the approach is set out below.   

 The detailed terms of reference for the WNMPOP is appended to the DCO 
Section 106 agreement. 

Figure 3-1 Wylfa Newydd engagement framework 

 

 Monitoring of the Wylfa Newydd DCO Project will be carried out through a 
variety of means, including measures set out in this Wylfa Newydd CoCP 
(and relevant sub-CoCPs), specific requirements and conditions on 
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environmental permits and the marine licence.  It will also be carried out by a 
variety of bodies, including Horizon, but also public bodies such as the IACC, 
Welsh Government and NRW.  The above structure is intended to provide a 
forum for bringing together this information and enabling practical decisions 
to be taken over how mitigation is targeted to respond to that monitoring, 
within the scope of mitigation secured by the DCO. 

 Horizon will provide regular reports on monitoring of air quality, noise and 
water management to the Environment and Built Heritage sub-group; and on 
traffic to the Transport sub-group. 

 Horizon will provide monitoring in relation to socio-economic impacts through 
the relevant engagement sub-group identified above, for example, monitoring 
data from the Workforce Accommodation Management Service (WAMS) will 
be provided to the Accommodation and Tourism Services sub-group. 

 The engagement sub-groups above will provide information in relation to 
decisions and actions taken in relation to monitoring activity to the 
Community Liaison Group (CLG).  The CLG and Communications Group are 
not sub-groups and have no reporting or decision-making powers.  The figure 
above recognises however that they have an important role to play in 
disseminating information from the other groups to the local community, 
including decisions made by the WNMPOP. 

 The detailed terms of reference for the WNMPOP and each sub-group will 
describe at which level and in relation to which topics recommendations are 
made and decisions are taken, to ensure that there is no confusion between 
the responsibilities of each group.  This will include guidance on where sub-
groups may provide relevant guidance to another sub-group.  This will ensure 
a clear decision-making framework, whilst allowing for appropriate cross-
working between groups, in relation to overlapping matters.  This is 
particularly relevant for the Welsh Language and Culture sub-group.  

WNMPOP 

 Horizon will set up an oversight group, currently named as the WNMPOP, or 
any successor in title. 

 The precise role and activities of the WNMPOP is set out in the terms of 
reference annexed to the DCO Section 106 agreement.  At a high level, the 
role of the WNMPOP is: 

 release of capped contingency funds secured within the DCO Section 106 
agreement in response to monitoring the impacts of the Wylfa Newydd 
DCO Project; 

 scrutiny and approval of detailed mitigation recommended by the sub-
groups, within the scope of that secured and approved by the DCO; and 

 dissemination of Wylfa Newydd DCO Project information, for instance on 
monitoring, to stakeholders and community. 
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 It is not the role of the WNMPOP to make decisions in relation to details to be 
discharged by the IACC pursuant to requirements in the DCO, although the 
WNMPOP can provide strategic guidance to the IACC when requested. 

 The WNMPOP will comprise representatives from the following 
organisations: 

 Horizon; 

 IACC; 

 Welsh Government; and 

 A community representative, for example, from the CLG. 

 It will be the responsibility of the WNMPOP to consider the findings of 
monitoring reports and determine what action is required.  This could include 
the release of contingency funds agreed through the DCO Section 106 
agreement.  Any actions will be consistent with the mitigation secured by the 
DCO. 

 It will be the responsibility of the WNMPOP to determine precise monitoring 
requirements and timing in relation to each of the topics identified in this 
section of the Wylfa Newydd CoCP, following recommendations from the 
relevant sub-group, unless that detail is already secured in this Wylfa 
Newydd CoCP, or elsewhere in the DCO.   

 The WNMPOP will also be responsible for reviewing the monitoring 
programme and making recommendations for any changes as appropriate, 
including whether monitoring in relation to any additional topics is required, 
provided that it is within the scope of that secured by the DCO and DCO 
Section 106 agreement.   

Engagement sub-groups 

 Membership of the engagement sub-groups will be agreed by the WNMPOP, 
and be in accordance with the terms of reference annexed to the DCO 
Section 106 agreement. 

 The WNMPOP will also review the potential for amalgamating the 
engagement sub-groups, where there are common areas of interest and it 
would be expedient to do so. 

 It will be the responsibility of the engagement sub-groups to make 
recommendations on the frequency, location and method of monitoring and 
reporting for the topic areas within their remit.  For example, the Transport 
sub-group will consider the frequency and location of traffic surveys required 
following the start of construction; and the Environment and Built Heritage 
sub-group will consider the frequency and location of noise monitoring.   

 The WNMPOP will have overall responsibility for determining appropriate 
monitoring activity, subject to recommendations from the engagement sub-
groups, providing it is consistent with that secured through the DCO. 
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Approach to monitoring of socio-economic effects 

 Horizon will provide monitoring in relation to socio-economic impacts across 
the key socio-economic study area, unless otherwise agreed by the 
WNMPOP. 

 A detailed list of socio-economic impacts related to the Wylfa Newydd DCO 
Project that require monitoring will be agreed by the WNMPOP following 
recommendations made by the relevant sub-group.  It is anticipated that it 
could include: 

 data on accommodation choices from the WAMS; 

 data on worker dependants from the WAMS; 

 data on language choices from the WAMS; 

 visitor surveys;   

 school enrolment data; 

 community safety indicators; 

 impact on public services, e.g. leisure; 

 supply chain performance from the Supply Chain Service (see below); 

 performance of the Employment and Skills Service (see below); 

 data on homelessness; 

 data on anti-social behaviour and crime; 

 health and well-being indicators, for example: 

- access to community healthcare services; 

- respiratory health; 

- accident hotspots; 

- housing market pressures (from the WAMS, see above);  

- recruitment rates from local communities (from the Supply Chain 
Service, see above); 

- safeguarding with regard to vulnerable adults and children; and 

- community lifestyles, behaviour, including community cohesion, and 
physical activity levels.   

 It is recognised that some of the above data would come from monitoring 
carried out by IACC and other organisations, including emergency services, 
e.g. school enrolment and homelessness, and that not all monitoring 
information would be provided by Horizon. 

 The WNMPOP will also agree performance indicators as appropriate, 
following recommendations made by the sub-groups, to assist in determining 
the effectiveness of the proposed mitigation strategies.  This could include, 
for example, the percentage of contracts let to firms within the key socio-
economic study area, or percentage of local workforce. 
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Relationship to the WAMS 

 Horizon will establish a WAMS as set out in the Workforce Accommodation 
Strategy (WAS) (APP-412).  The WAMS will include an Oversight Board 
which will include Horizon, IACC and Gwynedd County Council.  The WAS 
explains how the Oversight Board will consider regular monitoring reports 
collected from the accommodation portal.  To be effective, the Oversight 
Board needs to be relatively flexible to target mitigation and properties 
available on the Portal as appropriate, depending on information that is 
emerging on worker choices.   

 The WAMS Oversight Board will be a function of the Accommodation and 
Tourism Services sub-group.    

Programme, timing and duration 

 Horizon will provide annual monitoring reports covering the topics listed 
above for the WNMPOP to review.   

 More frequent monitoring reports may be appropriate for particular topics, at 
a frequency to be recommended by the relevant engagement sub-group and 
agreed by the WNMPOP. 

 Monitoring will continue for two years following completion of the construction 
phase of Wylfa Newydd DCO Project, unless otherwise agreed by the 
WNMPOP.   

Relationship to the services 

 Part of the role of this monitoring framework as described above is to 
consider monitoring reports generated by the three services proposed by 
Horizon as part of the Wylfa Newydd DCO Project. 

 These services are summarised in figure 3-2 below for ease of reference. 
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Figure 3-2 Wylfa Newydd services 
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Community Liaison Group 

 Horizon will co-ordinate a series of regular communication meetings with key 
stakeholders and local communities.   

 A CLG will consist of a group of local residents from the immediate local 
communities, businesses and representatives of local groups.  The purpose 
of the CLG is to exchange information and dialogue between Horizon and the 
local community during construction.  

 Horizon’s expectation is that CLG meetings will be held locally on a monthly 
basis until at least First Nuclear Concrete is achieved in the construction 
programme.  However, after the first six months, and every six months 
thereafter, the CLG meeting frequency will be reviewed as required. Each 
CLG will be chaired by an independent facilitator.  A Horizon representative 
will be present. Representatives of IACC will be invited where appropriate, 
dependent on the issues arising and agenda items to be addressed. 

 The criteria for CLG membership will include: 

 the ability to demonstrate strong links with the local community; 

 willingness and ability to represent a range of interests and Wylfa Newydd 
DCO Project issues;  

 availability to attend quarterly evening meetings; and  

 support for a collaborative and partnership approach to issues resolution. 

 The CLG will focus on issues specifically associated with construction effects 
and progress of the Wylfa Newydd DCO Project. The objectives of the CLG, 
to be developed with the group, will be set around: 

 establishing relationships between Horizon and key stakeholders and the 
wider community;  

 providing a conduit for the dissemination of information to, and input from, 
community members and other key stakeholders; 

 identifying and commenting on concerns raised by the community during 
construction, with suggested action that could be undertaken to alleviate 
these concerns; and 

 discussion of construction issues and suggestions for mitigating the local 
construction effects. 

 Horizon, through its Community Involvement Officers, will provide information 
packs to nearby residents which will include information on (where 
appropriate): 

 the potential for short-term peaks in air pollution concentrations;  

 the potential for dust concentrations;  

 anticipated noise and construction activities;  

 any mitigation that will be put in place to manage these peaks and 
concentrations (if practical); and 
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 details of the Community Involvement Officers and avenues to register 
any complaints. 

 Horizon will notify occupiers of nearby properties in advance of works taking 
place that will potentially affect them.  Information will include a description of 
the works to be carried out, expected duration and level of disruption, and an 
explanation of the measures being implemented to mitigate adverse effects 
of the works.  Community information sheets will be circulated at least two 
weeks before construction works start. 

 Horizon will display the name and contact details of the person(s) 
accountable for construction works on the site boundary.  This may be the 
environment manager/engineer or the site manager.  Horizon will also display 
the head or regional office contact information on the site boundary. 

 All notifications will be bilingual in Welsh and English, and accompanied with 
a contact name, telephone number and address to which enquiries should be 
directed (see section 3.3).  Stakeholders will be kept informed of progress 
throughout the construction phase of the Wylfa Newydd DCO Project.  
Updates will also be provided on the Wylfa Newydd DCO Project website. 
The Project Website will also contain more information about the Wylfa 
Newydd Engagement Framework including details of membership of the 
WNMPOP and each engagement sub-group, which will be updated regularly. 

 All matters related to construction activities will follow a standardised 
communications protocol across the Wylfa Newydd DCO Project.  
Community Involvement Officers will be appointed across dedicated 
geographical areas of responsibility to liaise with local communities during 
the construction phase and take effective action to deal with any complaints 
(see section 3.3).  

 Horizon will identify and further consult with groups who represent people 
with characteristics protected under the Equality Act 2010 in order to 
determine whether there are any additional issues which may require 
reasonable adjustments to be made.  

 Horizon will advertise posts through recruitment channels that target a 
Welsh-speaking audience specifically as part of broader recruitment 
strategies. This will include a Wylfa Newydd Employment & Skills Service as 
well as other partners that engage with a Welsh-speaking audience. All job 
advertisments will be posted in English and Welsh. 

 Horizon will distribute information on the Welsh language and culture as part 
of recruitment materials. This will include a general statement on the value 
Horizon places on Welsh language skills, the level of skills required for a post 
as well as background information on the Welsh language.  

 Horizon will consider what Welsh language skills are required as part of the 
recruitment process when developing construction and operational job 
profiles for each post at Wylfa Newydd. 
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 Horizon will include a Welsh-speaking staff on interview panels for jobs 
where Welsh language skills are required, in order to understand linguistic 
skills. 

 Horizon will develop and circulate welcome packs to all families of Wylfa 
Newydd workers who move to the key socio-economic study area.  

 Horizon will provide language awareness training to all construction staff to 
demonstrate linguistic courtesy and awareness of Horizon’s Welsh language 
corporate policy.  Horizon will also develop a programme of Welsh language 
training at different levels for Horizon Wylfa Newydd construction staff where 
this is a relevant requirement within a post.  Horizon will establish a Welsh 
language mentoring scheme for learners.  Horizon will maintain a Welsh 
speaker ‘badge’ scheme.  

 All permanent and temporary public signs relating to the Wylfa Newydd DCO 
Project will be bilingual.  

 Horizon will set up a management group to have oversight of/be accountable 
for the delivery of Welsh language and culture mitigation strategies contained 
within this Wylfa Newydd CoCP.  Furthermore, Horizon will establish and 
chair an external stakeholder group (Welsh Language and Culture Co-
ordinator) to monitor the implementation of these strategies and provide 
advice on Welsh language and culture mitigation delivery. 

 Horizon will require its construction workers to register with, and prioritise the 
use of the on-site medical and healthcare services rather than using the 
community National Health Service services. 

 Horizon will comply with all relevant legislation to protect health and to 
eliminate work-related ill-health. It will promote measures for the protection of 
health and the maintenance of a healthy workforce, and where appropriate, 
will align with health promotion initiatives run by Welsh Government, Betsi 
Cadwaladr University Health Board, Public Health Wales or the voluntary 
sector. 

3.3 Enquiries and complaints 
 Horizon will establish a dedicated and free telephone hotline to be available 

for anyone with concerns about the construction programme or Wylfa 
Newydd DCO Project.  It will deal with enquiries or complaints from the 
public, the IACC or other key stakeholders and ensure appropriate action is 
taken in response to concerns or questions arising from construction 
arrangements or consented plans. 

 The system will be staffed by bilingual personnel.  The system will be widely 
advertised by appropriate means, particularly on construction site boundaries 
across the Wylfa Newydd DCO Project.  The system will be held to set 
response times and key performance indicators to enable the efficiency or 
effectiveness of the helpline to be monitored or measured. 
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 The system will ensure that appropriate action is taken in response to any 
non-compliance with approved plans or construction arrangements, or in the 
event of physical damage, in accordance with an enforcement protocol. 

 A complaints register will be maintained by Horizon.  All calls will be logged 
and mapped, together with a record of the responses and action taken.  
Mapping will be used to record where key concerns are raised by individuals, 
local communities or other stakeholders.  The complaints register will be 
made available to the IACC upon request. 

 Horizon will deal with minor construction-related, residential, business or 
agricultural claims up to a pre-determined value on a case-by-case basis.  
The administration of the claims procedure will be standard across the Wylfa 
Newydd DCO Project. 

3.4 Community Safety Management Strategy  
 This section sets out Horizon’s approach to developing a Community Safety 

Management Strategy (CSMS) with respect to the management and 
communication of matters relating to community safety to ensure that 
members of the public are properly informed and prepared in advance, about 
what to do in the event of an emergency occurring.  It also sets out an 
approach for how Horizon will monitor and manage the effects of the Wylfa 
Newydd DCO Project on community safety during construction on the 
emergency services, including in relation to resourcing. 

 The CSMS will establish a framework of communication routes and 
measures which will be formalised and developed further through detailed 
consultation with relevant bodies and organisations. 

 The CSMS will include details of the following as a minimum:  

 ways of working; 

 contingency response arrangements; 

 service planning; and 

 resourcing. 

 Horizon will contribute to the additional resourcing required to maintain 
community safety as a direct result of the Wylfa Newydd DCO Project 
through the Community Safety contribution. The precise quantum of this 
contribution is still to be agreed, following discussion with IACC, the 
emergency services and other relevant parties. 

 The CSMS will focus on a geographical area extending to approximately 
2.5km from the Wylfa Newydd Nuclear Licensed Site Boundary, including 
Tregele, Cemaes, and Llanfechell, as illustrated in figure 3-3. 
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Figure 3-3 Community safety consultation zone 

 

Community Safety Management Strategy – Principles 

Emergency Services Engagement Sub-Group 

 Horizon will establish a joint working group (the Emergency Services 
Engagement Sub-Group) to work collaboratively on development of the 
CSMS.  At this stage it is anticipated that the engagement sub-group will be 
attended by the following key parties: 

 North Wales Police 

 North Wales Fire and Rescue Service 

 The Ambulance Service 

 Community Liaison Group 
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 Isle of Anglesey County Council Emergency Planning Service 

 Health and Safety Executive 

 Nuclear Safety Advisory Committee  

 The Emergency Services Engagement Sub-Group will co-ordinate the 
notification and liaison of various bodies in response to incidents at the Wylfa 
Newydd site and to maintain appropriate community safety during the 
construction phase of the Wylfa Newydd DCO Project. The group will meet 
on a quarterly basis, with the frequency of meetings regularly reviewed to 
reflect the stage of construction and complexity of activities. The notification 
procedure will vary depending on the scale of the incident, with two levels of 
incident identified: 

 Site level: Emergency or incident generally contained within the boundary 
fence (with the exception of small scale incidents such as trips, falls, 
minor spills etc.).  

 Off-site level: Emergency or incident which results, or could potentially 
result in hazardous conditions beyond the security fence boundary, 
requiring immediate response.  

 The Emergency Services Engagement Sub-Group will work closely with 
representatives of emergency services to ensure that effective 
communications are maintained and that appropriate resources are available 
on a day-to-day basis throughout the construction period. The group will also 
establish procedures to ensure that requisite training is provided to 
construction personnel and that a Code of Conduct (refer to section 4.10) is 
adhered to in consultation with relevant bodies.  

 The diagrams below illustrate the lines of communication which will be 
established in consultation with relevant parties. 
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Off-site level: 
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Preparation for emergencies 

General 

 The Emergency Services Engagement Sub-Group will identify preparation 
measures in the very unlikely event of an emergency situation.  They will: 

 identify the emergencies likely to have community safety implications, 
such as explosion, fire, chemical spills, release of radioactivity or flooding; 

 agree measures and resourcing required to deliver the above, insofar as 
they relate to the impacts of the Wylfa Newydd DCO Project, including: 

- how the alarm will be raised; 

- production of road plans showing emergency service access routes 
and locations of hazardous items; 

- locations of emergency equipment; 

- emergency escape routes; and 

- training of local community representatives as appropriate to co-
ordinate with the Emergency Services Engagement Sub-Group; 

 agree a detailed CSMS; and 

 consider any monitoring with respect to the CSMS and make 
recommendations to target mitigation accordingly, for final decision by the 
WNMPOP. 

Training 

 Horizon will ensure that all personnel with a responsibility under emergency 
management arrangements, or working with or near pollution hazards, 
receive appropriate training. Where appropriate, site inductions will include 
pollution prevention and response information.  Horizon will ensure site work 
teams receive regular and appropriate ongoing information on the potential 
environmental impacts of their work and how to prevent and respond to 
potential pollution incidents. 

 Horizon will provide and maintain environmental emergency response 
materials/equipment appropriate to the risk of its activities.   Such materials 
will be stored at strategic locations on site and on vehicles, be suitably sized 
according to the risk, and easily identified. 

 All staff that work with or near pollution hazards must receive training on: 

 how to recognise a pollution event and the scale of response required to 
manage it; 

 what are the best materials to use in order to manage the pollution; 

 initial actions following the identification of a pollution incident; 

 what the reporting procedure is; and 

 the appropriate method of disposal of materials used during pollution 
response. 
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 All those that work with chemicals will receive training from approved training 
providers. 

 All staff will be trained in the emergency procedures, and training exercises 
will be undertaken throughout the construction period to ensure that the 
procedures are implemented correctly and areas for improvement, identified. 

 Horizon’s response procedures will ensure swift action is taken to protect the 
public, workers, environment and plant whilst maintaining site security. 

 The above principles will enable Horizon to work collaboratively with the 
emergency services to ensure that community safety principles are applied 
throughout the construction of the Wylfa Newydd DCO Project and to 
manage the impacts of the Wylfa Newydd DCO Project, as appropriate.  

 Horizon will work with relevant organisations and the community to develop a 
detailed CSMS which builds on the above principles and responds to likely 
potential impacts on community safety as a direct result of the Wylfa Newydd 
DCO Project. Horizon will also ensure that communities are aware of 
measures that will be put in place and the associated notification procedures 
should an incident occur. 

 The obligation for Horizon to prepare and submit for approval a final CSMS in 
accordance with the principles set out in this document will be secured under 
a DCO Requirement.  Once approved, Horizon will be required to implement 
the CSMS for the construction of the Power Station. 

 The CSMS will set out the ways in which Horizon and the emergency 
services will work together in line with the principles of a worker Code of 
Conduct (refer to section 4.10), including implications on resourcing, joint 
ways of working and identifying key responsibilities of each organisation in 
relation to community safety. 
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4 General site management strategy 

4.1 General 
 Horizon’s site management strategy is based on the requirements set out in 

this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for site 
management are described in section 4 of the relevant sub-CoCPs. 

4.2 Construction  
 The term “construction” or “construction activities” in this Wylfa Newydd 

CoCP and sub-CoCPs includes but is not restricted to all site preparation, 
demolition, excavation (which in turn includes earthworks and deep 
excavations), material delivery, excavated material disposal, waste removal 
and all related engineering activities.  In the case of temporary Associated 
Development, the term also applies to decommissioning activities. 

 The Wylfa Newydd DCO Project consists of a number of locations and 
requires a number of construction sites.  The constituent locations are 
described in the sub-CoCPs and listed in paragraph 1.3.2. 

4.3 Working hours 
 Activities at the worksites across the Wylfa Newydd DCO Project will be 

varied.  Required working hours and shift patterns for the various parts of the 
Wylfa Newydd DCO Project are set out in the relevant sub-CoCPs.  

4.4 Site layout 
 Horizon has ensured (and will continue to ensure) that site layouts and 

appearance are designed according to the following requirements. 

 Noise-generating activities will be sited away from noise-sensitive 
receptors where practicable, or screened so as not to exceed agreed 
levels within the Section 61 consent (see section 8). 

 Storage sites, temporary offices, fixed plant and machinery will be 
positioned to reduce as far as practicable the environmental impacts, 
having due regard to the constraints of each site. 

 Internal vehicle routes will be arranged to reduce the risk of carrying mud 
out of the site. 

 Information boards will be displayed at appropriate locations on the 
boundaries of the sites warning of the hazards on site as well as 
containing contact names, telephone numbers, addresses and a helpline 
number (see section 3).   

 Horizon will promote and enforce ‘good housekeeping’ arrangements on 
all construction sites to ensure the sites remain clean, tidy and safe.   
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 Measures will be implemented to provide effective preventative pest and 
vermin control and prompt treatment of any pest and vermin infestation. 
Horizon will ensure that the risk of infestation by pests and vermin is 
managed to be as low as reasonably possible.  Adequate arrangements 
will be made for disposing of food waste or other material attractive to 
vermin. If infestation occurs, Horizon will take action to eliminate the 
infestation and prevent further occurrence.   

 Welfare facilities will be provided for the construction staff, appropriate to 
the type of site. 

 Horizon will encourage sustainable water and energy consumption 
initiatives where practicable across all working methods.  

4.5 Site lighting  
 The lighting designs will be developed to: reduce light spill onto sensitive 

receptors (including ecological receptors) to below thresholds where 
significant effects are predicted, where practicable; maintain a uniform 
lighting solution to reduce dark and light spots; and limit visibility of new 
lighting at distant receptors. Technologies used will include the use of a 
central management system. 

 Site lighting management will be overseen by Horizon for each construction 
site according to the following controls and high level requirements:     

 Site lighting will primarily be provided to ensure safe working conditions 
and to maintain security on all construction sites, while having regard to 
sensitive ecological receptors or occupied residential properties. 

 Lighting will be positioned and directed so as not to spill unnecessarily 
from construction sites.   

 Lighting will be switched off when not required to ensure safe working 
conditions and site security.  

 Construction site lighting will, as far as practicable, be designed to ensure 
that any artificial light emitted from a site does not prejudice health or 
create a nuisance, as required by the Environmental Protection Act 1990. 

 To avoid sky glow, lighting will be kept at zero degrees tilt to keep the 
upward light ratio at 0%, where practicable. 

 Cowls will be used if the tilt required on floodlights is greater than five 
degrees, where practicable.  

 Construction vehicle headlights will be dipped when approaching the site 
perimeter to limit light spill and glare beyond the site boundary. 

 Appropriate good practice lighting control measures will be identified, giving 
consideration to BS EN 12464-2:2014 [RD3] and Guidance Notes for the 
Reduction of Obtrusive Light GN01:2011[RD4]. 
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 Horizon will provide blackout blinds or alternative mitigation in unforeseen 
cases of sleep disturbance. A mechanism would be put in place for residents 
to apply for installation of blackout blinds. 

 Where required, sub-CoCPs contain further detailed site lighting 
arrangements to demonstrate how these controls will be met by Horizon in 
relation to local receptors.  

4.6 On-site communications 
 A process of on-site communications, such as daily shift and activity 

briefings, will be used to advise the site workforce of health, safety, 
environmental and community matters.  This will include information obtained 
from CLG meetings (see section 3.2), such as noise generation and access 
issues, together with constraints detailed in the contracts (e.g. working hours) 
and other documents, such as the DCO and this Wylfa Newydd CoCP and 
the sub-CoCPs, regulating the Wylfa Newydd DCO Project. 

 Appropriate information will be addressed to all members of the workforce by 
way of an induction, including sub-contractors, before any person 
commences work.   

 Toolbox talks or other appropriate means will be employed to disseminate 
information to the workforce on a routine basis.   

4.7 Security 
 Horizon will ensure that all construction sites are secure at all times, setting 

out security requirements including the following as a minimum:   

 Use of perimeter fencing as necessary for site security and public safety, 
that is located so that Public Rights of Way (PRoWs) are maintained or 
appropriately diverted. 

 Completion of a site-specific security risk assessment and implementation 
of appropriate control measures to deter, detect and respond to security 
incidents including criminal acts and civil issues such as trespass. 

 Pedestrian and vehicle access points will be lit to the luminosity 
necessary to perform security tasks in accordance with Centre for the 
Protection of National Infrastructure guidelines for UK Critical National 
Infrastructure. 

 Closed Circuit Television (CCTV) incorporating infra-red lighting and 
alarm systems where required, some of which may be mobile CCTV 
towers. 

 Vehicular and foot security patrols will be conducted at all sites 24 hours a 
day, seven days a week, 365 days a year. 

 Consultation with crime prevention design advisors on Associated 
Development site security proposals. 
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 Immobilisation of plant, securing of materials, equipment fuel storage 
containers. 

 Development and implementation of a protest management strategy in 
consultation with North Wales Police and other relevant stakeholders. 

 Access to sites will be limited to specified entry points and all personnel 
entrances/exits will be recorded and monitored for security, health and 
safety purposes. 

 Horizon has a statutory duty to prevent unauthorised access to sites and 
will complete site-specific assessments of the security and trespass risk at 
each site and implement appropriate control measures. 

 The site boundary will be secured and constructed such that it limits 
opportunities for unauthorised entry. 

 Horizon will conduct regular security patrols of the site boundary on a 
24-hour basis and should the site boundary suffer any damage, it will be 
immediately rectified. 

 Horizon will cooperate with relevant authorities with regard to site security 
matters, including the Office for Nuclear Regulation and the Civil Nuclear 
Constabulary.  

 Access to and from the Wylfa Newydd Development Area will be security 
monitored/controlled. Restrictions on private/personal transportation will be 
put in place and workers will be encouraged to utilise Wylfa Newydd DCO 
Project-sponsored transportation arrangements (i.e. Park and Ride and 
shuttle buses to Holyhead ferry port and local railway stations). 

4.8 Environmental emergency management strategy 
 Horizon will conduct environmental emergency management in line with the 

measures detailed in this Wylfa Newydd CoCP and the relevant sub-CoCPs, 
as well as relevant health, safety and environmental legislation.   

 Horizon will manage emergency pollution control measures in keeping with 
Pollution Prevention Guidelines (PPGs) previously issued by the 
Environment Agency1 (until replaced by corresponding guidance for pollution 
prevention) and NRW’s How to comply with your environmental permit [RD5] 
including at a minimum, the following measures: 

 The amount of potentially polluting substances stored will be limited as 
much as practicable, stored in suitable and secure storage facilities 
(including the adequate bund capacity), and in line with relevant 
legislation (such as the Environmental Permitting (England and Wales) 

                                                  

1 Although the Environment Agency withdrew their collection of PPGs in 2015, they remain a source of 
information on good industry practice and Horizon considers them relevant to the control of 
construction activities on the Wylfa Newydd DCO Project until they are replaced by GPPs. 
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Regulations 2016 and the Water Resources (Control of Pollution) (Oil 
Storage) (Wales) Regulations 2016). 

 Plant and equipment containing potentially polluting substances will be 
stored in areas with impermeable ground or hardstanding (in order of 
preference) and at least 15m away from a watercourse, drainage feature, 
ditch or other pathway. 

 All fuel storage will be within engineered containment facilities including 
suitably bunded tanks. 

 Chemicals will be stored and transferred in appropriate chemical storage 
facilities with the correct segregation of chemicals according to the 
requirements of the Control of Substances Hazardous to Health 
Regulations 2002. 

 All plant and equipment will be maintained in line with manufacturer’s 
instructions and checked before use to ensure it is in good working order 
with no obvious defects. 

 If any defects are identified, the item of plant/equipment will not be used 
until the defect has been rectified.  

 Records of plant, equipment and storage checks will be made and kept 
for inspection. 

 Appropriate measures to prevent incidents as far as practicable from 
small plant and containers containing potentially polluting substances. 

 Appropriate management arrangements for refuelling of plant and 
equipment proportionate to the risk, for example in designated areas on 
impermeable ground or hardstanding and at least 15m away from 
pathways or sensitive receptors, never leaving refuelling activities 
unattended, and ensuring any nearby surface water drains are covered 
and receiving oil interceptors are functional before refuelling commences. 

 Horizon will provide construction staff emergency phone numbers and a 
means of notifying local authorities, statutory authorities and local community 
representatives as part of the site induction programme.  Contact numbers 
for the employer and contractor’s key staff will also be included.   

Preparation for environmental incidents/emergencies 

 Horizon will ensure that all personnel with a responsibility under emergency 
management arrangements, or working with or near pollution hazards, 
receive appropriate training. 

 Where appropriate, site inductions will include pollution prevention and 
response information.  Horizon will ensure site work teams receive regular 
and appropriate ongoing information on the potential environmental impacts 
of their work and how to prevent and respond to potential pollution incidents. 

 Horizon will provide and maintain environmental emergency response 
materials/equipment appropriate to the risk of its activities.   Such materials 
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will be stored at strategic locations on site and on vehicles, be suitably sized 
according to the risk, and easily identified. 

 All staff that work with or near pollution hazards must receive training on: 

 how to recognise a pollution event and the scale of response required to 
manage it; 

 what are the best materials to use in order to manage the pollution; 

 initial actions following the identification of pollution; 

 what the reporting procedure is; and 

 the appropriate method of disposal of materials used during pollution 
response. 

 All those that work with chemicals will receive training from approved training 
providers. 

 Horizon will plan to hold appropriate environmental emergency response 
tests to ensure its environmental emergency management procedures are 
effective. 

 Horizon will produce and display in an accessible and visible place, a Site 
Environmental Drawing in every site compound, showing all sources, 
pathways and receptors related to the area.  Where relevant, content will 
consist of: 

 access routes and rendezvous points for emergency services; 

 buildings (permanent and temporary) labelled to show what they are;  

 water treatment facilities used during the works; 

 oil and chemical storage used during the works; 

 waste storage relevant to the works including segregated hazardous 
waste; 

 impermeable and permeable areas; 

 location of static environmental emergency response materials (and type 
e.g. chemical or oil spill kit) and equipment; 

 water abstraction and discharge points; 

 location of any sewage facilities; 

 direction of flow of all drainage (including foul and surface water); 

 any natural or man-made water feature; 

 drainage inspection points; 

 oil separators/interceptors; 

 ecologically sensitive areas; and 

 pollution control features (e.g. shut-off valves/penstocks fitted on drainage 
systems etc.). 
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 The Site Environmental Drawing will be explained using a toolbox talk to key 
site personnel, including those that manage the storage of potentially 
polluting materials/equipment and those with any responsibility under 
environmental management arrangements. 

Emergency/incident recording 

 Incident reports will be prepared in accordance with the arrangements set out 
in Horizon’s Environmental Management System.  The following details will 
be recorded as a minimum: 

 names of people involved in the incident and response; 

 location (as specific as possible); 

 date and time; 

 description of the incident (with timeline); 

 immediate actions taken; 

 what further actions need to be taken; 

 actions to prevent reoccurrence of the incident; and 

 relevant photographs. 

 In accordance with The Reporting of Injuries, Diseases and Dangerous 
Occurrences Regulations (RIDDOR), and Horizon’s Health and Safety Policy, 
appropriate records will be maintained, and relevant bodies notified 
depending on the nature of the emergency or incident. 

4.9 Fire prevention and control 
 Horizon will have in place appropriate management controls to prevent fires 

on all its construction sites and associated accommodation and welfare 
facilities. 

 Horizon’s response procedures will ensure swift action is taken to protect the 
public, workers, environment and plant whilst maintaining construction site 
security.  

 Horizon will not allow open fires or the burning of waste materials. 

4.10 Construction worker Code of Conduct 
 Expected standards to be placed on construction workers in relation to their 

conduct and behaviour whilst employed on the Wylfa Newydd DCO Project 
are set out in the Workforce Management Strategy (APP-413).  

 Construction workers will comply with Horizon’s expected standards by 
means of a Code of Conduct, which will be in line with the principles set out 
in the Workforce Management Strategy (APP-413). 

 The Code of Conduct will cover expected standards of behaviour in the local 
community, housekeeping and behaving in an environmentally and socially 
responsible manner.   
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5 Traffic and transport management strategy 

5.1 General 
 Horizon’s traffic and transport management is based on the requirements set 

out in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for traffic and 
transport are described in section 5 of the relevant sub-CoCPs. 

 Access routes for heavy goods vehicles (HGV), buses and Abnormal 
Indivisible Loads (AILs) to the individual sites which comprise the Wylfa 
Newydd DCO Project have been identified.  The prioritised routing to be used 
is along the A55 from the mainland via Britannia Bridge to Valley and then 
the A5025 north. 

 There will be some exceptions to this, for example, the north and east of 
Anglesey shuttle buses which will be routed via the A5025 on the eastern 
side of Anglesey to pick up construction workers living in settlements in 
eastern Anglesey and transport them to the Wylfa Newydd Development 
Area and other Wylfa Newydd DCO Project sites.   

 All members of staff will be required to pre-register any vehicle parking on 
site and no unauthorised vehicles will be allowed to park on site. 

5.2 Logistics Centre  
 The Wylfa Newydd DCO Project incorporates a Logistics Centre at Parc 

Cybi. The role of the Logistics Centre will be to control the flow of goods 
vehicles along the A5025 during the construction phase of the Power Station. 

 The Logistics Centre will manage the frequency and volume of traffic 
movements along the A5025 by road-based freight by:  

 requiring LVGs and HGVs to pass through the Logistics Centre;  

 managing deliveries at the Power Station; and  

 maintaining a delivery booking system to manage deliveries according to 
the capacity of the loading facilities.        

 In order to mitigate the impacts of HGV and bus traffic on existing flows and 
recreational cyclists, a delivery window on the A5025 for the construction 
materials has been identified.  The delivery window would run from 07:00 to 
19:00, Monday to Friday, with restrictions during school start times (between 
08:00 and 09:00) and end times (between 15:00 and 16:00) in advance of 
the A5025 Off-line Highway Improvements being operational.  It is anticipated 
that deliveries may occasionally be undertaken outside of these times, but 
they will be limited, whenever practicable. 

 Specific requirements relating to the Logistics Centre are set out in the 
Logistics Centre sub-CoCP (APP-419).  
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5.3 Park and Ride and associated shuttle buses 
 The Wylfa Newydd DCO Project incorporates a Park and Ride facility located 

immediately adjacent to the A55 but close to the A5025 at Valley.  The 
proposed site is at Dalar Hir at A55 Junction 4.  

 The purpose of the Park and Ride facility is to serve construction workers, 
providing for the transfer of construction workers to shuttle buses, reducing 
the number of private vehicle movements to and from the Wylfa Newydd 
Development Area. 

 Requirements relating to the Park and Ride facility are set out in the Park and 
Ride sub-CoCP (APP-418).   

Horizon shuttle buses 

 Shuttle bus services from the Park and Ride to the site will reduce potential 
effects from emissions due to road traffic. 

 Horizon will provide a dedicated shuttle bus service for construction workers 
living in areas such as Holyhead, Bangor, Caernarfon, Amlwch, Cemaes and 
Benllech as needed, to reduce the number of private vehicle movements to 
the Park and Ride or the Wylfa Newydd Development Area.  Use of bus 
stops and locations will be agreed in advance with the IACC. 

 All buses procured for the Wylfa Newydd DCO Project will meet a minimum 
standard for emissions, at least Euro IV diesel engines. 

5.4 Abnormal Indivisible Loads (AIL) 
 An AIL is defined in the Road Vehicles (Authorisation of Special Types) 

(General) Order 2003 (STGO) as a load that cannot, without undue expense 
or risk of damage, be divided into two or more loads for the purpose of being 
carried on a road, and that, owing to its dimensions or its weight, cannot be 
carried on a motor vehicle that complies in all respects with the Road 
Vehicles (Construction and Use) Regulations 1986 (C&U Regulations) or the 
Road Vehicles (Authorised Weight) Regulations 1998 (AW Regulations). 

 An AIL can be carried on special types of vehicle that do not meet the C&U 
and AW Regulations but can be used outside these rules under the authority 
of the STGO. 

 AILs will be used subject to the correct implementation of procedures for their 
use on the road network between their origin and the Wylfa Newydd 
Development Area and Associated Development. 

Signing of HGV, bus and AIL access route 

 Bilingual temporary signing will be erected along the A55/A5025 access 
routes to the proposed developments.  The locations of temporary signage 
will be drafted and agreed in plain format.  The purpose of the signs will be to 
ensure effective route management. 
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5.5 Temporary Traffic Management procedures 
 Temporary Traffic Management procedures will be used, where required, at 

each of the proposed sites that would affect the public highway, for example, 
temporary traffic signals or manned stop-and-go boards.  Horizon will work 
with the appropriate authorities to agree the appropriate traffic management 
arrangements.    

 If Temporary Traffic Management procedures affect bus stops, Horizon will 
liaise with the relevant bus companies about any necessary repositioning of 
bus stops.  Horizon will work to ensure that disruption from moving any bus 
stops will be reduced, as far as practicable. 

5.6 Information packs and training inductions 
 Information packs containing the Construction Traffic Management Strategy 

will be provided to all construction workers at their induction.  The information 
packs will contain, but not be limited to, the following: 

 HGV routes and route restrictions (if appropriate); 

 safety and operational requirements; 

 construction vehicle routes (if appropriate), including construction workers 
sticking to 'A' class roads, and subsequently avoiding 'B' class roads, 
wherever practicable (to avoid causing unnecessary nuisance and 
disturbance to local communities); 

 non-compliance guidance; 

 complaints procedure; and 

 available transport options, including bus routes. 

 Construction workers will be bound to comply with the above by the Code of 
Conduct in line with the principles set out in the Workforce Management 
Strategy (APP-413). 

 Included in the information packs will be likely enforcement actions for 
breaches of the travel commitments made in this Wylfa Newydd CoCP, with 
examples such as: 

 improvement to communications protocol and channels; 

 appropriate warnings; 

 temporary or permanent removal of approval to park on site; 

 temporary suspension or permanent removal of suppliers/driver/workers 
who continually fail to adhere to the commitments set out in this Wylfa 
Newydd CoCP; and  

5.7 Car-sharing  
 During the majority of the construction programme, most of the construction 

workers wishing to drive to the WylfaNewydd Development Area or Park and 
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Ride facility will be required to car share.  Horizon will target an average car 
share ratio of 2.0 people per car in the peak construction year. 

 Horizon will implement a car-sharing database which will likely utilise internet 
and mobile phone based applications to match workers who wish to drive to 
the Wylfa Newydd Development Area or Park and Ride facility. The 
Construction Workers Accommodation Management Portal could be used as 
a basis to form the database 

 The level of car sharing required will vary depending on the number of 
construction workers, the availability of parking spaces, and the number of 
construction workers travelling to site by non-car modes such as shuttle 
buses, amongst other factors. Vehicle occupancy requirements, and changes 
to them, will be advertised clearly to all construction workers well in advance. 

 The existence of such a database and matching system will be 
communicated to all employees, including that non-adherence to the car-
share policy could result in refusal of entry to the Wylfa Newydd 
Development Area or Park and Ride car parks. 

5.8 Freight movement  
 The construction and use of a Marine Off-Loading Facility (MOLF) to deliver 

the bulk of materials to the Wylfa Newydd Development Area will significantly 
reduce the number of HGV movements on the road network.  This will lead to 
lower NO2, PM10 and PM2.5 concentrations particularly at those human 
receptor locations close or adjacent to the A5025.  This will also lead to lower 
NOx concentrations and deposition rates of nitrogen and acid at sensitive 
ecological receptors in close proximity to the A5025 and A55 and the wider 
road network. 

 The MOLF is expected to receive at least 60% of the total material required 
for the construction of the Wylfa Newydd DCO Project, once it is operational 
(although Horizon will seek to increase this amount up to 80% where 
possible).  This will limit the amount of material required to travel by road. 

 Horizon is committed to limiting the number of HGV movements by road so 
as not to exceed a maximum of 40 HGV deliveries (80 movements) per hour 
and 160 HGV deliveries (320 movements) per day. 

 An integrated Distribution Management Asset Tracking System (DMATS) will 
be used to monitor, manage and control deliveries to site and will likely 
comprise three elements: 

 a Delivery Booking System; 

 a Vehicle Tracking System; and  

 an Asset Tracking System.  

 A DMATS is a collection of applications contained within a single electronic 
system designed to monitor, manage and control an entire distribution 
network efficiently and reliably.  The Delivery Booking System will allow 
Horizon’s contractors and other users requiring delivery of items to site to 
pre-book entry, typically 24 hours in advance.   
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 The Asset Tracking System will enable the tracking of all delivery items 
(maximising delivery items per vehicle), the ability to pinpoint individual items 
quickly, efficiently and holistically from source to site, and provide accurate 
information to all contractors as well as clear accountability for material and 
goods ownership. 

 The DMATS will include appropriate use of technology such as barcoding, 
Global Positioning System tracking and just-in-time delivery systems and will 
allow capacity optimisation and maximise the efficacy of the overall system. 

 Horizon will monitor freight vehicle movement including HGV numbers and 
deliveries via the MOLF using the delivery booking system to ensure 
compliance with the above.  There may be exceptional circumstances, for 
example, adverse weather that disrupts the normal operation of the MOLF, 
which makes compliance with this difficult.  Horizon will prepare contingency 
arrangements in agreement with IACC and the Welsh Government to 
manage such events. 

5.9 Traffic Incident Management  
 Wylfa Newydd DCO ProjectHorizon has no statutory authority in the event of 

a traffic incident on the road network. However, Horizon will assist with 
incident management planning through the following measures: 

 Maintaining a site-based delivery management team as a contact point for 
contractors, emergency services and the highway authorities. This team 
will help manage and coordinate Horizon and its supply chain’s response 
to an incident. 

 Controlling the number and frequency of HGVs on the designated HGV 
routes. 

 Establishing an appropriate communications protocol for workers, bus 
drivers transporting construction workers and HGV drivers. 

 Communicating incident management information to all workers, 
contractors making a delivery, and bus operators transporting workers. 

 Holding HGVs and buses at appropriate locations, including the Logistics 
Centre, during an incident. 

5.10 Monitoring measures 
 Horizon commits to manage, monitor and regulate the availability of car 

parking spaces to reflect the number of workers on the Wylfa Newydd DCO 
Project, balancing an over-provision of car parking (which could encourage 
car travel) with an under-provision of car parking (which could encourage fly 
parking). 

 Horizon will monitor the effectiveness of its traffic management through a 
suite of indicators consistent with appropriate good practice and guidance. 
The following monitoring methods may be adopted: 
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 monitoring and analysis of HGV movements at the Logistics Centre and 
Wylfa Newydd Development Area including using the integrated DMATS 
described from paragraph 5.8.4; 

 monitoring vehicle occupancy (via spot checks) to be undertaken at car 
park entrances, with quarterly reporting to the Transport sub-group (see 
section 3.2); 

 a quarterly review of travel behaviour; and 

 monitoring of issues reported by the public or stakeholders as described 
in section 3.3 of this Wylfa Newydd CoCP. 
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6 Public access management strategy  

6.1 General 
 Horizon’s public access management is based on the controls set out in this 

Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for public access 
are described in section 6 of the relevant sub-CoCPs. 

 Horizon will put in place mitigation to reduce as far as practicable adverse 
effects of permanently closing, temporarily closing or diverting PRoWs in 
particular on the surrounding PRoW network as well as the environment and 
local communities. 

6.2 Works on a Public Right of Way 
 PRoWs will be kept open or temporarily diverted wherever practicable 

throughout construction. However, where closures are unavoidable, they will 
be authorised through DCO Requirement, or in cases where closures are 
required outside of the Order Limits, by using the appropriate means, such as 
Temporary Traffic Regulation Orders (TTROs) under the Road Traffic 
Regulations Act 1984.  When TTROs are used to temporarily close a PRoW, 
they will be for the shortest duration practicable for the works required.   

 When temporary PRoW closures are required, Horizon will submit the TTRO 
application to the IACC in sufficient time for approval, but no less than six 
weeks in advance of a required closure of up to six months, no less than two 
weeks for a closure of up to two weeks.  

 Horizon will provide temporary footpaths where practicable and appropriate, 
to ensure that pedestrians are able to maintain necessary access without 
coming into conflict with construction activities or other obstacles.  

 Horizon will delineate the diverted footpaths clearly and adequately and will 
provide all signage (indicating diversions and closures) clearly in both Welsh 
and English.  

 Horizon will undertake all works necessary to make the ground on diverted 
paths suitable for pedestrians, including reasonable adjustments to maintain 
or achieve inclusive access, where reasonably practicable.  

 Horizon will monitor all PRoW closures and diversions, to ensure damage 
from construction activities is appropriately repaired and signs are maintained 
in working order.  

 Horizon will ensure that diversions are fully accessible and comply with the 
requirements of the Equality Act 2010, as far as practicable and in the 
context of the route to be closed temporarily (e.g. in the context of footways 
within communities).  

 Where a need is identified through community liaison, Horizon will review 
access and pedestrian routes.  The review will determine whether additional 
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measures or reasonable adjustments may be required for the purposes of 
ensuring accessibility by mobility-impaired people. 

 Horizon will maintain any required fencing around actual and diverted PRoW 
corridors. 

 Horizon will ensure safe pedestrian access is provided to Tregele to access 
the proposed new alignment of the Wales Coast Path and onward PRoW to 
Cemaes.  

 Horizon will support and enhance active travel access for people using the 
Copper Trail which currently links to the A5025 in Tregele.  At this point, 
Horizon will provide a dedicated cycle way/footpath to Nanner Road. 

 Horizon will ensure vehicles interact with the public highway and PRoWs in a 
safe manner using measures such as:  

 use of appropriate traffic management (such as stop-go boards) at 
relevant locations giving priority to non-construction vehicles; 

 the method for crossing PRoWs in a manner which gives priority to 
walkers; and 

 temporary closures and or diversions where appropriate.   

6.3 Public Right of Way reinstatement 
 If temporary alterations to a PRoW occur as a result of the Wylfa Newydd 

DCO Project, Horizon will ensure that reinstatement is carried out to at least 
the original condition. 

 Horizon will conduct and record appropriate surveys to establish the 
condition of the PRoW network around construction areas, within and 
immediately adjacent to the Order Limits, prior to commencement and after 
completion of all relevant construction works in that area. Ongoing 
maintenance of any new PRoWs created as part of the Wylfa Newydd DCO 
Project within the Wylfa Newydd Development Area is set out in the Wylfa 
Newydd Code of Operational Practice (APP-421). 

6.4 Maintenance of access arrangements  
 Existing access for residential properties and local businesses will be 

maintained where possible, including replacement points of access, where 
necessary, to agricultural landholdings from A5025 bypasses and bend 
improvements.  

 Horizon will provide replacement means of access for residential properties, 
businesses and community services where necessary (in cases where 
existing access cannot be maintained) through the modification of roads and 
junctions, and the re-use of existing sections of carriageway. 
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7 Air quality management strategy 

7.1 General 
 Horizon’s air quality management is based on the controls set out in this 

Wylfa Newydd CoCP and relevant sub-CoCPs.  

 Any site-specific mitigation controls to be implemented for air quality are 
described in section 7 of the relevant sub-CoCPs. 

 Horizon will comply with the Wylfa Newydd CoCP with regard to dust, noise, 
congestion and nuisance controls. 

 Horizon has developed mitigation to reduce as far as practicable, adverse 
effects relating to dust and air quality on the surrounding environment. 

 The EIA process identified that the Wylfa Newydd DCO Project can manage 
the potential effects of dust and air quality with the application of appropriate 
good practices.  

 Dust and air quality monitoring procedures will include equipment 
specification, monitoring locations, duration, setting of alert thresholds, and 
reporting requirements. 

 Arrangements will be put in place to manage contingencies, for example due 
to adverse weather conditions (e.g.  forecasting of future dry and windy 
periods in order to increase the dust suppression capability and frequency of 
application) and a rapid response to the breakdown of dust suppression 
equipment (e.g. arrangements in place to repair or replace dust suppression 
equipment at short notice). Construction workers will be trained as 
appropriate to increase their awareness of community issues in 
environmental concerns including dust management and on-site 
management techniques relating to these issues. This training will be 
conducted via, but not limited to, site inductions, on-the-job training and 
toolbox talks. 

7.2 Vehicle and plant emissions 
 Construction of the Logistics Centre will allow traffic flows along the A5025 to 

be managed to reduce peak time deliveries to the Power Station, reducing 
the potential for congestion which will lead to higher emissions of NO2, PM10 
and PM2.5. 

 The A5025 Off-line Highway Improvements will lead to lower NO2, PM10 and 
PM2.5 concentrations at human receptor locations close to the existing A5025 
alignment and reduce the number of properties and other human receptor 
locations which would experience an increase in pollutant concentrations. 

 Construction and use of the Park and Ride facilities will significantly reduce 
the number of car movements on the A5025.  This will lead to lower NO2, 
PM10 and PM2.5 concentrations at human receptor locations and lower NOx 
concentrations and deposition rates of nitrogen and acid at sensitive 
ecological receptors close, or adjacent to, the A5025.   
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 Horizon will ensure that the adverse effects of vehicle and plant emissions 
are controlled wherever safe and practicable.  Measures for limiting 
emissions will include the following as a minimum: 

 ensuring that the engines of all vehicles and plant on site are not left 
running unnecessarily; 

 compliance with the EU Stage IIIB emission standards for non-road 
mobile machinery (EC Directive 97/68/EC) introduced in January 2011 for 
the larger engine sizes relevant to the works; 

 maintaining construction plant and machinery in accordance with the 
manufacturer’s instructions to reduce the risk of elevated emissions due 
to poor engine efficiency, maintain abatement performance and ensure 
that any malfunctions are swiftly repaired; 

 avoid the use of diesel or petrol-powered generators and use mains 
electricity or battery-powered equipment where practicable; and 

 manage and reduce where practicable the movement of construction 
traffic around the site in both site layouts and routine operations. 

7.3 Dust and air quality control measures 
 The key method for controlling dust emissions is through good process, site 

design and good housekeeping. 

 The dust control measures implemented will be based on the following 
hierarchy: 

 adopt activities that do not give rise to dust releases; 

 good process design to reduce dust emissions (such as reducing drop 
heights, where possible covering stockpiles, reduction of vehicle speed); 

 abatement systems or control measures in place (water bowsers); and 

 daily vigilance and mitigation. 

 Good practice measures to control dust during construction are derived from 
the Institute of Air Quality Management [RD6].   

 The requirements for all sites across the Wylfa Newydd DCO Project are set 
out here in this Wylfa Newydd CoCP. 

 Conduct community engagement before work commences on site (refer 
to section 3.2 of this Wylfa Newydd CoCP). 

 Display the name and contact details of person(s) accountable for air 
quality and dust issues on the site boundary (refer to section 3.2 of this 
Wylfa Newydd CoCP).   

 Display the head or regional office contact information (refer to section 3.2 
of this Wylfa Newydd CoCP). 
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 Record all dust and air quality complaints, identify cause(s), take 
appropriate measures to reduce emissions in a timely manner and record 
the measures taken (refer to section 3.3 of this Wylfa Newydd CoCP). 

 Make the complaints log available to the IACC when asked (refer to 
section 3.3 of this Wylfa Newydd CoCP). 

 Record any exceptional incidents that cause dust and/or air emissions, 
either on site or off site, and the action taken to resolve the situation. 

 Hold regular liaison meetings with other potentially high-risk construction 
sites within 500m of Horizon’s construction sites, and ensure plans are 
co-ordinated with any works. It is important to understand the interactions 
of the off-site transport/deliveries which might be using the same strategic 
road network routes. 

 Plan site layouts so that machinery and dust-causing activities are located 
away from receptors, as far as is practicable. 

 Control site runoff of water or mud. 

 Keep the security fencing around the construction site, barriers and 
scaffolding clean, where practicable and safe to do so. 

 Ensure that all construction activities, including materials stored on site 
that have a potential to produce airborne dust are subject to appropriate 
site management controls necessary to prevent/mitigate the identified 
risk.  

 All vehicle engines to be switched off when stationary, wherever 
practicable and safe to do so.  

 Avoid the use of diesel or petrol-powered generators and use mains 
electricity or battery powered equipment where practicable. 

 Use lower power settings where practicable. 

 Where there is a risk of dust nuisance, use cutting, grinding or sawing 
equipment fitted or in conjunction with suitable dust suppression 
techniques. 

 Ensure an adequate water supply on site for effective dust/particulate 
matter suppression/mitigation. 

 Where there is a risk of dust nuisance, use enclosed chutes and 
conveyors and covered skips, where practicable. 

 Where there is a risk of dust nuisance, control drop heights from 
conveyors, loading shovels, hoppers and other loading or handling 
equipment and use fine water sprays on such equipment wherever 
appropriate. 

 Ensure equipment is readily available on site to clean any dry spillages, 
clean up spillages as soon as reasonably practicable, and use wet 
cleaning methods where appropriate. 
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 Ensure there will be no bonfires and burning of waste materials (refer to 
section 4.9 of this Wylfa Newydd CoCP). 

 Ensure effective water suppression is used during demolition operations, 
for example hand-held sprays and high-volume water suppression 
systems. 

 Produce specific method statement and risk assessment if the need to 
remove biological materials is identified through demolition activities. 

 Avoid scabbling (roughening of concrete surfaces) if possible. 

 Ensure sand and other aggregates brought on to site are stored so as not 
to be allowed to dry out unless this is required for a particular process, in 
which case ensure that appropriate additional control measures are in 
place. 

 Use water-assisted dust sweeper(s) on the access and local roads to 
remove, as necessary, any material tracked out of the site. 

 Ensure vehicles entering and leaving sites are covered to prevent escape 
of materials during transport. 

 Implement a wheel-washing system (with rumble grids to dislodge 
accumulated dust and mud prior to leaving the site). 

 Individual sub-CoCPs contain further specific additional measures to control 
dust where warranted in that location due to the construction activities 
planned to take place there or with respect to nearby receptors. 

7.4 Dust and air quality monitoring 
 Where required, the appropriate monitoring methodologies, metrics and 

equipment types/specification, for monitoring air pollutants, are set out in the 
relevant sub-CoCPs.  

 Dust and air quality monitoring equipment will be installed prior to the 
commencement of construction works and continue until construction works 
are complete at each relevant site.  

 Horizon will undertake dust deposition monitoring using passive Frisbee-type 
dust deposition gauges at all sites.  Monitoring and processing of dust 
samples will be in accordance with the protocol for using the dry Frisbee dust 
deposit gauge [RD7], or equivalent approach.  The dust deposition samples 
will be exposed for a period of approximately one month.   

 At the end of each monthly sampling period, the samples will be sent to an 
accredited laboratory for analysis and to determine the average rate of 
deposition for the month-long sample (in milligrams of dust deposited per 
square metre per day (mg/m2/day). 

 Horizon will undertake regular on-site and off-site inspection, where receptors 
(including roads) are nearby, to monitor dust and record inspection results, 
and make the log available to the IACC when asked (this includes regular 
dust soiling checks of surfaces, such as street furniture, cars and window 
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sills, in the vicinity (and within 100m) of the site, with cleaning to be provided 
if necessary). 

 Horizon will provide a weather station at an appropriate location, measuring 
wind speed, wind direction, temperature and rainfall. Where feasible, 
construction activities will be managed appropriately during times of drought 
and winds that could raise the potential for increased dust deposition at local 
receptors. 

 The frequency of site inspections by the person accountable for air quality 
and dust issues on site will be increased when activities with a high potential 
to produce dust are being carried out and during prolonged dry or windy 
conditions. 

 Horizon will keep records of the visual inspections conducted, including 
inspections of haul routes. 

 Horizon will ensure that dust suppression and monitoring equipment is 
always available when required, that it functions as intended, and it is 
maintained in accordance with manufacturer’s instructions. 

 Horizon will provide details of how monitoring data will be interpreted and 
presented.  Any particular controls relevant to specific locations are detailed 
in the relevant sub-CoCPs. 

 Horizon will ensure competent persons are employed to install and service 
the monitoring systems, and to undertake the monitoring and observations. 

7.5 Dust and air quality thresholds 
 All exceedances of the dust deposition triggers levels, responses and 

outcomes will be recorded.  

 The amber and red trigger levels for dust deposition or other measured 
pollutants detailed in this document or relevant sub-CoCPs may be adjusted 
during the construction works in agreement with the IACC and NRW 
following review of the effectiveness of the thresholds to indicate the potential 
for adverse effects at off-site locations. 
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8 Noise and vibration management strategy 

8.1 General 
 Horizon’s noise and vibration management is based on the controls set out in 

this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for noise and vibration 
are described in section 8 of the relevant sub-CoCPs. 

 Horizon’s noise and vibration management will be mobilised prior to 
construction activities commencing.  Horizon will put in place mitigation to 
reduce as far as practicable noise and vibration effects on the surrounding 
environment. 

 The EIA process has identified that the Wylfa Newydd DCO Project has the 
potential to cause significant effects at nearby receptors. Horizon will ensure 
that noise and vibration effects are reduced as far as is practicable. 

 Horizon will: 

 employ specific and appropriate noise and vibration control methods; 

 make applications for prior consent for noisy works under Section 61 of 
the Control of Pollution Act 1974 in accordance with the procedures 
outlined in this Wylfa Newydd CoCP; 

 monitor noise and vibration levels according to requirements set out in the 
relevant sub-CoCPs; and 

 undertake relevant actions if thresholds are exceeded. 

 All construction work will be undertaken in accordance with the following 
generic measures consistent with the guidance in BS 5228-1:2009+A1:2014 
[RD8] and BS 5228-2:2009+A1:2014 [RD9]: 

 Prior to the commencement of construction activities, the preferred 
construction methodology and equipment will be reviewed by Horizon to 
identify any reasonable opportunities to reduce construction noise and 
vibration and potential impacts on sensitive receptors.  Where reasonable 
opportunities are identified, Horizon will adopt these as part of its 
construction methodology. Preference will be given to the selection of 
electrically powered equipment rather than diesel or petrol powered.  

 Heavy plant and equipment will comply with the noise limits outlined in the 
relevant European Commission Directive 2000/14/EC which is enacted in 
the Noise Emission in the Environment by Equipment for use Outdoors 
Regulations 2001 (SI) 2001/1701.  All plant and equipment will be 
maintained on a regular basis to ensure good working order and 
compliance with these limits.  

 All heavy plant and equipment fitted with noise abatement covers, will not 
be operated with noise abatement covers open or removed, to ensure that 
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the acoustic insulation they are fitted with remains effective. The 
effectiveness of acoustic insulation and silencers fitted to plant will be 
monitored and assessed on a monthly basis.  Any plant or equipment 
identified to have defective or underperforming insulation or silencers 
would be immediately investigated and repaired.  

 Heavy plant, equipment and vehicles in intermittent use will be shut down 
or throttled down to a minimum during waiting periods as far as is 
practicable. 

 Preference will be given to fabrication off-site or within purpose-built 
buildings on site, rather than in the open at the work area. 

 Consideration will be given to site layout in order to eliminate or reduce 
emissions received at sensitive locations. 

 Noisy plant and equipment producing high levels of vibration will be kept 
as far away as possible from sensitive areas. 

 Vehicles and mechanical plant employed for any activity associated with 
the construction works will be fitted with effective exhaust 
silencers/suppression equipment.  

 Plant employed for any activity associated with the construction works will 
be operated in a manner such that noise and vibration emissions will be 
controlled and limited as far as reasonably practicable. 

 Vehicles will not wait or queue on the public highway with engines running 
(unless the engine was required to power the operation of the vehicle e.g. 
concrete wagon). 

 All materials will be handled in a manner that reduces noise. 

 Noise from reversing alarms will be limited by designing circulation routes 
to avoid the need for vehicles to reverse, as far as practicable, using 
banksmen where appropriate. To reduce noise, reversing alarms fitted to 
all vehicles will incorporate one or more of the following features:  

- highly directional sounders;  

- broadband or warbling signals;  

- self-adjusting output sounders (also known as ‘smart sounders’); 
and  

- flashing lights. 

 The location of static equipment (such as generators, compressors and 
pumps) will be positioned to reduce noise at sensitive receptors as far as 
practicable. 

 Localised noise screens or enclosures will be placed around small scale 
and comparatively immobile equipment, where practicable. 

 Vibratory rollers will not be started, stopped, or the direction of travel 
reversed close to sensitive receptors unless no alternative option is 
available. 
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 Considerate working practices and behaviours will be communicated to 
the workforce, through at least (but not restricted to) site inductions, shift 
briefings and toolbox talks. 

 Horizon will ensure all site personnel with responsibility for operating plant 
and machinery, in particular the working methods required by relevant 
Section 61 consents, are suitably trained and qualified. 

 Horizon will ensure vehicle fleets undergo regular checking and 
maintenance. 

8.2 Section 61 applications 

General procedure for Section 61 applications 

 Horizon will submit Section 61 applications to cover appropriate periods of 
works, and any associated variations and dispensations.   

 For each Section 61 application, Horizon will ensure that the IACC is 
provided with sufficient time to review each application.  

 Horizon will maintain regular communication with the IACC to discuss the 
progress of Section 61 consent applications. 

 Section 61 applications will be made using the template in appendix A and 
containing the information set out in table 8-1.  

Table 8-1 Required contents of Section 61 applications 
Section of Section 
61 Application 

Required information 

Scheme of work 
Horizon will provide a description of the works to be 
carried out, working methods, type and quantity of 
plant to be used, and the duration of the works. 

Programme 

Horizon will detail the location (on site layout 
drawings) and duration of each activity with a 
potential to cause a noise or vibration impact at local 
receptors. 

Working hours 
Horizon will provide a definition of the working hours 
required. 

Plant noise data 
Horizon will provide sound power levels or sound 
pressure levels at 10m for each proposed item of 
plant. 

Best Practicable 
Means (BPM) 
measures 

Horizon will describe steps to reduce noise and 
vibration as far as practicable during the works. 

Predicted noise 
and vibration 
levels 

Horizon will undertake predictions of noise and 
vibration levels in accordance with BS 5228 Parts 1 
and 2 [RD8, RD9]. 

Proposed 
noise/vibration 

Horizon will provide proposed noise/vibration limits 
applicable to normal operations described in the 
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Section of Section 
61 Application 

Required information 

limits Section 61. 

Proposed short-
term higher 
noise/vibration 
limits 

Where required, Horizon will propose limits for 
predicted short-term higher noise/vibration effects and 
associated durations, for consideration by the IACC. 

BPM justification 
for short-term 
higher 
noise/vibration 
operations 

Horizon will provide a detailed justification that the 
method and plant proposed represents BPM in terms 
of noise and vibration control.  The duration of effect 
will be described. 

Details of 
monitoring 
programme for 
noise and/or 
vibration 

Horizon will provide details (including proposed 
monitoring locations, equipment, standards and 
personnel) of the proposed monitoring regime. 

 In the event that works for which Section 61 consent has been applied for, 
need to be rescheduled or modified (for example, using different plant, 
working methods or working hours), Horizon will apply for a dispensation or 
variation from the IACC before commencing those works. 

 The person(s) responsible for preparing applications for Section 61 consent 
or variation on behalf of Horizon and for the associated noise and vibration 
calculations must be suitably qualified and experienced. 

 Horizon will undertake a vibration risk assessment as part of the Section 61 
application for any construction activity involving vibratory or impact 
equipment to be used. 

8.3 Local Noise Mitigation Strategy 
 Noise resulting from the construction and operation of the Wylfa Newydd 

DCO Project will be mitigated through a combination of embedded, good 
practice and additional mitigation measures. There will however remain some 
residual noise effects with the potential to adversely affect certain properties 
within the vicinity of the Wylfa Newydd Development Area and along road 
transport access routes.  

 Horizon is committed to a voluntary Local Noise Mitigation Strategy (LNMS) 
which offers secondary glazing to properties within LNMS boundary areas for 
the Wylfa Newydd Development Area and along the A5025.  

 Horizon is also committed to ongoing monitoring of noise effects and 
considering potential additional eligibility of affected properties during 
construction as part of the Section 61 process in due course. 
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Applicability 

 The Environmental Statement finds that noise insulation measures set out in 
the LNMS could be of particular benefit to certain properties affected by noise 
due to: 

 construction activities within the Wylfa Newydd Development Area; and  

 noise relating to traffic. 

 These two aspects form the focus for the LNMS.  In all cases, the LNMS 
noise insulation measures will be applicable to bedrooms and living rooms 
where there is a greater sensitivity to noise.  Other rooms, conservatories, 
outhouses, sheds and other outbuildings are excluded. 

 The effect of noise due to the construction of the Off-Site Power Station 
Facilities and the Associated Development will be adequately addressed 
through effective planning, management and control of the various 
construction processes, including embedded and good practice and other 
additional mitigation.  This LNMS will therefore not apply to the construction 
of these facilities.  

Eligibility (noise due to construction activities within the 
Wylfa Newydd Development Area) 

 In order to qualify for the additional mitigation under the LNMS, a property will 
need to be: 

 situated within the LNMS Construction Boundary Plan area (figure 8.1, 
and  

 a residential property, guest house, bed and breakfast or hotel where: 

- the applicant is the property owner or the holder of a long lease 
(with at least three years remaining), and   

- the property is lawfully occupied as a permanent dwelling at the 
date the DCO is granted.  

 The Environmental Statement concludes that some additional properties 
outside of the LNMS Construction Boundary Plan may also benefit from 
noise insulation measures.  The LNMS Construction Boundary Plan will 
therefore be reviewed to take account of more accurate and detailed 
information associated with the Section 61 applications, prior to and 
throughout the construction period.  Horizon will notify owners of any 
additional properties identified through this review that they may apply for the 
LNMS noise insulation measures subject to meeting the other eligibility 
criteria described in paragraph 8.3.7.  

 During construction, monitoring will be undertaken at selected locations 
around the site, and properties outside of the published LNMS Construction 
Boundary Plan area will qualify if they meet the ‘residential property’ criteria 
set out in paragraph 8.3.7, and in addition: 
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 are found to meet the example noise insulation thresholds published in 
table E.2 of BS 5228 [RD8] (reproduced below in table 8-2); and 

 the noise effect exists for a period of 10 or more days of working in any 15 
consecutive days or for a total number of days exceeding 40 in any six 
consecutive months. 

Table 8-2 Information extracted from BS 5228 (Table E.2) [RD8] 

Time 
Relevant time 
period 

Averaging time, T 
Noise insulation 
trigger level dB 
LAeq,T A) 

Monday to 
Friday 

07:00-08:00 

08:00-18:00 

18:00-19:00 

19:00-22:00 

22:00-07:00 

1h 

10h 

1h 

3h 

1h 

70 

75 

70 

65 

55 

Saturday 

07:00-08:00 

08:00-13:00 

13:00-14:00 

14:00-22:00 

22:00-07:00 

1h 

5h 

1h 

3h 

1h 

70 

75 

70 

65 

55 

Sunday 
07:00-21:00 

21:00-07:00 

1h 

1h 

65 

55 
A) All noise levels are predicted or measured at a point 1m in front of the 
most exposed of any windows and doors in any façade of any eligible 
dwelling. 

Eligibility (noise relating to traffic) 

 The LNMS also supports those affected by road traffic noise associated with 
the Wylfa Newydd DCO Project, due to increases in traffic on existing road 
alignments as well as the A5025 Off-line Highway Improvements. The output 
of the Environmental Statement modelling work has been used to develop 
LNMS Highways Boundary Plans (referred to collectively as the LNMS 
Highways Boundary Plan – figure 8.2), adopting the following criteria: 

 Daytime qualification criteria: 

 traffic noise levels during the construction or operation of the Wylfa 
Newydd DCO Project are predicted to exceed 68dB LA10 18 hr; 

 the Wylfa Newydd DCO Project is predicted to experience an increase in 
traffic noise levels by at least 1dB(A), when compared to the baseline (i.e. 
without the Wylfa Newydd DCO Project) in the year 2020 when the A5025 
Off-line Highway Improvements are to be finished; and    

 the property is within 300m of any highway which will carry traffic 
generated by the Wylfa Newydd DCO Project. 
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 Night-time qualification criteria: 

 traffic noise levels during the construction or operation of the Wylfa 
Newydd DCO Project are predicted to exceed 60dB LAF max; 

 the Wylfa Newydd DCO Project is predicted to increase traffic noise levels 
by at least 1dB(A), when compared to the baseline (i.e. without the Wylfa 
Newydd DCO Project) in the year 2020 when the A5025 Off-line Highway 
Improvements are to be finished; 

 traffic noise levels during the construction or operation of the Wylfa 
Newydd DCO Project are predicted to exceed 55dB(A) Lnight; and 

 the property is within 300m of any highway which will carry traffic 
generated by the Wylfa Newydd DCO Project. 

 In order to qualify for the additional mitigation under the LNMS, a property will 
be: 

 situated within the LNMS Highways Boundary Plan area (which includes 
the 300m buffer around applicable on-line and off-line highways), and  

 notified by Horizon that EIA modelling indicates that the property would 
qualify; and  

 a residential property, guest house, bed and breakfast or hotel where: 

- the applicant is the property owner or the holder of a long lease 
(with at least three years remaining); and   

- the property is lawfully occupied as a permanent dwelling at the 
date the DCO is granted. 
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Figure 8-1 LNMS Construction Boundary Plan 
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Figure 8-2 LNMS Construction Boundary Plan  
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Sensitive receptors 

 The Environmental Statement identifies a number of potentially sensitive receptors 
such as schools that could be adversely affected by noise and where LNMS noise 
insulation measures may provide benefit.  Guided by the Environmental Statement 
modelling work, Horizon will approach such receptors on a case by case basis to 
discuss this further. 

 Night workers, those needing a particularly quiet home environment to work in, or 
those that have a medical condition which will be seriously aggravated by 
construction noise, will also be considered on a case by case basis. 

Implementation and operation of the LNMS 

 Following the grant of a DCO, owners of properties within the LNMS Boundary 
Plans will be notified that they may be eligible to receive additional noise 
mitigation, and will be provided with further information to enable them to apply.  
Notification will also be given to any additional properties resulting from any 
subsequent expansion of the LNMS Boundary Plans.  

 Applications received will be checked against the eligibility criteria set out above. 
Compliant applications will then be taken forward and Horizon will arrange for 
surveys to be undertaken to recommend any improvements that would benefit the 
occupants. Typically, consideration will be given to secondary or double glazing, 
insulated doors and additional (noise insulated) ventilation to compensate for 
windows needing to be kept closed, particularly at night. If an offer of 
improvements is subsequently made, and property owners opt to take up the offer, 
Horizon will then arrange for installation. The applicant is at liberty to choose 
whether or not to take up the offer, but no cash alternative will be available in lieu 
of undertaking the improvements.  

 Figure 8.3 shows in schematic form key principles for how the scheme will 
operate. 
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Figure 8-3 Operation of the LNMS – schematic flowchart  
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8.4 Noise and vibration monitoring 
 The aims of monitoring noise and vibration levels will be to: 

 satisfy the requirements of consent obtained under Section 61 of the 
Control of Pollution Act 1974; 

 provide confidence in the calculations undertaken to inform the Section 61 
process; 

 monitor compliance with the noise/vibration limits agreed during the 
Section 61 process; and 

 inform response to complaints about noise and vibration. 

 Noise measurements are to be undertaken at regular intervals by suitably 
qualified and experienced personnel.   

 Where monitored noise or vibration levels are found to be above either the 
limits set out in the relevant Section 61 approval covering the works at the 
time, the following actions will be undertaken immediately upon any breach 
being discovered: 

 review works in the area likely to be causing the breach and consider any 
necessary mitigation actions (including if necessary, temporary 
suspension of works); 

 confirm that monitored levels are not being impacted by other noise or 
vibration sources; 

 determine whether the exceedance is due to a particular activity or item of 
equipment, and if so, identify if the equipment can be substituted for an 
alternative piece of equipment; 

 implement other feasible and reasonable measures (which may include 
modifying time of works, using an alternative construction methodology, or 
a combination of these); and 

 continue monitoring (including additional monitoring, if required) to verify 
that the control measures have reduced the noise levels to acceptable 
levels at the relevant receptors. 

 Horizon will be responsible for preparing summary reports of noise 
monitoring and vibration monitoring for IACC. These will be prepared by a 
suitably qualified and experienced person. 
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9 Waste and materials management strategy, 
including soils and land contamination 

9.1 General 
 Horizon’s waste and materials management is based on the controls set out 

in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for waste and 
materials are described in section 9 of the relevant sub-CoCPs. 

 Horizon will manage all materials and waste for the Wylfa Newydd DCO 
Project during construction in an integrated approach according to a waste 
and materials management strategy.  The strategy will: 

 apply a waste hierarchy which encourages proactive management of 
materials to reduce the amount that is discarded and seeks to recover the 
maximum value from the wastes that are produced with disposal as a final 
option; 

 establish safety controls; 

 account for waste; and 

 protect human health and the environment, now and in the future. 

 Modular buildings can be disassembled and relocated/refurbished with 
greater ease and efficiency, potentially reducing decommissioning waste. 

9.2 Materials management 
 Horizon will conduct its materials management at each site following the 

process set out in The Definition of Waste: Development Industry Code of 
Practice [RD10].  Horizon materials management will provide that material is 
not a waste by giving sufficient consideration to the following four factors:  

 protection of human health and the environment; 

 suitability for use, without further treatment; 

 certainty of use; and 

 quantity of material.  

 Horizon will ensure a Contaminated Land: Applications in Real Environments 
(CL:AIRE) qualified person is employed within its management systems to 
review, approve and verify site materials management.  The CL:AIRE 
qualified person will not play an active part in the elements of the Wylfa 
Newydd DCO Project associated with materials management as they must 
be independent.  

 In accordance with the CL:AIRE code of practice, Horizon will:  

 collate information on how excavated materials are to be reused at each 
site, or within the Wylfa Newydd DCO Project; 
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 prepare plans and/or schematics showing the proposed materials 
management, including excavations, stockpiles and any areas where 
material will be treated;  

 apply ‘suitable for use’ criteria, that can be used to decide if a material is 
suitable or if it is a waste;  

 gather evidence to demonstrate that the materials are certain to be used, 
for example site layout plans or design drawings showing where material 
is needed to develop the site; 

 prepare a breakdown of the quantity of excavated material being used on 
each site, including quantities of different types of material; 

 gather details of how much material will be placed at each site or sub area 
of each site; 

 use a tracking system that will be used to monitor materials movements 
so that accurate records are available of what was placed where; and  

 review all waste management licences, environmental permits or 
exemptions of services Horizon procure, to ensure all waste carriers, 
brokers and holders are licensed and permitted to handle the specific 
types of wastes in transit, from transfer from sites or offices to the final 
point of disposal. 

 When construction works are complete, Horizon will produce a document that 
sets out in detail how materials were actually managed on each site. 

9.3 Site waste management  
 All waste arising from the Wylfa Newydd DCO Project will be managed in a 

responsible manner with the clear intention of applying Horizon’s waste 
hierarchy and in line with all relevant waste legislation and regulation during 
the construction of the Wylfa Newydd DCO Project.   

 Horizon will implement its waste management arrangements before 
construction works begin on site.  Throughout construction Horizon will 
prepare a report for each construction site detailing the waste management 
processes that were followed including: 

 project details; 

 named persons and their roles and responsibilities; 

 waste minimisation actions and owners; 

 forecast of waste types and volumes including European Waste 
Catalogue codes; 

 names and duty of care information for waste carriers expected to be 
used; 

 names, locations and duty of care information for waste management 
facilities expected to be used on the Wylfa Newydd DCO Project; and 

 list of sub-contractors engaged with the Wylfa Newydd DCO Project. 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

 
 

  Page 60 

 The report will also: 

 complete and finalise its waste reporting requirements; 

 conduct a comparison of the forecast and actual reported quantities for 
each waste type;  

 describe lessons learnt from any differences between the concept phase 
and how Horizon actually performed during execution and 
implementation; and 

 generate an estimate of any cost savings achieved. 

 Throughout the construction period, and at regular intervals, Horizon will 
update: 

 actual waste types and volumes including European Waste Catalogue 
codes; 

 names and duty of care information for waste carriers and waste 
management facilities that were used; 

 progress on waste minimisation actions; and 

 updated list of sub-contractors working on the Wylfa Newydd DCO 
Project.  

 Within three months of the completion of construction works, Horizon will 
complete and finalise its waste reporting requirements including preparing a 
final report which: 

 includes a comparison of the forecast and actual reported quantities for 
each waste type;  

 describes lessons learnt from any differences between the concept phase 
and how Horizon actually performed during execution and 
implementation; and 

 generates an estimate of any cost savings achieved. 

 

Waste controls on all sites 

 Horizon will procure waste management services for the Wylfa Newydd DCO 
Project. Horizon will implement waste controls to manage waste including the 
following:  

 Optimising opportunities for reuse, recycling and recovery of wastes. 

 Storing non-hazardous materials in labelled bins or skips in designated 
areas. If the designated areas are external, they will be enclosed to 
prevent rainwater accumulating and material degradation. 

 Storing inert waste generated by Horizon’s activities in inert skips or in 
designated storage area(s). 
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 Appropriately identifying, managing and storing hazardous waste in 
designated area(s) in appropriately labelled, enclosed skips or 
receptacles in accordance with legislative requirements. 

 In the event that waste is suspected of being radioactive, it must be left 
in situ and advice sought immediately from the Corporate Radioactive 
Waste Adviser Body on its management and disposal, and the Corporate 
Radiation Protection Adviser Body on the associated radiological safety 
aspects e.g. dose and exposure. 

 

Waste duty of care 

 Horizon will categorise waste according to the European Waste Catalogue, 
and classify materials as hazardous, non-hazardous or inert according to 
their physical, chemical and biological properties. 

 Horizon will comply with, and ensure that others under Horizon’s control 
comply with, their statutory obligations with respect to waste including the 
‘duty of care’ requirements which will apply under Section 34 of the 
Environmental Protection Act 1990, and the requirement to arrange legal and 
compliant waste management services, including review of the transfer note 
(non-hazardous) or consignment note (hazardous) as part of Horizon’s 
compliance with its statutory obligations.   

9.4 Land contamination management  
 Horizon will assess and manage land contamination in accordance with 

guidance within the Model Procedures for the Management of Land 
Contamination [RD11].  This will include undertaking appropriate ground 
investigation, assessment and where necessary, remediation, to deal with 
any risks from land contamination that are identified. 

 In order to address any areas of unexpected contamination encountered on 
all sites, an unexpected contamination scheme for all sites will be prepared 
prior to the commencement of any activities that involve ground disturbance.  
Processes and procedures will be established that clearly set out the method 
for dealing with any material affected by contamination encountered during 
construction works.  

 As a minimum, the processes and procedures should include specific 
methodologies that provide a means of safely managing the unexpected 
contamination and minimising potential environmental impacts, and should 
cover the following: 

 stopping work and notifying the Environmental Supervisor or 
Environmental Clerk of Works (or similar) when unexpected 
contamination is encountered; 
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 isolating the affected area or segregating the affected material (if already 
excavated), with specific guidance to be provided on the management of 
any potential asbestos-containing materials; 

 undertaking sampling and assessment of the affected area/material; 

 recording of assessment findings and subsequent management of the 
material within the verification report; and 

 liaison with regulators, if necessary. 

9.5 Soils 
 Horizon will ensure that suitably qualified and experienced personnel are 

employed to supervise the management of soil resources during soil 
stripping, handling, storage and reinstatement so that soil quality is retained, 
as far as practicable.   

 Horizon will follow guidance within the Construction Code of Practice for the 
Sustainable Use of Soils on Construction Sites [RD12] and Good Practice 
Guide for Handling Soils [RD13] with regards to soil management. 

 In addition, Horizon will give consideration to the following: 

 BS 3882:2015 Specification for topsoil [RD14]; 

 BS 8601:2013 Specification for subsoil and requirements for use [RD15]; 

 The Definition of Waste: Development Industry Code of Practice [RD10]; 

 The Waste (England and Wales) Regulations 2011; and 

 The Environmental Permitting (England and Wales) Regulations 2016.  

 In accordance with the guidance presented in Construction Code of Practice 
for the Sustainable Use of Soils on Construction Sites [RD12], a soil resource 
survey will be undertaken prior to earthworks commencing.  This information 
will be used to better understand the nature of soils on site so that they can 
be managed appropriately. 

 General controls to be employed by Horizon when managing soil resources 
include, but are not limited to the following. 

 Soil handling works will cease when soil moisture exceeds limits 
determined by the suitable qualified and experienced personnel working 
to the Construction Code of Practice for the Sustainable Use of Soils on 
Construction Sites [RD12]. 

 Topsoil and subsoil (where necessary), will be stripped as per good 
practice construction techniques from all areas where development is 
taking place, with the exception of environmental buffer areas.  This will 
be undertaken towards the start of the construction works. 

 Topsoils and subsoils, as well as soils of distinctly different qualities, types 
or composition will be stripped separately and segregated during storage 
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and reinstatement as far as practicable, informed by properties such as 
(but not limited to) texture, stoniness, pH and nutrient levels. 

 Soils will be stockpiled using methods appropriate to the soil moisture 
conditions and stored in secure designated areas. 

 Soil storage mounds will have slopes of 1 in 2 (approximately 25°) or less 
where practicable. 

 Where soils will be stored for longer than 60 days, stockpiles will be 
seeded with an appropriate low-maintenance seed mix. 

 The topsoil (and subsoil, where necessary), would then be reused 
sustainably within the Wylfa Newydd DCO Project or at a suitable third-
party receptor site (e.g. via the CL:AIRE register of materials).  

 Topsoils will be reinstated to depths recommended by guidance, i.e. 150–
300mm for grassland and 150–400mm for woodland, and subsoil will be 
placed beneath topsoil. 

 Appropriate decompaction measures will be undertaken during 
reinstatement for topsoils, subsoils and their receiving substrates, 
including loosening with ripping equipment. 

 Made ground materials and potentially contaminated materials will be 
stockpiled separately from natural materials to prevent cross 
contamination. 

 Stockpiles considered to be contaminated will be stored on an 
impermeable base and have suitable containment and drainage to 
prevent potentially contaminated waters and sediments escaping. 

 Chemical testing of stockpiles of made ground will be undertaken where 
required with testing results compared to relevant target values prior to 
reuse. 

 If it is envisaged that soil will need to be stored for in excess of one year, 
a storage time limit will be agreed with NRW. 
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10 Water management strategy  

10.1 General 
 Horizon’s strategy to protect water resources is based on the controls set out 

in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for water 
management are described in section 10 of the relevant sub-CoCPs. 

 These documents will underpin the framework of controls for matters related 
to water resources that are set out within the Environmental Permit and 
deemed Marine Licence.   

 Horizon will comply with relevant legislation (including, but not limited to, the 
Water Resources Act 1991, the Environmental Permitting Regulations 2016 
and the Land Drainage Act 1991 (as amended)).   

 Horizon will implement working methods to protect surface water and 
groundwater from pollution and other adverse impacts, including changes to 
flow, flood storage volume, water levels and water quality. 

 Construction Industry Research and Information Association (CIRIA) 
Guidance will be adopted as appropriate from the following publications: 

 Environmental Handbook for Building and Civil Engineering Projects 
(three parts, C512, C528, C529) [ RD16, RD17, RD18]; 

 Control of water pollution from construction sites.  Guidance for 
consultants and contractors (C532) [RD19]; 

 Environmental good practice on site guide (fourth edition) (C741) [RD20]; 

 Land use management effects on flood flows and sediment – guidance on 
prediction (C719D) [RD21];  

 The SuDS Manual (C753) [RD22];  

 Development and flood risk – guidance for the construction industry 
(C624) [RD23]; and 

 Culvert Design and Operating Guide (C689) [RD24]. 

10.2 Protection of watercourses 
 Horizon will ensure suitable procedures are in place to provide protection for 

watercourses (refer to section 4.8), such as appropriate control measures 
and resources to manage the risk of spills and accidents.   

 In line with CIRIA Guidance C741, Environmental good practice on site guide 
[RD20], buffer zones will be established adjacent to watercourses.  
Requirements for specific surface water receptors are set out in the sub-
CoCPs.  

 Horizon will carry out a risk assessment for all works within surface water 
buffer zones, including but not limited to, vegetation management adjacent to 
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watercourses, and construction of bridges and drainage outfalls.  
Furthermore, a risk assessment will be undertaken for use of any 
cementitious materials within 50m of any active watercourse. Appropriate 
controls, proportionate to the level of risk identified, will be applied to the 
works.  

 Adequate drainage systems will be installed prior to construction works with 
appropriate treatment prior to discharge. This will include sediment treatment 
and the inclusion of oil separators where necessary. 

 The drainage system will be appropriately maintained throughout the works 
such that it remains efficient. Sediment would go to sediment lagoons.   

 Measures will be taken to prevent the deposition of silt or other material 
arising from work operations in existing watercourses or catchment areas.  
The measures will accord with the principles set out in industry guidelines, 
including Guidance for Pollution Prevention: Works and maintenance in or 
near or water: GPP 5 [RD25].  Measures include use and maintenance of 
temporary lagoons, tanks, bunds, silt fences or silt screens, as well as 
consideration of the type of plant used and the time of year for working in 
watercourses. 

 In addition, relevant guidance including the following PPGs and GPPs will be 
followed, including: 

 PPG1: Understanding Your Environmental Responsibilities – Good 
Environmental Practices [RD26]; 

 GPP 2: Above ground oil storage tanks [RD27] 

 PPG6: Working at construction and demolition sites [RD28]; 

 GPP 13: Vehicle washing and cleaning [RD29]; 

 GPP 20: Dewatering underground ducts and chambers [RD30]; 

 GPP 21: Pollution Incident Response Plans [RD31]; and 

 PPG 26: Safe storage – Drums and intermediate bulk containers [RD32]. 

 Horizon’s management of construction activities will be updated by the 
Environment Agency’s GPPs, as they are made available. 

 Measures will be taken with regard to any works within a watercourse to 
restrict the release of suspended sediment and solids into the water column, 
as far as practicable. 

10.3 Site drainage 
 Where practicable, sustainable methods will be utilised for discharges 

including site drainage, surface runoff and dewatering discharges. 

 Horizon will ensure runoff is managed appropriately, according to the controls 
within this Wylfa Newydd CoCP and relevant sub-CoCPs as well as any 
permits or other relevant approvals being obtained.  This will include use of 
sediment settlement ponds and other appropriate treatment to manage flows 
and meet water quality thresholds as per the findings of the Wylfa Newydd 
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DCO Project Water Framework Directive Compliance Assessment (APP-
444). 

 Horizon will ensure sufficient drainage is installed prior to topsoil strip or 
major works occurring in a particular area (including construction of site 
compounds) to comply with the controls in this Wylfa Newydd CoCP and 
relevant sub-CoCPs.   

 Horizon will ensure all relevant construction activities are managed within the 
limits of an obtained Environmental Permit, for example keeping within limits 
on the concentrations of substances to be discharged, as far as possible, to 
protect receiving surface waters. 

 All temporary hardstanding (on non-foreshore sites), as far as is reasonably 
practicable, will incorporate permeable surfacing unless there is a risk of 
surface water or groundwater pollution from contaminants. 

 Wherever practicable, permeable surfacing will be used for minor tracks, haul 
roads, compounds and laydown areas in order to avoid any increase in flood 
risk. Permanent tracks, haul roads, and larger compounds that will house 
heavy equipment will be designed to avoid increases in flood risk. Discharge 
from any areas storing fuels and oils will be via an oil interceptor. 

 Oil interceptors will be provided to areas of hardstanding where there is a 
potential risk from oil/fuel contamination (e.g. at car parking areas).  

10.4 Control of pollution 

Surface water 

 Horizon will ensure that protection measures to control the risk of pollution to 
surface water are adopted, including the following: 

 All deemed requirements of the Environmental Permitting (England and 
Wales) Regulations 2016. 

 Any containers of contaminating substances on site will be leak-proof and 
kept in a safe and secure building or compound from which they cannot 
leak, spill or be open to vandalism.  The containers will be protected by 
temporary impermeable bunds (or drip trays for small containers) with a 
capacity of 110% of the maximum stored volume. Areas for transfer of 
contaminating substances (including refuelling areas) will be similarly 
protected and have appropriate spill kits. 

 In addition, any permanent oil storage tanks and temporary storage of 
over 200 litres of oil in drums and mobile bowsers, as well as ancillary 
pipe work, valves, filters, sight gauges and equipment will be stored within 
secondary containment, e.g. bunding or drip trays (Water Resources 
(Control of Pollution) (Oil Storage) (Wales) Regulations 2016) with a 
capacity of at least 110% of the maximum contents of an oil tank, mobile 
bowser or intermediate bulk container. 
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 No fuel, oil or chemical substances will be stored within 15m of a 
watercourse.  

 Above-ground pipework will be properly supported and underground 
pipework will be protected from physical damage and subject to adequate 
leakage detection. Mechanical joints on oil pipes will be inspectable.  Oil 
and hydrocarbon underground pipes will not extend into the groundwater 
saturated zone. 

 All refuelling, oiling and greasing will take place above drip trays or on 
impermeable surfaces (e.g. plant nappy) with sealed drainage and an oil 
interceptor, which provides protection to underground strata and 
watercourses, and away from drains as far as is reasonably practicable.  
Vehicles and plant will not be left unattended during refuelling.  
Appropriate spill kits will be easily accessible during these activities. 

 All construction equipment and vehicles will be maintained in line with 
manufacturer’s instructions to ensure it is in good working order.  Should 
any oil or fuel leaks occur, corrective action will be taken. 

 Drip trays will be placed below static mechanical plant. 

 All washing-down of vehicles (including wheel washing) and equipment 
will take place in designated areas and wash water will be prevented from 
passing untreated into watercourses and groundwater in accordance with 
the Environment Agency’s GPP 13 [RD29] and subject to Environmental 
Permit requirements if discharged to controlled waters. 

 The Environment Agency’s GPP 5 [RD25] will be followed when carrying 
out maintenance of structures over water. Where practicable, only 
biodegradable hydraulic oils will be used in equipment working in or over 
watercourses. 

 Appropriate measures will be taken to protect erodible earthwork 
surfaces, such as the use of sheeting. 

Groundwater 

 Horizon will employ protective measures to control the risk of pollution to 
groundwater, which will, in particular, be consistent with the Environmental 
Permitting (England and Wales) Regulations 2016.   

 Horizon will address the handling of material from excavations being a 
potential source of contamination.  Horizon will ensure measures will be put 
in place to prevent contaminated runoff reaching open ground. 

 In addition, Horizon will avoid using materials that could result in direct or 
indirect discharge of hazardous substances or non-hazardous pollutants to 
groundwater. 
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10.5 Flooding 
 Horizon will ensure that flood risk is managed safely throughout the 

construction period and that all designs comply with the flood consequence 
assessment in appendix D8-4 (Flood Consequence Assessment) (APP-150 
to APP-157).   

 A documented flood mitigation action plan will be developed to ensure that in 
the event of flooding occurring on site, appropriate plans are in place to 
manage the risks and ensure that there is no increased risk to human health 
and that risks to property are managed appropriately. The plan would, as a 
minimum, include details of the requirements for monitoring regulatory flood 
warning alerts, identification of safe meeting areas, access and egress 
routes, activities required to secure plant and equipment in the event of a 
flood being forecast, checking of drainage systems, roles and responsibilities 
and checking procedures. 

 Horizon’s flood risk compliance will be based upon a risk-based 
precautionary approach, using the source-pathway-receptor concept, 
drawing information from NRW’s online flood warning advice [RD33], or other 
such reputable service as appropriate. 

10.6 Monitoring 
 Where required, the monitoring of aspects such as water quality, 

groundwater, and fluvial geomorphology will be carried out by Horizon. 

 Refer to relevant sub-CoCPs for details on required monitoring 
arrangements. 
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11 Ecology and landscape management strategy 

11.1 General 
 Horizon’s ecology and landscape management is based on the controls set 

out in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for ecology and 
landscape are described in section 11 of the relevant sub-CoCPs. 

 The Landscape and Habitat Management Strategy, a certified document 
(APP-424 and APP-425) secures the creation and management of a range of 
key landscape elements and wildlife habitats across the Wylfa Newydd DCO 
Project.  During the construction stage and operation stage of the Power 
Station the Landscape and Habitat Management Strategy (APP-424 and 
APP-425) applies to a range of habitats including but not restricted to: 

 Tre’r Gof Site of Special Scientific Interest (SSSI), including botanical 
monitoring to identify any hydrological and air quality effects; 

 Notable Wildlife Enhancement Site;  

 the Reptile Receptor Site;  

 the Ancient Woodland Receptor Site; 

 maintenance of artificial red squirrel nest boxes in the Dame Sylvia Crowe 
wooded mounds; and 

 habitat management for chough at Wylfa Head. 

 Horizon will ensure that procedures are in place to prevent disturbance and 
damage to European Designated Sites; prevent offences under protected 
and controlled species legislation; and control and reduce as far as is 
practicable, disturbance and damage to retained habitats and notable 
species, in accordance with the control measures set out within this Wylfa 
Newydd CoCP and sub-CoCPs, and relevant legislation and nature 
conservation policy and guidance.  

 There are requirements for pre-construction ecology surveys set out, where 
relevant, in the sub-CoCPs. These pre-construction surveys will be carried 
out to provide up-to-date information on the potential presence of protected 
species.  Results from the pre-construction surveys will inform the need 
for/the detail of protected species licences and/or inform construction 
decisions such as the micro-siting of ditch crossings.  Pre-construction 
surveys identified as required at a site will be carried out by suitably qualified 
and experienced ecologists not more than 12 months in advance of 
construction commencing there.  

 Horizon’s construction work will be planned with cognisance to the results 
and findings of the pre-construction surveys. Specific controls identified as a 
consequence of the pre-construction survey work will be carried out by 
Horizon through the planning and undertaking of the construction activities 
where appropriate.   
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 Where a European Protected Species is shown to be present, construction of 
that part of the development will not commence until, after consultation with 
NRW and IACC, Horizon has obtained the necessary European Protected 
Species licence if required. 

11.2 Receptor-specific requirements 
 Horizon will employ suitably qualified and experienced ecologists (referred to 

in this document and sub-CoCPs as ecological clerk of works (ECoW)) to 
carry out site supervision works during activities that affect sensitive habitats 
and species to ensure that the procedures and controls in this Wylfa Newydd 
CoCP and sub-CoCPs are followed. The ECoW will be in place to identify 
any new ecological constraints on site arising during construction.  These will 
be dealt with following appropriate best practice guidance and, where 
required due to legal protection and licensing requirements, liaison with 
NRW. 

 An ECoW is professional ecological support associated with construction (or 
other works) site supervision, be it vegetation clearance or ensuring the 
adherence to specific working methodologies.  

 Works will be timed where possible to avoid particularly sensitive periods for 
ecological receptors.  This may require habitat clearance to be undertaken in 
advance of the programme period for a particular construction activity. 

 Where species are protected by specific legislation requiring a derogation 
licence to avoid committing an offence under that legislation, approved 
guidance will be followed and sufficient time allowed to obtain the required 
licences or consents. 

 Horizon will implement a programme of monitoring to review the status of 
ecological issues during construction, including the monitoring and 
maintenance of any measures implemented as part of advanced mitigation 
works.  

 Horizon will ensure the construction workforce is provided with sufficient 
training to comply with the controls of this Wylfa Newydd CoCP and the sub-
CoCPs relevant to a particular site.  As a minimum, this will take the form of 
appropriate toolbox talks delivered by the ECoW prior to the commencement 
of works to ensure that all site personnel are aware of ecological constraints 
and the measures to avoid undue damage to habitats within or outside of the 
construction site. 

 Horizon will have particular regard to the controls of this Wylfa Newydd CoCP 
and sub-CoCPs with respect to general site operations, dust and air quality, 
noise and vibration and surface water and groundwater, respectively, to 
protect ecologically important habitats and species in the vicinity of 
construction sites.  

 Horizon will report and keep record of any unforeseen incidents that lead to 
breaches with this Wylfa Newydd CoCP and sub-CoCPs and actions taken to 
immediately remedy the non-compliance. 
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 Horizon will be responsible for protecting habitats including terrestrial, 
foreshore and watercourse habitats, by appropriate means. This will include 
the creation of buffer exclusion zones to be demarcated and protected with 
site fencing/hoarding to prevent works encroaching into sensitive habitat 
areas. The relevant sub-CoCPs will identify whether buffer zones are 
required for specific locations and what the buffer zone will be. 

 Enabling Works (such as vegetation clearance and dry stone wall removal), 
will be carried out in a directional manner as far as reasonably practicable, to 
encourage movement of mobile ecological receptors from construction areas 
towards retained habitat either on or off-site.. 

Bats 

 All species of bat in the UK are protected by law under the Wildlife and 
Countryside Act 1981 and the Conservation of Habitats and Species 
Regulations 2010 (both as amended).  It is an offence to intentionally (or 
recklessly) kill, injure, capture or disturb bats or to damage, destroy or 
prevent access to roost sites (even when bats are not present). 

 Where works have the potential to disturb bats (by means of their 
commuting, foraging or roosting), appropriate mitigation will be dictated by 
means of an European Protected Species Mitigation Licence (EPSML) 
specific to bats if presence is established during pre-construction surveys 
detailed in relevant sub-CoCPs.  Construction works with the potential to 
disturb bats will be supervised by an ECoW in line with the methodology set 
out in the EPSML.  The ECoW appointed to oversee works potentially 
affecting bats will be an NRW bat licence holder. 

Otters 

 Otters are protected by law under the Wildlife and Countryside Act 1981 and 
the Conservation of Habitats and Species Regulations 2010 (both as 
amended).  It is an offence to intentionally (or recklessly) kill, injure, capture 
or disturb otters, or to damage, destroy or prevent access to resting or 
sheltering places (even when otters are not present). 

 Where works have the potential to disturb otters, appropriate mitigation will 
be dictated by means of an EPSML specific to otters if presence is 
established during pre-construction surveys detailed in relevant sub-CoCPs.  
Construction works with the potential to disturb otters will be supervised by 
an ECoW appointed to oversee works, in line with the methodology set out in 
the EPSML.   

Water Vole 

 Water vole are protected by law under the Wildlife and Countryside Act 1981 
(as amended).  It is an offence to intentionally (or recklessly) kill, injure, 
capture or disturb water vole, or to damage, destroy or prevent access to 
resting or sheltering places (even when water vole are not present). 
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 Where works have the potential to disturb water vole, appropriate mitigation 
will be dictated by means of a Conservation Licence (to derogate effects that 
might otherwise be illegal under the Wildlife and Countryside Act 1981) 
specific to water vole if presence is established during pre-construction 
surveys detailed in relevant sub-CoCPs.  Construction works with the 
potential to contravene the legislation relating to water vole will be supervised 
by an ECoW appointed to oversee works, in line with the methodology set 
out in the Conservation Licence. 

Red squirrel 

 Red squirrel are protected by law under the Wildlife and Countryside Act 
1981 (as amended).  It is an offence to intentionally (or recklessly) kill, injure, 
capture or disturb red squirrel, or to damage, destroy or prevent access to 
resting or sheltering places (even when red squirrel are not present).  

 Where works have the potential to disturb red squirrel, appropriate mitigation 
will be dictated by means of a Conservation Licence (to derogate effects that 
might otherwise be illegal under the Wildlife and Countryside Act 1981) 
specific to red squirrel if presence is established during pre-construction 
surveys detailed in relevant sub-CoCPs. Construction works with the 
potential to contravene the legislation relating to red squirrel will be 
supervised by an ECoW appointed to oversee works, in line with the 
methodology set out in the Conservation Licence. 

Notable mammals 

 Section 7 of the Environment (Wales) Act 2016 places a duty on Welsh 
ministers to produce a list of habitats and species that are of principal 
importance for the purpose of maintaining and enhancing the biodiversity of 
Wales.  To reduce the risk of killing, injuring or isolating animals from suitable 
habitat, vegetation clearance works will take place in a directional manner, 
encouraging animals to move into retained and enhanced habitats.  

 All mammals in the UK are protected by the Wild Mammals (Protection) Act 
1996.  It is an offence to be found to show intent to inflict unnecessary 
suffering on any UK mammal.  Horizon will ensure that toolbox talks are 
given to clearance teams by an ECoW to make them aware of the presence 
of these species on site and the habitats which support them.  The toolbox 
talk will be appropriate to the areas to be cleared, informing the clearance 
teams about the process of directional clearing and appropriate actions to be 
taken relevant to species encountered. 

Hedgehog 

 Habitat with the potential to support hibernating hedgehog will not be 
removed between November and March without supervision by the ECoW.    

Marine mammals 

 Refer to the Marine Works sub-CoCP for controls pertaining to marine 
mammals. 
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Breeding birds 

 All species of wild bird, their nests and their eggs are protected by law.  It is 
an offence by the Wildlife and Countryside Act 1981 (as amended) to 
intentionally (recklessly) take, damage or destroy the nests or eggs of any 
wild bird while the nest is in use or being built. 

 Where possible, habitat with the potential to support bird nests will be 
removed outside the breeding bird season (typically March to August 
inclusive).  This will ensure that no birds are nesting on site at the start of 
construction within or near to the identified habitat.  If it is not possible to 
avoid the breeding bird season, then clearance works will be supervised by 
the implementation of the following measures: 

 An ECoW will complete a pre-construction survey prior to removing any 
habitat with the potential to support nesting birds, including ground 
nesting species. The pre-construction survey will identify the presence of 
any active nests, and in the event they are identified, establish 
appropriate methodologies to reduce any potential impacts on these nests 
during clearance works. 

 The ECoW will supervise the clearance of habitats once it has been 
established that there are no nests present. 

 Should active nests be found, either during the pre-construction survey or 
during supervision, then the ECoW will set up a work exclusion zone of an 
appropriate distance to prevent disturbance.  The exclusion zone distance 
will be set based on the judgement of the ECoW and the species 
concerned, but will typically range between 5-10m.  

 Work exclusion zones will be maintained until chicks have fledged or the 
nest has become inactive, as determined through monitoring visits by the 
ECoW.   

Schedule 1 bird species 

 Certain uncommon species of bird are afforded additional protection from 
disturbance; it is an offence to intentionally or recklessly disturb any such bird 
while it is building a nest, any such bird at a nest containing eggs or young or 
the dependent young of such a bird. These species are listed on Schedule 1 
of the Wildlife and Countryside Act 1981 (as amended).  The ECoW will 
propose protection measures specific to any Schedule 1 species present. 

 In order to mitigate the risk of disturbing any Schedule 1 bird species nest, 
the following approach will be taken in accordance with the Conservation of 
Habitats and Species Regulations 2010. 

 Habitats with the potential for use by Schedule 1 bird species will be 
identified and surveyed by the ECoW prior to site clearance. 
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 In the event that a Schedule 1 bird species is found during the nesting 
season, NRW will be consulted in order to identify and agree appropriate 
measures to be undertaken in respect of that species. 

 Should a Schedule 1 species be discovered within an area to be 
disturbed, Horizon will implement the general measures set out above for 
birds (see paragraph 11.2.24) with the added requirement that any 
Schedule 1 species or its dependent young must not be disturbed while at 
or building a nest.  Therefore, additional exclusion/protective measures 
may be required. 

 It is noted that there is no legal provision under the Wildlife and Countryside 
Act 1981 (as amended) to obtain a licence to facilitate development which 
would disturb a Schedule 1 species. 

Reptiles and amphibians 

 The great crested newt is a fully protected species under all elements of 
Section 9 of the Wildlife and Countryside Act 1981 (as amended), and under 
Parts 1 and 2 of Regulation 39 of the Conservation of Habitats and Species 
Regulations 2010.  

 Any required translocation of great crested newt will be completed under a 
European Protected Species Mitigation Licence (EPSML) obtained by 
Horizon.  This will include all areas within 250m of ponds and follow best 
practice guidance from English Nature (2001) [RD34].   

 Horizon will be responsible for maintaining appropriate fencing that would 
prevent these animals from returning to the construction site for the duration 
of construction activities in that vicinity.   

 The ECoW appointed to oversee works potentially affecting great crested 
newt will be an NRW Great Crested Newt Licence holder or accredited agent.  

 All reptiles receive protection under the Wildlife and Countryside Act 1981 (as 
amended) making it illegal to intentionally injure or kill these animals.  

 Habitat with the potential to support hibernating reptiles or hibernating toads 
will not be removed between November and March without supervision by 
the ECoW.   As hibernation is dependent, in part, on ambient temperature, 
the ECoW will provide advice on when clearance of habitat with the potential 
to support hibernating reptiles could occur, as well as advising on which 
habitats are likely to support hibernating reptiles. 

 Any required translocation of reptiles will take place in accordance with the 
Herpetofauna Groups of Britain and Ireland guidance [RD35], using artificial 
refuges.   

 Horizon will be responsible for maintaining appropriate fencing similar to that 
used to prevent amphibians from returning to the construction area, to also 
prevent reptiles from moving back into the area, until construction is 
complete.  Where required, a single fence can be used for reptiles and 
amphibian purposes. 
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 Habitat manipulation will be utilised where practicable to displace reptiles 
from an area subject to clearance into an adjacent undisturbed area in order 
to protect animals from injury and mortality. This is achieved by cutting and 
clearance of vegetation in stages towards the direction of retained habitats 
such as hedgerows, woodland edge, tussocky grassland and scrub. 

 Where possible, pond destruction will be timed to avoid amphibian breeding 
season. If not possible, the pond will be drained down and cleared under the 
supervision of an ECoW. Common toads collected would be translocated in 
accordance with English Nature guidance (2001) [RD34] using artificial 
refuges to the nearest retained pond. 

Fish 

 Fish receive protection under the Salmon and Freshwater Fisheries Act 1975 
and a number of species are listed under the Environment (Wales) Act 2016.  
Horizon will take all reasonable measures to ensure fish (and riparian 
mammal) passage is maintained along watercourses during construction 
works.  

 Horizon will conduct any necessary rescue and translocation of fish due to 
works within a watercourse, the rescue and translocation of fish, including the 
acquisition of appropriate licences from NRW.  Watercourse works will avoid 
fish spawning and migratory periods i.e. October-December. 

 Fish rescue will be undertaken by accredited and suitably qualified fisheries 
scientists.   

Invertebrates 

 Sub-CoCPs contain site-specific controls established for notable invertebrate 
species found to be present. 

Invasive non-native plant species 

 The Wylfa Newydd DCO Project has the potential to result in the spread of 
Invasive Non-Native Species (INNS) in the terrestrial or marine environment.  
This could have detrimental effects on native biodiversity and could be 
contrary to the Wildlife and Countryside Act 1981 (as amended) which lists 
INNS, making it illegal to introduce or cause them to spread or grow in the 
wild.  It could also be contrary to other regulations and international 
conventions.  The works have the potential to both spread INNS that are 
already established on the site and elsewhere in the UK and result in import 
of INNS from outside the UK. 

 In order to manage these risks, Horizon will prepare one (or more) 
Biosecurity Risk Assessment(s) and Method Statement(s) to cover all 
activities. Each Biosecurity Risk Assessment will consider in general: 

 measures that will be undertaken to control and eradicate INNS within the 
area of works; and 
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 measures or actions that aim to prevent INNS being introduced to the site 
for the duration of the construction phase of the scheme. 

 In the management of existing known presence of INNS, Biosecurity Risk 
Assessments and Method Statements will detail: 

 how areas with the presence of INNS will be demarcated; 

 how any contaminated materials will be appropriately managed 
throughout the works, including where appropriate, eradication from the 
site; 

 appropriate disposal; and 

 how any transfer or spread will be prevented. 

 In terms of prevention of new introduction to the site through terrestrial and 
marine pathways, Biosecurity Risk Assessments and Method Statements will 
detail: 

 risk pathways and risk activities for the transfer and spread of non-native 
species; 

 risk assessment for the transfer and spread of individual non-native 
species of known concern;  

 methods to manage risk of transfer including any actions to be undertaken 
prior to reaching site; and 

 contingency planning and corrective actions. 

 Prior to any construction workers going out on site, a toolbox talk from a 
suitably qualified ecologist who is experienced in identifying INNS will be 
provided and will include photographs of the INNS known to be present 
within the development site. 

 A suite of mitigation measures regarding the movement and management of 
the construction workforce and construction vehicles required for the Wylfa 
Newydd DCO Project, outlined in this Wylfa Newydd CoCP, and where 
appropriate the sub-CoCPs (APP-415 to APP-420) and Workforce 
Management Strategy (APP-413), will be complied with throughout the 
duration of the Wylfa Newydd DCO Project.  All site personnel (and vehicles) 
will keep to defined access and egress routes at all times. 

 To prevent the transfer of INNS on imported/removed/disposed materials 
from  contaminated areas, materials will be disposed of appropriately.  This 
includes ensuring that the details of its appropriate level of disposal are 
known to those parties involved with its handling, and how the transfer of 
viable propagules of INNS by people or vehicles will be prevented. 

 During construction, the areas where INNS have been recorded and that will 
not be affected by the Wylfa Newydd DCO Project, will be demarcated (in 
accordance with industry guidance, where available) under the supervision of 
a suitably qualified ecologist.  For instance, the demarcation of area(s) of 
Japanese knotweed and any subsequent works in or around these area(s) 
will be undertaken in accordance with the guidelines set out in the Knotweed 
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Code of Practice [RD36] and The Control of Japanese knotweed in 
construction and landscape contracts [RD37]. 

 Any INNS that are suspected to be present in areas outside of those already 
known, will be reported as soon as is practicable so that the appropriate 
actions can be applied from the Biosecurity Risk Assessment.  

 The implementation of a monitoring programme for INNS will include 
observational surveys of the working areas by a suitably qualified ECoW. 
Surveys will record the presence and abundance of non-native species and 
will be reported in a format to be agreed with NRW.  An initial pre-
construction survey will be undertaken, and regular surveys will begin once 
construction commences.  Monitoring survey requirements for specific sites 
are set out in the sub-CoCPs where relevant.  Where new presence of INNS 
is discovered, Biosecurity Risk Assessments and Method Statements will be 
reviewed and amended where necessary.  Early detection increases the 
likelihood of successful containment and the potential for full eradication. 

 The frequency and extent of monitoring will reduce over time, particularly 
once significant construction activities are underway and/or near completion.  
The ongoing requirement for monitoring will be regularly reviewed and 
agreed with NRW.  

Protection of existing trees, scrub and hedgerows 

 Protection of existing trees, scrub and hedgerows to be retained will be in 
accordance with the recommendations in BS 5837:2012 [RD38]. 

 Works within tree root protection areas will be avoided wherever practicable.  
If works within the root protection area of trees to be retained are deemed 
essential, works will be carried out using the techniques provided in BS 
5837:2012 and the duration of those works will be restricted as far as 
possible.   

11.3 Landscaping requirements 
 The relevant Design and Access Statements (refer to the Design and Access 

Statements, Volume 1, APP-407; Volume 2, APP-408; Volume 3, APP-409 
and APP-410) and for the Wylfa Newydd Development Area, the Landscape 
and Habitat Management Strategy (APP-424 and APP-425) sets out the 
design principles that will provide guidance on landscaping measures to be 
implemented, for reasons such as mitigating adverse visual impacts, effects 
on habitats and species and/or effects on landscape character.  

11.4 Landscape reinstatement 
 Horizon will undertake reinstatement of land used temporarily for construction 

to a condition similar to that which existed prior to construction. 
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11.5 Record keeping 
 Horizon will maintain proper record-keeping procedures in relation to all 

ecological constraints and respective licences.   

 Horizon will provide all species data collected to Cofnod (North Wales 
Environmental Information Service).  

 Recorded data will be kept securely and backed up as necessary for the 
purposes of audit.   
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12 Cultural heritage management strategy 

12.1 General 
 Horizon’s cultural heritage management is based on the controls set out in 

this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Site-specific mitigation controls to be implemented for cultural heritage are 
described in section 12 of the relevant sub-CoCPs. 

 Mitigation for effects on cultural heritage is presented below under the sub-
topics of archaeological remains, historic buildings, and the historic 
landscape.   

 As part of the general measures in 4.4.1, Horizon will ensure that the internal 
layout of the temporary Construction Compounds is designed to reduce noise 
intrusion into the setting of heritage assets and will include consideration of 
fencing materials, stockpiles and the positioning of construction portable 
buildings. 

12.2 Archaeological remains 
 If significant archaeological remains are discovered and it is determined by 

Horizon’s archaeological consultant, in liaison with the Gwynedd 
Archaeological Planning Service (GAPS) senior planning archaeologist (the 
curator), that the planned construction works may affect those remains, 
Horizon will cease works in that area.  The potential remains will then be 
assessed and appropriate mitigation measures developed in consultation 
between Horizon and GAPS. Appropriate mitigation may comprise measures 
such as: 

 palaeoenvironmental assessment followed by palaeoenvironmental 
analysis if required; 

 archaeological excavations; 

 strip, map and sample; and  

 targeted watching briefs.  

 Archaeological recording will be undertaken in accordance with relevant 
guidance provided by the Chartered Institute for Archaeologists and Written 
Schemes of Investigation agreed with GAPS.  All archaeological recording 
will include a programme of assessment, reporting, analysis, publication and 
dissemination commensurate with the value of the terrestrial archaeological 
remains removed, submission of reports to the Historic Environment Record 
and National Monument Record of Wales, and the preparation of an ordered 
archive which will be submitted to an appropriate repository.  Works will 
continue in the vicinity of the remains upon implementation of the approved 
mitigation. 
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12.3 Historic buildings 
 In order to mitigate effects on historic buildings within the Order Limits, one or 

both of the following will be undertaken, to be determined on a case by case 
basis:  

 photographic surveys to provide a permanent visual record of the current 
conditions of historic buildings and/or their settings; and   

 historic building recording (at a suitable level) to provide a permanent 
documentary (written, drawn and photographic) record of historic 
buildings in their current form and setting.  

 Photographic survey and historic building survey will be undertaken in 
accordance with relevant good practice guidance and Written Schemes of 
Investigation agreed with GAPS. The level of archaeological building 
recording and reporting will be commensurate with the value of the historic 
buildings affected, and will include submission of reports to the Historic 
Environment Record and National Monument Record of Wales, and the 
preparation of an ordered archive which will be submitted to an appropriate 
repository.  

12.4 The historic landscape 
 Measures will be undertaken to mitigate effects on the historic landscape 

within the Order Limits. Such measures will include one or all of the following:  

 historic landscape surveys (at a suitable level) will be undertaken to 
mitigate the effects on historic landscape through creating a permanent 
documentary (written, drawn and photographic) record of their current 
form and setting;   

 topographic and landscape survey and recording, at a suitable level; and  

 photographic surveys (at a suitable level) to provide a permanent visual 
record of the landscape. 

 The surveys will be undertaken in accordance with relevant good practice 
guidance and Written Schemes of Investigation agreed with GAPS.  The 
level of reporting will be commensurate with the value of the historic 
landscape affected, and will include submission of reports to the Historic 
Environment Record and National Monument Record of Wales, and the 
preparation of an ordered archive which will be submitted to an appropriate 
repository. 
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Appendix A Template application form for Section 61 
consent 
CONTROL OF POLLUTION ACT 1974 

EXAMPLE APPLICATION FORM FOR SECTION 61 CONSENT 

To be developed further (with explanatory notes) in consultation with the relevant 
authorities.  
Name and address 
of contractor 

 

 

 

 

Telephone number: 

Fax number: 

 

Address/location of 
proposed works: 

 

Particulars of works 
to be carried out: 

 

Site plan 
 

 

Methods to be used 
in each stage of 
development: 

 

Hours of work:  

Number, type and 
make of plant and 
machinery 
(including heavy 
vehicles) stating 
sound power levels 

 

Proposed steps to 
manage noise and 
vibration 

 

Predicted noise 
levels 

 

Approximate 
duration of works 

 

Other information  

List of plans and 
documents 
attached 

 

 


