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Executive Summary 

The Wylfa Newydd CoCP, together with location-specific sub-CoCPs, sets out 
how construction activities will be managed and controlled in order to deliver 
the mitigation commitments arising from the project. Sub-CoCPs are provided 
for the Main Power Station Site, Marine Works, Off-Site Power Station 
Facilities, the Logistics Centre, the Park and Ride facility and the A5025 Off-
line Highway Improvements.  These sub-CoCPs set out specific controls 
relevant to those locations which are not adequately covered under the Wylfa 
Newydd CoCP. 
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1 Introduction 

1.1 General  

 This Wylfa Newydd Code of Construction Practice (CoCP), together with the 
associated location-specific sub-CoCPs, sets out general and topic-specific 
environmental requirements, standards and measures in accordance with the 
mitigation described in the Environmental Statement as well as requirements 
identified through the other assessment processes undertaken for the Wylfa 
Newydd DCO Project, such as the Welsh Language Impact Assessment [APP-
432] and [APP-433]; Health Impact Assessment Report [APP-429]; Shadow 
Habitats Regulations Assessment Report [APP-050 and APP-051]; Water 
Framework Directive Compliance Assessment [APP-444]; and Equality Impact 
Assessment [APP-434].  The series of controls within this Wylfa Newydd CoCP 
and the sub-CoCPs serve to demonstrate the effective planning, management 
and control of all construction activities (and, in the case of temporary 
Associated Development, the decommissioning,) associated with the Wylfa 
Newydd DCO Project.   

 This Wylfa Newydd CoCP and accompanying sub-CoCPs form part of the 
application for a Development Consent Order (DCO) for the Wylfa Newydd 
DCO Project.  These documents are secured through the DCO Requirements 
in the Wylfa Newydd (Nuclear Generating Station) Order 201[X]  ("Draft DCO"). 

 This Wylfa Newydd CoCP and the sub-CoCPs support the planning and 
delivery of the Wylfa Newydd DCO Project in as sustainable, efficient and cost-
effective a manner as possible.   

 Horizon Nuclear Power Wylfa Ltd, places safety, health and security as top 
priorities and central to the Wylfa Newydd DCO Project.  The construction of 
the Wylfa Newydd DCO Project is planned to maintain those priorities across 
the safety and well-being of all employees, the natural and historical 
environment, stakeholders and the public in general.  

 For the purposes of this Wylfa Newydd CoCP and the sub-CoCPs the term 
‘Horizon’ refers to Horizon Nuclear Power Wylfa Ltd, its appointed 
representatives and the appointed construction contractors.  

1.2 Responsibilities 

 Horizon is the company responsible for the delivery of the Wylfa Newydd DCO 
Project, in whom the powers of the DCO would be vested.  It is responsible for 
all of the works, which include overseeing and assuring the activities carried 
out by their contractors, and the co-ordination between contractors.  Horizon 
will appoint representatives that will procure and project-manage the supply 
chain of the Wylfa Newydd DCO Project.  Those appointed representatives are 
suitably skilled and resourced to perform those duties on behalf of Horizon. 

 The appointed construction contractors will be contractually required to deliver 
the construction works in accordance with the terms of all the DCO 
Requirements, including this Wylfa Newydd CoCP and relevant sub-CoCPs.  
Any contractor will be responsible for demonstrating compliance through 
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appropriate monitoring and audit controls recorded as part of their 
Construction Environmental Management Plan (CEMP) to meet Horizon’s 
oversight and assurance requirements.  All Wylfa Newydd DCO Project 
contractors and sub-contractors will be required to adhere to these 
requirements. Refer to section 2.4 for further detail.  

1.3 CoCP structure 

 As the Wylfa Newydd DCO Project covers a number of discrete locations, this 
overarching Wylfa Newydd CoCP sets out the project-wide controls applicable 
to the following aspects of the Wylfa Newydd DCO Project regardless of 
site/location:   

• communications and community and stakeholder liaison;  

• general site management;  

• traffic and transport;  

• public access;  

• air quality;  

• noise and vibration;  

• waste and materials management (including soils and land contamination); 

• water;  

• ecology and landscape; and 

• cultural heritage. 

 Sub-CoCPs are provided for each location and provide additional controls 
relevant specifically to that location.  The sub-CoCPs that underpin this Wylfa 
Newydd CoCP are: 

• Main Power Station Site sub-CoCP [REP2-032]; 

• Marine Works sub-CoCP [REP2-033]; 

• Off-Site Power Station Facilities sub-CoCP [REP2-034]; 

• Park and Ride sub-CoCP [REP2-035]; 

• Logistics Centre sub-CoCP [REP2-373]; and 

• A5025 Off-line Highway Improvements sub-CoCP [REP2-036]. 

 The requirements for the decommissioning of temporary Associated 
Development (the Logistics Centre; the Park and Ride facility; and the Site 
Campus on the Wylfa Newydd Development Area (WNDA)) are covered in the 
relevant sub-CoCPs. 

 The construction of the Wylfa Newydd DCO Project will be carried out in 
accordance with this Wylfa Newydd CoCP and the relevant sub-CoCPs. In the 
event of a conflict between the Wylfa Newydd CoCP and a sub-CoCP, the 
controls set out in the sub-CoCP will prevail. 
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2 Approach to environmental management 

2.1 Introduction  

 Figure 2-1 outlines the overall approach to environmental management across 
the Wylfa Newydd DCO Project.  The following sections provide further detail 
to the various elements of the approach. 

2.2 Environmental Impact Assessment  

 In preparation for the Draft DCO application, an Environmental Impact 
Assessment (EIA) was carried out for the Wylfa Newydd DCO Project and an 
Environmental Statement prepared in accordance with the Infrastructure 
Planning (Environmental Impact Assessment) Regulations 2009, as amended 
and the Marine Works (Environmental Impact Assessment) Regulations 2007.  

 Other assessments (such as Welsh Language Impact Assessment [APP-432] 
and [APP-433], Health Impact Assessment Report [APP-429], Shadow 
Habitats Regulations Assessment [APP-050] and [APP-051], Water 
Framework Directive Compliance Assessment [APP-444] and Equality Impact 
Assessment [APP-434] were carried out as part of the planning of the Wylfa 
Newydd DCO Project and have informed relevant sections of this Wylfa 
Newydd CoCP and sub-CoCPs where appropriate. 

 Through the assessment processes, mitigation that was identified with respect 
to construction-related environmental effects has been integral to developing 
this Wylfa Newydd CoCP and the sub-CoCPs. 

 Horizon will be applying for various other consents and licences as outlined in 
Details of Other Consents, Licences and Agreements [APP-053]. 

Mitigation 

 The term ‘mitigation’ describes committed measures used to prevent or reduce 
adverse environmental effects.   

 Three types of mitigation were considered in the EIA undertaken for the Wylfa 
Newydd DCO Project as follows: 

• ‘Embedded mitigation’ includes all those measures to avoid or reduce 

environmental effects that are directly incorporated into the design of the 

development.   

• ‘Good practice mitigation’ contains measures that would occur with or 

without input from EIA feeding into the design process (for example, 

mitigation that represents established industry practice or would be 

undertaken to meet existing legal compliance). 

‘Additional mitigation’ measures are measures that have been identified 

through the EIA or other assessment processes to further reduce 

environmental effects.   
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Figure 2-1 Approach to environmental management on the Wylfa Newydd DCO Project 
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 The approach in 2.2.6 accords with the Institute of Environmental Management 
and Assessment guidance [RD1], which describes ‘primary’ (embedded) 
mitigation, ‘secondary’ (additional) mitigation and ‘tertiary’ (good practice) 
mitigation. 

 Embedded mitigation integral to the Wylfa Newydd DCO Project is secured 
within the project design information contained within ‘control’ documents, 
such as the Design and Access Statement [APP-407], [APP-408], [REP2-029] 
and [REP2-030], Phasing Strategy [APP-447], and the Landscape and Habitat 
Management Strategy [REP2-039], as displayed on figure 2-1.  

 Good practice and additional mitigation relevant to construction activities that 
make up the management strategies contained within this overarching Wylfa 
Newydd CoCP (if project-wide), or the relevant sub-CoCP (in relation to 
specific locations), shown alongside the project design information in figure 2-
1. 

 Some mitigation measures for the Wylfa Newydd DCO Project have been 
derived from good practice guidance and industry standards, or will be secured 
through separate UK legislation.     

 Horizon’s commitment to follow such guidance has been secured throughout 
this Wylfa Newydd CoCP and the sub-CoCPs, for example by citing a British 
Standard (see paragraph 8.1.6).  Referencing best practice guidance and 
industry standards keeps this Wylfa Newydd CoCP and the sub-CoCPs 
concise, avoids wholesale duplication of publicly available information, and 
avoids the commitments that might otherwise be made in this Wylfa Newydd 
CoCP and the sub-CoCPs from becoming out of date as guidance is updated. 

 Similarly, where separate UK legislation and consents, permits and licences 
under such legislation will govern specific controls and mitigation measures, 
those measures have not been duplicated within this Wylfa Newydd CoCP and 
the sub-CoCPs, for example a European Protected Species Mitigation Licence 
(EPSML) as set out in paragraph 11.2.11. 

 Other assessments such as the Health Impact Assessment Report [APP-429] 
and Welsh Language Impact Assessment [APP-432] and [APP-433], as well 
as strategies that are not ‘control’ documents such as the Jobs and Skills 
Strategy [APP-411] and Workforce Accommodation Strategy [APP-412], 
provide information for the Draft DCO application and are not secured by a 
DCO Requirement in their entirety.  Commitments and mitigation arising from 
these assessments and strategies are secured as appropriate, by way of entry 
in a control or ‘certified’ document secured by DCO Requirement, such as this 
Wylfa Newydd CoCP. 

 All mitigation measures across the Wylfa Newydd DCO Project are described 
within a Mitigation Route Map [REP2-038] accompanying the Draft DCO 
submission, including their source reference and how delivery will be secured. 

2.3 Code of Construction Practice 

 This Wylfa Newydd CoCP and the sub-CoCPs describe Horizon’s commitment 
to mitigating construction-related environmental effects, demonstrating that 
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Horizon will control the potential impacts of the Wylfa Newydd DCO Project on 
people, businesses and the natural and historical environment. 

 The content of this Wylfa Newydd CoCP and the sub-CoCPs has been 
prepared with cognisance of Pre-Application Consultation with stakeholders 
and the local community, as well as ongoing focus groups with key 
stakeholders such as the Isle of Anglesey County Council (IACC) and Natural 
Resources Wales (NRW) during the development of the Wylfa Newydd DCO 
Project and the associated assessment processes including the EIA. 

 This Wylfa Newydd CoCP and the sub-CoCPs ‘management strategies’ 
contain sufficient detail to demonstrate that the mitigation described in the 
Environmental Statement and where relevant other impact assesmments an 
strategies will be secured.  Where this is not the case, Horizon will commit to 
‘schemes’, secured under a requirement in the Draft DCO [REP2-020], to be 
approved by an appropriate authority (for example the IACC), and where 
relevant in consultation with other stakeholders.  Where ‘schemes’  relate to 
principles set out in this Wylfa Newydd CoCP or relevant sub-CoCPs, 
reference is made to the name of the scheme and the Draft DCO [REP2-020]. 

 Horizon is open to further refinement of this Wylfa Newydd CoCP, the sub-
CoCPs and other management strategies through the examination process, in 
response to comments from the Examining Authority and other parties. At the 
close of the DCO examination period, this Wylfa Newydd CoCP and sub-
CoCPs will be secured as approved documents as described in section 2.6.  

 Subsequent proposed revisions to this Wylfa Newydd CoCP or sub-CoCPs 
would be submitted to and approved by the relevant planning authority.  Upon 
approval of a revision by the relevant planning authority, the construction of 
the authorised development must be carried out in accordance with the revised 
Wylfa Newydd CoCP or revised sub-CoCPs.  

2.4 Construction Environmental Management Plans 

 This Wylfa Newydd CoCP and the sub-CoCPs set standards and measures 
that will manage and control the adverse environmental effects of construction. 

 The CEMP is a delivery document that details how the practical execution of 
the construction works will be planned, managed and controlled to meet the 
requirements of this Wylfa Newydd CoCP and relevant sub-CoCPs, other 
necessary consents, legislation and common good practices.  

 The appointed construction contractors will be contractually required to 
prepare a CEMP to cover their works in accordance with this Wylfa Newydd 
CoCP and relevant sub-CoCPs. The contractual requirement set out by 
Horizon Nuclear Power Wylfa Ltd is therefore one of the mechanisms that will 
secure the mitigation requirements set out in the Environmental Statement and 
other related impact assessments where the works are to be undertaken by a 
third party.   

 CEMPs will be reviewed and accepted by Horizon Nuclear Power Wylfa Ltd 
before the commencement of activities relevant to the construction works the 
CEMP covers.   
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 CEMPs will be updated as and when required, but as a minimum CEMPs will 
be reviewed every six months to ensure the mitigation measures used reflect 
the changing needs of the works during construction and, for example, any 
relevant updates to industry guidance or legislation. 

2.5 Environmental management system 

 Horizon has developed and will construct the Wylfa Newydd DCO Project 
under environmental management systems accredited to British Standard 
(BS) EN ISO 14001: Environmental Management [RD2].   

 Horizon will be compliant with, and maintain, ISO 14001 accreditation 
throughout the construction phase of the Wylfa Newydd DCO Project.  
Accreditation will be periodically audited by accredited external bodies in line 
with ISO 14001 procedures. 

2.6 Enforcement 

 This Wylfa Newydd CoCP is a certified document and will be approved under 
article 76 of the Draft DCO [REP2-020].  

 The Requirements in Schedule 3 of the Draft DCO [REP2-020] state that the 
construction of the Wylfa Newydd DCO Project, as described in Schedule 1 of 
the Draft DCO [REP2-020], must be carried out in accordance with this Wylfa 
Newydd CoCP and the relevant sub-CoCP applying to a specific site, unless 
otherwise agreed by the IACC as the relevant planning authority. The inclusion 
of unless otherwise agreed by the IACC enables Horizon scope to propose 
revisions to these documents, provided IACC is satisfied that the proposed 
revision is unlikely to give rise to any materially new or materially different 
environmental effects from those assessed in the Environmental Statement.  
Where a revision is approved, construction of the Wylfa Newydd DCO Project 
must then be carried out in accordance with the revised Wylfa Newydd CoCP 
or relevant sub-CoCP.  

 In the event of conflict between the Wylfa Newydd CoCP and any sub-CoCP, 
the DCO Requirements are clear that the relevant sub-CoCP will prevail.  This 
is reiterated in each of the site-specific requirements relating to sub-CoCPs in 
Schedule 3 of the Draft DCO [REP2-020].   

 As Work Nos 3 (Site Campus), 6 (Park and Ride) and 7 (Logistics Centre), 
described in Schedule 1 of the Draft DCO [REP2-020], will be operational 
during construction of the Power Station, the controls and measures relating 
to the operation of these facilities are included within the Wylfa Newydd CoCP 
and relevant location-specific sub-CoCPs, which must be complied with during 
the operation of those facilities. 

Breach of terms of a DCO is a criminal offence under Section 161 of the 
Planning Act 2008.  Therefore, non-compliance with any of the Requirements 
in Schedule 3, including the requirement to comply with the Wylfa Newydd 
CoCP and sub-CoCPs, will expose Horizon to potential enforcement action 
under the Act. As Horizon will not be undertaking all construction activities 
itself, it will ensure that contractors comply with the controls in the Draft DCO 
[REP2-020] through the construction contractual arrangements. 
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3 Communications and community/stakeholder 
liaison management strategy 

3.1 General 

 Horizon’s communications and community/stakeholder liaison management is 
based on the requirements set out in this Wylfa Newydd CoCP and relevant 
sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for 
communications and community/stakeholder liaison are described in section 3 
of the relevant sub-CoCPs. 

3.2 Wylfa Newydd engagement framework 

Engagement groups 

 This Wylfa Newydd CoCP secures the engagement framework for the Wylfa 
Newydd DCO Project, consisting of topic-specific Engagement Groups and the 
Community Liaison Group (CLG).  .   

 The principal purpose of the Engagement Groups is to provide a forum for 
discussion of specific topics relevant to the construction of the Wylfa Newydd 
DCO Project, informed by monitoring reports where appropriate.  The purpose, 
role and membership of each Engagement Group is set out in the relevant 
Schedules in the Draft DCO Section 106 agreement [REP1-010].   

 The Wylfa Newydd DCO Project engagement framework will consist of 
following groups:  

• Jobs and Skills Engagement Group; 

• WAMS Oversight Board; 

• Emergency Services Engagement Group; 

• Health and Wellbeing  Engagement Group; 

• Welsh Language and Culture Engagement Group; and 

• Transport Engagement Group. 

 Monitoring of the Wylfa Newydd DCO Project will be carried out through a 
variety of means, including measures set out in this Wylfa Newydd CoCP (and 
relevant sub-CoCPs), obligations secured in the s.106 agreement, specific 
requirements and conditions on environmental permits and the marine licence.  
It will also be carried out by a variety of bodies, including Horizon, but also 
public bodies such as the IACC, Welsh Government and NRW.  The above 
structure is intended to provide a forum for bringing together this information 
for appropriate topics and to allow reporting back to IACC and Horizon on the 
matters relevant to the group’s area of expertise. 

 The Engagement Groups above will provide information pursuant to their area 
of expertise to the Community Liaison Group (CLG) as appropriate.   
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Community Liaison Group 

 Horizon will co-ordinate a series of regular communication meetings with key 
stakeholders and local communities.   

 A CLG will consist of a group of local residents from the immediate local 
communities, businesses and representatives of local groups.  The purpose of 
the CLG is to exchange information and dialogue between Horizon and the 
local community during construction.  

 Horizon’s expectation is that CLG meetings will be held locally on a monthly 
basis until at least First Nuclear Concrete is achieved in the construction 
programme.  However, after the first six months, and every six months 
thereafter, the CLG meeting frequency will be reviewed as required.  Each 
CLG will be chaired by an independent facilitator.  A Horizon representative 
will be present. Representatives of IACC will be invited where appropriate, 
dependent on the issues arising and agenda items to be addressed. CLG 
meetings will be bilingual in Welsh and English. 

 The criteria for CLG membership will include: 

• the ability to demonstrate strong links with the local community; 

• willingness and ability to represent a range of interests and Wylfa Newydd 

DCO Project issues;  

• availability to attend quarterly evening meetings; and  

• support for a collaborative and partnership approach to issues resolution. 

 The CLG will focus on issues specifically associated with construction effects 
and progress of the Wylfa Newydd DCO Project. The objectives of the CLG, 
to be developed with the group, will be set around: 

• establishing relationships between Horizon and key stakeholders and the 

wider community;  

• providing a conduit for the dissemination of information to, and input from, 

community members and other key stakeholders; 

• identifying and commenting on concerns raised by the community during 

construction, with suggested action that could be undertaken to alleviate 

these concerns; and 

• discussion of construction issues and suggestions for mitigating the local 

construction effects. 

 Horizon, through its Community Involvement Officers, will provide information 
packs to nearby residents which will include information on (where 
appropriate): 

• the potential for short-term peaks in air pollution concentrations;  

• the potential for dust concentrations;  

• anticipated noise and construction activities;  

• any mitigation that will be put in place to manage these peaks and 

concentrations (if practical); and 
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• details of the Community Involvement Officers and avenues to register any 

complaints. 

Other communication matters 

 Horizon will notify occupiers of nearby properties in advance of works taking 
place that will potentially affect them.  Information will include a description of 
the works to be carried out, expected duration and level of disruption, an 
explanation of the measures being implemented to mitigate adverse effects of 
the works and information regarding Horizon’s complaints procedure and 
contact details (see section 3.3). Community information sheets will be 
circulated and posted online regularly, including at least two weeks before 
construction activities that may affect nearby properties start. 

 Horizon will display the name and contact details of the person(s) accountable 
for construction works on the site boundary.  This may be the environment 
manager/engineer or the site manager.  Horizon will also display the head or 
regional office contact information on the site boundary. 

 All notifications will be bilingual in Welsh and English, and accompanied with 
a contact name, telephone number and address to which enquiries should be 
directed (see section 3.3).  Stakeholders will be kept informed of progress 
throughout the construction phase of the Wylfa Newydd DCO Project.  
Updates will also be provided on the Wylfa Newydd DCO Project website. The 
Project website will also contain more information about the Wylfa Newydd 
engagement framework including details of membership each Engagement 
Group, which will be updated regularly. 

 All matters related to construction activities will follow a standardised 
communications protocol across the Wylfa Newydd DCO Project.  Community 
Involvement Officers will be appointed across dedicated geographical areas of 
responsibility to liaise with local communities during the construction phase 
and take effective action to deal with any complaints (see section 3.3).  

 Horizon will identify and further consult with groups who represent people with 
characteristics protected under the Equality Act 2010 in order to determine 
whether there are any additional issues which may require reasonable 
adjustments to be made.  

 Horizon's extensive commitments to Welsh Language are secured in the Draft 
DCO s106 agreement.  This includes, but is not limited to the following 
commitments.   

• Horizon will advertise posts through recruitment channels that target a 

Welsh-speaking audience specifically as part of broader recruitment 

strategies. All job advertisments will be posted in Welsh and English. 

• Horizon will distribute information on the Welsh language and culture as 

part of recruitment materials.  

• Horizon will consider what Welsh language skills are required as part of the 

recruitment process when developing job profiles for each post at Wylfa 

Newydd. 
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• Horizon will include a Welsh-speaking staff on interview panels for jobs 

where Welsh language skills are required, in order to understand linguistic 

skills. 

• Horizon will develop and circulate welcome packs to all families of Wylfa 

Newydd workers who move to the key socio-economic study area.  

• Horizon will provide language awareness training to all construction staff to 

demonstrate linguistic courtesy and awareness of Horizon’s Welsh 

language corporate policy.   

• Horizon will develop a programme of Welsh language training at different 

levels for Horizon Wylfa Newydd construction staff where this is a relevant 

requirement within a post.   

• Horizon will establish a Welsh language mentoring programme for learners. 

• Horizon will maintain a Welsh speaker ‘badge’ initiative.  

• All permanent and temporary public signs relating to the Wylfa Newydd 

DCO Project will be bilingual.  

3.3 Enquiries and complaints 

 Horizon will establish a dedicated and free telephone hotline to be available 
for anyone with concerns about the construction programme or Wylfa Newydd 
DCO Project.  It will deal with enquiries or complaints from the public, the IACC 
or other key stakeholders and ensure appropriate action is taken in response 
to concerns or questions arising from construction arrangements or consented 
plans. 

 The system will be staffed by bilingual personnel.  The system will be widely 
advertised by appropriate means, particularly on construction site boundaries 
across the Wylfa Newydd DCO Project.  The system will be held to set 
response times and key performance indicators to enable the efficiency or 
effectiveness of the helpline to be monitored or measured. 

 The system will ensure that appropriate action is taken in response to any non-
compliance with approved plans or construction arrangements, or in the event 
of physical damage, in accordance with an enforcement protocol. 

 A complaints register will be maintained by Horizon.  All calls will be logged 
and mapped, together with a record of the responses and action taken.  
Mapping will be used to record where key concerns are raised by individuals, 
local communities or other stakeholders.  The complaints register will be made 
available to the IACC upon request. 

 Horizon will deal with minor construction-related, residential, business or 
agricultural claims up to a pre-determined value on a case-by-case basis.  The 
administration of the claims procedure will be standard across the Wylfa 
Newydd DCO Project. 

3.4 Community safety management  

 This section sets out Horizon’s approach to the management and 
communication of matters relating to community safety management, and to 
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ensure that members of the public are properly informed and prepared in 
advance about what to do in the event of an incident or emergency.   

 Prior to the commencement of the authorised development, Horizon will 
prepare and submit for approval a Community Safety Management Scheme 
(CSMS) in accordance with the Requirements in Schedule 3 and Schedule 
[21] of the Draft DCO.  The approved CSMS (or any approved variations) will 
be implemented for the duration of the construction of the Wylfa Newydd DCO 
Project and Horizon, as set out in the Draft DCO s.106 agreement [REP1-010], 
will continue to collaborate with emergency services for the duration of the 
construction period. 

 Horizon will establish a joint working group to work collaboratively on 
development of the CSMS.   

 The CSMS will set out how Horizon will monitor and manage the effects of the 
Wylfa Newydd DCO Project on community safety management (including 
aspects of safeguarding) and the resulting effect on emergency services, 
including in relation to resourcing.  The CSMS will establish a framework for 
developing measures and communication routes in collaboration and 
consultation with relevant bodies and organisations.   

 The CSMS will address the following issues:  

• geographical scope;  

• ways of working; 

• contingency response arrangements; 

• service planning; 

• resourcing; and 

• safeguarding. 

 The CSMS will set out how Horizon will work with the Emergency Services 
Engagement Group to monitor potential effects arising from the Wylfa Newydd 
DCO Project as it relates to community safety.  This will include monitoring 
against community safety indicators, including data on anti-social behaviour 
and crime.   

 The duties and responsibilities of the Emergency Services Engagement Group 
are prescribed in Schedule 9 of the Draft DCO s.106 agreement.  At this stage 
it is anticipated the Emergency Services Engagement Group will be attended 
by the following key parties: 

• North Wales Police; 

• North Wales Fire and Rescue Service; 

• Welsh Ambulance Service NHS Trust; 

• CLG; and 

• Isle of Anglesey County Council Emergency Planning Service. 

 The Emergency Services Engagement Group will work closely with 
representatives of the emergency services to ensure that effective 
communications are maintained and that appropriate resources are available 
on a day-to-day basis throughout the construction period.  The Emergency 
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Services Engagement Group will identify preparation measures in the event of 
an emergency situation at the Power Station.  The group will also advice on 
the establishment of procedures to ensure that requisite training is provided to 
construction personnel and that a Code of Conduct (refer to section 4.10) is 
adhered to in consultation with relevant bodies.  

Safeguarding 

 Horizon will take reasonable steps to safeguard the welfare of its employees 
and those acting on behalf of the company.  Where it is appropriate, Horizon 
will take reasonable steps to safeguard the welfare of the general public, such 
as the steps described in this paragraph. Prior to, and throughout the 
construction of the Wylfa Newydd Power Station appropriate dialogue will be 
maintained between Horizon, the supply chain and local safeguarding 
agencies, including North Wales Police.  Discussions will include any individual 
or coordinated measures appropriate to avoiding risks to vulnerable groups, 
for example in relation to human trafficking and direct or indirect sex work.  
Safeguarding protocols will be prepared by Horizon in consultation with North 
Wales Police and the IACC, and reviewed annually.  An appropriate number 
of Horizon and supply chain staff will be trained in safeguarding issues so that, 
for example, security staff who conduct site and/or vehicle inspections will be 
aware of signs of illegal activity such as human trafficking. 
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4 General site management strategy 

4.1 General 

 Horizon’s site management strategy is based on the requirements set out in 
this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for site 
management are described in section 4 of the relevant sub-CoCPs. 

 Horizon has always employed an Environmental Management Team 
appropriate to the site activities of the Wylfa Newydd DCO Project.  During 
construction, the Environmental Management Team will ensure that the 
procedures and controls in this CoCP and sub-CoCPs are followed.  The 
Environmental Management Team will be made of up of a range of technical 
specialists (which will include the Ecological Clerk of Works and equivalent 
suitably qualified and experienced persons) appropriate to the ongoing work 
activities.  The Environmental Management Team will report any 
environmental issues to the Site Director via the site management organisation 
and will have the power to halt relevant works activities or intervene where 
there is a reasonable likelihood of a breach of Requirements or legislation. 
Where there is a high and imminent risk of a breach, halting of relevant works 
activities (or intervention as appropriate) will occur immediately after such 
works have been made safe.   

 Horizon will require its construction workers to register with, and prioritise the 
use of the on-site medical and healthcare services rather than using the 
community National Health Service services. 

 Horizon will comply with all relevant legislation to protect health and to 
eliminate work-related ill-health. It will promote measures for the protection of 
health and the maintenance of a healthy workforce, and where appropriate, 
will align with health promotion initiatives run by Welsh Government, Betsi 
Cadwaladr University Health Board, Public Health Wales or the voluntary 
sector. 

4.2 Construction  

 The term “construction” or “construction activities” in this Wylfa Newydd CoCP 
and sub-CoCPs includes but is not restricted to all site preparation, demolition, 
excavation (which in turn includes earthworks and deep excavations), material 
delivery, excavated material disposal, waste removal and all related 
engineering activities.  In the case of temporary Associated Development, the 
term also applies to decommissioning activities. 

 The Wylfa Newydd DCO Project consists of a number of locations and requires 
a number of construction sites.  The constituent locations are described in the 
sub-CoCPs and listed in paragraph 1.3.2.  

4.3 Working hours 

 Activities at the worksites across the Wylfa Newydd DCO Project will be varied.  
Required working hours and shift patterns for the various parts of the Wylfa 
Newydd DCO Project are set out in the relevant sub-CoCPs.  
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4.4 Site layout 

 Horizon has ensured (and will continue to ensure) that site layouts and 
appearance are designed according to the following requirements. 

• Noise-generating activities will be sited away from noise-sensitive 

receptors where practicable, or screened so as not to exceed agreed levels 

within the Section 61 consent (see section 8). 

• Storage sites, temporary offices, fixed plant and machinery will be 

positioned to reduce as far as practicable the environmental impacts, 

having due regard to the constraints of each site. 

• Internal vehicle routes will be arranged to reduce the risk of carrying mud 

out of the site. 

• Information boards will be displayed at appropriate locations on the 

boundaries of the sites warning of the hazards on site as well as containing 

contact names, telephone numbers, addresses and a helpline number (see 

section 3).   

• Horizon will promote and enforce ‘good housekeeping’ arrangements on all 

construction sites to ensure the sites remain clean, tidy and safe.   

• Measures will be implemented to provide effective preventative pest and 

vermin control and prompt treatment of any pest and vermin infestation. 

Horizon will ensure that the risk of infestation by pests and vermin is 

managed to be as low as reasonably possible.  Adequate arrangements 

will be made for disposing of food waste or other material attractive to 

vermin. If infestation occurs, Horizon will take action to eliminate the 

infestation and prevent further occurrence.   

• Welfare facilities will be provided for the construction staff, appropriate to 

the type of site. 

• Horizon will encourage sustainable water and energy consumption 

initiatives where practicable across all working methods.  

4.5 Site lighting  

 The lighting designs will be developed to: reduce light spill onto sensitive 
receptors (including ecological receptors) to below thresholds where 
significant effects are predicted, where practicable; maintain a uniform lighting 
solution to reduce dark and light spots; and limit visibility of new lighting at 
distant receptors. Technologies used will enable variable lighting levels, 
dimming and switching off in different zones. 

 Site lighting management will be overseen by Horizon for each construction 
site according to the following controls and high level requirements:     

• Site lighting will primarily be provided to ensure safe working conditions and 

to maintain security on all construction sites, while having regard to 

sensitive ecological receptors or occupied residential properties. 
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• Lighting will be positioned and directed so as not to spill unnecessarily from 

construction sites.   

• Lighting will be switched off when not required to ensure safe working 

conditions and site security.  

• Construction site lighting will, as far as practicable, be designed to ensure 

that any artificial light emitted from a site does not prejudice health or create 

a nuisance, as required by the Environmental Protection Act 1990. 

• To avoid sky glow, lighting will be kept at zero degrees tilt to keep the 

upward light ratio at 0%, where practicable. 

• Cowls will be used if the tilt required on floodlights is greater than five 

degrees, where practicable.  

• Construction vehicle headlights will be dipped when approaching the site 

perimeter to limit light spill and glare beyond the site boundary. 

 Appropriate good practice lighting control measures will be identified, giving 
consideration to BS EN 12464-2:2014 [RD3] and Guidance Notes for the 
Reduction of Obtrusive Light GN01:2011[RD4]. 

 Horizon will provide solar and blackout blinds or alternative mitigation in 
unforeseen cases of sleep disturbance (refer to 8.3.19 for further information).  

 As set out in the relevant sub-CoCPs, Horizon will prepare and submit for 
approval site-specific Construction Lighting Schemes in accordance with the 
Requirements in Schedule 3 and Schedule [21] of the Draft DCO.  

4.6 On-site communications 

 A process of on-site communications, such as daily shift and activity briefings, 
will be used to advise the site workforce of health, safety, environmental and 
community matters.  This will include information obtained from CLG meetings 
(see section 3.2), such as noise generation and access issues, together with 
constraints detailed in the contracts (e.g. working hours) and other documents, 
such as the Draft DCO and this Wylfa Newydd CoCP and the sub-CoCPs, 
regulating the Wylfa Newydd DCO Project. 

 Appropriate information will be addressed to all members of the workforce by 
way of an induction, including sub-contractors, before any person commences 
work.   

 Toolbox talks or other appropriate means will be employed to disseminate 
information to the workforce on a routine basis.   

4.7 Security 

General  

 Horizon will ensure that all construction sites are secure at all times, setting 
out security requirements including the following as a minimum:   
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• Use of perimeter fencing as necessary for site security and public safety, 

that is located so that Public Rights of Way (PRoWs) are maintained or 

appropriately diverted. 

• Completion of a site-specific security risk assessment and implementation 

of appropriate control measures to deter, detect and respond to security 

incidents including criminal acts and civil issues such as trespass. 

• Pedestrian and vehicle access points will be lit to the luminosity necessary 

to perform security tasks in accordance with Centre for the Protection of 

National Infrastructure guidelines for UK Critical National Infrastructure. 

• Closed Circuit Television (CCTV) incorporating infra-red lighting and alarm 

systems where required, some of which may be mobile CCTV towers. 

• Vehicular and foot security patrols will be conducted at all sites 24 hours a 

day, seven days a week, 365 days a year. 

• Consultation with crime prevention design advisors on Associated 

Development site security proposals. 

• Immobilisation of plant, securing of materials, equipment fuel storage 

containers. 

• Access to sites will be limited to specified entry points and all personnel 

entrances/exits will be recorded and monitored for security, health and 

safety purposes. 

• Horizon has a statutory duty to prevent unauthorised access to sites and 

will complete site-specific assessments of the security and trespass risk at 

each site and implement appropriate control measures. 

• The site boundary will be secured and constructed such that it limits 

opportunities for unauthorised entry. 

• Horizon will conduct regular security patrols of the site boundary on a 

24-hour basis and should the site boundary suffer any damage, it will be 

immediately rectified. 

 Horizon will cooperate with relevant authorities with regard to site security 
matters, including the Office for Nuclear Regulation and the Civil Nuclear 
Constabulary.  

 Access to and from the WNDA will be security monitored/controlled. 
Restrictions on private/personal transportation will be put in place and workers 
will be encouraged to utilise Wylfa Newydd DCO Project-sponsored 
transportation arrangements (i.e. Park and Ride and shuttle buses to Holyhead 
ferry port and local railway stations). 

Protest management – principles  

 Horizon has clear principles regarding protests that might be associated with 
the authorised development:  

• Horizon recognises the legal right of peaceful protest. 

• Horizon recognises that safety is paramount. 
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• Horizon will endeavour to ensure that any peaceful protest conducted in the 

vicinity of its land and operations is conducted in a safe manner for both the 

protestors’ and Horizon workforce’s perspectives alike. This may include 

allocating an area of land on which the protest can take place. 

• Horizon will comply with any reasonable request from local authorities or 

Police to ensure the safety of the protestors and workforce. 

• If given advance notice of the peaceful protest Horizon may choose to 

require non-essential staff to work from home, suspend operations or may 

employ additional security guards for the duration. 

• If the protest takes place in an unauthorised area and is causing delays / 

blocking access / not safe to essential to ongoing work Horizon may choose 

to employ a specialist company approved in methods of protestor removal. 

• Horizon has clear procedures for dealing with trespassers. 

• Horizon will inform the Police and the IACC if Horizon becomes aware of, 

or had received intelligence in relation to, any proposed protest activities. 

 Prior to the commencement of the authorised development, Horizon will 
prepare and submit for approval a Protest Management Scheme in 
accordance with the Requirements in Schedule 3 and Schedule [21] of the 
Draft DCO.  The Protest Management Scheme approved pursuant to the DCO 
Requirements (or any approved variations) will be implemented for the 
duration of the construction period. 

4.8 Environmental emergency management strategy 

 Horizon will conduct environmental emergency management in line with the 
measures detailed in this Wylfa Newydd CoCP and the relevant sub-CoCPs, 
as well as relevant health, safety and environmental legislation.   

 Horizon will manage emergency pollution control measures in keeping with 
Pollution Prevention Guidelines (PPGs) previously issued by the Environment 
Agency1 (until replaced by corresponding guidance for pollution prevention) 
and NRW’s How to comply with your environmental permit [RD5] including at 
a minimum, the following measures: 

• The amount of potentially polluting substances stored will be limited as 

much as practicable, stored in suitable and secure storage facilities 

(including the adequate bund capacity), and in line with relevant legislation 

(such as the Environmental Permitting (England and Wales) Regulations 

2016 and the Water Resources (Control of Pollution) (Oil Storage) (Wales) 

Regulations 2016). 

• Plant and equipment containing potentially polluting substances will be 

stored in areas with impermeable ground or hardstanding (in order of 

                                                   

1 Although the Environment Agency withdrew their collection of PPGs in 2015, they remain a source of 
information on good industry practice and Horizon considers them relevant to the control of 
construction activities on the Wylfa Newydd DCO Project until they are replaced by GPPs. 
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preference) and at least 15m away from a watercourse, drainage feature, 

ditch or other pathway. 

• All fuel storage will be within engineered containment facilities including 

suitably bunded tanks. 

• Chemicals will be stored and transferred in appropriate chemical storage 

facilities with the correct segregation of chemicals according to the 

requirements of the Control of Substances Hazardous to Health 

Regulations 2002. 

• All plant and equipment will be maintained in line with manufacturer’s 

instructions and checked before use to ensure it is in good working order 

with no obvious defects. 

• If any defects are identified, the item of plant/equipment will not be used 

until the defect has been rectified.  

• Records of plant, equipment and storage checks will be made and kept for 

inspection. 

• Appropriate measures to prevent incidents as far as practicable from small 

plant and containers containing potentially polluting substances. 

• Appropriate management arrangements for refuelling of plant and 

equipment proportionate to the risk, for example in designated areas on 

impermeable ground or hardstanding and at least 15m away from pathways 

or sensitive receptors, never leaving refuelling activities unattended, and 

ensuring any nearby surface water drains are covered and receiving oil 

interceptors are functional before refuelling commences. 

 Horizon will provide construction staff emergency phone numbers and a 
means of notifying local authorities, statutory authorities and local community 
representatives as part of the site induction programme.  Contact numbers for 
the employer and contractor’s key staff will also be included.   

Preparation for environmental incidents/emergencies 

 Horizon will ensure that all personnel with a responsibility under emergency 
management arrangements, or working with or near pollution hazards, receive 
appropriate training. 

 Where appropriate, site inductions will include pollution prevention and 
response information.  Horizon will ensure site work teams receive regular and 
appropriate ongoing information on the potential environmental impacts of their 
work and how to prevent and respond to potential pollution incidents. 

 Horizon will provide and maintain environmental emergency response 
materials/equipment appropriate to the risk of its activities.   Such materials 
will be stored at strategic locations on site and on vehicles, be suitably sized 
according to the risk, and easily identified. 

 All staff that work with or near pollution hazards must receive training on: 

• how to recognise a pollution event and the scale of response required to 

manage it; 
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• what are the best materials to use in order to manage the pollution; 

• initial actions following the identification of pollution; 

• what the reporting procedure is; and 

• the appropriate method of disposal of materials used during pollution 

response. 

 All those that work with chemicals will receive training from approved training 
providers. 

 Horizon will plan to hold appropriate environmental emergency response tests 
to ensure its environmental emergency management procedures are effective. 

 Horizon will produce and display in an accessible and visible place, a Site 
Environmental Drawing in every site compound, showing all sources, 
pathways and receptors related to the area.  Where relevant, content will 
consist of: 

• access routes and rendezvous points for emergency services; 

• buildings (permanent and temporary) labelled to show what they are;  

• water treatment facilities used during the works; 

• oil and chemical storage used during the works; 

• waste storage relevant to the works including segregated hazardous waste; 

• impermeable and permeable areas; 

• location of static environmental emergency response materials (and type 

e.g. chemical or oil spill kit) and equipment; 

• water abstraction and discharge points; 

• location of any sewage facilities; 

• direction of flow of all drainage (including foul and surface water); 

• any natural or man-made water feature; 

• drainage inspection points; 

• oil separators/interceptors; 

• ecologically sensitive areas; and 

• pollution control features (e.g. shut-off valves/penstocks fitted on drainage 

systems etc.). 

 The Site Environmental Drawing will be explained using a toolbox talk to key 
site personnel, including those that manage the storage of potentially polluting 
materials/equipment and those with any responsibility under environmental 
management arrangements. 

Emergency/incident recording 

 Incident reports will be prepared in accordance with the arrangements set out 
in Horizon’s Environmental Management System.  The following details will be 
recorded as a minimum: 

• names of people involved in the incident and response; 
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• location (as specific as possible); 

• date and time; 

• description of the incident (with timeline); 

• immediate actions taken; 

• what further actions need to be taken; 

• actions to prevent reoccurrence of the incident; and 

• relevant photographs. 

 In accordance with The Reporting of Injuries, Diseases and Dangerous 
Occurrences Regulations (RIDDOR), and Horizon’s Health and Safety Policy, 
appropriate records will be maintained, and relevant bodies notified depending 
on the nature of the emergency or incident. 

4.9 Fire prevention and control 

 Horizon will have in place appropriate management controls to prevent fires 
on all its construction sites and associated accommodation and welfare 
facilities. 

 Horizon’s response procedures will ensure swift action is taken to protect the 
public, workers, environment and plant whilst maintaining construction site 
security.  

 Horizon will not allow open fires or the burning of waste materials. 

4.10 Construction worker conduct 

 Expected standards to be placed on construction workers in relation to their 
conduct and behaviour whilst employed on the Wylfa Newydd DCO Project are 
committed to in the Workforce Management Strategy [APP-413].  Its purpose 
is to set out:  

• Horizon’s commitments to ensure appropriate management of the 

workforce;  

• supply chain contractual obligations; and 

• workforce behaviour principles which will govern workforce behaviour and 

which will be secured through their terms of employment and the Code of 

Conduct.   

 The Workforce Managament Strategy [APP-413] covers expected standards 
of behaviour in the local community, housekeeping and behaving in an 
environmentally and socially responsible manner.   
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5 Traffic and transport management strategy 

5.1 General 

 Horizon’s traffic and transport management is based on the requirements set 
out in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for traffic and 
transport are described in section 5 of the relevant sub-CoCPs. 

 Access routes for heavy goods vehicles (HGV), buses and Abnormal 
Indivisible Loads (AILs) to the individual sites which comprise the Wylfa 
Newydd DCO Project have been identified.  The prioritised routing to be used 
is along the A55 from the mainland via Britannia Bridge to Valley and then the 
A5025 north. 

 There will be some exceptions to this, for example, the north and east of 
Anglesey shuttle buses which will be routed via the A5025 on the eastern side 
of Anglesey to pick up construction workers living in settlements in eastern 
Anglesey and transport them to the WNDA and other Wylfa Newydd DCO 
Project sites.   

 All members of staff will be required to pre-register any vehicle parking on site 
and no unauthorised vehicles will be allowed to park on site. 

 Prior to HGV deliveries commencing, Horizon will appoint a Traffic and 
Logistics Manager with specific responsibility for controlling and coordinating 
logistics and traffic across the Wylfa Newydd DCO Project. The Traffic and 
Logistics Manager will be in place throughout the construction phase of the 
Wylfa Newydd DCO Project. The Traffic and Logistics Manager would lead a 
Travel and Logistics Team which would help discharge responsibilities as 
demand increases. The Travel and Logistics Team will include wider travel 
management responsibilities including that of a travel plan coordinator. 

5.2 Logistics Centre  

 The Wylfa Newydd DCO Project incorporates a Logistics Centre at Parc Cybi. 
The role of the Logistics Centre will be to control the flow of HGVs along the 
A5025 during the construction phase of the Power Station. 

 The Logistics Centre will manage the frequency and volume of traffic 
movements along the A5025 by road-based freight by:  

• requiring HGVs to pass through the Logistics Centre;  

• managing deliveries at the Power Station; and  

• maintaining a delivery booking system to manage deliveries according to 

the capacity of the loading facilities.        

 In order to mitigate the impacts of HGV traffic on existing flows and recreational 
cyclists, a delivery window on the A5025 for the construction materials has 
been identified.  The delivery window would run from 07:00 to 19:00, Monday 
to Friday, with restrictions during school start times (between 08:00 and 09:00) 
and end times (between 15:00 and 16:00) in advance of the A5025 Off-line 
Highway Improvements being operational.  It is anticipated that deliveries may 
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occasionally be undertaken outside of these times, but they will be limited, 
whenever practicable. 

 Specific requirements relating to the Logistics Centre are set out in the 
Logistics Centre sub-CoCP [REP2-373].  

5.3 Park and Ride and associated shuttle buses 

 The Wylfa Newydd DCO Project incorporates a Park and Ride facility located 
immediately adjacent to the A55 but close to the A5025 at Valley.  The 
proposed site is at Dalar Hir at A55 Junction 4.  

 The purpose of the Park and Ride facility is to serve construction workers, 
providing for the transfer of construction workers to shuttle buses, reducing the 
number of private vehicle movements to and from the WNDA. 

 Requirements relating to the Park and Ride facility are set out in the Park and 
Ride sub-CoCP [REP2-035].   

Horizon shuttle buses 

 Free shuttle bus services for construction workers parked at the Park and Ride 
to the site will reduce potential effects from emissions due to road traffic. 

 Horizon will provide a dedicated shuttle bus service for construction workers 
living in areas such as Holyhead, Bangor, Caernarfon, Amlwch, Cemaes and 
Benllech as needed, to reduce the number of private vehicle movements to 
the Park and Ride or the WNDA.  Use of bus stops and locations will be agreed 
in advance with the IACC and Gwynedd  County Council. 

 Horizon is confident that its Draft DCO application contains all of the necessary 
parking (at the WNDA and at the Park and Ride facility) to meet the 
requirements of the Wylfa Newydd DCO Project and manage traffic and 
transport impacts.  However, Horizon will consider the use of the proposed 
Park and Share facilities (including as stops on the shuttle bus network, where 
demand exists) at Four Crosses, Gaerwen, Bangor and Caernarfon, on the 
basis that these Park and Share facilities are delivered by others, as a 
complementary component of the transport strategy for the Wylfa Newydd 
DCO Project. 

 All buses procured for the Wylfa Newydd DCO Project will meet a minimum 
standard for emissions (Euro IV diesel engines or equivalent), and the 
environmental element of the quality assessment undertaken as part of the 
procurement assessment will give greater weight to suppliers who can better 
this emission standard. 

5.4 Abnormal Indivisible Loads (AIL) 

 An AIL is defined in the Road Vehicles (Authorisation of Special Types) 
(General) Order 2003 (STGO) as a load that cannot, without undue expense 
or risk of damage, be divided into two or more loads for the purpose of being 
carried on a road, and that, owing to its dimensions or its weight, cannot be 
carried on a motor vehicle that complies in all respects with the Road Vehicles 
(Construction and Use) Regulations 1986 (C&U Regulations) or the Road 
Vehicles (Authorised Weight) Regulations 1998 (AW Regulations). 
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 An AIL can be carried on special types of vehicle that do not meet the C&U 
and AW Regulations but can be used outside these rules under the authority 
of the STGO. 

 Typical construction AILs will include earth-moving equipment, large cranes 
and equipment for concrete batching plants, i.e. large loads that are routinely 
transported by a low-loader.  Typical AILs are defined as those that exceed 
4.3m wide, as this is the width limit below which the load can be carried on an 
ordinary heavy-duty vehicle. The height of the AILs will be restricted by bridge 
clearance along the A55.  

 The STGO requires the haulier to give in excess of two days’ notice to the 
police, highway and bridge authorities before moving the load. This process 
will be managed by Horizon’s Travel and Logistics Team.  

 AILs will be used subject to the correct implementation of procedures for their 
use on the road network between their origin and the WNDA and Associated 
Development sites.  

 Prior to commencement of works within the WNDA (excluding Site Preparation 
and Clearance Works), Horizon will prepare and submit for approval an AIL 
Management Scheme in accordance with the Requirements in Schedule 3 and 
Schedule [21] of the Draft DCO. The AIL Management Scheme approved 
pursuant to the DCO Requirements (or any approved variations) will be 
implemented for the duration of the construction period. 

HGV and AIL routes.  

 Access routes for both HGVs and AILs to the individual sites which comprise 
the Wylfa Newydd DCO Project have been identified. The primary routing to 
be used is the A55 to Valley and then the A5025 north. The route will be 
communicated to all parties involved in the transport of material for the purpose 
of constructing the Wylfa Newydd DCO Project. HGV delivery requirements 
will be included in all contracts where deliveries will be required. The 
requirements will include key information on the following aspects: 

• HGV restrictions; 

• HGV route; 

• Delivery Management System; and 

• mechanisms for dealing with non-compliance. 

 Regular meetings will be held with the Travel and Logistic Team and the 
suppliers to discuss the management of freight and any issues that arise and 
how they can be addressed. 

 When the HGVs are en route, communication between the Travel and 
Logistics Team and the suppliers will be via telephone/email. Communication 
between the suppliers and their drivers will be via the means they normally 
use, e.g. pagers, radio (subject to prioritising the health and safety of drivers). 

 Bilingual temporary signing of HGV, bus and AIL routes will be erected along 
the A55/A5025 access routes to the proposed developments.  The locations 
of temporary signage will be drafted and agreed with the local highway 
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authority in plain format.  The purpose of the signs will be to ensure effective 
route management. 

5.5 Temporary Traffic Management procedures 

 Temporary Traffic Management procedures will be used, where required, at 
each of the proposed sites that would affect the public highway, for example, 
temporary traffic signals or manned stop-and-go boards.  Horizon will work 
with the appropriate authorities to agree the appropriate traffic management 
arrangements.    

 If Temporary Traffic Management procedures affect bus stops, Horizon will 
liaise with the relevant bus companies about any necessary repositioning of 
bus stops.  Horizon will work to ensure that disruption from moving any bus 
stops will be reduced, as far as practicable. 

5.6 Information packs and training inductions 

 Information packs containing the Construction Traffic Management Strategy 
will be provided to all construction workers at their induction.  The information 
packs will contain, but not be limited to, the following: 

• HGV routes and route restrictions (if appropriate); 

• safety and operational requirements; 

• construction vehicle routes (if appropriate), including construction workers 

sticking to 'A' class roads (and where possible prioritising the use of A55, 

rather than the A5), and subsequently avoiding 'B' class roads, 'C' class 

roads, and unclassified roads, wherever practicable (to avoid causing 

unnecessary nuisance and disturbance to local communities); 

• non-compliance guidance; 

• complaints procedure; and  

• available transport options, including bus routes. 

 Workers will be bound to comply with the principles set out in the Workforce 
Management Strategy [APP-413]. 

 Included in the information packs will be likely enforcement actions for 
breaches of the travel commitments made in this Wylfa Newydd CoCP, with 
examples such as: 

• improvement to communications protocol and channels; 

• appropriate warnings; 

• temporary or permanent removal of approval to park on site; and 

• temporary suspension or permanent removal of suppliers/driver/workers 

who continually fail to adhere to the commitments set out in this Wylfa 

Newydd CoCP.  
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5.7 Car-sharing  

 During the majority of the construction programme, most of the construction 
workers wishing to drive to the WNDA or Park and Ride facility will be required 
to car share.  Horizon will target an average car share ratio of 2.0 people per 
vehicle across the Wylfa Newydd DCO Project in the peak construction year. 

 Horizon will implement a car-sharing database which will likely utilise internet 
and mobile phone based applications to match workers who wish to drive to 
the WNDA or Park and Ride facility. The Construction Worker Accommodation 
Management Portal could be used as a basis to form the database 

 The level of car sharing required will vary depending on the number of 
construction workers, the availability of parking spaces, and the number of 
construction workers travelling to site by non-car modes such as shuttle buses, 
amongst other factors. Vehicle occupancy requirements, and changes to them, 
will be advertised clearly to all construction workers well in advance.  

 The existence of such a database and matching system will be communicated 
to all employees, including that non-adherence to the car-share policy could 
result in refusal of entry to the WNDA or Park and Ride car parks. 

5.8 Freight movement  

 The construction and use of a Marine Off-Loading Facility (MOLF) to deliver 
the bulk of materials to the WNDA will significantly reduce the number of HGV 
movements on the road network.  This will lead to lower NO2, PM10 and PM2.5 

concentrations particularly at those human receptor locations close or adjacent 
to the A5025.  This will also lead to lower NOx concentrations and deposition 
rates of nitrogen and acid at sensitive ecological receptors in close proximity 
to the A5025 and A55 and the wider road network. 

 The MOLF is expected to receive at least 60% of the total material required for 
the construction of the Wylfa Newydd DCO Project, once it is operational 
(although Horizon will seek to increase this amount up to 80% where possible).  
This will limit the amount of material required to travel by road. 

 Horizon commits to limit the number of HGV movements by road on the A5025, 
so as not to exceed a maximum of 40 HGV deliveries (80 movements) per 
hour, 160 HGV deliveries (320 movements) per day, and 3,500 HGV deliveries 
(7,000 movements) per month.  

 However, before the opening of the A5025 Off-Line Highway Improvement 
Works, Horizon commits to limit the number of HGV movements by road on 
the A5025 at Valley so as not to exceed a maximum of 22 HGV deliveries (44 
movements) per hour, 160 HGV deliveries (320 movements) per day, and 
2,500 HGV deliveries (5,000 movements) per month.   

 For the purpose of the measures in 5.8.3 and 5.8.4, one HGV delivery consists 
of two movements, one each way.  

 An integrated Distribution Management Asset Tracking System (DMATS) will 
be used to monitor, manage and control HGV deliveries to site and will likely 
comprise three elements: 

• a Delivery Booking System; 
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• a Vehicle Tracking System; and  

• an Asset Tracking System.  

 A DMATS is a collection of applications contained within a single electronic 
system designed to monitor, manage and control an entire distribution network 
efficiently and reliably.  The Delivery Booking System will allow Horizon’s 
contractors and other users requiring delivery of items to site to pre-book entry, 
typically 24 hours in advance.   

 The Asset Tracking System will enable the tracking of all delivery items 
(maximising delivery items per HGV), the ability to pinpoint individual items 
quickly, efficiently and holistically from source to site, and provide accurate 
information to all contractors as well as clear accountability for material and 
goods ownership. 

 The DMATS will include appropriate use of technology such as barcoding, 
Global Positioning System tracking and just-in-time delivery systems and will 
allow capacity optimisation for HGVs and maximise the efficacy of the overall 
system. 

 Horizon will monitor freight vehicle movement including HGV numbers and 
deliveries via the MOLF using the delivery booking system to ensure 
compliance with the above.  There may be exceptional circumstances, for 
example, adverse weather that disrupts the normal operation of the MOLF, 
which makes compliance with this difficult.  Horizon will prepare contingency 
arrangements in agreement with IACC and the Welsh Government to manage 
such events. 

Delivery Management System 

 HGV deliveries to the Wylfa Newydd DCO Project will be controlled by a 
Delivery Management System. The Delivery Management System will be used 
to achieve the following objectives: 

• regulate the arrival of HGVs directly to site or via the Logistic Centre by 

providing a set number of delivery slots; and 

• ensure HGV deliveries do not exceed the agreed limits set out in 5.8.3 and 

5.8.4 (other than in exceptional circumstances as set out below). 

 The Travel and Logistics Team will manage the Delivery Management System 
and will plan future deliveries based on the project schedule and the HGV limits 
set in 5.8.3 and 5.8.4. All bookings will be approved or rejected by the Travel 
and Logistics Team before the delivery schedule for each day is finalised.   

 For suppliers making regular or frequent deliveries, appropriate slots will be 
booked or blocked out on the Delivery Booking System. 

Exceptional circumstances 

 There are a range of exceptional circumstances in which it may be necessary 
to apply a temporary cessation of the HGV limits and route restrictions. Such 
circumstances could include an emergency response requiring an HGV 
movement after 19:00 or before 07:00 or a major traffic incident preventing use 
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of the proposed HGV routes to the site. Examples of exceptional 
circumstances are: 

• a traffic or other similar incident on the highway network that delays a HGV 

such that it misses its allocated slot or falls outside the permitted delivery 

hours; 

• a breakdown of a vehicle en route to the site; 

• inclement weather (e.g. high winds, flooding, snow or ice) that significantly 

disrupts the normal operation of the highway network; 

• circumstances associated with demonstrations or protests; and 

• vehicles that require specific arrangements to be made with traffic police, 

etc., where they may dictate timings of deliveries (e.g. AILs) 

 Other routes will be considered for critical deliveries in these exceptional 
circumstances. 

5.9 Traffic Incident Management  

 Although Horizon has no statutory authority in the event of a traffic incident on 
the road network, it is committed to assisting emergency services in 
undertaking their statutory duties. Prior to the commencement of the 
authorised development, Horizon will prepare and submit for approval a Traffic 
Incident Management Scheme in accordance with the Requirements in 
Schedule 3 and Schedule [21] of the Draft DCO.  The Traffic Incident 
Management Scheme approved pursuant to the DCO Requirements (or any 
approved variations) will be implemented for the duration of the construction 
period. 

 The Traffic Incident Management Scheme is expected to include the following 
measures: 

• Maintaining a site-based delivery management team as a contact point for 

contractors, emergency services and the highway authorities. This team 

will help manage and coordinate Horizon and its supply chain’s response 

to an incident. 

• Controlling the number and frequency of HGVs on the designated HGV 

routes. 

• Establishing an appropriate communications protocol for workers, bus 

drivers transporting construction workers and HGV drivers. 

• Communicating incident management information to all workers, 

contractors making a delivery, and bus operators transporting workers. 

• Holding HGVs and buses at appropriate locations, including the Logistics 

Centre, during an incident. 
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5.10 Monitoring measures 

Worker Travel 

 Horizon commits to the provisional mode share targets for construction worker 
travel associated with the Wylfa Newydd DCO Project, as set out in table 5-1.  

 Table 5-1 provides values for each quarter of Year 1 of Main Construction to 
reflect the changes expected as working arrangements and travel patterns 
become established. From Year 2 targets are annual because working 
arrangements and travel patterns will become embedded.  

 The provisional mode share targets will be monitored, reviewed, and amended 
by Horizon as required in agreement with the IACC throughout the construction 
period. This enables Horizon to take into consideration uncertainties such as 
the exact home locations of construction workers, the proportion of 
construction workers that may arrive in contractor minibuses, or the use of park 
and share sites. 

 

Table 5-1 Provisional Mode Share Targets – Daily Travel to WNDA –
Construction Workers 

Year Year 
1 Q1 

Year 
1 Q2 

Year 
1 Q3 

Year 
1 Q4 

2 3 4 5 6 7 8 9 

Shuttle 
Bus 

20% 25% 30% 35% 35% 35% 35% 35% 35% 35% 35% 35% 

Park and 
Ride 

0% 0% 0% 0% 0% 25% 25% 25% 25% 25% 25% 25% 

Maximu
m private 
vehicle 
(e.g. car / 
minivan) 

80% 75% 70% 65% 65% 40% 40% 40% 40% 40% 40% 40% 

Total 100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

100
% 

 

 The provisional mode share targets shall also apply to construction workers 
on the night shift from the start of Year 3 which is when the main night shift 
activities will commence. 

 Weekend construction worker travel is dependent on a wide range of factors 
including the distance to the permanent home of a worker, shift patterns and 
ease of travel.  The provisional mode share target for these construction 
workers is that 20% of weekend travel to a worker’s permanent home will use 
modes other than single occupancy travel. 

 Bus routes will be operational from the start of the construction programme. 
See figure 5-1 below for the indicative year 1 shuttle bus routes.  This is initially 
based on assumptions used to inform the Draft DCO application, as to where 
construction workers are expected to live, and is subject to change depending 
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on where construction workers live when the construction programme 
commences.  

 As part of the delivery of these targets, Horizon will monitor and regulate the 
availability of car parking spaces to reflect the number of workers on the Wylfa 
Newydd DCO Project, balancing an over-provision of car parking (which could 
encourage car travel) with an under-provision of car parking (which could 
encourage fly parking). 

 Horizon will monitor the effectiveness of its traffic and transport management 
strategy through a suite of indicators consistent with appropriate good practice 
and guidance.  The following monitoring methods will be adopted: 

• daily monitoring and analysis of HGV movements at the Logistics Centre 

and Wylfa Newydd Development Area including using the integrated 

DMATS described in this section; 

• monitoring and analysis of daily shuttle bus movements including routes, 

frequencies and construction worker demand and regular analysis of 

boarding point; 

• monitoring and analysis of daily Park and Ride bus movements including 

frequencies and construction worker demand; 

• monitoring analysis of daily car park usage at Wylfa Newydd Development 

Area and Park and Ride facility; 

• monitoring and analysis of number of construction workers at each work 

site each day; 

• monitoring and analysis of weekend travel by construction workers; 

• monitoring and analysis of number of Site Campus residents on a weekly 

basis; 

• monitoring and analysis of worker home locations on a monthly basis; 

• the monitoring measures outlined above will enable the vehicle share ratio 

to be calculated. Regular validation checks will be undertaken (at least 

monthly) to verify the data regarding vehicle sharing; and 

• monitoring of issues reported by the public or stakeholders as described in 

section 3 of this Wylfa Newydd CoCP. 

 A quarterly summary of all monitoring and an analysis of this monitoring data 
against mode share targets will be provided to IACC and the Transport 
Engagement Group.  If mode share targets are not being achieved, Horizon 
will discuss with IACC and a plan will be prepared by Horizon, with the aim of 
improving performance to meet agreed mode share targets.  Actions will 
include one or more of the following: 

• further promotion by Horizon of shuttle bus services and the Park and Ride 

facility; 

• further incentives implemented by Horizon to encourage workers to use the 

shuttle bus service, Park and Ride facility, and Park and Share sites (if 

available); 
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• Horizon to work with shuttle bus operators to amend routes, frequency and 

vehicle size of shuttle bus network so more construction workers can use 

the service; 

• Horizon to implement enhanced enforcement measures; and 

• Horizon and IACC to agree revised mode share targets to reflect changes 

to underlying assumptions (for example, if more construction workers live 

in Holyhead than forecast then more construction workers could travel by 

shuttle bus rather than using the Park and Ride facility and mode share 

targets would need to be adjusted accordingly). 
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Figure 5-1 - Indicative year 1 quarter 1 shuttle bus routes 
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5.11 Construction Traffic 

  The following monitoring data will be collected relation to construction traffic: 

• the Delivery Management System will allow the collection of data which can 

be used for monitoring compliance with the HGV movement limits at 

paragraphs 5.8.3 and 5.8.4; 

• compliance with the HGV route; 

• AILs deliveries by road; and 

• instances that are classified as exceptional circumstances. 

 The Delivery Management System will be continually monitored. Planned 
deliveries will be checked against the actual HGV arrivals/departures. If there 
is a breach of HGV movement limits or routes, this will be recorded. By 
undertaking this monitoring on a regular basis, it will help to ensure that any 
issues are identified at an early stage and dealt with promptly. 

Construction Traffic Management Report 

 A quarterly Construction Traffic Management Report will be made available for 
review by the Transport Engagement Group. The report will include: 

• record of Delivery Management System bookings; 

• comparison of Delivery Management System bookings against estimated 

HGV deliveries; 

• comparison of actual HGV deliveries against HGV movement limits set in 

5.8.3 and 5.8.4;  

• summary of any investigations on alleged breaches of HGV limits, time 

restrictions or reported breaches of routing; and 

• any relevant complaints and a summary of Horizon’s proposals for 

responding to the issues raised. 

 Regular internal meetings will take place to review, discuss and implement any 
improvements to construction traffic and logistics. 

5.12 HGV limit enforcement 

 Horizon will instigate management practices with its suppliers to ensure 
compliance with the HGV movement limits set in 5.8.3 and 5.8.4. As set out in 
paragraph 1.2.2 of this Wylfa Newydd CoCP, contractual conditions will be 
implemented to ensure compliance with the CoCP.   

 Following an investigation, suppliers not complying will be notified and 
appropriate action in accordance with their contracts will be taken to ensure 
compliance. The action could be in the form of warnings and corrective actions 
up to and including banning of drivers and termination of the supplier for breach 
of contract.    

 A complaints procedure will be implemented, as described in section 3.3. 
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 All suspected incidents of fly-parking and rat-running will be investigated within 
five working days of the initial complaint being submitted to Horizon. 
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6 Public access management strategy  

6.1 General 

 Horizon’s public access management is based on the controls set out in this 
Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation requirements to be implemented for public access 
are described in section 6 of the relevant sub-CoCPs. 

 Horizon will put in place mitigation to reduce as far as practicable adverse 
effects of permanently closing, temporarily closing or diverting PRoWs in 
particular on the surrounding PRoW network as well as the environment and 
local communities. 

6.2 Works on a Public Right of Way 

 PRoWs will be kept open or temporarily diverted wherever practicable 
throughout construction. However, where closures are unavoidable, they will 
be authorised through DCO Requirement, or in cases where closures are 
required outside of the Order Limits, by using the appropriate means, such as 
Temporary Traffic Regulation Orders (TTROs) under the Road Traffic 
Regulations Act 1984.  When TTROs are used to temporarily close a PRoW, 
they will be for the shortest duration practicable for the works required.   

 When temporary PRoW closures are required, Horizon will submit the TTRO 
application to the IACC in sufficient time for approval, but no less than six 
weeks in advance of a required closure of up to six months, no less than two 
weeks for a closure of up to two weeks.  

 Horizon will provide temporary footpaths where practicable and appropriate, to 
ensure that pedestrians are able to maintain necessary access without coming 
into conflict with construction activities or other obstacles.  

 Horizon will delineate the diverted footpaths clearly and adequately and will 
provide all signage (indicating diversions and closures) clearly in both Welsh 
and English.  

 Horizon will undertake all works necessary to make the ground on diverted 
paths suitable for pedestrians, including reasonable adjustments to maintain 
or achieve inclusive access, where reasonably practicable.  

 Horizon will monitor all PRoW closures and diversions, to ensure damage from 
construction activities is appropriately repaired and signs are maintained in 
working order.  

 Horizon will ensure that diversions are fully accessible and comply with the 
requirements of the Equality Act 2010, as far as practicable and in the context 
of the route to be closed temporarily (e.g. in the context of footways within 
communities).  

 Where a need is identified through community liaison, Horizon will review 
access and pedestrian routes.  The review will determine whether additional 
measures or reasonable adjustments may be required for the purposes of 
ensuring accessibility by mobility-impaired people. 
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 Horizon will maintain any required fencing around actual and diverted PRoW 
corridors. 

 Horizon will ensure safe pedestrian access is provided to Tregele to access 
the proposed new alignment of the Wales Coast Path and onward PRoW to 
Cemaes.  

 Horizon will support and enhance active travel access for people using the 
Copper Trail which currently links to the A5025 in Tregele.  At this point, 
Horizon will provide a dedicated cycle way/footpath to Nanner Road. 

 Horizon will ensure vehicles interact with the public highway and PRoWs in a 
safe manner using measures such as:  

• use of appropriate traffic management (such as stop-go boards) at relevant 

locations giving priority to non-construction vehicles; 

• the method for crossing PRoWs in a manner which gives priority to walkers; 

and 

• temporary closures and or diversions where appropriate.   

6.3 Public Right of Way reinstatement 

 If temporary alterations to a PRoW occur as a result of the Wylfa Newydd DCO 
Project, Horizon will ensure that reinstatement is carried out to at least the 
original condition. 

 Horizon will conduct and record appropriate surveys to establish the condition 
of the PRoW network around construction areas, within and immediately 
adjacent to the Order Limits, prior to commencement and after completion of 
all relevant construction works in that area. Ongoing maintenance of any new 
PRoWs created as part of the Wylfa Newydd DCO Project within the WNDA is 
set out in the Wylfa Newydd Code of Operational Practice [REP2-037]. 

6.4 Maintenance of access arrangements  

 Existing access for residential properties and local businesses will be 
maintained where possible, including replacement points of access, where 
necessary, to agricultural landholdings from A5025 bypasses and bend 
improvements.  

 Horizon will provide replacement means of access for residential properties, 
businesses and community services where necessary (in cases where existing 
access cannot be maintained) through the modification of roads and junctions, 
and the re-use of existing sections of carriageway. 
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7 Air quality management strategy 

7.1 General 

 Horizon’s air quality management is based on the controls set out in this Wylfa 
Newydd CoCP and relevant sub-CoCPs.  

 Any site-specific mitigation controls to be implemented for air quality are 
described in section 7 of the relevant sub-CoCPs. 

 Horizon will comply with the Wylfa Newydd CoCP with regard to dust, noise, 
congestion and nuisance controls. 

 Horizon has developed mitigation to reduce as far as practicable, adverse 
effects relating to dust and air quality on the surrounding environment. 

 The EIA process identified that the Wylfa Newydd DCO Project can manage 
the potential effects of dust and air quality with the application of appropriate 
good practices.  

 Dust and air quality monitoring procedures will include equipment 
specification, monitoring locations, duration, setting of alert thresholds, and 
reporting requirements. 

 Arrangements will be put in place to manage contingencies, for example due 
to adverse weather conditions (e.g.  forecasting of future dry and windy periods 
in order to increase the dust suppression capability and frequency of 
application) and a rapid response to the breakdown of dust suppression 
equipment (e.g. arrangements in place to repair or replace dust suppression 
equipment at short notice). Construction workers will be trained as appropriate 
to increase their awareness of community issues in environmental concerns 
including dust management and on-site management techniques relating to 
these issues. This training will be conducted via, but not limited to, site 
inductions, on-the-job training and toolbox talks. 

7.2 Vehicle and plant emissions 

 Construction of the Logistics Centre will allow traffic flows along the A5025 to 
be managed to reduce peak time deliveries to the Power Station, reducing the 
potential for congestion which will lead to higher emissions of NO2, PM10 and 
PM2.5. 

 The A5025 Off-line Highway Improvements will lead to lower NO2, PM10 and 
PM2.5 concentrations at human receptor locations close to the existing A5025 
alignment and reduce the number of properties and other human receptor 
locations which would experience an increase in pollutant concentrations. 

 Construction and use of the Park and Ride facilities will significantly reduce the 
number of car movements on the A5025.  This will lead to lower NO2, PM10 
and PM2.5 concentrations at human receptor locations and lower NOx 
concentrations and deposition rates of nitrogen and acid at sensitive ecological 
receptors close, or adjacent to, the A5025.   
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 Horizon will ensure that the adverse effects of vehicle and plant emissions are 
controlled wherever safe and practicable.  Measures for limiting emissions will 
include the following as a minimum: 

• ensuring that the engines of all vehicles and plant on site are not left running 

unnecessarily; 

• compliance with the EU Stage IIIB emission standards for non-road mobile 

machinery (EC Directive 97/68/EC) introduced in January 2011 for the 

larger engine sizes relevant to the works; 

• maintaining construction plant and machinery in accordance with the 

manufacturer’s instructions to reduce the risk of elevated emissions due to 

poor engine efficiency, maintain abatement performance and ensure that 

any malfunctions are swiftly repaired; 

• avoid the use of diesel or petrol-powered generators and use mains 

electricity or battery-powered equipment where practicable; and 

• manage and reduce where practicable the movement of construction traffic 

around the site in both site layouts and routine operations. 

7.3 Dust and air quality control measures 

 The key method for controlling dust emissions is through good process, site 
design and good housekeeping. 

 The dust control measures implemented will be based on the following 
hierarchy: 

• adopt activities that do not give rise to dust releases; 

• good process design to reduce dust emissions (such as reducing drop 

heights, where possible covering stockpiles, reduction of vehicle speed); 

• abatement systems or control measures in place (water bowsers); and 

• daily vigilance and mitigation. 

 Good practice measures to control dust during construction are derived from 
the Institute of Air Quality Management [RD6].   

 The requirements for all sites across the Wylfa Newydd DCO Project are set 
out here in this Wylfa Newydd CoCP. 

• Conduct community engagement before work commences on site (refer to 

section 3.2 of this Wylfa Newydd CoCP). 

• Display the name and contact details of person(s) accountable for air 

quality and dust issues on the site boundary (refer to section 3.2 of this 

Wylfa Newydd CoCP).   

• Display the head or regional office contact information (refer to section 3.2 

of this Wylfa Newydd CoCP). 

• Record all dust and air quality complaints, identify cause(s), take 

appropriate measures to reduce emissions in a timely manner and record 

the measures taken (refer to section 3.3 of this Wylfa Newydd CoCP). 
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• Make the complaints log available to the IACC when asked (refer to section 

3.3 of this Wylfa Newydd CoCP). 

• Record any exceptional incidents that cause dust and/or air emissions, 

either on site or off site, and the action taken to resolve the situation. 

• Hold regular liaison meetings with other potentially high-risk construction 

sites within 500m of Horizon’s construction sites, and ensure plans are co-

ordinated with any works. It is important to understand the interactions of 

the off-site transport/deliveries which might be using the same strategic 

road network routes. 

• Plan site layouts so that machinery and dust-causing activities are located 

away from receptors, as far as is practicable. 

• Control site runoff of water or mud. 

• Keep the security fencing around the construction site, barriers and 

scaffolding clean, where practicable and safe to do so. 

• Ensure that all construction activities, including materials stored on site that 

have a potential to produce airborne dust are subject to appropriate site 

management controls necessary to prevent/mitigate the identified risk.  

• All vehicle engines to be switched off when stationary, wherever practicable 

and safe to do so.  

• Avoid the use of diesel or petrol-powered generators and use mains 

electricity or battery powered equipment where practicable. 

• Use lower power settings where practicable. 

• Where there is a risk of dust nuisance, use cutting, grinding or sawing 

equipment fitted or in conjunction with suitable dust suppression 

techniques. 

• Ensure an adequate water supply on site for effective dust/particulate 

matter suppression/mitigation. 

• Where there is a risk of dust nuisance, use enclosed chutes and conveyors 

and covered skips, where practicable. 

• Where there is a risk of dust nuisance, control drop heights from conveyors, 

loading shovels, hoppers and other loading or handling equipment and use 

fine water sprays on such equipment wherever appropriate. 

• Ensure equipment is readily available on site to clean any dry spillages, 

clean up spillages as soon as reasonably practicable, and use wet cleaning 

methods where appropriate. 

• Ensure there will be no bonfires and burning of waste materials (refer to 

section 4.9 of this Wylfa Newydd CoCP). 

• Ensure effective water suppression is used during demolition operations, 

for example hand-held sprays and high-volume water suppression 

systems. 

• Produce specific method statement and risk assessment if the need to 

remove biological materials is identified through demolition activities. 
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• Avoid scabbling (roughening of concrete surfaces) if possible. 

• Ensure sand and other aggregates brought on to site are stored so as not 

to be allowed to dry out unless this is required for a particular process, in 

which case ensure that appropriate additional control measures are in 

place. 

• Use water-assisted dust sweeper(s) on the access and local roads to 

remove, as necessary, any material tracked out of the site. 

• Ensure vehicles entering and leaving sites are covered to prevent escape 

of materials during transport. 

• Implement a wheel-washing system (with rumble grids to dislodge 

accumulated dust and mud prior to leaving the site). 

 Individual sub-CoCPs contain further specific additional measures to control 
dust where warranted in that location due to the construction activities planned 
to take place there or with respect to nearby receptors. 

7.4 Dust and air quality monitoring 

 Where required, the appropriate monitoring methodologies, metrics and 
equipment types/specification, for monitoring air pollutants, are set out in the 
relevant sub-CoCPs.  

 Dust and air quality monitoring equipment will be installed prior to the 
commencement of construction works and continue until construction works 
are complete at each relevant site.  

 Horizon will undertake dust deposition monitoring using passive Frisbee-type 
dust deposition gauges at all sites.  Monitoring and processing of dust samples 
will be in accordance with the protocol for using the dry Frisbee dust deposit 
gauge [RD7], or equivalent approach.  The dust deposition samples will be 
exposed for a period of approximately one month.   

 At the end of each monthly sampling period, the samples will be sent to an 
accredited laboratory for analysis and to determine the average rate of 
deposition for the month-long sample (in milligrams of dust deposited per 
square metre per day (mg/m2/day). 

 Horizon will undertake regular on-site and off-site inspection, where receptors 
(including roads) are nearby, to monitor dust and record inspection results, and 
make the log available to the IACC when asked (this includes regular dust 
soiling checks of surfaces, such as street furniture, cars and window sills, in 
the vicinity (and within 100m) of the site, with cleaning to be provided if 
necessary). 

 Horizon will provide a weather station at an appropriate location, measuring 
wind speed, wind direction, temperature and rainfall. Where feasible, 
construction activities will be managed appropriately during times of drought 
and winds that could raise the potential for increased dust deposition at local 
receptors. 

 The frequency of site inspections by the person accountable for air quality and 
dust issues on site will be increased when activities with a high potential to 
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produce dust are being carried out and during prolonged dry or windy 
conditions. 

 Horizon will keep records of the visual inspections conducted, including 
inspections of haul routes. 

 Horizon will ensure that dust suppression and monitoring equipment is always 
available when required, that it functions as intended, and it is maintained in 
accordance with manufacturer’s instructions. 

 Horizon will provide details of how monitoring data will be interpreted and 
presented.  Any particular controls relevant to specific locations are detailed in 
the relevant sub-CoCPs. 

 Horizon will ensure competent persons are employed to install and service the 
monitoring systems, and to undertake the monitoring and observations. 

7.5 Dust and air quality thresholds 

 The dust deposition triggers that would be used to initiate action by Horizon 
are based on the 90th and 95th percentile of the UK dataset for open country 
as set out in relevant guidance [RD8].  These are set out in table 7-1. 

Table 7-1 Non-real-time triggers for dust control based on monthly dust 
deposition rates (human receptors) 

Averaging 
period 

Dust deposition rate 
non-real-time trigger 

(mg/m2/day) Notes 

Amber Red Black 

Approximately 
one month  

100 140 N/A There is no statutory limit for dust 
deposition. 

 All exceedances of the dust deposition trigger levels, responses and outcomes 
will be recorded.  

 The amber and red trigger levels for dust deposition or other measured 
pollutants detailed in this document or relevant sub-CoCPs may be adjusted 
during the construction works in agreement with the IACC and NRW following 
review of the effectiveness of the thresholds to indicate the potential for 
adverse effects at off-site locations. 
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8 Noise and vibration management strategy 

8.1 General 

 Horizon’s noise and vibration management is based on the controls set out in 
this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for noise and vibration 
are described in section 8 of the relevant sub-CoCPs. 

 Horizon’s noise and vibration management will be mobilised prior to 
construction activities commencing.  Horizon will put in place mitigation to 
reduce as far as practicable noise and vibration effects on the surrounding 
environment. 

 The EIA process has identified that the Wylfa Newydd DCO Project has the 
potential to cause significant effects at nearby receptors. Horizon will ensure 
that noise and vibration effects are reduced as far as is practicable. 

 Horizon will: 

• employ specific and appropriate noise and vibration control methods; 

• make applications for prior consent for noisy works under Section 61 of the 

Control of Pollution Act 1974 in accordance with the procedures outlined in 

this Wylfa Newydd CoCP; 

• monitor noise and vibration levels according to requirements set out in the 

relevant sub-CoCPs; and 

• undertake relevant actions if thresholds are exceeded. 

 All construction work will be undertaken in accordance with generic measures 
consistent with the guidance in BS 5228-1:2009+A1:2014 [RD9] and BS 5228-
2:2009+A1:2014 [RD10]: 

• Prior to the commencement of construction activities, the preferred 

construction methodology and equipment will be reviewed by Horizon to 

identify any reasonable opportunities to reduce construction noise and 

vibration and potential impacts on sensitive receptors.  Where reasonable 

opportunities are identified, Horizon will adopt these as part of its 

construction methodology. Preference will be given to the selection of 

electrically powered equipment rather than diesel or petrol powered.  

• Heavy plant and equipment will comply with the noise limits outlined in the 

relevant European Commission Directive 2000/14/EC which is enacted in 

the Noise Emission in the Environment by Equipment for use Outdoors 

Regulations 2001 (SI) 2001/1701.  All plant and equipment will be 

maintained on a regular basis to ensure good working order and 

compliance with these limits.  

• All heavy plant and equipment fitted with noise abatement covers, will not 

be operated with noise abatement covers open or removed, to ensure that 

the acoustic insulation they are fitted with remains effective. The 

effectiveness of acoustic insulation and silencers fitted to plant will be 
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monitored and assessed on a monthly basis.  Any plant or equipment 

identified to have defective or underperforming insulation or silencers would 

be immediately investigated and repaired.  

• Heavy plant, equipment and vehicles in intermittent use will be shut down 

or throttled down to a minimum during waiting periods as far as is 

practicable. 

• Preference will be given to fabrication off-site or within purpose-built 

buildings on site, rather than in the open at the work area. 

• Consideration will be given to site layout in order to eliminate or reduce 

emissions received at sensitive locations. 

• Noisy plant and equipment producing high levels of vibration will be kept as 

far away as possible from sensitive areas. 

• Vehicles and mechanical plant employed for any activity associated with 

the construction works will be fitted with effective exhaust 

silencers/suppression equipment.  

• Plant employed for any activity associated with the construction works will 

be operated in a manner such that noise and vibration emissions will be 

controlled and limited as far as reasonably practicable. 

• Vehicles will not wait or queue on the public highway with engines running 

(unless the engine was required to power the operation of the vehicle e.g. 

concrete wagon). 

• All materials will be handled in a manner that reduces noise. 

• Noise from reversing alarms will be limited by designing circulation routes 

to avoid the need for vehicles to reverse, as far as practicable, using 

banksmen where appropriate. To reduce noise, reversing alarms fitted to 

all vehicles will incorporate one or more of the following features:  

- highly directional sounders;  

- broadband or warbling signals;  

- self-adjusting output sounders (also known as ‘smart sounders’); 

and  

- flashing lights. 

• The location of static equipment (such as generators, compressors and 

pumps) will be positioned to reduce noise at sensitive receptors as far as 

practicable. 

• Localised noise screens or enclosures will be placed around small scale 

and comparatively immobile equipment, where practicable. 

• Vibratory rollers will not be started, stopped, or the direction of travel 

reversed close to sensitive receptors unless no alternative option is 

available. 

• Considerate working practices and behaviours will be communicated to the 

workforce, through at least (but not restricted to) site inductions, shift 

briefings and toolbox talks. 
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• Horizon will ensure all site personnel with responsibility for operating plant 

and machinery, in particular the working methods required by relevant 

Section 61 consents, are suitably trained and qualified. 

• Horizon will ensure vehicle fleets undergo regular checking and 

maintenance. 

Other measures that will be considered include: 

• Start up of plant and vehicles sequentially rather than all together. 

• The surfaces on to which metal materials are moved will be covered by 

resilient material, where practicable.  

• Site buildings such as offices and stores will be grouped together, where 

practicable, to form a barrier separating site operations and nearby noise-

sensitive locations. 

• Where practicable, impact noise when piling is being driven will be reduced 

where practicable by:  

- introducing a non-metallic dolly between the hammer and the driving 

helmet;  

- enclosing the driving system in an acoustic shroud; or 

- by enclosing the hammer and the complete length of pile being 

driven, within an acoustic enclosure. 

• The short period LAeq, T or the one percentile exceedance level LA01, T over 

one driving cycle or the LAmax will be monitored where appropriate for pile 

driving activities.  Where LA01, T or LAmax is specified, the F time weighting 

will be used. 

• Appropriate care will be taken in the siting of the following:  

- access points;  

- limit of excavation;  

- baffle mounds;  

- acoustic fences;  

- overburden mounds;  

- internal haul roads;  

- plant yards and maintenance facilities; 

- pumps, generators and static plant;  

- stocking areas and loading facilities; and  

- site amenities and car parking. 

• Where practicable, roads will have easy gradients and gradual turns to 

reduce noise emission from vehicles and mobile plant. 

• Where practicable, noisy static site elements will be located to take 

advantage of the screening effects of overburden and soil mounds. 

• Where practicable, Horizon will choose appropriate drilling rigs, such as 

down-the-hole hammers or hydraulic drifters as opposed to compressed air 

drifters, to reduce the impact of noise emissions from this activity. 
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• Horizon will not use detonating fuse on the surface unless no other means 

are technically feasible.  

8.2 Section 61 applications 

General procedure for Section 61 applications 

 Horizon will submit Section 61 applications to cover appropriate periods of 
works, and any associated variations and dispensations.   

 For each Section 61 application, Horizon will ensure that the IACC is provided 
with sufficient time to review each application.  

 Horizon will maintain regular communication with the IACC to discuss the 
progress of Section 61 consent applications. 

 Section 61 applications will be made using the template in appendix A and 
containing the information set out in table 8-1.  

Table 8-1 Required contents of Section 61 applications 

Section of Section 
61 Application 

Required information 

Scheme of work 
Horizon will provide a description of the works to be 
carried out, working methods, type and quantity of 
plant to be used, and the duration of the works. 

Programme 

Horizon will detail the location (on site layout 
drawings) and duration of each activity with a 
potential to cause a noise or vibration impact at local 
receptors. 

Working hours 
Horizon will provide a definition of the working hours 
required. 

Plant noise data 
Horizon will provide sound power levels or sound 
pressure levels at 10m for each proposed item of 
plant. 

Best Practicable 
Means (BPM) 
measures 

Horizon will describe steps to reduce noise and 
vibration as far as practicable during the works. 

Predicted noise 
and vibration 
levels 

Horizon will undertake predictions of noise and 
vibration levels in accordance with BS 5228 Parts 1 
and 2 [RD9, RD10]. 

Proposed 
noise/vibration 
limits 

Horizon will provide proposed noise/vibration limits 
applicable to normal operations described in the 
Section 61. 

Proposed short-
term higher 
noise/vibration 
limits 

Where required, Horizon will propose limits for 
predicted short-term higher noise/vibration effects and 
associated durations, for consideration by the IACC. 

BPM justification 
for short-term 
higher 

Horizon will provide a detailed justification that the 
method and plant proposed represents BPM in terms 
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Section of Section 
61 Application 

Required information 

noise/vibration 
operations 

of noise and vibration control.  The duration of effect 
will be described. 

Details of 
monitoring 
programme for 
noise and/or 
vibration 

Horizon will provide details (including proposed 
monitoring locations, equipment, standards and 
personnel) of the proposed monitoring regime. 

 In the event that works for which Section 61 consent has been applied for, 
need to be rescheduled or modified (for example, using different plant, working 
methods or working hours), Horizon will apply for a dispensation or variation 
from the IACC before commencing those works. 

 The person(s) responsible for preparing applications for Section 61 consent or 
variation on behalf of Horizon and for the associated noise and vibration 
calculations must be suitably qualified and experienced. 

 Horizon will undertake a vibration risk assessment as part of the Section 61 
application for any construction activity involving vibratory or impact equipment 
to be used.  

 If any significant effects from vibration are predicted at specific receptors by 
the Section 61 process, then Horizon will notify all affected properties about 
the effects that may be experienced at their property. 

8.3 Local Noise Mitigation Strategy 

 Noise resulting from the construction and operation of the Wylfa Newydd DCO 
Project will be mitigated through a combination of embedded, good practice 
and additional mitigation measures. There will however remain some residual 
noise effects with the potential to adversely affect certain properties within the 
vicinity of the WNDA and along road transport access routes.  

 Horizon is committed to a voluntary Local Noise Mitigation Strategy (LNMS) 
which offers a noise insulation package of measures to properties within LNMS 
boundary areas for the WNDA and along certain road transport routes, 
including part of the A5025.  The noise insulation package contains measures 
to improve noise insulation in eligible rooms of eligible buildings. The aim is to 
improve noise insulation for qualifying windows and doors whilst ensuring 
adequate ventilation. Enhanced measures may be offered on a case-by-case 
basis, where there is a need and scope to provide additional noise insulation 
for conservatories and/or gardens. 

 Horizon is also committed to ongoing assessment of noise effects and 
considering potential additional eligibility of affected properties during 
construction as part of the Section 61 process in due course. 

 Horizon will report on the implementation of the LNMS to IACC on a quarterly 
basis by way of the relevant Engagement Groups (see section 3). This 
reporting will provide a regular update of the number of applications received 
and accepted, the number of surveys undertaken, general options undertaken 
after survey including installation of solar and blackout blinds, any complaints 
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raised and the amount of properties with LNMS measures installed at the 
property. 

Interpretation 

 The following terms are defined as set out in table 8-2 within the LNMS. 

Table 8-2 Definitions 

Term or abbreviation Definition 

acoustic fencing Means timber fencing of sufficient surface density, 
and without gaps, so that it acts as a noise barrier. 

application pack Means the pack of information sent out to owners or 
occupiers of potentially eligible buildings. It contains 
further information about the LNMS, details of how 
to apply and an application form. 

bedroom Means a room originally intended for sleeping.  

LNMS applicant Means an owner or occupier (on behalf of an 
owner) who is in the process of applying for LNMS. 

eligible building Means a building accepted by Horizon into the 
LNMS during the LNMS process, by meeting all of 
the relevant eligibility criteria set out in the LNMS. 

eligible room Means a room within an eligible building which 
would benefit from LNMS measures delivered 
through the noise insulation package (i.e. a 
bedroom or living room). 

enhanced measures Means LNMS measures which may be applicable in 
certain situations to reduce noise in gardens and 
conservatories. 

Horizon As set out in paragraph 1.1.5, means Horizon 
Nuclear Power Wylfa Ltd, its appointed 
representatives and contractors. 

living room Means sitting rooms, dining rooms, and kitchens 
with integrated living or dining areas. 

LNMS WNDA 
Construction 
Boundary Plan Area 

Means the boundary drawn around the WNDA 
within which buildings would be eligible for noise 
insulation under the LNMS provided that the criteria 
related to ownership, lease length and use set out in 
the LNMS are satisfied.  

The LNMS WNDA Construction Boundary Plan 
appears as figure 8-1.  

LNMS measures Means the measures available under the LNMS, 
relating to noise insulation. These are divided into 
two categories:  

(1) a noise insulation package (for eligible rooms) 
and  

(2) enhanced measures (relating to gardens and 
conservatories). 
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Term or abbreviation Definition 

noise insulation 
package 

Means the package of LNMS measures available 
for qualifying doors and qualifying windows in 
eligible rooms. 

potentially eligible 
building 

Means a building which meets the acoustic and 
building type eligibility criteria of the LNMS. Owners 
or occupiers of potentially eligible buildings will be 
notified and provided with information to allow them 
to apply under the LNMS if they wish to do so. 

qualifying door Means an external door to an eligible room. 

qualifying highway The section of the A5025 between Valley and 
Tregele, and the section of the A5 between the 
junctions with the A5025 and the A55 North Wales 
Expressway, as shown in figure 8-2. 

qualifying window Means an external window in an eligible room. 

qualifying works Means works which are predicted to exceed the 
noise thresholds for the LNMS at a particular 
location (such that the acoustic criteria is then met).  

Applicability 

 The Environmental Statement finds that noise insulation measures set out in 
the LNMS could be of particular benefit to certain properties affected by noise 
due to: 

• construction activities within the WNDA; and  

• noise relating to traffic. 

 These two aspects form the focus for the LNMS.  In all cases, the LNMS noise 
insulation measures will be applicable to bedrooms and living rooms where 
there is a greater sensitivity to noise.  Other rooms, outhouses, sheds and 
other outbuildings are excluded.  Some conservatories and gardens (acoustic 
fencing) will be considered on a case by case basis.  

 The effect of noise due to the construction of the Off-Site Power Station 
Facilities and the Associated Development will be of shorter duration than the 
construction within the WNDA, and will be adequately addressed through 
effective planning, management and control of the various construction 
processes, including embedded and good practice and other additional 
mitigation.  This LNMS will therefore not apply to the construction of these 
facilities.  

Eligibility (noise due to construction activities within the 
WNDA) 

 In order to qualify for the additional mitigation under the LNMS, a property will 
need to be: 

• situated within the LNMS Construction Boundary Plan area shown on figure 

8.1, and  
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• a residential property, guest house, bed and breakfast or hotel where: 

- the applicant is the property owner or the holder of a long lease (with 

at least three years remaining), and   

- the property is lawfully occupied as a permanent dwelling at the date 

the DCO is commenced.  

 The LNMS Construction Boundary Plan will be reviewed to take account of 
more accurate and detailed information associated with the Section 61 
application process, prior to and throughout the construction period.  Horizon 
will notify owners of any additional properties identified through this review that 
they may apply for the LNMS noise insulation measures subject to meeting the 
other eligibility criteria described in paragraph 8.3.98.3.9.  

 Properties outside of the published LNMS Construction Boundary Plan area 
will qualify if they meet the ‘residential property’ criteria set out in paragraph 
8.3.9, and in addition: 

• meet the acoustic qualification criteria set out in table 8-3; and 

• the noise effect is likely to exist for a period of 10 or more days of working 

in any 15 consecutive days or for a total number of days exceeding 40 in 

any six consecutive months. 

Table 8-3 Construction noise eligibility criteria, dB LAeq,T facade incident  

Monday to Friday Saturday Sunday 

07.00-
19.00 
(T=12hrs) 

19.00-
22.00 
(T=3hrs) 

22.00-
07.00 
(T=9hrs) 

07.00-
13.00 
(T=6hrs) 

13.00-
22.00 
(T=9hrs) 

22.00-
07.00 
(T=9hrs) 

07.00-
22.00 
(T=15hrs) 

22.00-
07.00 
(T=9hrs) 

65 60 55 65 60 55 60 55 

Eligibility (noise relating to traffic) 

 The LNMS also supports those affected by road traffic noise associated with 
the Wylfa Newydd DCO Project, due to increases in traffic on existing road 
alignments as well as the A5025 Off-line Highway Improvements. The output 
of the Environmental Statement modelling work  has been used to identify 
qualifying highways (figure 8-2), adopting the following criteria: 

 Daytime acoustic qualification criteria: 

• traffic noise levels during the construction or operation of the Wylfa Newydd 

DCO Project are predicted to exceed 68dB LA10 18 hr; 

• the Wylfa Newydd DCO Project is predicted to experience an increase in 

traffic noise levels by at least 1dB(A), when compared to the baseline (i.e. 

without the Wylfa Newydd DCO Project) in the year 2020 when the A5025 

Off-line Highway Improvements are to be finished; and    

• the property is within 300m of any highway which will carry traffic generated 

by the Wylfa Newydd DCO Project. 

 Night-time acoustic qualification criteria: 
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• traffic noise levels during the construction or operation of the Wylfa Newydd 

DCO Project are predicted to exceed 60dB LAF max; 

• the Wylfa Newydd DCO Project is predicted to increase traffic noise levels 

by at least 1dB(A), when compared to the baseline (i.e. without the Wylfa 

Newydd DCO Project) in the year 2020 when the A5025 Off-line Highway 

Improvements are to be finished; 

• traffic noise levels during the construction or operation of the Wylfa Newydd 

DCO Project are predicted to exceed 55dB(A) Lnight; and 

• the property is within 300m of any highway which will carry traffic generated 

by the Wylfa Newydd DCO Project. 

 In order to qualify for the additional mitigation under the LNMS, a property will 
be: 

• situated within 300m of a qualifying highway shown on figure 8-2, and  

• notified by Horizon that modelling indicates that noise levels at the property 

would exceed the acoustic qualification criteria set out in paragraphs 8.3.13 

or 8.3.14; and  

• a residential property, guest house, bed and breakfast or hotel where: 

- the applicant is the property owner or the holder of a long lease (with 

at least three years remaining); and   

- the property is lawfully occupied as a permanent dwelling at the date 

the DCO is commenced. 
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Figure 8-1 LNMS Construction Boundary Plan 
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Figure 8-2 LNMS Construction Boundary Plan  
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Sensitive receptors 

 The Environmental Statement identifies a number of potentially sensitive receptors 
such as schools that could be adversely affected by noise and where LNMS noise 
insulation measures may provide benefit.  Guided by the Environmental Statement 
modelling work, Horizon will approach such receptors on a case by case basis to 
discuss this further. 

 Night workers, those needing a particularly quiet home environment to work in, or 
those that have a medical condition which will be seriously aggravated by 
construction noise, will also be considered on a case by case basis. 

Implementation and operation of the LNMS 

 Prior to the commencement of the DCO, all potentially eligible buildings will be 
notified that they may be eligible to receive LNMS measures, and will be provided 
with an application pack to enable them to apply.  Notification will also be given to 
any additional properties that may become potentially eligible buildings resulting 
from any subsequent expansion of the LNMS Construction Boundary Plan area or 
qualifying highways.  

 Applications received will be checked against the eligibility criteria set out above. 
Eligible buildings will then be taken forward and Horizon will arrange for surveys to 
be undertaken to recommend LNMS measures that would benefit the occupants. At 
all eligible buildings consideration will be given to a noise insulation package 
comprising:  

• secondary or double glazing for qualifying windows,  

• additional (noise insulated) ventilation in eligible rooms so that windows may be 

kept closed,  

• acoustic treatment for qualifying doors,  

• internal solar blinds (or blackout blinds if preferred).  

 In some situations enhanced measures (acoustic fencing or noise insulation for 
conservatories) will also be considered..  

 If an offer of improvements is subsequently made, and LNMS applicant opt to take 
up the offer, Horizon will then arrange for installation. The LNMS applicant is at 
liberty to choose whether or not to take up the offer, but no cash alternative will be 
available in lieu of undertaking the improvements.  

 Horizon is committed to providing a suitably qualified and experienced independent 
third party to help to resolve cases relating to the LNMS should Horizon not come 
to an agreement with the LNMS applicant. 

 Figure 8.3 shows in schematic form key principles for how the LNMS will operate. 
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Figure 8-3 Operation of the LNMS – schematic flowchart  
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8.4 Noise and vibration monitoring 

 The aims of monitoring noise and vibration levels will be to: 

• satisfy the requirements of consent obtained under Section 61 of the 

Control of Pollution Act 1974; 

• provide confidence in the calculations undertaken to inform the Section 61 

process; 

• monitor compliance with the noise/vibration limits agreed during the Section 

61 process; and 

• inform response to complaints about noise and vibration. 

 Noise measurements are to be undertaken at regular intervals by suitably 
qualified and experienced personnel.   

 Where monitored noise or vibration levels are found to be above either the 
limits set out in the relevant Section 61 approval covering the works at the time, 
the following actions will be undertaken immediately upon any breach being 
discovered: 

• review works in the area likely to be causing the breach and consider any 

necessary mitigation actions (including if necessary, temporary suspension 

of works); 

• confirm that monitored levels are not being impacted by other noise or 

vibration sources; 

• determine whether the exceedance is due to a particular activity or item of 

equipment, and if so, identify if the equipment can be substituted for an 

alternative piece of equipment; 

• implement other feasible and reasonable measures (which may include 

modifying time of works, using an alternative construction methodology, or 

a combination of these); and 

• continue monitoring (including additional monitoring, if required) to verify 

that the control measures have reduced the noise levels to acceptable 

levels at the relevant receptors. 

 Horizon will be responsible for preparing summary reports of noise monitoring 
and vibration monitoring for IACC. These will be prepared by a suitably 
qualified and experienced person. 
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9 Waste and materials management strategy, 
including soils and land contamination 

9.1 General 

 Horizon’s waste and materials management is based on the controls set out 
in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for waste and materials 
are described in section 9 of the relevant sub-CoCPs. 

 Horizon will manage all materials and waste for the Wylfa Newydd DCO 
Project during construction in an integrated approach according to this waste 
and materials management strategy.  The strategy will: 

• apply a waste hierarchy (as set out in figure 9-1) which encourages 

proactive management of materials to reduce the amount that is discarded 

and seeks to recover the maximum value from the wastes that are 

produced with disposal as a final option; 

• establish safety controls; 

• account for waste; and 

• protect human health and the environment, now and in the future. 

Figure 9-1 Horizon’s Waste Hierarchy 

 

 Modular buildings can be disassembled and relocated/refurbished with greater 
ease and efficiency, potentially reducing decommissioning waste. 
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9.2 Materials management 

 Horizon will conduct its materials management at each site following the 
process set out in The Definition of Waste: Development Industry Code of 
Practice [RD11].  Horizon materials management will provide that material is 
not a waste by giving sufficient consideration to the following four factors:  

• protection of human health and the environment; 

• suitability for use, without further treatment; 

• certainty of use; and 

• quantity of material.  

 Horizon will ensure a Contaminated Land: Applications in Real Environments 
(CL:AIRE) qualified person is employed within its management systems to 
review, approve and verify site materials management.  The CL:AIRE qualified 
person will not play an active part in the elements of the Wylfa Newydd DCO 
Project associated with materials management as they must be independent.  

 In accordance with the CL:AIRE code of practice, Horizon will:  

• collate information on how excavated materials are to be reused at each 

site, or within the Wylfa Newydd DCO Project; 

• prepare plans and/or schematics showing the proposed materials 

management, including excavations, stockpiles and any areas where 

material will be treated;  

• apply ‘suitable for use’ criteria, that can be used to decide if a material is 

suitable or if it is a waste;  

• gather evidence to demonstrate that the materials are certain to be used, 

for example site layout plans or design drawings showing where material is 

needed to develop the site; 

• prepare a breakdown of the quantity of excavated material being used on 

each site, including quantities of different types of material; 

• gather details of how much material will be placed at each site or sub area 

of each site; 

• use a tracking system that will be used to monitor materials movements so 

that accurate records are available of what was placed where; and  

• review all waste management licences, environmental permits or 

exemptions of services Horizon procure, to ensure all waste carriers, 

brokers and holders are licensed and permitted to handle the specific types 

of wastes in transit, from transfer from sites or offices to the final point of 

disposal. 

 When construction works are complete, Horizon will produce a document that 
sets out in detail how materials were actually managed on each site. 

9.3 Site waste management  

 All waste arising from the Wylfa Newydd DCO Project will be managed in a 
responsible manner with the clear intention of applying Horizon’s waste 
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hierarchy and in line with all relevant waste legislation and regulation during 
the construction of the Wylfa Newydd DCO Project.   

 Horizon will produce a project-wide Site Waste Management Plan (SWMP) 
prior to construction commencing. The SWMP will be supported throughout 
construction with reports for each construction site detailing the waste 
management processes for the site, waste types produced, and waste 
management facilities used. 

 Site-specific SWMPs will be prepared in alignment with the project-wide 
SWMP          

 Horizon will liase with local waste management contractors to ensure undue 
constraints are not placed on the waste capacity of the area. 

 Horizon will implement its waste management arrangements before 
construction works begin on site.  Throughout construction Horizon will 
prepare a report for each construction site detailing the waste management 
processes that were followed including: 

• project details; 

• named persons and their roles and responsibilities; 

• waste minimisation actions and owners; 

• forecast of waste types and volumes including European Waste Catalogue 

codes; 

• names and duty of care information for waste carriers expected to be used; 

• names, locations and duty of care information for waste management 

facilities expected to be used on the Wylfa Newydd DCO Project; and 

• list of sub-contractors engaged with the Wylfa Newydd DCO Project. 

 The report will also: 

• complete and finalise its waste reporting requirements; 

• conduct a comparison of the forecast and actual reported quantities for 

each waste type;  

• describe lessons learnt from any differences between the concept phase 

and how Horizon actually performed during execution and implementation; 

and 

• generate an estimate of any cost savings achieved. 

 Throughout the construction period, and at regular intervals, Horizon will 
update: 

• actual waste types and volumes including European Waste Catalogue 

codes; 

• names and duty of care information for waste carriers and waste 

management facilities that were used; 

• progress on waste minimisation actions; and 

• updated list of sub-contractors working on the Wylfa Newydd DCO Project.  
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 Within three months of the completion of construction works, Horizon will 
complete and finalise its waste reporting requirements including preparing a 
final report which: 

• includes a comparison of the forecast and actual reported quantities for 

each waste type;  

• describes lessons learnt from any differences between the concept phase 

and how Horizon actually performed during execution and implementation; 

and 

• generates an estimate of any cost savings achieved. 

 Horizon will consider local waste management opportunities where these are 
suitably prepared, compliant and auditable. Similarly, Horizon will identify 
sufficient provision of essential waste infrastructure is available on-site or to 
service the site . This information will be captured in the SWMP and reported 
during construction activities.  

Waste controls on all sites 

 Horizon will procure waste management services for the Wylfa Newydd DCO 
Project. Horizon will implement waste controls to manage waste including the 
following:  

• Optimising opportunities for reuse, recycling and recovery of wastes. 

• Storing non-hazardous materials in labelled bins or skips in designated 

areas. If the designated areas are external, they will be enclosed to prevent 

rainwater accumulating and material degradation. 

• Storing inert waste generated by Horizon’s activities in inert skips or in 

designated storage area(s). 

• Appropriately identifying, managing and storing hazardous waste in 

designated area(s) in appropriately labelled, enclosed skips or receptacles 

in accordance with legislative requirements. 

• In the event that waste is suspected of being radioactive, it must be left 

in situ and advice sought immediately from the Corporate Radioactive 

Waste Adviser Body on its management and disposal, and the Corporate 

Radiation Protection Adviser Body on the associated radiological safety 

aspects e.g. dose and exposure. 

Waste duty of care 

 Horizon will categorise waste according to the European Waste Catalogue, 
and classify materials as hazardous, non-hazardous or inert according to their 
physical, chemical and biological properties. 

 Horizon will comply with, and ensure that others under Horizon’s control 
comply with, their statutory obligations with respect to waste including the ‘duty 
of care’ requirements which will apply under Section 34 of the Environmental 
Protection Act 1990, and the requirement to arrange legal and compliant waste 
management services, including review of the transfer note (non-hazardous) 
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or consignment note (hazardous) as part of Horizon’s compliance with its 
statutory obligations.   

9.4 Land contamination management  

 Horizon will assess and manage land contamination in accordance with 
guidance within the Model Procedures for the Management of Land 
Contamination [RD12].  This will include undertaking appropriate ground 
investigation, assessment and where necessary, remediation, to deal with any 
risks from land contamination that are identified. 

 In order to address any areas of unexpected contamination encountered on all 
sites, an unexpected contamination plan for all sites will be prepared prior to 
the commencement of any activities that involve ground disturbance.  
Processes and procedures will be established that clearly set out the method 
for dealing with any material affected by contamination encountered during 
construction works.  

 As a minimum, the processes and procedures should include specific 
methodologies that provide a means of safely managing the unexpected 
contamination and minimising potential environmental impacts, and should 
cover the following: 

• stopping work and notifying the Environmental Supervisor or Environmental 

Clerk of Works (or similar) when unexpected contamination is encountered; 

• isolating the affected area or segregating the affected material (if already 

excavated), with specific guidance to be provided on the management of 

any potential asbestos-containing materials; 

• undertaking sampling and assessment of the affected area/material; 

• recording of assessment findings and subsequent management of the 

material within the verification report; and 

• liaison with regulators, if necessary. 

9.5 Soils 

 Horizon will ensure that suitably qualified and experienced personnel are 
employed to supervise the management of soil resources during soil stripping, 
handling, storage and reinstatement so that soil quality is retained, as far as 
practicable.  These personnel will have the qualifications and meet the 
applicable minimum competencies set out within “Document 4 – Soil Science 
in soil handling and restoration” of Working with Soil – The IPSS Professional 
Competency Scheme (British Society of Soil Science, 2018). 

 Horizon will follow guidance within the Construction Code of Practice for the 
Sustainable Use of Soils on Construction Sites [RD13] and Good Practice 
Guide for Handling Soils [RD14] with regards to soil management. 

 In addition, Horizon will give consideration to the following: 

• BS 3882:2015 Specification for topsoil [RD15]; 

• BS 8601:2013 Specification for subsoil and requirements for use [RD16]; 
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• The Definition of Waste: Development Industry Code of Practice [RD11]; 

• The Waste (England and Wales) Regulations 2011; and 

• The Environmental Permitting (England and Wales) Regulations 2016.  

 Soil resource surveys will be undertaken prior to earthworks commencing at 
each location. The scope of the soil resource surveys will be determined by 
the suitably qualified and experienced personnel, taking into account the 
existing Agricultural Land Classification surveys, but will be in accordance with 
the guidance presented in the Construction Code of Practice for the 
Sustainable Use of Soils on Construction Sites [RD13]. The information 
generated will be used to better understand the nature of soils on site so that 
they can be managed appropriately. 

 In accordance with the Construction Code of Practice for the Sustainable Use 
of Soils on Construction Sites [RD13], maps will be produced prior to 
construction showing existing topsoil and subsoil types, and the areas to be 
stripped and left in situ, the location of stockpiles and their anticipated contents, 
the location of haul routes, and the expected reuse for all stripped soils. The 
methods for stripping, stockpiling, respreading and decompacting will also be 
set out prior to construction. These plans and methods will take into account 
the results of the Agricultural Land Classification and soil resource surveys. 

 General controls to be employed by Horizon when managing soil resources 
include, but are not limited to the following. 

• Soil handling works will cease when soil moisture exceeds limits 

determined by the suitable qualified and experienced personnel working to 

the Construction Code of Practice for the Sustainable Use of Soils on 

Construction Sites [RD13]. 

• Topsoil and subsoil (where necessary), will be stripped as per good practice 

construction techniques from all areas where development is taking place, 

with the exception of environmental buffer areas.  This will be undertaken 

towards the start of the construction works. 

• Topsoils and subsoils, as well as soils of distinctly different qualities, types 

or composition will be stripped separately and segregated during storage 

and reinstatement as far as practicable, informed by properties such as (but 

not limited to) texture, stoniness, pH and nutrient levels. 

• Soils will be stockpiled using methods appropriate to the soil moisture 

conditions and stored in secure designated areas. 

• Soil storage mounds will have slopes of 1 in 2 (approximately 25°) or less 

where practicable. 

• Where soils will be stored for longer than 60 days, stockpiles will be seeded 

with an appropriate low-maintenance seed mix. 

• The topsoil (and subsoil, where necessary), would then be reused 

sustainably within the Wylfa Newydd DCO Project or at a suitable third-

party receptor site (e.g. via the CL:AIRE register of materials).  
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• Topsoils will be reinstated to depths recommended by guidance, i.e. 150–

300mm for grassland and 150–400mm for woodland, and subsoil will be 

placed beneath topsoil. 

• Appropriate decompaction measures will be undertaken during 

reinstatement for topsoils, subsoils and their receiving substrates, including 

loosening with ripping equipment. 

• Made ground materials and potentially contaminated materials will be 

stockpiled separately from natural materials to prevent cross 

contamination. 

• Stockpiles considered to be contaminated will be stored on an impermeable 

base and have suitable containment and drainage to prevent potentially 

contaminated waters and sediments escaping. 

• Chemical testing of stockpiles of made ground will be undertaken where 

required with testing results compared to relevant target values prior to 

reuse. 

• If it is envisaged that soil will need to be stored for in excess of one year, a 

storage time limit will be agreed with NRW. 
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10 Water management strategy  

10.1 General 

 Horizon’s strategy to protect water resources is based on the controls set out 
in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for water management 
are described in section 10 of the relevant sub-CoCPs. 

 These documents will underpin the framework of controls for matters related 
to water resources that are set out within the Environmental Permit and 
deemed Marine Licence.   

 Horizon will comply with relevant legislation (including, but not limited to, the 
Water Resources Act 1991, the Environmental Permitting Regulations 2016 
and the Land Drainage Act 1991 (as amended)).   

 Horizon will implement working methods to protect surface water and 
groundwater from pollution and other adverse impacts, including changes to 
flow, flood storage volume, water levels and water quality. 

 Construction Industry Research and Information Association (CIRIA) 
Guidance will be adopted as appropriate from the following publications: 

• Environmental Handbook for Building and Civil Engineering Projects (three 

parts, C512, C528, C529) [RD17, RD18, RD19]; 

• Control of water pollution from construction sites.  Guidance for consultants 

and contractors (C532) [RD20]; 

• Environmental good practice on site guide (fourth edition) (C741) [RD21]; 

• Land use management effects on flood flows and sediment – guidance on 

prediction (C719D) [RD22];  

• The SuDS Manual (C753) [RD23];  

• Development and flood risk – guidance for the construction industry (C624) 

[RD24]; and 

• Culvert Design and Operating Guide (C689) [RD25]. 

10.2 Protection of watercourses 

 Horizon will ensure suitable procedures are in place to provide protection for 
watercourses (refer to section 4.8), such as appropriate control measures and 
resources to manage the risk of spills and accidents.   

 In line with CIRIA Guidance C741, Environmental good practice on site guide 
[RD20], buffer zones will be established adjacent to watercourses.  
Requirements for specific surface water receptors are set out in the sub-
CoCPs.  

 Horizon will carry out a risk assessment for all works within surface water buffer 
zones, including but not limited to, vegetation management adjacent to 
watercourses, and construction of bridges and drainage outfalls.  Furthermore, 
a risk assessment will be undertaken for use of any cementitious materials 
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within 50m of any active watercourse. Appropriate controls, proportionate to 
the level of risk identified, will be applied to the works.  

 Adequate drainage systems will be installed prior to construction works with 
appropriate treatment prior to discharge. This will include sediment treatment 
and the inclusion of oil separators where necessary. 

 The drainage system will be appropriately maintained throughout the works 
such that it remains efficient. Sediment would go to sediment lagoons.   

 Measures will be taken to prevent the deposition of silt or other material arising 
from work operations in existing watercourses or catchment areas.  The 
measures will accord with the principles set out in industry guidelines, including 
Guidance for Pollution Prevention: Works and maintenance in or near or water: 
GPP 5 [RD26].  Measures include use and maintenance of temporary lagoons, 
tanks, bunds, silt fences or silt screens, as well as consideration of the type of 
plant used and the time of year for working in watercourses. 

 In addition, relevant guidance including the following PPGs and GPPs will be 
followed, including: 

• PPG1: Understanding Your Environmental Responsibilities – Good 

Environmental Practices [RD27]; 

• GPP 2: Above ground oil storage tanks [RD28] 

• PPG6: Working at construction and demolition sites [RD29]; 

• GPP 13: Vehicle washing and cleaning [RD30]; 

• GPP 20: Dewatering underground ducts and chambers [RD31]; 

• GPP 21: Pollution Incident Response Plans [RD32];  

• GPP 22: Dealing with spills [RD33]; and 

• PPG 26: Safe storage – Drums and intermediate bulk containers [RD34. 

 Horizon’s management of construction activities will be updated by the 
Environment Agency’s GPPs, as they are made available. 

 Measures will be taken with regard to any works within a watercourse to restrict 
the release of suspended sediment and solids into the water column, as far as 
practicable. 

10.3 Site drainage 

 Where practicable, sustainable methods will be utilised for discharges 
including site drainage, surface runoff and dewatering discharges. 

 Horizon will ensure runoff is managed appropriately, according to the controls 
within this Wylfa Newydd CoCP and relevant sub-CoCPs as well as any 
permits or other relevant approvals being obtained.  This will include use of 
sediment settlement ponds and other appropriate treatment to manage flows 
and meet water quality thresholds as per the findings of the Wylfa Newydd 
DCO Project Water Framework Directive Compliance Assessment [APP-444]. 

 Horizon will ensure sufficient drainage is installed prior to topsoil strip or major 
works occurring in a particular area (including construction of site compounds) 
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to comply with the controls in this Wylfa Newydd CoCP and relevant sub-
CoCPs.   

 Horizon will ensure all relevant construction activities are managed within the 
limits of an obtained Environmental Permit, for example keeping within limits 
on the concentrations of substances to be discharged, as far as possible, to 
protect receiving surface waters. 

 All temporary hardstanding (on non-foreshore sites), as far as is reasonably 
practicable, will incorporate permeable surfacing unless there is a risk of 
surface water or groundwater pollution from contaminants. 

 Wherever practicable, permeable surfacing will be used for minor tracks, haul 
roads, compounds and laydown areas in order to avoid any increase in flood 
risk. Permanent tracks, haul roads, and larger compounds that will house 
heavy equipment will be designed to avoid increases in flood risk. Discharge 
from any areas storing fuels and oils will be via an oil interceptor. 

 Oil interceptors will be provided to areas of hardstanding where there is a 
potential risk from oil/fuel contamination (e.g. at car parking areas).  

10.4 Control of pollution 

Surface water 

 Horizon will ensure that protection measures to control the risk of pollution to 
surface water are adopted, including the following: 

• All deemed requirements of the Environmental Permitting (England and 

Wales) Regulations 2016. 

• Any containers of contaminating substances on site will be leak-proof and 

kept in a safe and secure building or compound from which they cannot 

leak, spill or be open to vandalism.  The containers will be protected by 

temporary impermeable bunds (or drip trays for small containers) with a 

capacity of 110% of the maximum stored volume. Areas for transfer of 

contaminating substances (including refuelling areas) will be similarly 

protected and have appropriate spill kits. 

• In addition, any permanent oil storage tanks and temporary storage of over 

200 litres of oil in drums and mobile bowsers, as well as ancillary pipe work, 

valves, filters, sight gauges and equipment will be stored within secondary 

containment, e.g. bunding or drip trays (Water Resources (Control of 

Pollution) (Oil Storage) (Wales) Regulations 2016) with a capacity of at 

least 110% of the maximum contents of an oil tank, mobile bowser or 

intermediate bulk container. 

• No fuel, oil or chemical substances will be stored within 15m of a 

watercourse.  

• Above-ground pipework will be properly supported and underground 

pipework will be protected from physical damage and subject to adequate 

leakage detection. Mechanical joints on oil pipes will be inspectable.  Oil 
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and hydrocarbon underground pipes will not extend into the groundwater 

saturated zone. 

• All refuelling, oiling and greasing will take place above drip trays or on 

impermeable surfaces (e.g. plant nappy) with sealed drainage and an oil 

interceptor, which provides protection to underground strata and 

watercourses, and away from drains as far as is reasonably practicable.  

Vehicles and plant will not be left unattended during refuelling.  Appropriate 

spill kits will be easily accessible during these activities. 

• All construction equipment and vehicles will be maintained in line with 

manufacturer’s instructions to ensure it is in good working order.  Should 

any oil or fuel leaks occur, corrective action will be taken. 

• Drip trays will be placed below static mechanical plant. 

• All washing-down of vehicles (including wheel washing) and equipment will 

take place in designated areas and wash water will be prevented from 

passing untreated into watercourses and groundwater in accordance with 

the Environment Agency’s GPP 13 [RD29] and subject to Environmental 

Permit requirements if discharged to controlled waters. 

• The Environment Agency’s GPP 5 [RD26] will be followed when carrying 

out maintenance of structures over water. Where practicable, only 

biodegradable hydraulic oils will be used in equipment working in or over 

watercourses. 

• Appropriate measures will be taken to protect erodible earthwork surfaces, 

such as the use of sheeting. 

Groundwater 

 Horizon will employ protective measures to control the risk of pollution to 
groundwater, which will, in particular, be consistent with the Environmental 
Permitting (England and Wales) Regulations 2016.   

 Horizon will address the handling of material from excavations being a 
potential source of contamination.  Horizon will ensure measures will be put in 
place to prevent contaminated runoff reaching open ground. 

 In addition, Horizon will avoid using materials that could result in direct or 
indirect discharge of hazardous substances or non-hazardous pollutants to 
groundwater. 

10.5 Flooding 

 Horizon will ensure that flood risk is managed safely throughout the 
construction period and that all designs comply with the flood consequence 
assessment in appendix D8-4 (Flood Consequence Assessment) [APP-150] 
to [APP-157].   

 A documented flood mitigation action plan will be developed to ensure that in 
the event of flooding occurring on site, appropriate plans are in place to 
manage the risks and ensure that there is no increased risk to human health 
and that risks to property are managed appropriately. The plan would, as a 
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minimum, include details of the requirements for monitoring regulatory flood 
warning alerts, identification of safe meeting areas, access and egress routes, 
activities required to secure plant and equipment in the event of a flood being 
forecast, checking of drainage systems, roles and responsibilities and 
checking procedures. 

 Horizon’s flood risk compliance will be based upon a risk-based precautionary 
approach, using the source-pathway-receptor concept, drawing information 
from NRW’s online flood warning advice [RD35], or other such reputable 
service as appropriate. 

10.6 Monitoring 

 Where required, the monitoring of aspects such as water quality, groundwater, 
and fluvial geomorphology will be carried out by Horizon. 

 Refer to relevant sub-CoCPs for details on required monitoring arrangements. 
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11 Ecology and landscape management strategy 

11.1 General 

 Horizon’s ecology and landscape management is based on the controls set 
out in this Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Any site-specific mitigation controls to be implemented for ecology and 
landscape are described in section 11 of the relevant sub-CoCPs. 

 The Landscape and Habitat Management Strategy, a certified document 
[REP2-039] secures the creation and management of a range of key 
landscape elements and wildlife habitats across the Wylfa Newydd DCO 
Project.  During the construction stage and operation stage of the Power 
Station the Landscape and Habitat Management Strategy [REP2-039] applies 
to a range of habitats including but not restricted to: 

• Tre’r Gof Site of Special Scientific Interest (SSSI), including botanical 

monitoring to identify any hydrological and air quality effects; 

• Notable Wildlife Enhancement Site;  

• the Reptile Receptor Site;  

• the Ancient Woodland Receptor Site; 

• maintenance of artificial red squirrel nest boxes in the Dame Sylvia Crowe 

wooded mounds; and 

• habitat management for chough at Wylfa Head. 

 Horizon will ensure that procedures are in place to prevent disturbance and 
damage to European Designated Sites; prevent offences under protected and 
controlled species legislation; and control and reduce as far as is practicable, 
disturbance and damage to retained habitats and notable species, in 
accordance with the control measures set out within this Wylfa Newydd CoCP 
and sub-CoCPs, and relevant legislation and nature conservation policy and 
guidance.  

 There are requirements for pre-construction ecology surveys set out, where 
relevant, in the sub-CoCPs. These pre-construction surveys will be carried out 
to provide up-to-date information on the potential presence of protected 
species.  Results from the pre-construction surveys will inform the need for/the 
detail of protected species licences and/or inform construction decisions such 
as the micro-siting of ditch crossings.  Pre-construction surveys identified as 
required at a site will be carried out by suitably qualified and experienced 
ecologists not more than 12 months in advance of construction commencing 
there.  

 Horizon’s construction work will be planned with cognisance to the results and 
findings of the pre-construction surveys. Specific controls identified as a 
consequence of the pre-construction survey work will be carried out by Horizon 
through the planning and undertaking of the construction activities where 
appropriate.   

 Where a European Protected Species is shown to be present, construction of 
that part of the development will not commence until, after consultation with 
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NRW and IACC, Horizon has obtained the necessary European Protected 
Species licence if required.  

 The specific details of mitigation measures and working methods would be 
detailed within each licence application, which are  legally binding documents.  
As set out in paragraph 2.2.12, the content of protected species licence 
applications is not duplicated in the sub-CoCPs to keep these documents 
concise, and to avoid unnecessary repetition. 

11.2 Receptor-specific requirements 

 As part of its Environmental Management Team set out in paragraph 4.1.3, 
Horizon will employ suitably qualified and experienced ecologists (referred to 
in this document and sub-CoCPs as ecological clerk of works (ECoW)) to carry 
out site supervision works during activities that affect sensitive habitats and 
species to ensure that the procedures and controls in this Wylfa Newydd CoCP 
and sub-CoCPs are followed. The ECoW team will be in place to identify any 
new ecological constraints on site arising during construction.  These will be 
dealt with following appropriate best practice guidance and, where required 
due to legal protection and licensing requirements, liaison with NRW. 

 The ECoW team is professional ecological support associated with 
construction (or other works) site supervision, be it vegetation clearance or 
ensuring the adherence to specific working methodologies during other 
activities.  Where necessary, specialist ECoWs may be required for specialist 
activities (e.g. NRW licensed bat workers or electrofishing specialists). The 
ECoW will report any ecological issues to the Site Director via the site 
management organisation and will have the power to halt relevant works 
activities or intervene where there is a reasonable likelihood of a breach of 
Requirements or legislation. Where there is a high and imminent risk of a 
breach, halting of relevant works activities (or intervention as appropriate) will 
occur immediately after such works have been made safe.  The duties of the 
ECoW team will include: 

• providing toolbox talks; 

• raising ecological awareness; and 

• inspecting wildlife exclusion/habitat protection fencing. 

 Works will be timed where possible to avoid particularly sensitive periods for 
ecological receptors.  This may require habitat clearance to be undertaken in 
advance of the programme period for a particular construction activity. 

 Where species are protected by specific legislation requiring a derogation 
licence to avoid committing an offence under that legislation, approved 
guidance will be followed and sufficient time allowed to obtain the required 
licences or consents. 

 Horizon will implement a programme of monitoring to review the status of 
ecological issues during construction, including the monitoring and 
maintenance of any measures implemented as part of advanced mitigation 
works.  

 Horizon will ensure the construction workforce is provided with sufficient 
training to comply with the controls of this Wylfa Newydd CoCP and the sub-
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CoCPs relevant to a particular site.  As a minimum, this will take the form of 
appropriate toolbox talks delivered by the ECoW prior to the commencement 
of works to ensure that all site personnel are aware of ecological constraints 
and the measures to avoid undue damage to habitats within or outside of the 
construction site. 

 Horizon will have particular regard to the controls of this Wylfa Newydd CoCP 
and sub-CoCPs with respect to general site operations, dust and air quality, 
noise and vibration and surface water and groundwater, respectively, to 
protect ecologically important habitats and species in the vicinity of 
construction sites.  

 Horizon will report and keep record of any unforeseen incidents that lead to 
breaches with this Wylfa Newydd CoCP and sub-CoCPs and actions taken to 
immediately remedy the non-compliance. 

 Horizon will be responsible for protecting habitats including terrestrial, 
foreshore and watercourse habitats, by appropriate means. This will include 
the creation of buffer exclusion zones to be demarcated and protected with 
site fencing/hoarding to prevent works encroaching into sensitive habitat 
areas. The relevant sub-CoCPs will identify whether buffer zones are required 
for specific locations and what the buffer zone will be. 

 Enabling works (such as vegetation clearance and dry stone wall removal), will 
be carried out in a directional manner as far as reasonably practicable, to 
encourage movement of mobile ecological receptors from construction areas 
towards retained habitat either on or off-site.. 

Bats 

 All species of bat in the UK are protected by law under the Wildlife and 
Countryside Act 1981 and the Conservation of Habitats and Species 
Regulations 2010 (both as amended).  It is an offence to intentionally (or 
recklessly) kill, injure, capture or disturb bats or to damage, destroy or prevent 
access to roost sites (even when bats are not present). 

 Where works have the potential to disturb bats (by means of their commuting, 
foraging or roosting), appropriate mitigation will be dictated by means of an 
EPSML specific to bats if presence is established during pre-construction 
surveys detailed in relevant sub-CoCPs.  Construction works with the potential 
to disturb bats will be supervised by an ECoW in line with the methodology set 
out in the EPSML.  The ECoW appointed to oversee works potentially affecting 
bats will be an NRW bat licence holder. 

Otters 

 Otters are protected by law under the Wildlife and Countryside Act 1981 and 
the Conservation of Habitats and Species Regulations 2010 (both as 
amended).  It is an offence to intentionally (or recklessly) kill, injure, capture or 
disturb otters, or to damage, destroy or prevent access to resting or sheltering 
places (even when otters are not present). 

 Where works have the potential to disturb otters, appropriate mitigation will be 
dictated by means of an EPSML specific to otters if presence is established 
during pre-construction surveys detailed in relevant sub-CoCPs.  Construction 
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works with the potential to disturb otters will be supervised by an ECoW 
appointed to oversee works, in line with the methodology set out in the EPSML.   

Water Vole 

 Water vole are protected by law under the Wildlife and Countryside Act 1981 
(as amended).  It is an offence to intentionally (or recklessly) kill, injure, capture 
or disturb water vole, or to damage, destroy or prevent access to resting or 
sheltering places (even when water vole are not present). 

 Where works have the potential to disturb water vole, appropriate mitigation 
will be dictated by means of a Conservation Licence (to derogate effects that 
might otherwise be illegal under the Wildlife and Countryside Act 1981) specific 
to water vole if presence is established during pre-construction surveys 
detailed in relevant sub-CoCPs.  Construction works with the potential to 
contravene the legislation relating to water vole will be supervised by an ECoW 
appointed to oversee works, in line with the methodology set out in the 
Conservation Licence. 

Red squirrel 

 Red squirrel are protected by law under the Wildlife and Countryside Act 1981 
(as amended).  It is an offence to intentionally (or recklessly) kill, injure, capture 
or disturb red squirrel, or to damage, destroy or prevent access to resting or 
sheltering places (even when red squirrel are not present).  

 Where works have the potential to disturb red squirrel, appropriate mitigation 
will be dictated by means of a Conservation Licence (to derogate effects that 
might otherwise be illegal under the Wildlife and Countryside Act 1981) specific 
to red squirrel if presence is established during pre-construction surveys 
detailed in relevant sub-CoCPs. Construction works with the potential to 
contravene the legislation relating to red squirrel will be supervised by an 
ECoW appointed to oversee works, in line with the methodology set out in the 
Conservation Licence. 

Notable mammals 

 Section 7 of the Environment (Wales) Act 2016 places a duty on Welsh 
ministers to produce a list of habitats and species that are of principal 
importance for the purpose of maintaining and enhancing the biodiversity of 
Wales.  To reduce the risk of killing, injuring or isolating animals from suitable 
habitat, vegetation clearance works will take place in a directional manner, 
encouraging animals to move into retained and enhanced habitats.  

 All mammals in the UK are protected by the Wild Mammals (Protection) Act 
1996.  It is an offence to be found to show intent to inflict unnecessary suffering 
on any UK mammal.  Horizon will ensure that toolbox talks are given to 
clearance teams by an ECoW to make them aware of the presence of these 
species on site and the habitats which support them.  The toolbox talk will be 
appropriate to the areas to be cleared, informing the clearance teams about 
the process of directional clearing and appropriate actions to be taken relevant 
to species encountered. 

Hedgehog 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

  Page 75 

 Habitat with the potential to support hibernating hedgehog will not be removed 
between November and March without supervision by the ECoW.    

Marine mammals 

 Refer to the Marine Works sub-CoCP for controls pertaining to marine 
mammals. 

Breeding birds 

 All species of wild bird, their nests and their eggs are protected by law.  It is an 
offence by the Wildlife and Countryside Act 1981 (as amended) to intentionally 
(recklessly) take, damage or destroy the nests or eggs of any wild bird while 
the nest is in use or being built. 

 Where possible, habitat with the potential to support bird nests will be removed 
outside the breeding bird season (typically March to August inclusive).  This 
will ensure that no birds are nesting on site at the start of construction within 
or near to the identified habitat.  If it is not possible to avoid the breeding bird 
season, then clearance works will be supervised by the implementation of the 
following measures: 

• An ECoW will complete a pre-construction survey prior to removing any 

habitat with the potential to support nesting birds, including ground nesting 

species. The pre-construction survey will identify the presence of any active 

nests, and in the event they are identified, establish appropriate 

methodologies to reduce any potential impacts on these nests during 

clearance works. 

• The ECoW will supervise the clearance of habitats once it has been 

established that there are no nests present. 

• Should active nests be found, either during the pre-construction survey or 

during supervision, then the ECoW will set up a work exclusion zone of an 

appropriate distance and any other necessary mitigation works to prevent 

disturbance.  The exclusion zone distance will be set based on the 

judgement of the ECoW and the species concerned, but will typically range 

between 5-10m.  

• Work exclusion zones will be maintained until chicks have fledged or the 

nest has become inactive, as determined through monitoring visits by the 

ECoW.   

Schedule 1 bird species 

 Certain uncommon species of bird are afforded additional protection from 
disturbance; it is an offence to intentionally or recklessly disturb any such bird 
while it is building a nest, any such bird at a nest containing eggs or young or 
the dependent young of such a bird. These species are listed on Schedule 1 
of the Wildlife and Countryside Act 1981 (as amended).  The ECoW will 
propose protection measures specific to any Schedule 1 species present. 
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 In order to mitigate the risk of disturbing any Schedule 1 bird species nest, the 
following approach will be taken in accordance with the Conservation of 
Habitats and Species Regulations 2010. 

• Habitats with the potential for use by Schedule 1 bird species will be 

identified and surveyed by the ECoW prior to site clearance. 

• In the event that a Schedule 1 bird species is found during the nesting 

season, NRW will be consulted in order to identify and agree appropriate 

measures to be undertaken in respect of that species. 

• Should a Schedule 1 species be discovered within an area to be disturbed, 

Horizon will implement the general measures set out above for birds (see 

paragraph 11.2.24) with the added requirement that any Schedule 1 

species or its dependent young must not be disturbed while at or building 

a nest.  Therefore, additional exclusion/protective measures may be 

required. 

 It is noted that there is no legal provision under the Wildlife and Countryside 
Act 1981 (as amended) to obtain a licence to facilitate development which 
would disturb a Schedule 1 species. 

Reptiles and amphibians 

 The great crested newt is a fully protected species under all elements of 
Section 9 of the Wildlife and Countryside Act 1981 (as amended), and under 
Parts 1 and 2 of Regulation 39 of the Conservation of Habitats and Species 
Regulations 2010.  

 Any required translocation of great crested newt will be completed under a 
European Protected Species Mitigation Licence (EPSML) obtained by Horizon.  
This will include all areas within 250m of ponds and follow best practice 
guidance from English Nature (2001) [RD36].   

 Horizon will be responsible for maintaining appropriate fencing that would 
prevent these animals from returning to the construction site for the duration 
of construction activities in that vicinity.   

 The ECoW appointed to oversee works potentially affecting great crested newt 
will be an NRW Great Crested Newt Licence holder or accredited agent.  

 All reptiles receive protection under the Wildlife and Countryside Act 1981 (as 
amended) making it illegal to intentionally injure or kill these animals.  

 Habitat with the potential to support hibernating reptiles or hibernating toads 
will not be removed between November and March without supervision by the 
ECoW.   As hibernation is dependent, in part, on ambient temperature, the 
ECoW will provide advice on when clearance of habitat with the potential to 
support hibernating reptiles could occur, as well as advising on which habitats 
are likely to support hibernating reptiles. 

 Translocation of reptiles will take place in accordance with the Herpetofauna 
Groups of Britain and Ireland guidance [RD37], using artificial refuges.   

 Horizon will be responsible for maintaining appropriate fencing similar to that 
used to prevent amphibians from returning to the construction area, to also 
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prevent reptiles from moving back into the area, until construction is complete.  
Where required, a single fence can be used for reptiles and amphibian 
purposes. 

 Habitat manipulation will be utilised where practicable to displace reptiles from 
an area subject to clearance into an adjacent undisturbed area in order to 
protect animals from injury and mortality. This is achieved by cutting and 
clearance of vegetation in stages towards the direction of retained habitats 
such as hedgerows, woodland edge, tussocky grassland and scrub. 

 Where possible, pond destruction will be timed to avoid amphibian breeding 
season. If not possible, the pond will be drained down and cleared under the 
supervision of an ECoW. Common toads collected would be translocated in 
accordance with English Nature guidance (2001) [RD36] using artificial 
refuges to the nearest retained pond. 

Fish 

 Fish receive protection under the Salmon and Freshwater Fisheries Act 1975 
and a number of species are listed under the Environment (Wales) Act 2016.  
Horizon will take all reasonable measures to ensure fish (and riparian 
mammal) passage is maintained along watercourses during construction 
works.  

 Horizon will conduct any necessary rescue and translocation of fish due to 
works within a watercourse, the rescue and translocation of fish, including the 
acquisition of appropriate licences from NRW.  Watercourse works will avoid 
fish spawning and migratory periods i.e. October-December. 

 Fish rescue will be undertaken by accredited and suitably qualified fisheries 
scientists.   

Invertebrates 

 Sub-CoCPs contain site-specific controls established for notable invertebrate 
species found to be present. 

Invasive non-native plant species 

 The Wylfa Newydd DCO Project has the potential to result in the spread of 
Invasive Non-Native Species (INNS) in the terrestrial or marine environment.  
This could have detrimental effects on native biodiversity and could be contrary 
to the Wildlife and Countryside Act 1981 (as amended) which lists INNS, 
making it illegal to introduce or cause them to spread or grow in the wild.  It 
could also be contrary to other regulations and international conventions.  The 
works have the potential to both spread INNS that are already established on 
the site and elsewhere in the UK and result in import of INNS from outside the 
UK. 

 In order to manage these risks, Horizon will prepare one (or more) Biosecurity 
Risk Assessment(s) and Method Statement(s) to cover all activities. Each 
Biosecurity Risk Assessment will consider in general: 

• measures that will be undertaken to control and eradicate INNS within the 

area of works; and 
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• measures or actions that aim to prevent INNS being introduced to the site 

for the duration of the construction phase of the Project. 

 In the management of existing known presence of INNS, Biosecurity Risk 
Assessments and Method Statements will detail: 

• how areas with the presence of INNS will be demarcated; 

• how any contaminated materials will be appropriately managed throughout 

the works, including where appropriate, eradication from the site; 

• appropriate disposal; and 

• how any transfer or spread will be prevented. 

 In terms of prevention of new introduction to the site through terrestrial and 
marine pathways, Biosecurity Risk Assessments and Method Statements will 
detail: 

• risk pathways and risk activities for the transfer and spread of non-native 

species; 

• risk assessment for the transfer and spread of individual non-native species 

of known concern;  

• methods to manage risk of transfer including any actions to be undertaken 

prior to reaching site; and 

• contingency planning and corrective actions. 

 Prior to any construction workers going out on site, a toolbox talk from a 
suitably qualified ecologist who is experienced in identifying INNS will be 
provided and will include photographs of the INNS known to be present within 
the development site. 

 A suite of mitigation measures regarding the movement and management of 
the construction workforce and construction vehicles required for the Wylfa 
Newydd DCO Project, outlined in this Wylfa Newydd CoCP, and where 
appropriate the sub-CoCPs [REP2-032] to [REP2-036], and Logistics Centre 
sub-CoCP [REP2-373] and Workforce Management Strategy [APP-413], will 
be complied with throughout the duration of the Wylfa Newydd DCO Project.  
All site personnel (and vehicles) will keep to defined access and egress routes 
at all times. 

 To prevent the transfer of INNS on imported/removed/disposed materials from  
contaminated areas, materials will be disposed of appropriately.  This includes 
ensuring that the details of its appropriate level of disposal are known to those 
parties involved with its handling, and how the transfer of viable propagules of 
INNS by people or vehicles will be prevented. 

 During construction, the areas where INNS have been recorded and that will 
not be affected by the Wylfa Newydd DCO Project, will be demarcated (in 
accordance with industry guidance, where available) under the supervision of 
a suitably qualified ecologist.  For instance, the demarcation of area(s) of 
Japanese knotweed and any subsequent works in or around these area(s) will 
be undertaken in accordance with the guidelines set out in the Knotweed Code 
of Practice [RD38] and The Control of Japanese knotweed in construction and 
landscape contracts [RD39]. 
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 Any INNS that are suspected to be present in areas outside of those already 
known, will be reported as soon as is practicable so that the appropriate 
actions can be applied from the Biosecurity Risk Assessment.  

 The implementation of a monitoring programme for INNS will include 
observational surveys of the working areas by a suitably qualified ECoW. 
Surveys will record the presence and abundance of non-native species and 
will be reported in a format to be agreed with NRW.  An initial pre-construction 
survey will be undertaken, and regular surveys will begin once construction 
commences.  Monitoring survey requirements for specific sites are set out in 
the sub-CoCPs where relevant.  Where new presence of INNS is discovered, 
Biosecurity Risk Assessments and Method Statements will be reviewed and 
amended where necessary.  Early detection increases the likelihood of 
successful containment and the potential for full eradication. 

 The frequency and extent of monitoring will reduce over time, particularly once 
significant construction activities are underway and/or near completion.  The 
ongoing requirement for monitoring will be regularly reviewed and agreed with 
NRW.  

Protection of existing trees, scrub and hedgerows 

 Horizon will identify existing trees, scrub and hedgerows to be retained and 
protection of those features will be in accordance with the recommendations 
in BS 5837:2012 [RD40].  

 Works within tree root protection areas will be avoided wherever practicable.  
If works within the root protection area of trees to be retained are deemed 
essential, works will be carried out using the techniques provided in BS 
5837:2012 and the duration of those works will be restricted as far as possible.  

 Protection of other retained landscape features 

 Horizon will identify other landscape features (such as stone walls, cloddiau, 
watercourses)_to be retained during the construction phase of the Wylfa 
Newydd DCO Project.  Appropriate protection measures (for example, erecting 
signage, fencing) would be put in place and maintained throughout the 
construction phase. 

11.3 Landscaping requirements 

 The relevant Design and Access Statements [refer to the Design and Access 
Statements, Volume 1, [APP-407]; Volume 2, [APP-408]; Volume 3, [APP-409] 
and [APP-410] and for the WNDA, the Landscape and Habitat Management 
Strategy [REP2-039] sets out the design principles that will provide guidance 
on landscaping measures to be implemented, for reasons such as mitigating 
adverse visual impacts, effects on habitats and species and/or effects on 
landscape character.  

11.4 Landscape reinstatement 

 Horizon will undertake reinstatement of land used temporarily for construction 
to a condition similar to that which existed prior to construction. 
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11.5 Record keeping 

 Horizon will maintain proper record-keeping procedures in relation to all 
ecological constraints and respective licences.   

 Horizon will provide all species data collected to Cofnod (North Wales 
Environmental Information Service).  

 Recorded data will be kept securely and backed up as necessary for the 
purposes of audit.   
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12 Cultural heritage management strategy 

12.1 General 

 Horizon’s cultural heritage management is based on the controls set out in this 
Wylfa Newydd CoCP and relevant sub-CoCPs. 

 Site-specific mitigation controls to be implemented for cultural heritage are 
described in section 12 of the relevant sub-CoCPs. 

 Mitigation for effects on cultural heritage is presented below under the sub-
topics of archaeological remains, historic buildings, and the historic landscape.   

 As part of the general measures in 4.4.1, Horizon will ensure that the internal 
layout of the temporary Construction Compounds is designed to reduce noise 
intrusion into the setting of heritage assets and will include consideration of 
fencing materials, stockpiles and the positioning of construction portable 
buildings. 

12.2 Archaeological remains 

 If significant archaeological remains are discovered and it is determined by 
Horizon’s archaeological consultant, in liaison with the Gwynedd 
Archaeological Planning Service (GAPS) senior planning archaeologist (the 
curator), that the planned construction works may affect those remains, 
Horizon will cease works in that area.  The potential remains will then be 
assessed and appropriate mitigation measures developed in consultation 
between Horizon and GAPS. Appropriate mitigation may comprise measures 
such as: 

• palaeoenvironmental assessment followed by palaeoenvironmental 

analysis if required; 

• archaeological excavations; 

• strip, map and sample; and  

• targeted watching briefs.  

 Archaeological recording will be undertaken in accordance with relevant 
guidance provided by the Chartered Institute for Archaeologists and Written 
Schemes of Investigation agreed with the IACC, in consultation with GAPS.  
All archaeological recording will include a programme of assessment, 
reporting, analysis, publication and dissemination commensurate with the 
value of the terrestrial archaeological remains removed, submission of reports 
to the Historic Environment Record and National Monument Record of Wales, 
and the preparation of an ordered archive which will be submitted to an 
appropriate repository.  Works will continue in the vicinity of the remains upon 
implementation of the approved mitigation. 

12.3 Historic buildings 

 In order to mitigate effects on historic buildings within the Order Limits, one or 
both of the following will be undertaken, to be determined on a case by case 
basis:  



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

  Page 82 

• photographic surveys to provide a permanent visual record of the current 

conditions of historic buildings and/or their settings; and   

• historic building recording (at a suitable level) to provide a permanent 

documentary (written, drawn and photographic) record of historic buildings 

in their current form and setting.  

 Photographic survey and historic building survey will be undertaken in 
accordance with relevant good practice guidance and Written Schemes of 
Investigation agreed with the IACC, in consultation with GAPS. The level of 
archaeological building recording and reporting will be commensurate with the 
value of the historic buildings affected, and will include submission of reports 
to the Historic Environment Record and National Monument Record of Wales, 
and the preparation of an ordered archive which will be submitted to an 
appropriate repository.  

12.4 The historic landscape 

 Measures will be undertaken to mitigate effects on the historic landscape 
within the Order Limits. Such measures will include one or all of the following:  

• historic landscape surveys (at a suitable level) will be undertaken to 

mitigate the effects on historic landscape through creating a permanent 

documentary (written, drawn and photographic) record of their current form 

and setting;   

• topographic and landscape survey and recording, at a suitable level; and  

• photographic surveys (at a suitable level) to provide a permanent visual 

record of the landscape. 

 The surveys will be undertaken in accordance with relevant good practice 
guidance and Written Schemes of Investigation agreed with the IACC, in 
consultation with GAPS.  The level of reporting will be commensurate with the 
value of the historic landscape affected, and will include submission of reports 
to the Historic Environment Record and National Monument Record of Wales, 
and the preparation of an ordered archive which will be submitted to an 
appropriate repository. 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

  Page 83 

13 References 

Table 14-1 Schedule of references 

ID Reference 

RD1 
Institute of Environmental Management and Assessment. 2016. 
Delivering Quality Development. 

RD2 
British Standards Institution. 2015. BS EN ISO 14001:2015 
Environmental management systems. Requirements with guidance for 
use. London: British Standards Institution. 

RD3 
British Standards Institution. 2014. BS EN 12464-2:2014 Light and 
lighting. Lighting of work places. Outdoor work places. London: British 
Standards Institution. 

RD4 
Institute of Lighting Professionals. 2011. Guidance Notes for the 
Reduction of Obtrusive Light GN01:2011. Rugby, ILP. 

RD5 
Natural Resources Wales. 2014. How to comply with your 
environmental permit. Version 8. Cardiff: Natural Resources Wales. 

RD6 
Institute of Air Quality Management. 2014. Guidance on the 
assessment of dust from demolition and construction. London: 
Institution of Environmental Sciences. 

RD7 

H. W. Vallack (Stockholm Environment Institute at York). 1995. 
Protocol for using the dry Frisbee (with foam insert) dust deposit 
gauge. [Online] [Accessed: January 2018] Available from: 
http://www.hanby.co.uk/frisbeeprotocol.pdf 

RD8 
Vallack, H.W.  and Shillito, D.E. 1998. Suggested guidelines for 
deposited ambient dust.  Atmospheric Environment. 32(16), pp. 2737–
2744. 

RD9 
British Standards Institution. 2014. BS 5228-1:2009+A1:2014 Code of 
practice for noise and vibration control on construction and open sites. 
Noise. London: British Standards Institution. 

RD10 
British Standards Institution. 2014. BS 5228-2:2009+A1:2014 Code of 
practice for noise and vibration control on construction and open sites. 
Vibration. London: British Standards Institution. 

RD11 
Contaminated Land: Applications in Real Environments.  2011.  The 
Definition of Waste: Development Industry Code of Practice. Version 2.  
London: CL:AIRE 

RD12 
Environment Agency and Department for Environment, Food and Rural 
Affairs. 2004. Contaminated Land Report 11: Model Procedures for the 
Management of Land Contamination. Bristol: Environment Agency. 

RD13 

Department for Environment, Food and Rural Affairs.  2011.  
Construction Code of Practice for the Sustainable Use of Soils on 
Construction Sites.  London: Department for Environment, Food and 
Rural Affairs. 

RD14 
Ministry of Agriculture, Fisheries and Food. 2000. Good Practice Guide 
for Handling Soils (version 04/00). Cambridge: Farming and Rural 
Conservation Agency. 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

  Page 84 

ID Reference 

RD15 
British Standards Institution. 2015. BS 3882:2015 Specification for 
topsoil. London: British Standards Institution. 

RD16 

 

British Standards Institution. 2013. BS 8601:2013 Specification for 
subsoil and requirements for use. London: British Standards Institution. 

RD17 
Venables, R.K. 2000. PUB C512 Environmental handbook for building 
and civil engineering projects. Part 1: Design and specification. 
London: CIRIA 

RD18 
Venables, R.K. 2000. PUB C528 Environmental handbook for building 
and civil engineering projects. Part 2: Construction. London: CIRIA 

RD19 
Venables, R.K. 2000. PUB C529 Environmental handbook for building 
and civil engineering projects. Part 3: Demolition and site clearance. 
London: CIRIA 

RD20 

Masters-Williams, H. Heap, A., Kitts, H., Greenshaw, L., Davis, S., 
Fisher, P., Hendrie, M., Owens, D. 2001. CIRIA C532 Control of water 
pollution from construction sites.  Guidance for consultants and 
contractors. London: CIRIA 

RD21 
Charles, P. Edwards, P. 2015. Environmental good practice on site 
guide (fourth edition) (C741). London: CIRIA 

RD22 
McIntyre, N., Thorne, C. 2013. Land use management effects on flood 
flows and sediment – guidance on prediction (C719D). London: CIRIA. 

RD23 
Woods-Ballard, B., Wallingford, H.R., Kellagher, R., Martin, P., 
Jefferies, C. 2015. The SuDS Manual (C753). London: CIRIA. 

RD24 
Lancaster, J. W.  Preene, M., Marshall C. T. 2004. Development and 
flood risk – guidance for the construction industry (C624) London: 
CIRIA. 

RD25 
Balkham, M., Fosbeary, C., Kitchen, A. and Rickard, C. 2010. Culvert 
Design and Operating Guide (C689) London: CIRIA. 

RD26 

Northern Ireland Environment Agency, Scottish Environment Protection 
Agency and Natural Resources Wales. 2017. Guidance for Pollution 
Prevention: Works and maintenance in or near water: GPP 5. Cardiff. 
Natural Resources Wales. 

RD27 

Environment Agency, Scottish Environment Protection Agency and 
Northern Ireland Environment Agency. 2013. PPG1: Understanding 
Your Environmental Responsibilities – Good Environmental Practices. 
Bristol: Environment Agency. 

RD28 
Northern Ireland Environment Agency, Scottish Environment Protection 
Agency and Natural Resources Wales. 2018. GPP 2: Above ground oil 
storage tanks. Cardiff: Natural Resources Wales. 

RD29 
Environment Agency, Scottish Environment Protection Agency and 
Northern Ireland Environment Agency. 2012. Working at construction 
and demolition sites: PPG 6. 2nd Edition. Bristol: Environment Agency. 

RD30 
Northern Ireland Environment Agency, Scottish Environment Protection 
Agency and Natural Resources Wales. 2017. GPP 13: Vehicle washing 
and cleaning. Cardiff: Natural Resources Wales. 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

  Page 85 

ID Reference 

RD31 
Northern Ireland Environment Agency, Scottish Environment Protection 
Agency and Natural Resources Wales. 2018. GPP 20: Dewatering of 
underground ducts and chambers. Cardiff: Natural Resources Wales. 

RD32 

 

Northern Ireland Environment Agency, Scottish Environment Protection 
Agency and Natural Resources Wales. 2017. GPP 21: Pollution 
Incident Response Plans. Cardiff: Natural Resources Wales. 

RD33 

Northern Ireland Environment Agency, Scottish Environment Protection 
Agency and Natural Resources Wales. 2018. GPP 22: Dealing with 
spills. Cardiff: Natural Resources Wales. 

RD34 

Environment Agency, Scottish Environment Protection Agency and 
Northern Ireland Environment Agency. 2011. Safe storage – Drums 
and intermediate bulk containers: PPG 26. Bristol: Environment 
Agency. 

RD35 
Natural Resources Wales. 2017. Check flood warnings. [Online] 
[Accessed: 27 July 2017] Available from: 
https://naturalresources.wales/flooding/check-flood-warnings/?lang=en 

RD36 
English Nature. 2001. Great crested newt mitigation guidelines. 
Peterborough: English Nature. 

RD37 

Herpetofauna Groups of Britain and Ireland. 1998. Evaluating Local 
mitigation/translocation Programmes: Maintaining Best Practice and 
lawful standards. HGBI advisory notes for Amphibian and Reptile 
Groups. HGBI, c/o Froglife, Halesworth. Unpubl. 

RD38 

Environment Agency. 2013. The knotweed code of practice. [Online] 
Available at: 
https://assets.publishing.service.gov.uk/government/uploads/system/up
loads/attachment_data/file/536762/LIT_2695.pdf 

RD39 

Welsh Government. 2011. The Control of Japanese Knotweed 

(Fallopia japonica) in Construction and Landscape Contracts [Online] 
Available at: 
http://www.nonnativespecies.org/downloadDocument.cfm?id=1064 

RD40 
British Standards Institution. 2012. BS 5837:2012 Trees in relation to 
design, demolition and construction. Recommendations. London: 
British Standards Institution. 

 

 

 

 

 

 



Wylfa Newydd Power Station Wylfa Newydd Code of Construction Practice 
Development Consent Order 

 

  Page 86 

Appendix A Template application form for Section 61 
consent 

CONTROL OF POLLUTION ACT 1974 

EXAMPLE APPLICATION FORM FOR SECTION 61 CONSENT 

To be developed further (with explanatory notes) in consultation with the relevant 
authorities.  

Name and address 

of contractor 

 

 

 

 

Telephone number: 

Fax number: 

 

Address/location of 

proposed works: 

 

Particulars of 

works to be carried 

out: 

 

Site plan 
 

 

Methods to be 

used in each stage 

of development: 

 

Hours of work:  

Number, type and 

make of plant and 

machinery 

(including heavy 

vehicles) stating 

sound power levels 

 

Proposed steps to 

manage noise and 

vibration 

 

Predicted noise 

levels 

 

Approximate 

duration of works 

 

Other information  

List of plans and 

documents 

attached 

 

 


