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Executive Summary 

This document forms the sub-CoCP for the Logistics Centre for the Wylfa 
Newydd DCO Project. It covers the construction, operation and 
decommissioning phases of the Logistics Centre, as these activities take place 
during the construction phase for the Power Station, and identifies site-specific 
measures to mitigate construction works. 
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1 Introduction 

 As the Wylfa Newydd DCO Project covers a number of discrete locations, the 
overarching Wylfa Newydd Code of Construction Practice (CoCP) [REP2-031] 
covers project-wide aspects of the Wylfa Newydd DCO Project regardless of 
site/location. Sub-CoCPs are provided for each location and underpin the 
Wylfa Newydd CoCP [REP2-031].  Sub-CoCPs provide only the standards 
and measures relevant to that location. 

 This document forms the sub-CoCP for the Logistics Centre at Parc Cybi for 
the Wylfa Newydd DCO Project.  It covers the construction, operation and 
decommissioning phases of the Logistics Centre at Parc Cybi, and sets out 
the site-specific measures including working hours, site layout and workforce.  

 A plan of the location of the site is shown in figure 1-1.  

 The principal works associated with this sub-CoCP are as follows: 

• development of site compound; 

• construction of perimeter construction fencing and permanent fencing;  

• site clearance; 

• soil stripping, storage and re-use; 

• excavations; 

• drainage and utilities works; 

• construction and landscaping of the Logistics Centre; 

• operation of the Logistics Centre; and 

• decommissioning of the Logistics Centre (to include the removal of 

scanning and inspection equipment, kiosks, security and welfare 

buildings). 

 Site-specific measures to mitigate the effects of the construction works are 
detailed within this sub-CoCP. Where the requirements of construction 
practice are covered adequately by the Wylfa Newydd CoCP [REP2-031], 
those controls are not repeated in this sub-CoCP. Therefore, where no site-
specific measures are specified here, reference should be made to the Wylfa 
Newydd CoCP [REP2-031].  In the event of a conflict between the Wylfa 
Newydd CoCP [REP2-031] and this sub-CoCP, the commitments in this sub-
CoCP prevail. 

 This sub-CoCP sets out the site-specific requirements to be complied with, 
covering the following aspects of the Wylfa Newydd DCO Project construction: 

• communications and community and stakeholder liaison;  

• general site management;  

• traffic and transport;  

• public access management;  

• air quality;  

• noise and vibration;  
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• waste and materials management (including soils and land 

contamination); 

• water management;  

• ecology and landscape management; and 

• cultural heritage. 

 This sub-CoCP should be read together with the Wylfa Newydd CoCP [REP2-
031] to understand the full suite of controls for the Logistics Centre.   
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Figure 1-1 Logistics Centre Order Limits 
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2 Approach to environmental management 

2.1 General  

 This section is included to maintain the structure of this sub-CoCP in 
accordance with the Wylfa Newydd CoCP [REP2-031], in order to enable 
easier cross-referencing between the two documents and other sub-CoCPs. 
Refer to section 2 of the Wylfa Newydd CoCP [REP2-031] for full information 
on Horizon’s approach to environmental management, which is consistent 
across the Wylfa Newydd DCO Project. 
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3 Communications and community/stakeholder 
liaison management strategy 

3.1 General 

 Horizon’s communications and community/stakeholder liaison management 
strategy is based on the requirements set out in the Wylfa Newydd CoCP 
[REP2-031] and any further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for communications and 
community/stakeholder liaison are described in section 3 of the Wylfa Newydd 
CoCP [REP2-031].  

 There are no further site-specific controls in relation to communications and 
community/stakeholder liaison for this sub-CoCP. 
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4 General site management strategy 

4.1 General 

 Horizon’s site management strategy is based upon the requirements set out 
in the Wylfa Newydd CoCP [REP2-031] and any further controls set out in this 
sub-CoCP. 

 The general mitigation controls to be implemented for site management are 
described in section 4 of the Wylfa Newydd CoCP [REP2-031].  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

4.2 Pre-construction activities: Unexploded Ordnance 

 A detailed Unexploded Ordnance desk study was commissioned for the site, 
as the preliminary desk study indicated a moderate risk of Unexploded 
Ordnance.  Prior to undertaking any works on the Logistics Centre site, 
Horizon will undertake a magnetometer survey across the Logistics Centre 
site to further investigate the potential for Unexploded Ordnance via non-
intrusive methods. 

 Horizon will ensure an Explosive Ordnance Disposal (EOD) engineer is 
present on-site during the shallow intrusive works in the south-east of the site, 
where existing hardcore is present, to provide support during monitoring works 
using visual recognition and instrumentation, immediate response, and 
providing advice to staff including safety and awareness briefings. 

 The area where the EOD engineer is required is shown in figure 4-1. 

4.3 Promotion of health and well-being 

 Operation 

1.1.1 During operation of the Logistics Centre, Horizon will provide information at 
the welfare building to promote health and well-being, including occupational 
health and hygiene and good worker conduct.  The welfare building at the 
Logistics Centre will include education and awareness-raising materials 
targeted at the lorry drivers using the Logistics Centre. The materials will cover 
road safety, cultural and health promotion issues, linking with wider 
occupational health measures for the Wylfa Newydd DCO Project. Frequently 
updated multi-media and information leaflets could be used. 
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Figure 4-3   Area where EOD engineer required 
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4.4 Working hours 

 There will be no construction and decommissioning works at the Logistics 
Centre outside of the following working hours in accordance with the daytime 
normal hours set out in BS5228-1 Code of practice for noise and vibration 
control on construction and open sites [RD1]: 

• Monday to Friday: 07:00 to 19:00; and 

• Saturday: 07:00 to 13:00. 

 No construction works are proposed during the evening and/or night-time 
periods or during Saturday afternoons, Sundays, Bank Holidays and Public 
Holidays (which consist of New Year’s Day, Good Friday, Easter Monday, 
Christmas Day and Boxing Day). 

 If Horizon identifies that construction works are or are likely to be required at 
the Logistics Centre site outside of the working hours specified in 4.4.1, 
Horizon will apply to the IACC for consent under section 61 of the Control of 
Pollution Act 1974 to undertake those construction works.  No such 
construction works may be undertaken prior to section 61 consent being 
granted by IACC.  

 The Logistics Centre will be operational up to 24 hours a day, seven days a 
week during the construction period of the Power Station Site. 

4.5 Site lighting 

 Prior to commencement of the Logistics Centre, Horizon will prepare and 
submit for approval a Construction Lighting Scheme in accordance with the 
Requirements in Schedule 3 and Schedule [21] of the Draft DCO.  The 
Construction Lighting Scheme approved pursuant to the DCO Requirements 
(or any approved variations) will be implemented for the duration of the 
construction period.  
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5 Traffic and transport management strategy 

5.1 General 

 Horizon’s traffic and transport management strategy is based upon the 
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further 
controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for traffic and transport are 
described in section 5 of the Wylfa Newydd CoCP [REP2-031].  

 If the delivery of the Logistics Centre is delayed beyond the date specified in 
the Phasing Strategy [REP4-014], Horizon would work with the IACC to 
identify suitable alternative traffic management arrangements which would 
provide similar beneficial facilities to the proposed Logistics Centre until the 
Logistics Centre opens. 

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

5.2 Deliveries management 

 The establishment and operation of a Logistics Centre between Valley and 
Holyhead, where deliveries to the Power Station Site are managed effectively, 
is central to Horizon’s strategy to control HGV deliveries to site and manage 
impacts on the local road network.  An integrated Distribution Management 
Asset Tracking System (DMATS) will be used to monitor, manage and control 
deliveries to site and will likely comprise three elements: 

• a Delivery Booking System; 

• a Vehicle Tracking System; and  

• an Asset Tracking System.  

 A DMATS is a collection of applications contained within a single electronic 
system designed to monitor, manage and control an entire distribution network 
efficiently and reliably.  The Delivery Booking System will allow Horizon’s 
contractors and other users requiring delivery of items to site to pre-book 
entry, typically 24 hours in advance.   

 HGVs will register and wait at the Logistics Centre ready to fulfil their reserved 
delivery slot.  HGVs parked at the Logistics Centre will be held until the 
appropriate agreed delivery time. The Logistics Centre will provide a location 
for holding HGVs in the event of an emergency and/or a traffic incident. 

 The Vehicle Tracking System will monitor HGV movements from source, to 
the Logistics Centre and then to site and provides delivery assurance.   

 The Asset Tracking System will enable the tracking of  delivery items 
(maximising delivery items per HGV), the ability to pinpoint individual items 
quickly, efficiently and holistically from source to site, and provide accurate 
information to all contractors as well as clear accountability for material and 
goods ownership. 
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 The DMATS will include appropriate use of technology such as barcoding, 
Global Positioning System tracking and just-in-time delivery systems and will 
allow capacity optimisation and maximise the efficacy of the overall system. 

 HGV deliveries would be allocated a time slot and associated delivery period 
when they should arrive at the Logistics Centre. The sequence of activities 
during this delivery period is as follows:  

• Vehicle arrives at the site and queues up on the access road within the 

footprint but before the security kiosk.  

• Delivery documentation is checked and authorised, vehicle drives 

through security and is directed to scanner or inspection bay.  

• Vehicle is accepted, vehicle is tagged and driver is issued delivery 

documents, a departure time and is allocated a holding bay number, 

holding bay waiting time and, if required, directed to the inspection area. 

•  At the allotted time, the vehicle leaves the Logistics Centre and drives 

directly to the Power Station Site.  

 Day-to-day traffic movements of HGVs will be managed by the Traffic and 
Logistics team via the DMATS. 

 Delivery Management System 

 Deliveries to the Wylfa Newydd DCO Project will be controlled by a Delivery 
Management System. The Delivery Management System will be used to 
achieve the following objectives: 

• regulate arrival of HGVs directly to site or via the Logistic Centre by 

providing a set number of slots; and 

• ensure HGV arrivals do not exceed the agreed limits set in the Draft DCO 

(other than in exceptional circumstances). 

 The Traffic and Logistics Team will manage the Delivery Management System 
and will plan future deliveries based on the project schedule and the limits set 
in the Draft DCO. All bookings will be approved or rejected by the Traffic and 
Logistics Team before the delivery schedule for each day is finalised.   

 For suppliers making regular or frequent deliveries, appropriate slots will be 
booked or blocked out on the Delivery Booking System. 
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6 Public access management strategy 

6.1 General 

 Horizon’s public access management strategy is based upon the requirements 
set out in the Wylfa Newydd CoCP [REP2-031] and any further controls set 
out in this sub-CoCP. 

 The general mitigation controls to be implemented for traffic and transport are 
described in section 6 of the Wylfa Newydd CoCP [REP2-031]. 

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

6.2 Site-specific requirements 

 Construction 

1.1.1 Access along the shared use cycleway/footway that runs along the north side 
of the spine road for Parc Cybi industrial estate and Lôn Trefignath cycle path 
for cyclists and pedestrians will be maintained throughout construction. 

 All signage for the shared use cycleway/footway that runs along the north side 
of the spine road for Parc Cybi industrial estate removed during demolition of 
the existing site entrance will be placed in a suitable position during the 
construction and operation of the Logistics Centre. 

 Operation 

 Bilingual signage will be erected on the Lôn Trefignath as it approaches the 
site entrance (in both directions) and on the highway at the site entrance and 
at the site exit, during operation of the Logistics Centre. This will warn 
pedestrians, cyclists and drivers of the zebra crossing and potential conflicts 
as traffic moves in and out of the Logistics Centre. 
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7 Air quality management strategy 

7.1 General 

 Horizon’s air quality management strategy is based upon the requirements set 
out in the Wylfa Newydd CoCP [REP2-031] and any further controls set out in 
this sub-CoCP. 

 The general mitigation controls to be implemented for air quality are described 
in section 7 of the Wylfa Newydd CoCP [REP2-031].  

 In addition, the measures below outline specific measures to be implemented 
during construction of the Logistics Centre.  

7.2 Dust emissions 

 On-site haul routes will be inspected for integrity, and any necessary repairs 
to the surface will be instigated as soon as reasonably practicable. 

 On-site haul routes, or areas regularly traversed by construction plant or 
vehicles, will be inspected for integrity and any necessary repairs to the 
surface will be instigated as soon as reasonably practicable. 

 Hard surfaced haul routes will be damped down with fixed or mobile sprinkler 
systems, or mobile water bowsers, and cleaned regularly. 

 Horizon will avoid explosive blasting, using appropriate manual or mechanical 
alternatives. 

 An area of hard surfaced road will be constructed between the wheel wash 
facility and the site exit, wherever site size and layout permits. This would act 
as a final opportunity to remove remaining dirt and water from the vehicle 
wheels. 

 Horizon will undertake dust deposition monitoring at one location on the 
western site boundary.  This monitoring location will be agreed with the local 
authority.   

 Being retrospective, the dust deposition monitoring will form a secondary 
control mechanism to the primary monitoring control mechanisms (i.e. regular 
on-site and off-site inspection, recording of dust complaints and the 
subsequent responses to any issues identified by these processes) and will 
be used to: 

• provide a quantification of the dust deposition to support the primary 

monitoring controls and good practice dust mitigation and control 

measures;   

• assist in identifying specific work areas or processes where refinements 

are required to the working practices and dust controls;   

• corroborate dust complaints which occurred during the sampling period; 

and 
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• understand if there are smaller or more gradual longer-term increases in 

dust deposition which may lead to loss of amenity and result in 

complaints. 

 The following checks and reviews will be implemented by the person or team 
responsible for the environmental monitoring once the dust deposition data 
have been received from the laboratory, collated and an exceedance of the 
amber or red trigger identified: 

• check the observations in the laboratory test report for anything unusual 

about the sample which indicates it may not be valid; 

• review the on-site and off-site visual inspection records to check if these 

identified any visible dust emissions from site activities or any noticeable 

dust deposition at off-site locations, and correlate these to the monitoring 

location(s) with the dust deposition trigger exceedance(s); 

• review the complaints log to check if there were complaints of dust during 

the sampling period and if these are in areas represented by the 

monitoring location(s) (or downwind of these areas) with the dust 

deposition trigger exceedance(s); 

• review the actions undertaken in response to the visual inspections and 

dust complaints and the specific outcomes of those actions; 

• if needed, review the meteorological conditions for the sampling period 

(e.g. wind speed and direction, rainfall and general observations) and if 

there were weather conditions which could potentially increase dust 

emissions from the site (e.g. very dry conditions with high wind speeds); 

• record the outcome of the above review, for example using the following 

options (other outcomes are possible):  

- another localised or regional source was the likely cause of the 

elevated dust deposition measurements – no further action; 

- site activities or sources were the likely cause of the elevated dust 

deposition measurements; 

- the measured elevated dust deposition rate(s) was likely due to 

specific site activities or sources which were identified via the primary 

monitoring control mechanisms (i.e. visual inspections or dust 

complaints) and was addressed at the time of occurrence; 

- there were no obvious or discernible site activities or sources which 

were identified via the primary monitoring control mechanisms (i.e. 

there were no visual inspections or dust complaints which highlighted 

the potential for elevated dust deposition rates at or close to the 

monitoring locations which recorded the elevated dust deposition 

rates). 

 The IACC will be informed of the outcome of the review and, if required, further 
discussions would be arranged with the IACC to review existing and future site 
operations and agree the extent of further review or actions.  This would be 
informed by consideration of key statistics such as the trend in the measured 
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dust deposition rates, the trend or pattern of complaints in relation to site 
operations (if any) or other related metrics or information which could inform 
the review process (e.g. the proposed schedule of works and activity levels in 
the areas closest to the measured elevated dust deposition rates). 

7.3 Air quality reporting  

 Regular air quality monitoring reports will be made to the IACC and Natural 
Resources Wales (NRW).  These reports will contain a summary of the dust 
deposition monitoring results and key statistics for the monitoring period, 
number and type of complaints received and a summary of actions taken to 
resolve any issues.  The report will also be made available on-line to be viewed 
by other parties and members of the public in line with the Wylfa Newydd 
engagement framework – see the Wylfa Newydd CoCP [REP2-031].  

 The reports will be issued on a monthly basis.  The frequency of the reporting 
will be kept under review with the IACC and NRW and may reduce in 
frequency based on the potential for adverse air quality effects or if the 
monitoring data, including visual inspections and complaints data, support 
this. 
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8 Noise and vibration management strategy 

8.1 General 

 Horizon’s noise and vibration management strategy is based upon the 
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further 
controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for noise and vibration are 
described in section 8 of the Wylfa Newydd CoCP [REP2-031].  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

8.2 Noise and vibration control measures 

 Monitoring at locations representative of noise sensitive receptors during 
construction will ensure noise levels remain within the permitted levels under 
the Section 61 approval.  The Section 61 application will set out the thresholds 
and details of the monitoring programme, including monitoring equipment, 
locations, frequency and duration of measurement and personnel skills 
required. The proposed monitoring programme is likely to involve a 
combination of continuous and short-term spot check measurements and 
review of these initial results to determine if ongoing monitoring is required.  
All monitoring results will be made available to the IACC. 

 The programme for monitoring operational noise at the Logistics Centre will 
be established and agreed with the IACC prior to commencement of operation.  
It is anticipated that monitoring will likely include off-site spot check noise 
surveys at receptors, and some on-site monitoring near particular noise 
sources at long-term intervals. Initial monitoring would be carried out quarterly, 
with results reviewed to determine if the frequency of monitoring should be 
adjusted. 

 HGV traffic flow and direction within the site will be strictly controlled (reducing 
the need for HGVs to reverse).  Vehicles will be dispatched in a controlled 
fashion to the Wylfa Newydd Development Area. 

 Good practice mitigation measures during the operation of the Logistics 
Centre will include the following: 

• where practicable, HGV engines will be switched off, for example whilst 

queuing to use the scanner facility; 

• HGVs would not wait or queue on the public highway with engines 

running (unless the engine is required to power the operation of the 

vehicle, e.g. a concrete wagon); and 

• the use of horns (i.e. to signal the attention of Logistics Centre staff upon 

arrival) will not be permitted. 
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9 Waste and materials management strategy, 
including soils and land contamination 

9.1 General 

 Horizon’s waste and materials management strategy is based upon the 
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further 
controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for waste and materials are 
described in section 9 of the Wylfa Newydd CoCP [REP2-031].  

 There are no further site-specific controls in relation to waste and materials 
management for this sub-CoCP. 
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10 Water management strategy 

10.1 General 

 Horizon’s water management strategy is based upon the requirements set out 
in the Wylfa Newydd CoCP [REP2-031] and any further controls set out in this 
sub-CoCP.  

 The general mitigation controls to be implemented for water are described in 
section 10 of the Wylfa Newydd CoCP [REP2-031].  

 Horizon will install appropriate drainage on-site prior to construction to 
manage runoff. This will include sediment settlement ponds and/or appropriate 
treatment to manage flows and meet water quality thresholds (Environmental 
Quality Standards). If required, an application would be made for an 
Environmental Permit, which would set limits on the concentrations of 
substances which could be discharged to protect the receiving surface 
water.  In addition, the proposed outfall structure may also require an 
application for an ordinary watercourse consent from the IACC.  The need for 
such applications will be determined after discussions with NRW and the IACC 
once detailed design is complete. 

 There are no further site-specific requirements in relation to water 
management for this sub-CoCP. 
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11 Ecology and landscape management strategy 

11.1 General 

 Horizon’s ecology and landscape management strategy is based upon the 
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further 
controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for ecology and landscape 
are described in section 11 of the Wylfa Newydd CoCP [REP2-031].  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

11.2 Site-specific requirements 

 In order to mitigate potential degradation of suitable habitat for sensitive 
ecological receptors, construction activities will seek to mitigate the effects of 
lighting through positioning buildings and construction activities away from 
habitats of most value to sensitive ecological receptors, as far as practicable.  

 The proposed 2.4m high welded mesh fence around the Logistics Centre will 
be finished using a visually recessive or otherwise appropriate colour to 
mitigate potential adverse visual impacts. 

11.3 Landscape requirements 

 In order to mitigate potential effects on landscape and visual receptors during 
construction:  

• the height of topsoil storage mounds will be restricted to 2m, to reduce 

potential visual impact and reduce potential adverse impacts on topsoil 

quality and the suitability for re-use; and  

• the construction cabin height will be restricted to two storeys. 

 During operation of the Logistics Centre, a long-term landscape management 
strategy will be implemented for the duration of Horizon's tenancy to ensure 
successful establishment of proposed landscaping and long-term viability of 
planting.  

 Horizon will undertake quarterly landscape site inspections for a five-year 
period, followed by annual inspection for a second five-year period (total 10 
years) in order to ensure landscaping has established appropriately. In the 
event that these inspections identify that planting has not established, 
replacement planting on a like-for-like basis will be undertaken at the first 
available planting season. 
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 The following landscape management techniques will be used as appropriate: 

• species-rich grassland - grass cutting and weed control; and 

• native hedgerows with trees – pruning, hedge cutting, weed control, 

treatment of arisings, replanting gaps and accommodating trees when 

cutting. 

11.4 Water vole 

 Pre-construction surveys will be completed by an ECoW before any works in 
close proximity to habitats with the potential to support water vole.  If required, 
avoidance measures will involve the micro-siting of works to not disturb places 
of water vole shelter or refuge.  Should this not be possible, NRW will be 
consulted with regard to the need to obtain a Conservation Licence to allow 
works to go ahead. 

11.5 Reptiles 

 Habitat manipulation will be used to encourage dispersal of reptiles from 
habitats that will be removed during construction of the Logistics Centre into 
areas of adjacent habitat that will not be affected by the works. 

 Supervision of destructive works by an Ecological Clerk of Works to capture 
any reptiles discovered, and then release them into areas of adjacent habitat 
(that will not be affected by the works). 
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12 Cultural heritage management strategy 

12.1 General 

 Horizon’s cultural heritage management strategy is based upon the 
requirements set out in the Wylfa Newydd CoCP [REP2-031] and this sub-
CoCP. 

 The general mitigation controls to be implemented for cultural heritage are 
described in section 12 of the Wylfa Newydd CoCP [REP2-031].  

 In addition, the measures below outline specific measures to be implemented 
during construction of the Logistics Centre.  

12.2 Site-specific requirements 

 Photographic survey will be undertaken to record the setting and provide a 
permanent visual record of the current conditions of the Ty Mawr Standing 
Stone (Asset 22). 

 Photographic survey will be undertaken to record the setting and provide a 
permanent visual record of the current conditions of the Trefignath Burial 
Chamber (Asset 21). 

 Any potential adverse effects on unknown archaeological remains that may 
be present within the previously undisturbed areas of the Logistics Centre site, 
shown by blue hatching in figure 1-3, will be mitigated by the implementation 
of an Archaeological Mitigation Scheme.  

 Prior to commencement of the Logistics Centre, Horizon will prepare and 
submit the Archaeological Mitigation Scheme (including a Written Scheme of 
Investigation) in accordance with the Requirements in Schedule 3 and 
Schedule [21] of the Draft DCO.  The Archaeological Mitigation Scheme 
approved pursuant to the DCO Requirements (or any approved variations) will 
be implemented for the duration of the construction of the Logistics Centre. 
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Figure 12-3 Previously undisturbed areas of the Logistics Centre site 
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13 References 

Table 13-1  Schedule of references 

ID Reference 

RD1 British Standards Institution. 2014. BS 5228-1:2009+A1:2014 Code of 
practice for noise and vibration control on construction and open sites, 
Part 1 Noise. London: British Standards Institution. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


