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Executive Summary
This document forms the A5025 Off-line Highway Improvements sub-CoCP
within the Wylfa Newydd DCO Project. It sets out the site-specific controls to
mitigate the effects of the construction works associated with the construction
of the off-line highway improvements.
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1

Introduction

1.1

General

1.1.1

As the Wylfa Newydd DCO Project covers a number of discrete locations, the
overarching Wylfa Newydd Code of Construction Practice (Wylfa Newydd
CoCP) [REP2-031] covers project-wide aspects of the Wylfa Newydd DCO
Project regardless of site/location. Sub-CoCPs are provided for each location
and underpin the Wylfa Newydd CoCP [REP2-031]. Sub-CoCPs provide only
the standards and controls relevant to that location.

1.1.2

This document forms the A5025 Off-line Highway Improvements sub-CoCP
within the Wylfa Newydd DCO Project. It sets out the site-specific controls
including working hours and additional mitigation identified in the
Environmental Statement and other Draft DCO application documents.

1.1.3

Figures 1-1 to 1-6 show the areas where works are covered by this sub-CoCP.
An overview of the location of the four sections and the Power Station Access
Road Junction, and the Order Limits, is shown in figure 1-1. Individual sections
are shown on figure 1-2 to figure 1-6. The Power Station Access Road
Junction has been included within this CoCP due to the nature of these works.

1.1.4

The A5025 between Valley and the Power Station Site is approximately
16.5km in length and can be broadly described geographically in eight
sections. Sections 2, 4, 6 and 8 relate to the A5025 On-line Highway
Improvements, which are subject of a separate planning application made to
the Isle of Anglesey County Council (IACC) in November 2017.

1.1.5

Sections 1, 3, 5 and 7 and the Power Station Access Road Junction relate to
the Off-line Highway Improvements and can be described as follows:
• Section 1 (Valley) (work package 8) – A5 east of Valley Junction to north of
Valley Junction – proposed four-arm roundabout and bypass connecting
the A5 with the A5025 to the east of the existing A5/A5025 signalised
junction – a length of approximately 0.8km;
• Section 3 (Llanfachraeth) (work package 9) – north of Llanynghenedl to
north of Llanfachraeth – proposed 2km highway to provide a bypass to the
east of Llanfachraeth village;
• Section 5 (Llanfaethlu) (work package 10) – south of Llanfaethlu to north of
Llanfaethlu – proposed 1.3km bypass to provide a straighter section of
road, where there are two existing substandard bends near the Black Lion
public house and through Llanfaethlu;
• Section 7 (Cefn Coch) (work package 11) – north of Llanrhyddlad to north
of Cefn Coch – proposed 1.3km bypass to provide a straighter section of
road, where there are two existing substandard bends in Llanrhwydrus; and
• Power Station Access Road Junction (work package 1J) – North of Cefn
Coch – proposed roundabout junction linking the proposed Power Station
Access Road to the existing A5025 public highway – a length of
approximately 0.3km.
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1.1.6

The full construction programme for the A5025 Off-line Highway
Improvements would be approximately 18 months. Sections 1, 3, 5 and 7 and
the Power Station Access Road Junction would be constructed in parallel.
The works for sections 1 and the Power Station Access Road Junction are
assumed to be approximately 12 months, whereas for sections 3, 5 and 7 the
works would continue for the full 18 months.

1.1.7

The principal works associated with this sub-CoCP for all four sections of the
A5025 Off-line Highway Improvements and the Power Station Access Road
Junction are as follows:
• site mobilisation and formation of temporary construction compounds at
sections 1, 3, 5 and 7;
• setting out of the rolling traffic management for the sections where the
A5025 Off-line Highway Improvements tie into the existing A5025;
• temporary diversion or closure of existing Public Rights of Way (PRoWs);
• site clearance of vegetation, topsoil and field boundaries;
• demolition and removal of stone walls;
• reinstatement and/or replacement of boundary features;
• installation of highway drainage infrastructure, formation of swales and
surface water management control works;
• works to create or improve kerbs, footways/cycleways,
arrangements and private means of access;

parking

• earthworks;
• bridge, culvert and underpass construction works;
• carriageway construction;
• landscaping and seeding;
• installation of signage and road markings; and
• the break-up of redundant sections of existing carriageway at sections 1, 3,
5, 7 and the Power Station Access Road Junction which will be covered
with topsoil and grass-seeded.
1.1.8

In addition to the works listed above, the following will also be required in
section 3 of the highways works:
• excavation of foundations;
• installation of bored piles; and
• construction of a viaduct across two watercourses (Afon Alaw and Afon
Llywenan).

1.1.9

Site-specific measures to mitigate the effects of the construction works are
detailed within this sub-CoCP. Where the requirements of construction
practice are covered adequately by the Wylfa Newydd CoCP [REP2-031],
those requirements are not repeated in this sub-CoCP. Therefore, where no
site-specific requirements are specified here, reference is made to the Wylfa
Newydd CoCP [REP2-031]. In the event of a conflict between the Wylfa
Page 2
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Newydd CoCP [REP2-031] and this sub-CoCP, the commitments in this subCoCP prevail.
1.1.10 Through the assessment processes, mitigation that was identified with respect
to construction-related environmental effects has been integral to developing
this sub-CoCP.
1.1.11 This sub-CoCP sets out the site-specific controls to be complied with, covering
the following aspects of the Wylfa Newydd DCO Project construction:
• communications and community and stakeholder liaison;
• general site management;
• traffic and transport;
• public access management;
• air quality;
• noise and vibration;
• waste and materials management (including soils and land contamination);
• water management;
• ecology and landscape management; and
• cultural heritage.
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Figure 1-1 A5025 Off-line Highway Improvements Overview
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Figure 1-2 A5025 Off-line Highway Improvements Section 1
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Figure 1-3 A5025 Off-line Highway Improvements Section 3
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Figure 1-4 A5025 Off-line Highway Improvements Section 5
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Figure 1-5 A5025 Off-line Highway Improvements Section 7
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Figure 1-6 A5025 Off-line Highway Improvements Power Station Access Road Junction
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2

Approach to environmental management

2.1.1

This section is included to maintain the structure of this sub-CoCP in
accordance with the Wylfa Newydd CoCP [REP2-031], in order to enable
easier cross-referencing between the two documents and other sub-CoCPs.
Refer to section 2 of the Wylfa Newydd CoCP [REP2-031] for full information
on Horizon’s approach to environmental management which is consistent
across the Wylfa Newydd DCO Project.
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3

Communications and community/stakeholder
liaison management strategy

3.1

Community and stakeholder liaison

3.1.1

Horizon’s communications and community/stakeholder liaison management
strategy is based on the requirements set out in the Wylfa Newydd CoCP
[REP2-031] and any further controls set out in this sub-CoCP.

3.1.2

The general mitigation controls to be implemented for communications and
community/stakeholder liaison are described in section 3 of the Wylfa Newydd
CoCP [REP2-031].

3.1.3

In addition, the below outlines specific measures to be implemented during
the A5025 Off-line Highway Improvements.

3.2

Site-specific requirements

3.2.1

Horizon will notify occupiers of properties within 100m of the works and
owners and occupiers of agricultural land, three months in advance of works
taking place. Horizon’s Community Involvement Officer will develop a
stakeholder communications engagement strategy which will ensure these
receptors are notified of any activities that would cause impacts and
disturbance, such as piling and major earthworks at least one week before the
start of the activity. Receptors within 100m of the A5025 Off-line Highway
Improvements for each section are listed below.

3.2.2

Receptors near to section 1 (Valley) are:
• one residential property located 30m from the section boundary;
• five agricultural land interests; and
• Valley Cemetery.

3.2.3

Receptors near to section 3 (Llanfachraeth) are:
• four residential properties located within 20m of the section boundary,
including one property within 5m of the site; and
• seven agricultural land interests.

3.2.4

Receptors near to section 5 (Llanfaethlu) are:
• seven residential properties located within 20m of the section boundary;
• the Black Lion Inn public house; and
• the grounds of the new primary school in Llanfaethlu, which is located
approximately 25m from the boundary of section 5; and
• eight agricultural land interests.

3.2.5

Receptors near to section 7 (Cefn Coch) are:
• one residential property within 20m of the section boundary; and
• six agricultural land interests.
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Receptors near to the Power Station Access Road Junction are:
• one residential property located approximately 70m south of the Power
Station Access Road Junction boundary; and
• one agricultural land interest.

3.2.7

In addition to the fencing identified in the Wylfa Newydd CoCP [REP2-031],
where construction will take place adjacent to land containing livestock,
fencing of working areas will be to a standard adequate for excluding any
livestock kept on adjoining land and will be subject to agreement with the
landowner.
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4

General site management strategy

4.1

General

4.1.1

Horizon’s site management strategy is based on the requirements set out in
the Wylfa Newydd CoCP [REP2-031] and any further controls set out in this
sub-CoCP.

4.1.2

The general mitigation controls to be implemented for site management are
described in section 4 of the Wylfa Newydd CoCP [REP2-031].

4.1.3

In addition, the measures below outline specific measures to be implemented
during the A5025 Off-line Highway Improvements.

4.2

Working hours

4.2.1

There will be no construction works at the A5025 Off-line Highway
Improvements sites outside of the following working hours in accordance with
the daytime normal hours set out in BS5228-1 Code of practice for noise and
vibration control on construction and open sites [RD1]:
• Monday to Friday: 07:00 – 18:00; and
• Saturday: 07:00 to 13:00.

4.2.2

No construction works are proposed during the evening and/or night-time
periods or during Saturday afternoons, Sundays, Bank Holidays and Public
Holidays (which consist of New Year’s Day, Good Friday, Easter Monday,
Christmas Day and Boxing Day).

4.2.3

If Horizon identifies that construction works are or are likely to be required at
the A5025 Off-line Highway Improvements sites outside of the working hours
specified in 4.2.1, Horizon will apply to the IACC for consent under section 61
of the Control of Pollution Act 1974 to undertake those construction works. No
such construction works may be undertaken prior to section 61 consent being
granted by the IACC.

4.3

Site layout

4.3.1

Horizon will select a construction compound fence (such as hoarding) to
mitigate the visual impact of those structures on the surrounding areas through
the selection of visually recessive colours and types, whilst still maintaining a
safe and secure barrier.

4.3.2

The height of temporary topsoil storage mounds will be restricted to 2m to
reduce the potential visual effect and reduce the potential adverse effect on
topsoil quality and the suitability for re-use; and will be managed in accordance
with the Wylfa Newydd CoCP [REP2-031].

4.4

Site lighting

4.4.1

The four construction compounds will be fitted with temporary lighting.
Lighting columns will be fitted around the perimeter of each compound and to
the site offices, and will be of a height no greater than 5m to reduce light spill.
Page 13

Wylfa Newydd Power Station
Development Consent Order

A5025 Off-line Highway Improvements sub-CoCP

4.4.2

Lighting around the construction compound buildings will be switched to a
motion activated control system (motion sensors) at 18:00, except lighting
required for security measures. A two-metre-high construction compound
solid fence will further mitigate night time light trespass once it has been
constructed.

4.4.3

Light spill during temporary construction activities will be limited, due to the
need to maintain safe working conditions. Horizon will use measures such as
restricting heights of lighting columns and using directional or down lighting
where practicable.

4.4.4

Ad hoc directional lighting will be used for construction activities where late
working is occasionally unavoidable, for example during late pavement
construction activities.

4.4.5

Any localised task lighting that is employed pursuant to this provision will be
switched off once the relevant construction works for which the localised task
lighting is required has ceased for that day in accordance with the working
hours prescribed in section 4.2.

4.4.6

Construction vehicles, when working during the darker months in the vicinity
of residential properties, shall dip their headlights to limit light spill and glare
into residential properties, where reasonably practicable and providing this
aligns with safe methods of working.

4.4.7

Prior to commencement of any part of the A5025 Off-line Highway
Improvements, Horizon will prepare and submit for approval a Construction
Lighting Scheme that part in accordance with the Requirements in Schedule
3 and Schedule [21] of the Draft DCO. The Construction Lighting Scheme
approved for each part pursuant to the DCO Requirements (or any approved
variations) will be implemented for the duration of the construction period for
that part.

4.5

Site reinstatement

4.5.1

On completion of works, any land required temporarily for construction works
will be returned to its original condition.

4.5.2

Where stone walls require removal as part of construction, their loss will be
mitigated by re-building them using the stone from the dismantled stone walls,
where practicable.

Page 14

Wylfa Newydd Power Station
Development Consent Order

A5025 Off-line Highway Improvements sub-CoCP

5

Traffic and transport management strategy

5.1

General

5.1.1

Horizon’s traffic and transport management strategy is based on the
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further
controls set out in this sub-CoCP.

5.1.2

Details regarding construction workforce travel arrangements, large vehicle
controls, abnormal indivisible loads, works within the highway, road
cleanliness and monitoring are outlined in section 5 of the Wylfa Newydd
CoCP [REP2-031].

5.1.3

There are no further site-specific requirements in relation to traffic and
transport management for this sub-CoCP.
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6

Public access management strategy

6.1

General

6.1.1

Horizon’s public access management strategy is based on the requirements
set out in the Wylfa Newydd CoCP [REP2-031] and any further controls set
out in this sub-CoCP.

6.1.2

The general mitigation controls to be implemented for public access are
described in section 6 of the Wylfa Newydd CoCP [REP2-031].

6.1.3

Management strategies to reduce the effects of dust and noise on the general
amenity of PRoWs which will stay open during the construction of the A5025
Off-line Highway Improvements, are detailed in the noise and air quality
sections of the Wylfa Newydd CoCP [REP2-031] and this sub-CoCP where
relevant.

6.1.4

In addition, the measures below outline specific measures to be implemented
during the A5025 Off-line Highway Improvements.

6.2

Tour de Môn cycle race

6.2.1

Horizon will work with the race organisers to ensure that the construction of
the off-line highway improvements will be managed at Llanfachrech and Valley
to enable the Tour de Môn cycle race including provision of necessary access,
along the A5025 and the relevant minor roads.

6.3

Works on a Public Right of Way

6.3.1

Horizon will provide bilingual signage, prior to the closure and diversion of
PRoWs, outlining any new or diverted route to be followed, as outlined in the
Wylfa Newydd CoCP [REP2-031]. All permanent footpath diversions will be
clearly delineated.

6.3.2

Horizon will provide notification in advance of (and during) the construction
works to indicate expected locations and durations of delays to traffic.
Notification will be in Welsh and English, and measures may include:
• roadside signs on the approaches to the affected areas of the A5025;
• a regularly updated Project website detailing how the A5025 Off-line
Highway Improvements are progressing together with the potential
disruption along the route; and
• leaflets sent to specifically affected local communities or distributed as part
of community liaison meetings.

6.3.3

Access to the PRoW at Llanfaethlu should be maintained during construction,
with any required closures/diversions for construction purposes kept to a
minimum.

6.3.4

Access across the minor roads which bisect section 7 of the A5025 Off-line
Highway Improvements will be provided. This access will be suitable for
walkers and cyclists.
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6.3.5

At appropriate connecting locations the A5025 Off-line Highway
Improvements will ensure connectivity for existing pedestrian footway and
cycle routes.

6.3.6

During construction of the A5025 Off-line Highway Improvements and the
Power Station Access Road, a safe route for pedestrians will be maintained
or provided. Traffic management on the A5025 is suitable to enable
pedestrians, cyclists and equestrians to continue to use the road as a linear
route.

6.3.7

Due to the closure of the side road at Cefn Coch an appropriate crossing point
will be located at the closed side road in order to maintain this link.
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7

Air quality management strategy

7.1

General

7.1.1

Horizon’s air quality management strategy is based on the requirements set
out in the Wylfa Newydd CoCP [REP2-031] and any further controls set out in
this sub-CoCP.

7.1.2

The general mitigation controls to be implemented for air quality are described
in section 7 of the Wylfa Newydd CoCP [REP2-031].

7.1.3

In addition, the measures below outline specific measures to be implemented
during the A5025 Off-line Highway Improvements.

7.2

Dust emissions

7.2.1

Horizon will adhere to the general dust and air quality monitoring requirements
detailed in the Wylfa Newydd CoCP [REP2-031].

7.2.2

In addition to the measure set out in section 7 of the Wylfa Newydd CoCP
[REP2-031], the following measures are also required for the A5025 Off-line
Highway Improvements:
• earthworks and exposed areas/soil stockpiles will be revegetated to
stabilise surfaces as soon as practicable, where appropriate;
• where it is not possible to revegetate or cover with topsoil, as soon as
practicable, alternative methods of dust suppression will be used;
• where practicable, soil cover will only be removed in small areas during
work and not all at once;
• on-site haul routes will be inspected for integrity and any necessary repairs
will be instigated to the surface as soon as reasonably practicable;
• hard-surfaced haul routes will be installed, where practicable and will be
damped down with fixed or mobile sprinkler systems, or mobile water
bowsers, and regularly cleaned;
• an adequate area of hard-surfaced road between the wheel-wash facility
and the site exit will be provided, wherever site size and layout permits; and
• Horizon will avoid explosive blasting, using appropriate manual or
mechanical alternatives.

7.2.3

Horizon will undertake dust deposition monitoring at two locations at the
boundaries of each of the sections of the A5025 Off-line Highway
Improvements close to the nearest sensitive human receptors, apart from the
Power Station Access Road Junction, where only one location will be required.

7.2.4

Being retrospective, the dust deposition monitoring will form a secondary
control mechanism to the primary monitoring control mechanisms (i.e. regular
on-site and off-site inspection, continuous real-time monitoring of PM10
(section 5 (Llanfaethlu) only) and associated amber and red triggers, recording
of dust complaints and the subsequent responses to any issues identified by
these processes) and will be used to:
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• provide a quantification of the dust deposition to support the primary
monitoring controls and good practice dust mitigation and control
measures;
• assist in identifying specific work areas or processes where refinements are
required to the working practices and dust controls;
• corroborate dust complaints which occurred during the sampling period;
and
• understand if there are smaller or more gradual longer-term increases in
dust deposition which may lead to loss of amenity and result in complaints.
7.2.5

The following checks and reviews will be implemented by the person or team
responsible for the environmental monitoring once the dust deposition data
have been received from the laboratory, collated and an exceedance of the
amber or red trigger identified:
• check the observations in the laboratory test report for anything unusual
about the sample which indicates it may not be valid;
• review the on-site and off-site visual inspection records to check if these
identified any visible dust emissions from site activities or any noticeable
dust deposition at off-site locations, and correlate these to the monitoring
location(s) with the dust deposition trigger exceedance(s);
• review the log to check if there were any PM10 alerts during the sampling
period (section 5 (Llanfaethlu) only);
• if there were PM10 alerts, note which monitoring stations and if they are the
same as the monitoring location(s) with the dust deposition trigger
exceedance(s);
• review the complaints log to check if there were complaints of dust during
the sampling period and if these are in areas represented by the monitoring
location(s) (or downwind of these areas) with the dust deposition trigger
exceedance(s);
• review the actions undertaken in response to the visual inspections, PM 10
alerts (section 5 (Llanfaethlu) only) and dust complaints and the specific
outcomes of those actions;
• if needed, review the meteorological conditions for the sampling period (e.g.
wind speed and direction, rainfall and general observations) and if there
were weather conditions which could potentially increase dust emissions
from the site (e.g. very dry conditions with high wind speeds);
• record the outcome of the above review, for example using the following
options (other outcomes are possible):
- another localised or regional source was the likely cause of the
elevated dust deposition measurements – no further action;
- site activities or sources were the likely cause of the elevated dust
deposition measurements;
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- the measured elevated dust deposition rate(s) was likely due to
specific site activities or sources which were identified via the primary
monitoring control mechanisms (i.e. visual inspections, PM10 alerts
or dust complaints) and was addressed at the time of occurrence;
- there were no obvious or discernible site activities or sources which
were identified via the primary monitoring control mechanisms (i.e.
there were no visual inspections, PM10 alerts or dust complaints
which highlighted the potential for elevated dust deposition rates at
or close to the monitoring locations which recorded the elevated dust
deposition rates).
7.2.6

The IACC will be informed of the outcome of the review and, if required, further
discussions would be arranged with the IACC to review existing and future site
operations and agree the extent of further review or actions. This would be
informed by consideration of key statistics such as the trend in the measured
dust deposition rates, the trend or pattern of complaints in relation to site
operations (if any) or other related metrics or information which could inform
the review process (e.g. the proposed schedule of works and activity levels in
the areas closest to the measured elevated dust deposition rates, the trend in
long-term particulate concentrations etc).

7.2.7

Horizon will undertake continuous monitoring of particulates (total particulates,
PM10 and PM2.5) using an Osiris optical particulate analyser in the vicinity of
section 5. The location of this monitoring will be at the boundary of the
construction site closest to sensitive human receptors, or at a suitable off-site
location likely to be either the nearby residential properties or at Llanfaethlu
Primary School. Horizon will determine the exact location of the monitoring in
agreement with the IACC.

7.2.8

The particulate monitoring will commence prior to any construction works at
section 5 and continue until all the construction works are complete. Baseline
monitoring will be undertaken at least three months before work commences
on site.

7.2.9

Table 7-1 sets out the proposed real-time triggers for PM10 concentrations
which would be used to initiate action by Horizon. These will be used to control
long-term increases in particulate concentrations as far as reasonably
practicable and prevent exceedances of the relevant Air Quality Objectives
(AQOs).

Table 7-1
Averaging
period

One-hour
average

Real time triggers for dust control based on PM10 concentrations
Real-time PM10 trigger
concentration (µg/m3)
Amber

100

Red

200

Notes

Black

N/A

Used to identify large short-term spikes in
particulate concentrations from potential dust
emission sources or events on site so that
these can be controlled as soon as possible.
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Real-time PM10 trigger
concentration (µg/m3)
Amber

30

Red

45

Notes

Black

50
Used to track and manage compliance with the
(AQO) 24-hour mean AQO and aid in the
identification of ongoing but lower level dust
emissions not identified using the one-hour
average trigger. Based on the calculation of
the average concentration commencing at
midnight each night and requiring a minimum
of six hours (i.e. if the average concentration
by 6am or any time after that exceeds 30µg/m3
then an amber alert would be triggered). The
calculation of the average concentration would
reset at midnight each night (in accordance
with the measurement of 24-hour means for
compliance with the AQO). Black is used to
identify if there has been a measured
exceedance of the AQO (i.e. the average
concentration calculated for the full 24-hour
period starting and ending at midnight was
greater than 50µg/m3).

7.2.10 The system will be set up to issue alerts to key staff members should one of
the real-time amber or red trigger concentrations be exceeded. An agreed
communication protocol will be set up whereby Horizon contacts the IACC
once initial investigations have been undertaken to identify if the trigger was
exceeded due to site activities or a wider regional issue or other local source.
7.2.11 Should an amber or red PM10 real-time trigger level be exceeded, the following
initial actions will be implemented by the person or team responsible for the
environmental monitoring who receive the alert.
• The concentrations from the monitoring station (and other operating
parameters) will be initially reviewed to check that the monitoring station
was not malfunctioning, and the recorded concentration was valid. If
valid, the investigation will continue as below.
• The concentrations at the other monitoring stations at the Wylfa Newydd
Development Area will be compared to determine if the exceedance was
caused by a regional increase in PM10 concentrations. The data for other
monitoring stations on Anglesey and in north Wales would also be
reviewed
on
the
Air
Quality
in
Wales
website
(https://airquality.gov.wales/).
• The meteorological conditions for the preceding hours (e.g. wind speed
and direction) will be reviewed to determine if the wind direction is blowing
from section 5 towards the monitoring station or if the wind is blowing
from an off-site direction.

Page 21

Wylfa Newydd Power Station
Development Consent Order

A5025 Off-line Highway Improvements sub-CoCP

• Record the outcome of the above reviews and initiate the next steps
based on the following outcomes:
- site activities or sources are the likely cause of the elevated PM 10
concentrations; or
- it is a wider regional increase in PM10 concentrations or another
localised source causing the trigger exceedance.
7.2.12 If site activities are identified as the cause of the exceedance of the trigger
levels, the following actions will be undertaken:
• the IACC will be informed that a trigger has been exceeded due to site
activities and investigative works/corrective actions are under way;
• wind direction will be reviewed in more detail to identify the likely on-site
sources or specific work areas;
• the relevant site team(s) working in the likely work area(s) will be informed
and a visual inspection of the activities will be carried out to identify or
confirm the source(s) of dust emissions;
• the specific site works and current mitigation measures will be reviewed
and further action taken, which depending on the source(s) would involve:
- applying additional dust suppression, for example increasing the
frequency of water application to the haul roads to damp these down,
continuous spraying of water at working areas and aggregate
stockpiles, using coagulant to bind particles on dirt tracks/roads,
setting up additional fixed or mobile water sprays;
- altering working methods such as reducing the number of plant or
dump trucks working in the area, reducing the speed of vehicles on
haul roads or travelling in working areas, temporarily moving working
areas to alternative locations e.g. working on a different area of
section 5; and
- implementing lower speed limits for road traffic and wetting of site
access roads would also be undertaken where site access roads are
identified sources;
• visual inspection will be undertaken by the site team(s) and the
monitoring data will continue to be reviewed to check the effectiveness of
the actions;
• should the concentrations continue to increase and approach the red
trigger, or if the red trigger is exceeded, more stringent measures will be
considered, including temporary suspension of the specific activity or
activities identified as causing the dust emissions; and
• the IACC will be kept informed of progress at appropriate intervals as
necessary, and dependent on the scale of the trigger exceedance or
amber/red status.
7.2.13 The measures set out above would continue until the measured one-hour
average concentrations drop to below the one-hour average amber trigger
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level for two consecutive periods, at which point the issue is considered to be
resolved. On resolution of the issue, a short update can be provided to the
IACC in an agreed format summarising the responses and outcome (e.g. in a
short email or text message format). For the 24-hour average trigger, the aim
of the measures will be to prevent the average concentration continuing to
increase towards the AQO value of 50µg/m 3. Once a trigger has been
exceeded due to site activities and measures have been implemented, the 24hour average concentrations will be tracked on an hourly basis to determine
the effectiveness of the measures.
7.2.14 The amber and red trigger levels for PM10 may be adjusted during the
construction works in agreement with the IACC following review of the
effectiveness of the thresholds to indicate the potential for adverse effects at
off-site locations or if there is a high level of alerts being caused by external
sources. The subsequent initial actions, investigative or corrective actions and
communication protocols may also be adjusted based on operating
experience and effectiveness (in agreement with the IACC).
7.2.15 All exceedances of the PM10 trigger levels, responses and outcomes will be
recorded.

7.3

Air quality reporting and compliance

7.3.1

Regular air quality monitoring reports will be made to the IACC and NRW.
These reports will contain a summary of the monitoring results and key
statistics for the monitoring period, and include a summary of the amber, red
or black trigger exceedances during the monitoring period, number and type
of complaints received and a summary of actions taken to resolve any issues.
The report will also be made available online to be viewed by other parties and
members of the public in line with the Wylfa Newydd engagement framework
– see the Wylfa Newydd CoCP [REP2-031].

7.3.2

The reports will be issued on a monthly basis. The frequency of the reporting
will be kept under review with the IACC and NRW and may reduce in
frequency based on the potential for adverse air quality effects or if the
monitoring data, including visual inspections and complaints data, support
this.

7.3.3

Horizon will adopt the longer-term compliance targets for comparison of the
air quality monitoring data. These are separate to the short-term real-time
amber and red triggers used to identify site sources, activities or processes,
and implement further mitigation or measures to reduce emissions. These are
based on compliance with the AQOs and are set out in 0.
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Table 7-2
Pollutant

PM10

Averaging
period

Annual mean

Compliance targets

Compliance
target

Notes

40 (AQO)

PM2.5

25 (AQO)

PM10

24-hour mean 50 (AQO)

The AQO permits 35 exceedances of
the 24-hour mean concentration of
50µg/m3 per calendar year

7.3.4

The measured average concentration would be recorded and tracked against
the compliance targets as each calendar year progresses (for the annual
mean targets, the calculation of the annual mean would only be valid once
sufficient data have been recorded). It is proposed that annualising of the data
would be carried out once three months of data have been recorded in each
calendar year (i.e. data from 01 January to 31 March) and updated on a
monthly basis for the remainder of the year. Annualising of the data to predict
the annual mean concentration at each monitoring station would follow the
suggested approach set out in relevant guidance [RD2]. Tracking of the
annual mean concentrations against the compliance targets would commence
from 01 April in each calendar year.

7.3.5

The projected or measured annual mean concentrations and number of
exceedances of the 24-hour mean PM10 AQO value, respectively, will be
included in the regular air quality monitoring reports which will be made to the
IACC and NRW.
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8

Noise and vibration management strategy

8.1

General

8.1.1

Horizon’s noise and vibration management strategy is based on the
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further
controls set out in this sub-CoCP.

8.1.2

The general mitigation controls to be implemented for noise and vibration are
described in section 8 of the Wylfa Newydd CoCP [REP2-031].

8.1.3

In addition, the measures below outline specific measures to be implemented
during the A5025 Off-line Highway Improvements.

8.2

Noise and vibration control measures

8.2.1

Horizon will undertake a vibration risk assessment as part of the Section 61
application for any construction activity involving vibratory or impact
equipment (such as vibratory rollers) to be used at the A5025 Off-line Highway
Improvements. This assessment will establish safe working distances for
receptors in relation to construction vibration. This will ensure that any
equipment that is identified as having potentially adverse vibration effects can
be located sufficiently away from any sensitive receptors, so that any effects
on such receptors can be reduced to negligible. Where works are required
within the safe working distances, alternative equipment or working methods
will be investigated and vibration levels will be reduced to the greatest extent
practicable. The Section 61 applications will also describe appropriate
vibration monitoring to be carried out at the closest receptors to determine the
success of the requirements. Where adopted alternative equipment and
working methods still result in significant effects on sensitive receptors, respite
periods will be considered.

8.2.2

The use of a hydraulic breaker will be required for the construction of the
A5025 Off-line Highway Improvements. Horizon will implement mitigation
requirements to ensure that quiet plant and techniques are used in order to
reduce noise emissions. Mitigation measures will be implemented to ensure
that noise emissions experienced at the nearest existing noise-sensitive
receptor, from the use of the hydraulic breaker, are reduced by 10dB(A) from
those assumed in the initial noise modelling (as detailed in Appendix G6-01,
[APP-321]). This could be achieved by use of a temporary mobile barrier,
selection of quieter plant or alteration of working methods. The application for
prior consent under Section 61 of the CoPA, to be submitted to the IACC will
include a noise assessment and demonstrate that Best Practical Means have
been employed.

8.2.3

Breakup of road surfacing, and the surfacing of the road will not occur
concurrently on the same stretch of road.

8.3

Noise and vibration monitoring

8.3.1

Construction noise and vibration monitoring requirements for the A5025 Offline Highway Improvements, including the locations and proposed programme
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for monitoring will be set out in the Section 61 application under Section 61 of
the Control of Pollution Act 1974, which will be submitted to the IACC for
approval prior to commencing construction.

8.4

Section 61 applications

8.4.1

The general requirements for submitting Section 61 applications are described
in section 8 of the Wylfa Newydd CoCP [REP2-031]. There are no further sitespecific controls in relation to submitting Section 61 applications for this subCoCP.

Page 26

Wylfa Newydd Power Station
Development Consent Order

A5025 Off-line Highway Improvements sub-CoCP

9

Waste and materials management strategy,
including soils and land contamination

9.1

General

9.1.1

Horizon’s waste and materials management strategy (including soils and land
contamination) is based on the requirements set out in the Wylfa Newydd
CoCP [REP2-031] and any further controls set out in this sub-CoCP.

9.1.2

The general mitigation controls to be implemented for waste and materials are
described in section 9 of the Wylfa Newydd CoCP [REP2-031].

9.2

Site specific soil management

9.2.1

Topsoil and subsoil stripped from the flood compensation area (as per controls
set out in section 9.5 of the Wylfa Newydd CoCP [REP2-031]) will be
reinstated to the area following excavation of underlying geology to lower the
landform.
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Water management strategy

10.1 General
10.1.1 Horizon’s water management strategy is based on the requirements set out in
the Wylfa Newydd CoCP [REP2-031] and any further controls set out in this
sub-CoCP.
10.1.2 The general mitigation controls to be implemented for water management are
described in section 10 of the Wylfa Newydd CoCP [REP2-031].
10.1.3 In addition, the measures below outline specific measures to be implemented
during the A5025 Off-line Highway Improvements.

10.2 Protection of watercourses
10.2.1 Water supplies for livestock situated within agricultural land adjacent to the
A5025 Off-line Highway Improvements will be identified by Horizon prior to the
commencement of construction. Where supplies are lost or access is
compromised by any construction works, temporary and/or permanent
alternative supplies will be provided by Horizon as agreed with the
landowner/occupier.
10.2.2 A natural bedrock cascade is present immediately downstream of the road
crossing to Pen-yr-orsedd on the Afon Cafnan. There is a risk that
construction of a culvert within the riverbed, which would require removal of a
section of this cascade, could result in further damage to the in-river cascade
features that do not require removal. Horizon will follow the protective
measures outlined in the Wylfa Newydd CoCP [REP2-031] to reduce the
extent of the area that is likely to be damaged, including an appropriate
working corridor to reduce the extent of area likely to be damaged.

10.3 Site drainage
10.3.1 Horizon will undertake pre-construction drainage surveys to identify the
existing field drainage and therefore identify any potential for the construction
work to impact upon that drainage. In doing so, Horizon will identify possible
mitigation measures that could be put in place if required, to reduce the risk of
damage or disturbance to these drainage systems.
10.3.2 Repairing and reinstatement of drains affected by construction will be agreed
with the landowner/occupier to ensure that drainage capability is maintained
and any risk of flooding is not exacerbated.

10.4 Control of pollution
Surface water
10.4.2 During construction, Horizon will maintain, as far as practicable 15m vegetated
buffer strips either side of main rivers and ordinary watercourses, apart from
Afon Alaw which will have an 8m buffer as agreed with NRW. Buffer strips will
not be practicable where structures are required, such as culverts, outfalls and
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the viaduct over the Afon Alaw and Afon Llywenan in section 3. The vegetated
buffers will reduce the potential for fine sediment and pollutants to enter the
watercourses and mitigate effects on water quality and fluvial geomorphology
on site and downstream.

Groundwater
10.4.3 Horizon will undertake a pre-construction monitoring survey at the private
water supply at Erw Goch and continue to monitor on a monthly basis
throughout the duration of construction at section 3. If a change in the
availability or quality of the water supply is identified, Horizon will put in place
measures to reinstate the private water supply to the quality and availability of
pre-construction levels.

10.5 Flooding
10.5.1 Floodplain compensatory storage will not impact on the highway drainage
scheme. Appropriate design of compensation flood storage area will be
undertaken and agreements with key stakeholders and landowners will be
implemented.
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Ecology and landscape management
strategy

11.1 General
11.1.1 Horizon’s ecology and landscape management strategy is based on the
requirements set out in the Wylfa Newydd CoCP [REP2-031] and any further
controls set out in this sub-CoCP.
11.1.2 The general mitigation controls to be implemented for ecology and landscape
management are described in section 11 of the Wylfa Newydd CoCP [REP2031].
11.1.3 In addition, the measures below outline specific measures to be implemented
during the A5025 Off-line Highway Improvements.

11.2 Badger
11.2.1 Pre-construction surveys will be undertaken within 50m of any boundary
features that need to be removed prior to the start of site clearance in order to
identify if any badger setts are present. The survey timing will be such that, if
a badger sett is recorded, sufficient time will be available to allow for a
development licence application and sett closure to be completed before site
clearance is scheduled to commence.
11.2.2 If an active badger sett is discovered in close proximity to an area that is
required for construction during the construction period, work would cease in
that area until:
• a licence to close the sett is obtained from NRW; or
• depending on the nature of the work, its proximity to a sett and the type of
sett, Horizon is able to identify alternative methods i.e. the establishment of
working buffer zones which mitigate any disturbance to badgers or avoid
damage to the sett, therefore avoiding the requirement to obtain a
development licence. These works will be supervised by an Ecological
Clerk of Works.

11.3 Great crested newt
11.3.1 Horizon’s ECoW will conduct pre-construction great crested newt surveys in
order to identify the great crested newt population size for the application of a
European Protected Species Mitigation Licence.
11.3.2 Following great crested newt translocation the following monitoring surveys
will be conducted:
• annual Habitat Suitability Index (HSI) surveys will be undertaken for 21
years, following the method developed by Oldham et. al. [RD3];
• two torch counts will be undertaken during the appropriate season annually:
- for ten years following translocation; and
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- every other year for the next 11 years (21 years in total).

11.4 Reptiles
11.4.1 Pre-construction surveys will be carried out under the supervision of an
ECoW. Dependent on the results of those surveys, one or more of the
following three approaches will be employed which are in line with relevant
good practice guidance [RD4]:
• active trapping and translocation of individuals (likely to be employed in
areas of high quality reptile habitat, and known hotspots for reptiles);
• destructive search of habitats by an ECoW (likely to occur in complex
habitats such as drystone walls and cloddiau, and in high quality reptile
habitat); or
• supervision of habitat clearance by an ECoW.

11.5 Bats
11.5.1 Protected species licencing requirements are secured through the provisions
of the Wylfa Newydd CoCP [REP2-031].
11.5.2 Pre-construction surveys will be carried out on trees to be felled. An inspection
of all trees requiring felling would be carried out by Horizon to determine
whether or not they were being used, or were likely to have been used, by
bats for roosting. These surveys would be carried out 8 - 10 weeks prior to
the site clearance activities to allow sufficient time for a European Protected
Species Mitigation Licence to be sought, if required. If any roosts are found
during the surveys, bats would be captured and excluded from roosts under
licence.
11.5.3 Tree felling would be timed to avoid sensitive lifecycle periods for bats
(hibernation and maternity periods), if roosts were found to be present in the
trees to be removed. Prior to felling these trees, Horizon will install bat boxes
on the retained trees within the Order Limits of this section to mitigate for the
loss of potential roost features. A minimum of three bat boxes will be provided
for every ‘high’ or ‘moderate’ category tree to be lost. Boxes will cover a range
of designs including maternity boxes, hibernation boxes and boxes designed
for crevice-dwelling species.
11.5.4 Post-construction monitoring would be undertaken as part of any bat
mitigation licence requirement, should such a licence be needed.

11.6 Otter
11.6.1 No otter holts or resting places were recorded within the extent of the A5025
Off-line Highway Improvements construction working area. There is a slight
risk that otters could create a holt during the intervening period before
construction commences, therefore pre-construction otter surveys will be
undertaken by Horizon in advance of any site clearance works in order to
identify the presence of otter. If any lying up or holt sites are identified within
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the construction working area, a European Protected Species Mitigation
Licence will be required.
11.6.2 As advised in paragraph 10.4.2, Horizon will maintain an 8m buffer zone for
Afon Alaw, and 15m buffer zone for all other watercourses, where the banks
would be kept free of construction equipment to allow passage of otter.

11.7 Water vole
11.7.1 Pre-construction water vole surveys will be undertaken on all watercourses
and any other suitable habitat crossed by the A5025 Off-line Highway
Improvements in order to identify the presence of water vole.
11.7.2 If required, avoidance measures will involve the micro-siting of works to not
disturb places of water vole shelter or refuge. Should this not be possible,
NRW will be consulted with regard to the need to obtain a Conservation
Licence to allow works to go ahead.

11.8 Landscape planting
11.8.1 Planting is to be established as close to the completion of highway works as
possible, in the next available planting/seeding season to reduce the amount
of time bare earth is visible and enable establishment of vegetation.
11.8.2 Landscape management will be conducted for a period of five years, following
the completion of the works, to ensure successful establishment of proposed
landscaping and long-term viability of planting. In the event that these
inspections identify that planting has not established, replacement planting on
a like for like basis will be undertaken at the first available planting season.
11.8.3 The following landscape management techniques will be used as appropriate:
• grassland – grass cutting, weed control and litter collection;
• trees and shrub blocks – coppicing, pruning, thinning, felling, treatment of
arisings, weed control and inspections/removal of tree stakes and shelters;
• hedgerows – pruning, hedge cutting, weed control, treatment of arisings,
replant gaps, accommodate trees when cutting and inspection/removal of
tree stakes;
• individual trees – pruning, weed control and inspection/removal of tree
stakes; and
• water feature planting – weed control.

11.9 Landscape reinstatement
11.9.1 On completion of works, any land required temporarily for construction works
will be returned to its original condition.
11.9.2 Where boundary features (e.g. fences, walls and hedges) require temporary
or permanent alteration to allow construction, these will be reinstated following
construction with appropriate materials to provide a secure boundary in
agreement with the landowner.
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Cultural heritage management strategy

12.1 General
12.1.1 Horizon’s cultural heritage management strategy is based on the requirements
set out in the Wylfa Newydd CoCP [REP2-031] and any further controls set
out in this sub-CoCP.
12.1.2 The general mitigation controls to be implemented for cultural heritage are
described in section 12 of the Wylfa Newydd CoCP [REP2-031].
12.1.3 The specific measures to be implemented during construction works for the
A5025 Off-line Highway Improvements are outlined below in table 12-1.
12.1.4 There is the potential that any unknown archaeological remains that may be
present within previously undisturbed areas of the A5025 Off-line Highway
Improvements will be impacted by construction. Effects on any such
archaeological remains that may be present will be mitigated through preconstruction archaeological surveys, as outlined in the Wylfa Newydd CoCP
[REP2-031].
Table 12-1
Asset

Asset mitigation
Mitigation

A5 Historic Route, Valley Targeted Watching Brief. The targeted watching brief
(Asset 5)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a Written
Scheme of Investigation (WSI) agreed with the IACC.
Two Buildings (Site of), Horizon will agree through a WSI agreed with the IACC
west of Cleifiog-Isaf to undertake a series of mitigation works which could
(Asset 6)
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.
Route of Post Road/18th Horizon will agree through a WSI agreed with the IACC
Century Turnpike Road to undertake a series of mitigation works which could
(Asset 322)
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.
Removal of North-east /
south-west Former Field
Boundary, Valley (Asset
361)

Targeted Watching Brief. The targeted watching brief
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.

North-west / south-east Targeted Watching Brief. The targeted watching brief
Former Field Boundary, would be undertaken in accordance with the Chartered
Valley (Asset 362)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
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Mitigation

Gully (Site of), north- Targeted Watching Brief. The targeted watching brief
west of Pen-caledog would be undertaken in accordance with the Chartered
(Asset 427)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Field
Clearance
or
Possible
Demolished
Building, north of Ty’nffynnon (Asset 42)

Horizon will agree through a WSI agreed with the IACC
to undertake a series of mitigation works which could
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.

Building (Site of), south Targeted Watching Brief. The targeted watching brief
of Erw-goch (Asset 43)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Building, south-east of Targeted Watching Brief. The targeted watching brief
Pandy Erw-goch (Asset would be undertaken in accordance with the Chartered
53)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Possible Mill Feature, Targeted Watching Brief. The targeted watching brief
Melin Bodronyn (Asset would be undertaken in accordance with the Chartered
357)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Field System, Erw-goch Targeted Watching Brief. The targeted watching brief
(Asset 358)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Former Field System, Targeted Watching Brief. The targeted watching brief
Fron-deg (Asset 359)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Ditched boundary and
Furrow (Site of), east of
St Machraeth’s Church
(Asset 414)
Fire
Pit,
Hedgerows

Targeted Watching Brief. The targeted watching brief
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.

Former Targeted Watching Brief. The targeted watching brief
and would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
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Mitigation

Posthole, south of Erw- an archaeological watching brief [RD5] and a WSI
goch (Asset 421)
agreed with the IACC.
Pit
and
Curvilinear Targeted Watching Brief. The targeted watching brief
Feature, south of Erw- would be undertaken in accordance with the Chartered
Goch (Asset 425)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Parallel Linear Features, Targeted Watching Brief. The targeted watching brief
north of Llanfachraeth would be undertaken in accordance with the Chartered
(Asset 435)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Former Field Boundary, Targeted Watching Brief. The targeted watching brief
south
of
Erw-goch would be undertaken in accordance with the Chartered
(Asset 437)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Possible Archaeological Targeted Watching Brief. The targeted watching brief
Anomaly, Llanfachraeth would be undertaken in accordance with the Chartered
(Asset 438)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Water
Management Targeted Watching Brief. The targeted watching brief
Feature (Asset 443)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
House (Site of), south of Horizon will agree through a WSI agreed with the IACC
Fadog Frech (Asset 156) to undertake a series of mitigation works which could
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.
Milk Churn Stand, south- Photographic Survey. Photographic survey would be
west of Fadog Frech undertaken in accordance with relevant guidance
(Asset 151)
[RD7], [RD8] and a WSI which would be agreed with the
IACC.
Possible
Gully, Targeted Watching Brief. The targeted watching brief
Llanfaethlu (Asset 371)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Undated
Parallel Targeted Watching Brief. The targeted watching brief
Features (Asset 408)
would be undertaken in accordance with the Chartered
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Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Undated Linear Feature Targeted Watching Brief. The targeted watching brief
(Asset 441)
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Undated Parallel Linear Strip, map and sample. Strip, map and sample would
Features (Asset 442)
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.
Undated Linear Feature Strip, map and sample. Strip, map and sample would
(Asset 444)
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.
Mill Pond and Head Photographic Survey. Photographic survey would be
Race (Site of), Pandy undertaken in accordance with relevant guidance
Cefn Coch (Asset 262)
[RD7], [RD8] and a WSI which would be agreed with the
IACC.
East-west Former Field Targeted Watching Brief. The targeted watching brief
Boundary,
Tyddyn- would be undertaken in accordance with the Chartered
Waen (Asset 366)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
East-west Former Field Targeted Watching Brief. The targeted watching brief
Boundary,
Ty-croes would be undertaken in accordance with the Chartered
(Asset 368)
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.
Former
356)

Road

(Asset Targeted Watching Brief. The targeted watching brief
would be undertaken in accordance with the Chartered
Institute for Archaeologists’ Standard and guidance for
an archaeological watching brief [RD5] and a WSI
agreed with the IACC.

Geophysical Anomaly, Horizon will agree through a WSI agreed with the IACC
Bedo (Asset 350)
to undertake a series of mitigation works which could
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.
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Forking Trackway (Site Horizon will agree through a WSI agreed with the IACC
of), Capel Soar (Asset to undertake a series of mitigation works which could
152)
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.
Linear Bank South-west Strip, map and sample and targeted watching brief.
of Rhos-ty-mawr (Asset Strip, map and sample would be undertaken in
162)
accordance with the Standard and guidance for
archaeological excavation from the Chartered Institute
for Archaeologists [RD6] and WSI and agreed with the
IACC.
A targeted watching brief would be undertaken in
accordance with the Chartered Institute for
Archaeologists’ Standard and guidance for an
archaeological watching brief [RD5] and a WSI agreed
with the IACC.
Possible Field System Strip, map and sample. Strip, map and sample would
(Asset 354)
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.
Possible Pit Cluster, Strip, map and sample. Strip, map and sample would
Llanfaethlu (Asset 360)
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.
Undated Post
(Asset 409)

Holes Strip, map and sample. Strip, map and sample would
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.

Fadog Frech Possible
Stock
Management/Settlement
Features (Asset 410)

Horizon will agree through a WSI agreed with the IACC
to undertake a series of mitigation works which could
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.

North-east/south-west
Former
Field
Boundaries, Llanfaethlu
(Asset 428)

Strip, map and sample. Strip, map and sample would
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.

East-west Ditch, south- Strip, map and sample. Strip, map and sample would
west of Capel Soar be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
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Standing Stone (Asset Chartered Institute for Archaeologists [RD6] and WSI
431)
and agreed with the IACC.
Possible Undated
(Asset 433)

Pit Strip, map and sample. Strip, map and sample would
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.

Llanfaethlu Multiperiod Strip, map and sample. Strip, map and sample would
Activity (Asset 440)
be undertaken in accordance with the Standard and
guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and WSI
and agreed with the IACC.
Two Burnt
Llanfachraeth
351)

Mounds, Archaeological Excavation and Targeted Watching
(Asset Brief. Archaeological excavation would be undertaken
in accordance with the Standard and guidance for
archaeological excavation from the Chartered Institute
for Archaeologists [RD6] and a WSI and agreed with the
IACC.
A targeted watching brief would be undertaken in
accordance with the Chartered Institute for
Archaeologists’ Standard and guidance for an
archaeological watching brief [RD5] and a WSI agreed
with the IACC.

Ditches and Hedgerow
Features,
west
of
Llanfachraeth
(Asset
417)

Archaeological excavation. Archaeological excavation
would be undertaken in accordance with the Standard
and guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and a WSI
and agreed with the IACC.

Possible Standing Stone Archaeological excavation. Archaeological excavation
Socket, north of Bedo would be undertaken in accordance with the Standard
(Asset 418)
and guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and a WSI
and agreed with the IACC.
Hedgerow (Site of), Archaeological excavation. Archaeological excavation
south of Bedo (Asset would be undertaken in accordance with the Standard
419)
and guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and a WSI
and agreed with the IACC.
Llanfachraeth
Burnt Archaeological excavation. Archaeological excavation
Mound 2 (Asset 432)
would be undertaken in accordance with the Standard
and guidance for archaeological excavation from the
Chartered Institute for Archaeologists [RD6] and a WSI
and agreed with the IACC.

Page 38

Wylfa Newydd Power Station
Development Consent Order

A5025 Off-line Highway Improvements sub-CoCP

Asset

Mitigation

Mill Pond and Head Horizon will agree through a WSI agreed with the IACC
Race (Site of), Pandy to undertake a series of mitigation works which could
Cefn Coch (Asset 262)
potentially include a targeted archaeological watching
brief, targeted excavation and targeted strip, map and
sampling.
Historic Buildings, lime
kiln to the NW of the
Black Lion Pub (Asset
153)

Photographic survey will be undertaken to record the
setting of the lime kiln to the NW of the Black Lion Pub
(Asset 153), as the asset itself is to be retained (as part
of the embedded mitigation), and a WSI which would be
agreed with the IACC.

12.2 Site-specific mitigation
Disused lime kiln (Asset 153)
12.2.2 In addition to the above requirements, the disused lime kiln located to the west
of the existing A5025 (Asset 153) in section 5 of the works will be protected
from accidental damage by the installation of suitable exclusion fencing before
construction commences in that area. The exclusion fencing will remain in
place for the duration of all construction activities immediately adjacent to this
asset.

Historic buildings
12.2.3 Historic building recording within the Order Limits will be determined on a case
by case basis by Horizon to provide a permanent documentary (written, drawn
and photographic) record of historic buildings in their current form as
described in the Wylfa Newydd CoCP [REP2-031].

Historic Landscape Types (HLTs)
12.2.4 Historic landscape recording and historic landscape surveys of field
boundaries, within the Order Limits will be undertaken as described in the
Wylfa Newydd CoCP [REP2-031].
12.2.5 Once construction of a section is complete, Horizon will replace any stone
walls and cloddiau that had been removed during construction, using original
materials where practicable, maintaining the historic field pattern.
Table 12-2
Asset

Historic Landscape Type mitigation
Mitigation

Fieldscape,
Central Level 2 historic landscape survey and photographic
Eastern Mon (HLT 1)
survey. This would be undertaken in accordance with
relevant guidance [RD7], [RD9] and a WSI and agreed
with the IACC.
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Cemlyn Coastal Strip Level 2 historic landscape survey and photographic
(HLT 2)
survey. This would be undertaken in accordance with
relevant guidance [RD7], [RD9] and a WSI and agreed
with the IACC.
Fieldscape, North-west Level 2 historic landscape survey and photographic
Mon (HLT 3)
survey. This would be undertaken in accordance with
relevant guidance [RD7], [RD9] and a WSI and agreed
with the IACC.
Llanfachraeth (HLT 4)

Level 2 historic landscape survey and photographic
survey. This would be undertaken in accordance with
relevant guidance [RD7], [RD9] and a WSI and agreed
with the IACC.
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