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1 Introduction 
1.1 Status of this SoCG 

 This Statement of Common Ground (hereafter referred to as the ‘SoCG’) has 
been developed as an iterative draft by Horizon Nuclear Power (hereafter 
referred to as ‘Horizon’)  to reflect its understanding of North Wales Police’s 
(NWP’s) position expressed verbally at meetings or through correspondence 
and is to its knowledge an accurate reflection of agreed, disagreed and 
ongoing matters.  At this stage however, it is not being submitted as an 
endorsed agreed draft with NWP. is being submitted to the Examining 
Authority as an agreed final version at Deadline 6, in accordance with the 
examination timetable.  

 It is noted that where this SoCG relies on documents which are due to be 
submitted at later deadlines in the examination (or submitted at Deadlines 5 
and 6 and, because of the timetable, have not been fully reflected in this final 
draft), this is noted where relevant and may change the status of issues 
recorded in this version of the SoCG. 

  

 Horizon is continuing to work with NWP to develop the draft to a status 
where it can be signed and submitted as a jointly agreed statement. 

 It will be amended as the examination progresses in order to enable a final, 
agreed version to be submitted to the Examining Authority by Deadline 6. 

1.2 Purpose of this document 
 This SoCG is a ‘live’a final agreed document that has been prepared by 

Horizon and reviewed by NWP. It has been prepared in accordance with the 
guidance published by the Department of Communities and Local 
Government (hereafter referred to as ‘DCLG Guidance’)1 and example 
SoCG documents provided on the Planning Inspectorate’s website2. 

 The purpose of this SoCG is to set out agreed factual information about the 
application for development consent made by Horizon for the construction 
and operation of a new nuclear power station at the Wylfa Newydd 
Development Area (hereafter referred to as ‘WNDA’) together with on and 
off-site associated development (hereafter referred to as ‘the Wylfa Newydd 
DCO Project’). 

 Paragraph 58 of the DCLG Guidance states: 

                                                   
1 Planning Act 2008: Guidance for the examination of applications for development consent 
(March 2015) paragraphs 58 – 65  
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinatio
ns_guidance-__final_for_publication.pdf 

 
2   https://infrastructure.planninginspectorate.gov.uk/application-process/example-documents/ 
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“A statement of common ground is a written statement prepared jointly by the applicant 
and another party or parties, setting out any matters on which they agree. As well as 
identifying matters which are not in real dispute, it is also useful if a statement identifies 
those areas where agreement has not been reached. The statement should include 
references to show where those matters are dealt with in the written representations or 
other documentary evidence” 

 The aim of this SoCG is to therefore provide a clear position of the state and 
extent of discussions and agreement between Horizon and NWP on matters 
relating to the Wylfa Newydd Project.  as at 4th December 2018.   

 DCLG Guidance recognises and expects that SoCGs will continue to evolve 
during the examination period (if deemed necessary through on-going 
discussions between the parties). Discussions between Horizon and NWP 
will therefore continue to seek to extend the areas of common ground. 

 This SoCG has evolved through a series of iterative drafts. These 
drafts have been informed by on-going meetings between Horizon and 
NWP. The first draft of this SoCG was provided by Horizon in October 2017, 
for input and comment by NWP, and was discussed at subsequent 
meetings, as listed at Table 2-1 below. A revised draft (3rd draft) was issued 
to NWP on 17th July 2018 to which NWP provided detailed comments on 26th 
October 2018, prior to submission of the draft SoCG at Deadline 2. . Most 
recently the SoCG has been updated to reflect matters discussed between 
NWP and Horzon at a meeting on 24th January 2019 (at which an emerging 
draft of the revised s106 agreement was shared with NWP).  All comments 
provided by NWP at that meeting were caveated to reflect the fact that 
HNP’s Deadline 5 and Deadline 6 submissions were yet to be circulated to 
NWP for review.    

 As explained in Section 3 of this SoCG, NWP provided substantial 
comments on the 3rd draft SoCG on 26th October 2018, which also proposed 
significant restructuring of the SoCG from that previously being discussed.  
Horizon was not able to adopt these changes; however, it has reflected the 
NWP position in the table provided at Table 3-1. 

 The document will be updated as more information becomes available and 
as a result of on-going discussions between Horizon and NWP.  

 Once finalised, theThis SoCG is beingwill be submitted to the 
Examining Authority in relation to the application by Horizon under section 
37 of the Planning Act 2008 (the Act) for an order granting development 
consent for the construction of the Wylfa Newydd DCO Project. 

1.3 Description of development 

 The Wylfa Newydd Project 
 The Wylfa Newydd Project includes: 

 The Enabling Works 
 The Enabling Works comprise the Site Preparation and Clearance Proposals 

(SPC Proposals) and the A5025 On-line Highway Improvements.  
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 Horizon has submitted applications for planning permission for the Enabling 
Works under the Town and Country Planning Act 1990 to the Isle of 
Anglesey County Council (IACC) as local planning authority. The On-line 
Highway Improvements were granted planning permission on 13th July 2018 
(ref: 27C106E/FR/ECON). The planning authority resolved to grant the SPC 
application subject to the signing of a legal agreement on the 5th September 
2018.  The position with the SPC application was summarised in the SPC 
Status Note submitted to the Examining Authority by Horizon at Deadline 1. 

 In order to maintain flexibility in the consenting process for the Wylfa 
Newydd DCO Project, the SPC Proposals have also been included in the 
DCO application.  The A5025 On-line Highway Improvements are not part of 
the DCO application. 

  

The Wylfa Newydd DCO Project 
 The Wylfa Newydd DCO Project comprises those parts of the Wylfa Newydd 

Project which are to be consented by a DCO, namely: 

The Nationally Significant Infrastructure Project (NSIP) 

Power Station: the proposed new nuclear power station, including two UK Advanced Boiling 
Water Reactors, the Cooling Water System, supporting facilities, buildings, plant and 
structures, radioactive waste and spent fuel storage buildings and the Grid Connection; 
Other on-site development: including landscape works and planting, drainage, surface 
water management systems, public access works including temporary and permanent 
closures and diversions of public rights of way, new Power Station Access Road and internal 
site roads, car parking, construction compounds and temporary parking areas, laydown 
areas, working areas and temporary works and structures, temporary construction viewing 
area, diversion of utilities, perimeter and construction fencing, and electricity connections; 
Marine works comprising:  

- Permanent Marine Works: the Cooling Water System, the Marine 
Off-loading Facility, breakwater structures, shore protection works, 
surface water drainage outfalls, waste water effluent outfall (and 
associated drainage of surface water and waste water effluent to 
the sea), fish recovery and return system, fish deterrent system, 
navigation aids and Dredging; 

- Temporary Marine Works: temporary cofferdams, a temporary 
access ramp, temporary navigation aids, temporary outfalls and a 
temporary barge berth;   

Off-site Power Station Facilities: comprising the Alternative Emergency Control Centre 
(AECC), Environmental Survey Laboratory (ESL) and a Mobile Emergency Equipment 
Garage (MEEG); and 

Associated Development  
the Site Campus within the Wylfa Newydd Development Area; 
temporary Park and Ride facility at Dalar Hir for construction workers (Park and Ride);  
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temporary Logistics Centre at Parc Cybi (Logistics Centre); 
the A5025 Off-line Highway Improvements; 
wetland habitat creation and enhancement works as compensation for any potential impacts 
on the Tre’r Gof Site of Special Scientific Interest (SSSI) at the following sites: 

- Tŷ Du; 
- Cors Gwawr; 
- Cae Canol-dydd  

 The Power Station will be operational for approximately 60 years after which 
it will be decommissioned.  The buildings will be removed from the site and 
all spent fuel and radioactive waste managed.  The end state of the site will 
be agreed with the regulators. 

Licensable Marine Activities 
 The Licensable Marine Activities comprise the Marine Works and the Deep 

Disposal (i.e. the disposal of material from dredging at the Disposal Site at 
Holyhead North). The Licensable Marine Activities will be consented under a 
Marine Licence; however the Marine Works would also be consented under 
the DCO.  

 A more detailed description of development is contained at Chapter 4 of the 
Planning Statement (APP-406). 
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2 Consultation with NWP  
 The preparation of this SoCG has been informed by a programme of 

discussions between Horizon and NWP, including the provision of comments 
through formal and informal consultation, and feedback provided in 
meetings.   

 Meeting schedule 
 Horizon met with NWP to discuss and document common ground on the 

following dates: 

Table 2-1 Meetings between Horizon and NWP to discuss SoCG 
Table 2-1  

Meeting Date Attendees  Purpose of Meeting 

29 June 2017 Horizon / NWP Project update 

13 July 2017  Horizon / NWP Project update  

21 September 2017 Horizon / Quod / Atkins / Barton 
Wilmore / NWP  SoCG - update 

4 October 2017 Horizon / Atkins / NWP  SoCG  - update 

23 October 2017 Horizon / Atkins / NWP / WAST SoCG & EPCC 
Construction subgroup 

13 November 2017 Horizon / Quod / Atkins / Jacobs / 
NWP / WAST / NWFRS SoCG - Design meeting  

13 November 2017 Horizon / Quod / Atkins / NWP  SoCG update 

20 November 2017 Horizon / Quod / SDG / NWP / 
NWFRS / WAST Highways meeting  

19 December 2017 Horizon / Quod / Atkins / NWP Security meeting 

14 February 2018 Horizon / Atkins / NWP Security meeting 

27 February 2018 
Horizon / Atkins / Quod / NWP / 
PHW / BCUHB / NWFRS / WAST / 
WG / IACC / BCA 

Safeguarding 

1 March 2018 
Horizon / Quod / Atkins / BCA / 
NWP / NWFRS / WAST , BCUHB / 
PHW 

Labour churn meeting  

23 March 2018 Quod / Atkins / NWP / NWFRS DCO application process  

3 August 2018 Horizon / Quod / Atkins / NWP SoCG Update meeting 
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15 November 2018 Horizon / Quod / NWP / Barton 
Wilmore / Clifford Chance / WBD 

SoCG / service impact 
report meeting  

23 January 2019 Vectos / Steer T&T meeting (by 
teleconference)  

24 January 2019 
Horizon / Quod / DWD / NWP / 
Barton Wilmore / Clifford Chance / 
WBD 

SoCG / s106 / service 
impact report meeting 

 

 This document will continue be updated as a result of on-going discussions 
between Horizon and NWP.  

 Comments Provided by NWP 
 Horizon shared with NWP (amongst other statutory consultees) the draft 

application documents to support the DCO application that they requested, 
in September and October 2017, and drafts of amended documents during 
the examination.  

 Comments on consultation documents and draft DCO documents were 
provided on the following dates: 

Table 2-2 Comments Provided by NWP 
Date Consultation  

24 October 2016 PAC 2 consultation  

22 June 2017 PAC 3 consultation  

11 December 2017 Comments on draft DCO documents  

13 August 2018 Relevant Representation 

26 October 2018 Comments on draft SoCG  

28 November 2018 NWP Deadline 1 submission  

7 December 2018  NWP Deadline 2 submission  (including Written 
Representation) 

19 December 2018 NWP Deadline 3 submission   

22 January 2019 NWP Deadline 4 submission  

 

 The comments made (prior to submission) were taken into account in the 
development of final documents to support the DCO. These documents also 
served to develop, and inform on-going discussions associated with, this 
SoCG. The PAC 2 and PAC3 comments formed the basis for the topics 

Commented [JD8]: Reinstate 
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included in the first draft of the SoCG, since when the topics have evolved in 
response to the progress of discussions and comments from NWP. 
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3 Current Position 
3.1 Position of Horizon Nuclear Power and NWP 

 The following Table (Table 3-1) seeks to set out the position of NWP 
alongside Horizon’s position as discussed at the meeting on 24th January 
2019.  Since the meeting, no further comments have been provided by NWP 
as HNP’s Deadline 5 and Deadline 6 submissions were not available for 
review.  t 4th December 2018, and subsequent further exchanges of the 
document in writing. .  

 The topics for inclusion in this table wereis is based on the consultation 
responses provided by NWP at PAC 2, PAC 3, the initial SoCG meetings 
and the draft DCO documents submitted to NWP by Horizon.  

 Theis SoCG was subsequently restructured to a more focused list of 
issues for thedraft (submissiontted at Deadline 2,) is based on an amended 
draft SoCG provided by NWP on 26 October 2018.  although it has been 
modified by Horizon following a meeting with the NWP on the 15th 
November 2018. Whilst this seeks to retain the position expressed by NWP 
(as per the 26 October 2018 comments) this draft has not been formally 
endorsed by NWP as a jointly agreed draft.  

 It sets out matters by topic area and an indication of whether the issue 
is agreed (green), not agreed (red) or ongoing (amber).  For expediency, the 
schedule focusses on those areas upon which NWP have expressed interest 
or concern, which can be summarised under five topic areas; these are: 

- Demand on Police Services 

- Traffic and Transport 

- Marine Off-Loading Facility (“MOLF”) 

- Protest 

- Workforce Implications  

- Documents, policies and strategies requiring NWP input 

- The draft DCO and s106 agreement. 

 Although this represents the final draft of the SoCG, in accordance with the 
examination timetable, pPoints that are “ongoing” or “not agreed” will be the 
subject of on-going discussion wherever possible to resolve or refine the 
extent of disagreement between the parties throughout the DCO 
Examination process (albeit there will be no further opportunity to reflect this 
in an updated SoCG).  An updated SoCG will be submitted to the 
Examination at a later deadline.   

 For example, a number of matters discussed relate to updates to Control 
Documents including the Wylfa Newydd Code of Construction Practice 
(CoCP) and updates to the draft DCO s.106 agreement.  NWP will fully 
review and comment on these documents when they are submitted at 
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Deadlines 5 and 6.  This review may allow further updates to the SoCG to be 
made.   

  

 Horizon is continuing to work with NWP to develop the draft to a status 
where it can be signed and submitted as a jointly agreed statement. 
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Table 3-1 Statement of Common Ground between NWP and Horizon 
 

Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 

 Increase in 
demand on 
NWP services 
during 
construction 

Potential to 
increase 
demand for 
NWP services 

ES Volume C 
- Project-
wide effects 
C1 - Socio-
economics 
(APP-088)  

NWP A.13 
 

It is agreed that the construction period of the Project has the potential 
to increase the demand for NWP services in a number of areas arising 
from the workforce population and construction activities.  It is further 
agreed that suitable mitigation is required to ensure that the impacts of 
the Project do not detract from the current level and quality of services 
and facilities made available to NWPs existing population and 
communities.  However, the extent of mitigation required is not agreed 
at this stage (as set out in the table below). 

Agreed No further action   

Workforce 
assumptions  
 

Workforce 
Accommodatio
n Strategy 
(APP-412) 

NWP A.2a 
 

The DCO Application and its associated assessments are based on 
9,000 construction workers being deployed in delivering the Project at 
the peak of activity at Q4 of 2023, with varying numbers of workers 
prior to and beyond this period.  During peak construction, 2,000 
workers are expected to be home based, leaving 7,000 non-home 
based.  4,000 of the non-home based workers will be accommodated in 
the Temporary Workers Accommodation on-site (i.e. the Site Campus) 
and 3,000 are expected to use bed-space accommodation across 
Anglesey and parts of the mainland.   
It is agreed that service impact will be assessed based on the expected 
accommodation split highlighted above.  
 

Agreed No further action   

                                                 
3 Note that the table adopts the NWP SoCG ID numbering system 
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Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 

Workforce 
assumptions -
– Monitoring 
(reporting)   

Workforce 
Accommodatio
n Strategy 
(APP-412) 
Deadline 31 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
Status Note 
(REP3-0421-
010)4 

NWP A2b(i) 
 

Any subsequent change [to the above workforce assumptions] may 
require further assessment.  A suitable plan, monitor and manage 
regime therefore needs to be established to address the implications of 
any further variation in these circumstances.     
The DCO is assessed on the basis of the 4,000 Site Campus, 3,000 
non-home based workers, 2,000 home based workers split.  
 
Horizon will monitor and manage the distribution of the workforce within 
this split, through the Workforce Accommodation Management Service 
(WAMS) which will be secured by the s.106 agreement.  
 
An Emergency Services Engagement Group (ESEG) has been proposed to be 
constituted under the revised draft s.106 agreement (circulated on 24th January). 
The workforce accommodation monitoring data, collected through the WAMS, 
would be communicated to NWP through the ESEG.   
 
The Phasing Strategy secures the delivery of the Site Campus in time 
for peak construction. 
 
Horizon is currently reviewing the delivery schedule to determine 
whether phases can be delivered earlier.  Any such review is being 
undertaken taking into account the assessed environmental and 
construction constraints. 

Agreed 
On going 
On-going 

NWP to review draft 
s106 and confirm if 
proposed 
ESEGcomposition, 
governance and 
remit are 
acceptable.   o 
further action 
(agreed in principle. 
NWP to review detail 
of the revised s106)  
Action: NWP to 
confirm whether their 
position relates to 
the monitoring of the 
precise location of 
the workforce (which 
will be monitored 
through the WAMS) 
or if the requirement 
to monitor would be 
linked to funding 
(see below Horizon’s 
position in relation to 
the triggers for 
funding).  

                                                 
4 Note that a revised draft s106 Agreement was shared with NWP on 24th January, and will be submitted at Deadline 5.   
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Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 

Workforce 
assumptions – 
Monitoring 
(link to 
Emergency 
Services 
(Police) 
Contribution) 

Deadline 3 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
(REP3-042) 

NWP 
A2b(ii)c 

Any subsequent change [to the 
above workforce assumptions] 
may require further assessment.  
A suitable plan, monitor and 
manage regime therefore needs to 
be established to address the 
implications of any further 
variation in these circumstances.     

The use of contingency funds has 
been reduced across the s106 
agreement and there is no 
intention to provide a contingency 
fund for the emergency services.  
 
Horizon have, however, drafted 
the agreement so that IACC would 
have to consult NWP on funding 
applications from the Communtiy 
Fund which affected public safety.  

Not 
agreed  No further action.  
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Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 

Level of 
impact  

ES Volume C 
- Project-
wide effects 
C1 - Socio-
economics 
(APP-088) 

NWP A.3 
 

NWP does not agree to this 
statement [Horizon’s position in 
the first paragraph in the column 
to the right i.e. that “based on the 
increase in population, Horizon’s 
position is that the potential 
increase in crime rate is a 
negligible impact of the Project 
with no significant effect”] and has 
produced a more detailed 
assessment explaining the 
impacts of the increase in 
population that will affect NWP.  
This assessment has been 
submitted to the Examination. 
NWP will present the mitigation 
that is required as soon as 
possible to Horizon and then also 
submit this into the Examination 
process.  
 

Based on the increase in 
population, Horizon’s position is 
that the potential increase in crime 
rate is a negligible impact of the 
Project with no significant effect.   
Horizon does however recognise 
that the Wylfa Newydd Project is 
likely to create demand on the 
north Wales police service . 
(paragraphs 1.5.63 – 1.5.68 of 
Chapter C1 of the ES (APP-088)). 
 

On-
goingNot 
agreed 

No furtherA action  
 
The conclusions of 
the Socio economic 
assessment are not 
agreed.   
 
The quantum of 
planning obligation is 
not agreed. , though 
Horizon are 
committed to 
providing an 
appropriate level of 
contribution to NWP.   
 
Action: Horizon are 
reviewing the service 
impact information 
provided by NWP.  A 
verbal presentation 
of initial findings was 
given  and arrange 
further meetings.and 
was discussed onat 
the meeting on the 
24th January 2019.  
Horizon to submit a 
formal response to 
the Examination at 
Deadline 5.        
 
NWP and Horizon 
will continue to work 
together in ensuring 
that the mitigation 
and associated 
monitoring is 
properly secured. 
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Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 

Potential 
impacts of the 
project  

Deadline 2 
Submission - 
Wylfa 
Newydd 
Code of 
Construction 
Practice 
(APP-
031414)5 
 
Draft 
Development 
Consent 
Order 
Revision 3.0 
(REP2-
020APP-
029)6 
 
Deadline 3 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
(REP3-042)7 

NWP A.4 
 

NWP have identified that iImpacts of the Project that have the potential 
to increase demand for NWP services include, but are not necessarily 
limited to: 

- Incidents and crime on and off site (including Temporary 
Workers Accommodation); requiring police attention; 

- Increased night-time economy; 
- Increased incidents and crime off-site as a result of 

increased population; 
- Cyber-crime; 
- Hate crime; 
- Increased pressures on roads policing (see B);  
- Safeguarding; and 
- Intangible future impacts.  

 
Horizon does not necessarily disagree with this list of potential impacts, 
though propose that they should be agreed with NWP and established 
in the Community Safety Management Strategy (CSMS).  

Both parties agree that it is appropriate for Horizon and NWP to work 
together to agree a set of principles for the production of the CSMS 
which would be secured by a DCO requirement, and progressed in 
collaboration with an ‘Emergency Services Engagement Group 
(ESEG)8.  This would establish how the NWP and Horizon would work 
collectively in relation addressing these risks.   

The updated CSMS principles will be included within a revised Wylfa 
Newydd Code of Construction Practice (for submission at Deadline 5). 
Horizon will share the draft with NWP prior to submission. Horizon does 
not necessarily disagree with this list of potential impacts though wish 

On-
goingAgre
edOn-
=going 

Action: Horizon are 
reviewing the 
service impact 
information 
provided by NWP 
and will arrange 
further 
meetings.Agreed 
foward action – 
Horizon to issue 
revised CSMS 
principles to NWP for 
comment prior to 
submission at 
Deadline 5.  
     Action – NWP to 
review Horizon 
Deadline 5 
submissions.   
 
Horizon to confirm 
if approval of / 
input to other plans 
requested by NWP 
will be secured 
through DCO / 
s106.  

                                                 
5 Revised WN CoCP to be submitted at Deadline 5.  
6 Revised draft DCO order to be submitted at Deadline 5.  
7 Note that a revised draft s106 Agreement was shared with NWP on 24th January, and will be submitted at Deadline 5.   
8 The IACC could then additionally consult NWP it its role as discharging authority for the DCO requirement 
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Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 
to review NWP’s detailed service planning. 

Horizon has committed to working with NWP on the production of a 
Community Safety Management Strategy (CSMS) (See NWP F.1) which 
would be secured by a DCO requirement.  This would address how the 
NWP and Horizon would work collectively in relation to some of these 
risks.  

 

  

Financial 
contribution  

Deadline 3 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
(REP3-
042)9Deadline 
1 Submission - 
Development 
Consent Order 
Section 106 
Agreement 
Status Note 
(REP1-010) 

NWP A.5 
 

NWP haveare to provided detailed 
service planning following an 
assessment of the impact of the 
Project on NWP demand, that will 
form the basis of the criteria under 
which funds will be released.  
 NWP have finalised an impact 
report that will inform ongoing 
discussions with Horizon on the 
matter of funding, the DCO and 
Section 106 obligation. This has 
been issued to Horizon (26.10.18) 
which was submitted at Deadline 
3(REP3-020 and REP3-062).  
 

Horizon have appointed Gore 
Associates to provide a review of 
NWP’s impact reports.  
 
Horizon will continue to work with 
NWP on appropriate mitigation, 
including that delivered by the 
draft s.106 agreement. 
 
 
 
 

On-going 

Agreed aAction: 
Horizon are 
reviewing the service 
impact information 
provided by NWP 
and arrange further 
meetings.      
 
Horizon and NWP to 
discuss s106 heads 
of terms.   The scale 
of financial 
contribution was 
discussed at a 
meeting between 
Horizon and NWP on 
24 January 2019.  
Horizon will provide 
a response 
(reporting the 
findings of Gore 
Associates analysis) 
at Deadline 5.   
  

                                                 
9 Note that a revised draft s106 Agreement was shared with NWP on 24th January, and will be submitted at Deadline 5.  
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 Traffic and 
Transport 
related 
impacts 
during 
construction 

A5025 
between 
Amlwch and 
Cemaes 

ES Volume C - 
Road traffic-
related effects 
(project-wide) 
App C2-4 - 
DCO 
Transport 
Assessment 
(APP-100) 
NWP Deadline 
4 submission 
(REP4-043) 

NWP B.1 

NWP does not agree with this 
conclusion [in Horizon’s position 
in the column to the right i.e. that 
the highway alignment on the 
A5025 between Amlwch and 
Cemaes does not require 
improvement] and has produced 
further evidence to support its 
position that mitigation is 
required.  NWP has also 
commissioned Vectos, a transport 
consultant, to review the 
adequacy of the transport 
assessment and whether this 
necessitates additional mitigation 
to be sought as a result. 

Horizon are not aware of the 
further evidence produced by 
NWP. 
Horizon considers that its 
mitigation is robust and 
appropriate for the impacts of the 
Project.  The highway alignment 
on the A5025 between Amlwch 
and Cemaes does not require 
improvement having regard to the 
horizontal and vertical alignment 
of the highway, existing traffic 
flows and accident data, an 
assessment of capacity and the 
consideration that it will not be a 
main commuter or construction 
vehcile route to the site.The 
highest increase in traffic on this 
route owing to the Wylfa Newydd 
DCO Project is +4%, therefore it is 
not deemed necessary or 
appropriate for Horizon to propose 
mitigation in this area.  
However, a Transport Contingency 
Fund is available through the draft 
s.106 agreement should 
monitoring indicate that this is an 
issue then funds can be drawn 
down if agreed by IACC. 
Horizon considers that its 
mitigation is robust and 
appropriate.  The highway 
alignment on the A5025 between 
Amlwch and Cemaes does not 
require improvement having 
regard to the horizontal and 

On-going 

Action: Highways 
meeting between 
NWP / Vectos and 
Horizon / Steer 
arranged for 
3/12/18Horizon to 
provide a response 
to NWP Deadline 
following meeting 
between Steer and 
Vectos on 23rd 
January 2019 10.   

                                                 
10 This will address all outstanding T&T matters to fully reflect the discussions between Vectos and Steer on the 23rd January 2019.  
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vertical alignment of the highway, 
existing traffic flows and accident 
data, an assessment of capacity 
and the consideration that it will 
not be a main commuter route to 
the site. 
 
However, a Transport Contingency 
Fund is available through the draft 
s.106 agreement should 
monitoring indicate that this is an 
issue. 
 

Key Strategic 
routes  

ES Volume C - 
Road traffic-
related effects 
(project-wide) 
App C2-4 - 
DCO 
Transport 
Assessment 
(APP-100) 
 
Phasing 
Strategy 
(APP-447) 

NWP B.2 
 

NWP does not agree that the 
embedded mitigation measures 
[referred to in Horizon's position] 
are necessarily sufficient to 
effectively manage congestion on 
key strategic routes.  When 
having regard to the anticipated 
level of HGV and car trips to be 
generated at peak times during 
the construction period, the 
potential for significant effects on 
the A55 and Britannia Bridge, 
which already experience near 
capacity or at capacity conditions, 
it is an area of concern for NWP.  
As explained in B.1, NWP has 
commissioned Vectos, a transport 
consultant, to review the 
adequacy of the transport 
assessment and whether this 
necessitates additional mitigation 
to be sought as a result.  
 

The Project includes a series of 
embedded mitigation measures to 
reduce and manage road based 
travel, including:  

- the A5025 Off-line 
Highways Improvements;  

- the Logistics Centre;  
- the Park and Ride;  
- the Site Campus at the 

WNDA 
- the MOLF 

which are to be secured through 
the Phasing Strategy.   
Before the Off-Line Highway 
Improvement Worksare completed 
there are restrictions to delivery 
timings remove the potential 
conflict of HGVs travelling on the 
A5025 and school start/finish 
times. Furtherfore there are lower 
HGV caps now proposed in the 
early years (before the Off-Line 
Highway Improvement Works are 
completed), both of the above 
measures are secured in the 
CoCP. 

On-going 

Action: Horizon to 
provide a response 
to NWP Deadline 
following meeting 
between Steer and 
Vectos on 23rd 
January 2019. 
Action: Highways 
meeting between 
NWP / Vectos and 
Horizon / Steer 
arranged for 3/12/18  
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This embedded mitigation reduces 
the potential for road congestion 
that could affect emergency 
response times during 
construction.   
Regarding the Britannia Bridge, 
The Transport Assessment 
assessed the worst-case scenario 
in terms of traffic generation by 
assessing the peak hour traffic in 
the peak contruction year 
assuming only 60% of deliveries 
come via the MOLF (the aim is to 
deliver up to 80% via the MOLF). 
Furthermore, Appenidx L of the 
Transport Assessment assesses 
the cumulative ipact of the Wylfa 
Newydd Project along with the 
North Wales Conenction project.  
 
In addition, sensitivity tests on the 
impact of traffic on the Britannia 
Bridge have been undertaken at 
the request of the Welsh 
Government. This information was 
provided to NWP in December 
2018. This shows that even with a 
doubling of the proportion of 
construction workers living on the 
mainland, the impacts on Britannia 
Bridge are considered acceptable. 
This is owing to the fact that 
worker shift timings (which are 
controlled via the CoCP) are set to 
avoid travel during peak traffic 
times across the Britannia Bridge. 
 
Further changes coming in the 
next version of the CoCP include: 
• Mode share targets for 
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worker travel for each year of 
the construction programme 
in-line with assumptions 
made in the ES – these have 
already been shared with 
NWP. 

• More detail on how 
construction traffic will be 
managed, including AILs 

• More detail on how traffic 
impacts will be monitored 

• More detail on enforcement 
 
This will further control the traffic 
imapcts of the Project.  
 
The conclusions of the Transport 
Assessment are that there is 
currently no additional mitigation 
proposed in addition to the 
embedded mitigation.  The Project 
includes a series of embedded 
mitigation measures to address 
potential congestion, including:  

- the A5025 Off-line 
Highways Improvements;  

- the Logistics Centre;  
- the Park and Ride;  
- the Site Campus at the 

WNDA 
- the MOLF 

which are to be secured through 
the Phasing Strategy.   
Before the off-line highways are 
completed there are restrictions to 
deconflict HGVs from school 
times/busy periods. 
This embedded mitigation reduces 
the potential for road congestion 
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that could affect emergency 
response times during 
construction.  The conclusions of 
the Transport Assessment are that 
there is currently no additional 
mitigation proposed in addition to 
the embedded mitigation.   

 Construction 
traffic 
management  

Wylfa 
Newydd 
Code of 
Construction 
Practice 
(REP2-
031APP-
414)11 
Workforce 
Management 
Strategy 
(9APP-4134) 
 
Main Power 
Station Site 
sub CoCP 
(REP2-
032APP-415) 
Marine 
Works sub-
CoCP 
(REP2-033 
(APP-416) 
Off-Site 
Power 
Station 
Facilities 
sub-CoCP 
(REP2-
034APP-417) 

NWP B.3 

NWP does not agree that the 
plans [referred to in the first 
paragraph of Horizon’s position in 
the column to the right] in their 
current form [as drafted at 
Deadline 2] are sufficient and fit 
for purpose. 
NWP position is set out in detail in 
the Deadline 4 Submission 
(REP4-043).    
NWP note the changes made to 
various documents and will review 
and respond at Deadlines 5 and 6.  
 

The measures set out, or to be set 
out, in the Code of Construction 
Practice (CoCP), Workforce 
Management Strategy (WMS) and 
Wylfa Code of Conduct will assist 
in mitigating the impact of traffic 
generated by the Project in 
relation to the matters of traffic 
management planning, incident 
management, accident analysis, 
fly parking, driver behaviour, road 
traffic accidents and abnormal 
loads. 
 
In addition, the s.106 agreement 
funds IACC to undertake traffic 
monitoring and promote a road 
safety campaign.  
 
Horizon note that a number of 
DCO documents have been 
updated and have/will be 
submitted at Deadlines 5 and 62, 
including: 

• Wylfa Newydd Code of 
Construction Practice  

• Workforce Management 
Strategy(APP-414) 

• Main Power Station Site 

On-going 

 
Agreed aAction: 
NWP to review 
position following 
submission and 
review of modified 
documents and 
through further 
dialogue with 
Horizon.in light of 
matters discussed on 
24 January 2019 
meeting.  To be 
submitted by Horizon 
at Deadlines 5 and 
6.  
 
 

                                                 
11 Note that all document references in this cell will be superseded by Document 5 and 6 submissions  
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Park and 
Ride sub-
CoCP 
(REP2-
035APP-418) 
Logistics 
Centre sub-
CoCP 
(APP-419) 
A5025 Off-
line Highway 
Improvement
s sub-CoCP 
(REP2-
036(APP-
420) 
 

 

sub CoCP (APP-415) 
• Marine Works sub-CoCP 

(APP-416) 
• Off-Site Power Station 

Facilities sub-CoCP (APP-
417) 

• Park and Ride sub-CoCP 
(APP-418) 

• Logistics Centre sub-CoCP 
(APP-419) 

• A5025 Off-line Highway 
Improvements sub-CoCP 

• Code of Operational 
Practice  (APP-420) 

The changes were discussed with 
NWP at the meeting on 24 
January 2019.  

Further updates will be made by 
Horizon throughout the 
examination process. 
 
In addition, the s.106 agreement 
funds IACC to undertake traffic 
monitoring and promote a road 
safety campaign.  
 

Impact on 
RPU  

ES Volume C - 
Road traffic-
related effects 
(project-wide) 
App C2-4 - 
DCO 
Transport 
Assessment 
(APP-100) 
 

NWP B.4 

The traffic and population 
generated by the Project will place 
significantly greater pressure on 
the resources of NWPs Roads 
Policing Unit (RPU).  In order for 
NWPs RPU to continue to 
effectively police the road 
networks and communities of 
North Wales, mitigation will be 
required to resource the related 
front line and support services. 

Horizon note NWP’s position and 
that the detailed impact report 
provides specific analysis from the 
RPU.  
 

On-going 

Action: Horizon are 
reviewing the service 
impact information 
provided by NWP 
and will arrange 
further meetings.    
No action (agreed 
that this line 
dubplicates A.5)   
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 MOLF 
(construction 
and 
operation)  

Waterborne 
response  

Wylfa 
Newydd 
Code of 
Construction 
Practice 
(REP2-031) 
Marine 
Works sub-
CoCP 
(REP2-033) 
Wylfa 
Newydd 
Code of 
Construction 
Practice 
(APP-414) 
 

NWP C.1 

NWP does not currently have the capability for waterborne response 
and the establishment of such capabilities would require significant 
resources and planning.  The DCO Application does not contain 
sufficient information to enable NWP to understand how the MOLF will 
operate, particularly in relation to security.   
 
NWP acknowledge, however, that a fully detailed plan for the operation 
and security of the MOLF will not be progressed further by Horizon at 
this stage. The operation of the MOLF will be subject to a full Port 
Management Safety Plan (outside the control of the DCO regime) 
 
Horizon will provide NWP with sufficient information, at the appropriate 
time, in order to undertake an assessment of the potential impact of the 
construction and operation of the MOLF on the efficient running of their 
services.  
 
Horizon are to undertake a review of potential security measures that 
could be implemented at the MOLF and will provide NWP with sufficient 
information in order to undertake an assessment of the potential impact 
of the construction and operation of the MOLF on the efficient running 
of their services.  
 

On-
goingAgre
edOn-
going 

Further discussions 
required between 
NWP and 
Horizon.No further 
action (at this 
stageHorizon has not 
provided details of 
the Port 
Management Plan to 
NWP and no 
mechanism has been 
proposed to deal 
with any uplift in 
planning obligations 
that may result from 
the future 
assessment of the 
impact of the MOLF 
on NWP’s operation.  
) 

 

 Protest 
during 
construction 
and operation 

Site security  

Design and 
Access 
Statement - 
Volume 3 - 
Associated 
Development
s and Off-
Site Power 
Station 
Facilities 
(Part 1 of 2) 

NWP D.1 

It is agreed that Horizon has a statutory duty to prevent unauthorised 
access to the Project and will complete site-specific assessments of the 
security and trespass risk at each site and implement appropriate 
control measures.  The site boundary will be secured and constructed 
such that it minimises opportunities for unauthorised entry and criminal 
offences by protestors.   
 
Horizon will conduct regular security patrols of the site boundary on a 
24 hours basis and this is secured by the Wylfa Newydd CoCP (APP-
421). 

Agreed No further action   
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(REP2-
029APP-409) 
 
Wylfa 
Newydd 
Code of 
Construction 
Practice 
(REP2-
031)Wylfa 
Newydd 
CoCP (APP-
421) 

 

Waterborne 
protest  

 
Wylfa 
Newydd 
Code of 
Construction 
Practice 
(REP2-031) 
Wylfa 
Newydd 
Code of 
Construction 
Practice 
(APP-414) 
Draft 
Development 
Consent 
Order (APP-
029) 
 

NWP D.2 

It is agreed that the Project attracts a risk of waterborne protest and 
Horizon will review potential security measures that could be 
implemented at the MOLF that will help to address this risk and seek to 
agree with NWP through a future Protest Managemetn Strategy 
secured by the CoCP (having regard to the Port Management Safety 
Plan delivered outside the DCO regime). the Community Safety 
Management Strategy (CSMS)  
  

AgreedOn
-going 

Horizon has not 
provided details of 
its Portest 
Management 
Strategy to NWP 
and no contingency 
mechanism has 
been proposed to 
deal with any uplift 
in planning 
obligations that 
may result from 
protest. No further 
action (at this 
stage)Action: 
Further specific 
discussions 
regarding Horizon’s 
protest strategy.   

Protest 
management   

Wylfa 
Newydd 
Code of 
Construction 
Practice 
(REP2-031) 
Wylfa 

NWP D.3 

The Project could attract protest activity from both local and 
International groups prior to and during the construction phase.  In 
such instances, facilitating the right to peaceful protest, keeping roads 
and highways open, protecting the public and workers and preventing 
related crimes occurring are all the responsibility of NWP.   
Horizon recognises that there is potential for incidents that require a 
response and intends to develop and implement a protest management 

On-
goingAgre
edOn-
going 

Action: Horizon top 
provide Agreed 
Further dialogue 
between NWP and 
Horizon to agree 
responsibilities in 
managing 
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Newydd 
CoCP (APP-
414) 

strategy in consultation with NWP and other relevant stakeholders. This 
could involve the appointment of private expertise employed by 
Horizon.  
A Protest Management Strategy is currently required by the CoCP and 
as currently drafted requires NWP to be consulted on its preparation. 
NWP require the ability to agree the principles of the Protest 
Management Strategy, rather than just be ‘consulted’ on its content. 
It was agreed at the meeting on 24th January that a form of words 
would be proposed which provided NWP with the ability to agree the 
principles of the Protest Management Strategy (beyond consultation) 
but without full ‘sign off’ powers or the ablity to veto the future strategy. 
 
Horizon recognises that there is potential for incidents that require a 
response and intends to develop and implement a protest management 
strategy in consultation with NWP and other relevant stakeholders. This 
could involve the appointment of private expertise employed by 
Horizon.  
 
This is secured by the Wylfa Newydd CoCP (APP-414). 
 
 

protest.subject to 
agreeing mutually 
agreeable wording 
for NWP agreement 
for inclusion in the 
CoCP / s106 (see 
F.1).   

Impact on 
NWP 
resourcing 

Deadline 3 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
(REP3-
042)12ES 
Volume C - 
Project-wide 
effects C1 - 
Socio-
economics 
(APP-088) 

NWP D.4 

The experience from other 
nationally significant energy and 
infrastructure projects has shown 
that should protests occur and 
become protracted the resulting 
impact on both the local police 
and border forces can be 
extremely detrimental to 
resourcing and finance.  
Continued protest will have a 
materially detrimental impact on 
local communities.    A 
mechanism for resourcing the 
recruitment and retention of 
additional specialist skilled 

Horizon will consider the matter of 
resourcing as part of the review of 
NWP impact reports.  
 

On-going 

Action: Further 
dialogue between 
NWP and Horizon to 
agree 
responsibilities in 
managing protest.As 
per A.5.   

                                                 
12 Note that a revised draft s106 Agreement was shared with NWP on 24th January, and will be submitted at Deadline 5.  
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officers therefore needs to be 
agreed between Horizon and 
NWP. 

 

 Workforce 
Implications 
during 
construction 

Crime rates 

ES Volume C 
- Project-
wide effects 
C1 - Socio-
economics 
(APP-088) 

NWP E.1 

The temporary increase in the 
population on the island of 
Anglesey and on the mainland, as 
a consequence of the Project, has 
the potential to correlate with an 
increase in crime rates and other 
instances that place a demand on 
NWP services.  The extent to 
which NWP services will be 
affected as a result of the 
population increase is the subject 
of a detailed assessment, which 
has been submitted to Horizon.  
The extent of this impact on 
demand is not agreed.   
 

 
As per A.3 Horizon consider that 
the findings of the ES are robust, 
i.e. that based on the increase in 
population, Horizon’s position is 
that the potential increase in crime 
rate is a negligible impact – 
though that  the Wylfa Newydd 
Project is likely to create demand 
on the north Wales police service.  
The extent of the impact is not 
agreed and subject to the actions 
set out at A.5.  
 
 
Horizon will consider the potential 
impact on increase in crime rates 
and demands on NWP services 
resourcing as part of the review of 
NWP impact reports. 

On-going  

Action: Horizon are 
reviewing the service 
impact information 
provided by NWP 
and arrange further 
meetings.As per A.5.       

Workforce 
behaviour   NWP E2a 

It is agreed that certain mitigation measures proposed by Horizon, 
relating to worker behaviour, provide the opportunity to decrease the 
potential for crime to occur and help to manage the impact of the 
Project on local communities.    
 

Agreed No further action  

Code of 
conduct  

Workforce 
Management 
Strategy 
(APP-413)13 

NWP E2b 

The CoC will be in accordance with the principles set out in the 
WMS.It is essential that NWP, alongside other agencies, is involved in 
the preparation of the Wylfa Code of Conduct that stems from the WMS 
and that a monitoring group is established in accordance with an 
agreed timeframe to ensure effective monitoring and on-going 

On-
goingAgre
edOn-
going 

Action: Agreed 
subjectHorizon to 
provide forward 
action to agree the 
principles setfor 
inclusion  out in the 

                                                 
13 Revised WMS to be submitted at Deadline 5. 
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mitigation.   
These principles in the WMS are being updated by Horizon and will be 
shared with NWP prior to submission at Deadline 5.  
Horizon are also proposing an associated revised requirement (PW8) 
requiring compliance more clearly with the WMS, reflecting more 
clearly the WMS/COC relationship.  See Horizon's position below at 
NWP F.1  
 
 

WMS. Action: NWP 
to provide schedule 
explaining which 
documents NWP want 
approval rights over 
and those which 
want to be involved 
in. 

 

 Documents, 
policies and 
strategies 
requiring 
NWP input 

 

See list at 
Annex 2 of 
NWP 
Deadline 4 
submission 
(REP4-
043)Wylfa 
Newydd 
Code of 
Construction 
Practice 
(APP-414) 
Wylfa 
Newydd 
Code of 
Operational 
Practice 
(APP-421) 
Sub- COCPs 
(APP 415- 
APP419) 
Workforce 
Management 
Strategy 
(APP-413)  
 

NWP F.1 

NWP's position on the level of 
iinvolvement in the preparation, 
monitoring and review of the 
following documents, policies and 
strategies will be necessary and 
should be subject to further 
discussion with Horizon:is set out 
in detail in detail in the Deadline 4 
submission (REP4-044).  

- Code of Construction 
Practice (8.6); 

- Code of Operational 
Practice (8.13); 

- Sub codes of Construction 
Practice for associated 
developments; 

- Wylfa Code of Conduct; 
- Workforce Management 

Strategy (8.5); 
- Workers Accommodation 

Management Strategy (8.4); 
- Community Safety 

Management Strategy; 
- Health & Wellbeing 

Strategy; 
- Operational Travel 

Strategy; 

 
 
Horizon note NWP’s position and 
explained the revised approach to 
some of the control docuements 
(in particulary the CoCP) at the 
meeting on 24th January.  
It was agreed at the meeting that 
Horizon would consider NWP’s 
Deadline 4 submission in detail 
and propose a form of words 
which balances NWP’s 
requirement to agree the 
principles of a scheme or plan 
with the current structure which 
requires ‘consultation’, however 
HNP cannot concede a right of 
veto to NWP.  
 
Whilst Horizon agrees that the 
listed documents are of some 
relevance to NWP it is not agreed 
that NWP involvement is 
necessary or appropriate in the 
monitoring or management of all 
of these documents.  
 

On-going 

Action: NWP to 
provide schedule 
explaining which 
documents NWP want 
approval rights over 
and those which they 
want to be involved 
in.Horizon to 
respond to NWP 
Deadline 4 response 
in detail.  
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- Emergency Plans (Nuclear 
Site Security Plan, Comah 
Regulations Plan); 

- Protest – strikes (Protest 
Management Strategy); 

- Traffic Incident 
Management Plan/Strategy 
(TIMP/S) (Part of CoCP); 

- Construction Traffic 
Management Plan; 

- Operation Traffic 
Management Plan; and 

- Blue Light Plan (or similar). 
It will therefore be necessary to 
agree an appropriate forum for the 
formulation and monitoring of the 
above documents. 
 

Horizon note that NWP propose to 
provide a schedule explaining the 
level of input that NWP seek on 
these documents and will reserve 
further comment until this has 
been provided.  
 
Detailed emergency planning 
matters will be considered and 
agreed through the Emergency 
Services Engagement Sub-Group 
(ESESG) established (and 
secured through the Wylfa 
Newydd CoCP, App-414. Para 
3.4.6 – 3.4.7) which will work 
collaboratively on the 
development of the Community 
Safety Management Strategy 
(CSMS).  Both Horizon and NWP 
will be represented on the 
ESESG.  
 

 

 Intangible 
impacts 
during 
construction 

 

Deadline 3 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
(REP3-
042)Deadline 
1 Submission - 
Development 
Consent Order 
Section 106 
Agreement 
Status Note 
(REP1-010)14 

NWP G.1 

NWP has undertaken an 
assessment of the potential 
impacts of the development and 
this will behas been provided to 
Horizon for review.  NWP has 
identified the impacts that will 
arise as the construction gets 
under way.  These will need to be 
secured within the DCO or a 
section 106 obligation, with an 
appropriate mechanism and 
funding put in place to cater for 
them. 
 

The use of contingency funds has 
been reduced across the s106 
agreement and there is no 
intention to provide a contingency 
fund for the emergency services.  
 
Horizon have, however, drafted 
the agreement so that IACC would 
have to consult NWP on funding 
applications from the Communtiy 
Fund which affected public safety. 
Horizon has committed to 
providing NWP with funding to 
mitigate additional costs resulting 
from the Project, through the 

Not 
agreed 
On-going 

Action: Horizon are 
reviewing the service 
impact information 
provided by NWP 
and will arrange 
further meetings.      
  
Horizon and NWP to 
discuss s.106 
detailsNo further 
action  
  

                                                 
14 Note that a revised draft s106 Agreement was shared with NWP on 24th January, and will be submitted at Deadline 5. 
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section 106 agreement (the Public 
Services (Police) Fund).  
Horizon will continue to work with 
NWP on appropriate mitigation, 
including that delivered by the 
draft s.106 agreement. 
 

 

 Development 
Consent 
Obligations / 
s.106 
agreement 

 

Deadline 3 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
(REP3-042) 
Deadline 1 
Submission - 
Development 
Consent Order 
Section 106 
Agreement 
Status Note 
(REP1-010) 

NWP H.1 

Further to the assessment 
undertaken by NWP relating to the 
potential impacts of the 
development, a section 106 
obligation is required to mitigate 
those impacts. This assessment 
has identified specific impacts on 
the workings and operation of 
NWP. Mitigation will be provided 
to NWP in relation to the following 
measures:  
a) Local Policing Services - 
Response, Neighbourhood 
Policing Team and Local CID 
b) Custody 
c) Operational and Emergency 
Planning 
d) Road Policing Unit - RPU and 
Commercial Vehicle Unit 
e) Force Control Centre 
f) Managed Response Unit 
g) Investigation Support Unit 
h) Crime Services - All functions 
i) Administration of Justice 
j) Programme Management and 
Support 
 
 

Horizon will continue to work with 
NWP on appropriate mitigation, 
including that delivered by the 
draft s.106 agreement. 
 
A draft s106 agreement was 
issued at Deadline 3 (REP3-042)  
and has been subject to further 
review by Horizon. A revised draft 
was issued to NWP on 24 January 
and discussed at the meeting on 
the same date and in further 
discussions.  
The revised draft s106 will be 
submitted at Deadline 5. A draft of 
the DCO s.106 agreement (the 
"First Draft Agreement") was 
circulated to the Isle of Anglesey 
County Council (IACC) and the 
Welsh Government on 26 October 
2018. An overview of the heads of 
terms and emerging obligations is 
set out in the Development 
Consent Order Section 106 
Agreement Status Note.  
 
NWP will provide to Horizon their 
proposed s.106 Heads of Terms 
prior to 4 December 2018. 
 

On-going 

Action: Horizon are 
reviewing the service 
impact information 
provided by NWP 
and will arrange 
further meetings.      
  
Horizon and NWP to 
continue to discuss 
s.106 details  
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Topic Sub topic 
Document 
Reference/ 
Signpost/ 
Routemap 

SoCG ID NWP position  Horizon position  
 
RAG 
 
 

Action required to 
inform further 
discussion on 

issue 

 Police Impact 
Assessment  

Horizon’s 
Response to 
NWP 
Examination 
Submissions  

 

It is agreed that the “National Police Chiefs Council (NPCC) National 
Policing Guidelines on Charging for Police Services” methodology on a 
Full Economic Cost recovery basis will be used to calculate the costs 
associated with the impacts relating to Policing services. 

Agreed No further action   

Commented [JD9]: NWP will agree on this, as it was 
presented by Gore Associates on 24/01/19 and in 
their DL5 paper. NWP emailed (04/02/19) Gore and 
HNP to agree to this but have received no response. 



 

 

 


