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1 Code of Construction Practice level of detail  

1.1 Introduction 

1.1.1 This document is a summary of progress made since the January Issue 
Specific Hearings in respect of updated Code of Construction Practice (CoCP) 
and Code of Operational Practice (CoOP) documents being postponed from 
Deadline 4 (17 January 2019) to Deadline 5 (12 February 2019).  

1.1.2 This document is provided to the Examining Authority for information only, to 
demonstrate that Horizon has consistently and proactively tried to resolve key 
mitigation issues with Interested Parties since the January hearings.  It is not 
intended to replace any of Horizon’s suite of control documents, Mitigation 
Route Map or Statements of Common Ground.  

1.2 Engagement  

1.2.1 During the January hearings, it became apparent that Interested Parties 
required further clarification, more information and/or additional detail 
regarding some of the environmental controls set out in the CoCPs.  Horizon 
has since undertaken further consultations and a review of Examination 
written and oral response to identify the topic areas where Interested Parties 
have raised concerns over the level of detail provided.  

1.2.2 Table 1-1 outline the meetings where the content of the CoCPs have been 
discussed with Interested Parties . 

Table 1-1 Summary of relevant engagement since January hearings 

Date IP1 Meeting/teleconference detail 

23rd January WG  Agenda items included a detailed review of Welsh 
Government’s comments on the CoCP, including the 
steps that Horizon was taking to resolve them  

15th January GCC Traffic and transport CoCP updates. 

16th January IACC Traffic and transport CoCP updates. 

1st February IACC Traffic and transport CoCP updates. 

4th February NRW Protected species licences in relation to CoCPs. 

4th February NRW Discussion involving ecological enhancement of the 
marine environment, biosecurity risk assessment, 
adaptive management proposals for Esgair Gemlyn. 

8th February NRW Common Standards Monitoring. 

24th January NWP Proposed changes to CoCP were discussed. 

                                                   

1 Interested Parties: GCC – Gwynedd County Council; IACC – Isle of Anglesey County Council; NRW 
– Natural Resources Wales; NWP – North Wales Police; WG – Welsh Government. 
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1.2.3 In addition to the meetings set out in table 1-1, the working drafts of all CoCP 
and CoOP documents have been shared (issued 4tFebruary 2019) with IACC, 
NRW, the Welsh Government and North Wales Police as requested; however, 
due to the short timeframes between issue and Deadline 5 (12 February 
2019), any amendments as a result of further discussions on these drafts will 
be included in the next iteration of the documents submitted later in 
Examination, likely to be Deadline 7 (14 March 2019). 

1.3 Scope of this document 

1.3.1 Table 2-1 sets out a summary of issues in relation to the specific mitigation 
measures that have been raised by Interested Parties following the January 
hearings.  Where appropriate, Horizon has made direct amendments to  the 
Wylfa Newydd CoCP [REP5-020], relevant sub-CoCPs [REP5-022, REP5-
024, REP5-026, REP5-028, REP5-030 and REP5-032] and the Wylfa Newydd 
CoOP [REP5-034] at Deadline 5 (12 February 2019) to provide that detail or 
clarity.  Table 2-1 sets out each identified issue to indicate the following: 

• the status of mitigation measures, and where further mitigation detail 

has been agreed, a brief overview of what that entails, and where has 

been secured; and 

• if additional detail has not been provided, the reasons why not; for 

example, Horizon considers that mitigation is already secured through 

another control document.   

1.3.2 It is worth noting that some of issues raised at the January hearings in respect 
of the CoCPs related to details or controls that are covered by other 
environmental regulatory regimes (i.e. mitigation and protected species 
licences).  To help clarify the position set out in section 4.10 of the Overarching 
National Policy Statement for Energy (EN-1) [RD1], Horizon has included an 
explanatory paragraph within the CoCPs and CoOP submitted at Deadline 5 
(12 February 2019) to clarify that where mitigation detail would otherwise be 
provided by, for example Environmental Permit, European Protected Species 
licence, or Marine Licence, these controls are not duplicated again within the 
control documents.  In this issue, Horizon’s CoCPs and CoOP aim to 
complement these other environmental regulatory regimes, not duplicate them 
(which could lead to inconsistency in controls if those licences were 
subsequently amended). 

1.3.3 Aside from other environmental regulatory regimes, where Horizon has 
accepted that additional detail should be provided, and that this cannot be 
provided prior to the end of Examination, Horizon has proposed requirements 
within the Draft DCO submitted at Deadline 5 (12 February 2019) (Revision 
4.0) [REP5-005] that require Horizon to submit ‘schemes’ to the discharging 
authority for approval.  Such ‘schemes’, each secured by a Requirement in 
the DCO, will enable those issues to be developed with and approved by the 
relevant discharging authority post-consent. 

1.3.4 Where appropriate, table 2-1 sets out where another environmental regulatory 
regime or a management ‘scheme’ to be approved post-consent will also 
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provide additional detail in agreement with and approved by regulatory 
authorities. 

1.4 Ongoing engagement 

1.4.1 As already stated, this document summarises progress in resolving key 
mitigation issues with Interested Parties since the January hearings.   

1.4.2 Engagement to date has been beneficial in advancing discussions with the 
majority of Interested Parties.  Horizon notes that, with the exception of traffic 
and transport issues, IACC has been primarily concerned with advancing 
discussions on the Draft DCO s.106 Agreement [REP5-007].  For this reason, 
limited progress has been made with the IACC on the control documents and 
not all their issues are reflected in table 2-1 (or fully known by Horizon).  
However, Horizon is committed to proactively engaging with all Interested 
Parties to resolve issues with the control documents and will proactively seek 
mitigation specific meetings with IACC (and other key Interested Parties) over 
the coming weeks to resolve remaining concerns with the control documents.  

1.4.3 Horizon will continue to liaise with Interested Parties to minimise the number 
remaining issues and table 2-1 provides the Examining Authority with a 
summary of how the remaining issues will be addressed by Horizon going 
forward. 

1.4.4 It should be noted that the status shown in Table 1-2 is Horizon’s best 
understanding of the current position, but in some cases, may not have been 
formally confirmed by the third party. 

 



 

Wylfa Newydd Power Station Code of Construction Practice Progress Update 
Development Consent Order 

 

  Page 8 

Table 1-2 Summary of mitigation detail issues raised by Interested Parties following January hearings 

Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Air 
quality 

IACC 

NRW 

WNDA More details on 
management of dust 
emissions  

 

Horizon disagrees more details are 
needed as there are already adequate 
controls in line with industry standards 
included and secured in the Wylfa 
Newydd CoCP [REP5-020] and the Main 
Power Station Site sub-CoCP [REP5-
022]. 

No post consent 
approvals 
deemed 
necessary.  

Discussion
s ongoing, 
not yet 
agreed 

Air 
quality 

IACC 

NRW 

WNDA Use of the World Health 
Organisation guideline for 
PM2.5 of 10 μg/m3 as a 
trigger to initiate an 
investigation and draw up 
an action plan. 

Horizon has listened to the issues and 
included adequate controls in the Main 
Power Station Site sub-CoCP [REP5-
022] including a trigger level for initiating 
a joint review with the IACC based on the 
World Health Organisation guideline for 
PM2.5 of 10 μg/m3. 

No post consent 
approvals 
deemed 
necessary. 

Agreed 
with IACC.  
Discussion
s ongoing 
with NRW. 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Air 
quality 

IACC WNDA How will odour Issues at the 
Site Campus be dealt with? 

The aim is to control odours at source 
(i.e. the upgraded/expanded Cemaes 
Wastewater Treatment Works), 
supplemented with good design of the 
Site Campus to reduce exposure of 
residents to residual odours.   

The SoCG with Dwr Cymru Welsh Water 
(DCWW) includes that DCWW will 
include odour control at the treatment 
works and review the mitigation 
measures that are available at the 
treatment works with Horizon. 

Adequate controls are included in the 
Design Principles for the Site Campus in 
the Design and Access Statement 
Volume 3 (DAS V3, Appendix 1-2 Site 
Campus) [REP4-018/9] i.e. 
accommodation buildings to the west 
end of the site will be designed to reduce 
the exposure of residents to odour.  
Supplementary text (on page 109) 
describes how this might be achieved. 

The 
Environmental 
Permitting 
(England and 
Wales) 
Regulations 
2016/DCWW 
Environmental 
Permit (permit 
no. 
CG0383801). 

 
Site Campus 
detailed design 
approval 
(Requirement 
WN19) 
submitted to 
IACC for 
approval. 

No 
comments 
yet 
received 
from IACC 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Air 
quality 

NRW WNDA More details on emissions 
from construction plant. 

Horizon disagrees more details are 
needed as there are already adequate 
controls included in the Wylfa Newydd 
CoCP [REP5-020] and Main Power 
Station Site sub-CoCP [REP5-022].  

No post consent 
approvals 
deemed 
necessary. 

Discussion
s ongoing, 
not yet 
agreed 

Air 
quality 

NRW WNDA More details on Operational 
combustion emissions. 

More information/specific mitigation will 
be secured under the relevant 
Environmental Permit. 

Environmental 
Permit granted 
by NRW. 

 

No other post 
consent 
approvals 
deemed 
necessary.  

Agreed 
with NRW 
that will be 
considered 
under 
Environme
ntal Permit 

Traffic 
and 
transport 

IACC 

WG 

Project 
wide 

Commitment needed to 
early Heavy Goods Vehicle 
(HGV) limits pre-offline 
works. 

Horizon has listened to the issues and 
included a commitment to early HGV 
limits and detail on monitoring 
arrangements has been provided in 
section 5 of the Wylfa Newydd CoCP 
[REP5-020] provided at Deadline 5 (12 
February 2019). 

No post consent 
approvals 
deemed 
necessary.  

Principle 
agreed, but 
numbers 
not 
currently 
agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC NWP 

Project 
wide 

More details on traffic 
incident management. 

Horizon notes the concerns of 
stakeholders and has committed at 
Deadline 5 (12 February 2019) to 
submitting a Traffic Incident 
Management Scheme; prepared with 
and approved by the IACC in 
consultation with GCC, WG and NWP. 

Traffic Incident 
Management 
Scheme 

(Requirement 
PW7)  

Agreed  

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

More details on Abnormal 
Indivisible Load (AIL) 
management, including 
commitments to ensure no 
movement of AILs on the 
trunk road network during 
peak periods. 

Horizon notes the concerns of 
stakeholders and has committed to 
submitting an Abnormal Indivisible Load 
Management Scheme prior to 
commencement of the authorised 
development (except for Work No.12) to 
IACC for approval, in consultation with 
GCC, WG and NWP. 

Abnormal 
Indivisible Load 
Management 
Scheme 

(Requirement 
WN1).  

Agreed 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

More information on modal 
split targets. 

Horizon has listened to the issues and 
included a commitment to mode share 
targets has been provided in the Wylfa 
Newydd CoCP [REP5-020] submitted at 
Deadline 5 (12 February 2019).   

No post consent 
approvals 
deemed 
necessary. 

Agreed 
with Welsh 
Governme
nt. IACC to 
confirm 
position. 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to deliver and 
implement a Construction 
Worker Travel / Traffic 
Management Plan (for both 
HGVs and workers)  

Constituent commitments typically 
contained in a Construction Worker 
Travel Plan are contained in the Wylfa 
Newydd CoCP [REP5-020] and the 
relevant sub-CoCPs [REP5-022, REP5-
024, REP5-026, REP5-028, REP5-030 
and REP5-032] submitted at Deadline 5 
(12 February 2019).  This includes 
further detail on issues such as freight 
movement, HGV limits, delivery 
management systems, mode share 
targets, commitment to car sharing and 
using shuttle busses, as well as 
monitoring mechanisms.  Horizon will 
deliver the elements of a Construction 
Worker Travel Plan but that this will not 
be a formal document for approval. 

No post consent 
approvals 
deemed 
necessary. 

Discussion
s ongoing, 
not yet 
agreed – 
principle 
concerns 
relate to 
traffic 
manageme
nt in the 
early years 
(pre MOLF) 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to a Travel 
Plan Co-ordinator (TPC) 
during the construction 
phase. 

 

Commitment for a TPC 
during the operational 
phase. 

Horizon has listened to the issues and 
committed to appointing a Traffic and 
Logistics Manager [prior to HGV 
deliveries commencing]  and set out 
further information around the role of the 
Travel and Logistics Team in the Wylfa 
Newydd CoCP [REP5-020] (including 
responsibilities of a TPC) at Deadline 5 
(12 February 2019). 

 

Commitment to a TPC during the 
operational phase of the Wylfa Newydd 
DCO Project was included in the 
submission version of the Wylfa Newydd 
CoOP [REP5-034].  

No post consent 
approvals 
deemed 
necessary. 

Agreed 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to integrate 
the park and share facilities 
within the dedicated shuttle 
bus service 

Horizon has listened to the issues and a 
commitment to consider the Park and 
Share facilities within the shuttle bus 
service has been written into the Wylfa 
Newydd CoCP [REP5-020] submitted at 
Deadline 5 (12 February 2019). 

No post consent 
approvals 
deemed 
necessary. 

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to ensure that 
worker vehicle numbers 
cannot exceed a pre-
agreed figure until the Park 
and Ride Facility is 
operational. 

Horizon has listened to the issues and 
committed to tie the opening of the Park 
and Ride to mode share targets to pre-
A5025 Off-line Highway Improvements 
levels (as set out in the Wylfa Newydd 
CoCP [REP5-020] at Deadline 5 (12 
February 2019)) in the Phasing Strategy 
[REP5-039] submitted at Deadline 5 (12 
February 2019). 

No post consent 
approvals 
deemed 
necessary. 

Agreed 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Greater detail regarding the 
shuttle bus services.  

Horizon has listened to the issues and 
written more detail on shuttle busses 
including, cost (free), modal share 
targets, indicative routes, capacity and 
frequency in the Wylfa Newydd CoCP 
[REP5-020] submitted at Deadline 5 (12 
February 2019).   

No post consent 
approvals 
deemed 
necessary. 

Agreed 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to clarify that 
shuttle bus services are 
required for 35% of 
construction worker daily 
travel.  

Horizon has listened to the issues and 
written more detail on mode share 
targets, including a commitment to using 
shuttle buses, in the Wylfa Newydd 
CoCP [REP5-020] submitted at Deadline 
5 (12 February 2019). 

No post consent 
approvals 
deemed 
necessary. 

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to meet a 
minimum standard for 
emissions of Euro VI for 
shuttle busses. 

All buses procured for the Wylfa Newydd 
DCO Project will meet a minimum 
standard for emissions (Euro IV diesel 
engines or equivalent).  This 
commitment is in the Wylfa Newydd 
CoCP [REP5-020] submitted at Deadline 
5 (12 February 2019). 

No post consent 
approvals 
deemed 
necessary. 

Not agreed 
with Welsh 
Governme
nt 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide  

Greater detail regarding 
monitoring proposals for 
car-sharing 

Horizon has listened to the issues and 
written more detail regarding monitoring 
of worker travel, including car sharing, is 
now in the Wylfa Newydd CoCP [REP5-
020] at Deadline 5 (12 February 2019). 

 

No post consent 
approvals 
deemed 
necessary.  

Further 
comments 
awaited on 
efficacy of 
monitoring 
proposals 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to provide 
holding area or detailed 
contingency strategy for 
freight vehicles in the event 
of a closure on Britannia 
Bridge  

Horizon has listened to concerns and 
considers this issue would make up part 
of the Traffic Incident Management 
Scheme to be prepared with and 
approved by the IACC in consultation 
with GCC, WG and NWP prior to DCO 
commencement.  It would rely upon 
arrangements such as the holding areas 
at the Logistics Centre (already secured 
as part of LC6 in the Draft DCO [REP5-
005]), and the Dynamic Asset Tracking 
System set out in the Wylfa Newydd 
CoCP [REP5-020] submitted at Deadline 
5 (12 February 2019). 

Traffic Incident 
Management 
Scheme 

(Requirement 
PW7).  

 

Confirmatio
n to be 
provided 
that 
Horizon’s 
proposals 
are 
satisfactory 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Commitment to restrict 
HGV movements to 320 per 
day 

Horizon has listened to concerns and 
provided a commitment to restrict HGV 
movements to 160 HGV deliveries (320 
movements) per day has always been in 
the Wylfa Newydd CoCP [REP5-020] 
since submission of the Draft DCO 
application. 

No post consent 
approvals 
deemed 
necessary. 

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide  

Road condition surveys Horizon has listened to concerns and 
provided a commitment to road condition 
surveys on certain sections of the 
A5025.  Schedule 7 of the Draft DCO 
s.106 Agreement [REP5-007] submitted 
at Deadline 5 (12 February 2019) 
includes these surveys and provides 
funds to carry out the works.  

No post consent 
approvals 
deemed 
necessary.  

Agreed in 
principle – 
further 
discussion 
required on 
scope of 
surveys 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide  

More details around interim 
arrangements to manage 
construction vehicles while 
Logistics Centre is under 
construction 

Horizon has listened to concerns and 
provided more details around the 
management and monitoring of HGVs 
(for example, routes used and Dynamic 
Asset Tracking Systems) have been 
written into the Wylfa Newydd CoCP 
[REP5-020] submitted at Deadline 5 (12 
February 2019). 

No post consent 
approvals 
deemed 
necessary.  

Agreed 
with Welsh 
Governme
nt – IACC 
to confirm 
position 

Traffic 
and 
transport 

IACC  

WG  

GCC  

NWP 

Project 
wide 

Enhanced details of 
monitoring /collection of 
travel data. 

Horizon has listened to concerns and the 
Wylfa Newydd CoCP [REP5-020] 
submitted at Deadline 5 (12 February 
2019) contains additional information 
and commitments concerning monitoring 
and reporting of travel data to the IACC 
and the Transport Engagement Group. 

No post consent 
approvals 
deemed 
necessary.  

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Ecology NRW Project 
wide 

Mitigation in European 
Protected Species 
Mitigation Licence 
(EPSML) being brought into 
the DCO control 
documents. 

Horizon is committed to applying for 
EPSMLs where a European Protected 
Species is shown to be present.  The 
Wylfa Newydd CoCP [REP5-020] 
submitted at Deadline 5 (12 February 
2019) has expanded its text to explain 
that rather than duplicate mitigation 
measures that will be set out through 
another environmental regulatory regime 
(in this case EPSMLs), the CoCPs will 
complement but not duplicate  those 
licences. In such case, the relevant sub-
CoCPs [REP5-022, REP5-024, REP5-
026, REP5-028, REP5-030 and REP5-
032] also contain Horizon’s 
commitments to pre-construction 
surveys where European Protected 
Species are expected. 

EPSML licences 
per affected 
European 
Protected 
Species, to be 
approved by 
NRW. 

Ongoing 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Ecology NRW IACC  WNDA Trapping, translocation and 
monitoring of the presence 
of reptiles  

Horizon has listened to concerns and 
added commitments to the Landscape 
and Habitat Management Strategy 
[REP5-036] submitted at Deadline 5 (12 
February 2019) to expand the detail on 
monitoring species translocations.  This 
now includes monitoring the presence of 
reptiles within the reptile receptor site on 
an annual basis throughout the period of 
its lease by Horizon, and secondly carry 
out presence/absence surveys on an 
annual basis along the key corridors 
linking reptile hotspots into the wider site.  

Otherwise, controls have been 
expanded in the Main Power Station Site 
sub-CoCP [REP5-022] submitted at 
Deadline 5 (12 February 2019) to set out 
the guidance and controls that will apply 
under the supervision of an Ecological 
Clerk of Works (ECoW).  

No post consent 
approvals 
deemed 
necessary.  

Confirmatio
n to be 
provided 
that 
Horizon’s 
proposals 
are 
satisfactory 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Ecology NRW IACC WNDA Role of an ECoW including 
how and when can they 
stop works.  

Horizon has listened to concerns and 
provided greater clarity on the roles and 
responsibilities of the ECoW have been 
set out in the Wylfa Newydd CoCP 
[REP5-020] submitted at Deadline 5 (12 
February 2019).  Related content to the 
WNDA site and marine environment 
have been added to the Main Power 
Station Site sub-CoCP [REP5-022] and 
Marine Works sub-CoCP [REP5-024] 
respectively.  

No post consent 
approvals 
deemed 
necessary. 

Confirmatio
n to be 
provided 
that 
Horizon’s 
proposals 
are 
satisfactory 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Ecology NRW 

NWWT 

ENGOs 

WNDA Wardening of Wylfa Head 
(especially during Chough 
breeding season)  

Horizon has listened to concerns and the 
Draft DCO s.106 Agreement [REP5-007] 
submitted at Deadline 5 (12 February 
2019) contains a commitment to fund 
two types of wardens – a tern warden for 
Cemlyn lagoon etc. and an Environment 
Officer to work with Horizon’s ECoW 
Team for ecologically sensitive areas 
such as Wylfa Head. 

The Main Power Station Site sub-CoCP 
[REP5-022] submitted at Deadline 5 (12 
February 2019) has had text added so 
the ‘wardening’ of Wylfa Head will be 
part of the remit of the ECoW Team.  

No post consent 
approvals 
deemed 
necessary. 

Green 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Ecology NRW 

NWWT 

ENGOs 

WNDA Monitoring of key fauna for 
the lifetime of the Power 
Station - comprehensive 
long-term monitoring 
arrangements required 

Horizon has listened to concerns and 
noted that the Landscape and Habitat 
Management Strategy [REP5-036] didn’t 
explicitly state that the landscape and 
habitats are regularly monitored to 
assess efficacy of management and 
inform management reviews. 

The Landscape and Habitat 
Management Strategy [REP5-036] 
submitted at Deadline 5 (12 February 
2019) has a commitment that monitoring 
will be undertaken for the lifetime of the 
Power Station and will include 
monitoring of key fauna including but not 
limited to great crested newt, reptiles, 
chough, bats, water vole and red 
squirrel. 

No post consent 
approvals 
deemed 
necessary.  

Agreed 



 

Wylfa Newydd Power Station Code of Construction Practice Progress Update 
Development Consent Order 

 

  Page 23 

Ecology IACC NRW WNDA Invasive None Native 
Species – terrestrial bio-
security risk assessment 

 

Horizon disagrees more details are 
needed as there are already adequate 
controls contained in the Wylfa Newydd 
CoCP [REP5-020] and Wylfa Newydd 
CoOP [REP5-034] submitted at 
Deadline 2 (4 December 2018), along 
with the commitment to agree with NRW 
the format of surveys, as well as the 
frequency and extent of monitoring. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

No post consent 
approvals 
deemed 
necessary. 

Agreed, 
subject to 
SoS 
agreement 

Lighting IACC NRW WNDA Details on lighting controls 
throughout construction 
and operational phases of 
the Project. 

Horizon accepts the issues raised and 
has committed at Deadline 5 (12 
February 2019) to submitting a series of 
construction and operational lighting 
schemes to be developed with and 

Construction 
Lighting 
Scheme 
(WNDA) 

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

 approved by the IACC before DCO 
commencement.   

Principles for developing these lighting 
schemes will be the good practice and 
industry standards as set out in the Wylfa 
Newydd CoCP [REP5-020] and Main 
Power Station Site sub-CoCP [REP5-
022], as well as the Wylfa Newydd CoOP 
[REP5-034], all submitted at Deadline 5 
(12 February 2019). 

 

(Requirement 
WN1) 

 

Operational 
Lighting scheme 
(WNDA) 
(Requirement 
WN10). 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Lighting IACC  

NRW 

 

Offsite 
Power 
Station 
Facilitie
s and 
associat
ed 
develop
ments 

Details on construction 
lighting controls across the 
Offsite Power Station 
Facilities, Logistics Centre, 
Park and Ride and A5025 
offline Highway 
Improvements 

Horizon accepts the issues raised and 
has committed at Deadline 5 (12 
February 2019) to submitting a series of 
construction lighting schemes to IACC 
for approval prior to the commencement 
of the relevant work.   

Principles for developing these lighting 
schemes will be good practice and 
industry standards as set out in the Wylfa 
Newydd CoCP [REP5-020] and the 
relevant sub-CoCPs [REP5-022, REP5-
024, REP5-026, REP5-028, REP5-030 
and REP5-032], all submitted at 
Deadline 5 (12 February 2019). 

Construction 
Lighting 
Schemes 
(Requirement 
OPSF1, PR1, 
LC1, OH1). 

 

Agreed 
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Cultural 
Heritage 

IACC 

WG 

WNDA Restoration fund: 
commitment to the 
provision of funds for 
restoring historic buildings 
in the event of damage as 
result of construction 
activities. 

Horizon has listened to the concerns and 
the Draft DCO s.106 Agreement [REP5-
007] to be submitted at Deadline 5 (12 
February 2019) contains a clause stating 
“In the event that the undertaking of the 
Wylfa Newydd DCO Project causes 
structural damage Felin Gafnan Corn 
Mill, Mill House at Felin Gafnan, and the 
Corn-drying House at Felin Gafnan 
("properties"), the Developer will meet 
the owner of properties' reasonable 
costs of making repairs”.  

The need for and nature of the repair 
works will be informed by dilapidation 
surveys of the properties which will be 
undertaken by Horizon prior to the start 
of construction and after the completion 
of construction. The dilapidation surveys 
are secured by inclusion in the Main 
Power Station Site sub-CoCP [REP5-
022], submitted at Deadline 5 (12 
February 2019).  

(NB. Deadline 7 (14 March 2019) 
submission of the Main Power Station 
Site sub-CoCP [REP5-022] will include a 
correction specifying dilapidation 
surveys before commencement, as well 
as post-construction).  

No post consent 
approvals 
deemed 
necessary.  

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Cultural 
Heritage  

IACC 

WG  

WNDA Commitments to 
archaeological mitigation 
for WNDA, including 
Written Scheme of 
Investigations for protecting 
all heritage assets which 
remain in-situ on-site.  

Horizon has listened to the issues and 
while considers it is unlikely that 
preservation in situ is appropriate 
mitigation in this case, if it is considered 
to become appropriate, it will be included 
in the Archaeological Mitigation Scheme 
for WNDA (WN1) now provided in the 
Draft DCO [REP5-005] submitted at 
Deadline 5 (12 February 2019) (Revision 
4.0).  This scheme will be prepared with 
and approved by the IACC in 
consultation with Cadw. 

Archaeological 
Mitigation 
Scheme for 
WNDA (WN1). 

 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Cultural 
Heritage 

IACC 

WG  

WNDA Commitments to provide a 
tightly worded preservation 
strategy for all artefacts 
found on site, and 
assessment and analysis of 
any artefacts discovered 
(including appropriate 
archiving/recording) 

Horizon has committed to 
Archaeological Mitigation Scheme for 
WNDA within the Draft DCO [REP5-005] 
submitted at Deadline 5 (12 February 
2019) (Revision 4.0) (see revised 
Requirement WN1). This will contain the 
following details:  

• the type of investigation proposed, 
proportionate to its significance and 
the significance of the effect under the 
Environmental Statement; 

• aims and objectives of investigation 
based on published research 
frameworks and agenda;  

• method and programme for fieldwork 
and post-fieldwork assessment, and 
reporting assessment and reporting, 
analysis, publication, dissemination 
and archiving; and 

• proposals for public engagement and 
participation 

Archaeological 
Mitigation 
Scheme for 
WNDA (WN1). 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Cultural 
Heritage 

IACC 

WG  

WNDA Commitment to a 
Conservation Management 
Plan (CMP) for Cestyll 
Gardens and a Historic 
Environment Fund to 
deliver the CMP and long-
term management of 
heritage assets 

Horizon has listened to the issues and 
committed through the Draft DCO s.106 
Agreement [REP5-007] submitted at 
Deadline 5 (12 February 2019) to a 
three-staged approach to developing 
and implementing a conservation 
management plan, or provide direct 
funding to the IACC if it is unable to 
agree one with the landowner . 

The conservation management plan will: 

• set out required restoration works for 
Cestyll Garden; 

• require installation of interpretation 
boards; 

• establish a programme of 
maintenance for the duration of the 
construction period to the end of the 
Operational Period; and 

• require and establish improvements to 
public access of Cestyll Garden. 

No post consent 
approvals 
deemed 
necessary.  

Principle 
agreed, but 
detail of 
what CMP 
will cover is 
still 
ongoing 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Landsca
pe 

NRW 

IACC 

WNDA Commitment showing 
landscape features to be 
retained for each 
development and 
measures for their 
protection during 
construction 

Horizon has listened to the concerns and 
tighter controls now exist in the Wylfa 
Newydd CoCP [REP5-020] submitted at 
Deadline 5 (12 February 2019) around 
the identification of existing trees, scrub 
and hedgerows to be retained and 
protection of these features; the 
identification of other landscape features 
(such as stone walls, cloddiau, 
watercourses) to be retained during the 
construction works and appropriate 
protection measures (for example, 
erecting signage, fencing) to be used. 

No post consent 
approvals 
deemed 
necessary. 

Ongoing 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Landsca
pe 

NRW 

IACC 

WNDA Requirement for landscape 
management of retained 
features and new planting 
(during operation). 

 

Horizon disagrees that a separate 
requirement for landscape management 
is required as landscape and habitat 
management schemes for operational 
landscaping are already required to be  
submitted to and approved by IACC in 
consultation with NRW.  These schemes 
are to be in accordance with the 
principles in the Landscape and Habitat 
Management Strategy [REP5-036] 
which provide adequate controls around 
management of new landscaping. 

 

Landscape and 
Habitat 
Management 
Schemes 
(Requirement 
WN11). 

 

 

Ongoing 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Landsca
pe 

NRW 

IACC 

Offsite 
Power 
Station 
Facilitie
s 

Logistic
s Centre 

Park 
and 
Ride 

A5025 
Off-line 
Highway 
Improve
ments 

Landscape Management 
for Associated 
Development sites 
covering construction and 
operation: 

• Offsite Power Station 
Facilities 

• Logistics Centre 

• Park and Ride 

• A5025 Off-line Highway 
Improvements 
(construction only) 

Horizon has listened to the issues and 
taken commitments to appropriate 
landscape management controls that 
were previously in the Design and 
Access Statement (Volume 3) [REP4-
018/9] (but not reflected in the secured 
Design Principles) and included them 
into the relevant sub-CoCPs [REP5-022, 
REP5-024, REP5-026, REP5-028, 
REP5-030 and REP5-032] submitted at 
Deadline 5 (12 February 2019).  These 
inclusions now secure commitment to 
those appropriate landscape 
management controls during 
construction and operation of the Offsite 
Power Station Facilities, Logistics 
Centre, Park and Ride and A5025 Off-
line Highway Improvements 
(construction only). 

No post consent 
approvals 
deemed 
necessary.  

Ongoing 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Landsca
pe 

NRW 

IACC 

WNDA  Protection of landscapes 
such as AONB 

Horizon disagrees that further details or 
requirements are needed as adequate 
controls are contained in the Landscape 
and Habitat Management Strategy 
[REP5-036]. 

Horizon is also committed to develop a 
final landscape scheme to be submitted 
to and approved by the IACC. 

Final Landscape 
and Habitat 
Scheme 
(Requirement 
WN9). 

Ongoing 

Marine NRW 

IACC  

WNDA  Entrapment surveys 
(impingement and 
entrainment)  

The principles of entrapment monitoring 
surveys have always been in the Wylfa 
Newydd CoOP [REP5-034]. The 
Deadline 5 (12 February 2019) 
submission of the Wylfa Newydd CoOP 
[REP5-034] has clarified the programme 
will be agreed with NRW through the 
operational water discharge 
Environmental Permit and will enable 
any improvements to mitigation 
measures to be made where necessary. 

Operational 
water discharge 
Environmental 
Permit to be 
agreed with 
NRW. 

Agreed, 
subject to 
SoS 
agreement 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Marine  NRW 

IACC 

WNDA Ecological enhancement 
and monitoring for invasive 
non-native species 

Horizon has listened to the concerns and 
the Marine Works sub-CoCP [REP5-
024] submitted at Deadline 5 (12 
February 2019) has updated the 
ecological enhancement measures 
secured for the marine environment, as 
well as a small number of further updates 
on the controls and protection from the 
introduction of non-native species and 
clarification that those measures will be 
approved by NRW under the Marine 
Licence. 

Marine License 
to be approved 
by NRW. 

Agreed, 
subject to 
SoS 
agreement 

Marine NRW 

ENGOs  

WNDA Coastal processes - 
potential for affects to 
Esgair Gemlyn and Cemlyn 
lagoon.  

Horizon has listened to the concerns and 
the Marine Works sub-CoCP [REP5-
024] submitted at Deadline 5 (12 
February 2019) contains updated 
commitments to coastal processes 
monitoring and mitigation. 

No post consent 
approvals 
deemed 
necessary.  

Ongoing 

Marine IACC  

NRW 

ENGOs 

WNDA Dredging Plan Horizon has listened to the concerns and 
he Marine Works sub-CoCP [REP5-024] 
submitted at Deadline 5 (12 February 
2019) explicitly sets out that the dredging 
plan will be agreed with NRW as part of 
the Marine Licence. 

Marine License 
to be approved 
by NRW. 

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Marine IACC, NRW  Marine Environment 
Benthic Ecology – micro-
siting at Holyhead Deep 
disposal site 

Horizon has listened to the concerns and 
the Marine Works sub-CoCP [REP5-
024] submitted at Deadline 5 (12 
February 2019) sets out the commitment 
to micro-site material at Holyhead Deep 
disposal site and will come under the 
Marine Licence. 

Marine License 
to be approved 
by NRW. 

Agreed 

Marine IACC 

 

WNDA Exclusion limits for grazing  Horizon has listened to the concerns and 
the Main Power Station Site sub-CoCP 
[REP5-022] submitted at Deadline 5 (12 
February 2019) contains Horizon’s 
commitment to exclude grazing from the 
Cemaes catchment area (found within 
the Wylfa Newydd Development Area) 
for four weeks prior to DCO 
commencement. 

No post consent 
approvals 
deemed 
necessary. 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 

Marine IACC  WNDA Clarify meaning of 
additional procedures 
regarding marine 
dewatering components  

Horizon has listened to the concerns and 
the Marine Works sub-CoCP [REP5-
024] submitted at Deadline 5 (12 
February 2019) sets out what the 
additional measures may consist of, and 
that these would be subject to approval 
by NRW under the construction water 
discharge Environmental Permit. 

Construction 
water discharge 
Environmental 
Permit to be 
agreed with 
NRW. 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Waste 
and 
Materials 

IACC Project 
wide 

Commitments to producing 
a Site Waste Management 
Plan (SWMP). 

Horizon has listened to the concerns and 
the Wylfa Newydd CoCP [REP5-020] 
submitted at Deadline 5 (12 February 
2019) confirms that Horizon will produce 
a project-wide SWMP, and that site-
specific SWMPs will be prepared in 
alignment with the project-wide SWMP. 

No post consent 
approvals 
deemed 
necessary. 

Not agreed 
– seeking 
approval of 
SWMP by 
discharging 
authority 

Waste 
and 
Materials 

IACC WNDA More detail on how land 
contamination is to be 
managed.  

Horizon disagrees that further details or 
requirements are needed and has 
always held the commitment to manage 
known and unknown land contamination 
in accordance with the relevant guidance 
and general industry good practice 
including liaison with regulators.  
Additional controls regarding known 
contaminated land on the WNDA were 
committed in the Main Power Station 
Site sub-CoCP [REP5-022] at Deadline 
2 (4 December 2018).  

No post consent 
approvals 
deemed 
necessary. 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Waste 
and 
Materials 

IACC 

NRW 

ENGOs 

WNDA More details on top soil 
management for Site 
Campus and Restoration of 
the Site Campus  

Horizon has listened to the concerns and 
will submit a Site Campus 
Decommissioning Scheme to be 
approved by the IACC to include the 
timeframes and phasing of 
decommissioning, removal and 
restoration works; as well as works to 
restore the site to agricultural use. 
Requirement WN23 in the Draft DCO 
[REP5-005] submitted at Deadline 5 (12 
February 2019) (Revision 4.0). 

Site Campus 
Decommissionin
g Scheme 
(Requirement 
WN23). 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 

Pollution 
preventio
n 

IACC 

NRW 

ENGOs 

Project 
wide 

Pollution prevention/ 
environmental 
management 

Horizon has listened to the concerns and 
the Wylfa Newydd CoCP [REP5-020] 
submitted at Deadline 5 (12 February 
2019) confirmed the inclusion of the 
latest Guidance for Pollution Prevention 
22: Dealing with spills. 

No post consent 
approvals 
deemed 
necessary  

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Noise IACC 

NRW 

WNDA Blasting Concerns from 
IACC around specificity of 
blasting measures - linked 
to RfNMC too.  

The Main Power Station Site sub-CoCP 
[REP5-022] submitted at Deadline 5 (12 
February 2019) provides further details 
both in terms of the blasting contractors 
and the recently blasting RfNMC 
accepted into Examination. 

All construction noise remains subject to 
Section 61 approval post-consent by the 
IACC. 

Section 61 prior 
consent 
application to be 
signed off by 
IACC 

Ongoing 

Noise IACC 

NRW 

WNDA IACC have requested that 
noise monitoring be 
undertaken at the Site 
Campus. 

Horizon has listened to the issues and 
included noise and vibration monitoring 
at the Site Campus as part of the 
updated Main Power Station Site sub-
CoCP [REP5-022] submitted at Deadline 
5 (12 February 2019). 

No post consent 
approvals 
deemed 
necessary 

Agreed 

Noise IACC Project 
wide 

Third party to resolve Local 
Noise Mitigation Strategy 
disputes.  

Horizon has listened to the issues and 
included provision of a suitably qualified 
and experienced independent third party 
(to help to resolve cases relating to the 
Local Noise Mitigation Strategy) in the 
updated Wylfa Newydd CoCP [REP5-
020] submitted at Deadline 5 (12 
February 2019). 

No post consent 
approvals 
deemed 
necessary  

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Water IACC 

NRW 

WNDA Tre’r Gof SSSI dewatering - 
mitigation and monitoring 

Horizon has listened to the concerns and 
the updated Main Power Station Site 
sub-CoCP [REP5-022] submitted at 
Deadline 5 (12 February 2019) contains 
details on the monitoring to determine 
any effects on Tre’r Gof SSSI from 
dewatering and mounding activities, and 
mitigation options to be employed upon 
the results.  Further, controls have been 
added to the Construction Method 
Statement [REP5-018] submitted at 
Deadline 5 (12 February 2019) that 
include tunnel lining to prevent ingress or 
loss of water.  More information/specific 
mitigation (during construction) will be 
included in the Abstraction License to be 
submitted to NRW. 

Abstraction 
License to be 
agreed with 
NRW. 

Agreed, 
subject to 
SoS 
agreement 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Water IACC 

NRW 

Project 
Wide 

Be more explicit in what 
would be secured by way of 
Environmental Permits, 
and what falls solely under 
the DCO. Water quality, 
surface water, etc.  

Edits have been made to the Wylfa 
Newydd CoCP [REP5-020], relevant 
sub-CoCPs [REP5-022, REP5-024, 
REP5-026, REP5-028, REP5-030 and 
REP5-032] and Wylfa Newydd CoOP 
[REP5-034] submitted at Deadline 5 (12 
February 2019) to clarify where other 
environmental regulatory regimes will be 
relied upon to provide controls e.g. 
Environmental Permits, Marine Licence. 

No further post 
consent 
approvals 
deemed 
necessary 

Agreed, 
subject to 
SoS 
agreement 

Water NRW 

IACC  

WNDA  Flood Risk for WNDA The Draft DCO submitted at Deadline 5 
(12 February 2019) (Revision 4.0) 
[REP5-005] contains Horizon’s 
commitment to provide an Overarching 
Construction Drainage Scheme to NRW 
for approval before DCO 
commencement.   

Overarching 
Construction 
Drainage 
Scheme 
(Requirement 
WN1) 

Ongoing 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

HRA IACC 

NRW 

WNDA Further details on the 
mitigation and monitoring 
on Mound E drainage.  

Horizon has listened to the concerns and 
specific and adequate controls are now 
contained in the Main Power Station Site 
sub-CoCP [REP5-022] submitted at 
Deadline 5 (12 February 2019). 

No post consent 
approvals 
deemed 
necessary 

Ongoing – 
confirmatio
n required 
that 
Horizon’s 
proposals 
are 
adequate 

CSMS IACC 

NWP 

Project 
wide 

More clarity on how Horizon 
will work with existing public 
bodies on community 
safety management 

Horizon understands the issue and the 
updated Draft DCO submitted at 
Deadline 5 (12 February 2019) (Revision 
4.0) [REP5-005] still has a commitment 
to secure a Community Safety 
Management Scheme for post-consent 
approval.  The Wylfa Newydd CoCP 
[REP5-020] submitted at Deadline 5 (12 
February 2019) sets out Horizon’s 
update on the principles with which the 
Community Safety Management 
Scheme will be developed. 

Community 
Safety 
Management 
Scheme 
(Requirement 
PW7) 

Agreed 
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Topic Interested 
party 

Wylfa 
Newydd 
Project 
aspect 

Mitigation issue raised by 
Interested Parties 

Status of mitigation in control 
documents at Deadline 5 (12 February 

2019) 

Cross reference 
to other 

consenting 
regimes / post-

consent 
approval  

Status of 
discussions 

Security NWP Project 
wide 

Protest management  Horizon understands the issue and the 
updated Draft DCO (Revision 4.0) 
[REP5-005] and Wylfa Newydd CoCP 
[REP5-020] submitted at Deadline 5 (12 
February 2019) include principles on 
which a Protest Management Scheme 
will be developed and agreed post-
consent approval with NWP. 

Protest 
Management 
Scheme ( 
Requirement 
WN1) 

Agreed 
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