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Executive Summary
This document forms the Park and Ride sub-Code of Construction Practice
(CoCP) within the Wylfa Newydd DCO Project. It covers the construction,
operation and decommissioning phases of the Park and Ride, as these
activities take place during the construction phase for the Power Station, and
identifies site-specific measures to mitigate construction works.
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1

Introduction

1.1.1

The Wylfa Newydd Development Consent Order (DCO) Project covers a
number of discrete locations. As such, the overarching Wylfa Newydd Code
of Construction Practice (CoCP) covers project-wide aspects of the Wylfa
Newydd DCO Project at all sites in the Order Limits. Sub-CoCPs are provided
for each location and underpin the Wylfa Newydd CoCP. Sub-CoCPs provide
only the controls relevant to that particular location.

1.1.2

This document forms the sub-CoCP for the Park and Ride within the Wylfa
Newydd DCO Project.
It covers the construction, operation and
decommissioning phases of the Park and Ride, as these activities take place
during the construction phase for the Power Station.

1.1.3

A plan of the location of the Park and Ride site is shown in figure 1-1.

1.1.4

The principal works associated with this sub-CoCP are as follows:
 development of site compound;
 construction of perimeter construction fencing and permanent fencing;
 site clearance;
 soil stripping, storage and re-use;
 excavations;
 drainage and utilities works;
 construction and landscaping of the Park and Ride;
 operation of the Park and Ride; and
 decommissioning of the Park and Ride.

1.1.5

Site-specific measures to mitigate the effects of the construction works are
detailed within this sub-CoCP. Where the requirements of construction
practice are covered adequately by the Wylfa Newydd CoCP, those
requirements are not repeated in this sub-CoCP. Therefore, where no sitespecific measures are specified here, reference should be made to the Wylfa
Newydd CoCP. In the event of a conflict between the Wylfa Newydd CoCP
and this sub-CoCP, the commitments in this sub-CoCP prevail.

1.1.6

This sub-CoCP sets out the site-specific controls to be complied with, covering
the following aspects of the Wylfa Newydd DCO Project construction:
 communications and community and stakeholder liaison;
 general site management;
 traffic and transport;
 public access management;
 air quality;
 noise and vibration;
 waste and materials
contamination);

management

(including

soils

and

land
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 water management;
 ecology and landscape management; and
 cultural heritage.
1.1.7

This Park and Ride sub-CoCP should be read together with the Wylfa Newydd
CoCP to understand the full suite of controls for the Park and Ride.

1.1.8

For the purposes of this sub-CoCP, the term ‘Horizon’ refers to Horizon
Nuclear Power Wylfa Ltd (or any other undertaker to whom the benefit of the
Wylfa Newydd (Nuclear Generating Station) Order (Order) is transferred to
under Article 9 of the Order), its appointed representatives and the appointed
construction contractors.

1.1.9

Where this sub-CoCP refers to Horizon application documents, the
Examination Library reference has been provided. External documentation
available in the public domain is referenced in section 13 of this sub-CoCPs.
Those documents that are 'certified documents' pursuant to Article 76 of the
Order and listed in Schedule 18 of the Order are not provided a reference for
the purposes of this sub-CoCPs.
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Figure 1-1 Park and Ride site boundary
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2

Approach to environmental management

2.1

General

2.1.1

This section is included here to maintain the structure of this sub-CoCP in
accordance with the Wylfa Newydd CoCP, in order to enable easier crossreferencing between the two documents and other sub-CoCPs. Refer to
section 2 of the Wylfa Newydd CoCP for full information on Horizon’s
approach to environmental management which is consistent across the Wylfa
Newydd DCO Project.
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3

Communications and community/stakeholder
liaison management strategy

3.1

General

3.1.1

Horizon’s communications and community/stakeholder liaison management
strategy is based on the controls set out in the Wylfa Newydd CoCP and any
further controls set out in this sub-CoCP and the DCO s.106 agreement.

3.1.2

The general mitigation controls to be implemented for communications and
community/stakeholder liaison are described in section 3 of the Wylfa Newydd
CoCP.

3.1.3

There are no further site-specific controls in relation to communications and
community/stakeholder liaison for this sub-CoCP.
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4

General site management strategy

4.1

General

4.1.1

Horizon’s site management strategy is based on the requirements set out in
the Wylfa Newydd CoCP and any further controls set out in this sub-CoCP.

4.1.2

The general mitigation controls to be implemented for site management are
described in section 4 of the Wylfa Newydd CoCP.

4.1.3

In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

4.2

Working hours

4.2.1

There will be no construction or decommissioning works at the Park and Ride
outside of the following working hours in accordance with the daytime normal
hours set out in BS 5228-1 Code of practice for noise and vibration control on
construction and open sites [RD1]:
 Monday to Friday: 08:00 to 18:00; and
 Saturday: 08:00 to 13:00.

4.2.2

There will be no construction works during the evening and/or night-time
periods or during Saturday afternoons, Sundays, Bank Holidays and Public
Holidays (which consist of New Year’s Day, Good Friday, Easter Monday,
Christmas Day and Boxing Day), except as may be provided for in paragraph
4.2.3. .

4.2.3

If Horizon identifies that construction works are or are likely to be required at
the Park and Ride site outside of the working times specified in paragraphs
4.2.1 and 4.2.2, Horizon will apply to the Isle of Anglesey County Council
(IACC) for consent under Section 61 of the Control of Pollution Act 1974 to
undertake those construction works. No such construction works may be
undertaken prior to Section 61 consent being granted by the IACC.

4.2.4

The main hours of vehicle movements at the Park and Ride during its
operation will align with the WNDA primary shift patterns (refer to table 4-3 of
the Main Power Station Site sub-CoCP), but the facility will be in operation up
to 24 hours a day, seven days a week, during the peak construction period of
the Power Station.

4.3

Site lighting

4.3.1

The Park and Ride lighting will be subject to variable lighting controls and
motion sensors. Not all zones will be utilised for the entire construction period,
and when zones are not required, lighting will be deactivated. The car parking
areas will be zoned and switched off if they are not in use.

4.3.2

Lighting of the Park and Ride during operation will be to the minimum Lux level
required in accordance with ‘Park Mark’ standards and BS 5489-1:2013 Code
of practice for the design of road lighting [RD2].
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Park and Ride Lighting Scheme
4.3.3

Prior to commencement of construction at the Park and Ride, Horizon will
prepare and submit for approval a Park and Ride Lighting Scheme in
accordance with the Requirements in Schedule 3 and Schedule [21] of the
Order. The Park and Ride Lighting Scheme will be prepared in accordance
with the principles set out in section 4.5 of the Wylfa Newydd CoCP and
section 4.3 of this Park and Ride sub-CoCP. The approved Park and Ride
Lighting Scheme (or any approved variations) will be implemented for the
duration of the construction and operation of the Park and Ride.

4.4

Promotion of health and well-being during operation

4.4.1

During operation of the Park and Ride, Horizon will provide information at
waiting areas to promote health and well-being, including occupational health
and hygiene and good worker conduct.

4.5

Site decommissioning

4.5.1

Once no longer required, and on the basis that no subsequent planning
permission is granted for a future use, the Park and Ride site will be
decommissioned and returned to agricultural land use, in accordance with the
decommissioning strategy secured by the Order.
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5

Traffic and transport management strategy

5.1

General

5.1.1

Horizon’s traffic and transport management strategy is based on the controls
set out in the Wylfa Newydd CoCP and any further controls set out in this subCoCP.

5.1.2

The general mitigation controls to be implemented for traffic and transport are
described in section 5 of the Wylfa Newydd CoCP.

5.1.3

In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

5.2

Construction haulage

5.2.1

Imported fill material required to raise the Park and Ride finished site levels
from 16.25 to 16.45m AOD will be transported to the site by road. The source
of this material shall be selected to avoid any significant impact along the
A5025.

5.2.2

Any topsoil to be removed from site during construction will be transported
using heavy goods vehicles used to bring in other material (for example Type
1 material). Empty heavy goods vehicles will not be brought onto site to
remove topsoil for appropriate off-site disposal.

5.3

Shuttle buses

5.3.1

Shuttle buses will be provided between the Park and Ride and construction
sites at the Power Station Site, the Off-Site Power Station Facilities, the
Logistics Centre and A5025 Off-line Highway Improvements to reduce the
number of private vehicle movements to and from the WNDA.

5.4

Access arrangements

5.4.1

Automatic Number Plate Recognition (ANPR) scanning will be used at the
Park and Ride entrance to ease traffic flows and ensure the vehicles can enter
and exit in a timely manner.

5.4.2

There are no further site-specific mitigation measures for the Park and Ride
relating to traffic and transportation, other than those contained in other
sections of this document relating to specific aspects of traffic and
transportation (such as air quality).
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6

Public access management strategy

6.1

General

6.1.1

Horizon’s public access management is based on the controls set out in the
Wylfa Newydd CoCP and any further controls set out in this sub-CoCP.

6.1.2

The general mitigation controls to be implemented for public access are
described in section 6 of the Wylfa Newydd CoCP.

6.1.3

In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

6.2

Site specific measures

6.2.1

All Horizon’s permanent and temporary signs at the Park and Ride will be in
Welsh and English during construction, operation and decommissioning.

6.2.2

Horizon will ensure resident, visitor and medical service access to the
Gwyddfor Residential Home and Cartio Môn Go Karting centre is maintained
at all times throughout the construction, operation and decommissioning
periods of the Park and Ride.

6.2.3

Horizon will ensure access to Ysgol Uwchradd Bodedern school is maintained
at all times throughout the construction, operation and decommissioning
periods of the Park and Ride.

6.2.4

There are no further site-specific requirements in relation to public access for
this sub-CoCP.
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7

Air quality management strategy

7.1

General

7.1.1

Mitigation to reduce pollutant emissions is based on the controls set out in the
Wylfa Newydd CoCP and any further controls set out in this sub-CoCP.

7.1.2

The general mitigation controls to be implemented for air quality are described
in section 7 of the Wylfa Newydd CoCP.

7.1.3

In addition, the measures below outline specific measures to be implemented
during construction of the Park and Ride.

7.2

Dust emissions

7.2.1

Horizon will avoid explosive blasting, using appropriate manual or mechanical
alternatives.

7.2.2

Horizon will undertake dust deposition monitoring at two locations close to the
nearest human receptors to the east and north-east of the site boundary, or
the nearest possible secure location. These monitoring locations will be
agreed with the IACC.

7.2.3

Being retrospective, the dust deposition monitoring will form a secondary
control mechanism to the primary monitoring control mechanisms secured by
the Wylfa Newydd CoCP (i.e. regular on-site and off-site inspection, recording
of dust complaints and the subsequent responses to any issues identified by
these processes) and will be used to:
 provide a quantification of the dust deposition to support the primary
monitoring controls and good practice dust mitigation and control
measures;
 assist in identifying specific work areas or processes where refinements
are required to the working practices and dust controls;
 corroborate dust complaints which occurred during the sampling period;
and
 understand if there are smaller or more gradual longer-term increases in
dust deposition which may lead to loss of amenity and result in
complaints.

7.2.4

The following checks and reviews will be implemented by the Site Director
following advice of the Environmental Management Team once the dust
deposition data have been received from the laboratory, collated and an
exceedance of the amber or red trigger identified:
 check the observations in the laboratory test report for anything unusual
about the sample which indicates it may not be valid;
 review the on-site and off-site visual inspection records to check if these
identified any visible dust emissions from site activities or any noticeable
dust deposition at off-site locations, and correlate these to the monitoring
location(s) with the dust deposition trigger exceedance(s);
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 review the complaints log to check if there were complaints of dust during
the sampling period and if these are in areas represented by the
monitoring location(s) (or downwind of these areas) with the dust
deposition trigger exceedance(s);
 review the actions undertaken in response to the visual inspections and
dust complaints and the specific outcomes of those actions;
 if needed, review the meteorological conditions for the sampling period
(e.g. wind speed and direction, rainfall and general observations) and if
there were weather conditions which could potentially increase dust
emissions from the site (e.g. very dry conditions with high wind speeds);
 record the outcome of the above review, for example, using the following
options (other outcomes are possible):
- another localised or regional source was the likely cause of the
elevated dust deposition measurements – no further action;
- site activities or sources were the likely cause of the elevated dust
deposition measurements;
- the measured elevated dust deposition rate(s) was likely due to
specific site activities or sources which were identified via the primary
monitoring control mechanisms (i.e. visual inspections or dust
complaints) and was addressed at the time of occurrence;
- there were no obvious or discernible site activities or sources which
were identified via the primary monitoring control mechanisms (i.e.
there were no visual inspections or dust complaints which highlighted
the potential for elevated dust deposition rates at or close to the
monitoring locations which recorded the elevated dust deposition
rates).
7.2.5

The IACC will be informed of the outcome of any review undertaken in
accordance with paragraph 7.2.4. If required, further discussions would be
arranged with the IACC to review existing and future site operations, as well
as agree the extent of further review or actions. This would be informed by
consideration of key statistics such as the trend in the measured dust
deposition rates, the trend or pattern of complaints in relation to site operations
(if any) or other related metrics or information which could inform the review
process (e.g. the proposed schedule of works and activity levels in the areas
closest to the measured elevated dust deposition rates).

7.3

Air quality reporting

7.3.1

Horizon will provide monthly air quality monitoring reports to the IACC and
Natural Resources Wales (NRW). These reports will contain a summary of
the dust deposition monitoring results and key statistics for the monitoring
period, number and type of complaints received and a summary of actions
taken to resolve any issues. The report will also be made available online to
be viewed by other parties and members of the public in line with the Wylfa
Newydd engagement framework – see the Wylfa Newydd CoCP.
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The frequency of reporting required under paragraph 7.3.1 will be kept under
review with the IACC and NRW and may reduce in frequency based on the
potential for adverse air quality effects or if the monitoring data, including
visual inspections and complaints data, support this.
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8

Noise and vibration management strategy

8.1

General

8.1.1

Horizon’s noise and vibration management is based on the requirements set
out in the Wylfa Newydd CoCP and any further controls set out in this subCoCP.

8.1.2

The general mitigation controls to be implemented for noise and vibration,
which would also apply during site decommissioning, are described in
section 8 of the Wylfa Newydd CoCP.

8.1.3

In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

8.2

Noise and vibration control measures during
construction

8.2.1

Monitoring at locations representative of noise-sensitive receptors during
construction will ensure noise levels remain within the permitted levels under
the Section 61 consent. The Section 61 application will set out the thresholds
and details of the monitoring programme including monitoring equipment,
locations, frequency and duration of measurement and personnel skills
required. The proposed monitoring programme is likely to involve a
combination of continuous and short-term spot check measurements, and
review of these initial results to determine if ongoing monitoring is required.
All monitoring results will be made available to the IACC.

8.2.2

In choosing the location of the contractor’s compound, the distance between
noise sources and noise-sensitive receptors will be taken into account and
increased as far as reasonably practicable. This will ensure that noise levels
from activities within the contractor’s compound will be reduced at noise
sensitive receptors.

8.3

Noise control measures during operation

8.3.1

Good practice measures will be implemented during the operation of the Park
and Ride, including:
 where practicable, buses will wait with their engines switched off;
 buses will not wait on the public highway; and
 the use of horns will not be permitted for any vehicles for non-emergency
situations (e.g. to signal the attention of Park and Ride staff upon arrival).

8.3.2

The programme for monitoring operational noise at the Park and Ride will be
established and agreed with the IACC prior to the Park and Ride becoming
operational. It is anticipated that monitoring will likely include off-site spot
check noise surveys at noise sensitive receptors, and some on-site monitoring
near particular noise sources at long-term intervals. Initial monitoring would
be carried out quarterly, with results reviewed to determine if the frequency of
monitoring should be adjusted.
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9

Waste and materials management strategy

9.1

General

9.1.1

Horizon’s waste and materials management is based on the controls set out
in the Wylfa Newydd CoCP.

9.1.2

The general mitigation controls to be implemented for waste and materials are
described in section 9 of the Wylfa Newydd CoCP.

9.1.3

In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

9.2

Land contamination

9.2.1

Horizon will implement the following good practice mitigation during
construction to reduce risks to human health and the environment.


A ground investigation with appropriate sampling for chemical analysis
will be undertaken prior to construction, followed by a risk assessment. If
the risk assessment identifies the need for remediation, a remediation
strategy will be prepared in accordance with the requirements of
Contaminated Land Report 11: Model Procedures for the Management
of Land Contamination [RD3]. Any remediation will be designed to
mitigate risks from contamination and reduce effects to receptors during
construction and operation.



A contamination watching brief will be carried out by suitably qualified
and experienced personnel during excavation works so that any areas of
unexpected contamination will be identified as soon as practicable.
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Water management strategy

10.1 General
10.1.1 Horizon’s water management is based on the controls set out in the Wylfa
Newydd CoCP and any further controls set out in this sub-CoCP.
10.1.2 The general mitigation controls to be implemented for water are described in
section 10 of the Wylfa Newydd CoCP.
10.1.3 In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

10.2 Construction
10.2.1 To protect water quality and reduce impacts on fluvial geomorphology, suitably
demarcated buffer zones will be established adjacent to the following
watercourses:
 a 15m buffer zone along either side of the Nant Dalar Hir; and
 a 10m buffer zone on either side of drainage ditches.

10.3 Operation
Pollution prevention
10.3.1 Surface water drainage from all car parking areas where there is a potential
of leaks of fuels, oils or other liquids will incorporate attenuation and
appropriate pollution treatment. Permeable paving with a granular sub-base
and geotextile will be used to divert water through an oil-water interceptor prior
to discharge to the Nant Dalar Hir.
10.3.2 Horizon will ensure that there are appropriate sewerage services to the Park
and Ride site. The final option for connection of foul water discharges to
existing mains services, subject to suitable engineering works, could include:
 connection to mains sewerage;
 on-site Package Treatment Plant (with Tertiary treatment if necessary);
 on-site collection via Septic Tank with off-site removal by tanker; or
 a combination of all three.
10.3.3 Any on-site sewage treatment plant will be designed to treat water to
appropriate standards as set out in the consenting conditions of the
Environmental Permit and will be fitted with monitoring controls to check
discharge quality and, if necessary, prevent discharge of water that does not
meet the limits of the Environmental Permit.
10.3.4 There will be no bulk fuel storage or refuelling on site.
10.3.5 Operational pollution prevention controls will include the following measures.
 Regular inspection, maintenance and management of oil interceptors and
the drainage system. In particular, this will focus on removing any silt or
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other debris build-up in the drainage and interceptors to ensure that they
function as designed.
 Regular inspection of the parking area for fuel and oils. This will include
a visual inspection across all parking areas to look for any oil sheen or
staining that could indicate contamination that may require mitigation.
 Implementation of a spill response and clean-up procedure to prevent
pollution of watercourses. This will follow guidance provided by NRW in
Guidelines for Pollution Prevention 21 [RD4].

10.4 Culvert inspection (construction and operation)
10.4.1 All culvert apparatus within the site boundary will be periodically inspected for
potential blockages. Debris found will be removed from the culvert to remove
the potential for blockages.

Page 17

Wylfa Newydd Power Station
Development Consent Order

11

Park and Ride sub-CoCP

Ecology and landscape management strategy

11.1 General
11.1.1 Horizon’s ecology and landscape management is based on the controls set
out in the Wylfa Newydd CoCP and any further controls set out in this subCoCP.
11.1.2 The general mitigation controls to be implemented for ecology and landscape
are described in section 11 of the Wylfa Newydd CoCP.
11.1.3 In addition, the measures below outline specific measures to be implemented
during construction and operation of the Park and Ride.

11.2 Site-specific requirements
11.2.1 With the exception of Ditch 7, (as seen in figure 11-1) all remaining ditches
and streams within the boundary of the Park and Ride will be retained and
protected by a 15m machinery/plant exclusion zone surrounding watercourses
to mitigate impacts on water quality. Where works within this zone are
required, e.g. for drainage infrastructure installation, appropriate risk
assessments and method statements will be prepared to limit impacts, prior
to works commencing within this zone, which will be completed in the
presence of an Ecological Clerk of Works (ECoW).
11.2.2 Works compounds, storage sites, access roads and construction work will be
located/carried out at an agreed minimum distance from water features as
advised by an ECoW.
11.2.3 The height of topsoil storage mounds will be limited to 2m, in order to reduce
potential visual impact and potential adverse impacts on topsoil quality, and
its suitability for re-use.
11.2.4 During operation of the Park and Ride, long-term landscape management will
be implemented for the duration of Horizon's tenancy to ensure successful
establishment of proposed landscaping and long-term viability of planting.
Horizon will undertake quarterly landscape site inspections for a five-year
period, followed by annual inspection for a second five-year period (total 10
years) in order to ensure landscaping has established appropriately. In the
event that these inspections identify that planting has not established,
replacement planting on a like-for-like basis will be undertaken at the first
available planting season.
11.2.5 The following landscape management techniques will be used as appropriate:
 species-rich grassland – grass cutting and weed control;
 native hedgerows with trees – pruning, hedge cutting, weed control,
treatment of arisings, replanting gaps and accommodating trees when
cutting; and
 tree/shrub planting – pruning, weed control and replanting gaps.
11.2.6 The proposed security fencing around the Park and Ride will be finished using
a visually recessive colour to mitigate potential adverse visual impacts.
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Figure 11-1 The location of Ditch 7
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11.3 Trees
11.3.1 In order to establish baseline information, prior to construction works taking
place at the Park and Ride site, Horizon will organise pre-commencement tree
surveys to be undertaken by suitably qualified and experienced personnel in
line with guidance provided in BS 5837:2012 [RD5].

11.4 Badgers
11.4.1 Horizon’s ECoW will conduct a pre-construction survey to identify any active
badger setts.
11.4.2 A buffer zone of 30m will be established around a known existing badger sett
in the north of the site.
11.4.3 Within buffer zones around badger setts, use of heavy plant machinery will not
take place. Where work cannot be avoided, only hand tools will be used in
accordance with appropriate risk assessments and method statements, and
in the presence of an ECoW.
11.4.4 Badger will be protected from accidental entrapment during the construction
phase by ensuring that there are escape routes provided from excavations at
all times. This will include covering excavations overnight where possible.
Where this is not possible, trenches will have shallow sloped ends until they
are filled in, or rough planks will be left to act as ramps to allow badger to climb
out.
11.4.5 If active badger setts are discovered, and if a sett closure is required, a licence
from NRW will be required.

11.5 Bats
11.5.1 A pre-demolition bat survey will be carried out for any building with low,
medium or high roost potential prior to its demolition. This will take place in
accordance with best practice guidance and will consist of a dusk emergence
survey followed by a dawn re-entry survey, before demolition is due to take
place. If no bats are recorded leaving or entering the building, then it will be
demolished that day. If bats are recorded using the building, then demolition
will be postponed until a European Protected Species Mitigation Licence is
obtained.

11.6 Water vole
11.6.1 Pre-construction surveys will be completed by an ECoW before any works in
close proximity to habitats with the potential to support water vole. If required,
avoidance measures will involve the micro-siting of works to not disturb places
of water vole shelter or refuge. Should this not be possible, NRW will be
consulted with regard to the need to obtain a Conservation Licence to allow
works to go ahead.
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11.7 Otter
11.7.1 Pre-construction surveys will be completed by an ECoW before any works in
close proximity to habitats with the potential to support otter. If required,
avoidance measures will involve the micro-siting of works to not disturb areas
including any otter holts or laying-up sites. Should this not be possible, NRW
will be consulted with regard to the need to obtain a European Protected
Species Mitigation Licence to allow works to go ahead.

11.8 Breeding birds
11.8.1 Within 48 hours prior to the demolition of any building, the ECoW will conduct
checks to identify the presence or absence of breeding birds, most notably
swallows and house sparrow. If active nests are absent Horizon will demolish
the building within the next 48 hours. If active nests are found to be present,
demolition will be delayed until the nests are no longer active as determined
by the ECoW. Further, prior to such demolition, Horizon will provide
replacement house sparrow and swallow artificial nest boxes on a like-for-like
basis elsewhere within the site.
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Cultural heritage management strategy

12.1 General
12.1.1 Horizon’s cultural heritage management is based on the controls set out in the
Wylfa Newydd CoCP and any further controls set out in this sub-CoCP.
12.1.2 The general mitigation controls to be implemented for cultural heritage are
described in section 12 of the Wylfa Newydd CoCP.
12.1.3 The specific measures to be implemented during construction of the Park and
Ride are outlined below.

Park and Ride Archaeology Mitigation Scheme
12.1.4 Prior to commencement of construction at the Park and Ride , Horizon will
prepare and submit for approval a Park and Ride Archaeology Mitigation
Scheme (including a Written Scheme of Investigation) in accordance with the
Requirements in Schedule 3 and Schedule [21] of the Order. The Park and
Ride Archaeology Mitigation Scheme will be prepared in accordance with the
principles set out in section 12 of the Wylfa Newydd CoCP and section 12 of
this Park and Ride sub-CoCP. The approved Park and Ride Archaeological
Mitigation Scheme (or any approved variations) will be implemented for the
duration of the construction period of the Park and Ride.
12.1.5 Table 12-1 sets out the potential treatments of identified cultural heritage
assets, to be agreed as part of the Park and Ride Archaeology Mitigation
Scheme.
Table 12-1

Example mitigation treatment per cultural heritage asset

Asset

Possible burnt mound
(Asset 14)

Mitigation

Archaeological excavation of the heritage asset.
Excavation would be undertaken in accordance with
the Standard and guidance for archaeological
excavation from the Chartered Institute for
Archaeologists [RD6] and a Written Scheme of
Investigation (WSI) agreed with the IACC.

Dalar Hir Burnt Mound,
Archaeological excavation of the heritage asset.
Pits, Ditches and Postholes Excavation would be undertaken in accordance with
(Asset 18)
the Standard and guidance for archaeological
excavation from the Chartered Institute for
Archaeologists [RD6] and a WSI agreed with the
IACC.
Burnt mound, pits and
linear features (Asset 15)

Archaeological excavation of the heritage asset.
Excavation would be undertaken in accordance with
the Standard and guidance for archaeological
excavation from the Chartered Institute for
Archaeologists [RD6] and a WSI agreed with the
IACC.
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Mitigation

Former Clawdd (Asset 2)

Photographic survey. Photographic survey would
be undertaken in accordance with relevant
guidance [RD7, RD8] and a WSI agreed with the
IACC.

Fieldscape, Central
Eastern Mon (HLT 1)

Photographic survey. Photographic survey would
be undertaken in accordance with relevant
guidance [RD7, RD8] and a WSI agreed with the
IACC.

Boundary Wall adjacent to
Telford A5 road (Asset 1)

A historic building recording will be undertaken of
the remaining outbuilding to a Level 1 standard
[RD9].

Dalar Hir Farmstead (Asset A historic building recording will be undertaken of
4)
the remaining outbuilding to a Level 1 standard
[RD9].
Dalar Hir Burnt Mound and
Ditches (Asset 13)

Establishing environmental buffer zones around the
assets.
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