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Executive Summary 
This document forms the sub-CoCP for the Logistics Centre sub-Code of Construction 
Practice (CoCP) for the for the Wylfa Newydd DCO Project. It covers the construction, 
operation and decommissioning phases of the Logistics Centre, as these activities 
take place during the construction phase for the Power Station, and identifies site-
specific measures to mitigate construction works. 
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1 Introduction 
 As theThe Wylfa Newydd DCO Project covers a number of discrete locations.  

As such, the overarching Wylfa Newydd Code of Construction Practice 
(CoCP) [REP2-031] covers project-wide aspects of the Wylfa Newydd DCO 
Project regardless of site/location.at all sites in the Order Limits. Sub-CoCPs 
are provided for each location and underpin the Wylfa Newydd CoCP [REP2-
031]..  Sub-CoCPs provide only the standards and measurescontrols relevant 
to that particular location. 

 This document forms the sub-CoCP for the Logistics Centre at Parc Cybi for 
the Wylfa Newydd DCO Project.  It covers the construction, operation and 
decommissioning phases of the Logistics Centre at Parc Cybi, and sets out 
the site-specific measures including working hours, site layout and workforce.  

 A plan of the location of the site is shown in figure 1-1.  

 The principal works associated with this sub-CoCP are as follows: 

 development of site compound; 

 construction of perimeter construction fencing and permanent fencing;  

 site clearance; 

 soil stripping, storage and re-use; 

 excavations; 

 drainage and utilities works; 

 construction and landscaping of the Logistics Centre; 

 operation of the Logistics Centre; and 

 decommissioning of the Logistics Centre (to include the removal of 
scanning and inspection equipment, kiosks, security and welfare 
buildings). 

 Site-specific measures to mitigate the effects of the construction works are 
detailed within this sub-CoCP. Where the requirements of construction 
practice are covered adequately by the Wylfa Newydd CoCP [REP2-031],, 
those controls are not repeated in this sub-CoCP. Therefore, where no site-
specific measures are specified here, reference should be made to the Wylfa 
Newydd CoCP [REP2-031]..  In the event of a conflict between the Wylfa 
Newydd CoCP [REP2-031] and this sub-CoCP, the commitments in this sub-
CoCP prevail. 

 This sub-CoCP sets out the site-specific requirements to be complied with, 
covering the following aspects of the Wylfa Newydd DCO Project construction: 

 communications and community and stakeholder liaison;  

 general site management;  

 traffic and transport;  

 public access management;  

 air quality;  
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 noise and vibration;  

 waste and materials management (including soils and land 
contamination); 

 water management;  

 ecology and landscape management; and 

 cultural heritage. 

 This sub-CoCP should be read together with the Wylfa Newydd CoCP [REP2-
031] to understand the full suite of controls for the Logistics Centre. 
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1.1.1  For the purposes of this sub-CoCP, the term ‘Horizon’ refers to Horizon 
Nuclear Power Wylfa Ltd (or any other undertaker to whom the benefit of the 
Wylfa Newydd (Nuclear Generating Station) Order (Order) is transferred to 
under Article 9 of the Order), its appointed representatives and the appointed 
construction contractors.  

1.1.2 Where this sub-CoCP refers to Horizon application documents, the 
Examination Library reference has been provided.  External documentation 
available in the public domain is referenced in section 13 of this sub-CoCPs.  
Those documents that are 'certified documents' pursuant to Article 76 of the 
Order and listed in Schedule 18 of the Order are not provided a reference for 
the purposes of this sub-CoCPs.  

  

]
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Figure 1-1 Logistics Centre Order Limits 

 



Wylfa Newydd Power Station Logistics Centre sub-CoCP 
Development Consent Order 

 

  Page 3 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

[This page is intentionally blank] 



Wylfa Newydd Power Station Logistics Centre sub-CoCP 
Development Consent Order 

 

  Page 4 

2 Approach to environmental management 

2.1 General  
 This section is included to maintain the structure of this sub-CoCP in 

accordance with the Wylfa Newydd CoCP [REP2-031],, in order to enable 
easier cross-referencing between the two documents and other sub-CoCPs. 
Refer to section 2 of the Wylfa Newydd CoCP [REP2-031] for full information 
on Horizon’s approach to environmental management, which is consistent 
across the Wylfa Newydd DCO Project. 
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3 Communications and community/stakeholder 
liaison management strategy 

3.1 General 
 Horizon’s communications and community/stakeholder liaison management 

strategy is based on the requirementscontrols set out in the Wylfa Newydd 
CoCP [REP2-031] and any further controls set out in this sub-CoCP and the 
DCO s.106 agreement. 

 The general mitigation controls to be implemented for communications and 
community/stakeholder liaison are described in section 3 of the Wylfa Newydd 
CoCP [REP2-031]..  

 There are no further site-specific controls in relation to communications and 
community/stakeholder liaison for this sub-CoCP. 
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4 General site management strategy 

4.1 General 
 Horizon’s site management strategy is based upon the requirementscontrols 

set out in the Wylfa Newydd CoCP [REP2-031] and any further controls set 
out in this sub-CoCP. 

 The general mitigation controls to be implemented for site management are 
described in section 4 of the Wylfa Newydd CoCP [REP2-031]..  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

4.2 Pre-construction activities: Unexploded Ordnance 
 A detailed Unexploded Ordnance desk study was commissioned for the 

Logistics Centre site, as the preliminary desk study indicated a moderate risk 
of Unexploded Ordnance.  Prior to undertaking any works on the Logistics 
Centre site, Horizon will undertake a magnetometer survey across the 
Logistics Centre site to further investigate the potential for Unexploded 
Ordnance via non-intrusive methods. 

 Horizon will ensure an Explosive Ordnance Disposal (EOD) engineer is 
present on-site during the shallow intrusive works in the south-east of the site, 
where existing hardcore is present, to provide support during monitoring works 
using visual recognition and instrumentation, immediate response, and 
providing advice to staff including safety and awareness briefings. 

 The area where the EOD engineer is required is shown in figure 4-1. 

4.3 Promotion of health and well-being during operation 

 Operation 

 During operation of the Logistics Centre, Horizon will provide information at 
the welfare building to promote health and well-being, including occupational 
health and hygiene and good worker conduct.  The welfare building at the 
Logistics Centre will include education and awareness-raising materials 
targeted at the lorryheavy goods vehicles (HGV) drivers using the Logistics 
Centre. The materials will cover road safety, cultural and health promotion 
issues, linking with wider occupational health measures for the Wylfa Newydd 
DCO Project. Frequently updated multi-media and information leaflets could 
be used. 
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Figure 4-3  1 Area where EOD engineer required 
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4.4 Working hours 
 There will be no construction and decommissioning works at the Logistics 

Centre outside of the following working hours in accordance with the daytime 
normal hours set out in BS5228BS 5228-1 Code of practice for noise and 
vibration control on construction and open sites [RD1]: 

 Monday to Friday: 07:00 to 19:00; and 

 Saturday: 07:00 to 13:00. 

 NoThere will be no construction works are proposed during the evening and/or 
night-time periods or during Saturday afternoons, Sundays, Bank Holidays 
and Public Holidays (which consist of New Year’s Day, Good Friday, Easter 
Monday, Christmas Day and Boxing Day).), except as may be provided for in 
paragraph 4.4.3. 

 If Horizon identifies that construction works are or are likely to be required at 
the Logistics Centre site outside of the working hourstimes specified in 
paragraphs 4.4.1 and 4.4.2, Horizon will apply to the Isle of Anglesey County 
Council (IACC) for consent under sectionSection 61 of the Control of Pollution 
Act 1974 to undertake those construction works.  No such construction works 
may be undertaken prior to sectionSection 61 consent being granted by the 
IACC.  

 The Logistics Centre will be operational up to 24 hours a day, seven days a 
week, during the construction period of the Power Station Site. 

4.5 Site lighting 

 Logistics Centre Lighting Scheme 

 Prior to commencement of construction at the Logistics Centre, Horizon will 
prepare and submit for approval a ConstructionLogistics Centre Lighting 
Scheme in accordance with the Requirements in Schedule 3 and Schedule 
[21] of the Draft DCO.  The Construction Lighting SchemeLogistics Centre 
Lighting Scheme will be prepared in accordance with the principles set out in 
section 4.5 of the Wylfa Newydd CoCP and section 4.5 of this Logistics Centre 
sub-CoCP.  The approved pursuant to the DCO RequirementsLogistics 
Centre Lighting Scheme (or any approved variations) will be implemented for 
the duration of the construction periodand operation  of the Logistics Centre.  
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5 Traffic and transport management strategy 

5.1 General 
 Horizon’s traffic and transport management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for traffic and transport are 
described in section 5 of the Wylfa Newydd CoCP [REP2-031]..  

 If the delivery of the Logistics Centre is delayed beyond the date specified in 
the Phasing Strategy [REP4-014],, Horizon wouldwill work with the IACC to 
identify suitable alternative traffic management arrangements which wouldthat 
will provide similar beneficial facilities to the proposed Logistics Centre until 
the Logistics Centre opens. 

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

5.2 Deliveries management 
 The establishment and operation of a Logistics Centre between Valley and 

Holyhead, where deliveries to the Power Station Site are managed effectively, 
is central to Horizon’s strategy to control HGV deliveries to site and manage 
impacts on the local road network.  An integrated Distribution Management 
Asset Tracking System (DMATS) will be used to monitor, manage and control 
deliveries to site and will likely comprise three elements: 

 a Delivery Booking Systemdelivery booking system; 

 a Vehicle Tracking Systemvehicle tracking system; and  

 an Asset Tracking Systemasset tracking system.  

 A DMATS is a collection of applications contained within a single electronic 
system designed to monitor, manage and control an entire distribution network 
efficiently and reliably.  The Delivery Booking Systemdelivery booking system 
will allow Horizon’s contractors and other users requiring delivery of items to 
site to pre-book entry, typically 24 hours in advance.   

 HGVs will register and wait at the Logistics Centre ready to fulfil their reserved 
delivery slot.  HGVs parked at the Logistics Centre will be held until the 
appropriate agreed delivery time. The Logistics Centre will provide a location 
for holding HGVs in the event of an emergency and/or a traffic incident. 

 The Vehicle Tracking Systemvehicle tracking system will monitor HGV 
movements from source, to the Logistics Centre and then to site and 
providesto provide delivery assurance.   

 The Asset Tracking Systemasset tracking system will enable the tracking of 
delivery items (maximising delivery items per HGV), the ability to pinpoint 
individual items quickly, efficiently and holistically from source to site, and 
provide accurate information to all contractors as well as clear accountability 
for material and goods ownership. 
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 The DMATS will include appropriate use of technology such as barcoding, 
Global Positioning System tracking and just-in-time delivery systems and will 
allow capacity optimisation and maximise the efficacy of the overall system. 

 HGV deliveries would be allocated a time slot and associated delivery period 
for when they should arrive at the Logistics Centre. The sequence of activities 
during this delivery period is as follows:.  

 Vehicle arrives at the site and queues up on the access road within the 
footprint but before the security kiosk.  

 Delivery documentation is checked and authorised, vehicle drives 
through security and is directed to scanner or inspection bay.  

 Vehicle is accepted, vehicle is tagged and driver is issued delivery 
documents, a departure time and is allocated a holding bay number, 
holding bay waiting time and, if required, directed to the inspection area. 

 At the allotted time, the vehicle leaves the Logistics Centre and drives 
directly to the Power Station Site.  

 Day-to-day traffic movements of HGVs will be managed by the TrafficTravel 
and Logistics team via the DMATS. 

 Delivery Management System 

 Deliveries to the Wylfa Newydd DCO Project will be controlled by a Delivery 
Management System. The Delivery Management System will be used to 
achieve the following objectives: 

 regulate arrival of HGVs directly to site or via the Logistic Centre by 
providing a set number of slots; and 

 ensure HGV arrivals do not exceed the agreed limits set in section 5 of 
the Draft DCOWylfa Newydd CoCP, (other than in exceptional 
circumstances). 

 The TrafficTravel and Logistics Team will manage the Delivery Management 
System and will plan future deliveries based on the project schedule and the 
limits set in section 5 of the Draft DCO.Wylfa Newydd CoCP. All bookings will 
be approved or rejected by the TrafficTravel and Logistics Team before the 
delivery schedule for each day is finalised.   

 For suppliers making regular or frequent deliveries, appropriate slots will be 
booked or blocked out on the Delivery Booking Systemdelivery booking 
system. 
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6 Public access management strategy 

6.1 General 
 Horizon’s public access management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for traffic and transport are 
described in section 6 of the Wylfa Newydd CoCP [REP2-031].. 

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

6.2 Site-specific requirements 

 Construction measures 

 Access along the shared use cycleway/footway that runs along the north side 
of the spine road for Parc Cybi industrial estate and Lôn Trefignath cycle path 
for cyclists and pedestrians will be maintained throughout construction. 

 All signage for the shared use cycleway/footway that runs along the north side 
of the spine road for Parc Cybi industrial estate removed during demolition of 
the existing site entrance will be placed in a suitable position during the 
construction and operation of the Logistics Centre. 

 Operation measures 

 Bilingual signage will be erected on the Lôn Trefignath as it approaches the 
site entrance (in both directions) and on the highway at the site entrance and 
at the site exit, during for the operation of the Logistics Centre. This will warn 
pedestrians, cyclists and drivers of the zebra crossing and potential conflicts 
as traffic moves in and out of the Logistics Centre. 
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7 Air quality management strategy 

7.1 General 
 Horizon’s air quality management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for air quality are described 
in section 7 of the Wylfa Newydd CoCP [REP2-031]..  

 In addition, the measures below outline specific measures to be implemented 
during construction of the Logistics Centre.  

7.2 Dust emissions 
 On-site haul routes will be inspected for integrity, and any necessary repairs 

to the surface will be instigated as soon as reasonably practicable. 

 On-site haul routes, or areas regularly traversed by construction plant or 
vehicles, will be inspected for integrity and any necessary repairs to the 
surface will be instigated as soon as reasonably practicable. 

 Hard surfaced haul routes will be damped down with fixed or mobile sprinkler 
systems, or mobile water bowsers, and cleaned regularly. 

 Horizon will avoid explosive blasting, using appropriate manual or mechanical 
alternatives. 

 An area of hard surfaced road will be constructed between the wheel-wash 
facility and the site exit, wherever site size and layout permits. This wouldwill 
act as a final opportunity to remove remaining dirt and water from the vehicle 
wheels. 

 Horizon will undertake dust deposition monitoring at one location on the 
western site boundary.  This monitoring location will be agreed with the local 
authority.   

 Being retrospective, the dust deposition monitoring will form a secondary 
control mechanism to the primary monitoring control mechanisms (i.e. regular 
on-site and off-site inspection, recording of dust complaints and the 
subsequent responses to any issues identified by these processes) and will 
be used to: 

 provide a quantification of the dust deposition to support the primary 
monitoring controls and good practice dust mitigation and control 
measures;   

 assist in identifying specific work areas or processes where refinements 
are required to the working practices and dust controls;   

 corroborate dust complaints which occurred during the sampling period; 
and 
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 understand if there are smaller or more gradual longer-term increases in 
dust deposition which may lead to loss of amenity and result in 
complaints. 

 The following checks and reviews will be implemented by the person or team 
responsible for the environmental monitoringSite Director following advice of 
the Environmental Management Team once the dust deposition data have 
been received from the laboratory, collated and an exceedance of the amber 
or red trigger identified: 

 check the observations in the laboratory test report for anything unusual 
about the sample which indicates it may not be valid; 

 review the on-site and off-site visual inspection records to check if these 
identified any visible dust emissions from site activities or any noticeable 
dust deposition at off-site locations, and correlate these to the monitoring 
location(s) with the dust deposition trigger exceedance(s); 

 review the complaints log to check if there were complaints of dust during 
the sampling period and if these are in areas represented by the 
monitoring location(s) (or downwind of these areas) with the dust 
deposition trigger exceedance(s); 

 review the actions undertaken in response to the visual inspections and 
dust complaints and the specific outcomes of those actions; 

 if needed, review the meteorological conditions for the sampling period 
(e.g. wind speed and direction, rainfall and general observations) and if 
there were weather conditions which could potentially increase dust 
emissions from the site (e.g. very dry conditions with high wind speeds); 

 record the outcome of the above review, for example using the following 
options (other outcomes are possible):  

- another localised or regional source was the likely cause of the 
elevated dust deposition measurements – no further action; 

- site activities or sources were the likely cause of the elevated dust 
deposition measurements; 

- the measured elevated dust deposition rate(s) was likely due to 
specific site activities or sources which were identified via the primary 
monitoring control mechanisms (i.e. visual inspections or dust 
complaints) and was addressed at the time of occurrence; 

- there were no obvious or discernible site activities or sources which 
were identified via the primary monitoring control mechanisms (i.e. 
there were no visual inspections or dust complaints which highlighted 
the potential for elevated dust deposition rates at or close to the 
monitoring locations which recorded the elevated dust deposition 
rates). 

 The IACC will be informed of the outcome of the review and, ifany review 
undertaken in accordance with paragraph 7.2.8. If required, further 
discussions would be arranged with the IACC to review existing and future site 
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operations and, as well as agree the extent of further review or actions.  This 
would be informed by consideration of key statistics such as the trend in the 
measured dust deposition rates, the trend or pattern of complaints in relation 
to site operations (if any) or other related metrics or information which could 
inform the review process (e.g. the proposed schedule of works and activity 
levels in the areas closest to the measured elevated dust deposition rates). 

7.3 Air quality reporting  
 RegularHorizon will provide monthly air quality monitoring reports will be made 

to the IACC and Natural Resources Wales (NRW).  These reports will contain 
a summary of the dust deposition monitoring results and key statistics for the 
monitoring period, number and type of complaints received and a summary of 
actions taken to resolve any issues.  The report will also be made available 
on-line to be viewed by other parties and members of the public in line with 
the Wylfa Newydd engagement framework – see the Wylfa Newydd CoCP 
[REP2-031]..  

 The reports will be issued on a monthly basis.  The frequency of the reporting 
required under paragraph 7.3.1 will be kept under review with the IACC and 
NRW and may reduce in frequency based on the potential for adverse air 
quality effects or if the monitoring data, including visual inspections and 
complaints data, support this. 
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8 Noise and vibration management strategy 

8.1 General 
 Horizon’s noise and vibration management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for noise and vibration are 
described in section 8 of the Wylfa Newydd CoCP [REP2-031]..  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

8.2 Noise and vibration control measures during 
construction 

 Monitoring at locations representative of noise sensitive receptors during 
construction will ensure noise levels remain within the permitted levels under 
the Section 61 approvalconsent.  The Section 61 application will set out the 
thresholds and details of the monitoring programme, including monitoring 
equipment, locations, frequency and duration of measurement and personnel 
skills required. The proposed monitoring programme is likely to involve a 
combination of continuous and short-term spot check measurements and 
review of these initial results to determine if ongoing monitoring is required.  
All monitoring results will be made available to the IACC. 

 The programme for monitoring operational noise at the Logistics Centre will 
be established and agreed with the IACC prior to commencement of 
operation.the Logistics Centre commencing operations.  It is anticipated that 
monitoring will likely include off-site spot check noise surveys at receptors, 
and some on-site monitoring near particular noise sources at long-term 
intervals. Initial monitoring wouldwill be carried out quarterly, with results 
reviewed to determine if the frequency of monitoring should be adjusted. 

 HGV traffic flow and direction within the site will be strictly controlled (reducing 
the need for HGVs to reverse).  Vehicles will be dispatched in a controlled 
fashion to the Wylfa Newydd Development AreaWNDA. 

8.3 Noise control measures during operation 
 Good practice mitigation measures during the operation of the Logistics 

Centre will include the following: 

 where practicable, HGV engines will be switched off, for example whilst 
queuing to use the scanner facility; 

 HGVs would not wait or queue on the public highway with engines 
running (unless the engine is required to power the operation of the 
vehicle, e.g. a concrete wagon); and 

 the use of horns (i.e.g. to signal the attention of Logistics Centre staff 
upon arrival) will not be permitted. 
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9 Waste and materials management strategy, 
including soils and land contamination 

9.1 General 
 Horizon’s waste and materials management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for waste and materials are 
described in section 9 of the Wylfa Newydd CoCP [REP2-031]..  

 There are no further site-specific controls in relation to waste and materials 
management for this sub-CoCP. 
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10 Water management strategy 

10.1 General 
 Horizon’s water management strategy is based upon the 

requirementscontorls set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP.  

 The general mitigation controls to be implemented for water are described in 
section 10 of the Wylfa Newydd CoCP [REP2-031]..  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

10.2 Drainage 
 Horizon will install appropriate drainage on-site prior to construction of 

the Logistics Centre to manage runoff. This will include sediment settlement 
ponds and/or appropriate treatment to manage flows and meet water quality 
thresholds (Environmental Quality Standards). If required, an application 
would be made for an Environmental Permit, which would set limits on the 
concentrations of substances which could be discharged to protect the 
receiving surface water.  In addition, the proposed outfall structure may also 
require an application for an ordinary watercourse consent from the 
IACC.  The need for such applications will be determined after discussions 
with NRW and the IACC once detailed design of the Logistics Centre is 
complete. 

 There are no further site-specific requirements in relation to water 
management for this sub-CoCP. 



Wylfa Newydd Power Station Logistics Centre sub-CoCP 
Development Consent Order 

 

 Page 20 

11 Ecology and landscape management strategy 

11.1 General 
 Horizon’s ecology and landscape management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and any 
further controls set out in this sub-CoCP. 

 The general mitigation controls to be implemented for ecology and landscape 
are described in section 11 of the Wylfa Newydd CoCP [REP2-031]..  

 In addition, the measures below outline specific measures to be implemented 
during construction and operation of the Logistics Centre.  

11.2 Site-specific requirements 
 In order to mitigate potential degradation of suitable habitat for sensitive 

ecological receptors, construction activities will seek to mitigate the effects of 
lighting through positioning buildings and construction activities away from 
habitats of most value to sensitive ecological receptors, as far as practicable.  

 The proposed 2.4m high welded mesh fence around the Logistics Centre will 
be finished using a visually recessive or otherwise appropriate colour to 
mitigate potential adverse visual impacts. 

11.3 Landscape requirements 
 In order to mitigate potential effects on landscape and visual receptors during 

construction:  

 the height of topsoil storage mounds will be restricted to 2m, to reduce 
potential visual impact and reduce potential adverse impacts on topsoil 
quality and the suitability for re-use; and  

 the construction cabin height will be restricted to two storeys. 

 During operation of the Logistics Centre, a long-term landscape management 
strategy will be implemented for the duration of Horizon's tenancy to ensure 
successful establishment of proposed landscaping and long-term viability of 
planting.  

 Horizon will undertake quarterly landscape site inspections for a five-year 
period, followed by annual inspection for a second five-year period (total 10 
years) in order to ensure landscaping has established appropriately. In the 
event that these inspections identify that planting has not established, 
replacement planting on a like-for-like basis will be undertaken at the first 
available planting season. 
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 The following landscape management techniques will be used as appropriate: 

 species-rich grassland - grass cutting and weed control; and 

 native hedgerows with trees – pruning, hedge cutting, weed control, 
treatment of arisings, replanting gaps and accommodating trees when 
cutting. 

11.4 Trees 
 In order to establish baseline information, prior to construction works taking 

place at the Logistics Centre site, Horizon will organise pre-commencement 
tree surveys to be undertaken by suitably qualified and experienced personnel 
in line with guidance provided in BS 5837:2012 [RD2].    

11.411.5 Water vole 
 Pre-construction surveys will be completed by an Ecological Clerk of 

Works (ECoW) before any works in close proximity to habitats with the 
potential to support water vole.  If required, avoidance measures will involve 
the micro-siting of works to not disturb places of water vole shelter or refuge.  
Should this not be possible, NRW will be consulted with regard to the need to 
obtain a Conservation Licence to allow works to go ahead. 

11.511.6 Reptiles 
 Habitat manipulationPre-construction surveys will be used to encourage 

dispersalcarried out under the supervision of reptiles from habitats thatan 
ECoW.  Dependent on the results of those surveys, one or more of the 
following three approaches will be removed during construction of the 
Logistics Centre intoemployed which are in line with relevant good practice 
guidance [RD4]:  

 active trapping and translocation of individuals (likely to be employed in 
areas of adjacenthigh quality reptile habitat that will not be affected by the 
works., and known hotspots for reptiles); 

 Supervision of destructive workssearch of habitats by an Ecological Clerk 
of WorksECoW (likely to capture any reptiles discovered,occur in 
complex habitats such as drystone walls and then release them into 
areas of adjacentcloddiau, and in high quality reptile habitat (that will not 
be affected); or 

 supervision of habitat clearance by the works).an ECoW. 
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12 Cultural heritage management strategy 

12.1 General 
 Horizon’s cultural heritage management strategy is based upon the 

requirementscontrols set out in the Wylfa Newydd CoCP [REP2-031] and this 
sub-CoCP. 

 The general mitigation controls to be implemented for cultural heritage are 
described in section 12 of the Wylfa Newydd CoCP [REP2-031]..  

 In addition, the measures below outline specific measures to be implemented 
during construction of the Logistics Centre.  

12.2 Site-specific requirements 
 Photographic survey will be undertaken to record the setting and provide a 

permanent visual record of the current conditions of the Ty Mawr Standing 
Stone (Asset 22). 

 Photographic survey will be undertaken to record the setting and provide a 
permanent visual record of the current conditions of the Trefignath Burial 
Chamber (Asset 21). 

 Any potential adverse effects on unknown archaeological remains that may 
be present within the previously undisturbed areas of the Logistics Centre site, 
shown by blue hatching in figure 12-1-3, will be mitigated by the 
implementation of an Archaeological Mitigation Scheme. in accordance with 
paragraph 12.2.4.  

 Logistics Centre Archaeology Mitigation Scheme 

 Prior to commencement of construction at the Logistics Centre, Horizon will 
prepare and submit the Archaeological Mitigationfor approval a Logistics 
Centre ArchaeologyMitigation Scheme (including a Written Scheme of 
Investigation) in accordance with the Requirements in Schedule 3 and 
Schedule [21] of the Draft DCO.  The ArchaeologicalLogistics Centre 
Archaeology Mitigation Scheme will be prepared in accordance with the 
principles set out in section 12 of the Wylfa Newydd CoCP and section 12 of 
this Logistics Centre sub-CoCP.  The approved pursuant to the DCO 
RequirementsArchaeology Mitigation Scheme (or any approved variations) 
will be implemented for the duration of the construction of the Logistics Centre. 
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Figure 12-31 Previously undisturbed areas of the Logistics Centre site 
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