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Executive Summary
This document forms the Logistics Centre sub-Code of Construction Practice (CoCP)
for the for the Wylfa Newydd DCO Project. It covers the construction, operation and
decommissioning phases of the Logistics Centre, as these activities take place during
the construction phase for the Power Station, and identifies site-specific measures to
mitigate construction works.
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Logistics Centre sub-CoCP

Introduction
The Wylfa Newydd DCO Project covers a number of discrete locations. As
such, the overarching Wylfa Newydd Code of Construction Practice (CoCP)
covers project-wide aspects of the Wylfa Newydd DCO Project at all sites in
the Order Limits. Sub-CoCPs are provided for each location and underpin the
Wylfa Newydd CoCP. Sub-CoCPs provide only the controls relevant to that
particular location.
This document forms the sub-CoCP for the Logistics Centre at Parc Cybi for
the Wylfa Newydd DCO Project. It covers the construction, operation and
decommissioning phases of the Logistics Centre at Parc Cybi, and sets out
the site-specific measures including working hours, site layout and workforce.
A plan of the location of the site is shown in figure 1-1.
The principal works associated with this sub-CoCP are as follows:
 development of site compound;
 construction of perimeter construction fencing and permanent fencing;
 site clearance;
 soil stripping, storage and re-use;
 excavations;
 drainage and utilities works;
 construction and landscaping of the Logistics Centre;
 operation of the Logistics Centre; and
 decommissioning of the Logistics Centre (to include the removal of
scanning and inspection equipment, kiosks, security and welfare
buildings).
Site-specific measures to mitigate the effects of the construction works are
detailed within this sub-CoCP. Where the requirements of construction
practice are covered adequately by the Wylfa Newydd CoCP, those controls
are not repeated in this sub-CoCP. Therefore, where no site-specific
measures are specified here, reference should be made to the Wylfa Newydd
CoCP. In the event of a conflict between the Wylfa Newydd CoCP and this
sub-CoCP, the commitments in this sub-CoCP prevail.
This sub-CoCP sets out the site-specific requirements to be complied with,
covering the following aspects of the Wylfa Newydd DCO Project construction:
 communications and community and stakeholder liaison;
 general site management;
 traffic and transport;
 public access management;
 air quality;
 noise and vibration;
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contamination);
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management

(including

soils

and

land

 water management;
 ecology and landscape management; and
 cultural heritage.
This sub-CoCP should be read together with the Wylfa Newydd CoCP to
understand the full suite of controls for the Logistics Centre.
For the purposes of this sub-CoCP, the term ‘Horizon’ refers to Horizon
Nuclear Power Wylfa Ltd (or any other undertaker to whom the benefit of the
Wylfa Newydd (Nuclear Generating Station) Order (Order) is transferred to
under Article 9 of the Order), its appointed representatives and the appointed
construction contractors.
Where this sub-CoCP refers to Horizon application documents, the
Examination Library reference has been provided. External documentation
available in the public domain is referenced in section 13 of this subCoCPsCoCP. Those documents that are 'certified documents' pursuant to
Article 76 of the Order and listed in Schedule 18 of the Order are not provided
a reference for the purposes of this sub-CoCPsCoCP.
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Figure 1-1 Logistics Centre Order Limits
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2

Approach to environmental management

2.1

General
This section is included to maintain the structure of this sub-CoCP in
accordance with the Wylfa Newydd CoCP, in order to enable easier crossreferencing between the two documents and other sub-CoCPs. Refer to
section 2 of the Wylfa Newydd CoCP for full information on Horizon’s
approach to environmental management, which is consistent across the Wylfa
Newydd DCO Project.
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3

Communications and community/stakeholder
liaison management strategy

3.1

General
Horizon’s communications and community/stakeholder liaison management
strategy is based on the controls set out in the Wylfa Newydd CoCP and any
further controls set out in this sub-CoCP and the DCO s.106 agreement.
The general mitigation controls to be implemented for communications and
community/stakeholder liaison are described in section 3 of the Wylfa Newydd
CoCP.
There are no further site-specific controls in relation to communications and
community/stakeholder liaison for this sub-CoCP.
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4

General site management strategy

4.1

General
Horizon’s site management strategy is based upon the controls set out in the
Wylfa Newydd CoCP and any further controls set out in this sub-CoCP.
The general mitigation controls to be implemented for site management are
described in section 4 of the Wylfa Newydd CoCP.
In addition, the measures below outline specific measures to be implemented
during construction and operation of the Logistics Centre.

4.2

Pre-construction activities: Unexploded Ordnance
A detailed Unexploded Ordnance desk study was commissioned for the
Logistics Centre site, as the preliminary desk study indicated a moderate risk
of Unexploded Ordnance. Prior to undertaking any works on the Logistics
Centre site, Horizon will undertake a magnetometer survey across the
Logistics Centre site to further investigate the potential for Unexploded
Ordnance via non-intrusive methods.
Horizon will ensure an Explosive Ordnance Disposal (EOD) engineer is
present on-site during the shallow intrusive works in the south-east of the site,
where existing hardcore is present, to provide support during monitoring works
using visual recognition and instrumentation, immediate response and
providing advice to staff including safety and awareness briefings.
The area where the EOD engineer is required is shown in figure 4-1.

4.3

Promotion of health and well-being during operation
During operation of the Logistics Centre, Horizon will provide information at
the welfare building to promote health and well-being, including occupational
health and hygiene and good worker conduct. The welfare building at the
Logistics Centre will include education and awareness-raising materials
targeted at the heavy goods vehicles (HGV) drivers using the Logistics Centre.
The materials will cover road safety, cultural and health promotion issues,
linking with wider occupational health measures for the Wylfa Newydd DCO
Project. Frequently updated multi-media and information leaflets could be
used.
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Figure 4-1 Area where EOD engineer required
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Working hours
There will be no construction and decommissioning works at the Logistics
Centre outside of the following working hours in accordance with the daytime
normal hours set out in BS 5228-1 Code of practice for noise and vibration
control on construction and open sites [RD1]:
 Monday to Friday: 07:00 to 19:00; and
 Saturday: 07:00 to 13:00.
There will be no construction works during the evening and/or night-time
periods or during Saturday afternoons, Sundays, Bank Holidays and Public
Holidays (which consist of New Year’s Day, Good Friday, Easter Monday,
Christmas Day and Boxing Day), except as may be provided for in paragraph
4.4.3.
If Horizon identifies that construction works are or are likely to be required at
the Logistics Centre site outside of the working times specified in paragraphs
4.4.1 and 4.4.2, Horizon will apply to the Isle of Anglesey County Council
(IACC) for consent under Section 61 of the Control of Pollution Act 1974 to
undertake those construction works. No such construction works may be
undertaken prior to Section 61 consent being granted by the IACC.
The Logistics Centre will be operational up to 24 hours a day, seven days a
week, during the construction period of the Power Station Site.

4.5

Site lighting
Logistics Centre Lighting Scheme
Prior to commencement of construction at the Logistics Centre, Horizon will
prepare and submit for approval a Logistics Centre Lighting Scheme in
accordance with the Requirements in Schedule 3 and Schedule [21]4 of the
DCOOrder. The Logistics Centre Lighting Scheme will be prepared in
accordance with the principles set out in section 4.5 of the Wylfa Newydd
CoCP and section 4.5 of this Logistics Centre sub-CoCP. The approved
Logistics Centre Lighting Scheme (or any approved variations) will be
implemented for the duration of the construction and operation of the Logistics
Centre.
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5

Traffic and transport management strategy

5.1

General
Horizon’s traffic and transport management strategy is based upon the
controls set out in the Wylfa Newydd CoCP and any further controls set out in
this sub-CoCP.
The general mitigation controls to be implemented for traffic and transport are
described in section 5 of the Wylfa Newydd CoCP.
If the delivery of the Logistics Centre is delayed beyond the date specified in
the Phasing Strategy, Horizon will work with the IACC to identify suitable
alternative traffic management arrangements that will provide similar
beneficial facilities to the Logistics Centre until the Logistics Centre opens.
In addition, the measures below outline specific measures to be implemented
during construction and operation of the Logistics Centre.

5.2

Deliveries management
The establishment and operation of a Logistics Centre between Valley and
Holyhead, where deliveries to the Power Station Site are managed effectively,
is central to Horizon’s strategy to control HGV deliveries to site and manage
impacts on the local road network. An integrated Distribution Management
Asset Tracking System (DMATS) will be used to monitor, manage and control
deliveries to site and will likely comprise three elements:
 a delivery booking system;
 a vehicle tracking system; and
 an asset tracking system.
A DMATS is a collection of applications contained within a single electronic
system designed to monitor, manage and control an entire distribution network
efficiently and reliably. The delivery booking system will allow Horizon’s
contractors and other users requiring delivery of items to site to pre-book
entry, typically 24 hours in advance.
HGVs will register and wait at the Logistics Centre ready to fulfil their reserved
delivery slot. HGVs parked at the Logistics Centre will be held until the
appropriate agreed delivery time. The Logistics Centre will provide a location
for holding HGVs in the event of an emergency and/or a traffic incident.
The vehicle tracking system will monitor HGV movements from source, to the
Logistics Centre and then to site to provide delivery assurance.
The asset tracking system will enable the tracking of delivery items
(maximising delivery items per HGV), the ability to pinpoint individual items
quickly, efficiently and holistically from source to site, and provide accurate
information to all contractors as well as clear accountability for material and
goods ownership.
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The DMATS will include appropriate use of technology such as barcoding,
Global Positioning System tracking and just-in-time delivery systems and will
allow capacity optimisation and maximise the efficacy of the overall system.
HGV deliveries would be allocated a time slot and associated delivery period
for when they should arrive at the Logistics Centre. The sequence of activities
during this delivery period is as follows.
 Vehicle arrives at the site and queues up on the access road within the
footprint but before the security kiosk.
 Delivery documentation is checked and authorised, vehicle drives
through security and is directed to scanner or inspection bay.
 Vehicle is accepted, vehicle is tagged and driver is issued delivery
documents, a departure time and is allocated a holding bay number,
holding bay waiting time and, if required, directed to the inspection area.
 At the allotted time, the vehicle leaves the Logistics Centre and drives
directly to the Power Station Site.
Day-to-day traffic movements of HGVs will be managed by the Travel and
Logistics team via the DMATS.

Delivery Management System
Deliveries to the Wylfa Newydd DCO Project will be controlled by a Delivery
Management System. The Delivery Management System will be used to
achieve the following objectives:
 regulate arrival of HGVs directly to site or via the Logistic Centre by
providing a set number of slots; and
 ensure HGV arrivals do not exceed the limits set in section 5 of the Wylfa
Newydd CoCP, (other than in exceptional circumstances).
The Travel and Logistics Team will manage the Delivery Management System
and will plan future deliveries based on the project schedule and the limits set
in section 5 of the Wylfa Newydd CoCP. All bookings will be approved or
rejected by the Travel and Logistics Team before the delivery schedule for
each day is finalised.
For suppliers making regular or frequent deliveries, appropriate slots will be
booked or blocked out on the delivery booking system.
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6

Public access management strategy

6.1

General
Horizon’s public access management strategy is based upon the controls set
out in the Wylfa Newydd CoCP and any further controls set out in this subCoCP.
The general mitigation controls to be implemented for traffic and transport are
described in section 6 of the Wylfa Newydd CoCP.
In addition, the measures below outline specific measures to be implemented
during construction and operation of the Logistics Centre.

6.2

Site-specific requirements
Construction measures
Access along the shared use cycleway/footway that runs along the north side
of the spine road for Parc Cybi industrial estate and Lôn Trefignath cycle path
for cyclists and pedestrians will be maintained throughout construction.
All signage for the shared use cycleway/footway that runs along the north side
of the spine road for Parc Cybi industrial estate removed during demolition of
the existing site entrance will be placed in a suitable position during the
construction and operation of the Logistics Centre.

Operation measures
Bilingual signage will be erected on the Lôn Trefignath as it approaches the
site entrance (in both directions) and on the highway at the site entrance and
at the site exit for the operation of the Logistics Centre. This will warn
pedestrians, cyclists and drivers of the zebra crossing and potential conflicts
as traffic moves in and out of the Logistics Centre.
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7

Air quality management strategy

7.1

General
Horizon’s air quality management strategy is based upon the controls set out
in the Wylfa Newydd CoCP and any further controls set out in this sub-CoCP.
The general mitigation controls to be implemented for air quality are described
in section 7 of the Wylfa Newydd CoCP.
In addition, the measures below outline specific measures to be implemented
during construction of the Logistics Centre.

7.2

Dust emissions
On-site haul routes will be inspected for integrity, and any necessary repairs
to the surface will be instigated as soon as reasonably practicable.
On-site haul routes, or areas regularly traversed by construction plant or
vehicles, will be inspected for integrity and any necessary repairs to the
surface will be instigated as soon as reasonably practicable.
Hard surfaced haul routes will be damped down with fixed or mobile sprinkler
systems, or mobile water bowsers, and cleaned regularly.
Horizon will avoid explosive blasting, using appropriate manual or mechanical
alternatives.
An area of hard surfaced road will be constructed between the wheel-wash
facility and the site exit, wherever site size and layout permits. This will act as
a final opportunity to remove remaining dirt and water from the vehicle wheels.
Horizon will undertake dust deposition monitoring at one location on the
western site boundary. This monitoring location will be agreed with the local
authority.
Being retrospective, the dust deposition monitoring will form a secondary
control mechanism to the primary monitoring control mechanisms (i.e. regular
on-site and off-site inspection, recording of dust complaints and the
subsequent responses to any issues identified by these processes) and will
be used to:
 provide a quantification of the dust deposition to support the primary
monitoring controls and good practice dust mitigation and control
measures;
 assist in identifying specific work areas or processes where refinements
are required to the working practices and dust controls;
 corroborate dust complaints which occurred during the sampling period;
and
 understand if there are smaller or more gradual longer-term increases in
dust deposition which may lead to loss of amenity and result in
complaints.
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The following checks and reviews will be implemented by the Site Director
following advice of the Environmental Management Team once the dust
deposition data have been received from the laboratory, collated and an
exceedance of the amber or red trigger identified:
 check the observations in the laboratory test report for anything unusual
about the sample which indicates it may not be valid;
 review the on-site and off-site visual inspection records to check if these
identified any visible dust emissions from site activities or any noticeable
dust deposition at off-site locations, and correlate these to the monitoring
location(s) with the dust deposition trigger exceedance(s);
 review the complaints log to check if there were complaints of dust during
the sampling period and if these are in areas represented by the
monitoring location(s) (or downwind of these areas) with the dust
deposition trigger exceedance(s);
 review the actions undertaken in response to the visual inspections and
dust complaints and the specific outcomes of those actions;
 if needed, review the meteorological conditions for the sampling period
(e.g. wind speed and direction, rainfall and general observations) and if
there were weather conditions which could potentially increase dust
emissions from the site (e.g. very dry conditions with high wind speeds);
 record the outcome of the above review, for example using the following
options (other outcomes are possible):
- another localised or regional source was the likely cause of the
elevated dust deposition measurements – no further action;
- site activities or sources were the likely cause of the elevated dust
deposition measurements;
- the measured elevated dust deposition rate(s) was likely due to
specific site activities or sources which were identified via the primary
monitoring control mechanisms (i.e. visual inspections or dust
complaints) and was addressed at the time of occurrence;
- there were no obvious or discernible site activities or sources which
were identified via the primary monitoring control mechanisms (i.e.
there were no visual inspections or dust complaints which highlighted
the potential for elevated dust deposition rates at or close to the
monitoring locations which recorded the elevated dust deposition
rates).
The IACC will be informed of the outcome of any review undertaken in
accordance with paragraph 7.2.8. If required, further discussions would be
arranged with the IACC to review existing and future site operations, as well
as agree the extent of further review or actions. This would be informed by
consideration of key statistics such as the trend in the measured dust
deposition rates, the trend or pattern of complaints in relation to site operations
(if any) or other related metrics or information which could inform the review
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process (e.g. the proposed schedule of works and activity levels in the areas
closest to the measured elevated dust deposition rates).

7.3

Air quality reporting
Horizon will provide monthly air quality monitoring reports to the IACC and
Natural Resources Wales (NRW). These reports will contain a summary of
the dust deposition monitoring results and key statistics for the monitoring
period, number and type of complaints received and a summary of actions
taken to resolve any issues. The report will also be made available on-line to
be viewed by other parties and members of the public in line with the Wylfa
Newydd engagement framework – see the Wylfa Newydd CoCP.
The frequency of reporting required under paragraph 7.3.1 will be kept under
review with the IACC and NRW and may reduce in frequency based on the
potential for adverse air quality effects or if the monitoring data, including
visual inspections and complaints data, support this.
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8

Noise and vibration management strategy

8.1

General
Horizon’s noise and vibration management strategy is based upon the controls
set out in the Wylfa Newydd CoCP and any further controls set out in this subCoCP.
The general mitigation controls to be implemented for noise and vibration are
described in section 8 of the Wylfa Newydd CoCP.
In addition, the measures below outline specific measures to be implemented
during construction and operation of the Logistics Centre.

8.2

Noise and vibration control measures during
construction
Monitoring at locations representative of noise sensitive receptors during
construction will ensure noise levels remain within the permitted levels under
the Section 61 consent. The Section 61 application will set out the thresholds
and details of the monitoring programme, including monitoring equipment,
locations, frequency and duration of measurement and personnel skills
required. The proposed monitoring programme is likely to involve a
combination of continuous and short-term spot check measurements and
review of these initial results to determine if ongoing monitoring is required.
All monitoring results will be made available to the IACC.
The programme for monitoring operational noise at the Logistics Centre will
be established and agreed with the IACC prior to the Logistics Centre
commencing operations. It is anticipated that monitoring will likely include offsite spot check noise surveys at receptors, and some on-site monitoring near
particular noise sources at long-term intervals. Initial monitoring will be carried
out quarterly, with results reviewed to determine if the frequency of monitoring
should be adjusted.
HGV traffic flow and direction within the site will be strictly controlled (reducing
the need for HGVs to reverse). Vehicles will be dispatched in a controlled
fashion to the WNDA.

8.3

Noise control measures during operation
Good practice mitigation measures during the operation of the Logistics
Centre will include the following:
 where practicable, HGV engines will be switched off, for example whilst
queuing to use the scanner facility;
 HGVs would not wait or queue on the public highway with engines
running (unless the engine is required to power the operation of the
vehicle, e.g. a concrete wagon); and
 the use of horns (e.g. to signal the attention of Logistics Centre staff upon
arrival) will not be permitted.
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9

Waste and materials management strategy,
including soils and land contamination

9.1

General
Horizon’s waste and materials management strategy is based upon the
controls set out in the Wylfa Newydd CoCP and any further controls set out in
this sub-CoCP.
The general mitigation controls to be implemented for waste and materials are
described in section 9 of the Wylfa Newydd CoCP.
There are no further site-specific controls in relation to waste and materials
management for this sub-CoCP.
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Water management strategy

10.1 General
Horizon’s water management strategy is based upon the contorlscontrols set
out in the Wylfa Newydd CoCP and any further controls set out in this subCoCP.
The general mitigation controls to be implemented for water are described in
section 10 of the Wylfa Newydd CoCP.
In addition, the measures below outline specific measures to be implemented
during construction and operation of the Logistics Centre.

10.2 Drainage
Horizon will install appropriate drainage on-site prior to construction of the
Logistics Centre to manage runoff. This will include sediment settlement
ponds and/or appropriate treatment to manage flows and meet water quality
thresholds (Environmental Quality Standards). If required, an application
would be made for an Environmental Permit, which would set limits on the
concentrations of substances which could be discharged to protect the
receiving surface water. In addition, the proposed outfall structure may also
require an application for an ordinary watercourse consent from the
IACC. The need for such applications will be determined after discussions
with NRW and the IACC once detailed design of the Logistics Centre is
complete.
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Ecology and landscape management strategy

11.1 General
Horizon’s ecology and landscape management strategy is based upon the
controls set out in the Wylfa Newydd CoCP and any further controls set out in
this sub-CoCP.
The general mitigation controls to be implemented for ecology and landscape
are described in section 11 of the Wylfa Newydd CoCP.
In addition, the measures below outline specific measures to be implemented
during construction and operation of the Logistics Centre.

11.2 Site-specific requirements
In order to mitigate potential degradation of suitable habitat for sensitive
ecological receptors, construction activities will seek to mitigate the effects of
lighting through positioning buildings and construction activities away from
habitats of most value to sensitive ecological receptors, as far as practicable.
The proposed 2.4m high welded mesh fence around the Logistics Centre will
be finished using a visually recessive or otherwise appropriate colour to
mitigate potential adverse visual impacts.

11.3 Landscape requirements
In order to mitigate potential effects on landscape and visual receptors during
construction:
 the height of topsoil storage mounds will be restricted to 2m, to reduce
potential visual impact and reduce potential adverse impacts on topsoil
quality and the suitability for re-use; and
 the construction cabin height will be restricted to two storeys.
During operation of the Logistics Centre, a long-term landscape management
strategy will be implemented for the duration of Horizon's tenancy to ensure
successful establishment of proposed landscaping and long-term viability of
planting.
Horizon will undertake quarterly landscape site inspections for a five-year
period, followed by annual inspection for a second five-year period (total 10
years) in order to ensure landscaping has established appropriately. In the
event that these inspections identify that planting has not established,
replacement planting on a like-for-like basis will be undertaken at the first
available planting season.
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The following landscape management techniques will be used as appropriate:
 species-rich grassland - grass cutting and weed control; and
 native hedgerows with trees – pruning, hedge cutting, weed control,
treatment of arisings, replanting gaps and accommodating trees when
cutting.

11.4 Trees
In order to establish baseline information, prior to construction works taking
place at the Logistics Centre site, Horizon will organise pre-commencement
tree surveys to be undertaken by suitably qualified and experienced personnel
in line with guidance provided in BS 5837:2012 [RD2].

11.5 Water vole
Pre-construction surveys will be completed by an Ecological Clerk of Works
(ECoW) before any works in close proximity to habitats with the potential to
support water vole. If required, avoidance measures will involve the micrositing of works to not disturb places of water vole shelter or refuge. Should
this not be possible, NRW will be consulted with regard to the need to obtain
a Conservation Licence to allow works to go ahead.

11.6 Reptiles
Pre-construction surveys will be carried out under the supervision of an
ECoW. Dependent on the results of those surveys, one or more of the
following three approaches will be employed which are in line with relevant
good practice guidance [RD4]:
 active trapping and translocation of individuals (likely to be employed in
areas of high quality reptile habitat, and known hotspots for reptiles);
 destructive search of habitats by an ECoW (likely to occur in complex
habitats such as drystone walls and cloddiau, and in high quality reptile
habitat); or
 supervision of habitat clearance by an ECoW.
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Cultural heritage management strategy

12.1 General
Horizon’s cultural heritage management strategy is based upon the controls
set out in the Wylfa Newydd CoCP.
The general mitigation controls to be implemented for cultural heritage are
described in section 12 of the Wylfa Newydd.
In addition, the measures below outline specific measures to be implemented
during construction of the Logistics Centre.

12.2 Site-specific requirements
Photographic survey will be undertaken to record the setting and provide a
permanent visual record of the current conditions of the Ty Mawr Standing
Stone (Asset 22).
Photographic survey will be undertaken to record the setting and provide a
permanent visual record of the current conditions of the Trefignath Burial
Chamber (Asset 21).
Any potential adverse effects on unknown archaeological remains that may
be present within the previously undisturbed areas of the Logistics Centre site,
shown by blue hatching in figure 12-1, will be mitigated by the implementation
of an Archaeological Mitigation Scheme in accordance with paragraph 12.2.4.

Logistics Centre ArchaeologyArchaeological Mitigation
Scheme
Prior to commencement of construction at the Logistics Centre, Horizon will
prepare
and
submit
for
approval
a
Logistics
Centre
ArchaeologyMitigationArchaeological Mitigation Scheme (including a Written
Scheme of Investigation) in accordance with the Requirements in Schedule 3
and Schedule [21]4 of the DCOOrder.
The Logistics Centre
ArchaeologyArchaeological Mitigation Scheme will be prepared in accordance
with the principles set out in section 12 of the Wylfa Newydd CoCP and section
12
of
this
Logistics
Centre
sub-CoCP.
The
approved
ArchaeologyArchaeological Mitigation Scheme (or any approved variations)
will be implemented for the duration of the construction of the Logistics Centre.
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Figure 12-1 Previously undisturbed areas of the Logistics Centre site
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