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1 INTRODUCTION 

1.1.1 The Sizewell C Project (‘the Project’) Development Consent Order 
application was submitted by the applicant (‘SZC Co.’) on 27 May 2020. 

1.1.2 During the Pre-Examination period, SZC Co. has continued to engage 
extensively with stakeholders, has continued its programme of collecting 
environmental data and has continued to develop detailed plans for the 
implementation and construction of the Project. In response to that work and 
engagement, SZC Co. has identified a limited number of changes that should 
be made to the Project.  

1.1.3 SZC Co. considers that the proposed changes to the application, taken 
together, are material. Therefore, SZC Co. is notifying the Examining 
Authority (ExA) of its intention to formally request a material change to the 
application and seeks advice from the ExA on the procedural implications. 
The proposed changes are intended to enhance the application, which 
remains an application for fundamentally the same Project. The changes are 
not considered to be of such a degree that their effect would constitute a 
materially different Project.  

1.1.4 Consultation on the changes would be undertaken in strict accordance with 
the Planning Inspectorate’s Advice Note 161, as described more fully later in 
this report. Views of the ExA are sought on the detail of the need, scale and 
nature of the proposed consultation exercise. 

1.1.5 SZC Co. intends to submit revised information prior to the start of the 
examination to address minor errata, omissions and qualitative issues 
relating to the submitted application documentation, although these will not 
form part of the consultation. 

1.1.6 SZC Co. has continued to undertake environmental surveys and has 
undertaken some additional technical assessment work in response to issues 
raised by stakeholders following submission of the application. As this work 
is relevant to the application, SZC Co. proposes to also make these available 
to the examination prior to its formal commencement. This information, 
together with some further design development, does not represent a change 
to the proposals (and will therefore not form part of the consultation) but will 
be of interest to stakeholders and SZC Co. recognises that it should be made 
available in good time to inform the examination. 

 
1 Advice Note 16: How to request a change which may be material, Planning Inspectorate, March 2018 
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1.1.7 Views of the ExA are sought on the principle of SZC Co.’s preferred 
approach, which is to submit this additional and revised information with the 
Project change request.  

1.2 Report structure 

1.2.1 The remainder of this Notification Report is structured as follows: 

 Section 2 Proposed Changes - provides a description of, and 
justification for, the changes. 

 Section 3 Potential Changes to the environmental assessments – 
provides an overview of further work being undertaken to assess how 
the changes would affect the environmental assessments reported in 
the DCO application. 

 Section 4 Consultation - details the proposed consultation approach. 

 Section 5 Indicative Programme – sets out indicative timescales for 
introducing the changes. 

 Section 6 Submission of Additional Information – identifies the 
additional material SZC Co. intends to submit. 
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2 PROPOSED CHANGES 

2.1 Introduction 

2.1.1 Pre-application consultation has been a central feature of the Project, and 
project development has been thoroughly frontloaded. Commencing formally 
in 2012, there have been four principal and two targeted stages of statutory 
pre-application consultation. Throughout the process, SZC Co. has sought to 
both explain and test its emerging thinking and has listened to and learned 
from the feedback received from the local community, statutory consultees 
and the general public. 

2.1.2 The application has also been thoroughly prepared and accords with all 
relevant legislation. All technical issues were resolved as far as possible 
during the pre-application stage in accordance with Advice Note 16. 

2.1.3 The proposed changes set out in this report have resulted from both 
continuing engagement between SZC Co. and stakeholders as part of the 
process of agreeing common ground and as a result of ongoing contractor 
involvement, which has continued to refine the detail of Project 
implementation.  

2.1.4 This formal notification of the proposed changes is being made as soon as 
possible in the pre-examination period to provide time for the necessary 
steps to be taken without impacting on the statutory timescale for the 
examination stage. 

2.2 Materiality of changes 

2.2.1 Neither the Planning Act 2008 nor the Infrastructure Planning (Changes to, 
and Revocation of, Development Consent Orders) Regulations 2011 define 
what constitutes a material change to a project. 

2.2.2 Advice Note 16 clarifies that ‘whether the change is substantial’ will be an 
appropriate consideration in identifying a material change. The matter is 
ultimately a question of planning judgement, which Advice Note 16 confirms 
may be based on criteria including: 

 whether the change would generate new or different likely significant 
environmental effect(s); and  

 whether (and if so the extent to which) a change request involves an 
extension to the order land, particularly where this would require 
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additional compulsory acquisition powers, e.g. for new plots of land 
and/or interests. 

2.2.3 The change request does involve minor extensions to the order land to 
accommodate mitigation proposals arising from engagement and/or better 
reflect land ownership boundaries. The extensions may require additional 
compulsory purchase powers, although we will be approaching all 
landowners with a view to seeking voluntary agreement. At this stage it is not 
possible to determine whether the changes will generate new or materially 
different environmental effects, but that is considered to be an unlikely 
outcome. Nevertheless, taken together, the changes are considered to 
constitute a material change to the Project. The Project remains, 
nevertheless, in substance that which was originally applied for.  Whether the 
changes are material or not, SZC Co. intends that they be fully publicised 
and consulted upon.  

2.2.4 This Notification Report follows the guidance on how to make a request for a 
material change to an accepted application, in accordance with the flowchart 
shown in Advice Note 16. 

2.2.5 This Notification Report constitutes Step 1 of that flowchart and provides the 
ExA with the necessary information to allow advice to be given to SZC Co. 
(Step 2). Requested advice includes: the procedural implications of the 
proposed changes; guidance on the need, scale and nature of consultation 
that SZC Co. should undertake; and, views on submitting additional or 
revised information that does not constitute a Project change with Step 4 of 
the process set out Advice Note 16. 

2.3 Summary overview of Project changes 

2.3.1 SZC Co. is proposing fourteen changes, which are summarised in Table 2.1 
below and explained in the text that follows. Changes that relate to a specific 
location are shown in Appendix A.  

Table 2.1: Summary of proposed Project changes  

ID Description Material? 

1 Increase in the frequency of freight train 
movements to facilitate bulk material imports 
by rail 

Potentially 

2 Change to the Beach Landing Facility design 
to facilitate bulk material imports by sea 

Potentially 
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ID Description Material? 

3 Greater flexibility as to where certain Sizewell 
B facilities are relocated to potentially avoid 
the need for car parking on Pillbox Field 

No 

4 Change to certain parameter heights and 
activities on the main development site to 
facilitate the construction process 

No 

5 Change to the detailed location of the Water 
Resource Storage Area and the addition of 
flood mitigation measures to lower flood risk 

No 

6 Change to part of the SSSI Crossing structure 
to introduce flood relief culverts 

No 

7 Potential revisions to the tree retention plan on 
the main development site 

No 

8 Surface water removed early in the 
construction process to be discharged to sea 
via a temporary marine outfall 

No 

9 Potential for more controlled parameter 
heights for the hard coastal defence feature  

No 

10 Extension of landscaped bund and other minor 
potential design changes at the Southern Park 
and Ride 

No 

11 Extension of the Order Limits to provide for 
additional fen meadow habitat at Pakenham 
as compensation for fen meadow loss and 
improved access at the Benhall, Halesworth 
and Westleton habitat sites 

Yes 

12 Potential extension of the Order Limits for 
works on the Sizewell Link Road, Yoxford 
Roundabout and Two Village Bypass 

Potentially 

13 Potential extension of the Order Limits for 
accommodation works on retained land 

Potentially 

14 Reduction to the Order Limits where land is 
not required for the Project 

No 



SIZEWELL C PROJECT  
 

NOT PROTECTIVELY MARKED 

 

 
 

NOT PROTECTIVELY MARKED 

Notification of Proposed Project Changes – October 2020 8 

 

 Change 1: Increase in the frequency of freight train movements to 
facilitate bulk material imports by rail 

2.3.2 In order to enable the Project to maximise the tonnage of freight delivered by 
rail rather than road, SZC Co. has assessed further the ability to increase the 
frequency of freight trains to the main development site. 

2.3.3 Initial work has concluded that it is feasible to run an extra train per day (four 
trains rather than three) on weekdays, subject to agreement with Network 
Rail. SZC Co. is also investigating whether trains can run throughout the 
week, rather than five days per week, thereby significantly increasing the 
volume of material that can be moved by rail rather than by HGV.  

 Change 2: Change to Beach Landing Facility design to facilitate bulk 
material imports by sea 

2.3.4 SZC Co. also aspires to maximising the tonnage of freight material delivered 
by sea, to further minimise construction traffic on the highway network.  

2.3.5 Whilst a jetty was ruled out for environmental reasons through the pre-
application process, SZC Co. has continued actively to investigate a means 
to allow some bulk materials to be sustainably imported by sea.  

2.3.6 The precise details of how the BLF proposals will change to allow for bulk 
material imports are currently being finalised. For the purpose of this 
Notification Report the change is assumed to be potentially material, as some 
significant environmental effects cannot yet be ruled out. No extensions to 
the Order Limits would be required. 

2.3.7 The increased use of rail and sea to transport materials is consistent with the 
principles of the Integrated Transport Strategy proposed in the application 
and responds to the feedback from stakeholders which has called on SZC 
Co. to optimise the sustainable transport of materials.   

2.3.8 The increased capacity, provided by increased use of both rail and the beach 
landing facility, also creates greater resilience and the opportunity to reduce 
HGV movements. This is explained further in section 6 of this Report.   

 Change 3: Greater flexibility as to where certain Sizewell B facilities 
are relocated to in order to potentially avoid the need for car parking 
on Pillbox Field 

2.3.9 SZC Co. has continued to engage with stakeholders and seeks opportunities 
to reuse previously developed land within the Sizewell power station complex 
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for the relocation of certain Sizewell B facilities, which is necessary to 
facilitate the Project’s development.  

2.3.10 The benefit of this revised option is that it would avoid the need to develop 
an outage car park in Pillbox Field, with only landscaping proposed within the 
field instead. As the outcome of discussions with the landowner cannot yet 
be known, SZC Co. seeks the flexibility to provide the originally proposed or 
the revised option of this element of the Project. No changes to the Order 
Limits are proposed. 

2.3.11 Other changes proposed to the Sizewell B elements of the Project include: 

 Reducing the height of the Training Centre from three storeys to two 
storeys and marginally increasing the width of this building. 

 Relocating the Administration Building and Visitor Centre to within close 
proximity of the Training Centre. 

 Providing the option to relocate the outage laydown area on the 
redundant Sizewell A 132kV grid connection site within the Order 
Limits. 

2.3.12 A separate application for planning permission for development reflecting this 
revised approach to relocating certain Sizewell B facilities is also being 
prepared for submission to East Suffolk Council. As with the existing planning 
permission for the relocation of the Sizewell B facilities, the purpose of 
seeking to obtain planning permission for these works in advance of the grant 
of development consent is to enable them to be carried out earlier than would 
otherwise be the case, thereby expediting the Project construction 
programme. 

 Change 4: Change to certain parameter heights and activities on the 
main development site to facilitate the construction process 

2.3.13 In order to efficiently manage the stockpiling of materials in the Temporary 
Construction Area an additional stockpile footprint will be necessary. This 
would require more space in the Temporary Construction Area than is 
currently assumed in the application. The additional capacity would be placed 
adjacent to already proposed stockpiles and would not exceed the maximum 
construction height applied for in that location. 

2.3.14 Separately, contractor input has identified the need to increase and expand 
certain working heights to allow, for instance, for plant associated with the 
launching of the marine tunnel boring machines and associated works. 
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Where necessary, other changes identified in this Notification Report would 
be reflected in the Project parameter plans. 

 Change 5: Change to the detailed location of the Water Resource 
Storage Area and the addition of flood mitigation measures to lower 
flood risk  

2.3.15 SZC Co. has continued to engage with the Environment Agency on matters 
including the increased risk of shallow flooding to a small number of off-site 
properties that may arise as a result of implementing the Project. 

2.3.16 SZC Co. proposes to introduce permanent additional flood mitigation storage 
including at land north of the already proposed flood mitigation land at The 
Grove. The Water Resource Storage Area, which is a temporary storage 
facility for non-potable water during construction, will be relocated to within 
the main stockpile and borrow pit area to facilitate this. 

 Change 6: Change to part of the SSSI Crossing structure to introduce 
flood relief culverts 

2.3.17 SZC Co. proposes to embed additional flood risk mitigation into the design 
of the SSSI Crossing by introducing additional flood relief culverts. This will 
enhance the mitigation already proposed at the crossing, namely the 
substantially oversized main culvert.  

 Change 7: Potential revisions to the tree retention plan on the main 
development site 

2.3.18 Further contractor involvement has identified that a small amount of 
additional vegetation may need to be removed to support construction activity 
on the main development site. 

 Change 8: Surface water removed early in the construction process to 
be discharged to sea via a temporary marine outfall 

2.3.19 Prior to completion of the Combined Drainage Outfall (‘CDO’), further 
contractor involvement his identified that an outfall will be required on the 
beach for approximately a two-year period. It would be removed once the 
CDO is operational. 

2.3.20 Surface water from the temporary construction area and the main 
construction area would be collected in balancing ponds and would infiltrate 
to ground under normal conditions. During times of heavy rainfall the outfall 
would allow excess water to be discharged above the mean high water mark.  
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2.3.21 The outfall would pass over the temporary sea defences and onto the beach. 
The diverted coast path would allow users to cross the outfall without 
hindrance. It is anticipated at this stage that the outfall would be up to 
approximately 0.5m in diameter. 

 Change 9: Potential for more controlled parameter heights for the hard 
coastal defence feature 

2.3.22 SZC Co. has continued to develop the design of the sea defence using the 
updated UKCP18 sea level predictions and may increase the minimum 
parameter height for the crest of the sea defence to provide further 
protection. The maximum parameter height remains unchanged, 
representing a tightening of the parameter boundaries. 

2.3.23 This change embeds mitigation into the design of the sea defence, thereby 
reducing reliance on secondary measures to alleviate coastal flood risk. 

 Change 10: Extension of landscaped bund and other minor potential 
design changes at the Southern Park and Ride 

2.3.24 The Project proposes a landscaped bund along part of the northern boundary 
of the Southern Park and Ride adjacent to the Traffic Incident Management 
Area (TIMA).  

2.3.25 The TIMA would only be used in the event of disruption on the local highway 
network or at the Main Development Site, in which case HGVs travelling 
towards Sizewell C would be diverted to wait in the holding area until such 
time as the disruption has cleared. 

2.3.26 SZC Co. intends to extend the landscaped bund for the full length of the TIMA 
along this northern edge up to the 10-metre buffer zone to the south-west, 
following feedback from stakeholders. The area is already well screened from 
views to the west, however the addition would provide some additional 
screening to views from the B1116 and a nearby footpath. 

2.3.27 Other minor potential design changes including additional landscaping are 
also being explored by SZC Co.  

 Change 11: Extension of the Order Limits to provide for additional fen 
meadow habitat at Pakenham as compensation for fen meadow loss 
and improved access at the Benhall, Halesworth and Westleton 
habitat sites 

2.3.28 Sizewell Marshes SSSI is designated in part for its fen meadow habitats, a 
small proportion of which would be lost to the main platform of the nuclear 
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power station. The Project includes two alternative sites that will be enhanced 
to compensate for that loss. 

2.3.29 Ongoing engagement with stakeholders, including Natural England, has 
resulted in the decision by SZC Co. to seek to include a third compensation 
site. Following an extensive site search, SZC Co. has identified an 
appropriate site near Pakenham, West Suffolk. The benefit of including this 
additional land near Pakenham is that it provides greater confidence of 
successfully establishing this complex habitat. In the event that fen meadow 
establishes on all three sites there would be substantially more fen meadow 
provided than is proposed to be removed. 

2.3.30 A small increase to the Order Limits at the two fen meadow compensation 
sites (Benhall and Halesworth) and the marsh harrier habitat improvement 
area (Westleton) already included in the application may also be necessary 
to ensure adequate access and egress during the enhancement works.  

2.3.31 This change request may require additional compulsory acquisition powers 
for new plots of land, although all landowners will be approached with a view 
to seeking voluntary agreement.  

 Change 12: Potential extension of the Order Limits for works on the 
Sizewell Link Road, Yoxford Roundabout and Two Village Bypass 

2.3.32 As part of the ongoing work to develop the design of the proposed Sizewell 
Link Road, Yoxford Roundabout and Two Village Bypass, SZC Co. is 
continuing to carry out technical and environmental surveys in order to 
improve the accuracy and efficiency of the design. Additional technical 
surveys include a 3D topographical survey and ground investigations 
(including infiltration testing) to improve the understanding of ground 
conditions. As a result of this ongoing work, SZC Co. may seek minor 
extensions to the Order Limits and/or acquire some additional land. 

2.3.33 This change request may require additional compulsory acquisition powers 
for new plots of land, although all landowners will be approached with a view 
to seeking voluntary agreement.  

 Change 13: Potential extension of the Order Limits for accommodation 
works on retained land 

2.3.34 SZC Co. has actively engaged with landowners and those with an interest in 
land through the formal pre-application consultation process and also 
through ongoing informal engagement. This engagement has allowed SZC 
Co. to identify various potential minor changes to its proposals to 
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accommodate landowner requirements and minimise the private loss that 
would be suffered. 

2.3.35 As a result of that ongoing engagement, SZC Co. may seek to extend the 
Order Limits and/or acquire some land to allow additional works to be carried 
out under the Development Consent Order with a view to reducing impacts 
such as severance, injurious affection and/or disturbance. 

2.3.36 This change request may require additional compulsory acquisition powers 
for new plots of land, although all landowners will be approached with a view 
to seeking voluntary agreement.  

 Change 14: Reduction to the Order Limits where plots are no longer 
required for the Project 

2.3.37 A parcel of land identified at the A12/B1119 junction near Saxmundham is 
no longer required for the identified highway improvement and will be 
removed from the Order Limits accordingly. Other small areas of land that 
are also no longer required will be removed from the Order Limits. 
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3 POTENTIAL CHANGES TO THE ENVIRONMENTAL 
ASSESSMENTS 

3.1 Overview 

3.1.1 The findings of the environmental assessments reported in the DCO 
application are unlikely to substantially alter as a result of the proposed 
changes. However, further work is required to confirm this position. Such 
confirmation will be provided when SZC Co. makes a formal material change 
request following consultation.  

3.1.2 For each proposed change, this section of the report identifies the scope of 
any further assessment necessary and provides an initial view on which 
environmental topics are potentially likely to be affected. Where further 
assessment identifies a change, the cumulative effects will also be 
considered. 

3.1.3 The findings of the Shadow Habitats Regulations Assessment Report are 
anticipated to be unchanged, however this will be reviewed to confirm. 

 Change 1: Increase in the frequency of freight train movements to 
facilitate bulk material imports by rail 

3.1.4 Transport impacts will be considered further due to the potential reduction in 
road-based Project related traffic. In addition, consideration of the potential 
impact on rail passengers will be given as well as the potential impact of the 
increase use of level crossings. 

3.1.5 The proposed change would give rise to additional movements on the rail 
line to the main development site at night and potentially at weekends, 
however the nature of the train movements would not change. The 
Environmental Statement in the application assesses the noise and vibration 
impact of the proposed train movements assuming three deliveries per day, 
of which five of the movements would be at night. The impact from each of 
the train movements would not change, and the overall conclusions of the 
assessment and the nature of the mitigation proposed are not expected to 
change however the additional train movements will be considered further for 
noise and vibration impacts, including any impact on health and wellbeing.  

3.1.6 Amenity and recreation impacts will be considered further due to the potential 
for increased effects on the PRoW network caused by additional train-related 
closures. 
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3.1.7 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm this. 

 Change 2: Change to the Beach Landing Facility design to facilitate 
bulk material imports by sea 

3.1.8 Assessed transport effects will be considered further due to the potential 
reduction in road based Project related traffic 

3.1.9 Amenity and recreation impacts will be considered further due to the potential 
for increased use of the Beach Landing Facility, potentially resulting in 
increased coast path closures and disruptions to pedestrian access and user 
experience. 

3.1.10 Coastal geomorphology impacts and hydrodynamics modelling and 
assessment will be considered further to ensure that any changes do not 
impact on prevailing coastal processes. 

3.1.11 Landscape and visual impacts will be considered further due to the potential 
for increased impacts on the Heritage Coast and AONB and its setting. 

3.1.12 Terrestrial ecology and ornithology impacts will be considered further due to 
the potential change in night-time noise and lighting levels. 

3.1.13 Marine ecology assessments will be considered further to ensure that any 
changes do not impact on marine ecology significantly, for example 
increased underwater noise. 

3.1.14 Navigation assessments will be considered further to ensure that increased 
vessel movements in the area do not significantly affect navigational safety. 

3.1.15 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 3: Greater flexibility as to where certain Sizewell B facilities 
are relocated in order to potentially avoid the need for car parking on 
Pillbox Field 

3.1.16 An assessment of potential new of different impacts from the proposed 
changes to the design, site layout and construction assumptions for Sizewell 
B relocated facilities is being undertaken for transport, noise and vibration, 
air quality, landscape and visual, terrestrial ecology and ornithology, amenity 
and recreation, terrestrial historic environment, geology and land quality, 
groundwater and surface water, radiological and climate change. 
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3.1.17 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

3.1.18 The scope of the revised assessments has been informed by the EIA 
Scoping Report (submitted to ESC on the 30th June 2020) and East Suffolk 
Council’s EIA Scoping Opinion (received 3rd August 2020) for a new 
standalone planning application under the Town Country and Planning Act 
1990 for the Sizewell B Relocated Facilities Project that is due to be 
submitted to East Suffolk Council during the DCO pre-examination stage. 

 Change 4: Change to certain parameter heights and activities on the 
main development site to facilitate the construction process 

3.1.19 Landscape and visual impacts will be considered further due to the potential 
for increased visual effects on the surrounding landscape and key receptors, 
although the changes proposed are limited in scale. 

3.1.20 Amenity and recreation impacts will be considered further due to the potential 
for increased visual effects on user experience. 

3.1.21 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 5: Change to the detailed location of the Water Resource 
Storage Area and the addition of flood mitigation measures to lower 
flood risk 

3.1.22 Landscape and visual impacts will be considered further due to the potential 
for increased visual effects on the surrounding landscape and key receptors., 
although the changes proposed are unlikely to be substantial. 

3.1.23 Terrestrial historic environment impacts will be considered further due to the 
proximity of the first Leiston Abbey Site. 

3.1.24 The assessment of groundwater, surface water and the Outline Drainage 
Strategy will be considered further due the potential interaction with the water 
environment and the relocation of the Water Resource Storage Area. 

3.1.25 The flood risk assessment will be considered further due to the reduced flood 
risk to off-site receptors. 

3.1.26 The impacts on terrestrial ecology and ornithology receptors will be 
considered further due to the changes to proposed and potential works 
required, in particular due to its proximity to designated sites and areas 
identified for the creation of new habitats.  
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3.1.27 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 6: Change to part of the SSSI Crossing structure to introduce 
flood relief culverts 

3.1.28 Landscape and visual impacts will be considered further due to the potential 
for increased visual effects on the surrounding landscape and key receptors. 

3.1.29 The flood risk assessment and surface water impacts will be considered 
further due to the improved hydraulic performance and reduced flood risk to 
off-site receptors. 

3.1.30 The impacts on terrestrial ecology and ornithology receptors will be 
considered further, in particular potential effects on the SSSI and protected 
species as a result of the increased permeability of the proposed structure.  

3.1.31 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 7: Potential revisions to the tree retention plan on the main 
development site 

3.1.32 Landscape and visual impacts will be considered further due to the potential 
for increased visual effects on the surrounding landscape and key receptors. 

3.1.33 The impacts on terrestrial ecology and ornithology receptors will be 
considered further, in particular potential effects on bats and other protected 
species as a result of the vegetation loss.  

3.1.34 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 8: Surface water removed early in the construction process to 
be discharged to sea via a temporary marine outfall 

3.1.35 Amenity and recreation impacts will be considered further due to the potential 
for increased temporary construction activity on the foreshore. 

3.1.36 Landscape and visual impacts will be considered further due to the potential 
for increased visual effects on the surrounding landscape and key receptors. 

3.1.37 Land quality impacts will be considered further due to the potential risk for 
additional surface water contamination. 
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3.1.38 Coastal geomorphology impacts and hydrodynamics modelling and 
assessment will be considered further to ensure that any changes do not 
impact on prevailing coastal processes. 

3.1.39 The assessment of flood risk, surface water, groundwater and the Outline 
Drainage Strategy will be considered further due to the potential change in 
surface water management. 

3.1.40 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 9: Potential for more controlled parameter heights for the hard 
coastal defence feature 

3.1.41 The assessment of landscape and visual impacts and flood risk will be 
considered further due to the increased minimum height.  

3.1.42 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 10: Extension of landscaped bund and other minor potential 
design changes at the Southern Park and Ride   

3.1.43 Landscape and visual impacts will be considered further due to 
improvements to screening and planting at the proposed development.  

3.1.44 Amenity and recreation impacts will be considered further to identify potential 
improvements to user experience. 

3.1.45 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 11: Extension of the Order Limits to provide for additional fen 
meadow habitat at Pakenham as compensation for fen meadow loss   
and improved access at the Benhall, Halesworth and Westleton 
habitat sites  

3.1.46 The Pakenham fen meadow compensation site has not been assessed in the 
application. Further assessments will therefore be undertaken to understand 
potential environment effects of the creation of additional fen meadow habitat 
on this site and ensure appropriate mitigation and management measures 
are in place. Furthermore, the assessment will be reviewed to account for the 
additional fen meadow habitat which is being created to compensate for loss 
of fen meadow in the SSSI. 
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3.1.47 Environmental effects at the existing sites listed are anticipated to remain 
unchanged as a result of the access improvements, however the 
assessments will be reviewed to confirm this. 

 Change 12: Potential extension of the Order Limits for works on the 
Sizewell Link Road, Yoxford Roundabout and Two Village Bypass  

3.1.48 The potential for changes across all environmental assessments will be 
considered and assessed where there is the potential for a new or different 
environmental effect to that detailed in the DCO application. In particular, it 
is anticipated that impacts on terrestrial ecology and ornithology, landscape 
and visual, flood risk, surface water, groundwater and archaeology will need 
to be considered.  

3.1.49 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm. 

 Change 13: Potential extension of the Order Limits for accommodation 
works on retained land 

3.1.50 The impacts on terrestrial ecology and ornithology receptors, flood risk, 
surface water, groundwater and archaeology will be considered further in 
relation to any works proposed on additional land, although no significant 
effects are anticipated. 

3.1.51 Other environmental effects are anticipated to remain unchanged, however 
the assessments will be reviewed to confirm this. 

 Change 14: Potential reduction in other land not required for the 
Project 

3.1.52 All environmental effects are anticipated to remain unchanged, however the 
assessments will be reviewed to confirm this. 
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4 CONSULTATION 

4.1 Introduction 

4.1.1 SZC Co. intends to carry out both informal and formal consultation to ensure 
that all persons who are entitled to be consulted or who were consulted on 
the original application have the opportunity to make any representations on 
the changed application. This will allow for their interests to be safeguarded 
and for those potentially impacted by the material change to be informed. 

4.1.2 Notwithstanding the above, SZC Co. seeks the views of the ExA as to the 
need, scale and nature of the proposed consultation exercise. 

4.2 Informal engagement  

4.2.1 Early engagement will take place imminently with host local authorities and 
other key stakeholders. The purpose will be to inform them of the forthcoming 
material change request and to seek their views on the changes. Where 
relevant and appropriate, their feedback will inform the proposed changes 
and be incorporated into the consultation material. Most of the changes have 
already been informed by stakeholder feedback.  

4.3 Formal consultation  

4.3.1 Local authorities, prescribed consultees and persons with an interest in land 
affected by the proposed changes are proposed to be consulted, as advised 
in Advice Note 16. 

4.3.2 SZC Co. will also voluntarily consult members of the public on the proposed 
changes, including all parties within the area that received information by 
post during the Stage 4 statutory consultation.  

4.3.3 SZC Co. intends to consult for 30 days, with all parties being sent a non-
technical summary of the proposed changes in the form of a newsletter. The 
summary will also include dates, how to participate and directions to the 
consultation website. The website will contain an online consultation 
document and feedback form. 

4.3.4 Owing to the current period of Covid-19 related uncertainty, SZC Co. does 
not intend to host any public exhibitions but will provide access to physical 
documents at the Sizewell C Information Office. A phone number and email 
address will be provided where hard copies can be requested by those facing 
difficulties accessing material online or who wish to ask questions about the 
proposal. 
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4.3.5 The Consultation will be advertised through the local media, including the 
main print titles and online through digital and social platforms. The non-
technical summary (newsletter) will be sent to over 40,000 homes and 
businesses within a ten-mile radius of Sizewell and to those within the parish 
and neighbouring parishes of associated development sites outside this area. 

4.4 Consultation Statement 

4.4.1 A Consultation Statement will be submitted with the material change request, 
confirming who has been consulted in relation to the proposed change in 
accordance with Advice Note 16. 

4.4.2 Copies of any consultation responses received will also be included as an 
annex.  
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5 INDICATIVE PROGRAMME 

5.1.1 In accordance with Advice Note 16, this report sets out when the request to 
make a material change is likely to be made to the ExA.  

5.1.2 For additional clarity, the programme dates for each of the six steps 
contained in Advice Note 16 are set out below: 

 Step 1. Notification of changes to Inspectorate: w/c 5 October 2020 

 Step 2. Inspectorate to provide advice: w/c 12 October 2020 

 Step 3. Non-statutory 30-day consultation begins: w/c 16 November 
2020 

 Step 4. Formal request for changes: w/c 11 January 2021 

 Step 5. ExA decision on whether to accept the changes: around the 
end of January 2021 

5.2 Compliance with Infrastructure Planning (Compulsory 
Acquisition) Regulations 2010 

5.2.1 As explained earlier in this Notification Report, SZC Co. is proposing to make 
changes to the Order land. This includes the addition of new land over which 
SZC Co. is proposing to exercise powers of compulsory acquisition (the 
Additional Land). 

5.2.2 SZC Co. will be seeking to obtain consent from all persons with an interest 
in the Additional Land to the inclusion of such powers within the SZC DCO. 
If consent cannot be obtained, SZC Co. will comply with the procedural 
requirements set out in the Infrastructure Planning (Compulsory Acquisition) 
Regulations 2010.  

5.2.3 This involves submitting details of the Additional Land to the Examining 
Authority, which then has 28 days to decide whether to accept the proposed 
inclusion of the Additional Land as part of the application. If accepted, SZC 
Co. will issue notices confirming when and where information about the 
Additional Land can be inspected and the deadline for submitting relevant 
representations about the Additional Land.  

5.2.4 This process will be separate from and will be subsequent to the proposed 
consultation on material changes outlined in section 4. 
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6 SUBMISSION OF ADDITIONAL INFORMATION  

6.1.1 In addition to the proposed changes and additional environmental 
assessments work described in sections 2 and 3, SZC Co. also intends to 
submit further details on some of its proposals and additional technical 
information. This has been developed in response to continuing engagement 
with stakeholders as part of the process of agreeing common ground and as 
a result of ongoing contractor involvement, which has continued to refine the 
detail of Project implementation.  

6.1.2 SZC Co. also intends to address minor errata in plans and documents, and 
omissions, including reports which are referenced in the DCO but which are 
not publicly available.  

6.1.3 It is intended this information is provided to stakeholders and the ExA prior 
to the start of the examination.  

6.1.4 Submission of the information summarised in this section of the Notification 
Report is not considered to constitute a Project change and is provided for 
information purposes only.  

6.1.5 Further information to that identified in this section may ultimately be 
submitted, in response to factors such as the Relevant Representations and 
ongoing stakeholder discussions. 

Update 1: Revised transport assumptions 

6.1.6 Detailed contractor site investigations are continuing as part of preparation 
for project implementation. As part of that work, construction materials 
quantities are being finalised, including soils testing to conclude the 
proportions of excavated materials that can be reused on site. This may 
result in a change to project assumptions set out in the DCO but is not in 
itself a change to the application. It is not expected to affect the site 
parameters beyond the changes described in this Report and the extent to 
which HGV movements can be reduced will be assessed through the 
changes to rail and sea movements.  

Update 2: Project water supply  

6.1.7 SZC Co. stated in the application that the principal supply of water for the 
Project would come from mains water, provided by Essex and Suffolk Water 
(ESW). 

6.1.8 ESW and SZC Co continue to work closely together to plan for the delivery 
of sections of new and replacement water mains, plus associated 
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infrastructure, to transfer water into the area from a nearby Water Resource 
Zone (WRZ) without breaching licensed abstraction volumes. Linking WRZs 
in this way would help to provide more resilience in the network in future, 
which would be of long-term benefit to the local community. 

6.1.9 ESW has undertaken initial feasibility work and SZC Co. intends to assess 
its likely environmental effects as part of its revised cumulative assessments 
for documents including the Environmental Statement and shadow Habitats 
Regulations Assessment. Other water supply strategies continue to be 
explored as contingencies. 

Update 3: Confirmation of a bat house to compensate for potential 
disturbance for bats 

6.1.10 To compensate for the potential for noise and/or lighting to disturb bats, the 
application confirms that either a purpose-built ‘bat house’ or modifications to 
existing buildings would be provided. Following engagement with Natural 
England, SZC Co. will propose a bat house in a specific location as part of 
the Project. This is not identified as a Project change as SZC Co. is simply 
confirming which of the originally identified options would be delivered. 

Update 4: Confirmation of the sea defence design at its coastal extent 

6.1.11 Following further stakeholder engagement, SZC Co. will provide greater 
certainty to the design assumptions that have underpinned the assessment 
and mitigation proposed. This is not identified as a Project change as SZC 
Co. is simply confirming design details. 

Update 5: Confirmation of the SSSI crossing embankment gradients  

6.1.12 The application assumes that vegetation would establish on the SSSI 
crossing embankments, to contribute to the screening of vehicle movements 
from locations along Sizewell Beach and to help soften the appearance of 
the crossing in the landscape. SZC Co. will commit to maximum gradients to 
help ensure that such vegetation establishes successfully without extending 
the footprint of the crossing. This is not identified as a Project change as SZC 
Co. is simply confirming design details. 

Update 6: Provision of further strategies and plans  

6.1.13 In response to stakeholder feedback and further development of proposals, 
additional or updated strategies and plans will be submitted, including: 

 Fen meadow and wet woodland strategies. 
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 Additional Outline Landscape and Ecology Management Plans. 

 Additional design principles. 

 Various updated management plans. 

Update 7: Provision of further surveys and assessments 

6.1.14 Additional surveys and assessments have been completed to supplement 
the assessments presented in the DCO and in response to stakeholder 
feedback. Details of these would be submitted and include: 

 Additional baseline environmental surveys to provide the most up-to-
date data for examination, following engagement with Natural England 
and other stakeholders. 

 Updated written schemes of archaeological investigation and 
associated archaeological evaluation reports following further 
engagement with Suffolk County Council. 

 Addenda to the Flood Risk Assessments to provide further modelling 
outputs and technical information, following engagement with the 
Environment Agency and Suffolk County Council. 

 Addendum to the Transport Assessment to include updated VISUM 
modelling, following engagement with Suffolk County Council and other 
stakeholders. 

 Additional assessments relating to the assessment of impacts on fish 
species, following engagement with the Environment Agency and other 
stakeholders. 

Update 8: Provision of outstanding referenced reports 

6.1.15 SZC Co. intends to make available reports referenced in the application that 
are not in the public domain and were unintentionally omitted from the 
application, including:  

 SZC Co. 2016. Eco-hydrology Conditions in Sizewell Marshes SSSI: An 
Overarching Review of Factors Influencing Vegetation Composition and 
Distribution.  Version 2 (July 2016). 

 SZC Co. 2016.  The M22 Vegetation Community: Hydrological 
tolerances and sensitivities: A proposed approach for assessing 
hydrological impacts. 
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 SZC Co. 2017.  The M22 Vegetation Community: Hydrological 
tolerances and sensitivities: A revised approach for assessing 
hydrological impacts. 

 Atkins, 2019.  Technical Note Sizewell C.  Hydrological impacts on the 
Minsmere SSSI. 

 RHDHV, 2019. Sizewell C - overtopping comparison calculation on 
design profile (with beach erosion). 

 Cefas, 2014. BEEMS Technical Report TR319 Edition 1: Derivation of 
extreme waves and surge and initial results of coastal wave model.  

 Cefas, 2015. BEEMS Technical Report TR319 Edition 2: Results from 
Modelling of extreme waves and surge events at Sizewell with 
Tomowac,  

 RHDHV, 2018. SZC MDS Coastal Overtopping Modelling – Summary 
and Anticipated Deliverables.  

 BECC, 2014 – BECC Scoping Paper: How to Define Credible Maximum 
Sea Level Change Scenarios for the UK Coast. 

 RHDHV, 2020. EDF Energy. UK Climate Change Projections 2018 – 
Review and Proposed Response.  

 RHDHV, 2014. Sizewell C Flood Risk Assessment - Amazon Sensitivity 
Tests.  

 Cefas, 2014. BEEMS Technical Report TR322: Update on Estimation 
of extreme sea levels at Sizewell.  

Update 9: Correcting minor errata 

6.1.16 SZC Co. has collected a short list of errata following further reviews of the 
submitted application and wishes to clarify the position prior to the start of the 
Examination. The errata are typically minor in nature and relate to a small 
number of drawings and documents.   
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APPENDIX A: PLANS SHOWING LOCATIONS OF SPATIAL 
CHANGES 
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