
ANNEX M  
Transport related mitigation, requirements and 
obligations 
 

Content 

Overview ..................................................................................................................................... 2 

Additional highway mitigation required ....................................................................................... 2 

Requirements and obligations ...................................................................................................... 8 

General ............................................................................................................................................ 8 

Workforce travel ................................................................................................................................. 9 

Contributions and monitoring ........................................................................................................... 10 

Associated Development ................................................................................................................... 13 

General .......................................................................................................................................... 13 

Wickham Market, B1078 Corridor and Leiston ............................................................................ 13 

Park and Ride Sites, Main Site and LEEIE Parking ......................................................................... 13 

Two Village Bypass ........................................................................................................................ 14 

A12/B1122 Yoxford ....................................................................................................................... 15 

Freight Management Facility ........................................................................................................ 15 

Sizewell Link Road ......................................................................................................................... 15 

 

Appendix to Annex M  Suffolk County Council’s Highway Operational Management Plan 

(submitted as separate document) 

 

  



Overview 
1. This Appendix provides further detail on the required mitigation and requirements and 

obligations, to further amplify what has been set out in the main body of the Local Impact 

Report. It considers: 

a. Additional road infrastructure mitigation as a result of the transport strategy of 

Sizewell C; 

b. Requirements and obligations related to the transport strategy; 

c. Specific transport mitigation required related to the AD sites; 

d. Transport related requirements and obligations related to the AD sites. 

Additional highway mitigation required  
2. As indicated in the main body of the LIR, the Councils consider that additional road mitigation 

measures are required in a number of locations, which are set out in the accompanying tables 

below. 

3. The Applicant is pursuing with the Councils a number of transport schemes in addition to 

those set out in the current DCO submission. These are set out in Table 1, with a summary of 

the improvements that the Councils consider to be required in these locations. Aside from 

those schemes in Table 1 that are being progressed with the Applicant, based on the available 

information, the Councils consider that additional mitigation is required at a number of 

identified locations.  A summary of the locations and improvements required is provided in 

Table 2. Table 3 provides a list where potentially additional improvements are required. 

Although not an exhaustive list, the locations provided in Tables 1, 2 and 3 give an indication 

of the locations where these impacts may occur. 

4. Funding will need to include costs associated with management, design and construction of 

relevant works. If measures were to go forward based on monitoring (some of the locations 

listed in Table 3), the funds would be drawn down from a Transport Contingency Fund, as 

deemed appropriate by the Transport Review Group.  

  



Table 1. Transport related schemes the Councils are currently pursuing with the Applicant. 
(Please note: other locations/improvements may be added to this list if further evidence evolves) 

Location Summary of required improvements 

Leiston town improvements Including town centre mitigation and cycle improvement strategy, to be 

delivered in the Early Years of construction.  

The design of these works should include traffic assessments during the 

operational phase.  

B1122 Corridor Changes to the B1122 bypassed by the SLR (if permanent) to a local 
access road prioritised for cycling, walking and equestrian use 

Wickham Market mitigation scheme Including road safety improvements on B1078, High Street mitigation 

and town improvements; to be delivered in the Early Years of 

construction prior to opening of the southern Park and Ride site. 

B1078/B1079 road safety improvements  Improvements to be delivered in the Early Years of construction prior to 
opening of the southern Park and Ride site, to include: 
i. Improvements at and around Coddenham.  
ii. Speed limit changes at Charsfield 
iii. Improvements at the B1078 / B1079 junction at Otley, as 
proposed by the Applicant.  
iv. Potential road safety improvements at the B1078/B1079 
junction at Clopton. 
v. Improvements at the A140 / B1078 junction as proposed by 
the Applicant. 
vi. Road safety improvements at the B1078 / Main Road junction 
at Hemingstone. 
vii. Road safety improvements at the B1078/ Ashbocking Road 
junction (Hare and Hounds Corner) 

 

  



Table 2. Additional highway mitigation required  
(Please note: This list is subject to review if further evidence evolves)  

Location Summary of required improvements 

Eastbridge Lane Safe pedestrian facilities between the north end of BW19 and Eastbridge 

(further detail in the PRoW section of the LIR). 

B1122 corridor Mitigation of the early years traffic severance and anxiety impacts on the 

communities of Theberton and Middleton. Improvements to cycling and 

walking infrastructure beyond the limits of the Sizewell Link Road.  

B1122 corridor: Improvements for cyclists and pedestrians to be delivered 

prior to peak construction to provide an attractive alternate route for 

vulnerable highway users. This includes provision of infrastructure beyond the 

limits of the SLR site to avoid access to Yoxford and Leiston being severed by 

the lack of footways or cycleways along those parts of the B1122 that will 

remain as highly used access routes to SZC.  

B1125 corridor Proportionate highway improvements for vulnerable road users arising 

through severance particularly, but not exclusively, in Middleton, Westleton 

and Blythburgh to mitigate Early and Peak Years impacts associated with 

increased construction workforce movements. 

Yoxford (A12) Proportionate highway improvements or relevant controls on HGV movements 
to mitigate cumulative impacts, specifically on vulnerable road users, with East 
Anglia One North or East Anglia Two.  

Little Glemham (A12) Proportionate highway improvements in the form of footway improvements 

including improved crossing facilities, gateway features to influence driver 

speed, resurfacing, to mitigate impacts on vulnerable road users, fear and 

intimidation, and road safety.  Dependent on the final assessment of noise and 

vibration lower noise surfacing may be required. Depending on the proposals, 

elements of the highway improvements may mitigate impacts for both Little 

Glemham and Marlesford. 

Marlesford (A12) Proportionate highway improvements in the form of footway improvements 

including improved crossing facilities, gateway features to influence driver 

speed, resurfacing, to mitigate impacts on vulnerable road users, fear and 

intimidation and road safety.  Dependant on the final assessment of noise and 

vibration lower noise surfacing may be required. Depending on the proposals, 

elements of the highway improvements may mitigate impacts for both Little 

Glemham and Marlesford. 

A12 corridor between A14 Seven 

Hills and A1152 Woods Lane 

SCC as local Highway Authority expects a financial contribution towards 

improvements to mitigate impacts on capacity, economic impacts of 

congestion particularly as a result of increased journey time, impacts on fear 

and intimidation and road safety. 

 

  



5. Traffic modelling is not an exact science and through variance in data and by reliance on 

assumptions transport assessments can only be an estimate of likely impacts. Recognising 

these limitations, the Councils remain concerned about impacts at a number of locations. The 

Councils are still considering for each location whether improvements are required prior to 

commencement of the project. For locations where improvement prior to commencement 

are not considered necessary,  suitable controls or caps may be required to avoid these issues, 

and/or ongoing monitoring will be  required in order to identify and respond to any worse 

than currently assessed impacts and currently unforeseen impacts. Of particular concern are 

those junctions where collisions occur but the frequency is variable over time and not 

consistently of such significance as to trigger mitigation under normal traffic conditions. The 

Councils consider that a contingency transport fund will be required of sufficient value to 

monitor, respond to and mitigate numerous transport impacts. A summary of the locations 

where the Councils consider there is a potential for improvements being required is provided 

in Table 3.  

  



Table 3. Potential additional highway mitigation required  
(depending on further evidence and/or based on monitoring; other locations may be added to this list if further 

evidence evolves) 

Location Summary of required improvements 

B1122 corridor Road safety improvements and enhancements for vulnerable road users 

particularly those using minor roads and rights of way adjacent to the 

B1122 e.g. at Kelsale. Controls or mitigation to address unforeseen 

impacts of worker traffic on rural roads within the surrounding 

communities. 

 

B1121 / B1119 Saxmundham town centre 

signal junction 

Capacity and pedestrian improvements at the B1121 / B1119 

Saxmundham town centre signal junction. 

 

Junctions on A12 from Yoxford to 

Lowestoft 

Road safety improvements if construction traffic adversely impacts on 

users at junctions, for example at Blythburgh the A12/B1125, A12/A145 

and A12/A1095; and the A12/B1126 at Wangford. 

Bredfield junction (A12) Road safety improvements if additional construction traffic on the A12 

adversely impacts on users of the joining minor roads. 

A1120 corridor Road safety improvements and enhancements for vulnerable road users 

on the A1120 corridor, particularly at Yoxford, Badingham, Earl Soham 

and Pettaugh to address unforeseen impacts of worker traffic on rural 

roads and communities. 

A1152 and B1069 corridor running from 

A12 Melton to Leiston 

Road safety improvements and enhancements for vulnerable road users 

and road traffic on the A1152 and B1069 corridor running from 

Melton/Woodbridge to Leiston, particularly at Knodishall, Snape, 

Tunstall, Rendlesham and Melton to address unforeseen impacts of 

worker traffic on rural roads and communities. 

A1094 from the A12 to the B1069 at 

Friston 

Road safety improvements along route but specifically at the 

A1094/B1069 Snape and A1094/B1069 Friston junctions.  

Seven Hills (A14) Road safety improvements and capacity enhancements if movements to 

the FMF result in impacts exceeding those in the Transport Assessment 

or ES (in consultation with Highways England) 

 

  



6. The experience gained from Hinkley Point is that there are likely to be localised highway issues 

that arise during the construction period. Typically, these include parking problems as a result 

of additional workforce-related parking:  

- in the communities associated with changes in housing type,  

- near bus stops,  

7. speeding and rat running through communities or a rise in the number of collisions at a 

specific location. A flexible process and access to additional funding is required for the TRG to 

investigate such matters during the construction phase and where appropriate apply suitable 

controls or other mitigation measures.  

8. In addition, measures need to be agreed to minimise disruption as a result of abnormal loads 

and traffic management.  

9. Table 4 lists the identified issues to date:  

Table 4. Other highway related issues that may require mitigation 

Issue Summary of required measures 

Site specific highway issues such as fly 

parking, speeding , disruption of the rights 

of way network and rat running within 

local communities 

Location specific control or mitigation, as appropriate based on the 

nature of the impact 

Movement of abnormal loads Abnormal loads will cause delays to other road users. An effective 

management plan including elements such as timing, waiting areas and 

protocols on escorting such loads shall be agreed with stakeholders 

such as Suffolk Constabulary and the highway authorities.  

Traffic Management during construction 

of highway works 

Many of the highway mitigation works are themselves likely to create 

adverse impacts on road users and communities during construction. 

Cooperation of the Applicant with the highway authorities and other 

stakeholders is essential so that these impacts are minimised, including 

those on public rights of way 

 

  



Requirements and obligations  

General 

10. The Applicant will control and monitor the movement of HGVs on the Suffolk road network. 

HGV movements will need to be capped to those figures assessed within the Environmental 

Statement (ES) for each HGV route to ensure impacts do not exceed those assessed, and 

reflect hourly, daily and quarterly controls during relevant timeframes of the programme, in 

a way which mirrors the approach used at Hinkley Point C. Compliance of HGVs with emission 

controls, authorised routes and working hours shall also be monitored and reported.  These 

need to be secured by obligation. 

11. The development should include monitoring of the use of all temporary parking sites, which 

should include a quarterly survey of the arrival and departure profile of staff, occupancy and 

the level of car sharing to ensure compliance with the Construction Workforce Travel Plan.  

12. The temporary Main Development Site car parking provision for construction workers should 

not exceed 1,000 car parking spaces for commuting on a daily basis, plus 1600 spaces for the 

accommodation campus, unless agreed with the TRG.  For operation, the Main Development 

Site permanent (operational) car parking provision should not exceed 688 car parking spaces. 

The proposed cycle, motorcycle and electric vehicle parking at the site for operation should 

accord with Suffolk Parking Guidance and respond to demand throughout the life of the 

project.   

13. The total car parking provision at Associated Development Sites should not exceed the 

following unless agreed with the TRG: 

a. LEEIE: 600 Spaces 

b. Northern Park and Ride: 1,250 Spaces 

c. Southern Park and Ride: 1,250 Spaces 

14. Prior to the commencement of construction, the Applicant will submit for approval to the 

Councils the Construction Traffic Management Plan (CTMP).   

15.  Prior to the commencement of construction, the Applicant will submit for approval to the 

Councils the Traffic Incident Management Plan (TIMP).  

16.  The Applicant will monitor and report to the TRG the movement of LGVs on the East Suffolk 

road network to ensure that impacts do not exceed those assessed within the Environmental 

Statement.   

17.  Prior to commencement of construction the Applicant will submit for approval to the Councils 

the Bulk Materials Delivery Plan. 

18.  The management of buses to/from the site needs to be responsive to demand and adjustable.  



19.  Through the Construction Workers Travel Plan (CWTP) it should be the ambition of the 

development to transport as many staff as possible to/from the site by bus, particularly in 

order to minimize the impacts of traffic on local communities (of note here Leiston).  Most 

notably, based on the Gravity Model, it is likely for a proportion of the project duration that 

there will be a need for bus services to/from Ipswich, Lowestoft, Aldeburgh and Woodbridge. 

Changes to bus routeing should be monitored and controlled through the TRG.  

20.  The Applicant should not commence site construction activity that results in exceedance of 

the traffic flows set out within the Early Years transport modelling assessment on any of the 

modelled links without completion of relevant mitigation.  

21.  The Applicant should carry out and complete Associated Development in accordance with an 

agreed Implementation Plan with further details of the full programme of works required.  The 

programme of works needs to be delivered without undue disruption. The works, including 

the Lover’s Lane realignment and associated improvements for vulnerable road users should 

be completed as early as possible.  

22.  The Applicant should prepare and submit to the Councils a detailed programme for each Off-

Site Associated Development, which shows how the relevant development will be delivered 

with other Off-Site Associated Developments.  

23.  The Applicant should keep the Councils informed of progress in carrying out and completing 

construction of the Off-Site Associated Developments by providing reports on at least a 

quarterly basis including when it is anticipated that works to construct any Off-Site Associated 

Development will start.  

24.  Should an anticipated or actual completion date of Off-Site Associated Development be 

delayed, the Applicant (in consultation with the Councils) should carry out a detailed review 

of the Implementation Plan, including taking into consideration the Environmental Statement, 

the Construction Method Statement and the Transport Assessment, and potentially what 

additional mitigation is required. The review would need to determine the appropriate course 

of action to be taken in respect of the anticipated or actual delay.  

25.  To ensure that the environmental impacts do not exceed those assessed within the DCO, the 

Applicant will not undertake any works beyond those assessed in the Early Years modelling 

assessment until the accommodation campus is ready and available for occupation and Park 

and Ride facilities are ready and open for operation.    

 Workforce travel 

26. Prior to the commencement of construction of the Main Development Site the Applicant will 

submit for approval to the Councils the Construction Workforce Travel Plan.  



27. Prior to occupation of the main site for operation, the Applicant will submit a Workforce Travel 

Plan to be approved by the Councils.   

28. The development should include monitoring of the use of the proposed Main Development 

Site car park and Park and Ride facilities, which should include a quarterly survey of the arrival 

and departure profile of staff, its occupancy and the level of car sharing to ensure compliance 

with the Construction Workforce Travel Plan. The proposed highway works at the A12 / A144 

junction should be completed prior to operation of the Northern Park and Ride site. 

Contributions and monitoring  

29. A commitment from the Applicant to pay an annual sum for the life of the project to fund the 

Councils’ participation in, attendance of, and preparation for Transport Review Group.   

30. Prior to the commencement of construction of the Main Development Site, the Applicants will 

pay to the County Council a contribution towards delivering the County Council highway 

scheme to mitigate their impact on the highway congestion at A12 Woodbridge, as requested 

by SCC.  

31. The Applicant shall pay to the Councils on or before the start of construction such amount to 

be used for the design and construction of Leiston highway improvements to mitigate the 

transport impacts of the development.  

32. The Applicant shall pay to the Councils on or before the start of construction such amount to 

be used for the design and construction of Wickham Market improvements to mitigate the 

transport impacts of the development.  

33. The Applicant will not undertake any works to any highway or highway asset that is the 

responsibility of the County Council until an appropriate recharging mechanism has been 

agreed with the County Council to allow them to recover reasonable costs including but not 

limited to:  

i. Additional costs of routine, cyclic and emergency highway maintenance resulting 

from the Applicant’s occupation or use of the highway; 

ii. Visual and structural condition surveys of the highway and contributions towards 

structural repairs; 

iii. Surveys and assessment of highway structures to facilitate AIL movements; 

iv. Damage to the Highway (in accordance with the provision of Section 59 Highways Act 

1980); 

v. Creation of temporary traffic regulation orders (including SCC consultation and issue 

of permits); 



vi. Relocating / removing street furniture and all other highway infrastructure to 

facilitate AIL movements;  

vii. Technical approval and inspection of highway accesses and offsite highway works as 

to be required in any approved construction traffic management plan; 

viii. Review of submitted materials for monitoring the final management plans (such as 

CTMP / Travel Plan / PRoW Strategy etc); and  

ix. Commuted sums to cover future maintenance costs of highway infrastructure. 

34. In undertaking works on the public highway, the Applicant shall ensure through appropriate 

agreements and approvals that:  

35. The areas of the public highway are maintained to the standards defined in the SCC’s Highway 

Operational Management Plan (SCC, July 2019, see Appendix to Annex M) (taking account of 

the category of highway asset) during that period of occupation;   

36. The Applicant shall ensure that the periods and physical extents of occupation are defined, 

and that the County Council is protected against third party claims caused by the Applicant’s 

occupation of the public highway;  

37. In seeking to temporarily stop up, alter, divert, or use as a temporary working site, a street to 

which the DCO applies, the Applicant shall allow a reasonable advance notice period in 

accordance with the New Roads and Street Works Act (Department for Transport, 1991), this 

suggested three months’ notice for Major Works, 10 days for Standard Works, and three days 

for Minor Works); and 

38. Notwithstanding the above, the County Council is not unreasonably refused access to inspect 

or maintain the highway in accordance with its duties under the Highways Act 1980.  

39. The Applicant will monitor and report to the TRG the movement of buses on the East Suffolk 

Road network to ensure that impacts do not exceed those assessed within the Environmental 

Statement.  

40.  The Applicant will monitor the occupancy of buses to ensure compliance with the impacts 

that were assessed in the Environmental Statement and to determine the need for additional 

services and phasing of the build out of the Park and Rides. Monitoring shall include all bus 

movements including out of service trips between depots so that the Applicant can 

demonstrate these are minimised.   

41.  The Applicant will monitor the use of bus services so that the workforce use the correct facility 

to travel to and from the site in order to reduce the potential for fly parking, reduce the 

potential for occupancy of the Park and Ride sites exceeding capacity, reduce the impact on 



the East Suffolk road network and so that the impacts of the development do not exceed those 

assessed.  

42.  The Applicant shall within one month following each anniversary of the commencement of 

construction submit a report to the Councils specifying:  

i. The proportion of bulk materials that were delivered by road during the previous year;   

ii. The proportion of materials delivered by rail; and 

iii. The proportion of materials delivered using the Beach Landing Facility.  

43. Prior to commencement of construction the Applicant will undertake deflectograph condition 

surveys on both the north and south HGV routes to the site and subsequently every two years 

until Construction is completed, as well as final deflectograph condition surveys on both the 

north and south HGV routes within 3 months of the end of Construction. The results of those 

deflectograph surveys to be sent to the Councils within two weeks of completion of each 

survey.  

44.  In the event that the results of any deflectograph condition surveys demonstrate that 

maintenance work is required, then the Applicant shall pay to the Councils such amount as is 

required to carry out those maintenance works.  

45. The Applicant should pay an appropriate sum to the Councils for officer time to review the 

results of the deflectograph surveys.  

46.  In the event that the results of any General Inspection Survey or the final Principal Inspection 

Survey demonstrate that maintenance works to the Structures are required, then the 

Applicant shall propose design for the maintenance works and carry out and complete those 

works in accordance with the design as approved by the County Council or shall pay to the 

Councils the appropriate sum to carry out and complete the maintenance works.  

47. The Applicant will pay a contribution towards the additional costs resulting from routine cyclic 

and emergency highway maintenance costs being restricted on their freight route.  

48. The Applicant shall commit to an appropriate Transport Contingency Fund to be drawn down 

to respond to and mitigate both potentially foreseen transport impacts and unforeseen or 

immeasurable transport impacts.  The Transport Contingency Fund will be managed through 

the TRG.  

49. Chapter 10 of the Environmental Statement [APP-198] identifies a moderate to major adverse 

effect on cycle amenity on the B1122 prior to delivery of the Sizewell Link Road. This impact 

is partly mitigated by the provision of funding for maintenance; however, the Applicant should 

provide additional funding to mitigate these impacts.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-001818-SZC_Bk6_ES_V2_Ch10_Transport.pdf


Associated Development  

General 

50. Legal agreements will be required with the Highway Authority to adopt the road and 

associated infrastructure as highway maintainable at public expense or modify the existing 

public highway. Where necessary this may include easements or wayleaves to provide access 

across third party land to retain and maintain highway infrastructure 

51. A bond will be required to protect the Councils against the cost of the relevant highway works, 

including reinstatement of the existing highway for all Associated Development sites.  

52. The Local Highway Authority will require all its reasonable costs to be recovered for technical 

approval and site inspections associated with construction of the Associated Developments. 

This will include the associated temporary works such as traffic management closure and 

diversion of highway including public rights of way.  

53. Details of landscaping including aftercare and long-term maintenance will require approval 

from SCC as Local Highway Authority and East Suffolk Council as the local planning authority. 

54. Where possible the Councils will expect net biodiversity benefits within each site. The 

Councils’ Ecology and Environmental Officers shall be involved at an early stage of design.  

Wickham Market, B1078 Corridor and Leiston 

55. The Applicant is working with local stakeholders on developing a package of measures to 

mitigate impacts on Wickham Market and Leiston. This will need to include full costings paid 

for by the Applicant. 

56. Delivery of the Leiston Town Centre Improvements scheme shall be delivered within the Early 

Years and the cycle infrastructure prior to use of the Accommodation Campus. 

57. The Wickham Maret improvements shall be delivered before the Southern Park and Ride 

becomes operational.  

58. The B1078 road safety scheme should be completed prior to occupancy of the Southern Park 

and Ride. 

Park and Ride Sites, Main Site and LEEIE Parking 

59. The proposed cycle, motorcycle and electric vehicle parking at all Park and Ride sites, the LEEIE 

and Main Development Site should accord with Suffolk Parking Guidance and respond to 

demand throughout the life of the project.   

60. Construction of all on-line works on the A12 associated with the proposed access to the 

Northern Park and Ride to be completed prior to commencement of construction of the main 

site.  



61. Proposals for the design and construction of the proposed Southern Park and Ride access, 

including traffic management, should be submitted to and approved by the Councils prior to 

commencement of construction.  

62. Construction of the proposed Northern and Southern Park and Ride facilities, and of the Main 

Development Site car park, to begin within 3 months of beginning construction of the Main 

Development Site and construction should be phased so that it can accommodate anticipated 

demand throughout the project.  The LEEIE Park and Ride facility should be delivered prior to 

the start of construction at the Main Development Site to provide temporary parking for 

workers before the main Park and Ride sites are available. 

63. The Postal Consolidation Facility at the Southern Park and Ride should be operational within 

three months of the accommodation campus being completed.  

64. The Applicant should pay a suitable sum to allow for additionally required traffic management, 

traffic regulation orders, or sustainable transport improvements to manage unforeseen 

impacts of the proposed Park and Ride sites.  

65. The development should include monitoring of the use of the proposed Park and Ride 

facilities, which should include a quarterly survey of the arrival and departure profile of staff, 

its occupancy and the level of car sharing to ensure compliance with the Construction 

Workforce Travel Plan. The proposed highway works at the A12 / A144 junction should be 

completed prior to operation of the Northern Park and Ride site.  

66. Phasing of the removal of relevant highway infrastructure should be agreed with and reported 

to the Transport Review Group.  

67. Controls to ensure that the workforce numbers assessed in the Early Years scenario are not 

exceeded at the Main Development Site until delivery of the Northern and Southern Park and 

Ride sites.  

68. Controls to ensure that the total workforce numbers assessed for Peak Construction are not 

exceeded.  

Two Village Bypass 

69. Construction of all on-line works on the A12 for the proposed roundabouts associated with 

the Two Village Bypass are to be completed prior to commencement of construction on the 

Main Development Site.  

70. Ideally the works to the A12 / A1094 junction should be completed as a priority to avoid 

temporary traffic management interfering with construction traffic but certainly within six 

months of starting construction on site as indicated by the Implementation Plan. Failure to do 

so is likely to create significant delays to traffic on the A12, including construction traffic 



accessing the Main Development Site and other Associated Developments with consequential 

increased risk to the construction programme. 

71. A works programme for the Two Village Bypass should be provided as soon as possible to 

minimise the potential for unnecessary works associated with the East Anglia One North and 

East Anglia Two (not yet consented DCO projects) being undertaken at the A12 / A1094 

junction. Liaison between the Councils, the Applicant and the other projects’ developers is 

required.  

A12/B1122 Yoxford 

72. Construction of all on-line works on the A12 associated with the proposed Yoxford 

Roundabout should be completed prior to commencement of construction of Main 

Development Site.  Construction of the Yoxford roundabout is to be delivered as early as 

possible in the construction profile.  

Freight Management Facility 

73. A Traffic Incident Management Plan should be submitted and include proposals for the 

strategy and measures to manage incidents where the Freight Management Facility exceeds 

its operational capacity.  

74. The operation of the Seven Hills junction should be monitored and liaison held with relevant 

parties regarding the delivery of Brightwell Lakes mitigation works.  

75. The Applicant shall liaise with Suffolk Constabulary to ensure that construction and operation 

of the FMF does not compromise Operation Stack in the event that the Port of Felixstowe is 

closed.   

Sizewell Link Road 

76. If Sizewell Link Road is to be retained (see the main LIR for ESC and SCC’s opinions with regards 

to this matter) the following measures will be required:  

i. A maintenance contribution by the Applicant to the Councils towards the retention of 

the SLR. 

ii. A legal agreement for the Highway Authority to adopt the road and associated 

infrastructure as highway maintainable at public expense. Where necessary this may 

include easements or wayleaves to provide access across third party land to retain 

and maintain highway infrastructure. 

iii. A financial obligation on the Applicant towards the downgrading of the existing 

B1122, from the junction of the drop-down to the Sizewell Link Road to the Sizewell 

Link Road main access roundabout, as a quiet route, to ensure that the two roads 

have different function, the impact on the local communities of having to host an 



additional road is mitigated, and legacy benefit for local communities and visitors is 

secured. 

iv. Proposals for the design and construction of the proposed SLR, including traffic 

management, to be submitted to and approved by the Councils prior to 

commencement of construction. 

v. Construction of all on-line works on the A12 associated with the proposed SLR 

Roundabout to be completed prior to commencement of construction of main site. 


