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1

INTRODUCTION

1.1

Scope

1.1.1

This document sets out the archaeological response to the disturbance
of remains resulting from work carried out at the Sizewell C main
development site, and associated development sites. This will be
collectively referenced as the Sizewell C Project.

1.1.2

It is intended to provide an introduction to the overall scheme,
archaeological background, and regional research agenda, as well as
setting out the overarching procedures and standards for archaeological
works.

1.1.3

Level 1 control documents will either be certified under the DCO (Doc.
Ref.3.1(J)) at grant or annexed to the Deed of Obligation (DoO) (Doc. Ref.
10.4). All are secured and legally enforceable. Some Level 1 documents
are compliance documents and must be complied with when certain
activities are carried out. Other Level 1 documents are strategies or draft
plans which set the boundaries for a subsequent Level 2 document which
is required to be approved by a body or governance group. The obligations
in the DCO and DoO set out the status of each Level 1 document.

1.1.4

This document is a Level 1 document. Requirement 3 of the draft DCO
(dDCO) provides that no part of the terrestrial works associated with the
Sizewell C Project may be carried out until a site-specific written scheme of
investigation (WSI) for each phase of archaeological investigation relating
to that part has, following consultation with Historic England, been
submitted to and approved by Suffolk County Council. It further provides
that no later than one year following the approval of the final site-specific
post excavation assessment, an archaeological updated project design for
all sites must be submitted to Suffolk County Council for approval. Both the
site-specific written scheme of investigation(s) and the archaeological
updated project design must be produced in general accordance with this
document. Further, archaeological method statements must also be
submitted to and approved by SCC prior to archaeological works being
carried out. The terrestrial works must be carried out in accordance with
the detailed site-specific WSIs and accordance with this this Overarching
WSI.

1.1.5

Where further documents or details require approval, this document states
which body or governance group is responsible for the approval and/or must
be consulted. Any approvals by Suffolk County Council will be carried out
in accordance with the procedure in Schedule 23 of the dDCO. Any updates
to these further documents or details must be approved by the same body
or governance group and through the same consultation and procedure as
the original document or details.
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1.1.6

For the purposes of this document the term ‘SZC Co.’ refers to NNB Nuclear
Generation (SZC) Limited (or any other undertaker as defined by the
dDCO), its appointed representatives and the appointed construction
contractors.

1.1.7

Site-specific written schemes of archaeological investigation (WSIs) must
be produced for each site on the basis of geophysical survey and/or
evaluation trial trenching once completed. Where geophysical survey
and/or evaluation trial trenching has not been carried out prior to the end of
the examination, a site-specific WSI for the evaluation phase must be
submitted to and approved by SCC..

1.1.8

Any preserved peats within the Sizewell C Project area are the subject of
a Peat Strategy (Doc Ref. 10.25) (also secured by Requirement 3 of the
dDCO) and therefore, and are not discussed further in this document.

2

ARCHAEOLOGICAL AND HISTORICAL
BACKGROUND

2.1

Chronological summary

2.1.1

The historical and archaeological background of sites incorporated within
the proposed Sizewell C development have been documented in previous
Historic Environment Desk-Based Assessment (DBAs). Many sites have
also been subject to geophysical surveys and archaeological evaluations,
a summary of which with relevant points are set out within this section. As
other fieldwork evaluation reports are finalised, these will be referenced
in the site-specific WSIs.

2.1.2

It is important to note, in terms of providing a chronological summary, that
there has been very little systematic archaeological investigation in the area
before the Sizewell C Project. This means that the Suffolk Historic
Environment Record (HER) data almost certainly underrepresents the true
nature and extent of the archaeology present. This is supported by the
archaeological evaluations conducted at the sites listed below, which have
identified remains beyond what might have been initially indicated by preexisting HER data.

2.1.3

For a more detailed summary of individual sites, refer to the completed
DBAs:
•

Main Development Site (Ref. 1.1) [APP-273];

•

Rail Route Options (Ref. 1.2) [APP-561];

•

(Southern Park and Ride) Wickham Market (Ref. 1.3) [APP-400];
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2.1.4

2.1.5

•

(Northern Park and Ride) Darsham (Ref. 1.4) [APP-369];

•

Two Village Bypass (Ref. 1.5); [APP-433];

•

A12/B1122 Yoxford Roundabout (Ref. 1.6) [APP-500];

•

Sizewell Link Road and Theberton Bypass (Ref. 1.7) [APP-468]; and

•

Freight Management Facility (Ref. 1.8) [APP-529].

Also refer to the archaeological evaluation reports (or as updated following
the end of the examination):
•

Main Development Site Evaluation Report (interim) (Ref. 1.9 and 1.13)
[APP-274] and Evaluation Fieldwork Report Addendum - MDS3 and
MDS4 (Ref 1.34) [REP3-017];

•

Pillbox Field Evaluation Report (Ref. 1.10) [APP-274];

•

Land East of Eastlands Industrial Estate Evaluation Report (Ref. 1.11)
[APP-274];

•

(Northern Park and Ride) Darsham Evaluation Report (Ref. 1.12)
[APP-369];

•

(Southern Park and Ride) Wickham Market Evaluation Report (Ref.
1.14) [APP-400];

•

Two Village Bypass Evaluation Report (Ref. 1.35) [AS-247];

•

A12/B1122 Yoxford Roundabout Evaluation Report (Ref. 1.36) [AS253];

•

Sizewell Link Road Evaluation Report (Ref 1.37) [APP-468] and
addendum (Ref 1.38) [REP3-021];

•

Freight Management Facility Evaluation Report (Ref. 1.39) [AS-255];
and

•

Green Rail Route Evaluation Report (Ref 1.40) [AS-260].

a)

Prehistoric

Within the proposed Sizewell C Project there is a potential for prehistoric
remains to be present. These mainly relate to Iron Age occupation and
reflect scattered remains of possible agricultural activity.
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2.1.6

Previously observed evidence of prehistoric activity has been concentrated
to the east and south-east of these sites, on the well-drained Sandlings
soils, and the wetland margins of the coastal marshes of the main
development site. It is not clear whether this evidence suggests a genuinely
reduced archaeological potential, or the relative absence of past fieldwork,
and the reduced visibility of some prehistoric remains in clay soils.

2.1.7

To date, there are no records of archaeological material dating from the
Palaeolithic or Mesolithic period, within the proposed Sizewell C
development, though Mesolithic peats have been identified in the infilled
former river channel, which runs to the west and north of the existing
Sizewell A and B sites.

2.1.8

A Neolithic axe head has been found in the well-drained Sandlings soil
within the main development site, and another on Sizewell beach. Neolithic
peats have been identified in the infilled former river channel which runs to
the west and north of the existing Sizewell A and B sites. No stratified
or settlement remains dating from this period have yet been observed.

2.1.9

At the Sizewell C main development site, Bronze Age activity is also scarce.
HER for the main development site is restricted to two cinerary urns from
Leiston, and a possible round barrow recorded at the southern end of the
parkland around Theberton House.

2.1.10

Potential (and known sites) for occupation and agricultural activity of Iron
Age date is indicated by data recorded on the Suffolk HER and evaluations
undertaken so far. Trial trenching at the main development site (Ref. 1.13),
revealed Iron Age ditches and pits in several fields, representing a lowdensity spread of enclosures and settlement across the landscape.

2.1.11

Trial trenching at Wickham Market (Ref. 1.14) revealed cremations dating
to the Iron Age, as well as a pre-Romano-British field system. These
findings correlate with earlier excavations in the 1970s, which found
evidence of a Late Iron Age settlement pre-dating the Romano-British
activity at Lower Hacheston (Ref. 1.15).

2.1.12

The contextual evidence suggests that there is the potential for Iron Age
agricultural settlement at elevated sites within the main development sites
and along the flank of the ridge above the river valley at Link Road.
The nature and location of other prehistoric activity remains difficult to
predict with any confidence.
b)

2.1.13

Romano-British

The Romano-British finds recorded within the main development site are
largely chance finds, and very few definitive stratified features dating to this
period are known within the site boundary. However, an area of RomanoBritish settlement activity was identified during evaluation trenching in East

NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED
Overarching Archaeological Written Scheme of Investigation |

4

SIZEWELL C PROJECT – OVERARCHING ARCHAEOLOGICAL
WRITTEN SCHEME OF INVESTIGATION
NOT PROTECTIVELY MARKED

Lawn in 2019. The recovery of ceramic building material and wall plaster
suggests proximity to a substantial domestic structure, although no in situ
remains or structures were identified.
2.1.14

The associated development sites at Yoxford and Wickham Market are
close to settlements thought to have originated in the Romano-British
period.

2.1.15

It is conjectured that the Romano-British settlement at Sitomagus was
located near Yoxford: the A1120, which enters the village of Yoxford from
the north west, runs, in part, along stretches of Romano-British road. It
is possible that Yoxford may have been located at the junction of several
Romano-British roads, close to the fording of the River Yox. These
inferences are by no means secure and no evidence for activity of this date
was observed in evaluation trenching at Yoxford.

2.1.16

Elements of a Romano-British settlement were partially excavated in 19734 in advance of the construction of the A12 Wickham Market bypass
(Ref.1.15). Cropmarks visible on aerial photography and subsequent
geophysical survey suggest that further remains of this settlement,
comprising enclosures and building plots, are in the fields immediately
to the south-western part of the Wickham Market park and ride site.

2.1.17

Settlements dating to the Romano-British period are usually readily
apparent on geophysical survey and aerial photography, and are frequently
evidenced by discernible surface scatters of artefactual material in arable
land. However, localised sand deposits overlying the buried cultural layers
masked the East Lawn structural remains in the geophysical survey. There
is therefore a clear potential for further remains dating to the RomanoBritish period to be present at the Site.
c)

Early-medieval

2.1.18

Sites of this period are difficult to identify owing to the relative lack of
artefactual material, and the characterisation of rural settlement with
dispersion and mobility. Significantly, sites related to the earlier part of this
period have limited correlation with their Romano-British predecessors, or
later medieval successors, and are often situated some distance from the
known historic village centres.

2.1.19

At LEEIE, two sunken-featured buildings were identified in the north of the
site, along with several post-holes that may have been the remains of
further post-built structures. This early-medieval activity was focused on
either side of a palaeochannel, still visible as a depression in the landscape.

2.1.20

Apart from the concentration of material and features discovered at
LEEIE, there is no observed early medieval activity within the proposed
Sizewell C development.
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2.1.21

The villages of Leiston, Wickham Market, Yoxford and Theberton are all
recorded in the Domesday survey of 1086. The settled manorial geography,
which formed the basis for the medieval settlement pattern of the area,
appears to have been established in part during the early-medieval period,
and it is anticipated that sites relating to the later part of this period would
be located in close proximity to the later settlement centres.
d)

Medieval

2.1.22

In contrast with prehistoric, Roman and early-medieval contexts, a large
amount of archaeological evidence relating to the medieval period has been
observed in the vicinity of several sites within the proposed Sizewell
C Project, and there is a relatively clear understanding of land use and
settlement geography in this period. This is principally focused on five
specific locations; the two sites of Leiston Abbey and the medieval villages
of Sizewell, Leiston and Theberton.

2.1.23

Leiston Abbey was originally founded in 1182, approximately 1km north
of the main development site. Due to coastal erosion, and following
unsuccessful attempts at land reclamation, the Abbey was relocated in
1363 from its original site on the shore of the estuary to a more favourable
location inland, approximately 200m west of the main development site.

2.1.24

Although the monastic sites would have comprised relatively small and
tightly grouped complexes that did not extend onto the proposed
development sites, these areas would have included elements of the wider
monastic landholdings. Similarly, although the nearby villages of Leiston
and Theberton would not have extended onto the proposed development
sites, elements of agricultural landscapes primarily in the form of grazing
land associated with these villages may be present.

2.1.25

The village of Sizewell was substantially larger in this period than at
present, and the full extent of the village and its associated agricultural
landscape has been reconstructed through detailed documentary survey.
Pillbox Field appears to encompass fields associated with the former
medieval village (Ref. 1.10).

2.1.26

An excavation undertaken in advance of the Greater Gabbard onshore
works, to the south and west of Pillbox Field in the main development site,
recorded a medieval site including ovens and associated structures
(granaries), and possible fishing equipment, representing the periphery
either of an ‘industrial suburb’ or the medieval centre of Sizewell. A trackway
associated with this settlement was observed in Pillbox Field, which forms
part of the land within the Sizewell B Relocated Facilities application.

2.1.27

Sub-rectangular enclosures were found in several discrete areas during
the recent evaluation at the main development site. Near the enclosures
were further large pits and possibly clay-built ovens/kilns. A series of
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possible medieval droveway tracks were also found at Long Walk, likely
re-cut over several phases, linking two clear deposits of burnt clay
containing medieval pottery.
2.1.28

At associated development sites, the study area of the two village bypass
includes the medieval settlements at Farnham and Stratford St Andrew,
as well as a medieval square moat filled with water, recorded in the HER at
the south edge of the bypass site.

2.1.29

At Theberton, several records of artefact scatters and chance finds dating
to the medieval period are known within the study area around the proposed
bypass.

2.1.30

The archaeological evidence illustrates that medieval settlement remained
relatively dispersed in the area. Recent evaluation results at the main
development site suggest scattered agricultural and industrial activity,
rather than discrete settlements which were focused on settlement cores
that persist as modern villages. It is likely, therefore, that outlying medieval
farmsteads or activity areas, associated with the hinterland of the two
Abbeys and nearby villages, may be present in other areas of the proposed
Sizewell C development.
e)

Post-medieval

2.1.31

The basic settlement geography of the proposed Sizewell C Project,
established in the medieval period, remained relatively consistent during
the post-medieval period. Many of the post-medieval historic records for the
Sizewell C Project reflect the agricultural nature of the area at the time.

2.1.32

For instance, in 1831, in the villages of Farnham and Stratford St Andrew,
over half the population were employed in agriculture, with the population
falling in number over the next couple of centuries. The only principal
change in this period was in terms of the use and demarcation of land, with
the steady enclosure and ‘improvement’ of lands within the Sandlings and
marshland to provide more productive land.

2.1.33

Heritage assets within the main development site dating from this period
primarily comprise agricultural features and buildings, including those
associated with the drainage and improvement of the marshes. These
include features such as marl pits and enclosure period field boundaries.
Assets also include extant farmsteads and evidence of quarrying.

2.1.34

Mapping evidence does not suggest the presence of any significant postmedieval sites within the Sizewell C Project, other than a series of
farmsteads, which are largely still extant. It is not anticipated that there
would be significant post-medieval remains present within the sites
included in the Sizewell C Project, although elements of dispersed
farmsteads or industrial sites may be present.
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f)

Modern

2.1.35

During the modern period, several sites encompassed by the proposed
Sizewell C Project experienced continuity of settlement and agricultural
land use.

2.1.36

There are extensive records of the defensive works and activities
undertaken within the main development site, as part of the defence of the
east coast of England during the Second World War (WWII). A complex of
WWII emplacements is known to the north of Sizewell B, comprising a
variety of earthworks and structures, and which formed part of the wider
coastal anti-invasion defences.

2.1.37

Key sites of this type and period can be confidently located, as they either
survive as visible features, or are recorded on aerial photographs or in
documentary records. Many of these sites have been demolished, leaving
fragmentary
sub-surface
remains,
while
others
(particularly
entrenchments), may include more extensive below-ground remains.

2.1.38

It is likely that the elements of the coastal ‘crust’ (the heavily fortified
defensive line along the coast), are present within the eastern part of
the main development site, but that the area inland was never fortified
to the same extent as the coastal strip. There may be military features
associated with RAF Leiston within the g reen r ail r oute and Sizewell link
road site boundaries, although this seems unlikely given the distance
between these sites and the former airfield.

3

RESEARCH CONTEXT

3.1.1

As mitigation by investigation and recording primarily mitigates loss of
archaeological significance, it is important to set the results of any
archaeological fieldwork into a wider framework for archaeological research
and investigation, in order to advance understanding of the historic
environment and the lives of human communities in the past.

3.1.2

Overarching research agendas for the East of England set out key themes
that archaeological investigation can inform. The publication of ‘Research
and Archaeology Revisited’ (Ref. 1.16) augments the regional research
framework for the East of England, originally published as a Research
Agenda and Strategy in 2000 (Ref. 1.17). The regional research framework
for the eastern counties is continuously under review, and several chapters
from the latest draft research agenda (Ref. 1.18) have also been included
to provide an updated reference. Table 3.1 maps the archaeological
remains anticipated to be present within the site against these identified
research agendas.
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3.1.3

Individual site-specific WSIs provide further detail and set out how the
research potential of individual sites will be realised against the East of
England research agendas.
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Table 3.1: Archaeological research agenda
Anticipated Remains

Mapping To East Of England (2011)

Mapping To DRAFT East Of England (2018)

Artefactual material
associated with the
Mesolithic and
Palaeolithic.

Develop predictive model for identifying potentially
important
Mesolithic sites, such as the collation of existing
regional data.

Recognising that important in situ Upper
Palaeolithic and Mesolithic scatters continue to
be recovered beneath colluvial deposits, and
within sub-soil layers, highlighting need for
affective modelling and sampling of deposits
encountered during evaluation phases.
Intensive sampling and sieving through
excavation of ploughzone sites, where
Palaeolithic and Mesolithic lithic material often
exists as a component of multi-period
assemblages.

Features associated
with Neolithic
occupation.

Applying methods which enable the testing of the
plough soil in this region, given the plough damage
to Neolithic sites.
Further analysis of the human impact on the natural
landscape, including changing patterns of
alluviation, woodland management and clearance.
Strengthening palaeoenvironmental sampling
strategies in Neolithic deposits; such as 100%
floatation of well-sealed pits to maximise the
chance of recovering macrobotanical evidence.

Understanding the variability between Neolithic
pit sites, enclosures and other monuments, and
surface spreads and ploughzone scatters, to
ensure a more focused approach.
Examining landscape change, especially the
extent of both the Early
Neolithic woodland clearance and Later
Neolithic woodland regeneration.
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Anticipated Remains

Mapping To East Of England (2011)

Mapping To DRAFT East Of England (2018)

Features associated
with Later Prehistoric
occupation.

Analysing Bronze Age artefacts and monuments to
determine the extent and reasons for the marked
divide between northern and southern parts of the
region during the second millennium BC;
regionalisation of settlement patterns and field
systems requires further study.
Examining the Bronze Age – Iron Age transition, in
relation to the abandonment of many late Bronze
Age field systems and contraction in settlements
and populations in the region.
Utilising great potential for investigating relationship
between Iron Age field systems and long-distance
trackways, with settlements and enclosures.

Analysing the shifting contexts of
monumentality, from Early Bronze Age
emphasis on circular monuments, to creation of
landscape-scale structures in Middle/Late
Bronze Age.
Examining the connection between adjacent
Iron Age sites thought to be contemporary; how
did they relate physically, socially and
economically?
Further study of how Late Bronze Age and
Early Iron Age agrarian regimes on clayland
sites complement or contrast with those
situated on other geologies.

Features associated
with Later Prehistoric
ritual, funerary activity.

Developing our understanding of Bronze Age burial
practices, including the relationship between
settlement and burial sites.
Analysing the chronology, distribution and range of
Iron Age burial types. Are cremation burials and the
pyre goods an indication of social hierarchies?

Looking at to what extent different burial
traditions can be identified, and if they vary
over space and time across this region.
Examining Late Bronze Age cremations to see
if changes in practice can be recognised over
time.

Features associated
with Romano-British
settlement and
agriculture.

Analysing the form of Roman buildings in the region
to see if functions can be attributed to them.
Assessing whether there are chronological, regional or
landscape variations in Roman settlement location,
density or type. Can we identify continuity as well as
new settlement structures?

Recognising that some landscapes were
packed with Roman farmsteads, assessing to
what degree the land was ‘managed’, and their
practices sustainable?

NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED
Overarching Archaeological Written Scheme of Investigation |

11

SIZEWELL C PROJECT – OVERARCHING ARCHAEOLOGICAL WRITTEN SCHEME
OF INVESTIGATION
NOT PROTECTIVELY MARKED

Anticipated Remains

Mapping To East Of England (2011)
Examining the economic and social impact of the
early Roman military on the region.

Mapping To DRAFT East Of England (2018)
Recognising that insufficient attention has been
paid to what processes and stock facilities
occurred in the Roman fields in the region.

Features associated
with early-medieval
settlement and burial
activity.

Utilising aerial photography of known Anglo-Saxon
sites as a template for identifying settlement
patterns.
Further investigation applied to Anglo-Saxon
fieldscapes; to what extent are Roman field
systems used? What is the evidence for open field
systems in the region during the Anglo- Saxon
period?
Establishing detailed environmental sampling
strategies in understanding the role of water
management – i.e. reclamation of coastal marshes
and the creation of water meadows.

Utilising Geographical Information Systems as
a core landscaping studies tool to understand
the transition between the dispersed, transitory
settlements of the Early Anglo-Saxon period,
and the more settled, nucleated and
increasingly regularly laid out settlements of the
Middle and Later Anglo- Saxon periods.
Focusing on the excavation and analysis of
good animal bone assemblages, and charred
cereal deposits in ascertaining different AngloSaxon agricultural practices, crops grown,
animals reared, and products obtained.

Features associated
with medieval
agriculture and
settlement.

Investigating further the role of water management
and land reclamation during this period.
Recognising that much of the region has a primarily
dispersed settlement pattern during the Medieval
period; obtaining more data will add to our
understanding of the way settlements appear, grow,
shift and disappear.
Seeing that more work is required to establish what
form Medieval farms and field systems took.

Establishing the need to study Medieval
settlement change, evolution and
abandonment, especially with reference to
greens and green-side settlements.
Recognising that more research is required to
establish more conclusive evidence for the
origins and development of the church and
church-and-hall complexes.
Further exploration is needed into the origins of
the dispersed settlement patterns, and its
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Anticipated Remains

Mapping To East Of England (2011)

Mapping To DRAFT East Of England (2018)
implications for social organisation and
landscape development.

Features associated
with post-medieval
agriculture and
settlement.

Further study of the growth and impact of
settlements on the post-medieval landscape,
including effects on agricultural production.
Improved research into the role of water
management and land reclamation, which is a
dominant theme of the post- medieval landscape in
this region.

Any study of farm buildings should consider
how they have been used and their relationship
to the farmstead and the wider landholding.
Acknowledge that well-preserved 18th and 19th
Century structures are rare in this region, and
the opportunity to investigate them should be
taken, especially if artefact assemblages are
also present.

Features associated
with WWII coastal
defences.

Develop a good model for understanding how fixed
defences operated within the landscape.
More opportunities should be sought to broaden an
appreciation of recent military heritage through
collaborations with artists and oral testimony
projects.
The effect on the historic environment and
communities of the decline, or abandonment of
military sites should be considered.

N/A
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4

DEVELOPMENT IMPACTS AND ARCHAEOLOGICAL
RESPONSE

4.1.1

Any works that disturb the ground, such as groundworks associated with
construction of the new nuclear power station and associated
developments, ecological mitigation measures etc. have potential to
damage or destroy archaeological features, structures and deposits that
may be present. Archaeology is a non-renewable resource. Where impacts
cannot be avoided through exclusion from the project area or design
modification, a programme of archaeological works (appropriate to the
significance of the archaeological remains) is required to mitigate impact
through thorough investigation and recording of the archaeology that will be
damaged or destroyed.

4.1.2

Desk-Based studies have established that the land affected by Sizewell C
project has archaeological potential, indicated by data held on the County
Historic Environment Record, and information from Historic Mapping and
Aerial photography.

4.1.3

For each area of land affected by the development, evaluation of the
archaeological potential will be undertaken, to establish the
presence/absence, character and significance of archaeological remains.

4.1.4

The principal investigation methods to undertake this evaluation phase are:
•

Geophysical Survey

•

Evaluation Trenching

•

Rapid Identification Earthwork Survey

4.1.5

For much of the land affected by the Sizewell C project, this phase of
fieldwork has been completed. However, there are areas of land for which
these works are still outstanding and will need to be undertaken post
determination of the DCO.

4.1.6

The results of the archaeological evaluations will inform a programme of
archaeological mitigation. The purpose of which is to construct a detailed
record of the archaeological remains that will be lost or damaged as a result
of the Sizewell C project. The principal investigation methods to undertake
this Mitigation phase are:
•

Set Piece Excavation

•

Strip, Map and Sample Excavation
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•

Archaeological Monitoring

4.1.7

The mitigation method used for each area of archaeological interest will
reflect the archaeological potential identified at evaluation and the level of
impact. The type of investigation initiated may change if significant
archaeological remains, not indicated at evaluation, are identified during the
mitigation works, e.g. Archaeological Monitoring may be upgraded to Set
Piece Excavation, if important sites or features are identified.

4.1.8

The detail of evaluation and mitigation proposals, including the most
appropriate methodology, and the exact extent of any intervention must be
agreed with the Suffolk County Council Archaeological Service (SCCAS)
archaeologist, and set out within the site specific WSIs (pursuant to
Requirement 3 of the dDCO). Detailed archaeological method statements
must be agreed with SCC before any archaeological works are carried out.
Site specific WSIs and archaeological method statements must be
implemented as approved unless otherwise agreed with SCC.

5

ARCHAEOLOGICAL RESPONSE

5.1

General principles

5.1.1

Archaeological work is intended to:
•

mitigate loss of archaeological interest of at-risk heritage assets; and

•

inform planning of non-archaeological (i.e. avoidance and design)
mitigation.

5.1.2

All archaeological mitigation will be proportionate to the significance and
extent of the potential effects on archaeological remains, and will be
designed to address the specific research agenda set out at section 3.

5.1.3

The following professional standards will apply:
•

Chartered Institute for Archaeologists 2014 Standard and Guidance
for Archaeological Excavation (Ref. 1.19);

•

Chartered Institute for Archaeologists 2014 Guidelines for the
Collection, Documentation, Conservation and Research of
Archaeological Materials (Ref.1.20);

•

Chartered Institute for Archaeologists 2014 Code of Conduct
(Ref.1.21);
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•

Standards for Field Archaeology in the East of England provided
in Annex 1;

•

SCCAS Fieldwork Guidance Documents provided in Annex 2a-d;
and

•

Historic England 2019 Piling and Archaeology (Ref.1.33)

5.1.4

The above are current guidance and standards documents, and should
updated guidance and standards be issued during the course of the project,
that will also be followed.

5.1.5

SZC Co. is responsible for compliance with all measures set out in this
oWSI and subsequent site-specific WSIs and archaeological method
statements agreed with SCC. However, for clarity, this oWSI sets out which
activities SZC Co. will require of its archaeological contractor and other
contractors in order to comply with these documents; this does not diminish
SZC Co’s responsibility under these documents which are secured
pursuant to Requirement 3 of the dDCO

5.1.6

Prior to archaeological works being carried out, the archaeological
contractor must develop detailed archaeological method statements for
approval by SCCAS, setting out how the standards set out below will be
applied to those works to meet the research agenda set out in the relevant
site-specific WSI and addressing any site-specific archaeological issues
(pursuant to Requirement 3 of the dDCO).

5.2

Proposed methodology and application
a)

5.2.1

Rapid Identification Survey

Rapid Identification Survey will be undertaken where reasonably
practicable in areas which could not be evaluated before the end of the
examination of the DCO due to the presence of tree cover after felling of
trees, and clearance of undergrowth but in advance of any grubbing, or
grinding out of stumps.
b)

Geophysical Survey

5.2.2

Geophysical survey will be carried out where reasonably practicable in
areas where no prior archaeological survey or investigation has been
undertaken, unless otherwise set out in a site-specific WSI or agreed with
the SCCAS archaeologist.

5.2.3

Geophysical survey will comprise the archaeological magnetometry
survey of identified areas in order to identify geomagnetic anomalies of
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potential archaeological origin. This survey would aim to cover the
developable extent of these areas, but will exclude any confirmed
safeguarded areas, areas of demonstrable past disturbance (e.g.
hardstandings and modern building footprints), and any areas where safe
access cannot be confirmed.
5.2.4

Geophysical work and reporting will be carried out in line with the standards
set out at sections 5.3 and 5.5; the SCCAS and regional standards at
Annex 1 & 4 of this appendix; the EAC Guidelines for the Use of
Geophysics in Archaeology (Ref. 1.22) and the Chartered Institute for
Archaeologists Standard and Guidance for archaeological geophysical
survey (Ref. 1.23).
c)

Evaluation trenching

5.2.5

This will be carried out in areas where evaluation has not been practicable
in advance of the e n d o f t h e D C O e x a m i n a t i o n , and provision
must be made in the site-specific WSI for further trenching as appropriate
in accordance with Requirement 3 of the dDCO.

5.2.6

Evaluation trenching will comprise the excavation of up to a 5% area
sample, agreed on a site by site basis, using 30m by 2m trenches unless
otherwise agreed with SCCAS. Any sampling strategy will have regard to
the results of geophysical survey or walkover and to the extent of prior
disturbance.

5.2.7

The area sample to be investigated in formerly wooded areas subject
to Rapid Identification Survey will be agreed with SCCAS, through the sitespecific WSIs, and will have regard to the visibility of archaeological
remains, the extent of prior disturbance, including that observed in other
woodland areas on-site, and the results of archaeological evaluation in
adjacent fields.

5.2.8

The purpose of the evaluation is to identify and characterise the nature,
extent and significance of specific archaeological foci, within an extensive
area. This information will be used to allow more detailed proposals for
mitigation to be developed.

5.2.9

Archaeological evaluation trenching and recording will be carried out to
the standards set out at sections 5.3 and 5.5, and in accordance with the
SCCAS and regional standards at Annex 1 & 2 of this appendix.
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d)
5.2.10

Archaeological monitoring (watching brief)

Archaeological monitoring (watching brief) will:
•

be used to provide opportunities for archaeological investigation, and
recording in circumstances where investigation would otherwise be
impracticable;

•

be used where archaeological remains of limited value or extent are
suspected within a working area; and

•

comprise an archaeologist being present, either continuously or on
an agreed schedule of inspection-based visits, during intrusive
groundworks so that the presence, or absence, of archaeological
remains could be confirmed, and any such remains be appropriately
recorded.

5.2.11

The risk that archaeological remains might be present will be wellestablished on the basis of previous stages of evaluation, and/or mitigation
works, and the areas identified within the individual site WSIs. Any sitespecific requirements will be set out within the site-specific WSIs

5.2.12

The need to monitor construction works will be predictable, and appropriate
arrangements for SCCAS inspection visits will be acceptable in most
instances.

5.2.13

Where archaeological deposits are encountered, sufficient excavation
will take place to allow appropriate records to be compiled, as might be
reasonably achieved. Provision will be allowed for access in keeping with
health and safety considerations.

5.2.14

Should extensive and/or important/well preserved remains be found, which
cannot be addressed within the scope of a watching brief, the
requirements for any further excavation will be discussed with the SCCAS
archaeologist.

5.2.15

Archaeological monitoring and recording will be carried out to the standards
set out at sections 5.3 and 5.5 and in accordance with the SCCAS and
regional standards at Annex 1 - 5 of this appendix.
e)

5.2.16

Strip, map and sample

Strip, map and sample mitigation will be undertaken to identify specific
archaeological foci within an extensive area of potential, or to expose the
spatial characteristics of extensive archaeological landscape elements,
such as field systems, prior to selecting locations for targeted sample
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excavation. This work is to be undertaken within a framework of evidencebased research objectives.
5.2.17

Following initial machine overburden strip (which will be directed and
monitored by the archaeological contractor), the area will be examined, and
a plan of identified and potential archaeological features and deposits
prepared at an appropriate scale. This will inform proposals for sample
excavation, to be agreed with the SCCAS archaeologist.

5.2.18

Where necessary to allow construction works to continue, the release of
a part of an area may be agreed with the SCCAS archaeologist once an
appropriate agreed level of investigation has been completed. In this
situation, areas which have not been released will be clearly demarcated.

5.2.19

Key stages in strip-map-and-sample are:
•

careful overburden strip of topsoil and subsoil, using a back-acting
excavator, to the archaeological horizon;

•

immediate planning (mapping) of the area while the uncovered
surface is fresh. The area should be subsequently checked to see if
weathering reveals further features and the plan updated as
appropriate; and

•

sampling, concentrating on established a relative chronology
through feature intersections investigations, and by attempting to
establish a more precise chronology.

5.2.20

Areas for strip, map, and sample will be identified following geophysical
survey, and/or evaluation trenching, and will be agreed with SCCAS.
Individual areas and the justification for their selection will be set out within
the individual site WSIs.

5.2.21

Following the planning stage, an appropriate sample of identified features
will be investigated. Key areas and nodes will be investigated in sufficient
detail to understand them both in respect of themselves and also in relation
to their surroundings. This work will be focused on adding to the spatial,
chronological, functional and environmental context of the investigated
area drawing on the standards set out in section 5.3, and in accordance
with the SCCAS and regional guidance provided in Annex 1 & 3 of this
appendix. Any site-specific variations will be set out within the individual
site WSIs, and / or agreed with the SCCAS archaeologist.

5.2.22

This requirement to sample and record identified features will be continually
monitored during the course of fieldwork, and amended according to its
effectiveness in meeting research objectives. In particular, consideration of
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strip, map, and sample operations will be discussed with the SCCAS
archaeologist, with a view to extending these operations where significant
archaeological remains have been observed, or scaling back operations
where the potential presence of archaeological features is demonstrably
low, based on:
•

identified prior truncation/disturbance;

•

absence of observed features; or

•

confirmation of prior survey results which suggest poor survival
of archaeological features.

5.2.23

Any decision to scale back the scope of strip, map, and sample mitigation
will only be undertaken after agreement of the SCCAS archaeologist
has been confirmed.

5.2.24

Following completion of archaeological investigation to the satisfaction
of the SCCAS archaeologist, the relevant area, or agreed parts thereof, will
be released to the main contractor so that construction works may proceed.
f)

Set-piece excavation

5.2.25

Set-piece excavation will be undertaken where evaluation has identified
the extent, and character of significant archaeological remains, allowing for
a definitive investigation area, sampling and finds recovery policy to be
defined.

5.2.26

The individual defined areas identified for set-piece excavation will be
set out in the relevant individual site WSI. This will include provision to
extend areas if important archaeology continues beyond the defined extent.

5.2.27

Set-piece excavation and recording will be undertaken to the standards
set out at section 5.3, and in accordance with the SCCAS and regional
excavation standards set out at Annex 1 & 3 of this appendix. Any sitespecific sampling requirements will be set out within the individual site
WSIs.
g)

5.2.28

Archaeological buildings recording

Where historic buildings within the site are to be retained, it is proposed
that recording to Level 2 as set out in Historic England 2016 Understanding
Historic Buildings (Ref. 1.24) will be carried out to ensure that the
appearance of the structures in their present setting can be recorded.
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5.2.29

Where historic buildings are to be demolished or altered, it is proposed
that recording to level 3 or 4 as set out in Historic England 2016
Understanding Historic Buildings will be undertaken. The level or
recording will be at a level appropriate to their significance, and
determined in consultation with SCCAS, the East Suffolk conservation
officer and Historic England.

5.3

Standards for archaeological work

5.3.1

The standards set out below draw upon, and should be used in conjunction
with, the SCCAS fieldwork requirement documents, and the national and
regional excavation standards provided in Annex 1 - 5 of this appendix.

5.3.2

A parish code number will be obtained from the County HER in advance of
each phase of the works, and a unique site code will be assigned as agreed
with SCCAS. All parts of Site Archive, including finds, samples, plans,
photographs, and excavation paperwork will be marked with this number. It
will be printed on the cover of all reports and used as the accession number
for deposition of the archive.
a)

5.3.3

Rapid Investigation Survey

Areas will be walked systematically on regular transects, typically at 25m
intervals with the aim of identifying and recording any surviving earthwork
features, or structural remains. Each feature or observation will be given a
unique record number, and will be recorded in plan and by photography. A
record will also be made of any artefactual material observed, although
modern material will not normally be retained.
b)

Geophysical Survey

5.3.4

It is anticipated that the survey will be carried out using a Bartington
Grad601-2, or equivalent instrument. Readings will be taken every 0.25m
along lines 1m apart.

5.3.5

The survey will be carried out using a grid system accurately tied in with
the Ordnance Survey (OS) National Grid. Any variations to the survey area
set out within the individual WSIs caused by crop growth, or ground
conditions will be agreed with SCCAS.

5.3.6

A record will be made of surface conditions, and of possible sources of
modern geophysical interference that may have a bearing on subsequent
interpretation of field data. Any areas where it is considered unsafe to work
will be excluded from the survey.
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5.3.7

If any problems are encountered during the geophysical survey these
will be reported to the client.
c)

Machine overburden strip

5.3.8

For all areas identified as requiring intrusive archaeological work in the
individual site WSIs, removal of topsoil, overburden, to the first significant
archaeological horizon will be undertaken by a back-acting excavator fitted
with a wide (1.8m) toothless ditching bucket, under the continuous
supervision of the archaeology contractor with the authority to halt and
direct machine excavation.

5.3.9

Spoil will be temporarily stockpiled on-site at an identified location, at a safe
distance from the stripped areas, and other constraints,. Topsoil, subsoil,
and archaeological deposits will be kept separate during excavation, to
allow for sequential backfilling of excavation. Topsoil will be examined for
archaeological material.

5.3.10

Areas stripped for, or under, archaeological investigation must be clearly
marked and identified to construction contractors, so that the area is not
tracked over, or otherwise disturbed, until the area is clear of archaeological
remains. The supervising site archaeologist will confirm to the contractors
when an area has been released from archaeological control, and vehicles
can track over the specified area.

5.3.11

The first significant archaeological horizon, and all subsequent
archaeological deposits will be cleaned by hand. Excavation of any
archaeological deposits identified will proceed by hand, to the standards
set out below, unless specifically agreed with the SCCAS archaeologist, or
to any site-specific requirements set out in the individual site WSIs. If
colluvial or alluvial deposits are identified sealing earlier archaeological
horizons, the potential for machine stripping of these deposits will be
discussed with the SCCAS archaeologist, once any archaeological features
cutting them have been fully excavated and recorded, and it has been
established that these deposits are otherwise archaeologically sterile.

5.3.12

Following completion of archaeological investigation to the satisfaction
of the SCCAS archaeologist, each trench, or excavation area, will be
backfilled with the spoil and compacted by machine to level fill unless the
area is required to be left open as part of further archaeological mitigation
or construction works..
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d)

Hand excavation

5.3.13

There is the presumption that excavation of all archaeological deposits
will be done by hand unless it can be shown there will not be a loss of
evidence by using a machine.

5.3.14

Archaeological features will be hand cleaned prior to excavation, to provide
accurate definitions. For linear features, such hand cleaning will be targeted
at sample excavation points. Deposits interpreted as natural subsoil should
be tested by hand, or machine excavation to determine the validity of this
interpretation. Where features are interpreted as natural (e.g. tree throws),
a percentage of these features, agreed with SCCAS archaeologist, will be
hand excavated to establish the accuracy of the interpretation.
e)

5.3.15

5.3.16

In evaluation trenching, there is the presumption of the need to cause
minimal disturbance to the site; and that significant archaeological features
(e.g. building slots or postholes) should be preserved intact even if fills are
sampled.
•

For linear features, 1.00m wide slots (min.) will be excavated across
their width.

•

For discrete features (e.g. pits), 50% of their fills will be sampled.

•

Any natural subsoil surface revealed will be hand cleaned, and
examined for archaeological deposits and artefacts. Sample
excavation of any archaeological features revealed may be necessary
in order to gauge their date and character.

•

Where extensive occupation deposits or layers are identified, these
will be sampled through the use of test pits, as agreed with the SCCAS
archaeologist, to determine their date and character, and to determine
whether earlier features are sealed by these deposits.

Metal detecting will be conducting during evaluation trenching by a named
and experienced detectorist, before trenches are opened, during the
excavation of features within the trenches, and of the spoil.
f)

5.3.17

Evaluation trenching

Excavation

Features will be excavated in accordance with the following sampling
strategy:
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5.3.18

•

Features which are, or could be, interpreted as structural must be fully
excavated.

•

Post holes and pits must be examined in section. Full excavation may
be appropriate for specific problem-solving, complex depositional
sequences and finds recovery. Full excavation may also be
appropriate if pits or postholes are small.

•

Fabricated surfaces (e.g. yards and floors) must be fully exposed and
cleaned, and representative sections excavated, to determine their
construction and whether they seal earlier deposits. Where earlier
features are suspected of underlying surfaces, the surface will be
hand-lifted once it has been fully recorded. The collection of spatially
distinct samples will be considered in order to investigate the
use/function of an area and if different activity zones can be identified.

•

All burial deposits and associated remains will be subject to 100%
excavation and recorded in accordance with an agreed methodology.
Spatially distinct samples from the head, torso and feet will be taken
in accordance with guidance (Ref 1.25).

•

Other features must be sufficiently examined to establish, where
possible, their date function. In general 50% of the representative
non-structural linear cut features; 10% of the fills of substantial linear
features (e.g. ditches) in order to establish the feature's character,
date and morphology and to provide information on activities taking
place in close proximity to the feature. These samples may be varied
with the agreement of SCCAS to reflect specific site conditions
observed during excavation.

•

Any stratified layers should be subject to hand excavation in 2.5m
or 1.0m systematic, and gridded squares on the basis of the
complexity and extent of the layers. The details of which will be
agreed with SCCAS and set out within site-specific WSIs where
required.

•

Where complex sequences are observed during the excavation, an
amended excavation strategy will be agreed with SCCAS.

The sampling excavation strategy will be reviewed continuously
throughout the course of fieldwork and, if necessary, amended in order to
take account of changing circumstances and understanding. Any changes
or amendments will be agreed in advance of implementation with the
SCCAS archaeologist and confirmed in writing. For any complex remains,
a sampling strategy will be discussed and agreed with SCCAS.
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5.3.19

Where insufficient dating material or information has been retrieved from
a partially sectioned feature, further sampling may be undertaken, subject
to consideration of residuality, or other factors that might limit the integrity
of archaeological data, with reference to the research objectives, and in
consultation and agreement with the SCCAS archaeologist. This may
include bulk or column sampling for scientific dating, and/or environmental
analysis (e.g. grain or faunal species) which may provide broad dates.

5.3.20

Guidelines for developing site-specific sampling strategies will be set out in
the individual site WSIs. The sampling strategy will be kept under
review during the excavation work, and will consider the following:

5.3.21

•

a robust spatial framework of excavation to provide an understanding
of the distribution of past activities across the investigation area,
including any ‘special’ deposits and any patterning in artefact
distribution. Such a framework will consider the inter-relationship of
major features;

•

the investigation of the intersections of features of archaeological date
to obtain a phasing of the site; and

•

structural remains and other areas of significant and specific activity
(domestic, industrial, religious, hearths, ‘special’/ patterned deposits
etc.) will be excavated, and recorded to a degree whereby their extent,
date form, function and relationship to other features and deposits can
be established.

Metal detector searches must take place during excavation, including the
scanning of areas before they are stripped. Detecting must be undertaken
by named, experienced metal detector users, with the site specific WSI
including reference to their relevant experience. Detecting equipment will
be high specification.
g)

Survey

5.3.22

Surveying will be done using a survey-grade GPS (e.g. Leica CS20/GS08
or Leica 1200).

5.3.23

The site grid will be accurately tied into the OS National Grid, and located
on the 1:2500 or 1:1250 map of the area. Elevations will be levelled to the
Ordnance Datum.
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h)

Recording

5.3.24

A full and proper record (written, graphic and photographic, as appropriate)
will be made for all work in line with the standards set out in the SCCAS
and regional guidance provided in Annex 1 - 5.

5.3.25

A register of all trenches, features, photographs, survey levels, small finds
and human remains will be kept.

5.3.26

Unique context numbers will be issued for all features, layers and deposits.
Each will be individually documented on a context sheet and drawn
in section and plan.
•

Plans of any archaeological features on-site are to be drawn at 1:20,
or 1:50 depending on the complexity of the feature being recorded.

•

Sections should be drawn at 1:10, or 1:20 depending on the
complexity of the feature being recorded.

•

All levels should relate to Ordnance Datum.

•

A photographic record of the work will consist of digital images
(minimum file size of 6MP) taken on a high-resolution digital camera.

•

Photographs will include general site shots and photographs of
specific features. Photographs will include a scale, north arrow, site
code and feature number (where relevant), and will be listed on
the photograph register.

i)

Environmental sampling

5.3.27

The on-site sampling policy will be inclusive, as the significance of individual
features may not be fully understood, until wider patterns of spatial
distribution and phasing are understood. As set out in the general
methods above, arrangements for the processing of bulk samples taken for
the recovery of environmental materials should be confirmed. The
minimum bulk sample size will normally be 40 litres or 100% of the deposit
if the deposit does not amount to 40l, though the final sampling and discard
policy for individual sites will be agreed in consultation with the SCCAS
archaeologist, and the Regional Scientific Advisor, and set out within the
site-specific WSI. Processing of samples should be undertaken while
evaluation excavations are being undertaken in order that information can
be fed back and inform the ongoing strategy.

5.3.28

Archaeological deposits will be sampled systematically in bulk samples. All
samples will be collected from the fills of cut features, and from any other
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securely stratified deposits that have the potential to provide environmental
or economic information, such as occupation layers or material
accumulating on use surfaces. Particular emphasis will be placed on
contexts that may supply material suitable for scientific dating of potential
early medieval and prehistoric features. Decisions on sampling must also
take account of stratigraphic factors, and consider the opportunity to
employ chronological, and spatial controls, in the recovery of samples in
order to generate environmental information of sufficient quality to meet the
research objectives.
5.3.29

Provision will be made for column and other appropriate samples to
be taken for geoarchaeological assessment, and analysis as appropriate
and in line with technical guidance including Historic England guidance
(Ref.1.25). Due consideration will be given to the collection of samples
suitable for microfossil analysis, and other specialised analysis from
suitable deposit sequences, that might inform the pattern of changing
environmental conditions over time. Waterlogged and cess deposits will be
specifically sampled for microfaunal and invertebrate analysis. Bulk
samples will also be taken from any waterlogged deposits present for
assessment of organic remains. Any organic artefacts that are retrieved
during the excavation will be stored in appropriate conditions, and
assessed by a qualified archaeological conservator.

5.3.30

Industrial residues and waste from craft, and manufacturing processes will
also be routinely sampled in line with guidance provided by Historic England
(e.g. Ref. 1.26).

5.3.31

If required, a detailed site-specific sampling policy in line with the SCCAS
regional, and national guidance will be set out in the individual site-specific
WSI in consultation with the Historic England Regional Advisor for
Archaeological Science (East of England). This will detail specific
categories of material that are of interest for the individual sites, and identify
a programme of work to support the research objectives. Revised as
appropriate throughout the excavation and post-excavation phases.
j)

Artefact recovery and conservation

5.3.32

The recovery of material that can adequately date major archaeological
phases is a key requirement. It is recognised that the incidence of artefacts
may limit the quality of datable assemblages, and measures for scientific
dating are also set out below. However, artefacts remain a key source of
dating information.

5.3.33

All finds will be collected and processed, unless variations are agreed with
the SCCAS archaeologist during the course of excavation.
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5.3.34

Ceramic finds should be processed, and initial assessment undertaken
for dating and significance, concurrently with the excavation, to allow
immediate assessment and input into decision-making.

5.3.35

Bulk finds such as pottery and animal bone will normally be collected
by context. Where it is appropriate and following additional instruction,
enhanced recovery techniques and sampling strategies for the recovery,
and recording of waterlogged wood and timber, will be set out in respect of
specific sites in the individual site WSIs as appropriate.

5.3.36

Finds will be temporarily stored on-site and removed from site to a secure
location as required. Waterlogged organic finds, such as wood and leather,
should be removed from site on the day that they are excavated and
transferred to a suitable location with facilities to maintain them without
degradation of the material.

5.3.37

Finds and samples will be exposed, lifted, cleaned (with the exception of
organic remains, which will be considered on a case-by-case basis),
conserved, marked, bagged, boxed and stored in line with the standards in:
•

Watkinson & Neal (1988) First Aid for Finds (Ref. 1.27);

•

Chartered Institute for archaeologists (2014) Standard and
Guidance for the Collection, Documentation, Conservation and
Research of Archaeological Materials (Ref. 1.28);

•

English Heritage (1995) A Strategy for the Care and Investigation
of Finds (Ref. 1.29);

•

Historic England (2017) Organic Residue Analysis and Archaeology:

•

Guidance for Good Practice (Ref. 1.30); and

•

The requirements of the recipient museum (the receiving museum
will be identified in the relevant site-specific WSI).

5.3.38

A discard policy acceptable to the SCCAS Archive will only be
implemented following quantification, assessment, and recommendation
from artefactual and environmental specialists. Certain classes of material,
such as post-medieval pottery and building material, may be discarded
after recording if a representative sample is kept, but no finds will be
discarded without the prior approval of the SCCAS archaeologist and the
SCCAS Archive.

5.3.39

Where finds require conservation, this will be done in accordance with
the guidelines of the Institute for Conservation.
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k)

Scientific dating

5.3.40

Achieving coherent intra and inter-site chronologies across all phases of
activity is a key objective, as this may help resolve problems in the
identification of cultural activity during period when ceramics were not
generally available to communities, or where features do not contain readily
datable artefacts. A strategy for the selection of samples for scientific
dating will be set out for each site in the relevant site-specific WSI, taking
into consideration statistical procedures designed to enhance the accuracy
of site chronologies.

5.3.41

Samples of material suitable for scientific dating techniques including AMS
C14 dating, archaeomagnetism (for example, charred seeds or in situ burnt
clay from appropriate contexts), or thermoluminescence will be collected
where available in accordance with individual site WSIs. Where a specialist
may be required to visit the site and collect samples this will be identified at
the earliest opportunity.

5.3.42

Scientific dating will be a significant consideration during the postexcavation assessment and will inform the updated project design provided
in section 5.5.13. The assessment of the chronology within a Bayesian
framework should be considered if significant remains or sequences are
identified.

5.3.43

Scientific dating, undertaken concurrent with the excavation fieldwork, may
be required to inform levels of sampling of certain features or structures,
such as wooden trackways. If there is the potential for significant
waterlogged wooden remains to be found, a wood specialist may be
required on site to record and sample remains and dendrochronology
specialists be used to support the dating of remains where necessary.

5.4

Procedures in respect of statutorily designated remains
a)

5.4.1

Human remains

The process for removal of human remains is set out in Article 76 of the
dDCO. In the event of archaeological human remains being encountered
they will be left in situ, covered and protected and the Coroner, and the
Suffolk County archaeologist will be informed. Human remains will be left
in situ during evaluation work, unless considered at risk or there is value in
lifting the human remains to guide future mitigation. During the mitigation
phase of works, it is expected that all human remains will be fully excavated,
and that this will be done at the earliest opportunity following their discovery.

NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED
Overarching Archaeological Written Scheme of Investigation |

29

SIZEWELL C PROJECT – OVERARCHING
ARCHAEOLOGICAL WRITTEN SCHEME OF INVESTIGATION
NOT PROTECTIVELY MARKED

5.4.2

The Archaeological Contractor will arrange receipt of the appropriate
documentation and License from the Department of Justice, to enable
the legal removal of any human remains encountered in the works. The
Archaeological Contractor is to comply with the conditions of any issued
License.

5.4.3

If removal is agreed, all subsequent work will comply with relevant
regulations (including local authority environmental health regulations) and
technical guidance (e.g. Ref. 1.31) .

5.4.4

The Archaeological Contractor will have available within the team, or on
call, an appropriately qualified and experienced osteo-archaeologist, to
supervise the excavation and removal of human remains from the site. The
Archaeological Contractor will use an appropriately qualified and
experienced archaeological conservator to assist where appropriate in the
lifting of human remains, and grave goods/cremation vessels.
b)

Protected military remains

5.4.5

The Protection of Military Remains Act 1986 applies to any aircraft which
have crashed while in military service, and to certain wrecks of vessels
which were wrecked while in military service. Protection of Military Remains
Act 1986 makes it an offence to disturb, move, or unearth military remains
which have been designated.

5.4.6

There are no designated protected areas or controlled sites within the site
boundary, and there are no records of military vessels or aircraft having
been lost within the site boundary.

5.4.7

Where remains are observed during archaeological investigation or
construction work, intrusive work will cease, and the site be secured while
consultation with the Ministry of Defence is undertaken.
c)

Treasure

5.4.8

Any items which are recovered which could be deemed as treasure will
be subject to the provisions of the Treasure Act 1996, and the Treasure
(Designation) Order 2002. Such material will normally be removed from
site to a secure location, to be stored in appropriate conditions, at the end
of the working day on which it is found. In addition to the statutory
authorities, the relevant Portable Antiquities Officer will be informed.

5.5

Finds Processing

5.5.1

All finds processing, conservation work and storage of finds must be carried
out in compliance with the Chartered Institute for Archaeologists Guidelines
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for the collection, documentation, conservation and research of
archaeological materials (Ref. 1.27). Samples will be processed in a timely
manner and finds will not be left unprocessed on site during the completion
of the fieldwork.
5.5.2

The deposition and disposal of artefacts must be agreed with the legal
owner and the SCCAS Archive prior to the work taking place.

5.5.3

All retained artefacts must be cleaned and packaged in accordance with
the requirements of the recipient museum. Further guidance is set out at
Section 5.3.36.

5.6

Post-excavation work, reporting and dissemination

5.6.1

The requirements for post-excavation work, reporting and dissemination
are secured pursuant to Requirement 3(6) of the dDCO. This section
provides more detail on how that paragraph will be complied with.
a)

Site Archive

5.6.2

Before the commencement of fieldwork, contact will be made with the
landowners and Suffolk County Council Archaeological Services (SCCAS)
Archive to make the relevant arrangements. Details of land ownership will
be provided by SZC Co.

5.6.3

The archaeological contractor will specify the SCCAS Archive, and confirm
that arrangements for receipt of archaeological material, and site archives,
have been agreed before the commencement of fieldwork.

5.6.4

The archive and the finds must be deposited in the SCCAS Archive
within six months of completion of the post-excavation work and report (Ref.
1.32).

5.6.5

The SCCAS archaeologist will require confirmation that the archive has
been submitted in a satisfactory form.
b)

5.6.6

Reporting

Reports will be produced for all archaeological survey and fieldwork
undertaken. The type of report produced will reflect the nature of the
investigations, as detailed below. Reports must also be produced for all
archaeological investigations undertaken.
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i.

Rapid Identification Survey

5.6.7

The reporting of the Rapid Identification Survey will comprise a plan of
the survey areas noting any archaeological features, areas of
disturbance, or findspots observed during the survey.

5.6.8

This plan will be supported by summary text describing each observation
noted on the survey plan, and setting out any additional evidence that has
supported interpretation of these observations, before setting out a
summary of the anticipated presence of archaeological remains within
the survey area, and recommendations for further archaeological works.
Site photographs will be used to illustrate each identified feature or
observation as appropriate.

5.6.9

Appropriate supporting evidence will typically include, but is not limited to
Light Detection and Ranging digital terrain models, results of
archaeological trenching or geophysical survey in adjacent fields and
historic mapping.

5.6.10

Any further archaeological works will be carried out under the standards
set out within this overarching WSI.
ii.

Geophysical Survey

5.6.11

The interpretation of the survey data will be undertaken by an experienced
archaeological geophysicist. This individual will also be knowledgeable of
the prevailing ground conditions within the survey area that could affect the
interpretation.

5.6.12

The draft report on the results of the geophysical survey, including results
(to include full description, assessment of condition, quality and
significance of results identified); general and detailed plans showing the
location of the surveyed area accurately positioned on an OS map base
(to a known scale); colour/grey scale plots; an interpretative plot; and an
assessment of potential will be made available to the SCCAS archaeologist
within 2 weeks of the completion of Geophysical surveys. This is to allow
for trench plans for archaeological trial trenching to be developed and
agreed with SCCAS.

5.6.13

A single hard copy and a digital version of the revised report will be
submitted within one week of the receipt of comments on the draft report.

5.6.14

A project CD will be submitted containing image files in JPEG or TIFF
format, digital text files in Microsoft Word format, and illustrations in an
up to date AutoCAD format. A fully collated version of the report will be
included in PDF format.
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5.6.15

A hard copy of the report will be lodged with the SCCAS, upon completion.

5.6.16

The contractor will submit a digital version of the report with Online Access
to the Index of Archaeological Investigations at http://www.oasis.ac.uk/. A
copy of the full summary sheet shall be included as an appendix to the
report.

5.6.17

The archiving of data associated with geophysical survey will follow
the advice provided in Geophysical Data in Archaeology: A Guide to Good
Practice (Ref 1.22).

5.6.18

The archive will consist of the report, within which documentary and raw
and processed digital data records generated during the fieldwork, will
be presented. This will include a georeferenced .dxf or GIS shapefile copy
of the interpretation of the results for the Suffolk Historic Environment
Register.

5.6.19

This report will be part of the larger project archive
iii.

Trial Trenching

5.6.20

Where trial trenching is undertaken, an initial assessment of the results
of the works will be undertaken, and an interim report will be made available
to the SCCAS archaeologist within two weeks of completion of trenching.

5.6.21

The purposes of the interim report are to:

5.6.22

•

confirm the completion of fieldwork;

•

provide an indicative timetable
assessment and reporting; and

•

signpost any project findings to inform research and development
management pending the production of the full report.

for

detailed

post-excavation

This interim summary reporting will incorporate the following:
•

mapping of the results of the works undertaken;

•

key findings set out as bullet points highlighting any key observations
and implications for the agreed Research Agenda;

•

an updated project design with indicative timetable compiled and
agreed for post-excavation assessment and full reporting; and

•

indicative scope of Post Excavation Assessment.
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5.6.23

It is intended that the interim report presents only a very brief synthesis
of the results of the fieldwork to allow for early dissemination of summary
results and project planning. Tables or bullet points will be used to provide
a concise but intelligible summary. Detailed plans and maps or analysis of
stratigraphic, artefactual or ecofactual material will not be included.

5.6.24

Full and detailed reporting of the results of the trial trenching will be
produced within six weeks of the completion of fieldwork, except where
agreed otherwise by the SCCAS archaeologist (e.g. where further works
are carried out immediately and reporting of trial trenching is more logically
deferred to the production of the final reporting of archaeological fieldwork).

5.6.25

A draft of the full illustrated report will be compiled on the results of the
fieldwork and assessment of the artefacts, palaeoenvironmental samples
etc. The report will include: a non-technical summary; an introduction to the
project; an archaeological and historical background; an objective text
account of the archaeological results, supported by tabulated data that
enables appropriate re-assessment of the results by other parties without
recourse to the project archive; a quantification and assessment of the finds
and environmental materials; and an interpretative conclusion regarding the
archaeological content of the site. The report will include appropriate
illustrations of the site, its context and individual trenches, features and
contexts where appropriate.

5.6.26

A single hard copy, and a digital version of the revised report will be
submitted upon receipt of comments on the draft report.

5.6.27

A project CD will be submitted containing image files in JPEG or TIFF
format, digital text files in Microsoft Word format, and illustrations in an
up-to-date AutoCAD format. A fully collated version of the report will be
included in PDF format.

5.6.28

A hard copy of the report will be lodged with the SCCAS upon completion.

5.6.29

The contractor will submit a digital version of the report with Online Access
to the Index of Archaeological Investigations at http://www.oasis.ac.uk/. A
copy of the full summary sheet shall be included as an appendix to the
report.

5.6.30

The archive will consist of the report, within which documentary and raw
and processed digital data records generated during the fieldwork, will
be presented. This will include a georeferenced .dxf or GIS shapefile copy
of the interpretation of the results for the Suffolk Historic Environment
Register.

5.6.31

This report will be part of the larger project archive.
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c)

Post-excavation assessment

i.

Purpose

5.6.32

The intention of carrying out a Post Excavation Assessment is to provide
a summary of the results of the fieldwork and material recovered during
the excavation, to consider the archaeological potential of an area and its
ability to address specific archaeological questions, and to allow costed
recommendations to be made for further investigation of artefacts and
environmental material recovered during excavation and the final reporting,
which will be carried out following the completion of all of the archaeological
fieldwork.

5.6.33

The Post Excavation Assessment is intended to be a summary document
rather than a detailed record. However, the level of reporting will provide
sufficient detail to allow recommendations to be made, fully costed and
justified.

5.6.34

Where works are carried out by multiple archaeological contractors,
arrangements for coordination of separate Post Excavation Assessments,
or production of a single collated Post Excavation Assessment must be
agreed with the SCCAS archaeologist in advance of fieldwork commencing.

5.6.35

Excavation plans for each Site will be supplied to SCCAS in a
georeferenced GIS compatible format, e.g. shapefiles.

5.6.36

Drafts of the PXA will be provided for review by SCCAS, followed by a single
h a r d master-copy, and a digital version of the final report, which will be
submitted after the receipt of comments on the draft reports. The PXA will
also include a completed OASIS form appended.

5.6.37

The PXA will be provided to SCCAS for review no later than three years
from the completion of all archaeological fieldwork unless otherwise agreed
with SCCAS.
ii.

5.6.38

Form

The Post Excavation Assessment will comprise:
•

introduction:

−

scope of the Sizewell C Project;

−

circumstances and dates of fieldwork and previous work; and

−

comments on the organisation of the report.
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•

original research aims;

•

summary of the documented history of the site(s);

•

interim statement on the results of fieldwork;

•

summary of the site archive and work carried out for assessment:

•

−

site records: quantity, work done on records during postexcavation assessment;

−

finds: factual summary of material and records, quantity, range,
variety, preservation, work done during post-excavation
assessment. All artefacts must be fully quantified by context,
material type and date, and presented in a tabular format;

−

environmental material (recovered by hand): factual summary of
quantity, range, variety, preservation, work done on the material
during the Post Excavation Assessment , including quantification
by context and material type in tabular format, of human and
animal bone, shell, wood etc.

−

environmental material (recovered through sampling): factual
summary of quantity, range, variety, preservation, work done on
the material during the Post Excavation Assessment , including
quantification by context, sample number, and type of sample
(e.g. bulk, dendrochronological, monolith) in tabular format. The
percentage of each sample that has been a) processed and b)
analysed must be described; and

−

documentary records: list of relevant sources discovered,
quantity, variety, intensity of study of sources during postexcavation assessment.

potential of the Data:

−

an appraisal of the extent to which the site archive might enable
the data to meet the research aims of the Sizewell C Project,
sub-divided according to the research aims of the Sizewell C
Project rather than the form of the data;

−

a statement of the potential of the data in developing new
research aims, to contribute to other projects and to advance
methodologies; and

−

summary statement of the significance of the data.
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•

additional information will normally include:

−

supporting illustrations at appropriate scales;

−

sufficient supporting data, tabulated or in appendices, and/or
details of the contents of the Sizewell C Project archive, to permit
the interrogation of the stated conclusions; and

−

index, references and disclaimers.

d)

Archaeological Updated Project Design (UPD)

i.

Purpose

5.6.39

An Archaeological Updated Project Design for the whole Sizewell C
archaeological project will be prepared on completion of the PostExcavation Assessments, providing a scope and programme for the
analysis, reporting, publication and dissemination of the findings (in
accordance with Requirement 3 of the dDCO). It will bring together the
results of all stages of the archaeological project, and provide a framework
for further investigation of the material recovered and results.

5.6.40

A draft of the UPD will be provided for review by SCCAS, followed by a
single h a r d master-copy, and a digital version of the final report, which
will be submitted after the receipt of comments on the draft report. The UPD
will also include a completed OASIS form appended.
ii.

5.6.41

Form

The UPD will include:
•

Proposals for the further recording, analysis or other work required on
the stratigraphic data, artefacts and ecofacts;

•

Sufficient supporting data, tabulated or in appendices, and/or details
of the contents of the Sizewell C Project archive, to permit the
interrogation of the stated conclusions; and

•

Proposed discard strategy;

•

Proposals for scientific dating (potentially an initial suite of dates and
a second after provisional results from the artefact and ecofact
analysis are received);

•

Proposals for a Bayesian analysis to refine chronologies, with regard
to the selection of contexts and samples for scientific dating.
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•

Proposals for comparative analysis of the geophysical survey and
excavation results, particularly correlations of results by: size/type of
features; archaeological period; and underlying geology and soil
types;

•

Proposals for further research;

•

Proposals for final reporting and publication, including format/medium
and a synopsis of the content;

•

Proposals for any further work required on the project archive, such
as consolidation or conservation;

•

Task lists, programme, costings and timescale for the proposed
further work, to include publication (both academic and popular) and
archive deposition;

•

Details of the proposed project team;

•

Proposals for continuing liaison and communication with SCCAS
during the remaining post-excavation process.

e)

Online Access to the Index of Archaeological Investigations

5.6.42

The overall aim of the Online Access to the Index of Archaeological
Investigations project is to provide an online index to the mass of
archaeological grey literature that has been produced as a result of the
advent of large-scale developer funded fieldwork.

5.6.43

The archaeological consultant or contractor must therefore complete
the Online Access to the Index of Archaeological Investigations form
(available at http://ads.ahds.ac.uk/project/oasis/) in respect of the scope of
works set out in each site-specific WSI.

5.6.44

Once a report has become a public document by submission to or
incorporation into the Suffolk HER, Suffolk HER will validate the Online
Access to the Index of Archaeological Investigations form thus placing the
information into the public domain on the Online Access to the Index of
Archaeological Investigations website. The archaeological contractor must
indicate that they agree to this procedure within the method statement
submitted to SCCAS.
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f)

Publication

5.6.45

Formal publication of the results of some or all of the fieldwork is likely to
be required. The results of the works will be reviewed and decisions taken
on the scope and level of any publication(s) following the submission of
the Post Excavation Assessment reports and review. This will consider
the most appropriate route for dissemination, and the scope of any
dissemination, including consideration of whether thematically or
chronologically related sites should be reported together. Details of
publication will be addressed in the UPD.

5.6.46

The PXA and UPD will make recommendations for an appropriate level of
reporting for all excavated remains to ensure that aspects of a site which
are not deemed appropriate for publication are fully reported as grey
literature.

5.6.47

Provision will also be made to contribute to the annual summaries in the
Proceedings of the Suffolk Institute of Archaeology and History (PSIAH).

6

HEALTH, SAFETY, SECURITY AND ENVIRONMENT

6.1.1

Health and Safety will take priority over all other requirements. A
conditional aspect of all archaeological work is both safe access to the area
of work, and a safe working environment. All relevant health and safety
legislation, regulations, and codes of practice will be respected and
adhered to. Site-specific risk assessments will be carried out in respect of
each element of the mitigation fieldwork prior to commencement of the
fieldwork, and copies sent to the representatives of the client for approval.

6.1.2

Where conflict between Health and Safety and progressing the
archaeological investigations is identified, every effort will be made by SZC
Co., in discussion with SCCAS, to identify a safe way of completing the
archaeological investigations to appropriate standards.

6.1.3

The Sizewell C Project will be carried out in accordance with safe working
practices and under the defined Health, Safety and Environmental Policy.

6.1.4

Copies of the successful contractor’s insurance policies will be required
in advance by SZC Co.

6.1.5

The appointed archaeological contractor will take responsibility for securing
the excavation areas (e.g. by fencing), provision of welfare, backfilling and
reinstatement of the excavation areas and the removal of materials brought
onto the site during the excavation.
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6.1.6

Service plans will be supplied by the appointed principal contractor. Any
archaeological intervention must respect all requirements for safe stand-off
distances, and working practices in regard of these features.

6.1.7

Any specific site security requirements will be set out within the individual
site WSIs.,.

7

MONITORING

7.1.1

The SCCAS archaeologist must be informed of the start date and timetable
in advance of any work commencing.

7.1.2

Reasonable access to the site must be afforded to the SCCAS
archaeologist, or their nominee at all times, for the purposes of monitoring
the archaeological excavations.

7.1.3

Regular communication between the archaeological contractor, the
SCCAS archaeologist, SZC Co and other interested parties must be
maintained to ensure the Sizewell C Project aims and objectives are
achieved.

8

PUBLIC OUTREACH

8.1.1

It is recognized that the archaeological works will generate significant public
interest. In response to this a programme of public outreach will be
instigated.

8.1.2

A detailed scope for outreach will be set out in the site-specific WSIs which
must, after consultation with Historic England, be submitted to and
approved by SCC pursuant to Requirement 3 of the dDCO, in advance of
the commencement of the archaeological mitigation works, and will include
some or all of the following, as appropriate:
•

A regularly updated social media presence reporting the important
discoveries and promoting specific engagement events (e.g. talks,
open days etc.) at an appropriate stage;

•

Press releases to local media where particularly significant remains
are identified or where specific events are to be promoted and can
appropriately be communicated. These would be coordinated and
issued through the wider Sizewell C Project communications
programme.
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8.1.3

•

A series of publicly accessible talks, provided by the archaeological
fieldwork contractor(s) to local interest groups, such as schools,
Parish groups/councils, discussing the excavations, as they progress;

•

An invitation to specialist broadcast media production(s), for example
BBC Digging for Britain to cover key findings or major set piece
excavations in order to reach a national audience;

•

A publicly accessible conference to be held at a suitable local venue,
following the completion of fieldwork and post-excavation
assessment, to bring together the most significant results of the
archaeological project for a general audience;

•

Where reasonably practicable in a safe manner, open days. This
would be most relevant to the larger set-piece excavations; and

•

Production of popular publications (additional to the formal publication
of results) describing the significant discoveries for a general
audience. Any popular publications will be linked to school curriculum
at KS2, KS3, KS4.

The freight management facility site-specific WSI will set out specific
proposals for further engagement focused on the Seven Hills barrow
cemetery (which includes SM 1011339, SM 1011340, SM 1011341,
1011342, SM 1011343, SM 1011344). This will include proposals for
academic and popular publication of the results of the freight management
facility excavations in the context of the wider group of barrows in addition
to other forms of engagement as noted above. The site-specific WSI must,
after consultation with Historic England, be submitted to and approved by
SCC pursuant to Requirement 3.
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ANNEX 2.11.A.1: Standards for Field Archaeology in the
East of England
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Foreword
by Stewart Bryant
• to provide details of methodological fieldwork
requirements in key areas, and a benchmark against
which archaeological projects can be monitored and
assessed.
However, the document is not intended as a
comprehensive guide to standards or as the minimum
requirement for standards and as such should not be
used by itself as guidance for the preparation of
Project Designs or Written Schemes of Investigation.
These documents should always be based upon the
specific and detailed requirements of Briefs produced
for individual projects, supported by and with
reference to (where appropriate) these generic
regional standards and Institute of Field
Archaeologists standards and guidance.

The Committee of the Association of Local Government
Archaeological Officers for the East of England has
produced this document. It aims to fulfill the following
key objectives:
• to provide a quick reference guide on standards
applicable to archaeological fieldwork and subsequent
activities, including development-led projects,
research projects and amateur (non-vocational)
activities. This has been organised thematically for
ease of reference in the widest possible range of
contexts, and with a bibliography of the main sources.
The document is to be kept under review and revised
and updated as necessary.
• to provide a statement of the philosophy of the
Committee regarding field archaeology, especially the
importance of standards and research frameworks.
• to implement Planning Policy Guidance in the region,
with particular regard to securing the evaluation of
archaeological sites prior to determination of planning
applications in line with PPG16.

• to move towards a greater clarity and consistency of
approach across the region in terms of fieldwork
methodology, fieldwork standards and the
decision-making process for development-related
archaeological projects, at the same time recognising
that the variable nature of the landscape, the
development context and the archaeological record
will necessarily always result in some differences of
approach.

• to improve the standard of archaeological fieldwork
and the quality of research in the East of England by
stating the principles that underpin decisions made by
archaeological advisors to Local Planning
Authorities.

vii

Introduction
to which archaeological contractors and consultants (and
others) are expected to adhere. They also provide a manual
of procedures that should reflect common practice familiar
to competent professional and amateur archaeologists.
It is certainly not the intention that the production of
Regional Standards should stifle debate or discourage
innovation, and it is hoped that archaeological contractors
and consultants will continue to introduce new and
alternative approaches and techniques in order to meet the
wider objectives of Project Designs (also known as
Method Statements or Written Schemes of Investigations)
or Project Specifications.
It is expected that all Project Designs prepared by
archaeological contractors or consultants will state that all
works will be carried out in full accordance with the Brief
provided by the LGAO and, where required by the Brief,
these Regional Standards. Where alternative approaches
or techniques are proposed, these should not be employed
without the prior written approval of the relevant LGAO.
Archaeological contractors and consultants should
note that these Regional Standards stipulate basic
methodological standards. It is considered axiomatic that
all will strive to achieve the highest possible qualitative
standards and apply the most advanced and appropriate
techniques possible within a context of continuous
improvement. A primary aim will be to maximise the
recovery of archaeological data and thereby contribute to
the development of a greater understanding of the historic
environment. Monitoring officers will therefore seek and
expect clear evidence of commitment to the historic
resource of the East of England, with Project Designs
being drawn up within a context of added value.
Thus the Regional Standards are intended to
complement the regional Research Frameworks, which are
vitally important in setting the broad parameters for
individual projects and ensuring their relevance to wider
archaeological endeavour.
They also provide an explicit framework within which
the quality of archaeological project work may be
assessed. Obviously some aspects of the archaeological
resource vary considerably across the region, and so local
requirements as expressed in Briefs and Specifications will
always take precedence. Nevertheless, developers,
contractors and consultants working in the region have a
right to expect some basic consistency in curatorial
approaches across administrative boundaries.
Adherence to defined standards alone, of course, does
not guarantee the success of archaeological projects.
Archaeological work is concerned with discovery and
demands that investigative approaches are examined
critically, and modified if necessary, in response to
circumstances that unfold in the field. Recognition of
exceptional evidence, anomalous evidence, or comparative
evidence and the adoption of correct techniques for its
treatment, is dependent upon good national, regional, and
local contextual knowledge. Agreed standards, however, at
least provide a vital part of a common dialogue within

The Development of Regional Standards for
Field Archaeology in the East of England
Across the East of England region, archaeologists working
within Local Government are responsible for providing
archaeological advice to Local Planning Authorities
(LPAs), developers (and their archaeological consultants)
and a wide range of other bodies whose actions may have
an impact on the historic environment.
The Association of Local Government Archaeological
Officers for the East of England (ALGAOEE) seeks to
safeguard the historic environment by providing advice to
LPAs on the archaeological implications of development
proposals, and by ensuring that archaeological work within
the region is conducted to the highest possible standard
during fieldwork, analysis and publication of results. Their
committee has prepared a Regional Action Plan, one
objective of which is to develop consistent approaches in
the region to the preservation and management of the
historic environment within the planning framework
(Association of Local Government Officers East of
England Regional Committee 2000, 22–23).
The national Association of Local Government
Archaeological Officers has also published a Strategy
2001–2006 (2001), and its aims with reference to Field
Archaeology are:
• to support the development of good professional
practice in the monitoring of archaeological fieldwork,
ensuring that work is carried out to appropriate briefs
and specifications;
• to promote the framing of all projects within the
context of national and local research agendas;
• to work in partnership with the Institute of Field
Archaeologists (IFA) to ensure that professional
standards
are
maintained
throughout
the
archaeological contracting sector.
Within these national and regional contexts, the
primary aim of this document is to promote best practice in
archaeological work in the region, and to assist
professional archaeologists, developers and their
appointed professional archaeological consultants and
contractors with the provision of high standards of data
collection and report preparation. Although principally
targeted at, and of use with reference to, archaeological
fieldwork generated by the planning/development control
process, its contents are broadly applicable to all field
archaeology projects undertaken by professional or
amateur (non-vocational) archaeologists and for this
reason it has been arranged thematically.
The standards and practices that are documented here
are based upon well-established techniques and
procedures developed in the region since the early 1970s,
and the first county standards document produced within
the region (Norfolk Landscape Archaeology 1998).
Expressed as a set of statements provided separately from
Project Briefs, these Regional Standards now define
required policy for work within the East of England region

1

ALGAOEE acknowledges the value of programmes
for the professional development of staff within curatorial
sections, contracting organisations and archaeological
consultancies. The presence of such programmes and their
demonstrable efficacy in regard to approaches to regional
archaeology are an essential part of organisational
development.
ALGAOEE welcomes beneficial initiatives and
partnership between the region’s voluntary and
professional archaeological communities.
ALGAOEE expects all members of project teams to
display an awareness of the local and regional
archaeological context for their work. This awareness will
be commensurate with their responsibilities within the
project team.
ALGAOEE members recognise their responsibility to
ensure that staff taking on development control advisory
duties and a monitoring role for contractual work, are
informed of the wider national, regional, and local
archaeological context of their advice. It is their
responsibility to ensure that advisory staff maintain
awareness of national, regional and local research
priorities.
ALGAOEE members have a responsibility to ensure
the validity and integrity of development control advice
and powers exercised within a monitoring role.
ALGAOEE members will encourage their staff with
advisory and monitoring roles to participate fully in local
and regional research effort or technical development.
ALGAOEE members will encourage the flow of
archaeological information between LGAOs, Sites and
Monuments Records, Historic Environment Records,
Urban Archaeological Databases and archaeological
consultants and contractors. They should ensure that
archaeological knowledge and information is
disseminated equitably to all organisations and individuals
with a legitimate interest in the region’s past.

which consensus regarding approaches to particular
archaeological tasks may be reached.
Archaeological advisors within local government seek
to create a framework of knowledge and co-operation
within which successful development-led and other
archaeological projects can occur, and it is in this spirit that
the Regional Standards have been adopted.

Professional Values in Development-Led
Archaeological Work
by Ben Robinson
ALGAOEE considers that all development-led
investigative archaeological work should make a
contribution to archaeological research and to the
understanding of the past.
ALGAOEE considers that all investigative
archaeological work should be undertaken to achieve
maximum value within project resources. The value of a
project will be determined by the informational outcome
— the comprehensiveness of the record created,
contribution to the archaeological knowledge base, and
contribution to public promotional/educational output.
ALGAOEE acknowledges the value of a thorough
understanding (by archaeological contractors, consultants
and curatorial staff) of the local and regional
archaeological environment.
ALGAOEE welcomes new approaches to
archaeological investigation and the generation of new
research questions by all those with an interest in the
region’s archaeology, where these have been formulated
through a thorough consideration of the region’s
archaeological resources.
ALGAOEE encourages the participation of all those
with an interest in the region’s archaeology in promotional
effort, public events and exhibitions, research seminars,
and educational initiatives.
ALGAOEE encourages the dissemination of
information regarding the region’s archaeology within
local, regional and national publications.

2

Planning Guidance and the Historic Environment
specialist advice and non-standard procedures.
Government advice on coastal planning for local
authorities is given in Planning Policy Guidance Note 20,
Coastal Planning (Department of the Environment/Welsh
Office 1992), and English Heritage and the Royal
Commission on the Historical Monuments of England
have published a useful statement (1996).
There are also various codes of practice for particular
forms of development, such as mineral sites
(Confederation of British Industry 1991) or seabed
developments (Joint Nautical Archaeology Policy
Committee 1995).
Works affecting Scheduled Ancient Monuments or
their settings will require Scheduled Monument Consent,
and in these cases English Heritage must be contacted.

Archaeology and Planning (PPG16)
In November 1990, the Department of the Environment
published Planning Policy Guidance 16 Archaeology and
Planning (PPG16), which sets out the Secretary of State’s
policy on archaeological remains on land and how they
should be preserved or recorded. It describes how
archaeological remains are a finite and non-renewable
resource, highly vulnerable to damage and destruction, and
gives advice on the handling of archaeological remains and
discoveries under the development plan and control
system, including the weight to be given to them in
planning decisions and the use of planning conditions.
Where nationally important remains and their settings are
affected by proposed development, there should be a
presumption in favour of their physical preservation.
PPG16 also firmly establishes that archaeology is a
material consideration in the assessment by a Local
Planning Authority (LPA) of a planning application, and
that ‘it is reasonable for the Planning Authority to request
the prospective developer to arrange for an archaeological
field evaluation to be carried out before any decision on the
planning application is taken’ (PPG 16, para 21). On this
basis, the impact of the proposed development on the
historic environment can be assessed and an informed and
reasonable planning decision can then be taken.
On sites where the physical preservation in situ of
archaeological remains is not justified, LPAs will satisfy
themselves before granting planning permission that the
developer has made appropriate and satisfactory provision
for the excavation and recording of the remains. This is
normally secured by the imposition of an appropriate
planning condition (a negative or ‘Grampian’ condition) in
line with The Use of Conditions in Planning Permissions
(Department of the Environment/Welsh Office Circular
11/95, Appendix A, paras 53–55), or an agreement under
Section 106 of the Town and County Planning Act 1990. In
these cases, a mitigation strategy will be devised to
safeguard the archaeological remains by means of
engineering solutions, by redesign to preserve any remains
in situ, or by the excavation of any remains and their
replacement ‘by record’.
Environmental Impact Assessment (EIA) Directives
and Regulations are also highly relevant to management of
the historic environment, as these require EIAs to be
carried out, before development consent is granted, for
certain types of projects which are judged likely to have
significant environmental effects (see Directives
85/337/EEC and 97/11/EC, Note on Environmental Impact
Assessment Directive for Local Planning Authorities
(1999 EIA Regulations) (Office of the Deputy Prime
Minister 2002) and Environmental Impact Assessment
(DETR Circular 02/99)).
Terrestrial and marine archaeological remains provide
a seamless physical and intellectual continuum. The
management of archaeological remains under water
(including inland waters, estuaries and ports, intertidal
areas and the territorial sea) will generally require

The Built Environment (PPG15)
In September 1994, The Department of the Environment
and the Department of National Heritage also produced
Planning Policy Guidance Note 15, Planning and the
Historic Environment (PPG15). This provides a full
statement of Government policies for the identification and
protection of historic buildings, conservation area and
other elements of the historic environment. It complements
the guidance on archaeology given in PPG16 and makes
provision for the appropriate assessment of the
archaeological implications and for programmes of
recording of historic buildings.
Some standing structures are Scheduled Ancient
Monuments (SAMs) and/or Listed Buildings. The
overwhelming majority of the built environment, however,
is not covered by such designations. Despite this, many do
retain an archaeological significance. It is important that
this is identified at the earliest opportunity and that
appropriate decisions are taken by the LPA on the advice of
the LGAO and/or other specialist advisers when a standing
structure is faced with a development proposal, demolition
or, in the case of listed structures, repairs.
Standing structures are as much a part of the historic
environment as ‘traditional’ below-ground archaeology.
Hence the planning guidance and philosophies applied to
subsurface deposits and features should be applied in the
same manner. As a result, a similar process of appraisal,
evaluation, and mitigation (where necessary) should be
applied to ‘above-ground archaeology’ when faced with a
development or demolition proposal. This will include
buildings and other structures (see, for example, English
Heritage 1998 on twentieth-century defences).
PPG15 is complementary to PPG16 in that it concurs
with the presumption of preservation in situ and the
philosophy of replacement ‘by record’ when preservation
in situ is not feasible or deemed not to be reasonable. The
PPG notes that early consultation with the LPA (and the
LGAO) is desirable and that LPAs should expect
developers to assess the likely impact of their proposals on
the special interest (archaeological significance) of the site
or structure in question. Developers should also provide
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development within a sustainable framework, and provide
the regional context for other strategies and programmes,
complementing national planning policy guidance.
Objectives within the RPGs include the maintenance
and enhancement of the quality of the built environment,
including historic settlements, buildings, parks and
gardens, open space, conservation areas and archaeological
sites. Policies within the RPGs refer to the general
management principles for conserving and enhancing the
natural, built and historic environment, and the
conservation of the region’s built and historic environment
respectively.
Further information and advice about archaeology and
development within the East of England may be obtained
from the ALGAOEE contacts listed in Appendix 1.

such information or drawings as may be required to
understand the significance of a site or structure before an
application is determined.
When an LGAO’s appraisal of an application
concludes that a development or demolition proposal has
not yet been proved to have no impact on an
archaeologically significant standing structure, further
information should be requested in advance of
determination to inform the decision-making process. This
should take the form of a Standing Structure Impact
Assessment (as part of an Historic Environment Impact
Assessment, when appropriate). Once the relevant
information has been presented, an informed decision can
be made on the application, with the LGAO (and/or others)
advising the LPA on this accordingly. Further mitigation if
necessary can be secured through a Section 106 agreement
or a negative condition on any planning permission in the
usual manner.

Future Developments: Planning Policy
Statement 15

Regional and Local Planning Policy

During 2003 it is anticipated that the Office of the Deputy
Prime Minister will be issuing a consultation document on
a review of PPGs 15 and 16, leading to the replacement of
the PPGs by Planning Policy Statement 15: Planning for
the Historic Environment.
Planning Policy Statements set out the Government’s
core policies and principles on different aspects of
planning. They should be taken into account by regional
planning bodies, strategic and local planning authorities in
preparing regional planning guidance, structure plans,
unitary plans and local development plans (and
subsequently regional spatial strategies and local
development frameworks) and will be material to
decisions on individual planning applications. Where these
policies are not reflected adequately in development plans,
or taken into account in relevant development control
decisions, the Secretary of State may use his powers of
direction to seek changes to the plan and may intervene in
planning applications.
PPS15 will in due course replace PPG15 Planning and
the Historic Environment published in 1994 and PPG16
Archaeology and Planning published in 1990. It will be for
use by local planning authorities, other public bodies,
property owners, developers, amenity bodies and all
members of the public with an interest in the conservation
of the historic environment.

As well as the guidance on archaeology and the historic
environment in the two PPGs, archaeological and built
environment interests are also safeguarded through the
development of relevant policies within Regional Planning
Policy Guidance documents and, by LPAs, through
Structure Plans and Local Plans.
Regional Planning Policy for the East of England is
currently divided between two documents:
• Regional Planning Guidance Note 6: Regional
Planning Guidance for East Anglia to 2016 (RPG6)
(November 2000) covering Cambridgeshire,
Peterborough, Norfolk and Suffolk
• Regional Planning Guidance Note 9: Regional
Planning Guidance for the South East (RPG9) (March
2001) including Bedfordshire, Essex, Hertfordshire,
Luton, Southend-on-Sea and Thurrock.
From April 2001, the boundaries for RPG have been
brought into line with those for the Government Office for
the East of England. In due course Regional Planning
Guidance (RPG14) for the East of England to 2021 will
replace RPGs 6 and 9. This is due to be published mid2004.
In the meantime, the two current RPGs for the region
set out strategic aims and objectives for land use and
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Flow chart illustrating a typical development-led scenario where a planning application is deferred for an
archaeological evaluation (right column)
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Planning Procedures
The LGAO’s Recommendations to the LPA

The principles of archaeological appr ai s al ,
pre-determination evaluation, and mitigation are well
integrated into the local planning/development control
process, and have been accepted by a wide variety of
developers (such as the amenity companies, ecclesiastical
authorities, transport and environmental agencies) who
work outside the planning system. Developers are
increasingly aware of their responsibilities towards the
historic environment, and are happy to accommodate best
archaeological practice in preserving or recording
archaeological remains.
At each stage of the advice process, judgements are
made about the value of the archaeological remains in
question. The primary intention of this is to secure the
preservation of archaeological remains and, where this is
not possible, to achieve the creation of a meaningful record
that will contribute to knowledge about the past.
Failure to meet the terms and conditions of planning
obligations and agreements is a matter of formal
enforcement within the Local Planning process. Outside
this there are mechanisms for complaint and audit that seek
to address shortcomings. These measures, however, cannot
usually undo the effects of poor archaeological practice.
Disputes occur at the cost of good working relationships
between all interested parties, and seldom create a
framework for efficient and productive archaeological
work.

The Appraisal by the LGAO will provide information on
the archaeological implications of the development and a
recommendation to the LPA. This will usually result in one
of the following planning decisions:
• refusal of the application
• deferral pending an archaeological evaluation or the
assessment of a building
• the imposition of a condition to secure the preservation
of archaeological remains in situ
• the imposition of a condition to secure the
implementation of a programme of archaeological
work or building recording
• no archaeological recommendation
If a development site is known to or might possibly
include archaeological remains, an Evaluation will be
required before the LPA determines the application. This
might involve an Archaeological Desk-Based Assessment,
field survey, geophysical survey, trial trenching or any
combination of these. If important remains are then found
to be present and these cannot be preserved in situ, the
application might be refused or granted subject to a
condition for the excavation and recording of the remains.
On other sites of archaeological interest or potential,
planning permissions may be granted subject to conditions
for programmes of archaeological work. Development
control advice provided by archaeologists often
culminates in formal planning agreements or conditions,
the fulfilment of which requires developing agents to
employ archaeological consultants and contractors.
Any programme of work will naturally be informed by
the results of any pre-determination evaluation, but if this
has not been required the initial works will also be of an
investigative nature and may therefore include desk-based
work, surveys and/or trial trenching.
Following on from pre-determination evaluation, a
further phase (or phases) of archaeological work may be
required to complete a programme of archaeological work
(and thus discharge the planning condition). This further
work might involve, for example, the excavation and
recording of defined areas, building recording, or
archaeological monitoring and recording (a watching
brief).
The fieldwork phase of any project is usually followed
by what is generally referred to as Post-Excavation,
involving assessment, analysis, report/publication and the
preparation and deposition of the project archive.
Although these activities take place off-site (and thus the
development may have been initiated and possibly even
completed while post-excavation work is in progress), they
are an integral part of the Programme of Archaeological
Work. Any archaeological condition on a planning
permission will not be fully discharged until the full
programme has been completed to the satisfaction of the
LGAO and the LPA.

The LGAO’s Appraisal of Planning
Applications or Consultations
Archaeological development control advice is based upon
a thorough knowledge of the historic environment within
the various administrative areas (either Counties, Districts,
or Unitary Authorities). The region’s Sites and Monuments
Records (SMRs), Historic Environment Records (HERs),
Urban Archaeological Databases and the National
Monuments Record are the principal indices and the
primary tools for the initial appraisal of potential
development impacts.
Developers and LPAs consult the LGAO on the
archaeological implications of development proposals.
Developers, their agents and consultants are encouraged to
consult the LGAO as soon as possible so that any
archaeological interest is identified at an early stage, rather
than when a site has been acquired and a planning
application submitted.
Consultation with the LGAO prior to the submission of
a planning application is the most effective way of
protecting the historic environment and managing risks.
The LGAO acts as a specialist adviser to the LPA, but
the LPA is responsible for the imposition of conditions, for
discharging conditions and, where necessary, for
enforcement.
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• contractors should forward their Project Designs to the
LGAO for approval as required;

Briefs and Written Schemes of Investigation/
Specifications

• a developer should only appoint a contractor from
those whose Project Designs have been approved by
the LGAO;
• a developer should seek to appoint a contractor who
will provide a high-quality service, not just the lowest
price.
It is very important to note that the resources required
for the post-excavation phase of any project cannot be
predicted with certainty in advance, although indicative
costs for assessment, analysis, report, publication and the
deposition of the archive for an small evaluation project or
watching brief may reasonably be estimated at the same
time as the costs of fieldwork.
For excavation projects, archaeological contractors and
consultants should advise their potential clients that the
costs of post-excavation work can only be determined after
the excavation has been completed and its results assessed.
The LGAO may be able to provide information
(usually a list) about archaeological contractors and
consultants working in the region.
The Institute of Field Archaeologists (IFA) publishes a
directory of its members and Registered Archaeological
Organisations (RAOs). Archaeological contractors and
consultants may employ staff who are Members (MIFA),
Associates (AIFA) or Practitioners (PIFA) of the IFA and
who, as individuals, carry out archaeological work in
accordance with the Institute’s Code of Conduct. Work by
RAOs is only carried out by, or under the responsibility of,
a suitably experienced corporate member (MIFA) with
appropriate Areas of Competence. The RAO scheme does
not itself define detailed standards for best practice, but it
seeks to provide a general control against which adherence
to professional standards can be judged.
The Standing Conference of Archaeological Unit
Managers has published guidance on competitive
tendering in archaeology (1996).
The Institute of Field Archaeologists has published a
code of practice for the regulation of contractual
arrangements in field archaeology (1997b) and draft
principles of conduct for archaeologists involved in
commercial archaeological work (1998).

When a development proposal raises archaeological issues
that require investigation, the LGAO provides a Brief or
Specification, an outline of what needs to be done or a more
detailed schedule of works respectively. The LGAO should
provide this within a reasonable period of time (this will
vary according to the complexity of the case).
The LGAO will also be able to advise developers about
the appointment of an appropriate Archaeological
Consultant or Contractor (for ALGAO best practice in the
compilation of lists of contractors, see Campling 1999).
An Archaeological Consultant or Contractor can
prepare a Project Design in response to the Brief or
Specification. It is advisable for this to be sent to the LGAO
for approval before costed proposals are submitted to the
client, considering the possible implications of its
subsequent rejection by the LGAO. The LGAO should
respond in writing to any documents submitted within a
reasonable period of time, with comments or approval.
It is expected that all projects will adhere to the project
management
procedures
of
Management
of
Archaeological Projects (English Heritage 1991) and that
this will be reflected in the structure and content of the
Project Design.
The LGAO does not see project costings, nor does
he/she give advice on the costs of archaeological projects.
This is between a developer and their archaeological
contractor(s). A developer may wish to obtain a number of
quotations or to employ the services of an archaeological
consultant to oversee this process.

The Tendering Process
If a developer (or an archaeological consultant acting on
his/her behalf) intends to seek competitive tenders from a
number of archaeological contractors then it is best
practice for the following procedures to apply:
• the developer should inform all the contractors that
they are in a competitive tendering situation and the
deadline(s) for submission of Project Designs and costs
should be specified;
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Regional Standards
In the event of a Project Design being rejected by the
LGAO the archaeological contractor or consultant will be
informed of the reason(s).

The Regional Standards have been ordered thematically,
primarily because many of the topics addressed are
applicable to more than one form of archaeological
fieldwork, including development-led projects, research
projects and amateur (non-vocational) activities. Where
appropriate, project documents (development-led or not)
may usefully refer to the relevant sections of the Standards.
For example, an archaeological evaluation in a rural
context prior to the determination of a planning application
might find some or all of the following sections especially
relevant:

1.3 The LGAO may refer to appropriate research
objectives in the Brief or Specification, or the
archaeological contractor or consultant will be expected to
consider what these might be. Either way, the Project
Design must provide a clear statement of the project’s aims
and objectives within the context of national and regional
research frameworks, especially Glazebrook 1997 and
Brown and Glazebrook 2000.

General Requirements (1.1 to 1.16)

1.4 All projects must be undertaken in accordance with
relevant professional standards. IFA Membership and
adherence to IFA’s Codes of Conduct (IFA 1997a, 1997b)
and formally adopted by-laws, guidelines and other
relevant codes, standards and guidance documents are
regarded as baseline standards and yardsticks of
competence and good operating practice. Archaeologists
working on a project should not attempt tasks outside their
Areas of Competence.

Desk-Based Research (2.1 to 2.5)
Fieldwalking (3.1 to 3.7)
Metal-detecting (3.8 to 3.15)
Geophysical surveys (3.20 to 3.21)
Intrusive Methodologies (4.1 to 4.13)
Evaluation (4.14 to 4.18)

1.5 Archaeological contractors/consultants are advised, as
a matter of course during the preparation of Project
Designs, to inspect the site in question and undertake
sufficient background research to familiarise themselves
with the archaeology of the site and its environs.

Finds and conservation (7.1 to 7.5)
Archaeological Science (8)
Reports (9.1 to 9.18, 9.25 to 9.32)

1.6 Where required by the LGAO in the Brief or
Specification, archaeological projects will be managed
following the guidance in English Heritage’s Management
of Archaeological Projects (1991) (often referred to as
MAP2 and cf English Heritage n.d.).

Publication (10)
Archives (11)
Project Monitoring (12)
and reference to these sections of the Standards may be
included, where appropriate, in the project Brief or Project
Design.

1.7 Project Designs must provide details of:
• the qualifications and relevant experience of the Project
Manager, project team, key personnel, subcontractors
and specialists

1. General Requirements

• a timetable of work

1.1 It is advisable for Project Designs/Method
Statements/Written Schemes prepared by archaeological
contractors/consultants to be submitted to the LGAO (as
adviser to the LPA) and approved in writing by the LGAO
before proposals or estimates of costs or quotations are
provided to the potential client. This is best practice in line
with the Institute of Field Archaeologists’ guidance
(1997b), although it is recognised that practice across the
region varies. The requirements of the LGAO’s Brief
regarding submission of documents must be adhered to.

• the arrangements to provide the LGAO with the
required advance notice of the start of work and
opportunities for monitoring. No fieldwork should be
carried out with the required prior notification of the
LGAO.

1.2 Project Designs will be rejected if it is determined that
they:

1.9 Professional archaeologists in the employ of the
archaeological contractor must undertake all work being
undertaken to meet the requirements of the Brief or
Specification. Any additional work being undertaken by
students or volunteer staff must be specified.

1.8 The Project Manager and any other supervisory staff
will ensure that all members of the archaeological team are
appropriately informed as to the projects’ methodologies
and objectives.

• are insufficiently documented
• do not meet the requirements specified in the Brief or
Specification

1.10 All archaeological work will pay due regard to Health
and Safety considerations. Guidance on Health and Safety
may be found in Standing Conference of Archaeological
Unit Managers 1997. Contractors must carry out Risk

• fail to demonstrate the Archaeological Contractor’s
competence and ability to undertake the project in
accordance with this Regional Standards document.
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Assessments for all activities, including arrangements for
Project Monitoring by the LGAO.
1.11 It is the responsibility of the archaeological
contractor/consultant to ensure that adequate resources
have been made available by the client to complete the
programme of archaeological work set out in the Project
Design and to fulfill the Brief or Specification.
1.12 Any subsequent variations by an archaeological
contractor/consultant from an approved Project Design
must be agreed with the LGAO prior to implementation.
1.13 Briefs or Specifications issued by an LGAO are
usually valid for a specified period from the date of issue.
After that time, they may need to be revised to take account
of new discoveries, changes in policy or the introduction of
new working practices or techniques.

desk-based research

• Local Studies libraries

1.14 Project Designs where required will include a
provisional programme for the Assessment and Analysis
phases of the project (where appropriate), following
MAP2. The Analysis and Publication Programme will be
reviewed at the Assessment stage.

• historical documents held in other record offices, local
museums, libraries or other archives
• enrolled deeds
• archaeological and historical books and journals

1.15 For any project, all numbering and coding must be
compatible with the relevant Sites and Monuments Record
or Historic Environment Record. The relevant SMR/HER
Officer upon request usually issues site numbers and,
where appropriate, parish codes and starting context
numbers. It is essential that archaeological contractors/
consultants should obtain advice before numbers and
codes are allocated on site.

• unpublished research reports and archives held by
relevant museums, local societies and archaeological
contractors and consultants
• all sources of aerial photography, including the
National Monuments Record and the Cambridge
University Collection of Aerial Photographs (see
below)

1.16 All project records must be clearly marked with the
relevant County Number, civil parish name or code, site
name and date (following local requirements).

• borehole and trial pit data

2. Desk-Based Research

2.3 Where an ADBA is required, staff with experience in
the preparation of such reports will be used. This must
identify and plot:

• geophysical and/or geotechnical data.

Desk-based research is undertaken to determine, as far as is
reasonably possible from existing records, the nature of the
archaeological resource within a specified area.

• all areas of known and potential archaeological
significance within the defined area;
• all areas where activities may have destroyed or
truncated archaeological remains;

2.1 Archaeological Desk-Based Assessments (ADBA)
must be prepared following the Standard and Guidance for
Archaeological Desk-Based Assessments (Institute of
Field Archaeologists 1999a). It is advisable to consult the
LGAO to define requirements and, if necessary, submit a
Project Design.

• any areas of known or potential ground contamination;
• the scale and nature of the development proposal if
known;
• relevant constraints (e.g. Scheduled Ancient
Monuments, Conservation Areas and Listed
Buildings). Where non-archaeological constraints are
identified (e.g. Sites of Special Scientific Interest, sites
of wildlife interest, protected species, Tree Preservation
Orders,
Countryside
Stewardship
Schemes,
Environmentally Sensitive Areas), it is helpful if these
are included;

2.2 An ADBA will also make full and effective use of
existing information to establish the archaeological
significance and potential of the defined area, drawing
upon some or all of the following sources:
• a report of a site visit (compulsory)
• the Sites and Monuments Record or Historic
Environment Record (compulsory)

• geology, soils, drainage, anticipated preservation
conditions and variables affecting preservation of
biological remains and organic artefacts;

• available historic maps (compulsory)
• geological maps

• any previous investigations in Archaeological Science
at the site or immediately adjacent to it (cf 8. below).

• Ordnance Survey maps of the site and its environs
• tithe apportionment, enclosure and parish maps
• estate maps

2.4 Where an accurate plot of cropmarks is required, this
will usually be prepared at a scale of 1:2500, or 1:10,000
for larger relatively uncomplicated areas. In some parts of

• documentary and cartographic collections held by the
relevant record office
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the region, English Heritage’s National Mapping
Programme (NMP) has been completed and in other areas
it is in progress. Where NMP data is available, this must be
consulted.

3.7 Where large amounts of e.g. post-medieval brick or tile
fragments or burnt flints are not collected, the presence of
this material must be recorded.

2.5 All sources consulted must be listed.

Metal-detecting
Systematic metal-detecting recovers a range of
archaeological objects that is complementary to those
classes of artefacts usually found by fieldwalking, i.e.
flints, pottery and building materials. A metal-detector
survey may retrieve metal artefacts from the Bronze Age
onwards and coins from the Iron Age onwards. Some sites
such as dispersed hoards of metalwork or coins and
Anglo-Saxon inhumation cemeteries are more likely to be
located by metal-detecting than by any other technique.
3.8 The recovery of archaeological objects located by
metal-detector is an activity which, for the purposes of
field survey, is to be restricted to the ploughsoil. In the
event that an object or group of objects is located below
ploughsoil depth, these must initially be left in situ while
arrangements are made for their recovery under controlled
excavation conditions.

3. Non-Intrusive Surveys
Field surveys of various kinds provide non-intrusive,
non-destructive and cost-effective ways of collecting
archaeological data. Fieldwalking and metal-detecting can
recover information from artefacts on the surface of or
within the ploughsoil or topsoil, whilst geophysical
surveys can locate buried archaeological structures and
features.
The first two sub-sections below (3.1 to 3.15) refer to
extensive surveys undertaken in order to acquire a
representative sample of artefact type and size classes
present, to investigate locations and areas of occupation, to
assess the effects of tillage on artefact distributions and to
define areas for possible further archaeological
investigation.
Where, for other reasons, intensive transects or gridded
surface collection is required, this will be dealt with in the
Project Brief or Specification.
On large or complex sites, a phased programme of
evaluation or excavation may be adopted. Where field
survey or geophysical survey needs to be followed by trial
trenching or excavation, the trenching or excavation
strategy will be determined once the survey results have
been assessed.

3.9 Metal-detecting must be undertaken in appropriate
conditions. Low stubble is often ideal.
3.10 Experienced and competent operators in the employ
of the archaeological contractor, using reliable and
well-maintained equipment, may only carry out
metal-detecting as a separate activity from fieldwalking.
3.11 The strategy for metal-detecting (transects, collection
units etc) is broadly the same as that used for fieldwalking.
The transects may be parallel to the fieldwalking transects
if units are being searched by fieldwalkers and
metal-detectorists simultaneously.

Fieldwalking
3.1 Fieldwalking may only be carried out in suitable
weather and light conditions, after appropriate cultivation,
weathering and washing of the field surface. The surface
conditions at the time of survey must be fully documented
in the report, along with other variables (e.g. weather, light,
obstructions, topography, collector etc), and the impact of
these variables on the recovery of data should be assessed.

3.12 It is generally acceptable to discriminate against iron
objects.
3.13 It is generally acceptable to discard items of no
archaeological significance. However, when the date and
function of an object is unknown or uncertain it must be
retained for examination by finds staff and/or relevant
specialists.

3.2 Staff who fieldwalk must have experience of artefact
recognition.

3.14 A pro forma recording sheet will include details of
conditions, the equipment used, discriminator level,
operator etc, and a general comment about any discarded
material.

3.3 The survey grid will be established by measured survey
technique. In all cases work must be related to fixed points,
plotted and fully documented so that, if necessary, the
precise locations of those surveys can be accurately
re-established. It may be a requirement for fieldwork
transects to be tied in to and aligned on the national grid. In
other cases, grids may be aligned on appropriate landscape
features.

3.15 All Treasure and finds of potential Treasure must be
dealt with in accordance with the Treasure Act 1996 and its
Code of Practice.
Earthwork surveys
For defined levels of recording for archaeological surveys,
see Royal Commission on the Historical Monuments of
England 1999.

3.4 Transects for fieldwalking should be at 20 metre
intervals, unless otherwise specified. Search/collection
units of specified length will be employed to locate
concentrations of artefacts.

3.16 Staff with appropriate survey and interpretative
experience must be used in order to ensure uniformity of
results.

3.5 The fieldwalkers will generally observe a 2 metre wide
strip along each transect, thereby examining a minimum
10% sample of the field surface.

3.17 Survey may be undertaken using instrumental and/or
graphic methods, depending on the topography and the
experience of staff. Whichever is employed, the survey
methodology and the format of the interpretative drawings
must be agreed with the LGAO before commencement.

3.6 Finds from each collection unit must be individually
bagged, numbered, labelled and marked by context, and
recorded on appropriate pro forma Fieldwalking
Recording Sheets.
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3.18 The preferred method will be specified in the Brief,
but it may include:

4. Intrusive Methodologies

• digital data, where required, in a format to be agreed
with the LGAO
• drawings on a film base at a scale of 1:1000, or 1:500 if
greater detail is required
• at least two National Grid intersections

General requirements
4.1 Project Designs must include details of:
• the proposed locations and extent of trial trenches or
excavation areas (with scale plans)

• earthwork features depicted by hachures
• sufficient detail of the adjacent topography so that the
survey can be easily related to present-day landscape
features

• the excavation and recording strategy
• the arrangements for palaeoenvironmental assessment
and analysis (cf 8.16-8.19 below)
• the arrangements to provide the LGAO with the
required advance notice of the start of work and
opportunities for monitoring

• profiles across any earthworks
• an analytical report presented as an integral part of the
survey, with description and interpretation referenced
by letters or numbers to the plan.

• the levels of intervention proposed in the excavation by
hand of various types of contexts that may be
encountered. In the case of Evaluations, where the
objective is to define remains rather than totally remove
them, investigation should not be at the expense of any
structures, deposits, features or finds which might
reasonably be considered to merit preservation in situ.
It is important, however, that sufficient work is done to
allow the resolution of the principal aims and
objectives of the project

Aerial photographic surveys
Aerial photographic survey can be an important
component of archaeological survey and may provide a
level of detail that cannot be achieved by other means.
Where ground conditions are favourable, aerial survey can
record evidence of geological disturbances, the periglacial
landscape, soil erosion and accumulation, and cut or
embanked features.

• provision for the identification of artefacts

3.19 All survey must be undertaken in accordance with the
Institute of Field Archaeologists’ Technical Paper 12, Uses
of Aerial Photography in Archaeological Evaluations
(Palmer and Cox 1993) and the Council for British
Archaeology’s Aerial Archaeology Guidance Note (1995).

• site security with particular reference to finds and
records
• conservation facilities and expertise, both for on-site
‘first aid’ for finds and as part of the post-excavation
process

Geophysical surveys
Non-intrusive geophysical surveys may provide a great
deal of information about the extent and nature of
below-ground structures and subsoil features. They are
often therefore ideal (and cost-effective) techniques for
site evaluation. The three main techniques are
magnetometry (fluxgate gradiometer), magnetic
susceptibility and resistivity. Careful consideration must
be given to obtaining specialist advice, the appointment of
an appropriate contractor, and the selection of the most
suitable and effective technique taking into account the
individual circumstances of each site. The results from
test-pits or boreholes, if available, may assist with this. See
also 8.3-8.6 below.

• specialists who might be required to advise or report on
archaeological science or other aspects of the
investigation
• report strategy
• archive strategy.
4.2 A mechanical excavator working under close and
constant archaeological supervision may usually remove
all undifferentiated topsoil or overburden of recent origin
in spits down to the first significant archaeological horizon.
A mechanical excavator with a wide ditching bucket with
teeth removed will usually be used for this. In some
instances, topsoil layers may themselves require
excavation, in which case this will be specified in the Brief.
Any machine excavation of archaeological deposits (e.g.
bulk deposits of little archaeological or environmental
potential) may only be undertaken with the prior
agreement of the LGAO.

3.20 All survey must be undertaken in accordance with The
Use of Geophysical Techniques in Archaeological
Evaluation (Gaffney, Gater and Ovenden 2002) and
Geophysical survey in Archaeological Field Evaluation
(David 1995).

4.3 Provision must be made for the cleaning by hand of the
faces of trenches and, where appropriate, the machined
surface.

3.21 For best practice in the creation and use of digital
geophysical data, see Schmidt 2001.

4.4 Unless specified otherwise in the Brief, the areas
indicated on the scale plans accompanying a Project
Design will be excavated to natural, thereby recovering a
complete sequence of ground plans of any archaeological
deposits or features within those areas. However,
investigation should not be at the expense of any structures,
deposits, features or finds which might reasonably be
considered to merit preservation in situ (cf 4.1).
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4.5 Buried soils and/or specific contexts will be sampled
and sieved or bulk-sieved in order to maximise the retrieval
of artefacts and environmental evidence from significant
deposits (cf 8.12 below).

4.15 Evaluation trial-trenching will recover as much
information as possible on the extent, date, phasing,
character, function, status and significance of the site. The
states of preservation of archaeological features or
deposits within the area indicated must be determined.

4.6 Provision will be made, where appropriate, for
scientific dating and analysis, including C14,
dendrochronological and archaeomagnetic dating (cf
8.7-8.10 below).
4.7 Where deposits are encountered with the potential for
providing scientific dating evidence, palaeoenvironmental
evidence or other information related to archaeological
science (see section 8 below), the advice of the LGAO and
English Heritage’s Regional Advisor for Archaeological
Science must be obtained. An appropriate excavation and
sampling strategy will be agreed and included in the
Project Design.

4.16 Evaluation trial-trenching will normally examine an
appropriate sample (often expressed as a % of the area of
the proposed development site) as required by the Brief or
Specification (cf Hey and Lacey 2001). The area of the
base of a battered or stepped trench will usually be the
figure used to determine if the sample has been achieved.
In urban areas, smaller samples may sometimes be
specified taking into account the particular circumstances
on a site-by-site basis. Where the sample size is not
stipulated in the Brief, a rationale for the sampling method
must be provided based on knowledge and understanding
of the surrounding archaeological resource.

4.8 Trenches or excavation areas must not be backfilled
without the prior approval of the LGAO unless this is
necessary for safety reasons.

4.17 Exceptionally, and only with the prior approval of the
LGAO, the mechanical removal of archaeological deposits
may be permitted.

4.9 Where obstructions are encountered unexpectedly,
minor variations to trench/area layout may usually be made
without consulting the LGAO. However, any substantive
changes to the agreed strategy must be agreed with the
LGAO before implementation.

4.18 An archive and client report must be produced. In
some instances, publication of the evaluation results may
be required if no further work is undertaken and if the
results of the evaluation warrant dissemination of a
synthesis of the results in an appropriate journal.

4.10 Any human remains that are encountered
unexpectedly must initially be left in situ, covered and
protected (cf 8.20-8.25 below). If removal is necessary, this
must comply with the relevant Home Office regulations,
Section 25 of the Burial Act 1857, the Disused Burial
Grounds (Amendment) Act 1981 (where appropriate) and
the relevant environmental health regulations.

Excavation
An Excavation may be required where it has been decided
that any archaeological remains do not warrant physical
preservation in situ, and that an acceptable mitigation
strategy is for these to be excavated archaeologically,
replaced by record, assessed, analysed, archived and a
synthesis of the results disseminated. For standards and
guidance see also Institute of Field Archaeologists 1999d.

4.11 Archaeological contractors will employ standardised
and documented recording methods, generally utilising
pro forma recording sheets. Copies of these must be sent to
the LGAO for approval.

4.19 Excavation Projects will recover as much information
as possible on the origins, date, development, phasing,
spatial organisation, character, function, status,
significance and the nature of social, economic and
industrial activities on the site.

4.12 All archaeological contexts and artefacts exposed or
examined must be adequately surveyed, sampled, cleaned,
planned, excavated and replaced by record on appropriate
pro forma context, finds and sample sheets, by the
production of plans, sections and elevations at appropriate
scales and by black and white and colour photographic
record.

4.20 Excavation Projects will examine, excavate and
replace by record all archaeological features, deposits and
structures within the area indicated and to the agreed depth,
assess their potential for analysis, undertake an agreed
programme of analysis, produce a report (9 below), archive
(11 below), and publication (10 below).

4.13 An on-site index of plans and sections and other
on-site records must be maintained, and eventually
included in the project archive.

4.21 Archaeological contractors must provide sufficient,
secure and separate accommodation for site records, and
for finds processing and finds storage if these activities
take place on site.

Evaluation
This is an intrusive methodology which may be required
prior to the determination of a planning application, with
the aim of informing the decision-making process on the
best course of action for an archaeological deposit
sequence to be affected by a proposed development
programme.

4.22 Provision of access is an important tenet of
archaeological excavation, and a Brief may include
encouragement to bring the circumstances, results,
analysis and interpretation of archaeological work before
the general public (open days, viewing platforms, site
tours, on-site provision of information and publicity
(where allowed) in the local and national media).
Opportunities should also be provided, where practicable,
for local amateur archaeological groups to participate.
This, it must be stressed, should in no way replace any
aspect of the formal costed works to meet the requirements
of the Brief or Specification.

4.14 Project Designs must confirm that the aim of the work
is to create a full characterisation of the archaeological
sequence and a model of the deposit history. The
methodology to be used must be articulated and the sources
to be consulted listed.
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Archaeological Monitoring (or Watching Brief)
Archaeological Monitoring and Recording (or a Watching
Brief) means that an archaeologist must be present
throughout or during certain specified phases of the
development to record any features exposed or any
archaeological finds.
In the event of the discovery of unanticipated remains
of national importance, discussions will take place (which
might include the developer, the LGAO, the LPA and
English Heritage) on how these might be preserved in situ
or recorded.
For standards and guidance see also Institute of Field
Archaeologists 1999c.
4.23 During Archaeological Monitoring and Recording,
provision must be made for an archaeologist(s) to be
present during specified times and/or activities including,
where required:

intensive stratification

• all areas of below-ground disturbance, including
excavations, foundation trenches, service trenches,
drains and soakaways

There is a useful body of literature on methodological
approaches to the archaeology of towns, notably Harris’
work on understanding stratigraphy (1975, 1979, 1984 and
1993), Carver (1987; 1990), the Museum of London’s
archaeological site manuals (Spence 1990; 1994), the
proceedings of the Interpreting Stratigraphy conferences
(Steane 1992, Barber 1993, Shepherd 1995, Roskams 1998;
2000); Chadwick 1997, Thorpe 1998 and Roskams 2001.

• above-ground remains when the development affects a
building of historic importance
• pipelines and cable trenches.
4.24 Monitoring will be undertaken at the level or intensity
indicated in the Brief or Specification. This may involve
intensive monitoring (i.e. continuous presence during
activities), regular monitoring visits or occasional
monitoring (a programme of planned visits to coincide
with relevant activities).

Recording (evaluation and excavation)
Recording of the contextual situation and the relationships
between deposits is of primary importance in any
archaeological investigation. The major difference in an
urban environment is that the deposit sequence will usually
be more complex. There are a number of methodological
tools that can be applied to the recording of this
complexity. Most important of these is the record made of
the relative position of a defined context in relation to the
rest of the sequence through the use of a stratigraphic
matrix. The construction and subsequent analysis of a
matrix, both on site and in post-excavation, will greatly
enhance the interpretative value of the investigation and
will allow any future researcher to approach the primary
site record more easily.
Also of great value to both understanding the sequence
on site and creating an interpretable archive is a single
context planning methodology. Linking of these two
recording methods, along with the text record, results in a
powerful interpretative tool for analysis of any
archaeological deposit sequence. In many cases it may be
appropriate to carry this further and utilise information
technology to assist in the process of understanding.

4.25 The archaeological contractor must be in full control
of machining activity on the site.
4.26 Where required, all topsoil or spoil must be scanned
carefully by eye and surveyed by metal-detector during its
removal.
4.27 Monitoring and Recording of a standing structure is a
particularly useful approach for small-scale, focussed
developments and repair proposals involving minimal
opening up of discrete areas of a structure. It will generally
include, as a minimum:
• monitoring of fabric intervention to structure
• recording by photography and scale drawing of fabric
revealed, altered or removed.

5. Urban Archaeology
by Andy Hutcheson

Evaluation sampling
Given the nature of the urban environment and the
potential necessity for deep trenches, evaluation will be a
relatively more costly exercise in towns. The object of
evaluation is to characterise the archaeological sequence
and its present and future research value. In order to
accomplish this the entire sequence present within a
proposed development area will need to be modelled. This
may require a significant sample of the site and a detailed
synthesis of the results of evaluation with other
information held on the location in archaeological
databases, documents and maps.

The defining difference between an urban and any other
sort of archaeological site is, of course, the past intensity of
use. A less interpretatively-loaded description of such a
situation could be ‘intensively stratified archaeological
areas’. Regardless of the nuances of various definitions,
the reality is that these stratified archaeological situations
require a specific set of approaches and skills. A Project
Design for a stratified site must therefore articulate a
methodology appropriate to the nature of the
archaeological deposits to be investigated and the
environment in which the work will take place.
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and analysed for the report (e.g. pH and redox) as well as an
assessment of organic preservation.

Preservation in situ
The aim of much evaluation in the urban context is to
decide on the best course of action for an archaeological
deposit sequence affected by a proposed development
programme. A range of possible solutions can be
formulated to meet the challenge of reconciling the
survival of a particular archaeological resource with the
need for development. Very often the choice of solution
will rest on whether the development scheme can be built
on top of the archaeological remains. Piling and minimally
intrusive foundation designs will be chosen for situations
where it can be demonstrated that the remains can be
effectively preserved through such an approach. In cases
where there are anaerobic conditions resulting in organic
preservation, evaluation must attempt to answer difficult
questions such as:

5.6 Excavation areas will generally be stipulated in the
brief. The stipulated area does not include steps for edge
protection and a methodology for providing safe
excavation sides must be articulated in the Project Design.

6. Standing Structures
by Jonathan Smith
There is a variety of practice across the region with regard
to the assessment and recording of standing structures. In
some authorities, the LGAO may only advise on
non-listed structures, while in others the LPA’s
Conservation Officers may deal with above-ground
buildings archaeology.

• will the local environment be affected?
• how can the environment be monitored throughout the
life of the building?

6.1 Work must be undertaken in accordance with the
guidance contained in the following documents:

• what will be the affect of this development on the
surrounding archaeological resource?

• Recording Historic Buildings; A Descriptive
Specification (3rd edition) (Royal Commission on the
Historical Monuments of England 1996)

Approaches to evaluation that attempt to minimise
on-site costs through stepping of the trenches can defeat
the purpose of preservation. Destruction of part of the
sequence without record is not an acceptable methodology,
given the logic of the evaluation exercise. Shoring of
deeply stratified evaluation trenches is usually the most
effective way of characterising the resource whilst
minimising its destruction.
There is presently a small but growing body of
literature relating to the preservation of archaeological
sites in situ (see Corfield et al. 1996).

• Analysis and recording for the conservation and
control of works to historic buildings (Association of
County Archaeological Officers 1997)
• Standard and Guidance for the Archaeological
Investigation and Recording of Standing Buildings or
Structures (Institute of Field Archaeologists 1999e).
6.2 An archaeological contractor who is a suitably
qualified buildings archaeologist, conservation architect,
or art historian will carry out all assessments and
fieldwork. The LGAO will be able to advise on the
appointment of an appropriate contractor.

5.1 All archaeological investigations of stratified deposit
sequences will construct an ongoing matrix of the
relationships between the contexts defined within the
trench.

6.3 Where a Standing Structure Impact Assessment is
required, this will usually include, as a minimum, an
Archaeological Desk-Based Assessment, an outline
photographic survey, measured plans, elevations, or other
surveys representing the existing structure, drawings in
plan and elevation indicating the proposed development,
and a complete planning history of the site. This may be
required before an application is determined, in cases
where the information has not already been included with
an application. In the case of demolition proposals, the
LGAO may wish to request a fuller level of recording at
this stage when the structure has potential for
archaeological significance.

5.2 A single context planning methodology will normally
be used to ensure both a greater understanding of the site
sequence by the archaeologists carrying out the
investigation but also so that sequential interpretations can
be reproduced.
5.3 Project Designs must confirm that the aim of the work
is to create a full characterisation of the archaeological
sequence and a model of the deposit history. The
methodology to be used must be articulated and the sources
to be consulted discussed. Where the sample size is not
stipulated in the Brief, a rationale for the sampling method
must be provided based on knowledge and understanding
of the surrounding archaeological resource.

6.4 The aims and objectives of a programme of work
involving building recording will generally be to:
• compile a comprehensive and high quality record of the
structures subject to the development/demolition
proposal

5.4 Project Designs must confirm that where a sequence in
excess of 1.2m in depth is expected, provision for the
required methodology (normally trench shoring) has been
made.

• provide a comprehensive review of the local and
regional historical context of the structures recorded by
the project in the resultant analytical report. This must
be adequately detailed to place the findings of the
recording in their context and to be able to inform
conservation decisions and the subsequent
management of the structures

5.5 Project Designs must articulate the range of
preservation considerations to be investigated and reported
on during the evaluation. In cases where organic
preservation in anaerobic conditions is likely, an
appropriate range of scientific measurements and
environmental tests should be built into the Project Design
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•

produce a high quality, fully integrated archive suitable
for long-term deposition in order to replace by record
the structures in their form prior to conversion,
alteration, demolition or repair.

8. Archaeological Science
by Peter Murphy
To separate ‘Archaeological Science’ from ‘Field
Archaeology’ is of course artificial (for there are wide
areas of overlap) but, for practical reasons and to avoid
duplication, it is necessary in this document.
Archaeological Science is here taken to include:

6.5 The contractor must complete the required surveys and
submit the report prior to the commencement of
development or demolition of the structures subject to the
application. Further recording may be required of
interventions into the fabric of the original structure in the
case of alteration, conversion, and/or repair of the structure
in question. This, if justified (particularly so with Listed
Buildings and Scheduled Ancient Monuments), will
complete the archive and facilitate its use as a future
conservation and management tool for the structure.

• geophysics
• scientific dating
• geoarchaeology and soil science
• analysis of botanical and faunal remains
• analysis of human remains
• artefact conservation and investigative analysis

7. Finds and Conservation

• analysis of technological residues, ceramics, glass and
stone.

see also 8.26-8.35 below
7.1 All finds work must be to accepted professional
standards, and the Standard and Guidance for the
collection, documentation, conservation and research of
archaeological
materials
(Institute
of
Field
Archaeologists 2001) adhered to.

This section applies equally to both evaluations and
excavations, ranging from pre-determination evaluations
through to evaluations and excavations secured by
conditions. Evaluations differ widely in scope, scale and
objectives.
Small-scale
initial
pre-determination
evaluations are usually intended to establish whether any
archaeology is present at all and in this case
Archaeological Science will often not be applicable. For
all subsequent fieldwork it certainly is.
Procedures for desk-based studies, evaluation and
excavation at coastal managed realignment schemes are to
be found in Trow and Murphy (forthcoming). Most of
these procedures are also applicable at other types of site
where deep sediment sequences occur.

7.2 Finds must be processed as soon as possible after
recovery so that staff in the field can receive feedback and
spot-dating of archaeological deposits being excavated.
7.3 During the assessment of metal finds, the advice of a
professional conservator must be sought on conservation
and x-ray requirements. All metal objects (except those of
lead) must be x-rayed, and the x-rays included in the site
archive as an integral component of the finds records (cf
8.29 below).
7.4 No sampling or disposal of cultural material from an
evaluation or excavation may take place without prior
approval by the LGAO and the intended place of
deposition of the project archive.

Specialists
Except in the field of artefact conservation, there are
currently no professional accreditation schemes.
Elsewhere, an objective criterion of competence is the
ability of specialists to demonstrate that they have access to
adequate laboratory facilities, including reference
collections where needed. The phrase ‘recognised
specialist’ is used below as a neutral, non-prescriptive
term.

7.5 All Treasure and finds of potential Treasure must be
dealt with in accordance with the Treasure Act 1996 and its
Code of Practice.

8.1 Specialists in archaeological science will be named in
Project Designs and their competence to undertake
investigations must be demonstrated. It is reasonable to
expect a qualification, record of publication or
training/mentoring by an experienced specialist.
8.2 There must be agreement in writing between the
archaeological contractor/consultant and specialists on
timetables and deadlines for all stages of work.

Geophysical prospection
8.3 The standards presented in Geophysical Survey in
Archaeological Field Evaluations (David 1995) represent
best practice.
8.4 Where a programme of geophysical survey is required,
a recognised specialist in the techniques involved must be
employed.

`have you washed those pots yet?’
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8.5 For most substrates, magnetometer survey is often the
preferred technique in the first instance, using a fluxgate
gradiometer with digital data storage and transfer facility.
8.6 If other techniques are to be employed, the geophysicist
must provide a statement explaining the reasons for their
use. The choice and deployment of techniques must be
agreed with the LGAO in the light of this and after initial
assessment of site conditions.
Scientific dating
As a guide to the potential usage of scientific dating, it has
already been applied during evaluation in the East of
England in the following circumstances:
• radiocarbon dating of wooden structures which were
not dated artefactually or stratigraphically
• radiocarbon dating of organic sediment sequences
believed to be contemporary with adjacent
archaeological sites
• OSL (Optically Stimulated Luminescence) dating of
colluvial sediments overlying cut archaeological
features, undertaken to help define the appropriate
depth of machining during subsequent excavation.

bulk sieving
8.13 Samples for laboratory assessment and analysis will
be collected where appropriate, following discussion with
the LGAO.

8.7 During field evaluation, samples will be taken for
scientific dating in defined and specific circumstances,
subject to time constraints. This applies where dating by
artefacts is insecure or absent and where dating is
necessary for development of the Project Design or
Specification for subsequent work.

8.14 Samples will be processed as deemed necessary by
the specialist, particularly where storage of unprocessed
samples is thought likely to result in deterioration.
Appropriate assessment must be undertaken. Where
preservation in situ is a viable option, consideration should
be given to the possible effects of compression on the
physical integrity of the site and to any hydrological
impacts of development.

8.8 Samples for dating must be submitted to the laboratory
promptly, following both evaluation and excavation. Prior
agreement will be made with the laboratory on turn-around
time and report production, so as to ensure that results are
available to aid development of specifications for
subsequent mitigation strategies, or for excavation report
production.

8.15 During excavation, samples will be collected for
analysis of chemistry, magnetic susceptibility, particle
size, micromorphology and/or other techniques as
appropriate, following the outline strategy presented in the
Project Design/Specification, and in consultation with the
geoarchaeologist.

8.9 During excavation projects, samples must be collected
for radiocarbon, dendrochronology, luminescence,
archaeomagnetism (and/or other techniques as
appropriate) following the outline strategy presented in the
Project Design/Specification. A detailed and cost-effective
strategy for scientific dating will be prepared in
consultation with appropriate specialists.

Botanical and faunal remains
8.16 During evaluation, deposits will be sampled for
retrieval and assessment of the preservation conditions and
potential for analysis of biological remains. The sampling
strategy must include a reasoned justification for selection
of deposits for sampling, and will be developed in
collaboration with a recognised bioarchaeologist.

8.10 Sampling for dendrochronology must follow
procedures presented in Dendrochonology: guidelines on
producing and interpreting dendrochronological dates
(Hillam 1998).

8.17 Sampling methods for macrofossils (e.g. shells,
seeds) and microfossils (e.g. pollen, foraminiferans) must
follow the document Environmental Archaeology. A guide
to the theory and practice of methods, from sampling and
recovery to post-excavation (English Heritage 2002).

Geoarchaeology
8.11 Procedures and techniques presented in Guidelines
for carrying out Assessments in Geoarchaeology (Canti
1996) should be followed.

8.18 Bulk samples and samples taken for coarse-mesh
sieving from dry deposits must be processed at the time of
the fieldwork wherever possible, partly to permit variation
of sampling strategies if necessary, but also because
processing a backlog of samples at a later stage can cause
delays. Sampling strategies for wooden structures must
follow the methodologies presented in Brunning 1996.

8.12 Buried soils and sediment sequences must be
inspected and recorded on site at both the evaluation and
excavation stage by a recognised geoarchaeologist. Field
inspection can provide sufficient data for understanding
site formation processes, thereby avoiding the collection
and processing of redundant samples.
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all excavated material must be undertaken by conservators
and finds researchers in collaboration. Material considered
vulnerable will be selected for stabilisation after specialist
recording. Where intervention is necessary, consideration
should be given to possible investigative procedures (e.g.
glass composition studies, residues in or on pottery,
ceramic thin sections, and mineral-preserved organic
material).

8.19 Biological samples from both evaluations and
excavations must be assessed by recognised
bioarchaeologists for evidence of site formation and
taphonomy. Processing of all soil samples collected for
biological assessment, or sub-samples of them, should be
completed, except where deposits prove to be undatable.
The preservation, state, density and significance of
material retrieved must be assessed. Special consideration
should be given to any evidence for recent changes in
preservation conditions that may have been caused by
alterations in the site environment. Unprocessed
sub-samples must be stored in conditions specified by the
appropriate specialists. Animal bone assemblages, or
sub-samples of them, must be assessed by a recognised
specialist. Following assessment, appropriate samples of
biological materials must be analysed.

8.30 Once assessed, all material must be packed and stored
in optimum conditions, as described in First Aid for Finds
(Watkinson and Neal 1998). Waterlogged organic
materials must be dealt with following Guidelines for the
care of waterlogged archaeological leather (English
Heritage/Archaeological Leather Group 1995) and
Waterlogged wood: guidelines on the recording, sampling,
conservation and curation of structural wood (Brunning
1996).

Human remains

8.31 Investigative conservation will be undertaken on
those objects selected during the assessment phase, with
the aim of maximising information whilst minimising
intervention. Where necessary, active stabilisation/
consolidation will be carried out, to ensure long-term
survival of the material, but with due consideration to
possible future investigations. Proposals for ultimate
storage must follow Guidelines for the Preparation of
Excavation Archives for Long-Term Storage (Walker
1990).

8.20 At the evaluation stage, lifting of human skeletal
remains must be kept to the minimum that is compatible
with an adequate evaluation.
8.21 At sites known in advance to be cemeteries, provision
must be made for site inspection by a recognised specialist.
8.22 Excavators must be aware of, and comply with, the
relevant legislation and any Home Office and local
environmental health concerns. Further guidance is
provided in Church Archaeology: its care and management
(Council for the Care of Churches 1999).

Analysis of technological residues, ceramics, glass and
stone

8.23 Assessment of human remains will be based partly on
in situ observation, but where skeletal remains have been
lifted, a recognised specialist must undertake assessment.

8.32 Where there is evidence for industrial activity,
macroscopic technological residues (or a sample of them)
must be collected by hand.

8.24 During excavation, burials must be recorded in situ
and subsequently lifted, washed in water (without any
additives), marked and packed to standards compatible
with Excavation and post-excavation treatment of
cremated and inhumed human remains (McKinley and
Roberts 1993). Site inspection by a recognised specialist is
desirable in the case of isolated non-complex burials, and
necessary for cemeteries.

8.33 Where appropriate, separate samples (c. 0.2 litres)
must be collected for micro-slags (hammer-scale and
spherical droplets).
8.34 Reference should be made to Archaeometallurgy
(English Heritage 2001)(cf English Heritage 1995) and
Hammerscale (Starley 1995).

8.25 Proposals for the final placing of human remains
following study and analysis will be required in the Project
Design/Specification. Further guidance is provided in
Church Archaeology: its care and management (Council
for the Care of Churches 1999).

8.35 Assessment of any technological residues will include
x-radiography of a sample of industrial debris relating to
metallurgy.

9. Reports

Artefact conservation and investigative analysis

Every archaeological project will produce a report that is
submitted to the LGAO and made available through the
SMR/HER. These are known as ‘client reports’ or ‘grey
literature’ and must contain the basic information detailed
below. Some archaeological work will justify publication
and this should be in a format and at a level of detail
commensurate with the results.
This section largely refers to unpublished reports —
client reports and ‘grey literature’. For published reports,
see 10 below.

8.26 All finds visible or located by other means (such as
metal-detecting) during evaluation and excavation must be
collected and processed, unless variations in this principle
are agreed with the LGAO.
8.27 Provision must be made, where appropriate, for the
regular transfer of finds from a site to the conservation
laboratory.
8.28 Finds must be appropriately packaged and stored
under optimum conditions, as detailed in First Aid for
Finds (Watkinson and Neal 1998).

9.1 Archaeological contractors will produce a report of
every project undertaken for submission to the LGAO. All
reports must include the results of the background research
undertaken to place the evidence presented within its local
and, where appropriate, its regional and/or national

8.29 Assessment must include x-radiography of all metal
objects (after initial screening to exclude obviously recent
debris) except those of lead (cf 7.3 above). A rapid scan of
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9.6 The timetable should allow for adequate provision by
the excavator of contextual information, provisional dating
and stratigraphic relationships of contexts.

context, by consulting relevant Sites and Monuments
Record (or equivalent) data, documents, maps and aerial
photographs. All sources examined must be listed.
9.2 Reports will be rejected if it is demonstrated that they
do not provide sufficient information or if they have not
been compiled in accordance with the relevant sections of
the Brief or this document. The reasons for rejecting any
report will be stated, and contractors will be expected to
revise the report and to resubmit it.

Project summaries
9.7 Many county journals in the region publish annual
summaries of excavations and surveys, and the
archaeological contractor must provide an appropriate
summary/synthesis if asked to do so. The summary should
contain an irreducible minimum of information, as defined
in MAP2 Appendix 7.

9.3 Excavation and evaluation reports submitted to the
LGAO and LPA (and deposited with the project archive to
the agreed place of deposition) will include, where
appropriate:
• a brief non-technical executive summary of the work
undertaken and the results obtained

Reports on Evaluations by survey and/or trial
trenching

• acknowledgements
• site details, including location, SMR/HER number,
grid reference, geology, place of deposition of the
archive and any relevant details of the project’s history

9.8 The archaeological contractor may determine the
general style and format of evaluation reports.
9.9 However, the report must include an introduction with
background information about the site, an outline of the
development, the date of fieldwork, the personnel involved
and the methodology employed. Copies of the Project
Brief or Specification and Project Design must be
appended, where required.

• archaeological background, including aims and
objectives
• methodology
• site narrative, comprising the detailed description,
analysis and interpretation of the site or structure;

9.10 Plans at appropriate scales must be included, showing
the site location, trench layout or excavation areas, finds
distributions and features (by phase). Section and sample
locations will be indicated. An overall site plan showing all
features (hachured) must always be included.

• artefactual evidence, including results of specialist
reports
• environmental evidence, including results of specialist
reports
• archaeological science reports, including results
specialist reports

9.11 An evaluation report must include comprehensive
details of features and finds in each trench or area, their
states of preservation and interpretation. Tables will
summarise the recovery of finds from features within each
trench or area.

• documentary and cartographic evidence
• discussion/conclusions
• recommendations as a separate section, if included (nb
some LGAOs will not accept a report which includes
recommendations for further work)(cf 9.17)
• bibliography

9.12 An evaluation report must also include a
quantification and assessment of the finds, and present an
overview of the quality and potential of the finds
assemblage. This should include illustrations and/or
photographs of significant finds. Where appropriate, local
reference collections, especially of ceramics, will be
referred to for descriptive and analytical purposes in order
to ensure that analysis and terminology is consistent.
Relevant standards produced by national finds groups must
be adhered to.

• illustrative material including maps, plans, elevation
drawings, sections, appropriate detail drawings and a
key to any conventions used
• photographs, where appropriate
• lists of contexts and finds, as appendices
• specialist reports in full, as appendices
• copies of the Brief and Project Design, where required,
as appendices.

9.13 An evaluation report must include an assessment of
the environmental potential of the site where this is
appropriate.
9.14 Any results from assessment investigations involving
archaeological science must be included in the evaluation
report.

9.4 Within the time specified by the LGAO a timetable for
post-excavation work will be produced, following
consultation, (including team meetings for larger-scale
sites) with all specialists involved in the project.
Timetables should be agreed in writing with external
sub-contracted specialists.

9.15 Archaeological science reports must include
sufficient detail to permit the assessment of potential for
analysis. They will include tabulations of data in relation to
site phasing and contexts and non-technical summaries.
The objective presentation of data must be clearly
separated from interpretation. Any recommendations for
further investigations involving archaeological science
(both on samples already collected and further samples to
be collected at future excavations) must be clearly
separated from the results and interpretation (cf 9.3).

9.5 Specialist reports should include details of
methodology, results, interpretation and non-technical
summaries.
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9.16 An evaluation report must include an assessment of
the preservation potential of the site so that appropriate
decisions can be taken about mitigation strategies.
9.17 An evaluation report will comment on the perceived
effectiveness of the fieldwork in relation to the project’s
stated aims and objectives. It will not express an opinion on
preservation or further work.
9.18 Evaluation reports must be submitted by the time
specified in the Brief. This is usually on the understanding
that they will become public documents after an
appropriate period of time.
Reports on Area Excavations

… at a level of detail commensurate with the results

9.19 At the Assessment stage of an excavation project an
Updated Project Design must be prepared with proposals
for analysis, report and publication, and agreed with the
LGAO.

work and any field observations, and a location plan at an
appropriate scale.

9.20 An excavation report must be completed and the
required number of copies supplied to the relevant Sites
and Monuments Record (or equivalent) within the
timetable agreed with the LGAO. Programmes may be
negotiated for particular projects at the Assessment stage
when the analysis, report and publication timetable will be
agreed with the LGAO. Where a project is phased, interim
reports will be prepared and submitted on each sub-phase
to an agreed timetable.

Report illustrations
9.24 Where conventions are used, as is normally the case,
an explanatory figure or key must be included.
9.25 All report illustrations must be fully captioned and
refer to the scale of the published drawing.
9.26 Plans must be based on and indicate the National Grid,
showing at least two intersections.

9.21 An excavation report for publication will generally
include as appropriate, the following:

9.27 North must be indicated on all plans.

• title page

9.28 A bar scale must be included on all plans and sections.

• list of contents, plates, figures, tables, microfiche,
contributors

9.29 Sections must indicate the alignment of the section,
and the height OD of the section datum.

• acknowledgements, preface, summary
• a description of the site

9.30 Plan and section illustrations must include the context
numbers of all cuts, fills, layers and structures represented.
The locations of significant finds and/or of samples taken
will also be shown, where appropriate.

• excavation methodology
• summary of phasing
• excavated features

9.31 The positions of all section lines must be indicated
and annotated on the appropriate plan(s).

• finds
• specialist reports

10. Publication

• discussion and conclusions

by Jenny Glazebrook

• appendices
• bibliography

The principle of replacement by record
There is extensive literature dealing with archaeological
project management, in which principles and standards for
field archaeology have gradually been refined (Frere 1975;
Cunliffe 1982; English Heritage 1991(MAP 2); Carver et
al. 1992). Through these documents, a management
framework has been developed which emphasises
selectivity and archaeological value right through to
publication, and is intended to work alongside academic
priorities such as those embodied in the regional research
framework.
Traditionally, archaeological publication was based on
the idea of preservation by record, but this concept is now
understood as replacement by record, implying a process
of transformation into knowledge rather than one of
passive data storage. The management framework accepts
replacement by record as one of the basic principles of

• index
• additional material (electronic release/microfiche)
9.21 If it is intended that an excavation report will be
published, refer to section 10 below.
Reports on Archaeological Monitoring and Recording
(Watching Briefs)
9.22 A report on an Archaeological Monitoring and
Recording Project (or Watching Brief) should be
commensurate with the results.
9.23 As a minimum, it must include a one-page summary
of the archaeological project, with a description of the
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10.5 Site reports must be compiled according to the
report-writing criteria and the production standards laid
out in MAP2. Suitable outlets will comply with these
production standards, as their Notes for Authors will
demonstrate, thus guaranteeing production quality.

archaeological excavation — the record being an archive
plus publication. Because of this, the sponsor of an
archaeological excavation must also pay for its
replacement by record satisfactory to the academic needs
of the discipline (Cunliffe 1990, 668).
In theory archives are publicly accessible, but in
practice access — even to ‘grey literature’ — is often
difficult or impossible and the published account forms the
only easily obtainable record. It is important, therefore,
that the account is published in a format likely to be
acceptable to libraries and taken by as many libraries as
possible.

10.6 Reports, including those for submission to county
journals, must be drafted to conform to the requirements of
the intended outlet. Contractors/consultants must establish
contact with the journal or series editor at an early stage to
obtain Notes for Authors, advice on the submission of
synopses, and an estimate of the costs and timescale
involved.
10.7 Until analysis has been completed, the exact content
of the publication cannot be finalised. Any major
alterations to report content should be subject to editorial
approval, and a final synopsis should be sent to the outlet
confirming the scope of the report and the intended
delivery date of the draft text.

Publication commensurate with results
Archaeological works will not always justify publication
or publication at the same level of detail. Guidelines
produced by the East Anglian Archaeology editorial
committee indicate the range of outlets available and the
criteria by which an appropriate level of dissemination can
be judged (East Anglian Archaeology 2002).
In all cases a report is produced to guide the planning
process and is made available through the SMR/HER (cf
9.1 above). Some work may endorse current knowledge
rather than offer the potential to develop any new
understanding, and this should be apparent to the
archaeological contractor/consultant and LGAO at the
Fieldwork phase or at latest the Assessment phase,
following MAP2. An appropriate record will then
comprise an archive deposited with the relevant body as
defined below (section 11) and in MAP2 (5.4 and
Appendix 3), plus a summary report in a local or period
journal (cf 9.7 above).
Analysis takes place when material from the site has
the potential to contribute to the pursuit of local, regional
or national research priorities (MAP2, 6.16). Indeed,
MAP2 (7.5) assumes that if a project proceeds to analysis it
is with a planned publication in mind.
At this point the scope of the publication should be defined
by the archaeological contractor/consultant, who should
consider whether a full site report is intended, or a
synthetic article on some aspect of the work, or detailed
publication of material that is of intrinsic archaeological
value outside the context of the site report — such as
artefactual or environmental evidence (MAP2, 6.16).

10.8 Publication costs can be more accurately established
once the final text of the report has been agreed. Usually,
these will include:
• copyediting
• typesetting
• origination of page layouts to camera-ready copy
• indexing
• printing
• distribution (including review copies)
• marketing.
10.9 Project Designs must confirm that the resources for
editorial and reprographic work have been adequately built
into the project.
Publication to an acceptable academic standard
As the amount of archaeological activity and the volume of
available data rapidly increases, selectivity and a clear
focus on defined issues are essential in publication, if
uncritical reproduction of the archive is to be avoided.
10.10 When the report has been drafted, it should be
subject to peer review by an independent academic referee.

10.1 The publication of archaeological work should reflect
the significance of the data collected.
10.2 Some projects may involve more than one
dissemination method, and this may not be known until the
second assessment of results is carried out after analysis.
10.3 To ensure that relevant information is published in a
clear, structured and user-friendly manner, site reports and
articles must be subject to an independent editorial
process. Suitable outlets provide academic vetting,
copyediting, professional indexing and circulation to
journals for review.
10.4 A provisional publication synopsis will be submitted
by the archaeological contractor/consultant to an
appropriate outlet(s) and to the LGAO at Updated Project
Design stage (MAP2, Phase 4), when the resources needed
for analysis, synthesising the research archive and
publishing a report are also established.

the published report — always a cause for celebration!
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The role of the independent referee, appointed by the
editorial board of the outlet or the sponsor, is to ascertain:
• how far the publication reflects the stated aims of the
project design
• whether the publication meets the general academic
standards and priorities
• whether the proposed publication
requirements of the publishing body

meets

the

• whether publication of the report is warranted and
whether it meets professional standards.
By doing so, the referee addresses the needs of the
archaeological community, the interests of the publisher
and the sponsor.
The integration of published reports and project
archives
As published reports become more selective and synthetic,
the more they need to provide a gateway into the archive.
10.11 The published report will clearly state the location of
the archive, its accession number, and details of the body
responsible for its curation.
10.12 The published report will provide an index of the
archive contents, method of reference between published
report and archive information, and cite any material that is
electronically accessible.

the ultimate deposit

11. Archives
11.7 Where finds are retained by the owner and are not to
be deposited with the project archive, a comprehensive
record including detailed drawings, photographs and
descriptions of individual finds must be included in the
archive in lieu of the objects. The repository of any finds
not included in the project archive must be indicated.

11.1 The place of deposition of the Project Archive may
have an Archaeological Collecting Policy to which all
material to be deposited will have to conform. The
archaeological contractor/consultant should seek advice
and guidance on this at an early stage, and arrangements
made before on-site works commence.

11.8 The finds and archive must be deposited within the
specified time of the completion of the publication or, in
certain circumstances, to an agreed timetable of a longer
duration.

11.2 Where finds records have been computerised, the
archaeological contractor/consultant will be expected to
provide an electronic database to accompany the archive.
This may need to be compatible with MODES and include
defined units of information for each item or significant
group of items. Where records have been computerised the
data must also be present as hard copy in the site archive.

11.9 The integrity of the site archive must be maintained at
all times.
11.10 For all projects, provision must be made for
inclusion of the results in the relevant SMR/HER to meet
local requirements. This will refer to the location of the
archive and the relevant place of deposition accession
number.

11.3 Minimum standards for site archives should be
followed, as defined in MAP2, para. 5.4 and Appendix 3.
11.4 The following should also be adhered to: Guidelines
for the Preparation of Excavation Archives for Long-Term
Storage (Walker 1990) and Selection, Retention and
Dispersal of Archaeological Collections (Society of
Museum
Archaeologists
1993,
Archaeological
documentary archives (Ferguson and Murray 1997) and
Microfilming archaeological archives (Handley 1999).

11.11 Digital archives must be prepared according to local
requirements, and following the guidance in Bewley et al.
1998 and Richards and Robinson (eds) 2000.
11.12 It is normal practice for both the copyright and
ownership of the paper and any digital archive resulting
from an archaeological project to rest with the originating
body (usually the archaeological contractor). The
originating body will deposit the archive in a museum or
other appropriate repository on the completion of the
project, and normally transfers title and/or licences the use
of the archive at this stage. It is advisable to document these
arrangements in a written contract or agreement.

11.5 Account must also be taken of the requirements of the
place of deposition regarding the conservation, ordering,
organisation, labelling, marking and storage of excavated
material and the archive.
11.6 Owners of finds and records should be encouraged to
donate these to the appropriate place of deposition as a
matter of best practice in the public interest.
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• completion of evaluation/excavation

12. Project Monitoring

• completion of assessment

Archaeological advisors such as LGAOs undertake the
important role of monitoring the quality of archaeological
work. In this they are assisted by the broad frameworks
provided by nationally agreed standards (for example, IFA
Standard and Guidance for various types of archaeological
work), by regional standards (this document) and by the
detailed requirements within Briefs, Specifications and
Project Designs for specific archaeological tasks.

• during analysis
• completion of analysis
• submission of report and archive.
12.5 Archaeological contractors/consultants should give
the LGAO not less than one week’s written notice of the
commencement of the work and its duration, so that
arrangements for monitoring can be made. Failure to give
due notice may result in trenches having to be left open
until the LGAO is able to visit, and the archaeological
contractor/consultant should advise any client hoping to
accelerate the programme that this may be necessary.

12.1 The LGAO or his or her representative will be
responsible for monitoring progress and standards
throughout the project on behalf of the Local Planning
Authority.
12.2 Regular monitoring by the LGAO of a project is seen
as a necessary, constructive and desirable process, to
ensure that satisfactory progress is being made and
standards adhered to.

12.6 Access to the site should be granted to the LGAO as
the representative of the Local Planning Authority, to
monitor the archaeological works at agreed points in the
programme or at random, to ensure that these are being
undertaken to professional standards and in accordance
with any planning conditions or legal agreements.

12.3 When the project is underway, the LGAO (acting on
behalf of the relevant LPA) will review progress to ensure
that:
• the development itself conforms to the submitted plans
and drawings on which the archaeological Brief (and
any requirement for archaeological investigation) was
based

12.7 The LGAO has responsibility for his/her own welfare,
and will provide his/her own personal protective
equipment for use during monitoring, and will inform
themselves of the basic procedures for entering a site
safely.

• the archaeological requirements of the Brief or
Specification are being met

12.8 Once the fieldwork is completed, the LGAO should be
closely involved with the assessment phase of the project
and
the
preparation
by
the
archaeological
contractor/consultant of the Updated Project Design and,
later still, the post-excavation stages of analysis, report and
publication (if appropriate). The preparation and
deposition of the project archive will also be subject to
review by the LGAO and/or by the intended place of
deposition.

• the Project Design is being adhered to.
12.4 Monitoring intervals will vary according to the nature
of the site and the scale of the project. The timing and
frequency of monitoring points should be agreed with the
LGAO. They may include the following stages:
• topsoil stripping
• during evaluation/excavation (frequency to be agreed)
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HERTFORDSHIRE
Stewart Bryant
County Archaeologist
Environment Department
Hertfordshire County Council
County Hall
Hertford SG13 8DN
Tel: 01992 555244
Fax: 01992 555251
Email: stewart_bryant@hertscc.gov.uk

Appendix 1. ALGAOEE Contacts
BEDFORDSHIRE
Martin Oake
Heritage and Environment Section
Culture and Environment Group
Bedfordshire County Council
County Hall
Cauldwell Street
Bedford MK42 9AP
Tel: 01234 228074
Fax: 01234 228946
Email: oakem@deed.bedfordshire.gov.uk

LUTON
Ismail Mohammed
Principal Planning Officer
Regeneration Service Planning and Development Department
Planning Division
Luton Borough Council
Town Hall
Luton LU1 2BQ
Tel: 01582 546548
Fax: 01582 547138

CAMBRIDGESHIRE
Tim Reynolds
County Archaeology Office
Cambridgeshire County Council
ELH Box 1108
Castle Court
Shire Hall
Cambridge CB3 0AP
Tel: 01223 717078
Fax: 01223 362425
Email: tim.reynolds@cambridgeshire.gov.uk

NORFOLK
Brian Ayers
Archaeology and Environment
Norfolk Museums and Archaeology Service
The Shirehall
Market Avenue
Norwich NR1 3JQ
Tel: 01603 493669
Fax: 01603 493651
Email: brian.ayers@norfolk.gov.uk

COLCHESTER
Philip Wise
Colchester Borough Council Museum Service
Museum Resource Centre
14 Ryegate Road
Colchester CO1 1YG
Tel: 01206 712222
Fax: 01206 282925
Email: philip.wise@colchester.gov.uk

PETERBOROUGH
Ben Robinson
Archaeological Officer
Planning Department
Peterborough City Council
Norwich Union House
22 Church Street
Peterborough PE1 1HZ
Tel: 01733 343329
Fax: 01733 341928
Email: ben.robinson@peterborough.gov.uk

ENGLISH HERITAGE EAST OF ENGLAND REGION
Brooklands House
24 Brooklands Avenue
Cambridge CB2 2BU
Tel: 01223 582700
Fax: 01223 582701
ENGLISH HERITAGE REGIONAL ADVISER FOR
ARCHAEOLOGICAL SCIENCE
Peter Murphy
Brooklands House
24 Brooklands Avenue
Cambridge CB2 2BU
Tel: 01223 582759
Fax: 01223 582701
Email: peter.murphy@english-heritage.org.uk

ST ALBANS
Ros Niblett
District Archaeologist
Planning and Heritage Department
City and District of St Albans
Civic Centre
St Albans AL1 3JE
Tel: 01727 819252
Fax: 01727 863282
Email: r.niblett@stalbans.gov.uk

ESSEX
David Buckley
Heritage Conservation Manager
Heritage Conservation Branch
Waste, Recycling and Environment
Essex County Council
County Hall
Chelmsford CM1 1QH
Tel: 01245 437514
Fax: 01245 258353
Email: david.buckley@essexcc.gov.uk

SOUTHEND-ON-SEA
Martin Scott
Southend-on-Sea Borough Council
Civic Centre
Victoria Avenue
Southend-on-Sea SS2 6ER
Tel: 01702 215330
Email: martinscott@southend.gov.uk
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Senior Planning Officer (Conservation)
Thurrock Council
Civic Offices
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Tel: 01375 652275
Email: areeves@thurrock.gov.uk

SUFFOLK
Keith Wade
Archaeological Service Manager
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St Edmund House
County Hall
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Tel: 01473 583288
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remains are present, field evaluation defines their
character, extent, quality and state of preservation, and
enables an assessment of their worth in a local, regional,
national or international context, as appropriate (IFA
1999b).
Evaluation techniques may include fieldwalking,
metal-detecting, geophysical survey, earthwork survey,
trial trenching or environmental sampling.

Appendix 2. Definitions
Appraisal. A rapid examination of existing records to
identify whether a development proposal has a potential
archaeological dimension requiring further clarification.
This is undertaken by the LGAO.
Archaeological Consultant. An archaeologist or
archaeological organisation usually acting on behalf of the
client (in the planning process), and who may themselves
draw up a Project Design or Specification for approval by
the LGAO, scrutinise and advise on the costs of an
archaeological project, and monitor work for the client.

Excavation. An Excavation may be required where it has
been decided, usually following evaluation, that any
archaeological remains do not warrant physical
preservation in situ, and that an acceptable mitigation
strategy is for these to be excavated archaeologically,
replaced by record, assessed, analysed, archived and a
synthesis of the results disseminated.
An excavation may be defined as a programme of
controlled, intrusive fieldwork with defined research
objectives which examines, records and interprets
archaeological deposits, features and structures and, as
appropriate, retrieves artefacts, ecofacts and other remains
within a specified area or site on land, inter-tidal zone or
underwater. The records made and objects gathered during
fieldwork are studies, and the results of that study
published in detail appropriate to the Project Design (IFA
1999d).

Archaeological
Contractor.
An
archaeological
organisation (unit, trust etc) usually able to provide a wide
range of services, including desk-based assessments,
surveys, evaluations, excavations, building recording,
assessments of potential for analysis, analysis,
conservation, report preparation, dissemination and the
organisation and deposition of a project archive.
Archaeological Desk-Based Assessment. A programme
of assessment of the known or potential archaeological
resource within a specified area on land, inter-tidal zone, or
underwater. It consists of a collation of existing written,
graphic, photographic and electronic information in order
to identify the likely character, extent, quality and worth of
the known or potential archaeological resource in a local,
regional, national or international context, as appropriate
(IFA 1999a).

Historic Environment Record (HER). An Historic
Environment Record provides access to a comprehensive
and dynamic information resource about the historic
environment of its local area for public benefit and use. The
historic environment includes all aspects of our
surroundings that have been built, formed or influenced by
human activities from earliest to most recent times.
An Historic Environment Record makes information
widely accessible to specialists and to the public,
managing its services and data in accordance with agreed
national and international standards and guidance on best
practice.
The purpose of an Historic Environment Record is to:
• advance research and new understanding about the
historic environment

Archaeological Monitoring and Recording (sometimes
referred to as an Archaeological Watching Brief) may be
defined as a formal programme of observation and
investigation conducted during any operation carried out
for non-archaeological reasons. This will be within a
specified area or site on land, inter-tidal zone or
underwater, where there is a possibility that archaeological
deposits may be disturbed or destroyed. The programme
will result in a report and ordered archive (IFA 1999c).
Brief. An outline or framework of the planning and
archaeological situation that has to be addressed, together
with an indication of the scope of works that will be
required. This is provided by the LGAO and is the
document required by archaeological contractors to
prepare a Project Design. For model briefs, see Association
of County Archaeological Officers 1993.

• inform care of the historic environment through
conservation and environmental enhancement
programmes and projects, state of the environment
reports, and by raising public awareness about
conservation needs
• inform policies and decision-making in land-use
planning, development control, statutory undertakings,
agri-environment and forestry schemes

Evaluation. Evaluation techniques are employed prior to
the determination of planning applications to clarify
understanding of the character, extent, and importance of
archaeological remains, usually comprising a programme
of non-intrusive and/or intrusive fieldwork required prior
to the determination of a planning application. It will be
designed to supplement and improve existing information
to a level of confidence at which the archaeological
potential of a site can be assessed, and so that informed and
reasonable planning recommendations and decisions can
then be made.
An evaluation is intended to determine the presence or
absence of archaeological features, structures, deposits,
artefacts or ecofacts, within a specified area on land,
inter-tidal zone or underwater. If such archaeological

• contribute to educational programmes and projects
about the historic environment
• encourage public and community participation in the
appreciation and enjoyment of the historic
environment.
Local Government Archaeological Officer (LGAO).
The Local Government Officer at County, District or
Unitary Authority level who is appropriately qualified and
experienced (IFA Membership and adherence to IFA’s
Codes of Conduct (IFA 1997a, 1997b) and formally
adopted by-laws, guidelines and other relevant codes,
standards and guidance documents, are regarded as
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usually include the assessment of potential for analysis,
analysis, conservation, report preparation, dissemination
and the organisation and deposition of a project archive.

baseline standards and yardsticks of competence and good
operating practice).
The LGAO is responsible for the provision of
archaeological services, usually including a Sites and
Monuments Record or Historic Environment Record,
planning policy, advice to developers, landowners, Local
Planning Authorities and other agencies on the
archaeological implications of planning applications and
other development and land-use proposals, management of
the archaeological resource, advice, education and
promotion. Throughout these Standards, the term is taken
to include other officers working under his or her authority.
The IFA is currently developing Standards and
Guidance for Curatorial Practice, and it is naturally
assumed that these will be regarded as further indicators of
good operating practice that LGAOs and other curatorial
archaeologists will adhere to.

Project Design (which may also be called a Method
Statement or Written Scheme of Investigations). This is the
document prepared by the Archaeological Contractor in
response to the Brief or Specification prepared by the
LGAO.
Sites and Monuments Record (SMR). An SMR is
defined as: a definitive permanent general record of the
local historic environment in its national context, publicly
and professionally maintained, whose data is accessible
and retrievable for a wide range of purposes. The SMR for
a particular authority (county or district) is generally
maintained by the LGAO or in some cases a local museum.
The SMR will contain the data upon which the known
archaeology (or the archaeological potential of an area) is
assessed by the LGAO, and the SMR will also receive the
results of archaeological fieldwork at the conclusion of a
project. SMRs are increasingly collecting and holding a
wider range of data on the historic environment, and
developing into Historic Environment Records (HERs).

Mitigation Strategy. Once the results of an evaluation are
available and if a planning permission is granted, a
mitigation strategy will seek to safeguard the
archaeological remains. This might be achieved by the
sympathetic design of foundations in order to preserve
remains in situ or the exclusion of defined areas from
further disturbance. Where this is not possible a further
option is the implementation of a programme of
archaeological work to excavate and ‘replace by record’.

Specification. A schedule of works in sufficient detail to
be quantifiable, implemented and monitored. Where a
Specification is necessary or desirable this is provided by
the LGAO and, like a Brief, is used by the Archaeological
Contractor to prepare a Project Design.
For model specifications, see Association of County
Archaeological Officers 1993.

Post-excavation. A term often used to refer to the officeor laboratory-based activities of an Archaeological
Contractor (and others, e.g. specialists) that take place after
the fieldwork phase of a project. Post-excavation will
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Requirements for a Trenched Archaeological Evaluation
(updated March 2017)
An outline specification, which defines certain minimum criteria, is set out below.
These requirements accompany, and should be used in conjunction with, the project
brief.
Fieldwork Requirements
1.1

If excavation is mechanised a toothless ‘ditching bucket’ 1.80m wide
minimum must be used.

1.2

The topsoil may be mechanically removed using an appropriate machine with
a backacting arm and fitted with a toothless bucket, down to the interface
layer between topsoil and subsoil or other visible archaeological surface. All
machine excavation is to be under the direct control and supervision of an
archaeologist. The topsoil should be examined for archaeological material.

1.3

The top of the first archaeological deposit may be cleared by machine, but
must then be cleaned off by hand. There is a presumption that excavation of
all archaeological deposits will be done by hand unless it can be shown there
will not be a loss of evidence by using a machine. The decision as to the
proper method of excavation will be made by the senior project archaeologist
with regard to the nature of the deposit.

1.4

In all evaluation excavation there is a presumption of the need to cause the
minimum disturbance to the site consistent with adequate evaluation; that
significant archaeological features, e.g. solid or bonded structural remains,
building slots or postholes, should be preserved intact even if fills are
sampled. For guidance:
For linear features, 1.00m wide slots (min.) should be excavated across their
width;
For discrete features, such as pits, 50% of their fills should be sampled (in
some instances 100% may be requested).

1.5

There must be sufficient excavation to give clear evidence for the period,
depth and nature of any archaeological deposit. The depth and nature of
colluvial or other masking deposits must be established across the site.

1.6

Archaeological contexts should, where possible, be sampled for
palaeoenvironmental remains. The archaeological contractor shall show what
provision has been made for environmental assessment of the site and must
provide details in the WSI of the sampling strategies for retrieving artefacts,
biological remains (for palaeoenvironmental and palaeoeconomic
investigations),
and
samples
of
sediments
and/or
soils
(for
micromorphological and other pedological/sedimentological analyses. Advice
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on the appropriateness of the proposed strategies should be sought from the
Historic England Regional Advisor for Archaeological Science (East of
England). The English Heritage guide (2011), Environmental Archaeology, A
guide to the Theory and Practice of Methods, from Sampling and Recovery to
Postexcavation, provides further guidance to sampling archaeological
deposits.
1.7

Any natural subsoil surface revealed should be hand cleaned and examined
for archaeological deposits and artefacts. Sample excavation of any
archaeological features revealed may be necessary in order to gauge their
date and character.

1.8

Metal detector searches must take place at all stages of the evaluation by an
experienced metal detector user. Metal detecting of trench locations should
be carried out before trenches are cut, with trench bases and spoil scanned
once trenches have been opened.

1.9

All finds will be collected and processed (unless variations in this principle are
agreed SCCAS during the course of the evaluation).

1.10

Human remains must be left in situ except in those cases where damage or
desecration are to be expected, or in the event that analysis of the remains is
shown to be a requirement of satisfactory evaluation of the site. However, the
excavator should be aware of, and comply with, the provisions of Section 25
of the Burial Act 1857.

1.11

Plans of any archaeological features on the site are to be drawn at 1:20 or
1:50, depending on the complexity of the data to be recorded. Sections
should be drawn at 1:10 or 1:20 again depending on the complexity to be
recorded. All levels should relate to Ordnance Datum. Any variations from this
must be agreed with SCCAS.

1.12

A photographic record of the work is to be made, consisting of high resolution
digital images.

1.13

Topsoil, subsoil and archaeological deposit to be kept separate during
excavation to allow sequential backfilling of excavations.

1.14

Trenches should not be backfilled without the approval of SCCAS. Suitable
arrangements should be made with the client to ensure trenches are
appropriately backfilled, compacted and consolidated in order to prevent
subsequent subsidence.

Reporting and Archival Requirements
2.1

The project manager must consult the Suffolk HER Officer to obtain a parish
code for the work before commencement. These numbers will be unique for
each project or site and must be clearly marked on all documentation relating
to the work.

2.2

An archive of all records and finds is to be prepared, consistent with the
principles of Management of Research Projects in the Historic Environment
(MoRPHE) (English Heritage 2006). It must be adequate to perform the
function of a final archive for deposition in the Archaeological Service’s Store
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or in a suitable museum in Suffolk (see Archaeological Archives Forum: a
guide to best practice 2007).
2.3

Finds must be appropriately conserved and stored in accordance with
guidelines from The Institute of Conservation (ICON).

2.4

Every effort must be made to get the agreement of the landowner to the
deposition of the full site archive, and transfer of title, with the Archaeological
Service or designated Suffolk museum. The intended depository should be
stated in the WSI, for approval. If this is not achievable for all or parts of the
finds archive then provision must be made for additional recording (e.g.
photography, illustration, scientific analysis) as appropriate.

2.5

The project manager should consult the intended archive depository before
the archive is prepared regarding the specific requirements for the archive
deposition and curation, and regarding any specific cost implications of
deposition. The intended depository must be prepared to accept the entire
archive resulting from the project (both finds and written archive) in order to
create a complete record of the project. A clear statement of the form,
intended content, and standards of the archive is to be submitted for approval
as an essential requirement of the WSI.

2.6

For deposition on the County Archaeological Store, the archive should comply
with SCCAS Archive Guidelines. If the Archaeological Service’s Store is not
the intended depository, the project manager should ensure that a duplicate
copy of the written archive is deposited with the Suffolk HER.

2.7

The WSI should state proposals for the deposition of the digital archive
relating to this project with the Archaeology Data Service (ADS), or similar
digital archive repository, and allowance should be made for costs incurred to
ensure proper deposition (http://ads.ahds.ac.uk/project/policy.html).

2.8

A report on the fieldwork and archive, consistent with the principles of
MoRPHE, must be provided. Its conclusions must include a clear statement of
the archaeological value of the results, and their significance in the context of
the Regional Research Framework (East Anglian Archaeology, Occasional
Papers 3, 8 and 24, 1997, 2000 and 2011).

2.9

The results should be related to the relevant known archaeological
information held in the SHER. It should include examination of all readily
available cartographic sources (e.g. those in the County Records Office) to
record evidence for historic or archaeological sites and history of previous
landuses. Where permitted, photographs, photocopies or traced copies
should be presented in the report. It should also incorporate an assessment
of the potential for documentary research that would contribute to the
archaeological investigation of the site.

2.10

A copy of the WSI should be included as an appendix to the report.

2.11

An unbound hardcopy of the report, clearly marked DRAFT, must be
presented to SCCAS for approval within six months of the completion of
fieldwork unless other arrangements are negotiated. Following acceptance, a
single copy of the report should be presented to the Suffolk HER as well as a
digital copy of the approved report.
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2.12

Where appropriate, a digital vector trench plan should be included with the
report, which must be compatible with MapInfo GIS software, for integration in
the Suffolk HER.

2.13

SCCAS supports the OASIS project, to provide an online index to
archaeological reports. At the start of work (immediately before fieldwork
commences) an OASIS online record http://ads.ahds.ac.uk/project/oasis/
must be initiated and key fields completed on Details, Location and Creators
forms. When the project is completed, all parts of the OASIS online form must
be completed and a copy must be included in the final report and also with
the site archive. A .pdf version of the entire report should be uploaded to the
OASIS website.

2.14

Where positive results are drawn from a project, a summary report must be
prepared, in the established format, suitable for inclusion in the annual
‘Archaeology in Suffolk’ section of the Proceedings of the Suffolk Institute of
Archaeology and History. It should be included in the project report, or
submitted to SCCAS, by the end of the calendar year in which the work takes
place, whichever is the sooner.

2.15

Where appropriate, a copy of the approved report should be sent to the local
archaeological museum.

4
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Requirements for Archaeological Excavation
(updated March 2017)
An outline specification, which defines certain minimum criteria, is set out below.
These requirements accompany, and should be used in conjunction with the project
brief. If in doubt, clarification should be sought from SCCAS.
Fieldwork Requirements
1.1

If excavation is mechanised a toothless ‘ditching bucket’ 1.80m wide
minimum must be used.

1.2

The topsoil may be mechanically removed (unless otherwise agreed) using
an appropriate machine with a backacting arm and fitted with a toothless
bucket, down to the interface layer between topsoil and subsoil or other
visible archaeological surface. All machine excavation is to be under the
direct control and supervision of an archaeologist. The topsoil should be
examined for archaeological material.

1.3

Topsoil, subsoil and archaeological deposits should be kept separate during
removal to allow sequential backfilling of excavations, unless otherwise
agreed with the developer.

1.4

If the machine stripping is to be undertaken by the main contractor, all
machinery must be kept off the stripped areas until they have been fully
excavated and recorded, in accordance with this specification.

1.5

There is a presumption that excavation of all archaeological deposits will be
undertaken by hand (including stratified layers; see below) unless it can be
shown there will not be a loss of evidence by using a machine. The decision
as to the proper method of excavation will be made by the senior project
archaeologist with regard to the nature of the deposit.

1.6

Provision should be made for hand excavation of any stratified layers (e.g.
dark earth) in 2.50m or 1.00m systematic and gridded squares, to be agreed
on the basis of the complexity/extent of such layers with SCCAS. This should
be accompanied by an appropriate finds recovery strategy which must include
metal detector survey and on-site sieving to recover smaller
artefacts/ecofacts.

1.7

All features which are, or could be interpreted as, structural must be fully
excavated. Post-holes and pits must be examined in section and then fully
excavated. Fabricated surfaces within the excavation area (e.g. yards and
floors) must be fully exposed and cleaned. Any variation from this process
can only be made by agreement with SCCAS, and must be confirmed in
writing.
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1.8

All other features must be sufficiently examined to establish, where possible,
their date and function. For guidance:
a) A minimum of 50% of the fills of the general features is be excavated. In
some instances 100% may be requested, depending on the nature of the
feature/deposit.
b) 10% of the fills of substantial linear features (ditches, etc) are to be
excavated (min.). The samples must be representative of the available length
of the feature and must take into account any variations in the shape or fill of
the feature and any concentrations of artefacts. For linear features, 1.00m
wide slots (min.) should be excavated across their width.
Any variation from this process can only be made by agreement [if necessary
on site] with a member of SCCAS, and must be confirmed in writing.

1.9

Any natural subsoil surface revealed should be hand cleaned and examined
for archaeological deposits and artefacts. Sample excavation of any
archaeological features revealed may be necessary in order to gauge their
date and character.

1.10

Metal detector searches must take place at all stages of the excavation,
including the scanning of excavation areas before they are stripped, by an
experienced metal detector user.

1.11

All finds will be collected and processed, unless variations in this principle are
agreed SCCAS during the course of the excavation. The finds recovery policy
should be addressed in the WSI. Sieving of occupation levels and building fills
will be expected. All ceramic finds should be processed concurrently with the
excavation to allow immediate assessment and input into decision making.

1.12

The WSI must provide details of a comprehensive sampling strategy for
flotation, assessment and analysis of biological remains by an appropriate
environmental specialist (for palaeoenvironmental and palaeoeconomic
investigations and also for absolute dating), and samples of sediments and/or
soils (for micromorphological and other pedological/sedimentological
analyses. All samples should be retained until their potential has been
assessed and until a retention strategy has been agreed. Where necessary,
advice on the appropriateness of the proposed strategies should be sought
from the Historic England Regional Advisor for Archaeological Science (East
of England).

1.13

Human remains are to be treated at all stages with care and respect, and are
to be dealt with in accordance with the law. They must be recorded in situ and
subsequently lifted, packed and marked to standards compatible with those
described in the Institute of Field Archaeologists' Technical Paper 13:
Excavation and post-excavation treatment of Cremated and Inhumed Human
Remains, by McKinley & Roberts. Proposals for the final disposition of
remains following study and analysis will be required in the WSI.

1.14

Excavation record keeping is to be consistent with the requirements the
Suffolk Historic Environment Record (HER) and compatible with its archive.
Methods must be specified in the WSI and agreed with SCCAS.
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1.15

Plans of any archaeological features on the site are to be drawn at 1:20 or
1:50, depending on the complexity of the data to be recorded. Sections
should be drawn at 1:10 or 1:20 again depending on the complexity to be
recorded. All levels should relate to Ordnance Datum. Any variations from this
must be agreed with SCCAS.

1.16

A photographic record of the work is to be made, consisting of high resolution
digital images (the image format and resolution should be specified in the
WSI), and documented in a photographic archive.

General Management Requirements
2.1

The project manager must consult the Suffolk HER Officer to obtain a parish
code for the work before commencement These numbers will be unique for
each project or site and must be clearly marked on all documentation relating
to the work.

2.2

A timetable for fieldwork and assessment stages of the project must be
presented in the WSI and agreed with SCCAS before the fieldwork
commences.

2.3

A detailed risk assessment and management strategy must be presented for
this project in the WSI.

2.4

The WSI must state the security measures to protect the site from vandalism
and theft, and to secure deep any holes.

2.5

The composition of the project staff must be detailed and agreed (this is to
include any subcontractors). For the site director and other staff likely to have
a major responsibility for the fieldwork and post-excavation processing of this
excavation there must also be a statement of their responsibilities or a CV for
post-excavation work on other archaeological sites and publication record.
Ceramic specialists, in particular, must have relevant experience from this
region, including knowledge of local ceramic sequences.

2.6

Provision should be included in the WSI for public benefit in the form of
outreach activities, for example (and where appropriate), open days/guided
tours for the general public, local schools, local councillors, local
archaeological and historical societies and for local public lectures and/or
activities within local schools. Provision should be included for local press
releases (newspapers/radio/TV). Where appropriate, information boards
should be also provided during the fieldwork stage of investigation. The
archaeological contractor should ascertain whether their client will seek to
impose restrictions on public access to the site and for what reasons and
these should be detailed in the WSI.

2.7

Every effort must be made to get the agreement of the landowner to the
deposition of the full site archive, and transfer of title, with SCCAS or
designated Suffolk museum. The intended depository should be stated in the
WSI, for approval. If this is not achievable for all or parts of the finds archive
then provision must be made for additional recording (e.g. photography,
illustration, scientific analysis) as appropriate.

2.8

Monitoring of the archaeological work will be undertaken by SCCAS. A
decision on the level of monitoring required for the fieldwork will be made by
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SCCAS, in consultation with the project manager and once the fieldwork has
commenced. Any unexpected discoveries, or on-site complications, should be
communicated to, and discussed with, SCCAS.
2.9

The WSI should be approved before costs are agreed with the commissioning
client, in line with Institute for Archaeologists’ guidance. Failure to do so could
result in additional and unanticipated costs. It is the archaeological
contractor’s responsibility to ensure that adequate resources are available to
fulfill the Brief.

2.10

Suitable arrangements should be made with the client, and stated in the WSI,
to ensure the site is appropriately closed after the completion of the
excavation (and provision for infilling of dangerous holes during fieldwork) to
comply with health and safety regulations. The site, and any deep and
dangerous holes, should be only backfilled with the prior approval of SCCAS.

2.11

Following satisfactory completion of the fieldwork, SCCAS will advise the LPA
that the fieldwork has been completed and that no further on-site work is
required. Full construction work must not begin until archaeological
excavation has been completed and formally confirmed in writing by the LPA.

Post-Excavation Assessment and Archival Requirements
3.1

Within four weeks of the end of fieldwork a written timetable for postexcavation assessment, updated project design and/or reporting must be
produced, which must be approved by SCCAS. Following this, a written
statement of progress on post-excavation work – whether assessment,
analysis, report writing and publication or archiving – will be required at six
monthly intervals.

3.2

A post-excavation assessment report (PXA) on the fieldwork should be
prepared in accordance with the principles of Management of Research
Projects in the Historic Environment (MoRPHE) (English Heritage 2006). The
PXA will act as a critically assessed audit of the archaeological evidence from
the site; see East Anglian Archaeology Draft Post Excavation Assessments:
Notes on a New Guidance Document (2012).

3.3

In certain instances a full PXA might be unnecessary. The need for a full
PXA or otherwise should be discussed and formally agreed with SCCAS
within four weeks of the end of fieldwork.

3.4

The PXA must present a clear and concise assessment of the archaeological
value and significance of the results, and identifies the research potential, in
the context of the Regional Research Framework (East Anglian Archaeology,
Occasional Papers 3, 8 and 24, 1997, 2000 and 2011). It must present an
Updated Project Design, with a timetable, for analysis, dissemination and
archive deposition. The PXA will provide the basis for measurable standards
for SCCAS to monitor this work.

3.5

An archive of all records and finds is to be prepared, consistent with the
principles of MoRPHE. It must be adequate to perform the function of a final
archive for deposition in the Archaeological Store of SCCAS or in a suitable
museum in Suffolk (see Archaeological Archives Forum: a guide to best
practice 2007).
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3.6

Finds must be appropriately conserved and stored in accordance with
guidelines from The Institute of Conservation (ICON).

3.7

The project manager should consult the intended archive depository before
the archive is prepared regarding the specific requirements for the archive
deposition and curation, and regarding any specific cost implications of
deposition. The intended depository must be prepared to accept the entire
archive resulting from the project (both finds and written archive) in order to
create a complete record of the project. A clear statement of the form,
intended content, and standards of the archive is to be submitted for approval
as an essential requirement of the WSI.

3.8

The PXA should offer a statement of significance for retention, based on
specialist advice, and - where it is justified – the UPD should propose a
discard strategy. This should be agreed with the intended archive depository.

3.9

For deposition in the SCCAS’s Archaeological Store, the archive should
comply with SCCAS Archive Guidelines. If this is not the intended depository,
the project manager should ensure that a duplicate copy of the written archive
is deposited with the Suffolk HER.

3.10

The UPD should state proposals for the deposition of the digital archive
relating to this project with the Archaeology Data Service (ADS), or similar
digital archive repository, and allowance should be made for costs incurred to
ensure proper deposition (http://ads.ahds.ac.uk/project/policy.html).

3.11

An unbound hardcopy of the PXA and UPD, clearly marked DRAFT, must be
presented to SCCAS for approval within six months of the completion of
fieldwork unless other arrangements are negotiated. Following acceptance, a
single hard copy of the report should be presented to the Suffolk HER as well
as a digital copy of the approved report.

3.12

On approval of an adequate PXA and UPD, SCCAS will advise the LPA that
the scheme of investigation for post-excavation analysis, dissemination and
archive deposition has been agreed, and that can be discharged.

3.13

Where appropriate, a copy of the approved PXA should be sent to the local
archaeological museum, whether or not it is the intended archive depository.
A list of local museum can be obtained from SCCAS.

3.14

SCCAS supports the OASIS project, to provide an online index to
archaeological reports. At the start of work (immediately before fieldwork
commences) an OASIS online record http://ads.ahds.ac.uk/project/oasis/
must be initiated and key fields completed on Details, Location and Creators
forms. When the project is completed, all parts of the OASIS online form must
be completed and a copy must be included in the final report and also with
the site archive. A .pdf version of the entire report should be uploaded to the
OASIS website.

3.15

Where positive results are drawn from a project, a summary report must be
prepared, in the established format, suitable for inclusion in the annual
‘Archaeology in Suffolk’ section of the Proceedings of the Suffolk Institute of
Archaeology and History. It should be included in the project report, or
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submitted to SCCAS, by the end of the calendar year in which the work takes
place, whichever is the sooner.
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Requirements for a Geophysical Survey
(updated March 2017)
An outline specification, which defines certain minimum criteria, is set out below. These
requirements accompany, and should be used in conjunction with, the project brief.
General Requirements
1.1

Geophysical surveys must be undertaken in compliance with the standards and
guidelines set out by Historic England (2008) and CIfA (2014).

Additional Requirements for Reporting and Archiving
1.1

The project manager must consult the Suffolk HER Officer to obtain a parish code for
the work before commencement. These numbers will be unique for each project or
site and must be clearly marked on all documentation relating to the work.

1.2

The survey methodology should be set out carefully, and explained as appropriate. It
must include a non-technical summary to make the report intelligible to both
specialists and non-specialists.

1.3

The report must include details of how the survey was geolocated, the instrument
used for the survey, its configuration and the sampling intervals used.

1.4

The report must list the types of process which have been applied to the geophysical
survey data and for each operation state relevant parameters (e.g. the cut-off
threshold for despike).

1.5

The report must include images of both unprocessed (without smoothing or filtering)
and also processed data, as well as interpretative plans (accompanied by a full key).

1.6

Greyscale plots should use an appropriate data range and a scale must be included
on plans.

1.7

Digital, geo-referenced copies of the geophysical survey plans should be supplied
with the report for inclusion in the Suffolk HER.

1.8

The results of the geophysical survey should be easily related to present-day
landscape features and the National Grid.

1.9

The objective account of the evidence must be clearly distinguished from its
archaeological interpretation.

1.10

SCCAS supports the OASIS project, to provide an online index to archaeological
reports. At the start of work (immediately before fieldwork commences) an OASIS
online record http://ads.ahds.ac.uk/project/oasis/ must be initiated and key fields

completed on Details, Location and Creators forms. When the project is completed,
all parts of the OASIS online form must be completed and a copy must be included in
the final report and also with the site archive. A .pdf version of the entire report should
be uploaded to the OASIS website.
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Additional Requirements for a Palaeoenvironmental Assessment
(updated March 2017)

An outline specification, which defines certain minimum criteria, is set out below. These
requirements accompany, and should be used in conjunction with, the project brief.
1.1

1.2

The assessment will establish the potential for the survival and significance of
geoarchaeological and palaeoenvironmental evidence with reference to adjacent and
regional sequences, and to national frameworks. The project will need to consider
the following objectives:
1.1.1

The characterisation of the sequence, and patterns of the accumulation of
palaeoenvironmental/ geoarchaeological deposits across the development
area, including the depth and lateral extent of major stratigraphic units, and
the character of any potential land surfaces/buried soils within or pre-dating
these sediments.

1.1.2

Identify significant variations in the deposition sequences indicative of
localised features, particularly in relation topographic variation and the
presence of features such as palaeochannels.

1.1.3

Identify the location and extent of any waterlogged organic deposits and
where appropriate and practical, to retrieve suitable samples in order to
assess the potential for the preservation of environmental remains and
material for scientific dating.

1.1.4

Clarify the relationship between sediment sequences and other deposit types,
including periods of ‘soil’, peat growth, and archaeological remains.

1.1.5

To provide for the absolute dating of critical contacts.

1.1.6

To focus academically upon the high potential for this site to produce
palaeoenvironmental evidence, with the potential to inform on our
understanding of past environments, palaeoclimates, sea-level changes and
human interaction.

1.1.7

To make the results of the investigation available through suitable reportage.

Archaeological contexts should be sampled for palaeoenvironmental remains and if
suitable deposits are identified a number of cores/column samples should be taken
and retained to assess the potential of the site. Best practice should allow for
sampling of interpretable and datable archaeological deposits and provision should
be made for this. The contractor shall show what provision has been made for
specialist environmental assessment of the site and must provide details of the
sampling
strategies
for
retrieving
artefacts,
biological
remains
(for

palaeoenvironmental and palaeoeconomic investigations), and samples of sediments
and/or soils (for micromorphological and other pedological/sedimentological analyses.
This will follow the English Heritage guidance Environmental Archaeology, A guide to
the Theory and Practice of Methods, from Sampling and Recovery to Post excavation
(2011). If required, advice on the appropriateness of the proposed strategies should
be sought from the Historic England Regional Advisor for Archaeological Science
(East of England). It may be necessary to discuss the sampling strategy on site,
depending on the deposits.
1.3

The cores/sections should be assessed for pollen and plant macrofossils. In addition,
the samples may be assessed for diatoms, foraminifera, insect, and molluscs.
Provision should be made for the dating of suitable deposits and requirements for any
AMS and OSL dating and samples may be submitted to the contractor’s preferred
dating laboratory.

1.4

The palaeoenvironmental assessment must be undertaken by an environmental
archaeologist of recognised competence, fully experienced in work of this character
and formally acknowledged by the SCCAS. Details, including the name, qualifications
and experience, of the site director and all other key project personnel (including
specialist staff) will be communicated to SCCAS as part of a specification of works
that conforms to the guidelines contained in English Heritage’s MoRPHE publication.
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