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Summary of key points discussed and advice given: 

 

Introduction 

 

The meeting was held under The Planning Inspectorate (the Inspectorate) openness 

policy along with the requirement under s.51 of the Planning Act 2008 (PA 2008) for 

the Inspectorate to publish any advice it provides on making an application. Advice 

given did not constitute legal advice upon which the applicant (or others) can rely. 

 

Potential changes to the orders 

 

The applicant set out its proposed changes, which it considers to be non material. 

 

The Applicant informed the Inspectorate that it has not yet concluded the exact 

number of turbines that will be constructed at the site.  Nonetheless, through the 

procurement process, it has become apparent that in order to construct the one 

turbine solution, minor alterations need to be made to some of the parameters and 

locations of various structures consented by the Order. However, the technical 

specifications however for this turbine model would require a larger turbine hall than 

the ones granted in the Development Consent Orders (DCO) for the two projects.  

 

The new dimensions for the turbine halls would be 19m x 40 x 50 compared to the 

consented 19m x 30m x 30m. The Applicant further advised that the stacks width 



 

 

would need to be changed too. At Progress, there is a need to increase the width of 

the flue stack from 8.4 metres to 11 metres up to a height of 16.5 metres and 8.4 

metres to 10 metres from 16.5 metres to 30 metres. For Hirwaun , there is a need to 

increase the width of the flue stack from 10 metres to 11 metres up to a height of 

16.5 metres. The gas receiving station and gas treatment compound heights for the 

projects would need to increase from 3 metres to 5 metres. The applicant also stated 

a preference to split the compound into two buildings, though the overall footprint for 

the compound would be reduced. 

 

Further to these changes the applicant informed the Inspectorate that they would 

seek to amend the Hirwaun works package which includes the switchyard to reflect 

the reduction in overall footprint of a 1 unit solution 

 

Change application 

 

The Applicant confirmed that it would submit a report with the application explaining 

why it considers the changes would not impact on what had been assessed in the 

environmental statement; clean and track changed DCOs; and photomontages.  

 

The Applicant further confirmed that it would seek the Secretary of State’s (SoS) 

permission to reduce the list of consultees for the project and indicated that they 

would like to exclude category 3 parties that had rights relating to the main site and 

any statutory party that did not engage in the original examinations.  

 

The Inspectorate advised the applicant to consider whether the category 3 parties 

might be impacted by visual impacts before removing them from there consultee list.  

 

The Inspectorate agreed to review the Applicant’s consutee list before it was 

submitted to the SoS. 

 

The Inspectorate advised the applicant to make the host authorities aware of the 

application and to seek the Environment Agency’s and Natural Resources Wales’ views 

on the changes to the dimensions before submitting the application.  

 

Timescales 

 

The applicant explained that they were hoping to have a decision from the SoS before 

the capacity auctions in December 2016. The Inspectorate highlighted that the Non-

Material Change request process does not have any statutory timescales but clarified 

that the guidance states that a decision can be expected after 6 weeks.   

 

 

The applicant stated that subject to the holiday season, they were intending to submit 

their application to the SoS week commencing 4 July 2016 with the intention to 

publish their consultation notices on the 22 July 2016.  

 

The consultation period is expected to be 30-31 days. The Inspectorate clarified that 

its role in the application stage was to host the application on its website and handling 

consultation responses rather than being the decision maker.  

 

 

Specific decisions / follow up required? 

 



 

 

 The Inspectorate to contact the Department of Energy and Climate Change to 

seek further information about timescales and who will handle the application. 

 

 


