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Glossary of Acronyms  
 

DCO Development Consent Order 

ES Environmental Statement 

OPCAEP Outline Pre Commencement Archaeology Execution Plan 

OWSI  Outline Written Scheme of Investigation  

PCAEP Pre Commencement Archaeology Execution Plan 

SCCAS  Suffolk County Council Archaeology Service 

WSI Written Scheme of Investigation 
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Glossary of Terminology  

 
Applicant East Anglia ONE North Limited.  

East Anglia ONE 

North project 

The proposed project consisting of up to 75 wind turbines, up to four offshore 

electrical platforms, up to one construction, operation and maintenance 

platform, inter-array cables, platform link cables, up to one operational 

meteorological mast, up to two offshore export cables, fibre optic cables, 

landfall infrastructure, onshore cables and ducts, onshore substation, and 

National Grid infrastructure.  

Onshore 

development area 

The area in which the landfall, onshore cable corridor, onshore substation, 

landscaping and ecological mitigation areas, temporary construction facilities 

(such as access roads and construction consolidation sites), and the National 

Grid Infrastructure will be located. 
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1 Introduction 

1.1 Background 

1. This Outline Pre Commencement Archaeology Execution Plan (OPCAEP) is 

relevant to onshore archaeology and cultural heritage and relates to the onshore 

elements of the proposed East Anglia ONE North project. 

2. The OPCAEP forms part of a set of documents that supports the Environmental 

Statement (ES) (Document reference 6.1) submitted by East Anglia ONE North 

Limited (the Applicant) as part of the Development Consent Order (DCO) 

application. 

3. A final detailed Pre Commencement Archaeology Execution Plan (PCAEP) will 

be produced prior to intrusive pre-commencement archaeological surveys, 

archaeological investigations or site preparation in respect of such surveys or 

investigations of the proposed East Anglia ONE North project, and will be in line 

with this OPCAEP (as required by Requirement 19 of the draft DCO).  Once 

archaeological contractors have been appointed, the final PCAEP measures 

would be further developed in consultation with the relevant regulatory 

authorities.  

4. The final PCAEP will be a key mechanism, enforceable via the DCO, through 

which the approach to onshore archaeology survey delivery, planning and 

management would be agreed with the relevant regulatory authorities.  

1.2 Structure of the OPCAEP 

5. The OPCAEP sets out the outline approach to execution of the archaeological 

survey and investigation to be undertaken post-consent. The document covers 

the  following key aspects: 

 Key Roles and Responsibilities;  

 Environment  

 Logistics 

 Survey Planning; 

 Local Stakeholder Communications; and 

 Liaison with SCCAS and Historic England 

1.3 Archaeology Surveys  

6. The final PCAEP will apply to intrusive pre-commencement archaeological 

surveys, archaeological investigations or site preparation works in respect of 

such surveys or investigations included within the final Written Scheme of 
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Investigation (WSI) Onshore. This includes post consent initial informative survey 

stages of mitigation work and subsequent additional mitigation requirements. 

This forms part of an overarching mitigation strategy to be undertaken within the 

onshore development area.   

7. All post-consent initial informative stages of mitigation work (ultimately informing 

subsequently required mitigation approaches) will be subject to a bespoke 

survey-specific WSI (Method Statement) to be approved by ESC in consultation 

with SCCAS (and Historic England, as required).   

8. The post-consent initial informative stages of mitigation work as stated within the 

Outline Written Scheme of Investigation (OWSI) Onshore will include: 

 Any additional Onshore Archaeological Geophysical Survey, not previously 

completed due to 

 A scheme-wide programme of Archaeological Trial Trenching  

 Additional Targeted Archaeological Metal Detecting Survey, as required  

 Targeted Archaeological Field Walking Survey, as/where required; 

 Detailed Recording of Standing Buildings or Structures / Detailed Earthwork 

Recording (both - as required), following the Archaeological Earthwork 

Identification Survey  

 Geoarchaeological Assessment / Palaeoenvironmental Survey. To include 

monitoring of any ground investigation / site investigation boreholes and trial 

pits, if proposed and undertaken in the post-consent stages of the proposed 

East Anglia ONE North project. 

 

2 Key Roles and Responsibilities  
9. The final PCAEP will include a detailed section which explains the key roles and 

responsibilities which will be required to deliver the archaeology survey and 

investigation agreed within the final WSI. 

10. The roles and responsibilities section will state who will be responsible for  the 

following: 

 Management of the delivery of the programme of onshore survey and 

investigation; 

 Site supervision of archaeology survey and investigation; 

 Technical delivery of archaeology survey and investigation; 

 Management of Environmental Compliance; 



East Anglia ONE North Offshore Windfarm  
Outline Pre Commencement Archaeology Execution Plan 

8.20 Outline Pre Commencement Archaeology Execution Plan Page 3 

 Management of Health and Safety; 

 Liaison with SCCAS and Historic England;  

 Liaison with landowners; and  

 Liaison with community stakeholders 

3 Environment  
11. The final PCAEP will include a section on how environmental matters will be 

managed during the delivery of the archaeology survey and investigation. This 

may include how the following will be managed: 

 Ecological surveys including any protected species license requirements 

and subsequent restrictions to any archaeology survey; 

 Spills; 

 Drainage; 

 Dust Management; 

 Waste Management; 

 Hazardous Substances; 

 Contaminated Soils; and 

 Local Flooding Incidents, including the deployment of mitigation measures. 

4 Logistics 
12. The final PCAEP will include a section on how logistical matters will be managed. 

This section may include the following: 

 Deliveries of archaeological plant and materials to and from site; 

 Traffic Management (access and egress); 

 Location of welfare facilities; and 

 Transport arrangements for all archaeological staff on site 

5 Survey Planning  
13. The final PCAEP will include a dedicated section, which will detail how surveys 

will be planned to ensure they are delivered in an efficient manner in line with 

best practice and guidance. This section may include details of the following pre 

survey tasks: 



East Anglia ONE North Offshore Windfarm  
Outline Pre Commencement Archaeology Execution Plan 

8.20 Outline Pre Commencement Archaeology Execution Plan Page 4 

 Initial contact with SCCAS to discuss efficient programming of site works 

including where surveys can be combined;  

 Pre start walk over, including inspection of all access points and any areas 

required for erection of survey compounds; 

 Pre start discussions with relevant landowners and logging of any specific 

landowner requirements; 

 Pre start communications with the local community; 

 Pre start ecological surveys;  

 Pre start utilities survey / desk-based assessment and setting out; 

 Mapping of any other relevant survey constraints; and 

 Production of a survey programme.  

 

14. The final PCAEP will also include a section which states the proposed 

arrangements for ongoing management of the programme of archaeological 

survey and investigation. This will ensure efficient survey delivery can be 

maintained and reduce risk as far practicable.  This section may include, but is 

not limited to, the following: 

 Formal kick off meeting; 

 Daily pre start call to ensure the survey activities for the day are clear and 

understood by the team; 

 Weekly site team meeting, to discuss survey progress and key issues; 

 Production of a weekly survey update report which tracks progress against 

programme and notes key findings; 

 Weekly meeting or conference call with SCCAS, if deemed appropriate, to 

provide a survey update and planning of SCCAS attendance to site  

 

6 Local Stakeholder Communications 
15. The final PCAEP will include a section which states how all communications with 

the local community and landowners will be managed. This section may include 

the following: 

 The procedure for ensuring landowners and the local community are kept 

informed during delivery of the archaeology surveys; 

 The method/s by which key updates will be delivered (e.g. website, email, 

parish briefing; and 
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 Contact details for the Applicant’s stakeholder team 

7 Liaison with SCCAS and Historic 

England 
16. The final PCAEP will include a section on how regular liaison will be achieved 

with SCCAS and Historic England during the delivery of the programme of 

archaeological survey and investigation. This may be achieved through a regular 

monthly project meeting, or more regularly, as deemed appropriate through 

discussion and agreement with SCCAS and Historic England.  
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