
RAG Key Natural England's Risk and Issues Log ‐ Deadline 4

Natural England’s key to RAG status Risk

Purple

Note for Examiners and/or competent authority. May relate to DCO/DML.

Red

Natural England considers that unless these issues are resolved it will have to advise that (in 

relation to any one of them, and as appropriate) it is not possible to ascertain that the 

project will not affect the integrity of an SAC/SPA and/or comply fully with the Environmental 

Impact Assessment requirements and/or avoid significant adverse effect on 

landscape/seascape, unless the following are satisfactorily provided: 

new baseline data;

significant design changes; and/or

significant mitigation;

Natural England feels that issues given Red status are so complex, or require the provision of 

so much outstanding information, that they are unlikely to be resolved during examination, 

and respectfully suggests that they be addressed beforehand.

Amber

Natural England considers that if these issues are not addressed or resolved by the end of 

examination then they would become a Red risk as set out above. Likely to relate to 

fundamental issues with assessment or methodology which could be rectified; preferably 

before examination.

Yellow

These are issues/comments where Natural England doesn’t agree with the Applicant’s 

position or approach. We would flag these at the PEIr stage with the view that they would be 

addressed in the Application. But otherwise we are satisfied for this particular project that it 

will not make a material difference to our advice or the outcome of the decision‐making 

process. However, it should be noted that this may not be the case for other projects. 

Therefore it should be noted by interested parties that just because these issues/comments 

are not raised as part of our Relevant Representations in this instance it should not be 

understood or inferred that in other cases or circumstances Natural England will take this 

approach. Furthermore, these may become issues should further evidence be presented.

Green

Natural England supports the Applicant’s approach.

Issues Key

Yellow

These are issues/comments that apply to East Anglia ONE NORTH (EA1N) only

Blue

These are issues/comments that apply to East Anglia TWO (EA2) only

Clear

These are issues/comments that apply to both projects

Grey

These are issues/comments where the matter is closed.
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Summary Natural England's Risk and Issues Log ‐ Deadline 4

Point Natural England’s Relevant Representation 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

Red‐throated diver displacement impacts 

on Outer Thames Estuary SPA

At a workshop 28.07.20 it was agreed the 

Applicants will update the RTD note. 

Document will be submitted by the 

Applicant at Deadline 3.

N/A NE engaged in a workshop with 

the Applicant on 07.12.20, 

where they presented results 

of a modelling exercise that 

concluded displacement 

extended out to 7km. A buffer 

between EA1N and the OTE 

SPA of 2km has been proposed, 

and the Applicant stated that 

this would reduce the effect, 

but not mitigate the impacts. 

Therefore there still would be 

an AEOI alone based on area 

affected. Awaiting RTD note to 

be submitted by the Applicant 

at Deadline 3.

The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

regarding AEOI remains the 

same, please see NE Deadline 4 

Appendix A12 for our detailed 

comments.

2

Collision Risk Modelling (CRM) parameters Workshop on 22.10.20 discussed this 

issues. Formal comments will be submitted 

by NE at Deadline 2. 

N/A Please see our Deadline 2 

response REP2‐052.

Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4.

3

Cumulative and in‐combination 

assessments (displacement and CRM);

Workshop on 28.07.20 initiated an updated 

cumulative and in‐combination assessment. 

Document will be submitted by the 

applicant and Deadline 3. 

N/A NE engaged in a workshop with 

the Applicant on 07.12.20 NE 

engaged in a workshop with 

the Applicant on 07.12.20. NE 

has requested more 

information. We are awaiting 

RTD note to be submitted by 

the Applicant at Deadline 3.

The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

Offshore Ornithology (Appendix A)
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Summary Natural England's Risk and Issues Log ‐ Deadline 4

Point Natural England’s Relevant Representation 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

4

Scale of predicted cumulative and in‐

combination collision impacts and 

requirement for mitigation.

At the SPA workshop 28.07.20 it was 

agreed the Applicants will update the RTD 

note. Document will be submitted by NE at 

Deadline 3.  Workshop on 28.07.20 

initiated an updated cumulative and in‐

combination assessment. This will be 

submitted by the applicant and Deadline 1. 

N/A NE engaged in a workshop with 

the Applicant on 07.12.20. NE 

has advised that further 

information is provided. We 

are awaiting RTD note to be 

submitted by the Applicant at 

Deadline 3. In respect of the 

others species, the Applicant 

updated the cumulative and in‐

combination collision 

assessments at Deadline 1 

(REP1‐047). Please see our 

response at Deadline 2 [REP2‐

052].

Please see NE Deadline 4 

Appendix A12 for detailed 

comments on red‐throated 

diver displacement from OTE 

SPA.

Furthermore, we are awaiting 

updated collision risk figures at 

Deadline 4 for all other species.

5

Post‐construction monitoring.  Ongoing discussions ‐ NE notes there will 

be an updated in principle monitoring plan 

submitted by the applicant at Deadline 3.

N/A Natural England will submit 

comments on the IPMP at 

Deadline 5.

6

Need for regulatory mechanism to manage 

multiple Site Integrity Plans (SIPs) across 

offshore wind farm projects.

7

Frequency of piling and UXO activities There is ongoing discussions on this matter. 

More comments on this matter can be seen 

in REP1‐155 (Point 11).

N/A Ongoing disscussion. Ongoing Discussion

Marine Mammals (Appendix B)
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Summary Natural England's Risk and Issues Log ‐ Deadline 4

Point Natural England’s Relevant Representation 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

8

Potential for supporting habitat loss within 

the Sandling SPA

The Applicant provided a draft SPA crossing 

method statement to NE on 15.09.20. NE 

responded on 07.10.20 and advised that 

suitable mitigation measures can be 

adopted to minimise the impacts of open 

cut trenching to an acceptable level. 

However, there are remaining concerns 

that we believe should be addressed in the 

consent phase in order to support the open 

trenching technique. 

N/A The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

The Appplicant has advised in 

response at Deadline 3 [REP3‐

070] that an updated SPA 

Crossing Method Statement 

will be provided into 

Examination.

9

Clarification of redline boundary for cable 

corridor

In REP1‐165, Natural England notes that 

the Applicant agreed, through the SoCG 

process, to undertake an assessment of 

cumulative impacts with the Sizewell C 

project. Natural England have also 

requested to review the Ecological 

Management Plan (EMP) and would 

welcome further consultation on any 

outline EMP during examination. 

Subsequently, The Applicant has further 

stated (written comments on NE comments 

to applicant comments on NE RR received 

23.09.20) that additional terrestrial 

assessment of cumulative impacts with 

Sizewell C is not required. Natural England 

will advise when further information is 

received. 

N/A Ongoing. See also Deadline 3 

submission, Appendix D2 

Natural England comments to 

Sizewell C cumulative Impact 

Assessment [REP‐010]

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31], this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.

Terrestrial Ecology (Appendix C)
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Summary Natural England's Risk and Issues Log ‐ Deadline 4

Point Natural England’s Relevant Representation 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

10

Potential for disturbance to designated 

breeding features of Sandlings SPA

Following a workshop on 16.07.20 the 

Applicants have updated the Outline SPA 

Crossing Method Statement.

N/A The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

The Appplicant advised, in 

response at Deadline 3, [REP3‐

070] that an updated SPA 

Crossing Method Statement 

will be provided into 

Examination to provide 

information to ensure there is 

sufficient information 

regarding seasonal bird 

breeding restriction.

11

Request for SNCB consultation on 

management plans

Natural England have advised the applicant 

that we would welcome further 

consultation on any outline EMP during 

examination.

N/A NE require the (Ecological 

Management Plan) EMP during 

examination to progress with 

this issue.

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐031], this 

includes an EMP. Natural 

England will respond to this 

document at Deadline 5.

12

Need for more information on construction 

phase activities and subsequent impacts to 

landscape and Suffolk Coast and Heaths 

AONB.

Natural England have liased with the 

Applicant on this matter, this is outlined in 

REP1‐154. NE notes  no commitment from 

applicant to an anticipated 

timetable/construction activities schedule ‐ 

this would be made post consent.  The 

actual impact of the construction phase on 

the AONB could be more difficult to assess. 

Therefore consideration could be given to 

key elements at the same tme such as 

ducting for both projects especially at 

designated sites including landscape.

N/A NE welcomes the information 

within the Project Update Note 

[REP2‐007] submitted by the 

Applicant at D2 that 

simultaneous installation of the 

cable infrastructure for both 

the EA1N and EA2 projects 

when the first of the two 

proceeds will significantly 

lessen and landscape or 

ecological impact.

N/A

Landscape and Visual Impact Assessment (LVIA) – Terrestrial aspects of the project (Appendix D)
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Summary Natural England's Risk and Issues Log ‐ Deadline 4

Point Natural England’s Relevant Representation 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

13

Night‐time effects of navigational lighting 

have not been assessed for rural locations

REP1‐157 (Point 3.4.1.) and outcome of Jul 

workshop  ‐ Resolved ‐ NE welcomes the 

Applicant’s commitment to reduce the 

intensity of the aviation lighting to 200cd 

whenever atmospheric conditions permit.

N/A N/A

14

Significant cumulative effects with the EA2 

OWF project.

REP1‐157 (point 3.11.1)  ‐ Cumulative 

Effects with EA2 Ongoing: The values 

presented by NE updated to view height of 

6.5m.

N/A

15

Definitions of commence, and offshore 

preparation are not appropriate as they 

may allow significantly damaging works to 

be undertaken prior to approval of 

monitoring, mitigation or construction 

plans. 

The Applicant stated [AS‐036] that they will 

update the definition of "offshore 

preparation works" in the next version of 

the draft DCO. There is ongoing 

disagreement with regards to the UXO 

detonation timings. More comments can 

be seen at REP1‐155.

N/A NE to review updated 

DCO/DML at deadline 3.

Issue Ongoing. The updated 

Draft DCO  and schedule of 

changes to the draft DCO [REP‐

011, REP‐012 and REP‐013] 

submitted at Deadline 3 retains 

the inclusion of UXO works, 

although Natural England note 

the words 'not limited to' are 

removed.  As stated in our RR‐

059, this should be removed, 

as per our response in 

Appendix G2 at D4. 

16

Natural England have requested a range of 

conditions to control the noise impacts 

from EA1N and EA2. Most notably 

conditions are required to ensure no 

concurrent piling or concurrent UXO high 

order detonations in any one day.

The applicant [AS‐036] considers that the 

SIP is adequate to ensure these mitigations. 

NE disagree but have noted UXO 

detonations could be clustered around a 

5km point.

N/A Discussion ongoing Discussion Ongoing

Development Consent Order, Deemed Marine Licences and related certified documentation (Appendix G)

Seascape and Landscape Visual Impact Assessment (SLVIA) ‐ ‘Offshore’ elements of the project (Appendix E)
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Summary Natural England's Risk and Issues Log ‐ Deadline 4

Point Natural England’s Relevant Representation 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

17

Cable protection should not be permitted 

to be deployed over any area over the full 

lifetime of the project.

The Applicant stated [AS‐036] that they will 

review a paper produced by Natural 

England which offers guidance on the 

expected marine licensing requirements. 

This is an ongoing issue.

N/A NE to review updated 

DCO/DML at deadline 3.

Issue ongoing, see Natural 

England response Appendix G2 

and Appendix F7 at Deadline 4.  

We also refer to the comments 

in our relevant and written 

reps [RR‐059], Appendix F1 

[REP1‐161] and Appendix F2 

[REP1‐158].

18

Unexploded ordnance (UXO) is not 

appropriately described within the 

Development Consent Order 

(DCO)/Deemed Marine Licences (DML)s.

This issue is under discussion, please see 

REP1‐155.

N/A NE to review updated 

DCO/DML at deadline 3.

Issue Ongoing. See our 

response in Appendix G2 at D4. 
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Offshore Ornithology Natural England's Risk and Issues Log ‐ Deadline 4

Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

Part of the EA1N offshore windfarm (OWF) 

is immediately adjacent to the OTE SPA and 

is likely to result in displacement of RTD 

and result in an adverse effect on integrity 

(AEOI) from the project. The boundary of 

the development should be amended so no 

part of the array is within 10 km of the SPA. 

At a workshop 28.07.20 it was agreed the 

Applicants will update the RTD note. 

Document will be submitted by the 

Applicant at Deadline 3. Further comments 

on this issue can be found in REP1‐171 

(Point 1) and REP1‐172.

N/A NE engaged in a workshop with 

the Applicant on 07.12.20, 

where they presented results 

of a modelling exercise that 

concluded displacement 

extended out to 7km. A buffer 

between EA1N and the OTE 

SPA of 2km has been proposed, 

and the Applicant stated that 

this would reduce the effect, 

but not mitigate the impacts. 

Therefore there still would be 

an AEOI alone based on area 

affected. Awaiting RTD note to 

be submitted by the Applicant 

at Deadline 3.

The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

regarding AEOI remains the 

same, please see NE Deadline 4 

Appendix A12 for our detailed 

comments.

2

Natural England recommends that the 

Applicant reviews the targets and 

supporting notes for the attributes 

identified in our relevant representation 

[REP‐059]. The targets set out the desired 

state of the attribute and the supporting 

notes provide detailed evidence of 

displacement impacts on RTD.

Ongoing discussion. Further comments on 

this issue are in REP1‐171 and REP1‐172.

N/A Awaiting Applicant's RTD 

assessment update at Deadline 

3.

The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

regarding targets for the SPA 

remains unchanged, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

1. Red‐throated diver (RTD) displacement impacts on Outer Thames Estuary SPA (OTE SPA) 

Document used: 

5.3 EA1N Information to Support the Appropriate Assessment Report
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Offshore Ornithology Natural England's Risk and Issues Log ‐ Deadline 4

Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

3

The level of vessel traffic associated with 

site maintenance has been quantified. 

However, the impacts of increased traffic 

on RTD have not been considered, these 

need to be discussed and mitigated. 

Natural England has liased with the 

Applicant on this matter and have 

suggested mitigation of impacts on SPA as 

part of our dicretionary advice service 

(DAS). Further comments on this issue are 

in REP1‐171 (Point 2) and REP1‐172.

N/A The Applicant has informed NE 

they will submit a best practice 

protocol into examination. 

The Applicant submitted a Best 

Practice Protocol for 

Minimising Disturbance to Red‐

Throated Diver [REP3‐074]. We 

welcome this document and 

agree with it's adoption. 

However, further detail is 

required in relation the 

expectations to deliver the 

mitigation.

4

Natural England agrees that there is likely 

to be no adverse effect alone as a result of 

RTD displacement due to cable laying 

(cable laying operations are of a temporary 

nature). We are unable to rule out AEOI in‐

combination from displacement therefore 

a seasonal restriction in cable laying activity 

should put be in place. 

Ongoing discussion. Further comments on 

this issue are in REP1‐171 (Point 3 and 5) 

and REP1‐172.

N/A NE still maintain that a 

seasonal restriction should be 

secured

This is in line with the Best 

Practice Protocol for 

minimising disturbance. Please 

see Appendix A12 for further 

advice.

5

Natural England does not agree with the 

Applicant’s estimate that up to 33 

individuals will be displaced within the SPA. 

The extent of displacement effects is 

known to extend to beyond 10km, and 

therefore assuming that displacement 

effects only go out to 4km means the 

impacts are potentially underestimated.  

N/A The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position  

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

NE engaged in a workshop with 

the Applicant on 07.12.20, 

where they presented results 

of a modelling exercise that 

concluded displacement 

extended out to 7km. A buffer 

between EA1N and the OTE 

SPA of 2km has been proposed, 

and the Applicant stated that 

this would reduce the effect, 

but not mitigate the impacts. 

Therefore there still would be 

At a workshop 28.07.20 it was agreed the 

Applicants will update the RTD note. 

Document will be submitted by the 

Applicant at Deadline 3. Further comments 

on these issues are in REP1‐171 (Point 1) 

and REP1‐172.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

6

The focus on predicted mortality and the 

effect this would have on the abundance of 

RTD within the SPA is not the only issue for 

assessing impacts on the SPA. The change 

in distribution of divers due to the close 

proximity of the  array to the OTE SPA also 

needs to be considered. Also, the mortality 

rates are a relatively crude method of 

capturing a range of potentially deleterious 

effects that could arise from displacement, 

including reduced fitness for migration and 

reduced productivity during the breeding 

season. 

N/A

7

There is a requirement to maintain the 

extent and distribution of supporting 

habitats for the designated species. Natural 

England does not agree with the statement 

that “this requirement is not strictly at 

risk”. Although the turbines themselves are 

not proposed to be constructed within the 

SPA, the supporting habitat will be directly 

affected.  An AEOI cannot be ruled out 

beyond reasonable scientific doubt for the 

project alone.  

N/A

8

There are in‐combination effects from 

operational windfarms within the SPA. Low 

densities within existing operational 

windfarms reported in Irwin and others 

(2019) provides evidence of the impact of 

operational windfarms on the distribution 

of RTD within the SPA. 

N/A The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

an AEOI alone based on area 

affected. Awaiting RTD note to 

be submitted by the Applicant 

at Deadline 3.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

9

Natural England recommends that the 

Applicant takes a more narrative approach 

to the assessment, and considers the 

Option 1 outputs for the species identified 

in our relevant representation in the 

context of the relevant Option 2 95% CIs, as 

part of a more range‐based approach to 

consideration of CRM impacts. This should 

consider the mean/central predicted 

collision figures and those based on the 

range of predicted figures resulting from 

the Applicant’s consideration of the 

uncertainty/variability in the input 

parameters.  

A workshop on 22.10.20 discussed this 

matter. Formal comments will be 

submitted by NE at Deadline 2 once the 

document is formally submitted into 

examination. However,  further comments 

on this issue are provided in REP1‐171 

(Point 13).

N/A Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4

10

It is of concern that the predicted 

mortalities using CRM Option 1, based on 

site specific estimates of PCH are 

significantly higher than the outputs using 

Option 2, which is based on generic boat 

based estimates of flight height.  

The Applicant has committed to an 

increase in air draught height of 2m from 

22 to 24m above MHWS. At the 28.07.20 

workshop we advised this should be raised 

further. Further comments on this issue are 

provided in REP1‐171 (Point 14).

N/A Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4

11

Natural England welcomes the use of our 

recommended Avoidance rates and 

nocturnal activity factors, and accept that 

there is an argument to present the 

Applicant’s preferred options alongside. 

However, given the significant difference in 

predicted mortality when Option 1 is used, 

we  suggest that this demonstrates that 

overall assessments of collision risk may 

not be precautionary enough.  

A workshop on 22.10.20 discussed this 

matter. Formal comments will be 

submitted by NE at Deadline 2 once the 

document is formally submitted into 

examination. However, further comments 

on this issue are provided in REP1‐171 

(Point 18).

N/A Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4

Please see our Deadline 2 

response REP2‐052.

2. Collision Risk Modelling (CRM) parameters. Document used: 

6.1.12 EA1N Environmental Statement Chapter 12 Offshore Ornithology, 

6.3.12.2 EA1N Environmental Statement Appendix 12.2 Ornithology Technical Appendix, 

5.3 EA1N Information to Support the Appropriate Assessment Report
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

12

The cumulative operational displacement 

assessment totals for RTD are based on an 

incomplete data set. Table 12.37 excludes a 

number of projects. These missing projects 

will reduce the confidence in the 

assessments and result in a significant 

under‐estimation of the cumulative/in‐

combination assessments. 

Workshop on 28.07.20 initiated an updated 

cumulative and in‐combination assessment. 

Document will be submitted by the 

Applicant and Deadline 3. But, further 

comments on this issue can be found in 

REP1‐171 (Point 19) and REP1‐172.

N/A The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

13

The disproportionate contribution that 

EA1N makes is clear in Table A12.3.9. EA1N 

alone contributes 9.5% of the cumulative 

total, whereas all other Tier 4 projects 

combined (i.e. excluding EA1N) contribute 

5.6% of the relative contribution to 

potential displacement.

The approach considering the relative 

contribution does not adequately consider 

the overall level of cumulative 

displacement. This is due to displacement 

from a number of projects not being 

included. 

N/A The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

14

The assessment includes several sources of 

precaution, but it includes assumptions 

that may not reflect the full extent of diver 

displacement.

Natural England welcomes that 

assumptions around 100% displacement 

out to 4km are used, but we know this may 

underestimate the degree of displacement 

if the extent of displacement is >10km.  

N/A Please see NE Deadline 4 

Appendix A12.

NE engaged in a workshop with 

the Applicant on 07.12.20.  The 

considerable disparity between 

the Applicant’s predicted levels 

of displacement within the 

windfarm from the modelling 

work,  and the results from 

many empirical studies from 

the OTE SPA raises significant 

questions over the validity of 

the Applicant’s modelling work. 

NE has requested more 

information. We are awaiting 

RTD note to be submitted by 

the Applicant at Deadline 3.

3. Cumulative and In‐combination Assessments 

Documents used: 

6.1.12 EA1N Environmental Statement Chapter 12 Offshore Ornithology (Paragraph numbers given refer to this document), 

6.3.12.3 EA1N ES Appendix 12.3 Supplementary Information for the Cumulative Impact Assessment.

The Applicant will continue to engage with 

NE on RTD matters throughout the 

examination period. Document will be 

submitted by the Applicant at Deadline 3.  

But, further comments on this issue can be 

found in REP1‐171 (Point 21 and 23) and 

REP1‐172.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

15

Due to the Applicant’s worst case scenario 

assessment of minor adverse, and 

considering that some projects are not 

included in the assessment, Natural 

England is unable to rule out a significant 

adverse effect for cumulative operational 

displacement on RTD at the EIA scale.

N/A The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

16

The cumulative auk (razorbill and 

guillemot) operational displacement 

assessment totals are based on an 

incomplete data set. Wind farm projects 

are missing from the assessments. 

The Applicant has agreed to update the 

cumulative assessment tables to include  

relevant information from other projects. 

The Applicant will submit this document at 

Deadline 1. Further comments on this issue 

are in REP1‐17 (Point 26).

N/A Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4.

17

AEOI can be ruled out for the razorbill and 

guillemot features of the Flamborough and 

Filey Coast SPA (FFC SPA) for impacts in‐

combination with other plans and projects 

when Hornsea 3 was included in the in‐

combination total.  

N/A Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4.

18

The cumulative annual gannet collision risk 

prediction of 2,607 (Table 12.42) differs 

from the totals agreed at the end of the 

Norfolk Vanguard examination, which was 

2,735. We seek clarification on why these 

two totals differ.  

N/A The Applicant updated the 

cumulative and in‐combination 

collision assessments and 

submitted these at Deadline 1 

(REP1‐047). Please see our 

response at Deadline 2 [REP2‐

052].

Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4.

The Applicants have submitted 

updated cumulative and in‐

combination displacement 

tables for guillemot and 

razorbill at Deadline 2 (REP1‐

047). Please see our response 

NE Deadline 3 Appendix A10.Workshop on 28.07.20 initiated an updated 

cumulative and in‐combination assessment. 

This will be submitted by the Applicant and 

Deadline 1. Further comments on this issue 

are in REP1‐17 (Point 27 and 28).
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

19

Natural England acknowledges that a 

higher avoidance rate of 99.5% for gannet 

has been recommended by Bowgen & Cook 

(2018) and that this would significantly 

reduce the cumulative total. Natural 

England and the other SNCBs are currently 

considering our response to the 

recommendations in Bowgen & Cook 

(2018). Our current advised avoidance 

rates are those set out in SNCBs (2014).

Matter closed after meeting on 20.06.20. 

The Applicant included higher avoidance 

rates as recommended. 

20

Natural England acknowledges that 

assuming 25% nocturnal activity with 

gannet is precautionary, and that is why we 

have moved to a position of presenting a 

range of nocturnal activity between 0% and 

25%. We note that the nocturnal activity 

factor from the review of nocturnal activity 

in gannets (Furness and others 2018) has 

not been used in the assessment.

Ongoing disagreement N/A No progress Ongoing

21

The kittiwake cumulative collision risk 

assessment in Table 12.43 differs to the 

totals agreed by Natural England at the end 

of the Vanguard hearing. This agreed total 

was 4,114. There will also be a need to 

include the figures from Hornsea 4’s PEIR. 

Before these figures are added there is 

already a 2.5% increase above baseline 

mortality. 

The Applicant has updated cumulative and 

in‐combination assessment. This will be 

submitted by the Applicant at Deadline 1. 

We will provide further comment on this 

matter.

N/A Please see our response at 

Deadline 2 [REP2‐052].

Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4.

Page 14 of 63



Offshore Ornithology Natural England's Risk and Issues Log ‐ Deadline 4

Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

22

Whilst Natural England notes that some 

projects have built out to less than their 

consented capacity, we do not accept that 

it is appropriate to revisit the cumulative 

collision risk whilst consents for unused 

capacity remain in place and in the absence 

of re‐run collision risk assessments using 

the built turbine parameters.

Ongoing disagreement N/A Ongoing disagreement. Ongoing

23

Taking into account some elements of 

potential precaution will lead to a 

reduction in mortality estimates. There are 

elements of the assessment which could 

result in an underestimate of collision risk.  

There is also the critical issue of variability 

in all of the input data, not least in bird 

density.

Further comments on this issue are in REP1‐

17 (Point 37). Ongoing disagreement.

N/A Ongoing disagreement. Ongoing

24

There are elements of the cumulative 

assessment that result in a higher mortality 

total, but we have concerns about use of 

Option 2 and the fact that much higher 

predicted collisions are predicted when 

using Option 1. However, we agree that the 

cumulative impact on lesser black‐backed 

gull at the EIA scale is minor adverse (not 

significant).

Ongoing disagreement N/A Ongoing disagreement. Ongoing

25

An increase of 6% above baseline mortality 

for great black‐backed gull based on the 

largest Biologically Defined Minimum 

Population Scale (BDMPS) is significant.

The Applicant has updated cumulative and 

in‐combination assessment. This will be 

submitted by the applicant and Deadline 1. 

We will provide further comment on this 

matter.

N/A Ongoing, awaiting updated 

Collision Risk document from 

the Applicant at Deadline 4.

Please see our response at 

Deadline 2 [REP2‐052].
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

26

Natural England notes that it is suggested 

that using a nocturnal activity factor of 3 

(50%) in collision risk modelling is likely to 

be an overestimate of nocturnal activity. 

We advise that a range between 25% and 

50% are presented with the assessment.

The Applicant altered estimates following 

our Written Representations response on 

27.01.20. An updated document will be 

submitted by the Applicant at Deadline 1.  

We will provide further comments on this 

matter.

N/A Ongoing

27

The Population Viability Analysis (PVA) 

model outputs predicted populations being 

up to 7.7% smaller using the density 

dependent model, and up to 21.5% smaller 

than the un‐impacted scenario using 

density independent outputs based on an 

annual mortality of 900.  

Workshop on 22.10.20 discussed this 

issues. Formal comments will be submitted 

by NE at Deadline 2. Further comments on 

this issue are in REP1‐17 (Point 44).

N/A Please see our Deadline 3 

response Appendix A10.

The Applicant submitted a 

document outlining the 

displacement of red‐throated 

divers in the Outer Thames 

Estuary SPA at Deadline 3 

[REP3‐049]. Our position 

remains the same, please see 

NE Deadline 4 Appendix A12 

for our detailed comments.

28

Natural England disagrees with the 

summary that concludes no greater than 

minor adverse significance for all species. 

At the end of Norfolk Vanguard we advised 

significant adverse effect at EIA for 

cumulative collision for gannet, kittiwake 

and great black‐backed gull. Since then 

more birds have been added to these totals 

from Boreas, EA1N, EA2 and also Hornsea 

4, and as a result our position remains 

unchanged.

Ongoing discussion. N/A Ongoing disagreement. Ongoing
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

29

For EIA we have been unable to rule out a 

significant adverse effect for cumulative 

operational impacts on:

• kittiwake, gannet and great black‐backed 

gull;

• guillemot, razorbill and red‐throated 

diver

For HRA we have been unable to rule out 

adverse effect on integrity on:

• kittiwake from FFC SPA;

• guillemot and razorbill at FFC SPA;

• lesser black‐backed gull from Alde‐Ore 

Estuary SPA due to in‐combination collision 

impacts; 

• red‐throated diver from Outer Thames 

Estuary SPA due to in‐combination 

displacement effects.

At the SPA workshop 28.07.20 it was 

agreed the Applicants will update the RTD 

note. Document will be submitted by NE at 

Deadline 3.  Workshop on 28.07.20 

initiated an updated cumulative and in‐

combination assessment. This will be 

submitted by the Applicant and Deadline 1. 

Further comments on this issue are in REP1‐

17 (Point 46).

N/A NE engaged in a workshop with 

the Applicant on 07.12.20.  The 

considerable disparity between 

the Applicant’s predicted levels 

of displacement within the 

windfarm from the modelling 

work,  and the results from 

many empirical studies from 

the OTE SPA raises significant 

questions over the validity of 

the Applicant’s modelling work. 

NE has advised that further 

information is provided. We 

are awaiting RTD note to be 

submitted by the Applicant at 

Deadline 3. In respect of the 

others species, the Applicant 

updated the cumulative and in‐

combination collision 

assessments at Deadline 1 

(REP1‐047). Please see our 

response at Deadline 2 [REP2‐

052].

Please see NE Deadline 4 

Appendix A12 for detailed 

comments on red‐throated 

diver displacement from OTE 

SPA.

Furthermore, we are awaiting 

updated collision risk figures at 

Deadline 4 for all other species.

4. Scale of predicted cumulative and in‐combination impacts and requirement for mitigation. 

Documents used: 

5.3 EA1N Information to Support the Appropriate Assessment Report, 

6.1.12 EA1N Environmental Statement Chapter 12 Offshore Ornithology, 

6.3.12.3 EA1N ES Appendix 12.3 Supplementary Information for the Cumulative Impact Assessment.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

30

There is a reference made to supporting 

“joint industry projects or alternative site 

based monitoring of existing seabird 

activity inside the area(s) within the Order 

Limits in which it is proposed to carry out 

construction works with its potential wider 

benefits.” It is not clear what is being 

proposed or what the mechanism is to 

ensure that appropriate monitoring is 

undertaken. We recommend that the most 

significant area or areas of ornithological 

uncertainty is identified, and an in‐principle 

monitoring plan is agreed.

Ongoing discussions ‐ NE notes there will 

be an updated in principle monitoring plan 

submitted by the Applicant at Deadline 3.

N/A Natural England will submit 

comments on the IPMP at 

Deadline 5.

5. Post consent monitoring. 

Documents used: 8.13 EA1N Offshore In Principle Monitoring Plan

Page 18 of 63



Offshore Ornithology Natural England's Risk and Issues Log ‐ Deadline 4

Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix A ‐ Offshore Ornithology 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

31

NE welcomes the statement in the IPMP 

that the Applicant will engage with 

stakeholders and that the methodology 

would be developed through the OMP. We 

agree with the Applicant that the aims of 

monitoring should be to reduce uncertainty 

for future impact assessment and address 

knowledge gaps.  However, we disagree 

with the Applicant’s assertion that 

displacement effects on RTD would not 

create impacts of more than minor adverse 

significance during any biological season 

during construction and operation phases. 

Validating the extent of RTD displacement 

will be the main priority for any post‐

consent monitoring. We also disagrees that 

the risk to birds from cumulative collisions 

with wind turbines across all windfarms 

considered is assessed as no greater than 

minor adverse significance for all species.

Ongoing discussions ‐ NE notes there will 

be an updated in principle monitoring plan 

submitted by the Applicant at Deadline 3. 

Further comments on this issue are in REP1‐

17 (Point 47).

N/A NE are awaiting an update 

from the Applicant at Deadline 

3. 

Natural England will submit 

comments on the IPMP at 

Deadline 5.

32

In our Relevant and Written 

Representations, Natural England raised 

the issue of the potential in‐combination 

impacts from EA1N and EA2 on lesser black‐

backed gull LBBG from the Alde‐Ore 

Estuary SPA from collision.  

Further comments on this issue are in REP1‐

170 Deadline 1.

N/A Please see our response at 

Deadline 2 [REP2‐052].

Ongoing

Added since Relevant Reps submission: 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix B ‐ Marine Mammals

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

The phrases ‘same day’ and ‘24 hour 

period’ are used interchangeably 

throughout the marine mammal chapter 

and associated documentation when they 

are not the same thing. If this follows 

through to the assessment stage Natural 

England considers a clarification note may 

be required as to the intended wording and 

any consequences for either the EIA or 

HRA. 

The Applicant has explained this issue in AS‐

036. This issue has been resolved.

N/A N/A

2

Natural England welcomes the 

commitments from the Applicant listed 

here and considers they should be 

specifically conditioned on the face of the 

deemed marine licence (DML), particularly 

to ensure there is no concurrent piling 

between EA1N and EA2.  

N/A Discussion ongoing. Discussion ongoing

Document Used: 6.1.11 EA1N Environmental Statement Chapter 11 Marine Mammals

Document Used: 5.3 EA1N Information to Support Appropriate Assessment Report

There is ongoing discussions on this matter.  

More comments on this matter can be seen 

in REP1‐155 (Point 11) and REP1‐166.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix B ‐ Marine Mammals

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

3

The Applicant has stated that disturbance 

of harbour porpoise will not exceed 20% of 

the seasonal component of the site at any 

one time, however, the 20% threshold is 

for disturbance of harbour porpoise in any 

given day. Detonation of 2 unexploded 

ordnance (UXO) in a 24 hour period could 

exceed the 20% threshold and disturb 

harbour porpoise from up to 32% of the 

winter area of the site. NE disagrees with 

the conclusion drawn that there is no 

significant disturbance or potential adverse 

effect on the SNS SAC if more than 1 UXO is 

detonated on any given day. Natural 

England considers that UXO High order 

detonations and impact piling events 

should be limited to 1 across both projects 

on any given day and this should be 

secured in the DMLs through condition. 

N/A Discussion ongoing. Discussion ongoing

4

One piling event disturbs harbour porpoise 

from 16% of the winter component of the 

Southern North Sea and 2 piling events on 

any given day will result in up to 32% of the 

SAC winter area being disturbed, therefore 

exceeding the 20% threshold. Natural 

England's views are the same as above.

N/A Discussion ongoing. Discussion ongoing

5

As per previous comments, if 1 UXO 

detonation and 1 piling event were to occur 

on the same given day as described in 

paragraph 626, the area of the winter 

component of the SNS SAC that harbour 

porpoise would be disturbed from would 

exceed the 20% threshold. 

N/A Discussion ongoing. Discussion ongoing
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix B ‐ Marine Mammals

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

6

Natural England welcomes the 

commitments from the Applicant listed 

here and considers they should be 

specifically conditioned on the face of the 

DML, particularly to ensure there is no 

concurrent piling between EA1N and EA2. 

N/A Discussion ongoing. Discussion ongoing

7

A mechanism needs to be developed by the 

regulators to ensure continuing adherence 

to the statutory nature conservation bodies 

(SNCB) thresholds over time. Should 

potential exceedance of the thresholds 

occur, a process for dealing with this issue 

needs to be in place – the affected 

developers  will need to work together with 

the regulator and SNCBs to prevent adverse 

effect on the Southern North Sea (SNS 

SAC). Until the mechanism is developed, 

Natural England are unable to advise that 

this approach is sufficient to address the in‐

combination impacts described below and 

therefore the risk of Adverse Effect on 

Integrity (AEOI) on the SNS SAC cannot be 

fully ruled out.

Document Used: 8.17 EA1N In‐principle Southern North Sea SAC Site Integrity Plan
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix B ‐ Marine Mammals

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

8

NEW ISSUE AT DEADLINE 3: At Deadline 1 

the applicant submitted a Marine Mammal 

Addendum. NE has noted within this is an 

intention to use the Site Integrity Plan to 

mitigate project Alone effects. Natural 

England does not agree with this approach, 

the use of a SIP and the need to reassess 

post consent is limited to In‐Combination 

effects due to the inability to control in‐

combination elements. However, project 

alone impacts can and should be fully 

assessed and the appropriate mitigation 

secured within the DML. For further detail 

see NE Deadline 3 REP3‐118.

Applicant to respond to NE 

concerns.

NE notes that some wording 

regarding project alone effects 

within the SIP has been altered 

but not tracked, which may 

have significant implications 

please see NE Deadline 4 

Appendix B3 for detailed 

comments. 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

If an open cut trench method is selected 

habitat restoration should be implemented 

to compensate and improve supporting 

habitat lost. Any scrub removed should be 

reinstated by planting hawthorn and 

blackthorn. Areas of acid grassland should 

be created as heathland by ensuring that 

soil removed is appropriately stored, 

reinstated and capped with sandy topsoil. 

Locally sourced heather seed should be 

sown across the restoration area to 

recreate pioneer heath. The Applicant 

should provide information on the areas to 

be restored and methodology including 

timescales and species. 

The applicant should consider 

opportunities for net gain in improving and 

extending relevant and supporting habitats. 

We recommend consultation with the 

landowner and RSPB is sought regarding 

restoration works and net gain opportunity.

The Applicant provided a response to NE on 

29.09.20 to state biodiversity Net Gain is 

not a policy requirement for NSIPs. 

However NE understands the Applicants 

will submit an Ecological Enhancement 

Clarification note at Deadline 1 which we 

will respond to. 

N/A Please see NE Deadline 2 

submission REP2‐054.

Issue Ongoing ‐ see Natural 

England Response  Appendix 

C6 at Deadline 4.

Document used: 5.3 EA1N Information to Support the Appropriate Assessment Report
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

2

Natural England reiterate the preference 

for HDD under the Sandlings SPA to avoid 

supporting habitat loss, which will take 

some time to return to its previous 

condition. Should HDD be used, sufficient 

detail on methodology and safeguards to 

prevent a drilling mud outbreak should be 

produced. Should a bentonite outbreak 

occur the HDD document should specify 

that Natural England will be contacted 

within 24hours and prior to the 

commencement of any clean‐up 

operations, as the clean‐up may on 

occasion be more damaging than the 

outbreak. We advise that an outline 

bentonite frackout document should be 

provided during examination for each of 

the HDD locations.

The Applicant provided a draft SPA crossing 

method statement to NE on 15.09.20. NE 

responded on 07.10.20 and advised that 

suitable mitigation measures can be 

adopted to minimise the impacts of open 

cut trenching to an acceptable level. 

However, there are remaining concerns 

that we believe should be addressed in the 

consent phase in order to support the open 

trenching technique.  Further comments on 

this issue can be found in REP1‐165 and 

REP1‐153.

N/A The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

The Appplicant has advised in 

response at Deadline 3 [REP3‐

070] that an updated SPA 

Crossing Method Statement 

will be provided into 

Examination.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

3

 Natural England advises that should 

altered/new proposals be planned within a 

Site of Scientific Interest (SSSI), which are 

not currently considered as part of the DCO 

and Application then an assent  may be 

required under the Wildlife and 

Countryside Act 1981 (as amended) from 

Natural England. 

This has been noted by the Applicant  [AS‐

036].

N/A N/A

4

 Consideration should be given to Leiston 

to Aldeburgh SSSI and coastal vegetated 

shingle in the case of a bentonite or drilling 

mud outbreak. Information should be 

provided on engineering design, depth and 

break out contingencies. This should be 

provided in the form of outline plan and 

secured in the DCO/DML

Natural England has provided advice under 

our discretionary advice service (DAS) to 

applicant on the Outline Landfall 

Construction Method Statement. Further 

comments on this issue can be found in NE 

Deadline 1 Appendix C2.

NE are satisfied with the detail provided 

regarding bentonite breakout.

N/A

5

We advise that all nationally protected 

species, are considered of at least 

moderate importance.

The Applicant discovered an error and have 

informed Natural England that a review of 

impacts on misclassified species is being 

produced within a clarification note which 

will be submitted as early as possible 

during the examination.

N/A Please see REP2‐055.

Document used: 5.4 EA1N Consents and Licences Required under other Legislation

Document used: 6.1.22 EA1N Environmental Statement Chapter 22 Onshore Ecology

Page 26 of 63



Terrestrial Ecology Natural England's Risk and Issues Log ‐ Deadline 4

Point
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RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

6

Within the Leiston to Aldeburgh SSSI the 

variety of water bodies and terrestrial 

habitats provides suitable breeding and 

hunting areas for many species of dragonfly 

and damselfly, including the nationally 

scarce hairy dragonfly Brachytron pratense. 

We advise consideration of this species, as 

previously requested in Natural England’s 

advice letter dated the 26th March 2019. 

The Applicant committed to undertaking an 

assessment of impacts upon hairy 

dragonfly to be submitted and agreed as a 

clarification note. This will be submitted by 

the Applicant during examination and we 

will provide our formal comments at that 

time.

N/A Please see REP2‐055. Natural England consider an 

updated habitat survey prior to 

works will ensure there has 

been no change to the habitat. 

NE suggest bankside flora is 

introduced that will support 

this species when the habitat is 

reinstated. See Appendix C6, 

Deadline 4 NE response to 

Applicants comments on REP2‐

055.

7

The impact on coastal habitat from 

bentonite and drilling mud break outs 

should be considered. 

Natural England has provided advice under 

our discretionary advice service (DAS) to 

applicant on the Outline Landfall 

Construction Method Statement. Further 

comments on this issue can be found in 

REP1‐163.

NE are satisfied with the detail provided 

regarding bentonite breakout.

N/A

8

The Hundred River feeds into Sandlings SPA 

and we expect to see an assessment of 

alternatives to include HDD under this 

water course and impacts outlined. 

We welcome the commitment to reinstate 

and improve habitats.

NE continue to advise the Applicant that 

the HDD method to cross the Hundred 

River would be favourable. The Applicants 

are preparing further information on this 

issue as they claim HDD is not feasible due 

to space constraints. 

N/A Ongoing disagreement.

Ongoing Diasagreement. The 

Applicant submitted an Outline 

Watercourse Crossing Method 

Statement [REP3‐048], please 

see Natural England's Deadline 

4 submission Appendix C6.
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Taken from Natural England’s Relevant 
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Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

9

Any works that directly impact upon 

badgers should be subject to mitigation, 

compensation and/or a protected species 

license from Natural England to avoid an 

offence under the Wildlife and Countryside 

Act 1981 (as amended). We refer to the 

Planning Inspectorates advice note 11 

which advises early engagement with 

Natural England. We advise that an outline 

plan is provided. 

The Applicant has agreed to submit an 

Ecological Management Plan which we will 

review once submitted into examination. 

We also recommended that the Applicant 

applies for Protected Species Licenses as 

early as possible.

N/A

10

Mitigation should include micro‐siting of 

cable route to avoid badger setts, and 

mitigation and compensation as outlined 

within Natural England standing advice. 

This should all be included in an outline 

plan during examination.

The Applicant has stated [AS‐036] that the 

Ecological Management Plan will include 

provisions for badger mitigation. 

N/A

11

We welcome the mitigation prescribed for 

bats in principal, but advise that potential 

impacts to bat habitat should be clearly 

mapped with roosting, foraging and 

commuting areas shown in relation to the 

redline boundary.  As consistent with 

Natural England’s previous advice letter the 

26th March 2019. 

The Applicant should also consider any in 

combination impacts with proposed 

development at Sizewell C and any other 

foreseeable plans or projects.  This should 

be provided as an outline plan as part of 

the examination.

In REP1‐165, Natural England notes that 

the Applicant agreed, through the SoCG 

process, to undertake an assessment of 

cumulative impacts with the Sizewell C 

project. Natural England has also requested 

to review the Ecological Management Plan 

(EMP) and would welcome further 

consultation on any outline EMP during 

examination. 

Subsequently, The Applicant has further 

stated (written comments on NE comments 

to applicant comments on NE RR received 

23.09.20) that additional terrestrial 

assessment of cumulative impacts with 

Sizewell C is not required. as noted in 

Procedural Deadline 18 submitted to ExA 

on 13‐Aug‐2020. Natural England will 

advise when further information is 

received. 

N/A The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31], this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.

NE require the (Ecological 

Management Plan) EMP during 

examination to progress with 

this issue.

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐031], this 

includes an EMP. Natural 

England will respond to this 

document at Deadline 5.
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Rep
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1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

12

Any works that directly impact upon great 

crested newts should be subject to 

mitigation, compensation and/or a 

protected species license from Natural 

England to avoid an offence under the 

Wildlife and Countryside Act 1981 (as 

amended). We refer to the Planning 

Inspectorates advice note 11 which advises 

early engagement with Natural England. 

Natural England advises that the Applicant 

approaches us for a Letter of No 

Impediment (LONI) as early as possible. 

The Applicant will engage with NE for a 

LONI and we have requested the applicant 

submit an Ecological Management Plan 

(EMP) for review.

N/A The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31], this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.

13

 The Environmental Statement confirms 

suitable habitat within the vicinity of works 

and highlights the possibility of killing or 

injuring reptiles as a risk during 

construction. Natural England advises that 

reptile surveys are completed prior to 

construction to quantify potential impacts 

and to finalise mitigation works.

Reptile mitigation should ensure that there 

is no net loss of local reptile conservation 

b d ff l

Natural England has advised the applicant 

that we would welcome further 

consultation on any outline EMP during 

examination.

N/A The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31], this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.

NE require the (Ecological 

Management Plan) EMP during 

examination to progress with 

this issue.
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Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

14

The open cut trench method of cable 

installation will result in the temporary loss 

of supporting habitat, including the 

breeding sites of turtle dove which are 

features of interest for Leiston to 

Aldeburgh SSSI. We understand that any 

habitat removed during the period of works 

will be reinstated, however there is a risk 

that the required mitigation will not be 

sufficiently established to provide suitable 

nesting habitat for the following breeding 

season. Natural England advises that the 

3ha of compensatory turtle dove feeding 

habitat to be provided should be in place in 

advance of works.

We understand that an HDD technique will 

avoid the loss of designated habitat and on 

this basis Natural England expresses a 

NE and interesed parties held a workshop 

on 16.07.20. NE has povided DAS advice to 

the applicant on an outline SPA Crossing 

Method Statement (written advice 

07.10.20) on these issues. Further 

comments on this issue can be found in 

REP1‐153.

N/A The Appplicants advised in 

response at Deadline 3 [REP3‐

070] that an updated SPA 

Crossing Method Statement 

will be provided into 

Examination.

15

The open cut trench method of cable 

installation will result in the temporary loss 

of designated and supporting habitat, 

including the breeding sites of nightingale 

which is cited as a feature of interest for 

Leiston to Aldeburgh SSSI. To mitigate 

impacts, the Applicant proposes the 

provision of nesting sites for nightingale 

will be delivered through habitat 

management within and on the outskirts of 

the designated sites and in line with BTO 

habitat management guidelines. This 

mitigation method will need to be secured 

in the DCO and clearly set out in an outline 

habitat management/mitigation plan as 

there is the potential for the works 

themselves to be damaging to the 

designated sites. We advise that any scrub 

removal is restored with hawthorn and 

blackthorn. 

NE and interesed parties held a workshop 

on 16.07.20. NE has povided DAS advice to 

the applicant on an outline SPA Crossing 

Method Statement (written advice 

07.10.20) on these issues. Further 

comments on this issue can be found in 

REP1‐153.

N/A The Appplicants advised in 

response at Deadline 3 [REP3‐

070] that an updated SPA 

Crossing Method Statement 

will be provided into 

Examination.

The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

Documents used: 6.1.23 EA1N Environmental Statement Chapter 23 Onshore Ornithology
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1

Consultation, 

actions, 

progression
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status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

16

 We welcome the inclusion of barn owl 

mitigation and the commitment to consult 

with the Suffolk Community Barn Owl 

Project. We advise that any compensatory 

habitat is provided in appropriate 

timescales. NE should be consulted on any 

mitigation in a designated site. This will 

need to be secured in the DCO and 

included in an outline management plan.

Natural England has advised the applicant 

that we would welcome further 

consultation on any outline EMP during 

examination.

N/A The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31], this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.

17

We agree with the necessity of pre‐

construction surveys prior to any works 

taking place. If active nests are found, it 

should be noted that all wild birds, their 

nests and eggs are afforded legal 

protection under the Wildlife and 

Countryside Act 1981 (as amended), and 

therefore works in the vicinity of the nest 

may have to be delayed until any chicks 

have fledged. Or site preparation works 

need to be agreed upfront with relevant 

authorities in consultation with Natural 

England to be locations temporarily 

unsuitable for nesting.

If exclusion or buffer zones are proposed, 

the size of the exclusion zone should be 

well researched to reflect the disturbance 

tolerance level of the species identified and 

be of a sufficient distance to prevent 

disturbance (noise, visual and vibration) to 

nesting birds.

Natural England has advised the applicant 

that we would welcome further 

consultation on any outline EMP during 

examination.

N/A NE require the (Ecological 

Management Plan) EMP during 

examination to progress with 

this issue.

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31], this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.
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4

18

Monitoring: 

Natural England notes that detail on 

monitoring plans is currently lacking and 

advises that a commitment to post‐

construction monitoring is made, in 

particular in the following cases: 

• 1 year post‐completion of turf stripped 

and grassland areas which have been 

removed to assess that natural colonisation 

or reseeding has been successful, and 

whether additional mitigation works may 

be required

• Following re‐instatement of habitats (see 

Ref 5.12 in Onshore Schedule of 

Mitigation), in particular if open cut 

trenching is used. 

• 7 years monitoring of hedgerows or until 

the hedgerows have recovered.

The Applicant submitted a draft SPA 

crossing method statement to NE on 

15.09.20. Further comments on this issue 

can be found in REP1‐153.

N/A The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐31]. this includes 

an EMP. Natural England will 

respond to this document at 

Deadline 5.

19

Natural England welcomes the preparation 

of a project specific Pollution Prevention 

and Response Plan and advises that we are 

consulted within 24 hours should there be 

a pollution incident within or in proximity 

to a designated site. We also advise that 

SNCBs, including Natural England are listed 

as consultees. This should be agreed in 

outline as part of the examination.

The Applicant has noted [AS‐036] that they 

will consult NE within 24 hours of an 

incident being detected. This matter is 

closed.

N/A

20

Natural England welcomes the preparation 

of a project specific Noise and Vibration 

Management Plan. We also advise that 

SNCBs, including Natural England are listed 

as consultees. This should be agreed in 

outline as part of the examination.

The Applicant has noted [AS‐036] that they 

will consult NE during preparation of the 

Noise and Vibration Management Plan. This 

matter is closed.

N/A

Documents used: 6.7 EA1N Onshore Schedule of Mitigation
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21

Natural England supports the seasonal 

restriction of construction works (outside 

of the breeding bird season; 1st February to 

31st August for woodlark and 1st of April to 

31st August for nightjar) within the 

boundary, or 200m outside of the Sandlings 

SPA to prevent damage or disturbance to 

designated features of interest. 

This should be included as a condition in 

the DCO and COCP. Natural England 

request consultation on the COCP and 

suggest that the relevant conservation 

bodies are included within the document to 

ensure contact details are accessible if and 

when required. 

The Applicant submitted a draft SPA 

crossing method statement to NE on 

15.09.20. Further comments on this issue 

can be found in REP1‐153.

N/A The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

The Appplicant advised in 

response at Deadline 3 [REP3‐

070] that an updated SPA 

Crossing Method Statement 

will be provided into 

Examination to provide 

information to ensure there is 

sufficient information 

regarding seasonal bird 

breeding restrictions.

22

We agree with the necessity of pre‐

construction surveys prior to any works 

taking place. If active nests are found, it 

should be noted that all wild birds, their 

nests and eggs are afforded legal 

protection under the Wildlife and 

Countryside Act 1981 (as amended), and 

therefore works in the vicinity of the nest 

may have to be delayed until any chicks 

have fledged. Or site preparation works 

need to be agreed upfront with relevant 

authorities in consultation with Natural 

England to be locations temporarily 

unsuitable for nesting.

If exclusion or buffer zones are proposed, 

the size of the exclusion zone should be 

well researched to reflect the disturbance 

tolerance level of the species identified and 

be of a sufficient distance to prevent 

disturbance to nesting birds.

We note through written communications 

[AS‐036] the applicant is proposing to 

update the EMP to reflect mitigation 

proposed for nesting birds . We will provide 

further advice once EMP submitted into 

examination.

N/A NE require the (Ecological 

Management Plan) EMP during 

examination to progress with 

this issue.

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐031], this 

includes an EMP. Natural 

England will respond to this 

document at Deadline 5.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

23

Natural England welcomes the mitigation 

prescribed for woodland, scrub and trees 

and encourage the Applicant to incorporate 

net gain into their strategy. We support the 

commitment to an aftercare period for all 

newly planted hedgerow, shelterbelts and 

woodlands.

A Hedgerow Mitigation Plan should be 

developed in consultation with Natural 

England prior to the removal of hedgerows. 

This mitigation plan should be included 

within Ecological Management Plan, 

Landscape Management Plan or OLEMS as 

appropriate.

Natural England continues to recommend 

that Net Gain is incorporated where 

possible as an example of best practice so 

that NSIP projects leave a lasting legacy 

within the landscape. The Applicant 

provided a response to NE on 07.10.20 to 

state biodiversity Net Gain is not a policy 

requirement for NSIPs. However NE 

understands the Applicants will submit an 

Ecological Enhancement Clarification note 

at Deadline 1 which we will respond to at 

Deadline 2. 

N/A The Applicant submitted an 

Ecological Enhancement 

Clarification Note at Deadline 1 

[REP1‐035]. NE responded at 

Deadline 2 [REP2‐054].

Ongoing. Please see NE 

Deadline 4 submission 

Appendix C6. NE also note the 

Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐031]. This 

includes an EMP. Natural 

England will respond to this 

document at Deadline 5. 

Natural England welcomes the 

inclusion of the Important 

Hedgerows and Tree 

Preservation Order Plan 

submited by the Applicant at 

Deadline 3 [REP3‐010].

24

Natural England requests that Statutory 

Nature Conservation Bodies (SNCBs) 

including Natural England are consulted on 

the Ecological Management Plan. 

The Applicant has advised NE  that EMP 

must be submitted and approved by the 

planning authority in consultation with the 

relevant SNCB before any onshore works 

can commence. NE advises this should be 

secured in the DCO before this is agreed.

N/A NE require the (Ecological 

Management Plan) EMP during 

examination to progress with 

this issue.

The Applicant has submitted an 

Outline Landscape and 

Ecological Management 

Strategy at Deadline 3 [REP3‐

030 and REP3‐031], this 

includes an EMP. Natural 

England will respond to this 

document at Deadline 5.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix C ‐ Terrestrial Ecology

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

25

Added after SoCG meeting with Applicant 

19/02/2020: Applicant confirmed that HDD 

will not be used as a method of cable laying 

to cross the Hundred River. Natural England 

raised concerns about potential impacts to 

Sandlings SPA if an open trenching method 

is used. Reasons that HDD is not possible 

should be clearly provided in examination 

and if open trenching is used, the impacts 

of the trenching also need to be fully 

assessed, particularly in relation to water 

quality effects on the Sandling's SPA and 

protected species. Any mitigation and 

restorations required should be submitted. 

Outline plans should be provided to 

support consent and we request 

consultation on all documents associated 

with cables crossing the Hundred River well 

in advance of pre‐construction surveys and 

works. This should be included as a 

condition in the DCO. 

SoCG to be submitted at Deadline 1. See 

reponse to ExA question 1.2.67. Further 

comments on this issue can be found in 

REP1‐165.

N/A NE have been informed the 

Applicant will submit an 

Outline Watercourse Crossing 

Method Statement at Deadline 

3. 

The Applicant submitted an 

Outline Watercourse Crossing 

Method Statement [REP3‐048] 

at Deadline 3. Natural 

England's position remains 

unchanged as there is not 

enough detail provided to 

demonstrate that there won't 

be an impact to desingated 

sites. Please see NE Deadline 4 

Appendix C6 for further 

comments.

Added since Relevant Reps submission: 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix D ‐ Landscape and Visual Impact 

Assessment (LVIA) – Terrestrial aspects of 

the project

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

Vital mitigation measure is for the onshore 

cabling to be installed for both 

simultaneously and not sequentially. The 

Applicant discusses some ducting possibly 

being installed to accommodate both 

schemes when one is being constructed. 

The  AONB  justifies the most effective 

mitigation being applied i.e. both onshore 

cabling stages to be completed together 

and the landscape fully restored as soon as 

possible. 

30th July Multi‐party Workshop. Natural 

England continues to advise significant 

adverse effect on the AONB because of 

technical bidding and contractual issue 

between applicant and government and 

suggest applicant approaches govt to 

advise of this (REP1‐154). Discussion 

Ongoing.

N/A Resolved. NE welcomes the 

information within the Project 

Update Note [REP2‐007] 

submitted by the Applicant at 

D2 that simultaneous 

installation of the cable 

infrastructure for both the 

EA1N and EA2 projects when 

the first of the two proceeds 

will significantly lessen and 

landscape or ecological impact.

2

NE  would like to see an anticipated 

timetable / schedule for how construction 

activities would progress along the cable 

route within and in the immediate setting 

of the AONB, what construction 

consolidation sites and associated or other 

construction infrastructure and equipment 

would be present and how long after 

commencement all signs of active 

construction activity would be removed 

from the AONB.  This information would 

complement the stated expectation that 

Natural England has liased with the 

Applicant on this matter, this is outlined in 

REP1‐154. NE notes no commitment from 

applicant to an anticipated 

timetable/construction activities schedule ‐ 

this would be made post consent.  

Therefore the actual impact of the 

construction phase on the AONB is likely to 

be more difficult to assess. Could 

consideration be given to undertaking key 

elements at the same time such as ducting 

for both projects especially at designated 

N/A No further update. Issue 

Ongoing.

N/A

Document Used:  6.1.29 EA1N Environmental Statement Chapter 29 Landscape and Visual Impact Assessment 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix D ‐ Landscape and Visual Impact 

Assessment (LVIA) – Terrestrial aspects of 

the project

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

3

NE welcomes the assessment of cumulative 

impacts of the EA1N and EA2 OWFs with 

the construction and operational phases of 

Sizewell C. In addition to the outlined 

mitigation to reinstate the landscape 

character and special qualities of the AONB 

post‐construction, Natural England advises 

that all parties consider landscape 

enhancement/net gain opportunities within 

the AONB. We advise that there is an 

agreement put in place on how this could 

be achieved with the AONB partnership in 

consultation with Natural England and 

others. 

30th July Multi‐party Workshop ‐ The 

Applicant noted that the reinstatement 

methodology is within the code of 

construction practice. NE notes the 

Applicant will submit information on 

cumulative impacts with Sizewell C during 

examination. As outlined in REP1‐154, 

there is no policy for Net Gain. 

Subsequently the Applicant notified NE that 

an Ecological Enhancement note is being 

prepared to be submitted into 

examination.

NE welcomes 

the the 

Ecological 

Enhancement 

Note at D1 

[REP1‐035] 

however 

further 

information 

on the 

enhancement 

measures 

needs to be 

provided at 

the time of 

consent.

Following review of the 

applicants assessment of 

cumulative impacts at D2 [APP‐

077], NE note that significant 

adverse cumulative 

construction phase effects on 

the AONB are still identified.  

EDF Energy have now issued 

for consultation a set of 

proposed changes to the DCO 

for Sizewell C which may 

produce a significant 

cumulative effect with EA1 

North and EA2. 

N/A
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix E ‐ Seascape and Landscape 

Visual Impact Assessment (SLVIA) ‐ 

‘Offshore’ elements of the project

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

(Point 3.1.1) Natural England notes that the 

text used in Offshore Visibility Appendix 

(PIER Appendix 28.7, ES Appendix 28.8) are 

essentially the same. We reiterate the 

relevant parts of our s42 consultation 

response. We also add further comments in 

response to new text in the ES SLVIA and as 

a result of the evidence gathered by NE in 

the summer of 2019 as provided for within 

our Relevant Representation. An 

understanding of the likely number of 

turbines within the array which would 

contribute most to the predicted significant 

landscape and visual effects would be 

helpful in determining this application. 

30‐Jul Workshop NE agreed no significant 

project‐alone impacts on the AONB from 

EA1N and noted that the reduction in 

height of the maximum turbine tip height 

from 300 to 282m will reduce the impact 

on the AONB from EA1N.  Further 

comments on this issue can be found in 

REP1‐157.

Natural England queries if a 

change in draft height 

proposed in Ornithological 

workshop on 07.12.2020 will 

change this assessment?

N/A

2 (point 3.1.2) At the S42 consultation NE 

commented on the information and 

statements contained in paragraphs 8 and 

12 of 28.8 (paragraphs 7 and 11 of PEIR 

document 28.7). We  reviewed our 

comments and provided an update . A copy 

of quoted research document ‘Offshore 

Wind Turbine Visibility and Visual impact 

Threshold Distances (2012)’, included as an 

appendix to the ES would be helpful.

Further comments on this issue can be 

found in REP1‐156.

N/A Ongoing. The Applicant advised 

in their response to NE at D2 

[REP2‐004] the incorrect 

journal article was provided to 

NE and the updated 2013 

artice was submitted by the 

Applicant in response at D2. NE 

intend to review and submit 

any required response at D5.

N/A

Comments on Visibility
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix E ‐ Seascape and Landscape 

Visual Impact Assessment (SLVIA) ‐ 

‘Offshore’ elements of the project

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

4

(Point 3.3.1) For the s42 consultation 

Natural England made comments on the 

anticipated trends in the AONB baseline 

conditions and these are repeated from the 

s42 consultation. 

REP1‐157 (Point 3.5.1)  ‐ Ongoing: Please 

note that Sizewell C DCO has now been 

submitted.

N/A Ongoing Issue. EDF Energy 

have now issued for 

consultation a set of proposed 

changes to the DCO for 

Sizewell C which may produce 

a significant cumulative effect 

with EA1 North and EA2. See 

NE Response to Applicant's 

Sizewell C Cumulative Impact 

Assessment (Landsape and 

Visual)  Clarification Note [REP2‐

010] in Appendix D2, Deadline 

3.

N/A

Comments on the AONB Baseline

Resolved.

Comments on night time effects

3

(Point 3.2.1) Natural England’s advice at 

s42 included comments on the night time 

effects produced by the navigation lighting 

associated with the EA1N turbines. From 

our review of the ES SLVIA documents we 

can find no evidence that our comments 

have been addressed. We request 

therefore that these effects are assessed 

and the results used to inform the 

significance of effect judgement for both 

landscape and visual receptors and the 

potential such effects might on the special 

qualities of the AONB. 

REP1‐157 (Point 3.4.1.) and outcome of July 

workshop  ‐ Resolved ‐ NE welcomes the 

Applicant’s commitment to reduce the 

intensity of the aviation lighting to 200cd 

whenever atmospheric conditions permit.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix E ‐ Seascape and Landscape 

Visual Impact Assessment (SLVIA) ‐ 

‘Offshore’ elements of the project

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

(Point 3.9.1) As a result of interactions with 

the EA2 OWF project Natural England 

agrees that the EA1N OWF project will not 

meaningfully contribute to the significant 

cumulative effects of these two OWF 

projects.

REP1‐157 (Point 3.11.1)  ‐ Cumulative 

Effects with EA2 Ongoing: The values 

presented by NE updated to view height of 

6.5m.

N/A Ongoing Issue. N/A

Although the contribution the EA1N project 

makes to the cumulative effects at the LCTs 

listed, NE advises that opportunities should 

be sought to reduce this contribution as far 

is possible within the design envelope of 

the OWF project. In particular the use of 

lower turbines (250m) for the EA1N OWF 

project would assist in reducing the 

cumulative effects predicted in both the 

EA2 and EA1N ES SLVIA.

REP1‐157  ‐ NE welcome the prevision of 

the apparent height figures for the EA1N 

(both 300m and 250m turbines) and 

Galloper array. These values are similar to 

those we calculated and presented in our 

Relevant/Written Representation. 

Resolved

REP1‐157  ‐ Resolved: Following 

confirmation that the maximum blade tip 

height for EA1N will be 282m at the July 

Workshop NE agrees with the Applicant 

that further mitigation of turbine height for 

EA1N is not required. NE requested testing 

of 282m height tip during examination.

Resolved.

Comments on Cumulative Effects

5
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix E ‐ Seascape and Landscape 

Visual Impact Assessment (SLVIA) ‐ 

‘Offshore’ elements of the project

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

6

(Point 3.10.1) Natural England agrees with 

the assessment of no significance effect for 

landscape and visual receptors within the 

AONB or its seascape setting. We also 

agree with the judgement that of no 

significant effects on the special qualities of 

the AONB and users of the Suffolk Coastal 

Path. Although we disagree with some of 

the reasoning set out in the Summary and 

Conclusions section of Chapter 28 we do 

not believe our advice on these is required. 

7

(Point 3.10.2) We agree that the 

contribution made by the EA1N OWF 

project to the cumulative effects of the EA2 

OWF project is small.  However, we note 

that opportunities do exist to reduce this 

contribution further through the use of 

shorter (250m) turbines. NE does not 

consider that the combined lateral spread 

of the two arrays is likely to result in 

significant adverse visual effects. The 

reduction in the lateral spread of the EA2 

array has eliminated the possibility of a 

‘curtaining effect’ where views of the 

horizon are obscured due to the apparent 

merging of the EA1N and EA2 arrays. 

Please see REP1‐157 (Point 3.12.6). It was 

agreed at the July workshop that EA1N is 

considered not to contribute meaningfully / 

significantly to the cumulative effect with 

EA2 i.e. not significant. 

N/A Resolved.

Comments on Summary and Conclusions
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix F1 ‐ All Other Matters 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

 Document used: 6.1.4 EA1N Environmental Statement Chapter 04 Site SelecƟon and Assessment of AlternaƟves

1

Although the decision to cross the 

Sandlings SPA at the narrowest section is 

welcomed, it should be noted the decision 

to HDD or trench through this section has 

yet to be determined. There is still the 

potential for impacts and disturbance to 

occur to species using the SPA despite this 

narrowest route. 

Please see REP1‐163. N/A Ongoing Issue Ongoing ‐ see Natural 

England Response  Appendix 

C6 at Deadline 4.

2

Natural England queries if the removal of a 

section of woodland been fully considered 

within the ES. Signposting to this would be 

useful. Has the applicant considered 

alternatives to not removing the woodland 

and will the woodland be replaced?

The Applicant signposted Natural England 

[AS‐036] to the relevant sections and 

documents, we are satisfied this issue has 

been considered.

N/A

3

Although Natural England recognises the 

options of crossing the SPA, trenching or 

HDD, the Applicant needs to make it clear 

what the impacts will be if the EA2 and 

EA1N cable routes are put in sequentially 

rather than at the same time (see point 4 

below). This applies to other scenarios such 

as Aldeburgh road woodland. 

The Applicant signposted Natural England 

[AS‐036] to the relevant sections and 

documents, we are satisfied this issue has 

been considered. The worst case scenario 

of sequential construction of the onshore 

cabling remains a concern for Natural 

England.

N/A The Applicant submitted a SPA 

Crossing Method Statement at 

Deadline 1 [REP1‐043], we 

responded at Deadline 2 [REP2‐

053].

Issue Ongoing ‐ see Natural 

England Response  Appendix 

C6 at Deadline 4.

Document used: 6.1.6 EA1N Environmental Statement Chapter 06 Project Description

4

It is not clear whether the cable corridor 

area described is intended for both EA1N 

and EA2, i.e. will all cable installation for 

both projects take place within the same 

32m wide corridor or will there be 2x 32m 

cable corridors, one for EA1N and one for 

EA2? 

If the cable routes for both EA1N and EA2 

are installed within the same 32m wide 

corridor, will this occur sequentially or at 

the same time? 

The Applicant signposted Natural England 

[AS‐036] to the relevant sections and 

documents. NE has concerns about 

sequential installation.

N/A The Applicant has confirmed 

that the installation of the 

cable infrastructure will be 

sequential [REP2‐007]. The 

Applicant intends to submit 

further information on this at 

Deadline 3 [REP2‐004 point 

1.2.4].

Ducting by the first project for 

the second project has been 

agreed and therefore this issue 

is now resolved
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4

5

Natural England advises that evidence 

needs to presented to support statements 

that the maximum volumes of sediment 

released from sea bed preparation is five 

times greater than is likely to be released 

by scour. This currently seems quite 

arbitrary to base the assessment of scour 

during the operational phase on. Does this 

only apply to near‐surface sediments as 

indicated by table 7.3?

The Applicant submitted a document [AS‐

036] that states that the figure only applies 

to near‐surface sediments ‐ those which 

will be released by scour. Natural England is 

satisfied this issue has been addressed.

N/A N/A

6

Much of the cable corridor sits within the 

Outer Thames Estuary SPA and there is the 

potential for disturbance to the features 

during any proposed works. Likewise, these 

subtidal sandbanks are key feeding areas 

for designated features such as red‐

throated diver. Therefore, for works 

including disposal within the sandbank 

areas there will need to be an assessment 

of the impacts against the conservation 

objectives for the site. 

N/A The Applicant submitted a 

document at Deadline 3 [REP3‐

059] outlining the effects on 

supporting habitats of Outer 

Thames Estaury SPA. Impacts 

against the conservation 

objectives have been included 

and we agree with the 

Applicant that that there is no 

AEoI.

7

Assuming some of the cable protection will 

be laid within the SPA boundary, has the 

Applicant considered the loss of supporting 

SPA habitat for the designated features? 

This will need to be considered across 

several thematic areas including offshore 

ornithology, sediment transportation and 

benthic.

N/A The Applicant submitted a 

document at Deadline 3 [REP3‐

059] outlining the effects on 

supporting habitats of Outer 

Thames Estaury SPA. This 

document removes Natural 

England's concents regarding 

AEOI regarding cable 

protection and OTE SPA. 

Document used: 6.1.7 EA1N Environmental Statement Chapter 07 Marine Geology, Oceanography and Physical Processes

Please see REP1‐158. NE provided the Applicant with 

detailed mapping for the 

supporting habitats of the SPA 

through our Discrectionary 

Advice Service (08.10.20). The 

Applicant intends to submit an 

updated assessment at 

Deadline 3.
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4

8

It is clear from the ES that both project 

sites exhibit large areas of sandwaves and 

mega ripples. This suggests to Natural 

England that a significant amount of 

sandwave clearance may be needed. If so, 

then it is essential that the applicant 

sufficiently considers the impact of 

disturbance and prey availability upon the 

interest features of the Outer Thames 

Estuary SPA, plus the potential loss of 

Sabellaria spinulosa  reef which should be 
avoided by micro‐siting where possible. 

N/A The Applicant submitted a 

document at Deadline 3 [REP3‐

059] outlining the effects on 

supporting habitats of Outer 

Thames Estaury SPA. This 

document removes Natural 

England's concents regarding 

AEOI regarding sandwave 

levelling and OTE SPA.  ‐ issue 

now Green.

But await the submission of 

revised Sabellaria spinulosa 

managment plan at D5.

9

The ES indicates that a relatively large area 

of the export cable corridor is 

predominantly silt. Has this change in 

sediment been fed into the impact 

assessment to determine the impact of 

trenching cables within this area? A greater 

percentage of silt within the sediment will 

result in a more persistent suspended 

sediment concentration following 

disturbance. 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A

10

Is there any site specific evidence from the 

EA One construction of the actual sediment 

concentrations that were experienced 

during foundation installation? 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A
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4

11

Clarification on why there is such a wide 

difference in the potential height of drill 

arisings mounds would be welcome. In 

addition the persistence of any mound/s 

would also need to be considered. If this is 

hard substrata then it would need to be 

potentially added to the in‐combination 

assessment of any cable/scour protection; 

especially in relation to potential impacts 

to the conservation objectives for the 

Outer Thames SPA.

Ongoing discussions N/A The Applicant submitted an 

Outline Sabellarie Reef 

Management Plan at Deadline 

1 [REP1‐004]. NE responded at 

Deadline 2 [REP2‐056]. The 

Applicant intends to update the 

draft DCO at Deadline 3. 

Ongoing

12

Although the overall sediment release 

volumes would be low and confined to near 

the sea bed; it is not clear if there has been 

an assessment of the impacts at varying 

depths? This may apply more to the export 

cable installation further inshore. 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A

13

A relatively large area of the export cable 

corridor is predominantly silt. There seems 

to be no assessment of how this would 

affect the dispersion and settlement rate, 

particularly in nearshore shallow waters 

and any designated sites. Further 

information would be welcome. 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A

14

Natural England queries if there is an 

opportunity to microsite jack up vessels 

legs if habitats of conservation interest are 

found in the area during pre‐construction 

surveys?

NE note the Applicant will submit an 

Outline Sabellaria Reef Management Plan 

at Deadline 1, NE will respond at Deadline 

2.

N/A Please see REP2‐056.
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4

15

Although the worst case scour volume of 

50,000 m3
 is considerably less than the 

worst case volume of sediment released 

following sea bed preparation activities, 

this impact could be considered longer 

term as scour is likely to continue during 

the lifetime of the wind farm. It is not clear 

how this been considered and assessed by 

the applicant? 

The Applicant's response to NE's RR/WR 

[AS‐036] confirmed the figure was in error, 

we welcome the correction.

N/A

16

The ES Table 7.32 concludes that the 

magnitude of effect on sea bed 

morphology due to the presence of 

foundations is high in the near field. 

Further expansion within this section on 

what this means for the receptors 

concerning this chapter would be useful. 

We understand the effect will be raised in 

other chapters, but it is hard to understand 

what this magnitude means for this 

particular topic. 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A

17

The Applicant identifies this impact 

(changes to the sea bed morphology due to 

the presence of foundation structures) as 

not having the potential for cumulative 

impacts, as the foundation structures 

affects a discrete area of seabed. However, 

in‐combination with other windfarms and 

their associated foundation footprints 

could these discrete areas be combined to 

create a large overall impact? 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A
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18

Natural England queries what is this 

accepted threshold of 5 % and less for 

cumulative effect on baseline wave regime 

based upon? What are the predicted 

impacts of a greater than 2 % increase 

upon the sensitive receptors for marine 

geology, oceanography and physical 

processes? 

The Applicant submitted a document [AS‐

036], NE is satifisied this matter is agreed.

N/A N/A

19

Natural England wishes to highlight that the 

worst case scenario for benthic ecology 

should be related to the foundation type 

and not the blade tip height. We believe 

that this has been covered in the chapter 

so raises as a point to note to the 

examiner.

20

Natural England highlights that the 

Rochdale envelope remains all‐

encompassing including the use of Gravity 

Based foundations that have not been used 

in English waters to date. Therefore, we 

would question why these have continued 

to be included in the Environmental 

Statement (ES). Especially as it 

unrealistically skews some of the 

assessments.

21

Please be advised that there should be a 

commitment that is secured in one of the 

DCO/DML reference docs relating to the 

clearance of boulders should be away from 

habitat of conservation important.

NE note the Applicant will submit an 

Outline Sabellaria Reef Management Plan 

at Deadline 1, we will respond at Deadline 

2.

N/A The Applicant submitted an 

Outline Sabellaria Reef 

Management Plan at Deadline 

1 [REP1‐004]. NE responded at 

Deadline 2 [REP2‐056]. The 

Applicant intends to update the 

draft DCO at Deadline 3. 

NE are advised the Applicant 

intends to submit an updated 

Outline Sabellaria  Reef 
Management Plan at Deadline 

5.

Document used: 6.1.9 EA1N Environmental Statement Chapter 09 Benthic Ecology
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22

Natural England supports the undertaking 

of sandwave levelling if as stated it reduces 

the need for cable protection. However, we 

do recognise that sandwave levelling 

activities (including sediment disposal), is 

likely to have a significant effect (LSE) on 

the interest features of the Outer Thames 

Estuary SPA and will need to be considered 

against the conservation objectives for the 

site in an Appropriate Assessment. 

This issue is ongoing. Natural England has 

provided the Applicant with GIS layers 

(through our Discretionary Advice Service) 

to form a supporting habitat map 

(08.10.20). 

N/A The Applicant submitted a 

document at Deadline 3 [REP3‐

059] outlining the effects on 

supporting habitats of Outer 

Thames Estaury SPA. This 

document removes Natural 

England's concents regarding 

AEOI regarding sandwave 

levelling and OTE SPA. 

23

We welcome the commitment to avoid 

sensitive receptors when undertaking 

sandwave levelling works, but where 

possible sand should be disposed in similar 

particle sized areas.

Natural England have liased with the 

Applicant on this matter, this is outlined in 

REP1‐161. Ongoing issue.

N/A Ongoing

24

It would be helpful if the Applicant could 

provide context from East Anglia ONE in 

relation to the amount and location of 

cable protection placed along the export 

cable.

Within AS‐036, we note that EA1 installed 

cable along 2.11% of its first export cable 

and 2.12% along its second. NE welcomes 

this information and request that it is 

expanded and used as supporting evidence 

when considering potential risk of habitat 

changes from cable protection.

N/A The Applicant submitted a 

document at Deadline 3 [REP3‐

059] outlining the effects on 

supporting habitats of Outer 

Thames Estaury SPA. Natural 

England is content that the 

most relevant data has been 

used to inform the Applicant's 

position.

The Applicant intends to 

submit an updated assessment 

at Deadline 3.

Page 48 of 63



All Other Matters Natural England's Risk and Issues Log ‐ Deadline 4

Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix F1 ‐ All Other Matters 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

25

Natural England notes that the placement 

of new cable protection over the life time 

of the project is not included in the 

assessment. Is this because a separate 

marine licence will be applied for at the 

time?

This matter is under consideration by the 

applicant. 

N/A The Applicant intends to 

update the draft DCO at 

Deadline 3.

The Applicant has submitted an 

updated draft DCO at Deadline 

3 [REP3‐012]. A new condition 

has been proposed to address 

deployment of cable protection 

within new areas. Natural 

England do not consider this 

wording to be sufficient. Please 

see our response at Deadline 4 

Appendix G2.

26

Please be advised that the assessment of 

cable protection is not consistent with 

Natural England  recent draft advice 

position paper as provided for Boreas 

examination. Ideally drill arisings should be 

deposited in areas of scour protection 

against to turbines and/or similar habitats.

This issue is ongoing. N/A The Applicant intends to 

submit an updated assessment 

at Deadline 3.

Ongoing

27

Please be advised that mitigation in the 

form of micro‐siting is not normally secured 

as part of the In Principle Monitoring Plan. 

Further consideration should be given to 

how best to do this.

This issue is ongoing. Please see DCO Issues 

Log (point 11).

N/A The Applicant submitted an 

Outline Sabellaria Reef 

Management Plan at Deadline 

1 [REP1‐004]. NE responded at 

Deadline 2 [REP2‐056]. The 

Applicant intends to update the 

draft DCO at Deadline 3. 

Following the Applicant's 

submission of IPSIP [REP3‐044], 

Schedule of Changes to Draft 

DCO and Draft DCO [REP3‐011, 

REP‐012 & REP3‐013] there 

remains ongoing disagreemnt. 

See NE Response in Apendix G3 

and Appendix B3 at Deadline 4.
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28

Natural England notes that no benthic 

ecology monitoring is proposed. However, 

this differs from what is outlined the In‐

Principal Monitoring Plan (Page 10, Table 2 

within Section 1.6.4). Natural England 

agrees with the IPMP and advises that 

potential impacts to Sabellaria spinulosa 
reef areas will be required.

29

Please be advised that all reef is reef no 

matter the quality and is therefore 

protected as such.

Natural England have liased with the 

Applicant on this matter, this is outlined in 

REP1‐161. NE have stated that all reef is 

protected therefore can we take it that the 

Applicant agrees with NE and will be 

addressed accordingly through the Design 

Plan.

N/A The Applicant submitted an 

Outline Sabellaria Reef 

Management Plan at Deadline 

1 [REP1‐004]. NE responded at 

Deadline 2 [REP2‐056]. The 

Applicant intends to update the 

draft DCO at Deadline 3. 

Awating updated Sabellaria 
Spinulosa  Reef management 

plan at Deadline 5.

30

Natural England notes that impacts to 

mapped sandbanks will be avoided. 

However, there remains an impact to 

1,000,000m3 of sediment, which is not 

small. It would therefore be useful know 

footprint/spatial extent to the impacts. 

However, at this stage we can advise that 

there would be a LSE which would require 

further consideration as part of an 

Appropriate Assessment.

This issue is ongoing. Natural England have 

provided the Applicant with GIS layers 

(through our Discretionary Advice Service) 

to form a supporting habitat map 

(08.10.20). 

N/A The Applicant submitted a 

document at Deadline 3 [REP3‐

059] outlining the effects on 

supporting habitats of Outer 

Thames Estaury SPA. The 

Applicant has stated that a 

worst case assumption for sand 

wave levelling footprint is 

estimated to be 800,000m² for 

the entire offshore cable 

corridor within the overlap 

with OTE SPA. NE considers 

that the relevant information 

has now been provided.

NE provided the Applicant with 

detailed mapping for the 

supporting habitats of the SPA 

through our Discrectionary 

Advice Service (08.10.20). The 

Applicant intends to submit an 

updated assessment at 

Deadline 3.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix F1 ‐ All Other Matters 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

31

Natural England notes that cable protection 

is proposed at the HDD exit point. Please 

be advised that there will need to be join 

up in relation to potential impacts to 

coastal processes and sediment transport.

Please see REP1‐153. N/A No update

32

Natural England doesn’t support the view 

that reef on artificial substrate is Annex I 

reef. Please see Appendix F3 for our advice 

on the Boreas offshore windfarm 

application. But it is recognised that as the 

works are not within a designated site 

there is no legislation under pinning this 

advice.

33

Although larval abundances between 2007‐ 

2017 have been relatively low as described 

by Figures 10.15 to 10.17, there is little 

mention of the nursery grounds in relation 

to Herring. Figure 10.14 indicates that the 

cable corridor in particular is a high 

intensity nursery ground. Natural England 

would welcome further consideration of 

how impacts to nursey grounds may effect 

prey availability for the interest features of 

the marine protected areas.

Natural England also advises that the 

impacts of climate change, particularly the 

redistribution of species as a result, is 

considered within the assessments against 

the variety of species considered. 

In AS‐036 the Applicant stated there was an 

error in data processing which have now 

been updated. We welcomed these 

changes and advised the impacts to prey 

availability for OTE SPA still need to be 

considered through HRA. More comments 

on this matter can be found at REP1‐161.

N/A The Applicant intends to 

submit an updated assessment 

at Deadline 3.

Ongoing

Document used: 6.1.10 EA1N Environmental Statement Chapter 10 Fish and Shellfish Ecology 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix F1 ‐ All Other Matters 

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

34

As raised in our Preliminary Environmental 

Information Report (PEIR) response, the 

reference used within this paragraph is very 

old, nearly 40 years. Is there any more 

recent evidence to show herring tolerance 

to elevated suspended sediment 

concentrations? Also what does Kiorboe et 

al. 1981 define as “short term” exposure? 

The Applicant stated [AS‐036] that an 

extensive literature review has been 

conducted. NE notes the commitment to 

the new research into herring tolerance to 

elevated suspended sediment 

concentrations at the time of construction. 

This matter is ongoing until it is secured.

N/A Ongoing N/A

35

Is there any further site specific 

information to determine the likelihood of 

being in direct contact with sand eel habitat 

and linking this to the noise modelling 

impacts to have a greater understanding of 

the risk given to sand eels?

AS‐036 provides further information. We 

defer to Cefas for their expertise on this 

topic. 

N/A Ongoing N/A

36

Is there a reason why the applicant cannot 

commit to burying their cable to a 

minimum depth of 1.5m? 

Whilst the applicant responded at AS‐036, 

there remains disagreements.

N/A Ongoing N/A
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

1

NE disagrees with definitions of 

“commence” and “offshore preparation 

works”. The wording permits damaging 

works (e.g UXO detonation). The wording is 

also open to the inclusion of more activities 

than specified and thus could lead to works 

such as boulder removal, sandwave 

levelling, pre lay grapnel runs and other 

potentially environmentally damaging 

works. These works could commence 

before the appropriate methodologies and 

documentation have been approved. As 

there would be no regulatory involvement 

it is not certain if pre construction surveys 

would be completed to sufficiently inform 

and agree micro siting requirements. Thus 

leading to an increased risk of impact to 

features of conservation value (e.g biogenic 

reef). The words ‘but not limited to’ should 

be removed, as should reference to UXO 

detonation works.

The Applicant stated [AS‐036] that they 

will update the definition of "offshore 

preparation works" in the next version of 

the draft DCO. There is ongoing 

disagreement with regards to the UXO 

detonation timings. More comments can 

be seen at REP1‐155.

N/A The Applicant intends to 

submit an updated DCO at 

Deadline 3.

Issue Ongoing. The updated 

Draft DCO and schedule of 

changes to the draft DCO [REP‐

011, REP‐012 and REP‐013] 

submitted at Deadline 3 retains 

the inclusion of UXO works, 

although Natural England note 

the words 'not limited to' are 

removed.  As stated in our RR‐

059, this should be removed, 

as per our response in 

Appendix G2 at D4. 

2

Natural England does not agree with the 

definition of “maintain”. Specifically that 

works linked as ancillary works (listed in 

schedule 1 part 1) are part of maintenance. 

Works such as cable protection and scour 

protection deployment are construction 

activities which can have significant 

environmental impact. They should not be 

included within the definition of 

maintenance. Please see Natural England 

and the MMO positions on deployment of 

cable protection.

The Applicant stated [AS‐036] that they 

will review a paper produced by Natural 

England which offers guidance on the 

expected marine licensing requirements. 

This is an ongoing issue.

N/A Issue Ongoing. See DCO 

response Appendix G2 at 

Deadline 4 and Appendix F7 at 

Deadline 4 which sets out 

Natural England's position on 

cable protection.

Document Used: 3.1 EA1N Draft Development Consent Order 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

3

Arbitration: Natural England does not 

consider that it is appropriate for post‐

consent sign‐off of DML conditions to be 

subject to arbitration. Natural England 

suggests that this wording be amended to 

that which was used by the Secretary of 

State (SoS) while deciding on this issue in 

the Tilbury 2 application. Natural England 

also refers to the representations and 

submissions on arbitration submitted 

during the recent Hornsea 3, Vanguard and 

Thanet Extension applications.

We have liased with the Applicant on this 

issue, this is outlined in REP1‐155. In the 

Vanguard decision similar arbitration and 

appeals mechanism for the DML 

conditions were removed. There is 

ongoing disagreement.

N/A Ongoing disagreement. Resolved: The updated Draft 

DCO and schedule of changes 

to the draft DCO [REP011, 

REP012 and REP013] submitted 

at Deadline 3 includes the 

amendment to the arbitration 

article to make it clear that 

decisions undertaken by the 

MMO or the SOS post consent 

will not be subject to 

arbitration. This addresses our 

concern with this article.

4

Many areas and volumes are given as m2 

and m3, they should be m² or m³.

The Applicant agreed to make these 

changes [AS‐036] in the updated version 

of the draft DCO. We will review the next 

DCO and confirm.

N/A Resolved: The updated Draft 

DCO  and schedule of changes 

to the draft DCO [REP011, 

REP012 and REP013] submitted 

at Deadline 3 includes 

amendments to m² or m³.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

5

No volumes or areas of cable protection are 

provided but are recorded within the DMLs. 

The ES project descriptions have separate areas 

of cable protection for the cable crossings. 

Clarification is needed to explain if volumes are 

recorded within the totals within the DMLs or if 

they are additional to the DML volumes. If 

additional, volumes should be recorded in the 

DCO/DML to ensure the maximums are stated 

and enforceable. No volumes or areas of 

disposal are provided. Maximum amount of 

disposal should be provided and split into hard 

substrate (drill arisings), boulder relocation and 

soft sediments (sandwave levelling and ground 

preparation). The total volumes are recorded 

within the DMLs and split according to activity. 

This application and project description 

includes detonation of UXO. If these works are 

to be licenced and given the significant 

potential for impact the maximum number of 

detonations and the maximum size of 

detonation (UXO in kg) should be recorded. 

These factors should also be recorded in the 

DMLs to ensure no works outside of the scope 

of the ES details take place.

The Applicant stated [AS‐036] that 

deposits are licensable marine activities 

and are therefore regulated by the DMLs, 

there is no need for these area or 

volumes to be specified in schedule 1 of 

the DCO. We informed the applicant that 

we disagree. More details can be seen in 

REP1‐155.

N/A Ongoing disagreement. Ongoing disagreement

6

The relevant statutory nature conservation 

body should be named as a consultee on 

the updated Code of Construction Practice 

(CoCP). This is to ensure the appropriate 

environmental considerations are provided 

within these documents.

The Applicant stated [AS‐036] that they 

do not consider it necessary to name NE 

as a consultee on the face of the DCO in 

respect of the CoCP. We disagree please 

see REP1‐155.

N/A Resolved. The updated Draft 

DCO  and Schedule of Changes 

to the draft DCO [REP011, 

REP012 and REP013] submitted 

at Deadline 3  ‐ includes 

reference to 'consultation with 

the named statutory consultee'
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

7

The relevant statutory nature conservation 

body should be named as a consultee on 

the onshore decommissioning plan. This is 

to ensure appropriate ecological mitigation 

and considerations are made within the 

decommissioning works.

The Applicant agreed to update 

requirement 30 (Onshore 

decommissioning) of the draft DCO to 

include the relevant SNCB as a consultee 

in respect of the onshore 

decommissioning plan [AS‐036]. Once we 

have seen an updated draft this issue will 

be resolved.

N/A Updated DCO/DML expected at 

deadline 3.

Resolved. The updated Draft 

DCO  and Schedule of Changes 

to the draft DCO [REP011, 

REP012 and REP013] submitted 

at Deadline 3  ‐ includes 

reference to 'consultation with 

the relevant statutory nature 

conservation body'.

8

This requirement makes it clear that 

onshore connection works built under one 

order can only be built on one order and 

not both. However, Natural England 

questions if this requirement adequately 

ensures that any ongoing monitoring or 

mitigation works for those areas are clearly 

secured. Natural England considers it logical 

that the party who constructed the works 

should hold responsibility for any required 

ongoing requirements.

The Applicant stated [AS‐036] that under 

Article 5 the obligations would transfer to 

the new owner.

N/A N/A

9

 Definitions of “commence”, “offshore 

preparation works” and “maintain” are not 

acceptable, see points 1 and 2.

See issues 1 and 2 above. N/A Updated DCO/DML expected at 

deadline 3.

Ongoing issue as above, see 

points 1 and 2
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Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

10

This condition requires a notification of 

completion of construction activities. Does 

this condition adequately ensure that no 

further construction activities can be 

undertaken under this DML? 

Natural England considers that this is a 

notification only. To ensure clarity on the 

end of the construction period and the start 

of the operation period and to 

appropriately trigger the post‐construction 

conditions, Natural England considers that a 

separate condition may be needed to 

require the applicant to inform once all 

construction activities have completed and 

that no further construction works will be 

required under this licence. 

Recent projects have implied that as their 

DCO and DML has no requirement or 

condition ending construction they can 

complete construction activities throughout 

the lifetime of the project. Natural England 

does not consider this appropriate.

The Applicant has stated that they do not 

consider the condition we proposed as 

appropriate [AS‐036]. There is ongoing 

disagreement on this issue. 

N/A Ongoing disagreement. Ongoing disagreement
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Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

11

The conditions to ensure removal of UXO can 

proceed without inclusion under 

commencement. However, these works also 

require consideration of potential benthic 

impacts (biogenic reef). The requirement to 

preform pre‐construction surveys to inform 

micro‐siting of cables must be included to 

ensure appropriate mitigation. Current drafting 

has no timing requirements for submission. They 

need to be submitted a minimum of 6 months 

prior to the detonation. However, this work will 

lead to significant duplication of effort for post‐

construction document approval. NE advises 

inclusion of UXO within the definition of 

“commence” and the sign off of plans within the 

pre‐construction conditions.  Conditions should 

be added to DMLs ensure that: • 1 UXO is 

detonated across EA2 and EA1N within a 24 

hour period. • No piling will occur concurrent to 

the UXO detonation or within 24 hours of a 

detonation.  • 1 piling event can occur across 

EA2 and EA1N within any 24 hour period. • A Co‐

operation Plan/Agreement will be required 

between EA1N and EA2 if construction periods 

overlap. These key mitigations in outline SIP pg 

30 section 6.1 and should be appropriately 

secured through condition.

This issue is under discussion, please see 

REP1‐155.

N/A The Applicant will submit an In‐

principle SIP at Deadline 3.

Following the Applicant's 

submission of IPSIP [REP3‐044] 

and Schedule of Changes to 

Draft DCO and Draft DCO [REP3‐

011, REP‐012 & REP3‐013] 

there remains ongoing 

disagreemnt. See NE Response 

in Apendix G3 and Appendix B3 

at Deadline 4.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

12

The condition allows for changes to the 

cable protection if proposed following cable 

laying operations. However, there is no end 

date within the condition. Natural England’s 

joint position with the MMO is that it is not 

appropriate for cable protection to be 

deployed throughout the operation and 

maintenance (O&M) phase of a project. 

This is due to the very large spatial and 

temporal scale of these licenced works, 

giving a Rochdale Envelope that is too 

undefined to appropriately assess. An end 

date should be included based on the 

proposals within the Natural England and 

MMO joint position statement. Any cable 

protection works after this end date should 

be licenced separately. It should also be 

noted that further surveys would be 

required to confirm the presence/absence 

of Sabellaria reef, such as is required prior 

to construction.

See point 2 above. N/A Issue ongoing, see Natural 

England response Appendix G2 

and Appendix F7 at Deadline 4.  

We also refer to the comments 

in our relevant and written 

reps [RR‐059], Appendix F1 

[REP1‐161] and Appendix F2 

[REP1‐158].

13

Natural England considers that within these 

conditions the requirements to conduct 

ornithological monitoring (as outlined in 

the In Principle Monitoring Plan) should be 

secured.

The Applicant intends to update draft 

DCO to be submitted at Deadline 3. NE 

will provide further advice after Deadline 

3. 

N/A Issue Ongoing. Natural England 

notes inclusion of 

ornithological monitoring, but 

has concerns over the wording. 

See Appendix G2 and Appendix 

A12 responses at Deadline 4.

14

All issues raised under Schedule 13 also 

apply to Schedule 14 where similar 

conditions exist.

15
Please see point 3 regarding Arbitration.

The Applicant intends to 

submit an updated draft DCO 

at Deadline 3. 
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

16

The definition of green items states that 

these items may go ahead and that no 

additional Marine Licences are needed, but 

that notification may be required. This is 

not entirely accurate, some of the items 

listed as green require resubmission of 

plans and documentation and further 

approvals from the MMO. Natural England 

suggests that the text is amended to reflect 

that some green items will require approval 

and not just notification.

As discussed at a workshop on the 

10.08.20 the outline OOMP will be 

updated and resubmitted by the 

Applicant at Deadline 3. NE will provide 

an updated response after Deadline 3. 

N/A The Applicant intends to 

submit an updated outline 

OOMP into the Examination at 

Deadline 3.

Resolved. Applicant has added 

wording to the OOMP 

submitted at Deadline 3 [REP3‐

038 and REP3‐039] to clarify 

green items will require 

approval from the MMO.

17

 Cable burial using surface protection: 

Natural England assumes this refers to 

deployment of cable protection, although 

the table is not clear on this point. This is 

listed as green indicating that a further 

marine licence is not required. Natural 

England does not agree and considers this 

should be amber. Please see point 2 and 

the MMO and Natural England position 

statements on cable protection. This issue 

is replicated in the transmission section of 

the plan and both sections should be 

amended.

Please see point 2 above. N/A The Applicant intends to 

submit an updated draft DCO 

at Deadline 3. 

Issue ongoing see Deadline 4 

response Appendix G2.

Document Used: 8.12 EA1N Outline Offshore Operations and Maintenance Plans
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

18

Scour protection is listed within the table as 

green. Therefore, it may be deployed with 

no additional licence required. This should 

be changed to amber. Scour protection may 

be deployed up until the maximum 

assessed in the ES. Any additional 

protection above the amount assessed in 

the ES would need additional licences. 

Natural England advises that maximum 

amount allowed should be based on the 

maximum amount assessed in the ES for 

the individual foundation type. Not the 

total assessed volume of scour for the 

entire project and the document should be 

amended to reflect this. This issue is 

replicated in the transmission section of the 

plan and both sections should be amended.

As discussed at a workshop on the 

10.08.20 the outline OOMP will be 

updated and resubmitted by the 

Applicant at Deadline 3. NE will provide 

an updated response after Deadline 3.

N/A The Applicant intends to 

submit an updated draft DCO 

at Deadline 3. 

Issue ongoing the amendments 

at Deadline 3 did not amend 

this to amber as requested.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

19

NE does not consider it appropriate to grant a 

licence to detonate UXO over the lifetime of 

the project. This is especially relevant to 

projects located within the SNS SAC where 

detonation could have significant impacts and 

should be assessed based on updated 

information to show consideration of such 

things as in‐combination impacts. If it is 

decided that it is appropriate to include UXO 

detonation for the lifetime of the project, 

then Natural England notes that UXO 

detonations are listed as green. We would 

advise that this should be listed as amber as 

the ES has assessed only a total of 80 

detonations up to a maximum size of 700kg 

and therefore if more than 80 UXO’s are 

found, or a UXO of size greater than 700kg, a 

new Marine Licence would be required. 

Additionally, consent will be required for 

disturbance of European Protected Species 

(EPS) for all instances and, therefore, it may 

be more appropriate to list this as red. 

However, in all instances the need for the EPS 

consent should be appropriately reflected in 

this document to ensure appropriate consent 

is sought within a reasonable time frame.

The Applicant stated that they do no 

intend on carrying out UXO clearance 

throughout the operational period and 

this will be corrected in the OOMP [AS‐

036]. As discussed at a workshop on the 

10.08.20 the outline OOMP will be 

updated and resubmitted into 

Examination at Deadline 3.

N/A The Applicant intends to 

submit an updated draft DCO 

at Deadline 3. 

Resolved. Applicant has added 

wording to the OOMP 

submitted at Deadline 3 [REP3‐

038 and REP3‐039] to clarify 

that no UXO clearance events 

will take place during operation 

and maintenance period.
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Point

Taken from Natural England’s Relevant 

and Written Representations EA1N 

Appendix G ‐ Development Consent Order, 

Deemed Marine Licences and related 

certified documentation

RAG 

Status Rel 

and WR 

Rep

Consultation, actions, progression

RAG 

status 

Deadline 

1

Consultation, 

actions, 

progression

RAG 

status 

Deadline 

2

Consultation, actions, 

progression

RAG 

status 

Deadline 

3

Consultation, actions, 

progression

RAG 

status 

Deadline 

4

20

 The proposed benthic monitoring only 

considers construction activities. The 

requirement for monitoring for O&M 

activities, which directly impact the seabed, 

should be included. This monitoring will be 

required in the form of geophysical and 

ground truthing (drop down video) surveys 

for any areas which have no monitoring and 

no construction activity within 2 years prior 

to the proposed O&M works.    The post‐

construction structural/engineering surveys 

suggested in Table 1 could be used to 

inform any monitoring should they be in 

the appropriate location and within an 

appropriate timeframe.

The Applicant stated that they would like 

to see the cable protection paper by 

Natural England [AS‐036]. This was sent 

to the Applicant, this matter relates to 

point 2 above. This matter is ongoing. 

Please see REP1‐155.

N/A The Applicant intends to 

submit an updated draft DCO 

at Deadline 3. 

Ongoing. See NE Deadline 4 

Cover Letter. A detailed 

response to the IPMP 

submitted by the Applicant at 

Deadline 3 [REP3‐040 and REP3‐

041] will be provided by 

Natural England at Deadline 5.

21

Natural England notes that we would like to 

engage with the applicant on the potential 

monitoring requirements for marine 

mammals and the potential for 

contribution to strategic monitoring. 

Following this discussion there may be a 

need to update this section to better reflect 

the monitoring that will be required.

There is ongoing discussion on this 

matter.

N/A Ongoing. Ongoing. See NE Deadline 4 

Cover Letter. A detailed 

response to the IPMP 

submitted by the Applicant at 

Deadline 3 [REP3‐040 and REP3‐

041] will be provided by 

Natural England at Deadline 5.

22

Natural England refers to our points 47 and 

48 in Annex A Offshore Ornithology.

Please see point 31 of the Offshore 

Ornithology tab.

N/A NE engaged in a workshop with 

the Applicant on 07.12.20. 

Awaiting RTD note to be 

submitted by the Applicant at 

Deadline 3.

Please see NE interim 

ornithological response to RTD 

in Appendix A12 at Deadline 4.

Document Used: 8.13 EA1N Offshore In Principle Monitoring Plan
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