RAG Key

Natural England's Risk and Issues Log - Deadline 6

Natural England’s key to RAG status

Purple
Note for Examiners and/or competent authority. May relate to DCO/DML.

Red
Natural England considers that unless these issues are resolved it will have to advise that (in relation to
any one of them, and as appropriate) it is not possible to ascertain that the project will not affect the
integrity of an SAC/SPA and/or comply fully with the Environmental Impact Assessment requirements
and/or avoid significant adverse effect on landscape/seascape, unless the following are satisfactorily
nravided-

new baseline data;

significant design changes; and/or

significant mitigation;
Natural England feels that issues given Red status are so complex, or require the provision of so much
outstanding information, that they are unlikely to be resolved during examination, and respectfully
suggests that they be addressed beforehand.

Amber

Natural England considers that if these issues are not addressed or resolved by the end of examination
then they would become a Red risk as set out above. Likely to relate to fundamental issues with
assessment or methodology which could be rectified; preferably before examination.

Yellow

These are issues/comments where Natural England doesn’t agree with the Applicant’s position or
approach. We would flag these at the PEIr stage with the view that they would be addressed in the
Application. But otherwise we are satisfied for this particular project that it will not make a material
difference to our advice or the outcome of the decision-making process. However, it should be noted
that this may not be the case for other projects. Therefore it should be noted by interested parties that
just because these issues/comments are not raised as part of our Relevant Representations in this
instance it should not be understood or inferred that in other cases or circumstances Natural England
will take this approach. Furthermore, these may become issues should further evidence be presented.

Green
Natural England supports the Applicant’s approach.

Issues Key

Yellow
These are issues/comments that apply to East Anglia ONE NORTH (EA1N) only

Blue
These are issues/comments that apply to East Anglia TWO (EA2) only -

Clear
These are issues/comments that apply to both projects

Grey
These are issues/comments where the matter is closed.
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Summary Natural England's Risk and Issues Log - Deadline 6

RAG
Status . ) RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG
. . [Natural England’s Relevant Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point Representation Rel and progression status (actions, status progression status progression status progression status progression status
WR D1 progression D2 D3 D4 D5 D6
Rep
Offshore Ornithology (Appendix A)
Red-throated diver displacement impacts At a workshop 28.07.20 it N/A NE engaged in a workshop The Applicant submitted a Our positon remains the The Applicant submitted
on Outer Thames Estuary SPA was agreed the Applicants with the Applicant on document outlining the same as that set out in an updated document at
will update the RTD note. 07.12.20, where they displacement of red- Appendix A12 REP4-087. Deadline 5- Displacement
Document will be presented results of a throated divers in the of Red-throated Diver in
submitted by the modelling exercise that Outer Thames Estuary SPA the Outer Thames Estuary
Applicant at Deadline 3. concluded displacement at Deadline 3 [REP3-049]. SPA [REP5-025]. Please
1 extended out to 7km. Our position regarding see NE Deadline 6
Awaiting RTD note to be AEOI remains the same, Appendix A17 for detailed
submitted by the please see NE Deadline 4 comments.
Applicant at Deadline 3. Appendix A12 for our
detailed comments.
Collision Risk Modelling (CRM) Workshop on 22.10.20 N/A Please see our Deadline 2 Ongoing, awaiting The Applicant submitted Our position remains
parameters discussed this issues. response REP2-052. updated Collision Risk an Offshore Ornithology unchanged.
Formal comments will be document from the Cumulative and In-
submitted by NE at Applicant at Deadline 4. Combination Collision Risk
Deadline 2. Update at Deadline 4.

Overall, the updates
presented do not alter
Natural England’s

2 conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

Cumulative and in-combination Workshop on 28.07.20

assessments (displacement and CRM); initiated an updated
cumulative and in-
combination assessment.
Document will be
submitted by the
applicant and Deadline 3.

NE engaged in a workshop
with the Applicant on
07.12.20 NE engaged in a
workshop with the
Applicant on 07.12.20. NE
has requested more
information. We are
awaiting RTD note to be
submitted by the
Applicant at Deadline 3.

The Applicant submitted a
document outlining the
displacement of red-
throated divers in the
Outer Thames Estuary SPA
at Deadline 3 [REP3-049].
Our position remains the
same, please see NE
Deadline 4 Appendix A12
for our detailed
comments.

Our positon remains the
same as that set out in
Appendix A12 REP4-087.

Our position remains
unchanged.

Page 2 of 74
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. . [Natural England’s Relevant Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point ) Rel and i status [actions, status i status i status ) status ) status
Representation progression . progression progression progression progression
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Marine Mammals (Appendix B)

Need for regulatory mechanism to
manage multiple Site Integrity Plans
6 (SIPs) across offshore wind farm projects.

Frequency of piling and UXO activities There is ongoing N/A Ongoing discussion. Ongoing Discussion
discussions on this matter.
More comments on this
matter can be seen in
REP1-155 (Point 11).

Natural England are
awaiting updated
conditions.

Awaiting applicant to
submit draft conditions.

Scale of predicted cumulative and in- At the SPA workshop N/A NE engaged in a workshop Please see NE Deadline 4 Our positon remains the Our position remains
combination collision impacts and 28.07.20 it was agreed the with the Applicant on Appendix A12 for detailed same as that set out in unchanged.
requirement for mitigation. Applicants will update the 07.12.20. NE has advised comments on red- Appendix A12 REP4-087.
RTD note. Document will that further information is throated diver
be submitted by NE at provided. We are awaiting displacement from OTE
Deadline 3. Workshop on RTD note to be submitted SPA.
28.07.20 initiated an by the Applicant at Furthermore, we are
updated cumulative and Deadline 3. In respect of awaiting updated collision
4 in-combination the others species, the risk figures at Deadline 4
assessment. This will be Applicant updated the for all other species.
submitted by the cumulative and in-
applicant and Deadline 1. combination collision
assessments at Deadline 1
(REP1-047). Please see our
response at Deadline 2
[REP2-052].
Post-construction monitoring. Ongoing discussions - NE N/A Natural England will The Applicant submitted Our position remains
notes there will be an submit comments on the an IPMP at Deadline 3, unchanged.
updated in principle IPMP at Deadline 5. please see NE Deadline 5
5 monitoring plan Appendix F8 for detailed
submitted by the comments.
applicant at Deadline 3.
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Natural England's Risk and Issues Log - Deadline 6

Point

Natural England’s Relevant
Representation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Terrestrial Ecology (Appendix C)

Potential for supporting habitat loss
within the Sandling SPA

The Applicant provided a
draft SPA crossing method
statement to NE on
15.09.20. NE responded
on 07.10.20 and advised
that suitable mitigation
measures can be adopted
to minimise the impacts
of open cut trenching to
an acceptable level.
However, there are
remaining concerns that
we believe should be
addressed in the consent
phase in order to support
the open trenching
technique.

N/A

The Applicant submitted a
SPA Crossing Method
Statement at Deadline 1
[REP1-043], we responded
at Deadline 2 [REP2-053].

The Applicant has advised
in response at Deadline 3
[REP3-070] that an
updated SPA Crossing
Method Statement will be
provided into
Examination.

Issue Ongoing - Although
NE default position
remains unchanged, NE
acknowledge the
Applicants preference for
an open trench SPA
crossing method. See
Natural England update in
Appendix C7 At Deadline
5. We await further
submission form the
Applicant into
Examination.

Our position remains
unchanged
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Clarification of redline boundary for cable In REP1-165, Natural N/A Ongoing. See also The Applicant has NE reviewed the plan Our position remains
corridor England notes that the Deadline 3 submission, submitted an Outline OLEMS plan (REP3-030 unchanged
Applicant agreed, through Appendix D2 Natural Landscape and Ecological and 031] - see Natural
the SoCG process, to England comments to Management Strategy at England Update Appendix
undertake an assessment Sizewell C cumulative Deadline 3 [REP3-030 and C7 At Deadline 5. NE
of cumulative impacts Impact Assessment [REP- REP3-31], this includes an remind the Applicant that
with the Sizewell C 010] EMP. Natural England will known badger setts are
project. Natural England respond to this document likely to be known and
have also requested to at Deadline 5. therefore should be able
review the Ecological to be avoided. NE may
Management Plan (EMP) have further comments
and would welcome following submission of
further consultation on the EMP and pre-
any outline EMP during construction surveys. NE
examination. are not yet aware that the
9 Subsequently, The Applicant has applied for
Applicant has further a protected species
stated (written comments license.
on NE comments to
applicant comments on
NE RR received 23.09.20)
that additional terrestrial
assessment of cumulative
impacts with Sizewell Cis
not required. Natural
England will advise when
further information is
received.
Potential for disturbance to designated Following a workshop on N/A The Applicant submitted a The Applicant advised, in Our position remains
breeding features of Sandlings SPA 16.07.20 the Applicants SPA Crossing Method response at Deadline 3, unchanged
have updated the Outline Statement at Deadline 1 [REP3-070] that an
SPA Crossing Method [REP1-043], we responded updated SPA Crossing
Statement. at Deadline 2 [REP2-053]. Method Statement will be
10 provided into Examination

to provide information to
ensure there is sufficient
information regarding
seasonal bird breeding
restriction.
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Request for SNCB consultation on Natural England have N/A NE require the (Ecological The Applicant has Natural England were Our position remains
management plans advised the applicant that Management Plan) EMP submitted an Outline consulted on the OLEMS unchanged
we would welcome during examination to Landscape and Ecological [REP3-030 and REP3-031],
further consultation on progress with this issue. Management Strategy at See Appendix C7,
any outline EMP during Deadline 3 [REP3-030 and Deadline 5. Natural
11 examination. REP3-031], this includes England wish to be added
an EMP. Natural England as a SNCB consultee to
will respond to this the final EMP.
document at Deadline 5.
Landscape and Visual Impact Assessment (LVIA) — Terrestrial aspects of the project (Appendix D)
Need for more information on Natural England have N/A NE welcomes the N/A
construction phase activities and liaised with the Applicant information within the
subsequent impacts to landscape and on this matter, this is Project Update Note
Suffolk Coast and Heaths AONB. outlined in REP1-154. NE [REP2-007] submitted by
notes no commitment the Applicant at D2 that
from applicant to an simultaneous installation
anticipated of the cable infrastructure
timetable/construction for both the EA1N and
activities schedule - this EA2 projects when the
would be made post first of the two proceeds
consent. The actual will significantly lessen
12 impact of the construction and landscape or
phase on the AONB could ecological impact.
be more difficult to
assess. Therefore
consideration could be
given to key elements at
the same time such as
ducting for both projects
especially at designated
sites including landscape.
Seascape and Landscape Visual Impact Assessment (SLVIA) - ‘Offshore’ elements of the project (Appendix E)
Night-time effects of navigational lighting REP1-157 (Point 3.4.1.) N/A N/A
have not been assessed for rural and outcome of Jul
locations workshop - Resolved - NE
welcomes the Applicant’s
commitment to reduce
13 the intensity of the
aviation lighting to 200cd
whenever atmospheric
conditions permit.
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RAG
Status
. . |Natural England’s Relevant Consultation, actions,
Point . Rel and .
Representation progression
WR
Rep
Comments on the AONB special Qualities Ongoing Disagreement:
This is the critical point of
disagreement between
14 the Applicant and NE
Significant cumulative effects with the REP1-157 (point 3.11.1) -
EA2 OWF project. Cumulative Effects with
15 EA2 Ongoing: The values

presented by NE updated
to view height of 6.5m.

RAG Consultation,
status |actions,
D1 progression

N/A

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Ongoing Disagreement,
See also Deadline 3

Appendix E3 NE Response
to Effects with Regard to
SCHAONB and Accordance

with NPS Policy [REP2-
008].

Consultation, actions,
progression

N/A

N/A

RAG
status
D4

Consultation, actions,
progression

N/A

No update

RAG
status
D5

Consultation, actions,
progression

Ongoing Disagreement
See Appendix E3b and
K5 at Deadline 6

Our position remains
unchanged

RAG
status
D6

Development Consent Order, Deemed Marine Licences and related certified documentation (Appendix G)

Definitions of commence, and offshore
preparation are not appropriate as they
may allow significantly damaging works
to be undertaken prior to approval of
monitoring, mitigation or construction
plans.

The Applicant stated [AS-
036] that they will update
the definition of "offshore
preparation works" in the
next version of the draft
DCO. There is ongoing
disagreement with
regards to the UXO

order detonations in any one day.

16 detonation timings. More
comments can be seen at
REP1-155.
Natural England have requested a range The applicant [AS-036]
of conditions to control the noise impacts considers that the SIP is
from EALN and EA2. Most notably adequate to ensure these
conditions are required to ensure no mitigations. NE disagree
17 |concurrent piling or concurrent UXO high but have noted UXO

detonations could be
clustered around a 5km
point.

N/A

N/A

NE to review updated

DCO/DML at deadline 3.

Discussion ongoing
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Issue Ongoing. The
updated Draft DCO and
schedule of changes to
the draft DCO [REP-011,
REP-012 and REP-013]
submitted at Deadline 3
retains the inclusion of
UXO works, although
Natural England note the
words 'not limited to' are
removed. As stated in our
RR-059, this should be
removed, as per our
response in Appendix G2
at D4.

Discussion Ongoing

Discussions ongoing

Awaiting applicant to
submit draft conditions.

Definitions of commence
and offshore preparations
works agreed.

Natural England are
waiting updated
conditions.
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Cable protection should not be permitted The Applicant stated [AS- N/A NE to review updated Issue ongoing, see Natural Discussions ongoing NE agree on a without
to be deployed over any area over the 036] that they will review DCO/DML at deadline 3. England response prejudice basis to updated
full lifetime of the project. a paper produced by Appendix G2 and wording proposed by
Natural England which Appendix F7 at Deadline MMO for deployment of
offers guidance on the 4. We also refer to the cable protection during
18 expected marine licensing comments in our relevant operation.
requirements. This is an and written reps [RR-059],
ongoing issue. Appendix F1 [REP1-161]
and Appendix F2 [REP1-
158].
Unexploded ordnance (UXO) is not This issue is under NE to review updated Issue Ongoing. See our Awaiting applicant to NE accepts the updated
appropriately described within the discussion, please see DCO/DML at deadline 3. response in Appendix G2 submit draft conditions. wording for the UXO
19 |Development Consent Order REP1-155. at D4. conditions and the timing
(DCO)/Deemed Marine Licences (DML)s requirements.
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Offshore Ornithology

Natural England's Risk and Issues Log - Deadline 6

Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix A - Offshore Ornithology

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

The level of vessel traffic associated with
site maintenance has been quantified.
However, the impacts of increased traffic
on RTD have not been considered, these
need to be discussed and mitigated.

At a workshop 28.07.20 it

will update the RTD note.
Document will be
submitted by the
Applicant at Deadline 3.
Further comments on this
issue can be found in NE
Deadline 1 Appendix Alb
(Point 1) and Appendix A4
[REP1-171].

was agreed the Applicants

Natural England has
liaised with the Applicant
on this matter and have
suggested mitigation of
impacts on SPA as part of
our discretionary advice
service (DAS). Further
comments on this issue
are in NE Deadline 1
Appendix Alb (Point 2)
[REP1-171] and Appendix
A4 [REP1-172].

1. Red-throated diver displacement impacts on Outer Thames Estuary SPA (OTE SPA)
Document used:
5.3 EA2 Information to Support the Appropriate Assessment Report

N/A

N/A

NE engaged in a workshop
with the Applicant on
07.12.20, where they
presented results of a
modelling exercise that
concluded displacement
extended out to 7km. A
buffer between EA1IN and
the OTE SPA of 2km has
been proposed, and the
Applicant stated that this
would reduce the effect,
but not mitigate the
impacts. Therefore there
still would be an AEOI
alone based on area
affected. Awaiting RTD
note to be submitted by
the Applicant at Deadline
3.

The Applicant has
informed NE they will
submit a best-practice
protocol into
examination.
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The Applicant submitted a
document outlining the
displacement of red-
throated divers in the
Outer Thames Estuary SPA
at Deadline 3 [REP3-049].
Our position regarding
AEOI remains the same,
please see NE Deadline 4
Appendix A12 for our
detailed comments.

The Applicant submitted a
Best Practice Protocol for
Minimising Disturbance to
Red-Throated Diver [REP3-
074]. We welcome this
document and agree with
it's adoption. However,
further detail is required
in relation the
expectations to deliver
the mitigation.

Our position remains the
same as that set out in
Appendix A12 REP4-087.

Our position remains the
same as that set out in
Appendix A12 REP4-087.

The Applicant submitted
an updated document at
Deadline 5- Displacement
of Red-throated Diver in

the Outer Thames Estuary

SPA [REP5-025]. Please
see NE Deadline 6
Appendix A17 for detailed
comments.

Natural England are
awaiting an updated Best
Practice Protocol for RTD
at Deadline 6/7.
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At a workshop 28.07.20 it N/A NE engaged in a workshop The Applicant submitted a Our position remains the The Applicant submitted
was agreed the Applicants with the Applicant on document outlining the same as that set out in an updated document at
will update the RTD note. 07.12.20, where they displacement of red- Appendix A12 REP4-087. Deadline 5- Displacement
Document will be presented results of a throated divers in the of Red-throated Diver in
submitted by the modelling exercise that Outer Thames Estuary SPA the QOuter Thames Estuary
Applicant at Deadline 3. concluded displacement at Deadline 3 [REP3-049]. SPA [REP5-025]. Please
Further comments on extended out to 7km. A Our position regarding see NE Deadline 6
these issues are in NE buffer between EAIN and AEOI remains the same, Appendix A17 for detailed
Deadline 1 Appendix Alb the OTE SPA of 2km has please see NE Deadline 4 comments.
(Point 1) [REP1-172] and been proposed, and the Appendix A12 for our
Appendix A4 [REP1-172]. Applicant stated that this detailed comments.
would reduce the effect,
but not mitigate the
impacts. Therefore there
still would be an AEOI
alone based on area
affected. Awaiting RTD
note to be submitted by
the Applicant at Deadline
3.
Natural England agrees that there is likely Ongoing discussion. N/A Ongoing Discussion. This is in line with the Best Our position remains the The Applicant submitted
to be no adverse effect alone as a result Further comments on this Practice Protocol for same as that set out in an updated document at
of RTD displacement due to cable laying issue are in NE Deadline 1 minimising disturbance. Appendix A12 REP4-087. Deadline 5- Displacement
(cable laying operations are of a Appendix Alb (Point 3 Please see Appendix A12 of Red-throated Diver in
temporary nature). We are unable to rule and 5) [REP1-171]and for further advice. the Quter Thames Estuary
4 |out AEOI in-combination from Appendix A4 [REP1-172]. SPA [REP5-025]. Please
displacement therefore a seasonal see NE Deadline 6
restriction in cable laying activity should Appendix A17 for detailed
put be in place. comments.
The focus on predicted mortality and the At a workshop 28.07.20 it N/A NE engaged in a workshop The Applicant submitted a Our position remains the The Applicant submitted
effect this would have on the abundance was agreed the Applicants with the Applicant on document outlining the same as that set out in an updated document at
of RTD within the SPA is not the only will update the RTD note. 07.12.20. Awaiting RTD displacement of red- Appendix A12 REP4-087. Deadline 5 - Displacement
issue for assessing impacts on the SPA. Document will be note to be submitted by throated divers in the of Red-throated Diver in
The change in distribution of divers due submitted by the the Applicant at Deadline Outer Thames Estuary SPA the Outer Thames Estuary
to the close proximity of the array to the Applicant at Deadline 3. 3. at Deadline 3 [REP3-049]. SPA [REP5-025]. Please
OTE SPA also needs to be considered. Further comments on Our position remains the see NE Deadline 6
5 |Also, the mortality rates are a relatively these issues are in NE same, please see NE Appendix A17 for detailed
crude method of capturing a range of Deadline 1 Appendix Alb Deadline 4 Appendix A12 comments.
potentially deleterious effects that could (Point 1) [REP1-171]and for our detailed
arise from displacement, including Appendix A4 [REP1-172]. comments.
reduced fitness for migration and
reduced productivity during the breeding
season.
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Offshore Ornithology

Natural England's Risk and Issues Log - Deadline 6

Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix A - Offshore Ornithology

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

2. Collision Risk Modelling (CRM) parameters. Document used:

6.1.12 EA2 Environmental Statement Chapter 12 Offshore Ornithology,
6.3.12.2 EA2 Environmental Statement Appendix 12.2 Ornithology Technical Appendix,
5.3 EA2 Information to Support the Appropriate Assessment Report

Natural England recommends that the A workshop on 22.10.20 N/A
Applicant takes a more narrative discussed this matter.
approach to the assessment, and Formal comments will be
considers the Option 1 outputs for the submitted by NE at
species identified in our relevant Deadline 2 once the
representation in the context of the document is formally
relevant Option 2 95% Cls, as part of a submitted into
more range-based approach to examination. However,
consideration of CRM impacts. This further comments on this
6 |should consider the mean/central issue are provided in NE
predicted collision figures and those Deadline 1 Appendix Alb
based on the range of predicted figures (Point 13) [REP1-171].
resulting from the Applicant’s
consideration of the
uncertainty/variability in the input
parameters.
It is of concern that the predicted The Applicant has N/A
mortalities using CRM Option 1, based on committed to an increase
site specific estimates of PCH are in air draught height of
significantly higher than the outputs 2m from 22 to 24m above
using Option 2, which is based on generic MHWS. At the 28.07.20
boat based estimates of flight height. workshop we advised this
should be raised further.
Further comments on this
7 issue are in NE Deadline 1

Appendix Alb (Point 14)
[REP1-171].

Natural England has
commented on the
Applicant's submission
REP1-047 (Offshore
Ornithology Cumulative
and In

Combination Collision Risk
Update). Please see our
Deadline 2 response REP2-
052.
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Ongoing, awaiting
updated Collision Risk
document from the
Applicant at Deadline 4

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

No update

Ongoing, awaiting
updated Collision Risk
document from the
Applicant at Deadline 4

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

No update




Offshore Ornithology

Natural England's Risk and Issues Log - Deadline 6

RAG
Taken from Natural England’s Relevant |[Status . ) RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG
) i ) Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |and Written Representations EA2 Rel and . status |actions, status . status . status . status . status
Appendix A - Offshore Ornithology WR el el D1 progression D2 ey D3 ey D4 R D5 R D6
Rep
Natural England welcomes the use of our A workshop on 22.10.20 N/A Ongoing, awaiting The Applicant submitted No update
recommended Avoidance rates and discussed this matter. updated Collision Risk an Offshore Ornithology
nocturnal activity factors, and accept that Formal comments will be document from the Cumulative and In-
there is an argument to present the submitted by NE at Applicant at Deadline 4 Combination Collision Risk
Applicant’s preferred options alongside. Deadline 2 once the Update at Deadline 4.
However, given the significant difference document is formally Overall, the updates
in predicted mortality when Option 1 is submitted into presented do not alter
used, we suggest that this demonstrates examination. However, Natural England’s
8 [that overall assessments of collision risk further comments on this conclusions presented in

may not be precautionary enough.

issue are provided in NE
Deadline 1 Appendix Alb
(Point 18) [REP1-171].

our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

3. Cumulative and In-combination Assessments

The cumulative operational
displacement assessment totals for RTD
are based on an incomplete data set.
Table 12.37 excludes a number of
projects. These missing projects will
reduce the confidence in the assessments
and result in a significant under-
estimation of the cumulative/in-
combination assessments.

Workshop on 28.07.20
initiated an updated
cumulative and in-
combination assessment.
Document will be
submitted by the
Applicant and Deadline 3.
But further comments on
this issue are in NE
Deadline 1 Appendix Alb
(Point 19) [REP1-171] and
Appendix A4 [REP1-172].

N/A

NE engaged in a workshop
with the Applicant on
07.12.20 NE engaged in a
workshop with the
Applicant on 07.12.20.
The considerable disparity
between the Applicant’s
predicted levels of
displacement within the
windfarm from the
modelling work, and the
results from many
empirical studies from the
OTE SPA raises significant
questions over the validity
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The Applicant submitted a
document outlining the
displacement of red-
throated divers in the
Outer Thames Estuary SPA
at Deadline 3 [REP3-049].
Our position remains the
same, please see NE
Deadline 4 Appendix A12
for our detailed
comments.

Our position remains the
same as that set out in
Appendix A12 REP4-087.

The Applicant submitted
an updated document at
Deadline 5 - Displacement
of Red-throated Diver in
the Outer Thames Estuary
SPA [REP5-025]. Please
see NE Deadline 6
Appendix A17 for detailed
comments.
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Appendix A - Offshore Ornithology WR L e D1 progression D2 e D3 e D4 st D5 szt D6
Rep
The Applicant will N/A of the Applicant’s Please see NE Deadline 4 The Applicant submitted The Applicant submitted
continue to engage with modelling work. NE has Appendix A12. an Offshore Ornithology an updated document at
NE on RTD matters requested more Cumulative and In- Deadline 5 - Displacement
throughout the information. We are Combination Collision Risk of Red-throated Diver in
examination period. awaiting RTD note to be Update at Deadline 4. the QOuter Thames Estuary
Document will be submitted by the Overall, the updates SPA [REP5-025]. Please
submitted by the Applicant at Deadline 3. presented do not alter see NE Deadline 6
Applicant at deadline 3. Natural England’s Appendix A17 for detailed
But further comments on conclusions presented in comments.
these issues are in NE our update on Offshore
Deadline 1 Appendix Alb Ornithology submitted at
(Point 21 and 23) [REP1- Deadline 3 [REP3-117].
171]and Appendix A4 Please see NE Deadline 5
[REP1-172]. Appendix A16 for detailed
comments.
The assessment includes several sources N/A Please see NE Deadline 4 Our position remains the The Applicant submitted
of precaution, but it includes Appendix A12. same as that set out in an updated document at
assumptions that may not reflect the full Appendix A12 REP4-087. Deadline 5 - Displacement
extent of diver displacement. of Red-throated Diver in
Natural England welcomes that the Outer Thames Estuary
11 assumptions around 100% displacement SPA [REP5-025]. Please
out to 4km are used, but we know this see NE Deadline 6
may underestimate the degree of Appendix A17 for detailed
displacement if the extent of comments.
displacement is >10km.
Due to the Applicant’s worst case N/A The Applicant submitted a Our position remains the The Applicant submitted

same as that set out in
Appendix A12 REP4-087.

scenario assessment of minor adverse,
and considering that some projects are
not included in the assessment, Natural
England is unable to rule out a significant
adverse effect for cumulative operational
displacement on RTD at the EIA scale.

document outlining the
displacement of red-
throated divers in the
Outer Thames Estuary SPA
at Deadline 3 [REP3-049].
Our position remains the
same, please see NE
Deadline 4 Appendix A12
for our detailed
comments.

an updated document at
Deadline 5 - Displacement
of Red-throated Diver in
the Quter Thames Estuary
SPA [REP5-025]. Please
see NE Deadline 6
Appendix A17 for detailed
comments.

12
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Appendix A - Offshore Ornithology WR PR D1 progression D2 et D3 et D4 e D5 e D6
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The cumulative auk (razorbill and The Applicant has agreed N/A The Applicants have Matter closed. Missing
guillemot) operational displacement to update the cumulative submitted updated projects have been added
assessment totals are based on an assessment tables to cumulative and in-
incomplete data set. Wind farm projects include relevant combination displacement
are missing from the assessments. information from other tables for guillemot and
projects. The Applicant razorbill at Deadline 2
13 will submit this document (REP2-006). Please see our
at deadline 1. Further response NE Deadline 3
comments on this issue Appendix A10.
are in NE Deadline 1
Appendix Alb (Point 26)
[REP1-171].
AEOI can be ruled out for the razorbill Workshop on 28.07.20 N/A Ongoing, awaiting Overall, the updates No update
and guillemot features of the initiated an updated updated Collision Risk presented do not alter
Flamborough and Filey Coast SPA (FFC cumulative and in- document from the Natural England’s
14 SPA) for impacts in-combination with combination assessment. Applicant at Deadline 4. conclusions presented in
other plans and projects when Hornsea 3 This will be submitted by our update on Offshore
was included in the in-combination total. the Applicant and Ornithology submitted at
Deadline 1. Further Deadline 3 [REP3-117].
comments on this issue
The cumulative annual gannet collision are in NE Deadline 1 N/A The Applicant updated Ongoing, awaiting Overall, the updates No update
risk prediction of 2,607 (Table 12.42) Appendix Alb (Point 27 the cumulative and in- updated Collision Risk presented do not alter
differs from the totals agreed at the end and 28) [REP1-171]. combination collision document from the Natural England’s
of the Norfolk Vanguard examination, assessments and Applicant at Deadline 4. conclusions presented in
15 |which was 2,735. We seek clarification on submitted these at our update on Offshore
why these two totals differ. Deadline 1 (REP1-047). Ornithology submitted at
Please see our response at Deadline 3 [REP3-117].
Deadline 2 [REP2-052].
Natural England acknowledges that a Matter closed after
higher avoidance rate of 99.5% for meeting on 20.06.20. The
gannet has been recommended by Applicant included higher
Bowgen & Cook (2018) and that this avoidance rates as
would significantly reduce the cumulative recommended.
16 total. Natural England and the other

SNCBs are currently considering our
response to the recommendations in
Bowgen & Cook (2018). Our current
advised avoidance rates are those set out
in SNCBs (2014).
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Point

18

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix A - Offshore Ornithology

The kittiwake cumulative collision risk
assessment in Table 12.43 differs to the
totals agreed by Natural England at the
end of the Vanguard hearing. This agreed
total was 4,114. There will also be a need
to include the figures from Hornsea 4’s
PEIR. Before these figures are added
there is already a 2.5% increase above
baseline mortality.

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

The Applicant has
updated cumulative and
in-combination
assessment. This will be
submitted by the
Applicant and Deadline 1.

N/A

The Applicant updated
the cumulative and in-
combination collision
assessments and
submitted these at
Deadline 1 (REP1-047).
Please see our response at
Deadline 2 [REP2-052].

Natural England awaits
the updated CRM to be
submitted at Deadline 5

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

No update

N/A

Please see our response at
Deadline 2 [REP2-052].

Ongoing, awaiting
updated Collision Risk
document from the
Applicant at Deadline 4.

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

The figures have been
updated and are now
agreed. However, Natural
England's advice remains
that AEol on Kittiwake in
combination cannot be
excluded.
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Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix A - Offshore Ornithology

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Whilst Natural England notes that some
projects have built out to less than their
consented capacity, we do not accept
that it is appropriate to revisit the
cumulative collision risk whilst consents
for unused capacity remain in place and
in the absence of re-run collision risk
assessments using the built turbine

Ongoing disagreement

N/A

Ongoing Disagreement

Ongoing

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s

As the Applicant has
removed figures based on
Non-Material changes we
consider this issue
resolved. However, our
position on As Built
capacity remains and
Natural England's advice

19 |parameters. conclusions presented in remains that AEol on
our update on Offshore Kittiwake in combination
Ornithology submitted at cannot be excluded.
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.
Taking into account some elements of Further comments on this N/A Ongoing Disagreement Ongoing Ongoing disagreement. As above.
potential precaution will lead to a issue are in NE Deadline 1
reduction in mortality estimates. There Appendix Alb (Point 37)
are elements of the assessment which [REP1-171]. Ongoing
20 [|could resultin an underestimate of disagreement.
collision risk. There is also the critical
issue of variability in all of the input data,
not least in bird density.
There are elements of the cumulative Ongoing disagreement N/A Ongoing Disagreement Ongoing No update Natural England have
assessment that result in a higher accepted the use of
mortality total, but we have concerns Option 2, however, we
about use of Option 2 and the fact that maintain our concern that
21 much higher predicted collisions are the use of Option 1 would
predicted when using Option 1. However, result in much higher
we agree that the cumulative impact on predicted collisions.
lesser black-backed gull at the EIA scale is
minor adverse (not significant).
Natural England notes that it is suggested The Applicant altered N/A Ongoing Discussion Ongoing No update No update
that using a nocturnal activity factor of 3 estimates following our
(50%) in collision risk modelling is likely to Written Representations
be an overestimate of nocturnal activity. response on 27.01.20. An
We advise that a range between 25% and updated document will be
22 |50% are presented with the assessment. submitted by the

Applicant at Deadline 1.
We will provide further
comments on this matter.
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RAG
Taken from Natural England’s Relevant |[Status ) X RAG
Point |[and Written Representations EA2 Rel and Consulta.t lon, actions, status
Appendix A - Offshore Ornithology WR el el D1
Rep
The Population Viability Analysis (PVA) Workshop on 22.10.20
model outputs predicted populations discussed this issues.
being up to 7.7% smaller using the Formal comments will be
density dependent model, and up to submitted by NE at
21.5% smaller than the un-impacted Deadline 2. Further
scenario using density independent comments on this issue
outputs based on an annual mortality of are in NE Deadline 1
900. Appendix Alb (Point 44)
[REP1-171].
23
Natural England disagrees with the Ongoing discussion.
summary that concludes no greater than
minor adverse significance for all species.
At the end of Norfolk Vanguard we
advised significant adverse effect at EIA
for cumulative collision for gannet,
kittiwake and great black-backed gull.
Since then more birds have been added
to these totals from Boreas, EA1IN, EA2
and also Hornsea 4, and as a result our
position remains unchanged.
24

Consultation, |RAG . ) RAG . )

. Consultation, actions, Consultation, actions,
actions, status roaression status roaression
progression D2 e D3 e

RAG ) ) RAG ) )
Consultation, actions, Consultation, actions,

status rogression status rogression

D4 . D5 .

N/A Please see NE Deadline 3

submission Appendix A10.

The Applicant submitted a
document outlining the
displacement of red-
throated divers in the

at Deadline 3 [REP3-049].
Our position remains the
same, please see NE
Deadline 4 Appendix A12
for our detailed
comments.

Outer Thames Estuary SPA

RAG
status
D6

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].
Please see NE Deadline 5
Appendix A16 for detailed
comments.

Natural England has
accepted the updated
figures but maintain our
concerns regarding the
sigificant EIA impact.

N/A The Applicant updated
the cumulative and in-
combination collision
assessments and
submitted these at
Deadline 1 (REP1-047).
Please see our response at

Deadline 2 [REP2-052].

Ongoing

Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].

No update
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RAG
Taken from Natural England’s Relevant |[Status . ) RAG Consultation, [RAG . 3 RAG . 3 RAG . . RAG . . RAG
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Appendix A - Offshore Ornithology WR - D1 progression D2 e D3 e D4 e D5 e D6
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4. Scale of predicted cumulative and in-combination impacts and requirement for mitigation.
Documents used:

5.3 EA2 Information to Support the Appropriate Assessment Report,

6.1.12 EA2 Environmental Statement Chapter 12 Offshore Ornithology,

6.3.12.3 EA2 ES Appendix 12.3 Supplementary Information for the Cumulative Impact Assessment.

For EIA we have been unable to rule out
a significant adverse effect for cumulative
operational impacts on:

e kittiwake, gannet and great black-
backed gull;

e guillemot, razorbill and red-throated
diver

For HRA we have been unable to rule out
adverse effect on integrity on:

o kittiwake from FFC SPA;

¢ guillemot and razorbill at FFC SPA;

¢ |lesser black-backed gull from Alde-Ore
Estuary SPA due to in-combination
collision impacts;

¢ red-throated diver from Outer Thames
Estuary SPA due to in-combination
displacement effects.

25

At the SPA workshop

RTD note. Document will
be submitted by NE at
Deadline 3. Workshop on
28.07.20 initiated an
updated cumulative and
in-combination
assessment. This will be
submitted by the
Applicant and Deadline 1.
Further comments on this
issue are in NE Deadline 1
Appendix Alb (Point 46)
[REP1-171].

28.07.20 it was agreed the
Applicants will update the

Please see NE Deadline 4
Appendix A12 for detailed
comments on red-
throated diver
displacement from OTE
SPA.

Furthermore, we are
awaiting updated collision
risk figures at Deadline 4
for all other species.

5. Post consent monitoring.

Documents used: 8.13 EA2 Offshore In Principle Monitoring Plan

There is a reference made to supporting
“joint industry projects or alternative site
based monitoring of existing seabird
activity inside the area(s) within the
Order Limits in which it is proposed to
carry out construction works with its
potential wider benefits.” It is not clear
what is being proposed or what the
mechanism is to ensure that appropriate
monitoring is undertaken. We
recommend that the most significant
area or areas of ornithological
uncertainty is identified, and an in-
principle monitoring plan is agreed.

26

Ongoing discussions - NE
notes there will be an
updated in principle
monitoring plan
submitted by the
Applicant at Deadline 3.

Our position remains the
same as that set out in
Appendix A12 REP4-087.

The Applicant submitted
an updated document at
Deadline 5 - Displacement
of Red-throated Diver in
the Outer Thames Estuary
SPA [REP5-025]. Please
see NE Deadline 6
Appendix Al7 for detailed
comments.

Awaiting submission by
the Applicant.

Natural England will
submit comments on the
IPMP at Deadline 5.

N/A NE engaged in a workshop
with the Applicant on
07.12.20. Awaiting RTD
note to be submitted by
the Applicant at Deadline
3.
. I
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The Applicant submitted
an IPMP at Deadline 3,
please see NE Deadline 5
Appendix F8 for detailed
comments.

Natural England are
awaiting an updated IPMP
at Deadline 6.
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Point |[and Written Representations EA2 Rel and Consulta.t lon, actions, status |actions, status Consulta.t lon, actions, status Consulta.t lon, actions, status
Appendix A - Offshore Ornithology WR el el D1 progression D2 I D3 I D4
Rep

NE welcomes the statement in the IPMP Ongoing discussions - NE Awaiting submission by Natural England will
that the Applicant will engage with notes there will be an the Applicant. submit comments on the
stakeholders and that the methodology updated in principle IPMP at Deadline 5.
would be developed through the OMP. monitoring plan
We agree with the Applicant that the submitted by the
aims of monitoring should be to reduce Applicant at Deadline 3.
uncertainty for future impact assessment Further comments on this
and address knowledge gaps. However, issue are in NE Deadline 1
we disagree with the Applicant’s Appendix Alb (Point 47)
assertion that displacement effects on [REP1-171].
RTD would not create impacts of more
than minor adverse significance during

27 any biological season during construction
and operation phases. Validating the
extent of RTD displacement will be the
main priority for any post-consent
monitoring. We also disagrees that the
risk to birds from cumulative collisions
with wind turbines across all windfarms
considered is assessed as no greater than
minor adverse significance for all species.
Added since Relevant Reps submission:
In our Relevant and Written Further comments on this N/A Ongoing Disagreement. Ongoing
Representations, Natural England raised issue are in NE Appendix Natural England’s
the issue of the potential in-combination A2 Deadline 1 [REP1-170]. positions remain as stated
impacts from EA1N and EA2 on lesser in Appendix A9 to NE’s
black-backed gull LBBG from the Alde-Ore Deadline 2 submission
Estuary SPA from collision. [REP1-047].

28
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Consultation, actions,
progression

The Applicant submitted
an IPMP at Deadline 3,
please see NE Deadline 5
Appendix F8 for detailed
comments.

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Natural England are
awaiting an updated IPMP
at Deadline 6.

The Applicant submitted
an Offshore Ornithology
Cumulative and In-
Combination Collision Risk
Update at Deadline 4.
Overall, the updates
presented do not alter
Natural England’s
conclusions presented in
our update on Offshore
Ornithology submitted at
Deadline 3 [REP3-117].

No update
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RAG
Taken from Natural England’s Relevant |[Status Consultation. actions
Point |[and Written Representations EA1IN Rel and o !
. ) progression
Appendix B - Marine Mammals WR
Rep

RAG
status
D1

Consultation, |RAG . ) RAG . )

. Consultation, actions, Consultation, actions,
actions, status roaression status roaression
progression D2 e D3 e

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document Used: 6.1.11 EALN Environmental Statement Chapter 11 Marine Mammals

The phrases ‘same day’ and ‘24 hour
period’ are used interchangeably
throughout the marine mammal chapter
and associated documentation when
they are not the same thing. If this

1 |follows through to the assessment stage
Natural England considers a clarification
note may be required as to the intended
wording and any consequences for either
the EIA or HRA.

The Applicant has
explained this issue in AS-
036. This issue has been
resolved.

Document Used: 5.3 EA1N Information to Support Appropriate Assessment Report

Natural England welcomes the There is ongoing
commitments from the Applicant listed
here and considers they should be

> |specifically conditioned on the face of the
deemed marine licence (DML),
particularly to ensure there is no
concurrent piling between EALN and EA2.

The Applicant has stated that disturbance
of harbour porpoise will not exceed 20%
of the seasonal component of the site at
any one time, however, the 20%
threshold is for disturbance of harbour
porpoise in any given day. Detonation of
2 unexploded ordnance (UXO) in a 24
hour period could exceed the 20%
threshold and disturb harbour porpoise
from up to 32% of the winter area of the
3 |[site. NE disagrees with the conclusion
drawn that there is no significant
disturbance or potential adverse effect
on the SNS SAC if more than 1 UXO is
detonated on any given day. Natural
England considers that UXO High order
detonations and impact piling events
should be limited to 1 across both
projects on any given day and this should
be secured in the DMLs through
condition.

N/A Discussion ongoing.
discussions on this matter.
More comments on this
matter can be seen in
REP1-155 (Point 11) and
REP1-166.
N/A Discussion ongoing.

Discussion ongoing

Discussion ongoing

Discussion ongoing
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Awaiting applicant to
submit draft conditions.

Natural England are
awaiting updated
conditions.

Natural England are
awaiting updated
conditions.
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Rep

One piling event disturbs harbour N/A Discussion ongoing. Discussion ongoing
porpoise from 16% of the winter

component of the Southern North Sea

and 2 piling events on any given day will

4 lresult in up to 32% of the SAC winter area

being disturbed, therefore exceeding the

20% threshold. Natural England's views

are the same as above.

Awaiting applicant to Natural England are
submit draft conditions. awaiting updated
conditions.

As per previous comments, if 1 UXO N/A Discussion ongoing. Discussion ongoing
detonation and 1 piling event were to

occur on the same given day as described

in paragraph 626, the area of the winter

component of the SNS SAC that harbour

porpoise would be disturbed from would

exceed the 20% threshold.

Awaiting applicant to
submit draft conditions.

Awaiting updated
conditions
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RAG
Taken from Natural England’s Relevant |Status
Point |and Written Representations EA1IN Rel and
Appendix B - Marine Mammals WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document Used: 8.17 EA1N In-principle Southern North S

ea SAC Site Integrity Plan

Natural England welcomes the
commitments from the Applicant listed
here and considers they should be

6 |specifically conditioned on the face of the
DML, particularly to ensure there is no
concurrent piling between EA1N and EA2.

A mechanism needs to be developed by
the regulators to ensure continuing
adherence to the statutory nature
conservation bodies (SNCB) thresholds
over time. Should potential exceedance
of the thresholds occur, a process for
dealing with this issue needs to be in
place — the affected developers will need
to work together with the regulator and
7 |SNCBs to prevent adverse effect on the
Southern North Sea (SNS SAC). Until the
mechanism is developed, Natural England
are unable to advise that this approach is
sufficient to address the in-combination
impacts described below and therefore
the risk of Adverse Effect on Integrity
(AEOI) on the SNS SAC cannot be fully
ruled out.

N/A

Discussion ongoing.

NEW ISSUE AT DEADLINE 3: At Deadline 1
the applicant submitted a Marine
Mammal Addendum. NE has noted
within this is an intention to use the Site
Integrity Plan to mitigate project Alone
effects. Natural England does not agree
with this approach, the use of a SIP and
the need to reassess post consent is
limited to In-Combination effects due to
the inability to control in-combination
elements. However, project alone
impacts can and should be fully assessed
and the appropriate mitigation secured
within the DML. For further detail see NE
Deadline 3 REP3-118.

Applicant to respond to
NE concerns.
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Discussion ongoing

NE notes that some
wording regarding project
alone effects within the
SIP has been altered but
not tracked, which may
have significant
implications please see NE
Deadline 4 Appendix B3
for detailed comments.

Awaiting applicant to
submit draft conditions.

NE are awaiting an
updated SIP following the
comments we provided at
Deadline 4.

Natural England are
awaiting updated
conditions.

NE are awaiting an
updated SIP at Deadline 7.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix B - Marine Mammals

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

The MMMP is a mitigation plan and not a
monitoring plan. Natural England have
concerns as to why the MMMP is used as
a monitoring plan in the IPMP? This does
not fit in with the IPMP framework.

Applicant to respond to
NE concerns.

NE are awaiting an
updated MMMP at
Deadline 7.
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RAG
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D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document used: 5.3 EA1N Information to Support the Appropriate Assessment Report

If an open cut trench method is selected
habitat restoration should be
implemented to compensate and
improve supporting habitat lost. Any
scrub removed should be reinstated by
planting hawthorn and blackthorn. Areas
of acid grassland should be created as
heathland by ensuring that soil removed
is appropriately stored, reinstated and
capped with sandy topsoil. Locally
sourced heather seed should be sown
across the restoration area to recreate
pioneer heath. The Applicant should
provide information on the areas to be
restored and methodology including
timescales and species.

The applicant should consider
opportunities for net gain in improving
and extending relevant and supporting
habitats. We recommend consultation
with the landowner and RSPB is sought
regarding restoration works and net gain
opportunity.

The Applicant provided a
response to NE on
29.09.20 to state
biodiversity Net Gain is
not a policy requirement
for NSIPs. However NE
understands the
Applicants will submit an
Ecological Enhancement
Clarification note at
Deadline 1 which we will
respond to.

N/A

Please see NE Deadline 2
submission REP2-054.

Issue Ongoing - see
Natural England Response
Appendix C6 [REP4-092]
at Deadline 4.

Issue Ongoing - see
Natural England Update
Appendix C7 At Deadline 5

No update

Natural England reiterate the preference
for HDD under the Sandlings SPA to avoid
supporting habitat loss, which will take
some time to return to its previous
condition. Should HDD be used, sufficient
detail on methodology and safeguards to
prevent a drilling mud outbreak should
be produced. Should a bentonite
outbreak occur the HDD document
should specify that Natural England will
be contacted within 24hours and prior to
the commencement of any clean-up
operations, as the clean-up may on
occasion be more damaging than the
outbreak. We advise that an outline
bentonite frackout document should be
provided during examination for each of
the HDD locations.

The Applicant provided a
draft SPA crossing method
statement to NE on
15.09.20. NE responded
on 07.10.20 and advised
that suitable mitigation
measures can be adopted
to minimise the impacts
of open cut trenching to
an acceptable level.
However, there are
remaining concerns that
we believe should be
addressed in the consent
phase in order to support
the open trenching
technique. Further
comments on this issue
can be found in REP1-165
and REP1-153.

N/A

The Applicant submitted a
SPA Crossing Method
Statement at Deadline 1
[REP1-043], we responded
at Deadline 2 [REP2-053].

The Applicant has advised
in response at Deadline 3
[REP3-070] that an
updated SPA Crossing
Method Statement will be
provided into
Examination.

Issue Ongoing - Although
NE default position
remains unchanged, NE
acknowledge the
Applicants preference for
an open trench SPA
crossing method. See
Natural England update in
Appendix C7 At Deadline
5. We await further
submission form the
Applicant into
Examination.

We wait to see the
Applicant's response to
our advised requirements
for taking forward an
open cut trench
methodology

No update
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Consultation, actions,
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RAG
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D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document used: 5.4 EA1N Consents and Licences Require

d under other Legislation

Natural England advises that should
altered/new proposals be planned within
a Site of Scientific Interest (SSSI), which
are not currently considered as part of
the DCO and Application then an assent
may be required under the Wildlife and
Countryside Act 1981 (as amended) from
Natural England.

This has been noted by
the Applicant [AS-036].

Document used: 6.1.22 EA1IN Environmental Stat

ement C

hapter 22 Onshore Ecology

Consideration should be given to Leiston
to Aldeburgh SSSI and coastal vegetated
shingle in the case of a bentonite or
drilling mud outbreak. Information
should be provided on engineering
design, depth and break out
contingencies. This should be provided in
the form of outline plan and secured in
the DCO/DML

Natural England has
provided advice under our
discretionary advice
service (DAS) to applicant
on the Outline Landfall
Construction Method
Statement. Further
comments on this issue
can be found in NE
Deadline 1 Appendix C2.
NE are satisfied with the
detail provided regarding
bentonite breakout.

We advise that all nationally protected
species, are considered of at least
moderate importance.

The Applicant discovered
an error and have
informed Natural England
that a review of impacts
on misclassified species is
being produced within a
clarification note which
will be submitted as early
as possible during the
examination.

Please see REP2-055.
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Within the Leiston to Aldeburgh SSSI the The Applicant committed N/A Please see REP2-055. Natural England consider See Natural England No update
variety of water bodies and terrestrial to undertaking an an updated habitat survey Update Appendix C7 At
habitats provides suitable breeding and assessment of impacts prior to works will ensure Deadline 5. Given the
hunting areas for many species of upon hairy dragonfly to there has been no change updated information
dragonfly and damselfly, including the be submitted and agreed to the habitat. NE suggest concerning suitable
nationally scarce hairy dragonfly as a clarification note. This bankside flora is habitat at the Hundred
Brachytron pratense. We advise will be submitted by the introduced that will River Crossing, the pre-
6 consideration of this species, as Applicant during support this species when construction survey of the
previously requested in Natural England’s examination and we will the habitat is reinstated. whole onshore
advice letter dated the 26th March 2019. provide our formal See Appendix C6, development area will
comments at that time. Deadline 4 NE response to need to include an
Applicants comments on assessment of the
REP2-055. suitability of the habitat
for hairy dragonfly.
The impact on coastal habitat from Natural England has
bentonite and drilling mud break outs provided advice under our
should be considered. discretionary advice
service (DAS) to applicant
on the Outline Landfall
Construction Method
Statement. Further
7 comments on this issue
can be found in REP1-163.
NE are satisfied with the
detail provided regarding
bentonite breakout.
The Hundred River feeds into Sandlings NE continue to advise the Ongoing disagreement. Ongoing Disagreement. Ongoing Disagreement - Natural England are
SPA and we expect to see an assessment Applicant that the HDD The Applicant submitted see Natural England awaiting an updated
of alternatives to include HDD under this method to cross the an Outline Watercourse Update Appendix C7 At Watercourse Crossing
water course and impacts outlined. Hundred River would be Crossing Method Deadline 5. There is an Method Statemend at
We welcome the commitment to favourable. The Statement [REP3-048], area of deciduous Deadline 6.
g reinstate and improve habitats. Applicants are preparing please see Natural woodland, which is

further information on
this issue as they claim
HDD is not feasible due to
space constraints.
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Any works that directly impact upon The Applicant has agreed N/A NE require the (Ecological The Applicant has NE reviewed the plan Natural England are
badgers should be subject to mitigation, to submit an Ecological Management Plan) EMP submitted an Outline OLEMS plan (REP3-030 awaiting an updated
compensation and/or a protected species Management Plan which during examination to Landscape and Ecological and 031] - see Natural OLEMS at Deadline 6.
license from Natural England to avoid an we will review once progress with this issue. Management Strategy at England Update Appendix
offence under the Wildlife and submitted into Deadline 3 [REP3-030 and C7 At Deadline 5. NE

g9 [Countryside Act 1981 (as amended). We examination. We also REP3-031], this includes remind the Applicant that
refer to the Planning Inspectorates advice recommended that the an EMP. Natural England known badger setts are
note 11 which advises early engagement Applicant applies for will respond to this likely to be known and
with Natural England. We advise that an Protected Species document at Deadline 5. therefore should be able
outline plan is provided. Licenses as early as to be avoided. NE may

possible. have further comments

Mitigation should include micro-siting of The Applicant has stated N/A following submission of Natural England are
cable route to avoid badger setts, and [AS-036] that the the EMP and pre- awaiting an updated
mitigation and compensation as outlined Ecological Management construction surveys. NE OLEMS at Deadline 6.
within Natural England standing advice. Plan will include are not yet aware that the

10 |[This should all be included in an outline provisions for badger Applicant has applied for

plan during examination.

mitigation.
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We welcome the mitigation prescribed In REP1-165, NE notes N/A The Applicant has NE reviewed the OLEMS Natural England are
for bats in principal, but advise that that the Applicant agreed, submitted an Outline plan (REP3-030 and 031] - awaiting an updated
potential impacts to bat habitat should through the SoCG process, Landscape and Ecological see Natural England OLEMS at Deadline 6.
be clearly mapped with roosting, foraging to undertake an Management Strategy at Update Appendix C7 At
and commuting areas shown in relation assessment of cumulative Deadline 3 [REP3-030 and Deadline 5. NE may have
to the redline boundary. As consistent impacts with the Sizewell REP3-31], this includes an further comments
with Natural England’s previous advice C project. NE has also EMP. Natural England will following submission of
letter the 26th March 2019. requested to review the respond to this document the EMP and pre-
The Applicant should also consider any in EMP and would welcome at Deadline 5. construction surveys.
combination impacts with proposed further consultation on
development at Sizewell C and any other any outline EMP during NE acknowledge the
foreseeable plans or projects. This examination. Applicants view that
should be provided as an outline plan as Subsequently, the cumulative impacts
part of the examination. Applicant has further should be fully assessed

stated (written comments by the Sizewell

11 on NE comments to examination. However

applicant comments on should the DCO changes

NE RR received 23.09.20) be confirmed in the near

that additional terrestrial future, OR the

assessment of cumulative examination period be

impacts with Sizewell Cis extended then the

not required. as noted in Applicant should take

Procedural Deadline 18 account of the in

submitted to ExA on 13- combination impacts with

Aug-2020. NE will advise Sizewell C.

when further information

is received.
Any works that directly impact upon The Applicant will engage N/A NE require the (Ecological The Applicant has Issue Ongoing - see Natural England are
great crested newts should be subject to with NE for a LONI and we Management Plan) EMP submitted an Outline Natural England Update awaiting an updated
mitigation, compensation and/or a have requested the during examination to Landscape and Ecological Appendix C7 At Deadline 5 OLEMS at Deadline 6.
protected species license from Natural applicant submit an progress with this issue. Management Strategy at
England to avoid an offence under the Ecological Management Deadline 3 [REP3-030 and
Wildlife and Countryside Act 1981 (as Plan (EMP) for review. REP3-31], this includes an

1 amended). We refer to the Planning EMP. Natural England will

Inspectorates advice note 11 which
advises early engagement with Natural
England. Natural England advises that the
Applicant approaches us for a Letter of
No Impediment (LONI) as early as
possible.
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The Environmental Statement confirms Natural England has N/A The Applicant has NE reviewed the plan Natural England are

suitable habitat within the vicinity of advised the applicant that submitted an Outline OLEMS plan (REP3-030 awaiting an updated

works and highlights the possibility of we would welcome Landscape and Ecological and 031] - see Natural OLEMS at Deadline 6.

killing or injuring reptiles as a risk during further consultation on Management Strategy at England Update Appendix

construction. Natural England advises any outline EMP during Deadline 3 [REP3-030 and C7 At Deadline 5. NE may

that reptile surveys are completed prior examination. REP3-31], this includes an have further comments

to construction to quantify potential EMP. Natural England will following submission of

impacts and to finalise mitigation works. respond to this document the EMP and pre-

Reptile mitigation should ensure that at Deadline 5. construction surveys.

13 |there is no net loss of local reptile

conservation status, by providing
sufficient quality, quantity and
connectivity of habitat to accommodate
the reptile population in the long term,
either on site or at an alternative site
nearby. We advise that an outline plan is
provided as part of the examination.
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Documents used: 6.1.23 EALN Environmental Statement Chapter 23 Onshore Ornithology

The open cut trench method of cable NE and interested parties N/A
installation will result in the temporary held a workshop on
loss of supporting habitat, including the 16.07.20. NE has provided
breeding sites of turtle dove which are DAS advice to the
features of interest for Leiston to applicant on an outline
Aldeburgh SSSI. We understand that any SPA Crossing Method
habitat removed during the period of Statement (written advice
works will be reinstated, however there is 07.10.20) on these issues.
a risk that the required mitigation will not Further comments on this
be sufficiently established to provide issue can be found in

14 suitable nesting habitat for the following REP1-153.
breeding season. Natural England advises
that the 3ha of compensatory turtle dove
feeding habitat to be provided should be
in place in advance of works.
We understand that an HDD technique
will avoid the loss of designated habitat
and on this basis Natural England
expresses a preference for an HDD
method.
The open cut trench method of cable NE and interested parties N/A
installation will result in the temporary held a workshop on
loss of designated and supporting 16.07.20. NE has provided
habitat, including the breeding sites of DAS advice to the
nightingale which is cited as a feature of applicant on an outline
interest for Leiston to Aldeburgh SSSI. To SPA Crossing Method
mitigate impacts, the Applicant proposes Statement (written advice
the provision of nesting sites for 07.10.20) on these issues.
nightingale will be delivered through Further comments on this
habitat management within and on the issue can be found in
outskirts of the designated sites and in REP1-153.

15

line with BTO habitat management
guidelines. This mitigation method will
need to be secured in the DCO and
clearly set out in an outline habitat
management/mitigation plan as there is
the potential for the works themselves to
be damaging to the designated sites. We
advise that any scrub removal is restored
with hawthorn and blackthorn.

The Applicant submitted a
SPA Crossing Method
Statement at Deadline 1
[REP1-043], we responded
at Deadline 2 [REP2-053].

The Applicants advised in
response at Deadline 3
[REP3-070] that an
updated SPA Crossing
Method Statement will be
provided into
Examination.

Issue Ongoing - see
Natural England Update
Appendix C7 At Deadline 5

Natural England are
awaiting an updated SPA
Crossing Method
Statement at Deadline 6.

The Applicants advised in
response at Deadline 3
[REP3-070] that an
updated SPA Crossing
Method Statement will be
provided into
Examination.

Issue Ongoing - Although
NE default position
remains unchanged, NE
acknowledge the
Applicants preference for
an open trench SPA
crossing method. See
Natural England update in
Appendix C7 At Deadline
5. We await further
submission form the
Applicant into
Examination.

We wait to see the
Applicant's response to
our advised requirements
for taking forward an
open cut trench
methodology

Natural England are
awaiting an updated SPA
Crossing Method
Statement at Deadline 6.
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We welcome the inclusion of barn owl Natural England has N/A The Applicant has NE reviewed the OLEMS Natural England are
mitigation and the commitment to advised the applicant that submitted an Outline plan (REP3-030 and 031] - awaiting an updated
consult with the Suffolk Community Barn we would welcome Landscape and Ecological see Natural England OLEMS at Deadline 6.
Owl Project. We advise that any further consultation on Management Strategy at Update Appendix C7 At
compensatory habitat is provided in any outline EMP during Deadline 3 [REP3-030 and Deadline 5. NE may have
16 |appropriate timescales. NE should be examination. REP3-31], this includes an further comments
consulted on any mitigation in a EMP. Natural England will following submission of
designated site. This will need to be respond to this document the EMP and pre-
secured in the DCO and included in an at Deadline 5. construction surveys.
outline management plan.
We agree with the necessity of pre- Natural England has N/A NE require the (Ecological The Applicant has Issue Ongoing - See Natural England are
construction surveys prior to any works advised the applicant that Management Plan) EMP submitted an Outline Appendix C7 at Deadline awaiting an updated
taking place. If active nests are found, it we would welcome during examination to Landscape and Ecological 5. NE consider text OLEMS at Deadline 6.
should be noted that all wild birds, their further consultation on progress with this issue. Management Strategy at regarding avoidance of
nests and eggs are afforded legal any outline EMP during Deadline 3 [REP3-030 and breeding season should
protection under the Wildlife and examination. REP3-31], this includes an be more robust. NE
Countryside Act 1981 (as amended), and EMP. Natural England will require justification of 5m
therefore works in the vicinity of the nest respond to this document as the buffer.
may have to be delayed until any chicks at Deadline 5.
have fledged. Or site preparation works
need to be agreed upfront with relevant
17 |authorities in consultation with Natural

England to be locations temporarily
unsuitable for nesting.

If exclusion or buffer zones are proposed,
the size of the exclusion zone should be
well researched to reflect the disturbance
tolerance level of the species identified
and be of a sufficient distance to prevent
disturbance (noise, visual and vibration)
to nesting birds.
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Documents used: 6.7 EA1IN Onshore Schedule of Mitigation

Monitoring: The Applicant submitted a N/A The Applicant submitted a The Applicant has Issue Ongoing - see Natural England are
Natural England notes that detail on draft SPA crossing method SPA Crossing Method submitted an Outline Natural England Update awaiting an updated
monitoring plans is currently lacking and statement to NE on Statement at Deadline 1 Landscape and Ecological Appendix C7 At Deadline 5 OLEMS at Deadline 6.
advises that a commitment to post- 15.09.20. Further [REP1-043], we responded Management Strategy at
construction monitoring is made, in comments on this issue at Deadline 2 [REP2-053]. Deadline 3 [REP3-030 and
particular in the following cases: can be found in REP1-153. REP3-31]. this includes an
¢ 1 year post-completion of turf stripped EMP. Natural England will
and grassland areas which have been respond to this document
removed to assess that natural at Deadline 5.
colonisation or reseeding has been
18 successful, and whether additional
mitigation works may be required
¢ Following re-instatement of habitats
(see Ref 5.12 in Onshore Schedule of
Mitigation), in particular if open cut
trenching is used.
¢ 7 years monitoring of hedgerows or
until the hedgerows have recovered.
Natural England welcomes the The Applicant has noted
preparation of a project specific Pollution [AS-036] that they will
Prevention and Response Plan and consult NE within 24
advises that we are consulted within 24 hours of an incident being
hours should there be a pollution detected. This matter is
19 |incident within or in proximity to a closed.
designated site. We also advise that
SNCBs, including Natural England are
listed as consultees. This should be
agreed in outline as part of the
examination.
Natural England welcomes the The Applicant has noted N/A
preparation of a project specific Noise [AS-036] that they will
and Vibration Management Plan. We also consult NE during
70 |advise that SNCBs, including Natural preparation of the Noise

England are listed as consultees. This
should be agreed in outline as part of the
examination.

and Vibration
Management Plan. This
matter is closed.
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Natural England supports the seasonal The Applicant submitted a N/A The Applicant submitted a The Applicant advised in Ongoing : Natural England Natural England are
restriction of construction works (outside draft SPA crossing method SPA Crossing Method response at Deadline 3 have provided further awaiting an updated SPA
of the breeding bird season; 1st February statement to NE on Statement at Deadline 1 [REP3-070] that an update on the SPA Crossing Method
to 31st August for woodlark and 1st of 15.09.20. Further [REP1-043], we responded updated SPA Crossing crossing method Statement at Deadline 6.
April to 31st August for nightjar) within comments on this issue at Deadline 2 [REP2-053]. Method Statement will be statement - see Appendix
the boundary, or 200m outside of the can be found in REP1-153. provided into Examination C7 Deadline 5 and await
Sandlings SPA to prevent damage or to provide information to further update from the
disturbance to designated features of ensure there is sufficient Applicant.
interest. information regarding

21 [This should be included as a condition in seasonal bird breeding
the DCO and COCP. Natural England restrictions.
request consultation on the COCP and
suggest that the relevant conservation
bodies are included within the document
to ensure contact details are accessible if
and when required.
We agree with the necessity of pre- We note through written N/A NE require the (Ecological The Applicant has Note this point is
construction surveys prior to any works communications [AS-036] Management Plan) EMP submitted an Outline repeated in error from
taking place. If active nests are found, it the applicant is proposing during examination to Landscape and Ecological point 17 above and
should be noted that all wild birds, their to update the EMP to progress with this issue. Management Strategy at therefore obsolete.
nests and eggs are afforded legal reflect mitigation Deadline 3 [REP3-030 and
protection under the Wildlife and proposed for nesting birds REP3-031], this includes
Countryside Act 1981 (as amended), and . We will provide further an EMP. Natural England
therefore works in the vicinity of the nest advice once EMP will respond to this
may have to be delayed until any chicks submitted into document at Deadline 5.
have fledged. Or site preparation works examination.
need to be agreed upfront with relevant
authorities in consultation with Natural
England to be locations temporarily
unsuitable for nesting.

22 [If exclusion or buffer zones are proposed,

the size of the exclusion zone should be
well researched to reflect the disturbance
tolerance level of the species identified
and be of a sufficient distance to prevent
disturbance to nesting birds.
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Documents used: 8.7 EALIN Outline Landscape and Ecolog

ical Management Strategy

Natural England welcomes the mitigation Natural England continues N/A The Applicant submitted Ongoing. Please see NE Natural England
prescribed for woodland, scrub and trees to recommend that Net an Ecological Deadline 4 submission welcomes the inclusion of
and encourage the Applicant to Gain is incorporated Enhancement Clarification Appendix C6. NE also note hedgerow mitigation on
incorporate net gain into their strategy. where possible as an Note at Deadline 1 [REP1- the Applicant has the OLEMS document at
We support the commitment to an example of best practice 035]. NE responded at submitted an Outline Deadline 3 [REP3-030 and
aftercare period for all newly planted so that NSIP projects leave Deadline 2 [REP2-054]. Landscape and Ecological REP3-031]. Natural
hedgerow, shelterbelts and woodlands. a lasting legacy within the Management Strategy at England acknowledges
A Hedgerow Mitigation Plan should be landscape. The Applicant Deadline 3 [REP3-030 and there is no formal
developed in consultation with Natural provided a response to NE REP3-031]. This includes requirement for net gain
England prior to the removal of on 07.10.20 to state an EMP. Natural England with NSIP applications but
hedgerows. This mitigation plan should biodiversity Net Gain is will respond to this encourage the Applicant
23 |beincluded within Ecological not a policy requirement document at Deadline 5. to seek opportunities for
Management Plan, Landscape for NSIPs. However NE Natural England enhancement and
Management Plan or OLEMS as understands the welcomes the inclusion of ecological connectivity.
appropriate. Applicants will submit an the Important Hedgerows Please see Appendix C7
Ecological Enhancement and Tree Preservation
Clarification note at Order Plan submitted by
Deadline 1 which we will the Applicant at Deadline
respond to at Deadline 2. 3 [REP3-010].
Natural England requests that Statutory The Applicant has advised N/A NE require the (Ecological The Applicant has Natural England were Natural England are
Nature Conservation Bodies (SNCBs) NE that EMP must be Management Plan) EMP submitted an Outline consulted on the OLEMS awaiting an updated
including Natural England are consulted submitted and approved during examination to Landscape and Ecological [REP3-030 and REP3-031], OLEMS at Deadline 6.
on the Ecological Management Plan. by the planning authority progress with this issue. Management Strategy at See Appendix C7,
in consultation with the Deadline 3 [REP3-030 and Deadline 5. Natural
24 relevant SNCB before any REP3-031], this includes England wish to be added

onshore works can
commence. NE advises
this should be secured in
the DCO before this is
agreed.

an EMP. Natural England
will respond to this
document at Deadline 5.

as a SNCB consultee to
the final EMP.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix C - Terrestrial Ecology

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

RAG
status
D2

RAG
status
D3

Consultation,
actions,
progression

Consultation, actions,
progression

Consultation, actions,
progression

RAG
status
D4

RAG
status
D5

Consultation, actions,
progression

Consultation, actions,
progression

RAG
status
D6

Added since Relevant Reps submission:

25

Added after SoCG meeting with Applicant
19/02/2020: Applicant confirmed that
HDD will not be used as a method of
cable laying to cross the Hundred River.
Natural England raised concerns about
potential impacts to Sandlings SPA if an
open trenching method is used. Reasons
that HDD is not possible should be clearly
provided in examination and if open
trenching is used, the impacts of the
trenching also need to be fully assessed,
particularly in relation to water quality
effects on the Sandlings SPA and
protected species. Any mitigation and
restorations required should be
submitted. Outline plans should be
provided to support consent and we
request consultation on all documents
associated with cables crossing the
Hundred River well in advance of pre-
construction surveys and works. This
should be included as a condition in the
DcCoO.

SoCG to be submitted at
Deadline 1. See response
to ExA question 1.2.67.
Further comments on this
issue can be found in
REP1-165.

26

NEW ISSUE AT DEADLINE 5. After the
submission of the EA1N/EA2 applications
the area of woodland on the west side
bank adjacent to the proposed Hundred
River crossing location has been
identified, as priority deciduous
woodland, but MAGIC.gov.uk doesn’t
differentiate between the different types
of priority deciduous woodland. If this is
wet woodland it is a priority habitat
under the UK biodiversity Action Plan (UK
BAP) which are considered the habitats
that are most threatened and requiring
conservation. Therefore, Natural England
would advise that mitigation measures
are required to avoid impacts to this
woodland.

NE have been informed
the Applicant will submit
an Outline Watercourse
Crossing Method
Statement at Deadline 3.

N/A The Applicant submitted
an Outline Watercourse
Crossing Method
Statement [REP3-048] at
Deadline 3. Natural
England's position
remains unchanged as
there is not enough detail
provided to demonstrate
that there won't be an
impact to designated
sites. Please see NE
Deadline 4 Appendix C6
for further comments.

Ongoing Disagreement -
see Natural England
Update Appendix C7 At
Deadline 5. There is an
area of deciduous
woodland, which is
Priority Habitat, adjacent
to the Hundred river
crossing. NE request this
habitat is assessed and
added to all relevant
documentation.

Natural England are
awaiting an updated
Outline Watercourse
Crossing Method
Statement at Deadline 6.

Applicant to respond to
NE concerns.

No update
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Taken from Natural England’s Relevant |RAG
and Written Representations EA1N Status . . RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG

. . . Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |Appendix D - Landscape and Visual Rel and . status |actions, status . status . status . status . status
X progression ] progression progression progression progression

Impact Assessment (LVIA) — Terrestrial |WR D1 progression D2 D3 D4 D5 D6
aspects of the project Rep

Document Used: 6.1.29 EA1IN Environmental Sta

tement Chapter 29 Landscape and Visual Impact Assessment

Vital mitigation measure is for the
onshore cabling to be installed for both
simultaneously and not sequentially. The
Applicant discusses some ducting possibly
being installed to accommodate both
schemes when one is being constructed.
The AONB justifies the most effective

30th July Multi-party
Workshop. Natural
England continues to
advise significant adverse
effect on the AONB
because of technical
bidding and contractual

! mitigation being applied i.e. both issue between applicant
onshore cabling stages to be completed and government and
together and the landscape fully restored suggest applicant
as soon as possible. approaches govt to advise

of this (REP1-154).

Discussion Ongoing.
NE would like to see an anticipated Natural England has
timetable / schedule for how liaised with the Applicant
construction activities would progress on this matter, this is
along the cable route within and in the outlined in REP1-154. NE
immediate setting of the AONB, what notes no commitment
construction consolidation sites and from applicant to an
associated or other construction anticipated
infrastructure and equipment would be timetable/construction
present and how long after activities schedule - this
commencement all signs of active would be made post
construction activity would be removed consent. Therefore the
from the AONB. This information would actual impact of the

2

complement the stated expectation that
the landfall construction site and
infrastructure for each scheme being
present for twenty months.

construction phase on the
AONB is likely to be more
difficult to assess. Could
consideration be given to
undertaking key elements
at the same time such as
ducting for both projects
especially at designated
sites including landscape.

Resolved. NE welcomes
the information within the
Project Update Note
[REP2-007] submitted by
the Applicant at D2 that
simultaneous installation
of the cable infrastructure
for both the EALN and
EA2 projects when the
first of the two proceeds
will significantly lessen
and landscape or
ecological impact.

N/A

N/A No further update. Issue N/A

Ongoing.

N/A

N/A
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Taken from Natural England’s Relevant |RAG
and Written Representations EA1N Status . . RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG
Point |Appendix D - Landscape and Visual Rel and Consulta.tlon, actions, status |actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status

X progression ) progression progression progression progression

Impact Assessment (LVIA) — Terrestrial |WR D1 progression D2 D3 D4 D5 D6

aspects of the project Rep

NE welcomes the assessment of 30th July Multi-party NE welcomes Following review of the N/A There has been significant Following Vanguard

cumulative impacts of the EAIN and EA2 Workshop - The Applicant the Ecological applicants assessment of post-submission changes decision recommended

OWFs with the construction and noted that the Enhancement cumulative impacts at D2 to the Sizewell DCO, the consideration of an

operational phases of Sizewell C. In reinstatement Note at D1 [APP-077], NE note that Applicant should fully updated assessment for

addition to the outlined mitigation to methodology is within the [REP1-035] significant adverse assess these. As noted in Sizewell, specifically the

reinstate the landscape character and code of construction however cumulative construction the Cover Letter, Natural new jetty. See Deadline 6

special qualities of the AONB post- practice. NE notes the further phase effects on the England's position could cover letter.

construction, Natural England advises Applicant will submit information on AONB are still identified. change if the details of

that all parties consider landscape information on the EDF Energy have now the Sizewell post-DCO

enhancement/net gain opportunities cumulative impacts with enhancement issued for consultation a changes are confirmed.

3 |within the AONB. We advise that there is Sizewell C during measures set of proposed changes There is growing
an agreement put in place on how this examination. As outlined needs to be to the DCO for Sizewell C cumulative pressures and

could be achieved with the AONB
partnership in consultation with Natural
England and others.

in REP1-154, there is no
policy for Net Gain.
Subsequently the
Applicant notified NE that
an Ecological
Enhancement note is
being prepared to be
submitted into
examination

provided at the
time of
consent.

which may produce a
significant cumulative
effect with EA1 North and
EA2.

impacts on this stretch of
Heritage Coast and
narrow neck of the AONB
from both of these
schemes and other
existing and planned
energy infrastructure.
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Taken from Natural England’s Relevant
and Written Representations EA2
Point |Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

RAG
Status
Rel and
WR
Rep

. ) RAG Consultation, |RAG . ) RAG . )
Consultation, actions, ) Consultation, actions, Consultation, actions,
rogression status (actions, status rogression status rogression
e D1 progression D2 e D3 e

RAG
status
D4

Consultation, actions,
progression

RAG . .
Consultation, actions,

status rogression

D5 prog

status
D6

Comments on ‘Good Design’

Comments on Visibility

Deadline 1 Appendix E1lb
NE Response (Point 3.1.1)
[REP1-157] - Ongoing -
The reduction in spread of
the array does not
represent sufficient
mitigation although it
does provide an
important contribution to
reducing cumulative
effects with the EIN
scheme.

N/A Ongoing issue. N/A

N/A

Natural England have
made substantial
representations on this
issue and have nothing
further to add [RR-059.
REP1-157, REP3-120] see
Appendix K5 at Deadline
6.

Deadline 1 Appendix E1b
NE Response (Point 3.2.1)
[REP1-157] - Ongoing - NE
welcome the additional
information on proximity
of turbines to coastline.
Significant adverse effects
on the SCHAONB will
occur from approximately
13% and potentially 26%
of the array. NE request
the Applicant to confirm
this point.

N/A Ongoing Issue. N/A

N/A

Natural England have
made substantial
representations on this
issue and have nothing
further to add [RR-059.
REP1-157, REP3-120], see
Appendix K5 at Deadline
6.
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Point

Taken from Natural England’s Relevant |RAG
and Written Representations EA2 Status
Appendix E - Seascape and Landscape Rel and
Visual Impact Assessment (SLVIA) - WR
‘Offshore’ elements of the project Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

NE Response (Points 3.3.1
to 3.3.3) [REP1-171]-
Ongoing - Natural England
is in agreement with SPR
based on the turbine
heights included within
the Application. As noted
in the July Workshop NE
note that further
consultation will be
required on any revised
assessments reflecting
amended turbine heights.

from their Deadline 2
response [REP2-004] the
Applicant will be
submitting further
information at D3
following a zone of
theoretical visibility (ZTV)
exercise.

(point 3.1.2) At the S42 consultation NE Further comments on this N/A Ongoing. The Applicant N/A Natural England has

commented on the information and issue can be found in NE advised in their response reviewed the (2013)

statements contained in paragraphs 8 Deadline 1 Appendix E2 to NE at Deadline 2 [REP2- article submitted in

and 12 of 28.8 (paragraphs 7 and 11 of [REP1-156]. 004] the incorrect journal response by the Applicant

PEIR document 28.7). We reviewed our article was provided to NE at Deadline 2 [REP2-004].

comments and provided an update . A and the updated 2013 Natural England

copy of quoted research document article was submitted by acknowledge the useful

3 ‘Offshore Wind Turbine Visibility and the Applicant in response information presented

Visual impact Threshold Distances at D2. NE intend to review within this article,

(2012)’, included as an appendix to the ES and submit any required however we have no

would be helpful. response at D5. specific comment of
relevance to the
examination process.

Comments on the revised layout design
Deadline 1 Appendix E1b N/A Ongoing issue. NE notes N/A N/A Please refer to NE

response at Deadline 6
Appendix E3b regarding
magnitude of effect.
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Taken from Natural England’s Relevant |RAG
and Written Representations EA2 Status . ) RAG Consultation, |RAG . ) RAG . ) RAG ) 3 RAG ) A RAG
i . Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,

Point |Appendix E - Seascape and Landscape Rel and . status [actions, status . status . status ) status ) status
Visual Impact Assessment (SLVIA) - WR S D1 progression D2 e D3 e D4 st D5 szt D6
‘Offshore’ elements of the project Rep

Deadline 1 Appendix E1b N/A Ongoing Issue N/A Please refer to NE

NE Response (Point 3.3.4) response at Deadline 6
[REP1-171] - NE Appendix E3b and
welcomes the corrected Appendix K5

‘Distance from the Project
(km)’ (p.420 of SPR
comments on RR) values
and accompanying
clarification that there has
been ‘no reduction of the
minimum separation
distance between the
PIER windfarm site and
the ES windfarm site’. NE
accepts the reasons for
this. Ongoing: As a
consequence NE analysis
of apparent height values
presented using turbine
height 282m .

Deadline 1 Appendix Elb N/A Ongoing Issue. N/A Please see NE Deadline 6
NE Response (Point 3.3.4) Appendix E3b for
[REP1-171] - Ongoing: NE comments on this issue.
notes the reduction in the

magnitude of change

judgements for Covehithe.

NE disagree with this

adjustment from medium

to medium-low.
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Taken from Natural England’s Relevant
and Written Representations EA2
Point |Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

Comments on night time effects

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

Deadline 1 Appendix E1b
NE Response (Point
3.3.5)[REP1-171] Ongoing:
NE advises that there are
still cumulative effects
from the presence of EA2
in conjunction with EA1N.

RAG
status
D1

Consultation,
actions,
progression

N/A

RAG
status
D2

Consultation, actions,
progression

Ongoing Issue.

RAG
status
D3

Consultation, actions,
progression

RAG . .
Consultation, actions,

status rogression

D4 prog

N/A

RAG . .
Consultation, actions,

status rogression

D5 prog

N/A

Please see NE Deadline 6
Appendix K5 for
comments and sign posts
for this issue.

status
D6

Deadline 1 Appendix E1b
NE Response (Point 3.4.1.)
[REP1-171] and outcome
of July workshop -
Resolved - NE welcomes
the Applicant’s
commitment to reduce
the intensity of the
aviation lighting to 200cd
whenever atmospheric
conditions permit.
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Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

Comments on the AONB Baseline

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

Deadline 1 Appendix E1b
NE Response (Point 3.4.1)
[REP1-171] - Ongoing -
Please be advised that the
notion that ‘landscape
character is not really
perceived at night’ is
incorrect.

NE notes the Applicant’s
commitment to reduce
the intensity of aviation
lighting to 200cd and we
therefore accept that
there is no longer a need
to produce night-time
effect photomontages We
advise that the effect of
the 200cd lighting will not
be significant for all
receptors and the special
qualities of the SCHAONB.

N/A

Ongoing Issue. In their D2
response [REP2-004] the
Applicant advised this will
be secured in the DCO to
be submitted at Deadline
3.

N/A

N/A

(Point 3.5.1) For the s42 consultation
Natural England made comments on the
anticipated trends in the AONB baseline
conditions and these are repeated from
the s42 consultation.

Deadline 1 Appendix E1b
NE Response to
Applicants comments
(Point 3.5.1) [REP1-171] -
Ongoing: Please note that
Sizewell C DCO has now
been submitted.

N/A

Ongoing Issue. EDF
Energy have now issued
for consultation a set of
proposed changes to the
DCO for Sizewell C which
may produce a significant
cumulative effect with
EA1 North and EA2. See
NE Response to
Applicant's Sizewell C
Cumulative Impact
Assessment (Landscape
and Visual) Clarification
Note [REP2-010] in
Appendix D2, Deadline 3.

N/A

N/A

Issue Ongoing
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SLVIA Natural England's Risk and Issues Log - Deadline 6

Taken from Natural England’s Relevant |RAG
and Written Representations EA2 Status . ) RAG Consultation, |RAG . ) RAG . ) RAG . ) RAG . ) RAG
i . Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |Appendix E - Seascape and Landscape Rel and . status [actions, status . status . status ) status ) status
. progression ) progression progression progression progression

Visual Impact Assessment (SLVIA) - WR D1 progression D2 D3 D4 D5 D6

‘Offshore’ elements of the project Rep
Deadline 1 Appendix E1b N/A Ongoing Disagreement. N/A N/A The Applicant has
NE Response (Point 3.5.2) See Deadline 3 Appendix responded to our
[REP1-171] - Ongoing: NE E3 Response to Effects Deadline 3 Submission
agrees that EA2 will have with Regard to SCHAONB [REP3-120] at Deadline 5.
‘significant effects on the and Accordance with NPS Please see NE Deadline 6
perception of panoramic Policy [REP2-008]. Appendix E3b for

comments on this
response along with
Appendix K5.

offshore views from parts
of the AONB coastline’ but
disagrees that this ‘will
not result in harm to the
statutory purposes of the

AONB'.

Comments on Seascape Character Assessment
(Point 3.6.1) For the s42 consultation we Deadline 1 Appendix Elb
requested that maintenance activities NE Response [REP1-171] -
associated with the operational phase of Resolved (Point 3.6.1): NE
the scheme are incorporated into the thank the Applicant for
seascape assessment; see Chapter 6 confirming that
6.5.15 p.59 — 60. From our review of the maintenance activities
ES SLVIA we cannot find evidence that have been incorporated
this has been done. We therefore ask into the assessment of the
again that this is done. operational effects of the

project. NE agrees that no
further assessment of
maintenance activities is
required.
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RAG . . RAG . .
Consultation, actions, Consultation, actions,

status rogression status rogression

pa P8 ps |P°8

status
D6

Taken from Natural England’s Relevant |RAG
and Written Representations EA2 Status . ) RAG Consultation, |RAG . ) RAG i 3
i . Consultation, actions, . Consultation, actions, Consultation, actions,
Point |Appendix E - Seascape and Landscape Rel and roeression status [actions, status roression status roression
Visual Impact Assessment (SLVIA) - WR e D1 progression D2 e D3 e
‘Offshore’ elements of the project Rep
Comments on landscape receptors

Deadline 1 Appendix Elb
NE Response [REP1-171]
(Point 3.7.1t0 3.7.4) -
Ongoing: Outstanding
issues remain with LCT's.

N/A Ongoing Disagreement. N/A

N/A Natural England have
made substantial
representations on this
issue and have nothing
further to add [RR-059.
REP1-157, REP3-120,

Appendix K5 Deadline 6].

EA2 Comments on the AONB Special Qualities

Deadline 1 Appendix Elb
NE Response [REP1-

171] (Table 4 and Point
3.8.2) Summary of
Comments for the special
qualities assessment) -
Ongoing: This is the
critical point of
disagreement between
the Applicant and NE with
reference to Table 4
listing 18 special qualities
for the SCHAONB and
where NE disagrees or
agrees with the applicant .
NE judge that significant
adverse effects will occur
on 11 of the 18 listed
special qualities. NE
position remains
unchanged for 6 special
qualities where we
disagree with the
Applicant’s conclusion of
not significant, detailed in
points 13 to 18 below.

N/A

Ongoing Disagreement, N/A
See also Deadline 3

Appendix E3 NE Response

to' Effects with Regard to

SCHAONB and Accordance

with NPS Policy' [REP2-

008].

N/A Natural England have
made substantial
representations on this
issue. The Applicant has
responded to our
Deadline 3 Submission
[REP3-120] at Deadline 5.
Please see NE Deadline 6
Appendix E3b for
comments on this
response. See also
Appendix K5.
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Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

Deadline 1 Appendix E1b
NE Response[REP1-171]
(Point 3.8.1) Introductory
comment with no further
actions. Please see
Responses to 3.8.2 —
3.8.7.

Deadline 1 Appendix Elb
NE Response[REP1-171]
(Point 3.8.2) - Ongoing: as
above (point 11 of this
document) NE position
remains unchanged.

.Deadline 1 Appendix Elb
NE Response (Point 3.8.3)
[REP1-171] - Ongoing: as
above (point 11) NE
position remains
unchanged

Deadline 1 Appendix E1lb
NE Response (Point 3.8.4)
[REP1-171] - Ongoing: as
above (point 11) NE
position remains
unchanged.

Deadline 1 Appendix E1lb
NE Response [REP1-171]
(Point 3.8.5) - Ongoing: as
above (point 11) NE
position remains
unchanged.

RAG
status
D1

Consultation,
actions,
progression

N/A

N/A

N/A

N/A

N/A

RAG
status
D2

Consultation, actions,
progression

Ongoing Disagreement.

Ongoing Disagreement.

Ongoing Disagreement.

Ongoing Disagreement.

Ongoing Disagreement.
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RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

N/A

N/A

N/A

N/A

N/A

Consultation, actions,
progression

RAG . .
Consultation, actions,

status rogression

D5 prog

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. The Applicant has
responded to our
Deadline 3 Submission
[REP3-120] at Deadline 5.
Please see NE Deadline 6
Appendix E3b for
comments on this
response. See also
Appendix K5.

N/A

Ongoing Diasagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

N/A

Ongoing disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

status
D6
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Taken from Natural England’s Relevant
and Written Representations EA2
Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

Point

Comments on Viewpoints and Visual Receptors

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

Deadline 1 Appendix E1b
NE Response (Point 3.8.6)
[REP1-171] - Ongoing: as
above (point 11) NE
position remains
unchanged.

Deadline 1 Appendix E1b
NE Response (Point 3.8.7)
[REP1-171] - Ongoing: as
above (point 11) NE
position remains
unchanged.

Deadline 1 Appendix Elb
NE Response (Point 3.9.1)
[REP1-171] - Please see

3.9.2and3.9.3in
Appendix E1b).

detailed comments (Point

RAG
status
D1

Consultation,
actions,
progression

N/A

N/A

N/A

RAG
status
D2

Consultation, actions,
progression

Ongoing Disagreement

Ongoing Disagreement

Ongoing Disagreement.
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RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

N/A

Consultation, actions,
progression

RAG . .
Consultation, actions,

status rogression

D5 prog

N/A

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

N/A

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

status
D6
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Taken from Natural England’s Relevant |RAG
and Written Representations EA2 Status ) X
i . Consultation, actions,
Point |Appendix E - Seascape and Landscape Rel and roeression
Visual Impact Assessment (SLVIA) - WR e
‘Offshore’ elements of the project Rep

Deadline 1 Appendix E1b
NE Response (Point 3.9.2)
[REP1-171] - Ongoing: The
continued points put
forward by the Applicant
fail to take into account
the statutory purposes of
the AONB; to conserve
and enhance natural
beauty.

RAG
status
D1

Consultation,
actions,
progression

N/A

RAG
status
D2

Consultation, actions,
progression

Ongoing Disagreement.
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RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

N/A

Consultation, actions,
progression

RAG
status
D5

N/A

Consultation, actions,
progression

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

status
D6
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Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

Deadline 1 Appendix E1b
NE Response (Point 3.9.3)
[REP1-171] - Ongoing - NE
accepts the Applicant’s
point that the reduced
lateral spread of the EA2
array has contributed to a
reduction in the
magnitude of change to
medium-low ‘resulting on
balance, to a judgement
of not significant within
the ES’. (Point 3.9.3)
Other disagreements
continue.

Deadline 1 Appendix E1b
NE Response (Point 3.9.3)
[REP1-171]. NE still
considers that
determining the
significance of effect for
visual receptors at this
viewpoint is a finely
balanced judgement. We
welcome the Applicant’s
agreement on this point.
However, NEs advice
remains unchanged.

RAG
status
D1

Consultation,
actions,
progression

N/A

N/A

RAG
status
D2

Consultation, actions,
progression

Ongoing Disagreement.

Ongoing Disagreement.
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RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

N/A

N/A

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,

progression

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

status
D6
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Natural England's Risk and Issues Log - Deadline 6

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

Taken from Natural England’s Relevant |RAG

and Written Representations EA2 Status
Point |Appendix E - Seascape and Landscape Rel and

Visual Impact Assessment (SLVIA) - WR

‘Offshore’ elements of the project Rep
Comments on Suffolk Coast Path

Comments on Cumulative Effects

Deadline 1 Appendix Elb
NE Response (Point 3.10
and Table 6) [REP1-171] -
Suffolk Coast Path:

Natural England continues

to disagree with the
Applicant on the
significance of the impact
at Section 7 Minsmere to
Sizewell.

N/A

Ongoing Disagreement.

N/A

N/A

Ongoing Disagreement.
Natural England have
made substantial
representations on this
issue. Please Appendix K5
at Deadline 6.

Appendix E1b NE
Response [REP1-171] -
Please refer to our
comments at NE - 3.3.4.
NE position remains
unchanged.
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(Point 3.11.1) The ES SLVIA for EAIN Deadline 1 Appendix E1lb N/A Ongoing Issue N/A N/A Ongoing issue. Natural
judges that there are no significant NE Response (Point England have made
landscape and visible effects resulting 3.11.1) [REP1-171] - substantial
from this scheme despite the use of Cumulative Effects with representations on this
turbine technology identical to that used EAIN Ongoing: The values issue. Please Appendix K5
in EA2. The separation distance of the presented by NE updated at Deadline 6.
EA1N scheme from the coast of the to view height of 6.5m
23 AONB is greater than that of EA2 and the
lateral spread smaller when viewed form
the coastline. Natural England agrees
with this conclusion although notes that
opportunities exist to reduce these
effects further through the use of shorter
turbines.
Comments on Summary and Conclusions
(Point 3.12.1) Deadline 1
Appendix E1b NE
Response [REP1-171]
(Point 3.11.1) - No further
comment - NE position
remains unchanged.
(Point 3.12.1) Deadline 1 N/A Ongoing Issue. N/A N/A Ongoing Issue. Natural

England have made
substantial
representations on this
issue.
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Point

28

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

(Point 3.12.6) We agree that the
additional effects that the EA1N scheme
contributes to the cumulative effects of
the two schemes is small. However we
note that there opportunities to lessen
this contribution through the use of
shorter turbines. NE does not consider
that the combined lateral spread of the
two arrays is likely to result in significant
adverse visual effects. The reduction in
the lateral spread of the EA2 array has
eliminated the possibility of a ‘curtaining
effect’ where views of the horizon are
obscured due to the apparent merging of
the EA1N and EA2 arrays.

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

Deadline 1 Appendix E1b
NE Response (Point
3.12.3) [REP1-171] —NE
thank the applicant for
clarification provided. NE
position remains
unchanged.

Deadline 1 Appendix E1b
NE Response (Point
3.12.4) [REP1-171] - NE
position remains
unchanged.

Deadline 1 Appendix E1b
NE Response (Point
3.12.5) [REP1-171] - NE
position remains
unchanged.

Deadline 1 Appendix E1lb
NE Response (Point
3.12.6) [REP1-171] .
Further, it was agreed at
the July workshop that
EA1N is considered not to
contribute meaningfully /
significantly to the
cumulative effect with
EA2 i.e. not significant.

N/A

N/A

N/A

Ongoing Issue.

Ongoing Issue.

Ongoing Issue.

N/A

N/A

N/A

N/A

N/A

N/A

Ongoing Issue

Ongoing Issue. The
Applicant responded at
Deadline 5. Natural
England have made
substantial
representations on this
issue. See Appendix K5 at
Deadline 6.

Ongoing Issue. The
Applicant responded at
Deadline 5. Natural
England have made
substantial
representations on this

Response in Appendix E3b
and also in Appendix K5 at
Deadline 6.

issue. See Natural Egland's
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Point

Taken from Natural England’s Relevant
and Written Representations EA2
Appendix E - Seascape and Landscape
Visual Impact Assessment (SLVIA) -
‘Offshore’ elements of the project

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG . .
Consultation, actions,

status rogression

p2  |[ProB

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

status
D6

Deadline 1 Appendix E1b
NE Response (point
3.12.7) [REP1-171] - NE
position remains
unchanged.

Deadline 1 Appendix E1b
NE Response (Point

3.12.8) [REP1-171] - NE's

advice remains
unchanged.

N/A

N/A

Ongoing Issue.

Ongoing Disagreement.
See also Deadline 3
Appendix E3 NE Response
to Effects with Regard to
SCHAONB and Accordance
with NPS Policy [REP2-
008]
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N/A

N/A

N/A

N/A

Ongoing Issue

The Applicant has
responded to our
Deadline 3 Submission

[REP3-120] at Deadline 5.

Please see NE Deadline 6
Appendix E3b for
comments on this
response.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix F1 - All Other Matters

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document used: 6.1.4 EAIN Environmental State

ment Chapter 04 Site Selection and Assessment of Alternatives

Although the decision to cross the
Sandlings SPA at the narrowest section is
welcomed, it should be noted the
decision to HDD or trench through this
section has yet to be determined. There
is still the potential for impacts and
disturbance to occur to species using the
SPA despite this narrowest route.

Please see REP1-163.

N/A

Ongoing

Issue Ongoing - see
Natural England Response
Appendix C6 at Deadline
4,

Issue Ongoing - see
Natural England Update
Appendix C7 At Deadline 5

No update

Natural England queries if the removal of
a section of woodland been fully
considered within the ES. Signposting to
this would be useful. Has the Applicant
considered alternatives to not removing
the woodland and will the woodland be
replaced?

The Applicant signposted
Natural England [AS-036]
to the relevant sections
and documents, we are
satisfied this issue has
been considered.

Although Natural England recognises the
options of crossing the SPA, trenching or
HDD, the Applicant needs to make it clear
what the impacts will be if the EA2 and
EALN cable routes are put in sequentially
rather than at the same time (see point 4
below). This applies to other scenarios
such as Aldeburgh road woodland.

The Applicant signposted
Natural England [AS-036]
to the relevant sections
and documents, we are
satisfied this issue has
been considered. The
worst case scenario of
sequential construction of
the onshore cabling
remains a concern for
Natural England.

N/A

The Applicant submitted a
SPA Crossing Method
Statement at Deadline 1
[REP1-043], we responded
at Deadline 2 [REP2-053].

Issue Ongoing - see
Natural England Response
Appendix C6 at Deadline
4,

Resolved. NE welcomes
the information within the
Project Update Note
[REP2-007] submitted by
the Applicant at D2 that
simultaneous installation
of the cable infrastructure
for both the EA1N and
EA2 projects when the
first of the two proceeds
will significantly lessen
and landscape or
ecological impact.

Document used: 6.1.6 EA1IN Environmental State

ment Ch

apter 06 Project Description

It is not clear whether the cable corridor
area described is intended for both EALIN
and EA2, i.e. will all cable installation for
both projects take place within the same
32m wide corridor or will there be 2x
32m cable corridors, one for EA1N and
one for EA2?

If the cable routes for both EA1N and EA2
are installed within the same 32m wide
corridor, will this occur sequentially or at
the same time?

The Applicant signposted
Natural England [AS-036]
to the relevant sections
and documents. NE has
concerns about sequential
installation.

N/A

The Applicant has
confirmed that the
installation of the cable
infrastructure will be
sequential [REP2-007].
The Applicant intends to
submit further
information on this at
Deadline 3 [REP2-004
point 1.2.4].

Ducting by the first
project for the second
project has been agreed
and therefore this issue is
now resolved.

Page 52 of 74




All Other Matters

Natural England's Risk and Issues Log - Deadline 6

RAG
Taken from Natural England’s Relevant |[Status ) ; RAG Consultation, |RAG ] X RAG ] X RAG ] . RAG ] . RAG
) . . Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |and Written Representations EA1IN Rel and i status |actions, status . status . status . status . status
. progression . progression progression progression progression
Appendix F1 - All Other Matters WR D1 progression D2 D3 D4 D5 D6
Rep
Document used: 6.1.7 EA1N Environmental Statement Chapter 07 Marine Geology, Oceanography and Physical Processes

Natural England advises that evidence
needs to presented to support
statements that the maximum volumes
of sediment released from sea bed
preparation is five times greater than is
likely to be released by scour. This
currently seems quite arbitrary to base
the assessment of scour during the
operational phase on. Does this only
apply to near-surface sediments as
indicated by table 7.3?

The Applicant submitted a
document [AS-036] that
states that the figure only
applies to near-surface
sediments - those which
will be released by scour.
Natural England is
satisfied this issue has
been addressed.

Much of the cable corridor sits within the
Outer Thames Estuary SPA and there is
the potential for disturbance to the
features during any proposed works.
Likewise, these subtidal sandbanks are
key feeding areas for designated features
such as red-throated diver. Therefore, for
works including disposal within the
sandbank areas there will need to be an
assessment of the impacts against the
conservation objectives for the site.

Please see REP1-158.

Assuming some of the cable protection
will be laid within the SPA boundary, has
the Applicant considered the loss of
supporting SPA habitat for the
designated features? This will need to be
considered across several thematic areas
including offshore ornithology, sediment
transportation and benthic.

N/A

NE provided the Applicant
with detailed mapping for
the supporting habitats of
the SPA through our
Discretionary Advice
Service (08.10.20). The
Applicant intends to
submit an updated
assessment at Deadline 3.

N/A
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The Applicant submitted a
document at Deadline 3
[REP3-059] outlining the
effects on supporting
habitats of Outer Thames
Estuary SPA. Impacts
against the conservation
objectives have been
included and we agree
with the Applicant that
that there is no AEol.

The Applicant submitted a
document at Deadline 3
[REP3-059] outlining the
effects on supporting
habitats of Outer Thames
Estuary SPA. This
document removes
Natural England's
consents regarding AEOI
regarding cable protection
and OTE SPA.
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RAG
Taken from Natural England’s Relevant |[Status . . RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG
Point |and Written Representations EAIN Rel and Consulta.tlon, actions, status |actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status
. progression ) progression progression progression progression
Appendix F1 - All Other Matters WR D1 progression D2 D3 D4 D5 D6
Rep
It is clear from the ES that both project N/A The Applicant submitted a The Applicant submitted Natural England are
sites exhibit large areas of sandwaves and document at Deadline 3 an Outline Sabellaria Reef awaiting an updated
mega ripples. This suggests to Natural [REP3-059] outlining the Management Plan [REP4- Outline Sabellaria Reef
England that a significant amount of effects on supporting 040] at Deadline 5. Please Management Plan at
sandwave clearance may be needed. If habitats of Outer Thames see NE Deadline 5 Deadline 6/7.
so, then it is essential that the applicant Estuary SPA. This Appendix F5b for detailed
sufficiently considers the impact of document removes comments. We continue
disturbance and prey availability upon Natural England's to have ongoing concerns.
8 [the interest features of the Outer Thames consents regarding AEOI
Estuary SPA, plus the potential loss of regarding sandwave
Sabellaria spinulosa reef which should levelling and OTE SPA. -
be avoided by micro-siting where issue now Green.
possible.
But await the submission
of revised Sabellaria
spinulosa management
plan at D5.
The ES indicates that a relatively large The Applicant submitted a N/A
area of the export cable corridor is document [AS-036], NE is
predominantly silt. Has this change in satisfied this matter is
sediment been fed into the impact agreed.
assessment to determine the impact of
trenching cables within this area? A
9 |greater percentage of silt within the
sediment will result in a more persistent
suspended sediment concentration
following disturbance.
Is there any site specific evidence from The Applicant submitted a N/A
the EA One construction of the actual document [AS-036], NE is
10 sediment concentrations that were satisfied this matter is

experienced during foundation
installation?

agreed.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix F1 - All Other Matters

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

11

Clarification on why there is such a wide
difference in the potential height of drill
arisings mounds would be welcome. In
addition the persistence of any mound/s
would also need to be considered. If this
is hard substrata then it would need to
be potentially added to the in-
combination assessment of any
cable/scour protection; especially in
relation to potential impacts to the
conservation objectives for the Outer
Thames SPA.

Ongoing discussions

N/A

The Applicant submitted
an Outline Sabellaria Reef
Management Plan at
Deadline 1 [REP1-004]. NE
responded at Deadline 2
[REP2-056]. The Applicant
intends to update the
draft DCO at Deadline 3.

Ongoing

The Applicant submitted
an Outline Sabellaria Reef
Management Plan [REP4-
040] at Deadline 5. Please
see NE Deadline 5
Appendix F5b for detailed
comments. We continue
to have ongoing concerns

Natural England are
awaiting an updated
Outline Sabellaria Reef
Management Plan at
Deadline 6/7.

12

Although the overall sediment release
volumes would be low and confined to
near the sea bed; it is not clear if there
has been an assessment of the impacts at
varying depths? This may apply more to
the export cable installation further
inshore.

The Applicant submitted a
document [AS-036], NE is
satisfied this matter is
agreed.

13

A relatively large area of the export cable
corridor is predominantly silt. There
seems to be no assessment of how this
would affect the dispersion and
settlement rate, particularly in nearshore
shallow waters and any designated sites.
Further information would be welcome.

The Applicant submitted a
document [AS-036], NE is
satisfied this matter is
agreed.

14

Natural England queries if there is an
opportunity to microsite jack up vessels
legs if habitats of conservation interest
are found in the area during pre-
construction surveys?

NE note the Applicant will
submit an Outline
Sabellaria Reef
Management Plan at
Deadline 1, NE will
respond at Deadline 2.

N/A

Please see REP2-056.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix F1 - All Other Matters

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

15

Although the worst case scour volume of

50,000 m’ is considerably less than the
worst case volume of sediment released
following sea bed preparation activities,
this impact could be considered longer
term as scour is likely to continue during
the lifetime of the wind farm. It is not
clear how this been considered and
assessed by the applicant?

The Applicant's response
to NE's RR/WR [AS-036]
confirmed the figure was
in error, we welcome the
correction.

16

The ES Table 7.32 concludes that the
magnitude of effect on sea bed
morphology due to the presence of
foundations is high in the near field.
Further expansion within this section on
what this means for the receptors
concerning this chapter would be useful.
We understand the effect will be raised in
other chapters, but it is hard to
understand what this magnitude means
for this particular topic.

The Applicant submitted a
document [AS-036], NE is
satisfied this matter is
agreed.

17

The Applicant identifies this impact
(changes to the sea bed morphology due
to the presence of foundation structures)
as not having the potential for cumulative
impacts, as the foundation structures
affects a discrete area of seabed.
However, in-combination with other
windfarms and their associated
foundation footprints could these
discrete areas be combined to create a
large overall impact?

The Applicant submitted a
document [AS-036], NE is
satisfied this matter is
agreed.
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and Written Representations EA1N
Appendix F1 - All Other Matters

Point

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Natural England queries what is this
accepted threshold of 5 % and less for
cumulative effect on baseline wave
regime based upon? What are the
predicted impacts of a greater than 2 %
18 |increase upon the sensitive receptors for
marine geology, oceanography and
physical processes?

The Applicant submitted a
document [AS-036], NE is
satisfied this matter is
agreed.

Document used: 6.1.9 EA1N Environmental Statement Chapter 09 Benthic Ecology

Natural England wishes to highlight that
the worst case scenario for benthic
ecology should be related to the
foundation type and not the blade tip
19 |height. We believe that this has been
covered in the chapter so raises as a
point to note to the examiner.

Natural England highlights that the
Rochdale envelope remains all-
encompassing including the use of
Gravity Based foundations that have not
been used in English waters to date.
Therefore, we would question why these

20 |have continued to be included in the
Environmental Statement (ES). Especially
as it unrealistically skews some of the
assessments.
Please be advised that there should be a NE note the Applicant will N/A The Applicant submitted NE are advised the The Applicant submitted Natural England are
commitment that is secured in one of the submit an Outline an Outline Sabellaria Reef Applicant intends to an Outline Sabellaria Reef awaiting an updated
DCO/DML reference docs relating to the Sabellaria Reef Management Plan at submit an updated Management Plan [REP4- Outline Sabellaria Reef
clearance of boulders should be away Management Plan at Deadline 1 [REP1-004]. NE Outline Sabellaria Reef 040] at Deadline 5. Please Management Plan at
from habitat of conservation important. Deadline 1, we will responded at Deadline 2 Management Plan at see NE Deadline 5 Deadline 6/7.

21 respond at Deadline 2. [REP2-056]. The Applicant Deadline 5. Appendix F5b for detailed

intends to update the
draft DCO at Deadline 3.

comments. We continue

to have ongoing concerns.
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Natural England supports the This issue is ongoing. N/A The Applicant intends to The Applicant submitted a
undertaking of sandwave levelling if as Natural England has submit an updated document at Deadline 3
stated it reduces the need for cable provided the Applicant assessment at Deadline 3. [REP3-059] outlining the
protection. However, we do recognise with GIS layers (through effects on supporting
that sandwave levelling activities our Discretionary Advice habitats of Outer Thames
(including sediment disposal), is likely to Service) to form a Estuary SPA. This
have a significant effect (LSE) on the supporting habitat map document removes
22 linterest features of the Outer Thames (08.10.20). Natural England's
Estuary SPA and will need to be consents regarding AEOI
considered against the conservation regarding sandwave
objectives for the site in an Appropriate levelling and OTE SPA.
Assessment.
We welcome the commitment to avoid Natural England have N/A Ongoing No update No update
sensitive receptors when undertaking liaised with the Applicant
sandwave levelling works, but where on this matter, this is
23 |possible sand should be disposed in outlined in REP1-161.
similar particle sized areas. Ongoing issue.
It would be helpful if the Applicant could Within AS-036, we note N/A The Applicant submitted a
provide context from East Anglia ONE in that EA1 installed cable document at Deadline 3
relation to the amount and location of along 2.11% of its first [REP3-059] outlining the
cable protection placed along the export export cable and 2.12% effects on supporting
cable. along its second. NE habitats of Outer Thames
welcomes this Estuary SPA. Natural
information and request England is content that
that it is expanded and the most relevant data
24 used as supporting has been used to inform

evidence when
considering potential risk
of habitat changes from
cable protection.

the Applicant's position.
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Natural England notes that the This matter is under N/A The Applicant intends to The Applicant has No update This matter remains,
placement of new cable protection over consideration by the update the draft DCO at submitted an updated although we have agreed
the life time of the project is not included applicant. Deadline 3. draft DCO at Deadline 3 to condition wording
in the assessment. Is this because a [REP3-012]. A new proposed by the MMO, on
separate marine licence will be applied condition has been a without prejudice basis.
for at the time? proposed to address
deployment of cable
25 protection within new
areas. Natural England do
not consider this wording
to be sufficient. Please see
our response at Deadline
4 Appendix G2.
Please be advised that the assessment of This issue is ongoing. N/A The Applicant intends to Ongoing Please See Natural Natural England are
cable protection is not consistent with submit an updated England Response to the awaitning an updated
Natural England recent draft advice assessment at Deadline 3. Update Sabellaria Reef Sabellaria Reef
position paper as provided for Boreas Management Plan [REP4- Management Plan at
26 examination. Ideally drill arisings should 040] Appendix F5b at Deadline 6/7.
be deposited in areas of scour protection Deadline 5.
against to turbines and/or similar
habitats.
Please be advised that mitigation in the This issue is ongoing. N/A The Applicant submitted Following the Applicant's Issue ongoing. Although it Natural England are
form of micro-siting is not normally Please see DCO Issues Log an Outline Sabellaria Reef submission of IPSIP [REP3- is acknowledged this is in awaiting an update IPMP
secured as part of the In Principle (point 11). Management Plan at 044], Schedule of Changes the DCO, there remains at Deadline 6.
Monitoring Plan. Further consideration Deadline 1 [REP1-004]. NE to Draft DCO and Draft ongoing disagreement
should be given to how best to do this. responded at Deadline 2 DCO [REP3-011, REP-012 NE await update on the
27 [REP2-056]. The Applicant & REP3-013] there IPMP from the Applicant.
intends to update the remains ongoing
draft DCO at Deadline 3. disagreement. See NE
Response in Appendix G3
and Appendix B3 at
Deadline 4.
Natural England notes that no benthic
ecology monitoring is proposed.
However, this differs from what is
outlined the In-Principal Monitoring Plan
)8 (Page 10, Table 2 within Section 1.6.4).

Natural England agrees with the IPMP
and advises that potential impacts to
Sabellaria spinulosa reef areas will be
required.
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Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

The Applicant submitted
an Outline Sabellaria Reef
Management Plan at
Deadline 1 [REP1-004]. NE
responded at Deadline 2
[REP2-056]. The Applicant
intends to update the
draft DCO at Deadline 3.

Awaiting updated
Sabellaria Spinulosa Reef
management plan at
Deadline 5.

The Applicant submitted
an Outline Sabellaria Reef
Management Plan [REP4-
040] at Deadline 5. Please
see NE Deadline 5
Appendix F5b for detailed
comments. Ongoing.

Natural England are
awaiting an updated
Outline Sabellaria Reef
Management Plan at
Deadline 6/7.

RAG
Taken from Natural England’s Relevant |Status . ’ RAG |Consultation, |[RAG
Point |and Written Representations EA1IN Rel and Consulta.tlon, actions, status |actions, status
. progression )
Appendix F1 - All Other Matters WR D1 progression D2
Rep
Please be advised that all reef is reef no Natural England have N/A
matter the quality and is therefore liaised with the Applicant
protected as such. on this matter, this is
outlined in REP1-161. NE
have stated that all reef is
protected therefore can
29 we take it that the
Applicant agrees with NE
and will be addressed
accordingly through the
Design Plan.
Natural England notes that impacts to This issue is ongoing. N/A
mapped sandbanks will be avoided. Natural England have
However, there remains an impact to provided the Applicant
1,000,000m” of sediment, which is not with GIS layers (through
small. It would therefore be useful know our Discretionary Advice
footprint/spatial extent to the impacts. Service) to form a
However, at this stage we can advise that supporting habitat map
there would be a LSE which would (08.10.20).
require further consideration as part of
an Appropriate Assessment.
30
Natural England notes that cable Please see REP1-153. N/A
protection is proposed at the HDD exit
point. Please be advised that there will
31 |need to be join up in relation to potential

impacts to coastal processes and
sediment transport.

NE provided the Applicant
with detailed mapping for
the supporting habitats of
the SPA through our
Discretionary Advice
Service (08.10.20). The
Applicant intends to
submit an updated
assessment at Deadline 3.

The Applicant submitted a
document at Deadline 3
[REP3-059] outlining the
effects on supporting
habitats of Outer Thames
Estuary SPA. The
Applicant has stated that
a worst case assumption
for sand wave levelling
footprint is estimated to
be 800,000m? for the
entire offshore cable
corridor within the
overlap with OTE SPA. NE
considers that the
relevant information has
now been provided.

No update

No update

No Update
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the works are not within a designated
site there is no legislation under pinning
this advice.

RAG

Taken from Natural England’s Relevant |[Status . ) RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG

. i . Consultation, actions, i Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |and Written Representations EA1IN Rel and ) status |actions, status ) status ) status ) status ) status
. progression . progression progression progression progression

Appendix F1 - All Other Matters WR D1 progression D2 D3 D4 D5 D6
Rep

Natural England doesn’t support the view

that reef on artificial substrate is Annex |

reef. Please see Appendix F3 for our

advice on the Boreas offshore windfarm

3 application. But it is recognised that as
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RAG
Taken from Natural England’s Relevant |[Status ) ; RAG Consultation, |RAG ] X RAG ] X RAG ] . RAG ] . RAG
) ) ) Consultation, actions, . Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |and Written Representations EA1IN Rel and i status |actions, status . status . status . status . status
. progression . progression progression progression progression
Appendix F1 - All Other Matters WR D1 progression D2 D3 D4 D5 D6
Rep
Document used: 6.1.10 EA1N Environmental Statement Chapter 10 Fish and Shellfish Ecology

Although larval abundances between In AS-036 the Applicant N/A The Applicant intends to Ongoing No update Natural England Defer to
2007- 2017 have been relatively low as stated there was an error submit an updated MMO on this matter
described by Figures 10.15 to 10.17, in data processing which assessment at Deadline 3.
there is little mention of the nursery have now been updated.
grounds in relation to Herring. Figure We welcomed these
10.14 indicates that the cable corridor in changes and advised the
particular is a high intensity nursery impacts to prey
ground. Natural England would welcome availability for OTE SPA
further consideration of how impacts to still need to be considered
nursey grounds may effect prey through HRA. More
33 availability for the interest features of the comments on this matter
marine protected areas. can be found at REP1-161.
Natural England also advises that the
impacts of climate change, particularly
the redistribution of species as a result, is
considered within the assessments
against the variety of species considered.
As raised in our Preliminary The Applicant stated [AS- N/A Ongoing N/A No update Natural England notes
Environmental Information Report (PEIR) 036] that an extensive that this matter remains
response, the reference used within this literature review has been outstanding. However, we
paragraph is very old, nearly 40 years. Is conducted. NE notes the defer matters on fish and
there any more recent evidence to show commitment to the new shellfish to the MMO and
herring tolerance to elevated suspended research into herring consider this issue of
sediment concentrations? Also what does tolerance to elevated minor significance.
34 Kiorboe et al. 1981 define as “short term” suspended sediment
exposure? concentrations at the time
of construction. This
matter is ongoing until it
is secured.
Is there any further site specific AS-036 provides further N/A Ongoing N/A Natural England has
information to determine the likelihood information. We defer to deferred to CEFAS on this
of being in direct contact with sand eel Cefas for their expertise matter
35 [habitat and linking this to the noise on this topic.

modelling impacts to have a greater
understanding of the risk given to sand
eels?
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RAG
Taken from Natural England’s Relevant |[Status . . RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG
) ) ) Consultation, actions, ) Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,
Point |and Written Representations EA1IN Rel and ) status |actions, status ) status ) status ) status ) status
Appendix F1 - All Other Matters WR L e D1 progression D2 e D3 e D4 st D5 szt D6
Rep
Is there a reason why the applicant Whilst the applicant N/A Ongoing N/A No update Natural England notes
cannot commit to burying their cable to a responded at AS-036, that this matter remains
minimum depth of 1.5m? there remains outstanding. However, we
disagreements. defer matters on fish and
36 shellfish to the MMO and

consider this issue of
minor significance.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document Used: 3.1 EALIN Draft Development Consent Order

NE disagrees with definitions of The Applicant stated [AS- N/A The Applicant intends to Issue Ongoing. The No update The Applicant submitted a
“commence” and “offshore preparation 036] that they will update submit an updated DCO at updated Draft DCO and Schedule of Changes to
works”. The wording permits damaging the definition of "offshore Deadline 3. schedule of changes to draft DCO at Deadline 6
works (e.g UXO detonation). The wording preparation works" in the the draft DCO [REP-011, [REP5-005]. Natural
is also open to the inclusion of more next version of the draft REP-012 and REP-013] England welcomes the
activities than specified and thus could DCO. There is ongoing submitted at Deadline 3 update to the definition of
lead to works such as boulder removal, disagreement with retains the inclusion of offshore preparation
sandwave levelling, pre lay grapnel runs regards to the UXO UXO works, although works and notes the
and other potentially environmentally detonation timings. More Natural England note the amendments.
damaging works. These works could comments can be seen at words 'not limited to' are
commence before the appropriate REP1-155. removed. As stated in our
methodologies and documentation have RR-059, this should be
1 |been approved. As there would be no removed, as per our
regulatory involvement it is not certain if response in Appendix G2
pre construction surveys would be at D4.
completed to sufficiently inform and
agree micro siting requirements. Thus
leading to an increased risk of impact to
features of conservation value (e.g
biogenic reef). The words ‘but not limited
to’ should be removed, as should
reference to UXO detonation works.
Natural England does not agree with the The Applicant stated [AS- N/A Issue Ongoing. See DCO No update No update
definition of “maintain”. Specifically that 036] that they will review response Appendix G2 at
works linked as ancillary works (listed in a paper produced by Deadline 4 and Appendix
schedule 1 part 1) are part of Natural England which F7 at Deadline 4 which
maintenance. Works such as cable offers guidance on the sets out Natural England's
protection and scour protection expected marine licensing position on cable
) deployment are construction activities requirements. This is an protection.

which can have significant environmental
impact. They should not be included
within the definition of maintenance.
Please see Natural England and the MMO
positions on deployment of cable
protection.

ongoing issue.
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Taken from Natural England’s Relevant |RAG
and Written Representations EA1IN Status . .
. . Consultation, actions,
Point |Appendix G - Development Consent Rel and )
L progression
Order, Deemed Marine Licences and WR
related certified documentation Rep
Arbitration: Natural England does not We have liaised with the
consider that it is appropriate for post- Applicant on this issue,
consent sign-off of DML conditions to be this is outlined in REP1-
subject to arbitration. Natural England 155. In the Vanguard
suggests that this wording be amended decision similar
to that which was used by the Secretary arbitration and appeals
of State (SoS) while deciding on this issue mechanism for the DML
in the Tilbury 2 application. Natural conditions were removed.
3 England also refers to the There is ongoing
representations and submissions on disagreement.
arbitration submitted during the recent
Hornsea 3, Vanguard and Thanet
Extension applications.
Many areas and volumes are given as m2 The Applicant agreed to
and m3, they should be m? or m3. make these changes [AS-
036] in the updated
version of the draft DCO.
4

We will review the next
DCO and confirm.

RAG
status
D1

Consultation,
actions,
progression

N/A

N/A

RAG
status
D2

Consultation, actions,
progression

RAG ) .
Consultation, actions,

status rogression

D3 prog

Ongoing disagreement.

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Resolved: The updated
Draft DCO and schedule of
changes to the draft DCO
[REPO11, REPO12 and
REP013] submitted at
Deadline 3 includes the
amendment to the
arbitration article to make
it clear that decisions
undertaken by the MMO
or the SOS post consent
will not be subject to
arbitration. This addresses
our concern with this
article.

Resolved: The updated
Draft DCO and schedule
of changes to the draft
DCO [REP011, REP012 and
REP013] submitted at
Deadline 3 includes
amendments to m? or m3.
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Taken from Natural England’s Relevant [RAG

and Written Representations EA1IN Status . . RAG Consultation, |RAG . . RAG . . RAG . . RAG . . RAG
. . Consultation, actions, X Consultation, actions, Consultation, actions, Consultation, actions, Consultation, actions,

Point |Appendix G - Development Consent Rel and i status |actions, status . status . status . status . status
. . progression X progression progression progression progression

Order, Deemed Marine Licences and WR D1 progression D2 D3 D4 D5 D6

related certified documentation Rep

No volumes or areas of cable protection are The Applicant stated [AS- N/A Ongoing disagreement. Ongoing disagreement No update No update

provided but are recorded within the DMLs. 036] that deposits are

The ES project descriptions have separate licensable marine

areas- of cable .p.rot(-::ctk-)n for the cable o activities and are

crossings. Clarification |s.ne‘eded to expla{n |?‘ therefore regulated by the

volumes are recorded within the totals within >

the DMLs or if they are additional to the DML DMLs, there is no need for

volumes. If additional, volumes should be these area or volumes to

recorded in the DCO/DML to ensure the be specified in schedule 1

maximums are stated and enforceable. No of the DCO. We informed

volumes or areas of disposal are provided. the Applicant that we

Maximum amount of disposal should be disagree. More details can

provided and split into hard substrate (drill be seen in REP1-155.

arisings), boulder relocation and soft

sediments (sandwave levelling and ground

preparation). The total volumes are recorded
5 |within the DMLs and split according to

activity. This application and project

description includes detonation of UXO. If

these works are to be licenced and given the

significant potential for impact the maximum

number of detonations and the maximum size

of detonation (UXO in kg) should be recorded.

These factors should also be recorded in the

DMLs to ensure no works outside of the scope

of the ES details take place.

The relevant statutory nature The Applicant stated [AS- N/A Resolved. The updated

conservation body should be named as a 036] that they do not Draft DCO and Schedule

consultee on the updated Code of consider it necessary to of Changes to the draft

Construction Practice (CoCP). This is to name NE as a consultee DCO [REPO11, REP0O12 and

ensure the appropriate environmental on the face of the DCO in REP013] submitted at
6

considerations are provided within these
documents.

respect of the CoCP. We
disagree please see REP1-
155.

Deadline 3 -includes
reference to 'consultation
with the named statutory
consultee’
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Taken from Natural England’s Relevant |RAG
and Written Representations EA1N Status . . RAG Consultation, |RAG . ) RAG . ) RAG . . RAG . . RAG
Point | Appendix G - Development Consent Rel and Consulta.tlon, actions, status |actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status Consulta.tlon, actions, status
) ) progression ) progression progression progression progression
Order, Deemed Marine Licences and WR D1 progression D2 D3 D4 D5 D6
related certified documentation Rep
The relevant statutory nature The Applicant agreed to N/A Updated DCO/DML Resolved. The updated
conservation body should be named as a update requirement 30 expected at deadline 3. Draft DCO and Schedule
consultee on the onshore (Onshore of Changes to the draft
decommissioning plan. This is to ensure decommissioning) of the DCO [REP011, REP012 and
appropriate ecological mitigation and draft DCO to include the REP013] submitted at
considerations are made within the relevant SNCB as a Deadline 3 -includes
7 |decommissioning works. consultee in respect of the reference to 'consultation
onshore decommissioning with the relevant
plan [AS-036]. Once we statutory nature
have seen an updated conservation body'.
draft this issue will be
resolved.
This requirement makes it clear that The Applicant stated [AS- N/A N/A
onshore connection works built under 036] that under Article 5
one order can only be built on one order the obligations would
and not both. However, Natural England transfer to the new
questions if this requirement adequately owner.
ensures that any ongoing monitoring or
8 |mitigation works for those areas are
clearly secured. Natural England
considers it logical that the party who
constructed the works should hold
responsibility for any required ongoing
requirements.
Definitions of “commence”, “offshore See issues 1 and 2 above. N/A Updated DCO/DML Ongoing issue as above, No update Definition of commence is
preparation works” and “maintain” are expected at deadline 3. see points 1 and 2 agreed, but maintain
not acceptable, see points 1 and 2. remains an issue due to
9 concerns regarding

lifetime deployment of
cable protection and
scour protection.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

10

This condition requires a notification of
completion of construction activities.
Does this condition adequately ensure
that no further construction activities can
be undertaken under this DML?

Natural England considers that this is a
notification only. To ensure clarity on the
end of the construction period and the
start of the operation period and to
appropriately trigger the post-
construction conditions, Natural England
considers that a separate condition may
be needed to require the Applicant to
inform once all construction activities
have completed and that no further
construction works will be required
under this licence.

Recent projects have implied that as their
DCO and DML has no requirement or
condition ending construction they can
complete construction activities
throughout the lifetime of the project.
Natural England does not consider this
appropriate.

The Applicant has stated
that they do not consider
the condition we
proposed as appropriate
[AS-036]. There is ongoing
disagreement on this
issue.

N/A

Ongoing disagreement.

Ongoing disagreement

No update

No update
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

11

The conditions to ensure removal of UXO can
proceed without inclusion under
commencement. However, these works also
require consideration of potential benthic
impacts (biogenic reef). The requirement to
preform pre-construction surveys to inform
micro-siting of cables must be included to ensure
appropriate mitigation. Current drafting has no
timing requirements for submission. They need
to be submitted a minimum of 6 months prior to
the detonation. However, this work will lead to
significant duplication of effort for post-
construction document approval. NE advises
inclusion of UXO within the definition of
“commence” and the sign off of plans within the
pre-construction conditions. Conditions should
be added to DMLs ensure that: ¢ 1 UXO is
detonated across EA2 and EA1N within a 24 hour
period. e No piling will occur concurrent to the
UXO detonation or within 24 hours of a
detonation. e 1 piling event can occur across
EA2 and EA1N within any 24 hour period. ¢ A Co-
operation Plan/Agreement will be required
between EALN and EA2 if construction periods
overlap. These key mitigations in outline SIP pg
30 section 6.1 and should be appropriately
secured through condition.

This issue is under
discussion, please see
REP1-155.

RAG
status
D1

Consultation,
actions,
progression

N/A

RAG
status
D2

Consultation, actions,
progression

The Applicant will submit
an In-principle SIP at
Deadline 3.
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RAG
status
D3

Consultation, actions,
progression

Following the Applicant's
submission of IPSIP [REP3-
044] and Schedule of
Changes to Draft DCO and
Draft DCO [REP3-011, REP-
012 & REP3-013] there
remains ongoing
disagreement. See NE
Response in Appendix G3
and Appendix B3 at
Deadline 4.

RAG
status
D4

Consultation, actions,
progression

RAG ) )
Consultation, actions,

status rogression

D5 prog

Awaiting Applicant to
submit draft conditions
for marine mammals.
Please see NE Deadline 5
Appendix B5 for
comments on IPMP.

RAG
status
D6

The Applicant submitted a
Schedule of Changes to draft
DCO at Deadline 6 [REP5-
005]. Natural England notes
the inclusion of wording
ensuring that a micro-siting
report is produced. We also
note the inclusion of new
timing requirements under
condition 16 (3) and (4). We
support the 6 and 3 month
timing requirements that
have been proposed.
Discussion is ongoing
regarding the wording of
conditions restricting the
piling and UXO. Updated DCO
expected at Deadline 6.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

12

The condition allows for changes to the
cable protection if proposed following
cable laying operations. However, there
is no end date within the condition.
Natural England’s joint position with the
MMO is that it is not appropriate for
cable protection to be deployed
throughout the operation and
maintenance (O&M) phase of a project.
This is due to the very large spatial and
temporal scale of these licenced works,
giving a Rochdale Envelope that is too
undefined to appropriately assess. An
end date should be included based on
the proposals within the Natural England
and MMO joint position statement. Any
cable protection works after this end
date should be licenced separately. It
should also be noted that further surveys
would be required to confirm the
presence/absence of Sabellaria reef, such
as is required prior to construction.

See point 2 above.

N/A

13

Natural England considers that within
these conditions the requirements to

conduct ornithological monitoring (as
outlined in the In Principle Monitoring
Plan) should be secured.

The Applicant intends to
update draft DCO to be

submitted at Deadline 3.

NE will provide further
advice after Deadline 3.

N/A

The Applicant intends to
submit an updated draft
DCO at Deadline 3.

RAG . 3 RAG . . RAG . . RAG
Consultation, actions, Consultation, actions, Consultation, actions,
status rogression status rogression status rogression status
p3 [Pro8 pa  |Pros b5 |Pros e
Issue ongoing, see Natural No update The Applicant submitted a
England response Schedule of Changes to draft
Appendix G2 and DCO at Deadline 6 [REP5-
Appendix F7 at Deadline 005]. Natural England
welcomes the condition
4. We also refer to the A o
toi | t securing the submission of
comme.n > Inour refevan the updated Sabellaria reef
and wrlt'ten reps [RR-059], management plan six months
Appendix F1 [REP1-161] prior to works.
and Appendix F2 [REP1-
158].
Issue Ongoing. Natural No update The Applicant submitted a

England notes inclusion of
ornithological monitoring,
but has concerns over the
wording. See Appendix G2
and Appendix A12
responses at Deadline 4.

Schedule of Changes to draft
DCO at Deadline 6 [REP5-
005]. Natural England
welcomes the condition
securing ornithological
monitoring.

All issues raised under Schedule 13 also

14 |apply to Schedule 14 where similar
conditions exist.
15 Please see point 3 regarding Arbitration.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document Used: 8.12 EA1N Outline Offshore Operations and Maintenance Plans

The definition of green items states that As discussed at a N/A The Applicant intends to Resolved. Applicant has
these items may go ahead and that no workshop on the 10.08.20 submit an updated outline added wording to the
additional Marine Licences are needed, the outline OOMP will be OOMP into the OOMP submitted at
but that notification may be required. updated and resubmitted Examination at Deadline Deadline 3 [REP3-038 and
This is not entirely accurate, some of the by the Applicant at 3. REP3-039] to clarify green
items listed as green require Deadline 3. NE will items will require

16 |resubmission of plans and provide an updated approval from the MMO.
documentation and further approvals response after Deadline 3.
from the MMO. Natural England suggests
that the text is amended to reflect that
some green items will require approval
and not just notification.
Cable burial using surface protection: Please see point 2 above. N/A The Applicant intends to Issue ongoing see No update Position remains. MMO
Natural England assumes this refers to submit an updated draft Deadline 4 response have proposed condition
deployment of cable protection, although DCO at Deadline 3. Appendix G2. wording on a without
the table is not clear on this point. This is prejudice basis. NE agrees
listed as green indicating that a further to the MMO wording, also
marine licence is not required. Natural on a without prejudice
England does not agree and considers basis to the issues

17

this should be amber. Please see point 2
and the MMO and Natural England
position statements on cable protection.
This issue is replicated in the transmission
section of the plan and both sections
should be amended.

regarding lifetime
deployment of cable
protection.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

18

Scour protection is listed within the table
as green. Therefore, it may be deployed
with no additional licence required. This
should be changed to amber. Scour
protection may be deployed up until the
maximum assessed in the ES. Any
additional protection above the amount
assessed in the ES would need additional
licences. Natural England advises that
maximum amount allowed should be
based on the maximum amount assessed
in the ES for the individual foundation
type. Not the total assessed volume of
scour for the entire project and the
document should be amended to reflect
this. This issue is replicated in the
transmission section of the plan and both
sections should be amended.

As discussed at a
workshop on the 10.08.20
the outline OOMP will be
updated and resubmitted
by the Applicant at
Deadline 3. NE will
provide an updated
response after Deadline 3.

N/A

The Applicant intends to
submit an updated draft
DCO at Deadline 3.

Issue ongoing the
amendments at Deadline
3 did not amend this to
amber as requested.

No update

Position remains. MMO
have proposed condition
wording on a without
prejudice basis. NE agrees
to the MMO wording, also
on a without prejudice
basis to the issues
regarding lifetime
deployment of scour
protection.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

19

NE does not consider it appropriate to grant a
licence to detonate UXO over the lifetime of
the project. This is especially relevant to
projects located within the SNS SAC where
detonation could have significant impacts and
should be assessed based on updated
information to show consideration of such
things as in-combination impacts. If it is
decided that it is appropriate to include UXO
detonation for the lifetime of the project,
then Natural England notes that UXO
detonations are listed as green. We would
advise that this should be listed as amber as
the ES has assessed only a total of 80
detonations up to a maximum size of 700kg
and therefore if more than 80 UXO’s are
found, or a UXO of size greater than 700kg, a
new Marine Licence would be required.
Additionally, consent will be required for
disturbance of European Protected Species
(EPS) for all instances and, therefore, it may
be more appropriate to list this as red.
However, in all instances the need for the EPS
consent should be appropriately reflected in
this document to ensure appropriate consent
is sought within a reasonable time frame.

The Applicant stated that
they do no intend on
carrying out UXO
clearance throughout the
operational period and
this will be corrected in
the OOMP [AS-036]. As
discussed at a workshop
on the 10.08.20 the
outline OOMP will be
updated and resubmitted
into Examination at
Deadline 3.

N/A

The Applicant intends to
submit an updated draft
DCO at Deadline 3.

Resolved. Applicant has
added wording to the
OOMP submitted at
Deadline 3 [REP3-038 and
REP3-039] to clarify that
no UXO clearance events
will take place during
operation and
maintenance period.
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Point

Taken from Natural England’s Relevant
and Written Representations EA1N
Appendix G - Development Consent
Order, Deemed Marine Licences and
related certified documentation

RAG
Status
Rel and
WR
Rep

Consultation, actions,
progression

RAG
status
D1

Consultation,
actions,
progression

RAG
status
D2

Consultation, actions,
progression

RAG
status
D3

Consultation, actions,
progression

RAG
status
D4

Consultation, actions,
progression

RAG
status
D5

Consultation, actions,
progression

RAG
status
D6

Document Used: 8.13 EA1N Offshore In Principle

Monitoring Plan

The proposed benthic monitoring only The Applicant stated that N/A The Applicant intends to Ongoing. See NE Deadline Natural England have Natural England are
considers construction activities. The they would like to see the submit an updated draft 4 Cover Letter. A detailed provided a response to awaiting an update IPMP
requirement for monitoring for O&M cable protection paper by DCO at Deadline 3. response to the IPMP the IPMP submitted by at Deadline 6.
activities, which directly impact the Natural England [AS-036]. submitted by the the Applicant at Deadline
seabed, should be included. This This was sent to the Applicant at Deadline 3 3. Please see Appendix F8.
monitoring will be required in the form of Applicant, this matter [REP3-040 and REP3-041]
geophysical and ground truthing (drop relates to point 2 above. will be provided by
down video) surveys for any areas which This matter is ongoing. Natural England at
have no monitoring and no construction Please see REP1-155. Deadline 5.
20 activity within 2 years prior to the
proposed O&M works. The post-
construction structural/engineering
surveys suggested in Table 1 could be
used to inform any monitoring should
they be in the appropriate location and
within an appropriate timeframe.
Natural England notes that we would like There is ongoing N/A Ongoing. Ongoing. See NE Deadline As above Natural England are
to engage with the Applicant on the discussion on this matter. 4 Cover Letter. A detailed awaiting an update IPMP
potential monitoring requirements for response to the IPMP at Deadline 6.
marine mammals and the potential for submitted by the
contribution to strategic monitoring. Applicant at Deadline 3
21 Following this discussion there may be a [REP3-040 and REP3-041]
need to update this section to better will be provided by
reflect the monitoring that will be Natural England at
required. Deadline 5.
Natural England refers to our points 47 Please see point 31 of the N/A NE engaged in a workshop Please see NE interim Please see point 31 of the Please see point 31 of the
and 48 in Annex A Offshore Ornithology. Offshore Ornithology tab. with the Applicant on ornithological response to Offshore Ornithology tab. Offshore Ornithology tab.
07.12.20. Awaiting RTD RTD in Appendix A12 at
22

note to be submitted by
the Applicant at Deadline
3.
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