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Glossary of Acronyms  
 

CoCP Code of Construction Practice 

DCO Development Consent Order 

ECoW Ecological Clerk of Works 

EMP Ecological Management Plan 

HDD Horizontal Directional Drilling 

IAQM Institute of Air Quality Management 

OLEMS Outline Landscape and Ecological Management Strategy 

SoS Save Our Sandlings 
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Glossary of Terminology  
 

Applicant East Anglia TWO Limited / East Anglia ONE North Limited 

East Anglia ONE North 

project 

The proposed project consisting of up to 67 wind turbines, up to four 

offshore electrical platforms, up to one construction, operation and 

maintenance platform, inter-array cables, platform link cables, up to one 

operational meteorological mast, up to two offshore export cables, fibre 

optic cables, landfall infrastructure, onshore cables and ducts, onshore 

substation, and National Grid infrastructure.  

East Anglia ONE North 

windfarm site  

The offshore area within which wind turbines and offshore platforms will 

be located. 

East Anglia TWO 

project 

The proposed project consisting of up to 75 wind turbines, up to four 

offshore electrical platforms, up to one construction, operation and 

maintenance platform, inter-array cables, platform link cables, up to one 

operational meteorological mast, up to two offshore export cables, fibre 

optic cables, landfall infrastructure, onshore cables and ducts, onshore 

substation, and National Grid infrastructure.  

Horizontal directional 

drilling (HDD)  

A method of cable installation where the cable is drilled beneath a feature 

without the need for trenching. 

Landfall The area (from Mean Low Water Springs) where the offshore export 

cables would make contact with land, and connect to the onshore cables. 

Onshore cable corridor The corridor within which the onshore cable route will be located.  

Onshore development 

area 

The area in which the landfall, onshore cable corridor, onshore substation, 

landscaping and ecological mitigation areas, temporary construction 

facilities (such as access roads and construction consolidation sites), and 

the National Grid Infrastructure will be located. 



Applicants’ Comments on SoS’s Deadline 9 Submissions 

6th May 2021 
 

Applicable to East Anglia ONE North and East Anglia TWO Page 1 

1 Introduction 

1. This document presents the Applicants’ comments on Save Our Sandlings’ 

(SoS) Deadline 9 submission Response to REP8-017 Outline Code of 

Construction Practice (REP9-073). 

2. This document is applicable to both the East Anglia TWO and East Anglia ONE 

North Development Consent Order (DCO) applications, and therefore is 

endorsed with the yellow and blue icon used to identify materially identical 

documentation in accordance with the Examining Authority’s procedural 

decisions on document management of 23rd December 2019 (PD-004). Whilst 

this document has been submitted to both Examinations, if it is read for one 

project submission there is no need to read it for the other project submission. 
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2 Comments on Save our Sandlings’ Deadline 9 Submissions 

2.1 Response to REP8-017 Outline Code of Construction Practice (REP9-073) 

ID SoS Comment Applicants’ Comments 

Chapter 2 

Section 2.6 Local Community Liaison 

1 Local Liaison Officer. Where will the officer be based? They need to 

be site based and contactable on each and every working day. 

Operating from a remote location cannot offer acceptable and 

timely solutions to community concerns. 

The Applicants note that ‘Local Liaison Officer’ is not a term they use, but 

assume that SoS is referring to the community liaison officer. 

It is anticipated that the community liaison officer would be based in the locality 

of the Projects, as was the case for the East Anglia ONE project. The success of 

the East Anglia ONE project’s community liaison officer was, in part, due to this 

local presence. 

2 Providing information directly to Town and Parish Councils and via 

information boards should be only part of the communication 

strategy. We suggest a closed Facebook group or similar that 

accepted representatives may join to view regular project updates, 

to comment and post questions and raise issues. This will be in 

addition to direct contact details. This should be supported by 

regular update meetings either face to face or via video call with an 

agreed business and resident liaison committee. 

The Applicants note that one of the provisions within Section 2.6 of the Outline 

Code of Construction Practice (CoCP) (document reference 8.1) reads as 

follows: 

• Keeping local residents informed through a combination of 

communication channels, for example information boards and parish 

council meetings. 

It is clear, therefore, that the use of information boards is only an example of the 

type of channels that would be used. 

As outlined in the Onshore Site Investigation Works Update Note (document 

reference ExA.AS-9.D10.V1), the Applicants will maintain a dedicated website 

(or webpage) to provide weekly lookaheads as the construction works progress. 

The website (or webpage) will include the addition of a “targeted subscription 

option” where individuals can register to receive detailed updates on the 
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ID SoS Comment Applicants’ Comments 

construction works. In this way, the same information is available to all members 

of the community, and community representatives, at once. 

The community liaison officer will be the single point of contact for 

communications, thereby ensuring continuity of contact. 

The community liaison officer will be available to meet members of the 

community. The Outline CoCP (document reference 8.1) sets out further 

measures that will be employed by the Applicants to promote effective 

communication with the local communities, including: 

• Production of a stakeholder communication plan and its approval by 

the relevant planning authority (secured by Requirement 22 of the 

draft DCO (document reference 3.1)); 

• Provision of regular project updates; 

• Home visits; 

• Pre-enabling Drop-In Events; 

• Construction Commencement Events; 

• Construction Events; 

• Parish Council Meetings; 

• Horizontal Directional Drilling (HDD) Public Information Days; and 

• Archaeology Roadshows. 

3 We are experiencing issues with the pre-construction survey 

contractors as we write. Contractors have been working along the 

onshore cable route for 2 weeks and a number of issues have been 

raised. Contact details of the site manager have been requested 

and as yet these have not been provided. All communications are 

via the applicants Community Liaison Officer based remotely in 

Norfolk some 40 – 50 miles from site. We consider this 

The Applicants note that the ground investigation works undertaken recently fall 

outside of the Development Consent Order (DCO) as a decision on the 

Applications has not yet been made by the Secretary of State.  

Details of these investigation works are presented within the Onshore Site 

Investigation Works Update Note (document reference ExA.AS-9.D10.V1). 



Applicants’ Comments on SoS’s Deadline 9 Submissions 
6th May 2021 

Applicable to East Anglia ONE North and East Anglia TWO Page 4 

ID SoS Comment Applicants’ Comments 

unacceptable as delays in responding to issues and concerns are 

being experienced. This is a foretaste of what is to come and we do 

not consider this a satisfactory state of affairs. 

Contact details of the site manager or any other employee will not be shared, 

rather the Applicants’ Stakeholder Management team are the single point of 

contact for these Onshore Site Investigation Works. This is distinct from the 

community liaison officer who will be appointed for the construction phase of the 

Projects and will be based in the locality. 

4 Whilst many residents are unhappy with any industrial development 

of land within and adjacent to an Area of Outstanding Natural 

Beauty containing Sites of Special Scientific Interest, 

Environmentally Sensitive Areas, Environmentally Protected Areas, 

Special Protected Areas and an area noted for its remoteness and 

serenity, they will not actively prevent legally consented works 

taking place as long as they know what is being proposed and likely 

timescales. What causes aggravation and leads to increased 

tension and anxiety is a lack of meaningful information and well-

timed consultation. 

The measures set out in the Outline CoCP (document reference 8.1), 

supplemented by the dedicated website (or webpage) as outlined in the 

Onshore Site Investigation Works Update Note (document reference 

ExA.AS-9.D10.V1) seek to ensure that residents and the community are kept 

updated of information about the Projects in order to avoid causing aggravation 

or anxiety.  

5 Where works are to take place, more precise information as to the 

potential disruption to their everyday lives is essential. Recently, the 

unloading of a large excavator disrupted residents and businesses 

for some time leading to a missed doctor’s appointment and a 

waste tanker from leaving the local caravan site and subsequently 

being late for their next appointment. A little forward planning in this 

instance, informing local residents and businesses of the potential 

disruption to the start of their day would have allowed alternative 

plans to implemented thereby avoiding unnecessary delays. 

Details of these investigation works, including the Applicants’ response to the 

points raised regarding the use of Sizewell Hall Road, are presented in the 

Onshore Site Investigation Works Update Note (document reference 

ExA.AS-9.D10.V1).  

6 Following an email complaint we received this response:  

“On discussion with our Contractor the low loader had stopped for a 

short period (30 min – inserted) to unload the excavator as track 

Details of these investigation works, including the Applicants’ response to the 

points raised regarding the use of Sizewell Hall Road, are presented in the 
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ID SoS Comment Applicants’ Comments 

conditions were deemed to be unsuitable for the excavator to 

continue along Sizewell Hall Road to its intended destination. We 

accept that some disruption was caused during these activities for 

this short time. Please pass on our apologies to those involved for 

any inconvenience. 

The offloading of machinery is a periodic operation, these activities 

will take place at the start and completion of the ground 

investigation works to deploy and remove the machinery.” 

The above response is incorrect as the excavator was unloaded at 

the Sizewell Hall – Beach View junction as the track was unsuitable 

for the low loader; the excavator then travelled the half mile along 

the part metalled and part unmade track to the point of work. Some 

damage resulted to the road surface during this operation. The 

previous day, an excavator was unloaded in Sizewell Gap Road, 

potentially a far more hazardous situation and then travelled to the 

same point of work along Sizewell Hall Road. We have to ask the 

question why the unsuitability of the track for a low-loader was not 

recognised on the first day and local businesses and residents not 

given advance warning of potential delay and disruption as a result 

of the alternative unloading point. This shows a complete disregard 

for anyone other than the contractor own self interest. 

Onshore Site Investigation Works Update Note (document reference 

ExA.AS-9.D10.V1).  

7 We are quite prepared to accommodate contractor’s requests as 

long as acceptable periods of notice are given. 

As outlined in the Onshore Site Investigation Works Update Note (document 

reference ExA.AS-9.D10.V1), a targeted community engagement programme 

will be undertaken during the construction works, involving the use of a 

dedicated website (or webpage) to provide regular lookaheads as the 

construction works progress. The website (or webpage) will also include the 

addition of a subscription option where individuals can register to receive 

detailed updates on the construction works. The existing database held by the 
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Applicants (established during the pre-application stage of the Applications) will 

continue to be utilised to provide more general project updates.  

The measures set out in the Outline CoCP (document reference 8.1), including 

a dedicated website (or webpage) providing updates and regular lookaheads as 

the construction works progress will ensure suitable notification is given to the 

local community during the construction works.  

8 Our most serious concern resulting from the complete blocking of 

Sizewell Hall Road is this is the main emergency escape route for 

residents and visitors to Beach View Holiday Park, Sizewell Hall, 

The Dower House and Wardens in the event a site nuclear 

emergency is declared by EdF at Sizewell B. Blocking or restricting 

access and egress on this road must never occur at any time and 

must always allow free passage. This issue was reported to the 

control room staff at Sizewell B as incidents of this nature need to 

be logged in order appropriate action can to be taken in the event a 

site emergency is declared and immediate area evacuation is 

deemed necessary. This is a most serious breach of safety 

protocols and caused increased anxiety and stress for residents. 

The Applicants refute the accusation that safety was put at risk. No hinderance 

to residents would have occurred in the event of a nuclear emergency at 

Sizewell B as the Sizewell Hall Road would have been cleared of plant and 

vehicle within minutes, allowing free passage. It is noted that the Radiation 

Emergency Plan produced by the Suffolk Joint Emergency Planning Unit on 

behalf of Suffolk County Council/Suffolk Resilience Forum Evacuation, provides 

for an evacuation of the Detailed Emergency Planning Zone (generally within 

4km of the Sizewell B reactor) within 10 to 12 hours of a radiation emergency 

being declared. 

9 SPR acknowledged further in their reply to our email:  

“We are aware that this route is a primary evacuation route, as is 

our Contractor. This delay was unexpected and we do not intend for 

this issue to arise again.” 

Noted. 

10 We would disagree with unexpected and say it was avoidable. 

Parties acting for SPR need to be very cognisant of the importance 

of this route; even in exceptional or ‘unexpected’ circumstances, 

was it correct restricting right of way on this road? Again an 

The Applicants appreciate the importance of Sizewell Hall Road for the 

residents that it serves. Regard to access in and around Sizewell, including the 

properties accessed along Sizewell Hall Road, was had when preparing the 

Outline CoCP (document reference 8.1) and the Outline Sizewell Gap 

Construction Method Statement (REP8-086). The measures set out within 



Applicants’ Comments on SoS’s Deadline 9 Submissions 
6th May 2021 

Applicable to East Anglia ONE North and East Anglia TWO Page 7 

ID SoS Comment Applicants’ Comments 

example of blatant disregard for the safety and wellbeing of others, 

putting themselves first. I remind the applicant of the 6 P;s: 

Proper Prior Planning Prevents Poor Performance.  

Sadly the first 3 P’s appear to have not turned up for work on this 

occasion. 

those documents will be carried forward to the final plans and implemented 

accordingly during construction of the Projects. 

11 All contractors must be aware of the issues of working in areas 

surrounding a nuclear power plant. Safety is everyone’s 

responsibility. While nuclear safety in the UK has the highest priority 

and is world class, events may occur at any time of the day or night 

and we must be ever vigilant. 

Please refer to the Applicants’ Comment at ID8 above. 

The Applicants note that Requirement 33 of the draft DCO (document reference 

3.1) ensures that no part of the relevant works undertaken post consent (being 

the onshore preparation works; the onshore works; and the offshore works to 

the extent that they are within the Sizewell B Detailed Emergency Planning 

Zone) shall commence until the Suffolk Resilience Forum Radiation Emergency 

Plan has been reviewed to account for the relevant works or part thereof and 

reissued in accordance with the relevant Radiation Emergency Preparedness 

Regulations. 

As noted in the Onshore Site Investigation Works Update Note (document 

reference ExA.AS-9.D10.V1), the Applicants engaged with the Suffolk Joint 

Emergency Planning Unit in November 2020 to discuss the pending onshore 

site investigation works. The Suffolk Joint Emergency Planning Unit 

subsequently confirmed that the onshore site investigation works would not 

require an update to the Suffolk Resilience Forum Radiation Emergency Plan. 

Nuclear safety is therefore at the forefront of the Applicants consideration and 

suitable measures are secured with the draft DCO (document reference 3.1). 

12 Another Acronym contractors may find useful: STAR - Stop Think 

Act Review 

N.B Sizewell B will be starting a 5 week refuelling outage 16 April 

2021 with 1500 additional contractors performing several thousand 

The Applicants are aware of the Sizewell B outage and as noted in the Onshore 

Site Investigation Works Update Note (document reference ExA.AS-

9.D10.V1), the Applicants have met with Sizewell B to discuss the onshore site 



Applicants’ Comments on SoS’s Deadline 9 Submissions 
6th May 2021 

Applicable to East Anglia ONE North and East Anglia TWO Page 8 

ID SoS Comment Applicants’ Comments 

individual and inter-related tasks. Outages present the highest risk 

of an incident occurring as plant is maintained and serviced. 

investigation works and refine the control measures to minimise interaction on 

Sizewell Gap and subsequently Sizewell B’s operations. 

Chapter 3 

Section 3.1 Working Hours and Timing of Works 

13 We are pleased to note though the working day is 7 am to 7 pm 

Monday to Friday and 7 am to 1pm Saturday, actual core hours will 

be limited to 8 am to 6 pm and 8 am to 1 pm respectively allowing 

an hour at the beginning and end of each day for start-up and 

close-down. We note also Saturday core working time does not 

allow a 1 hour for period close-down. We believe Saturday core 

working hours should read 8 am to 12 pm. 

The Applicants welcome SoS’ comments on the clarification of the core working 

hours within the updated Outline CoCP (document reference 8.1).  

Given the already reduced working hours on Saturdays, the Applicants do not 

consider it necessary to curtail the core working hours further.  

14 We note the relevant planning authority will be required to approve 

any work outside of construction work hours with the exception of 

‘activity necessary in the instance of an emergency where there is a 

risk to persons, delivery of electricity or property1 ’ Where 

emergency work is required notification to the relevant planning 

authority should be within 5 days. We believe this can be open to 

abuse by the applicant claiming work is an emergency and not 

subject to prior approval or consultation with affected parties. It is 

impossible for the planning authority to withhold approval if the work 

is already completed and community objections cannot carry any 

weight. 

Suitable control mechanisms are included within the draft DCO (document 

reference 3.1) through the reporting of any out of hours emergency works. The 

Applicants would be in breach of the DCO if works are undertaken contrary to 

Requirement 23 or Requirement 24 of the draft DCO.  

15 We would like an undertaking from the applicant that no work likely 

classified as essential to be start if there is any possibility this work 

will not complete during core working hours. In the event there is a 

prospect that required essential works are likely to overrun, we 

Requirement 23 and Requirement 24 of the draft DCO (document reference 

3.1) already sets out a process for the approval of essential works by the 

relevant planning authority. The works listed in Requirement 23(2)(a) to (d) and 

Requirement 24(2)(a) to (d), and any other works not listed, must be approved 
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expect and demand prior consultation with the affected community 

and businesses well in advance of these events to avoid 

unwarranted disruption to the peace and solitude of the area. 

by the relevant planning authority in writing in advance, and must be carried out 

within the approved time. Save for an emergency, the Applicants do not have 

the ability to simply continue construction works beyond the approved 

construction hours without approval. Sufficient controls are therefore in place 

regarding the timing of essential works. 

Chapter 8 Soil Management 

16 para 95 A pre-construction land survey would be undertaken by a 

qualified Agricultural Liaison Officer (ALO). Refer to comments 

above (Local Community Liaison). Experiences to date show poor 

liaison with the local community. Whilst the local community do not 

expect to be privy to the minutiae of day to day activities, it is 

imperative that works likely to affect everyday activities of the 

community are communicated efficiently and effectively providing 

sufficient notice for parties to make alternative arrangements if 

required. We have suggested methods of achieving these in our 

response Section 2.6 Local Community Liaison above 

The Agricultural Liaison Officer is a specific role focused on landowner 

interaction and parties with rights over land, whilst the community liaison officer 

is responsible for providing information about the Projects to local communities. 

The Applicants consider that the measures set out within the Outline CoCP 

(document reference 8.1) secure an appropriate and tested approach to keeping 

local communities informed about construction activities which may affect 

certain aspects of day to day lives. 

17 It is important to remember the Sandlings area in particular, is 

within an AONB, containing SSSI, ESA, EPA and SPA , and these 

works will take place in an area much loved and fiercely protected 

from activities likely to degrade the current environmental status. 

Businesses, residents and visitors rely on the whole area for 

income, leisure, peace and tranquillity. This especially true in the 

areas surrounding Wardens adjacent to Work area 9 (Plot 13). We 

note a very late alteration to order limits for Plot 13 announced 1 

day before Deadline 9. 

No response required. 

Chapter 10 Air Quality Management 
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Section 10.1.2 Dust Management 

18 The Sandlings area comprises very fine sand particulate and is 

extremely prone to wind-whipping and becoming airborne with the 

passage of traffic. Limiting the speed of traffic to 10 mph ‘on 

unsurfaced, haul roads and work areas will be signposted and 

imposed’ will be insufficient to prevent sand particles forming dust 

clouds behind vehicles and will be an issue especially on PRoW 

used daily by the local community and visitors. 

The Applicants note SoS’ representations regarding the susceptibility of the 

sandy ground to wind-whipping. However, it is considered that the imposition of 

a speed limit of 10mph within 100m of sensitive receptors (i.e. properties) and 

15mph outside of these areas (but within the Order limits) is appropriate. It is 

also noted that the temporary haul road would comprise imported material to 

create a purpose-built temporary surface for construction vehicles to navigate 

along the onshore cable corridor. As such, vehicles travelling along the haul 

road would not be driving on the sandy ground referred to by SoS. 

The following provision within Institute of Air Quality Management (IAQM) 

guidance (2014) was borne in mind when making the commitment to reduced 

vehicle speed limits along the haul road in sensitive areas: 

• Impose and signpost a maximum-speed-limit of 15 mph on surfaced 
and 10 mph on unsurfaced haul roads and work areas (if long haul 
routes are required these speeds may be increased with suitable 
additional control measures provided, subject to the approval of the 
nominated undertaker and with the agreement of the local authority, 
where appropriate). 

The Applicants therefore consider their commitment goes beyond the relevant 

industry guidance. Put into wider context, the commitment to a reduced haul 

road speed limit within sensitive areas forms only one of a suite of measures set 

out within Section 10.1.2 of the Outline CoCP (document reference 8.1) 

proposed to manage dust and maintain suspended particles to suitable levels. 

19 It has been noted the current pre-construction survey personnel do 

not always observe these limits. 

The Applicants note that there are no temporary haul roads yet in place – these 

will be installed during the construction period and removed following completion 

of the relevant works and the land reinstated.  
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During the construction phase, contactors will be contractually obliged to adhere 

to the relevant provisions set out within the final CoCP. Should any breach 

occur, corrective action will be taken. 

Appendix 3 Community Engagement Activity 

20 We note the aims and objectives of this section and agree that 

these are essential to ensure the concerns and anxieties of the 

local community are adequately and fully resolved and respected. 

Our experiences to date with pre-construction surveys have not 

been encouraging in this regard. 

Details of these investigation works are presented in the Onshore Site 

Investigation Works Update Note (document reference ExA.AS-9.D10.V1). 

21 The local community have a wealth of knowledge about the flora 

and fauna, their habits, migratory patterns and transit paths through 

the area from personal observations over very many years. 

Through consultation they can help inform decision making and 

help avoid unnecessary habitat intrusions or ecological disturbance 

in areas that desk-top surveys or intermittent field surveys fail to 

fully reveal. 

The measures for protecting ecological features will be set out within the final 

Ecological Management Plan (EMP) which must accord with the Outline 

Landscape and Ecological Management Strategy (OLEMS) (document 

reference 8.7), and will be informed by a pre-construction walkover of the entire 

onshore development area. An Ecological Clerk of Works (ECoW) will be onsite 

during construction to provide expert ecological advice and supervise works 

such that they are carried out in an ecologically sensitive way. Post-consent, the 

local community are welcome to provide any information on the local area 

through communicating with the community liaison officer.  
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