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Glossary  

AADT Annual Average Daily Traffic 
AMP Access Management Plan 
DCO Development Consent Order 
DMRB Design Manual for Roads and Bridges 
EIA Environmental Impact Assessment 
ES Environmental Statement 
HDD Horizontal Direction Drilling 
HDPE High Density Polyethylene 
HE Highways England 
HGV Heavy Goods Vehicle 
HVDC High Voltage Direct Current 
MA Mobilisation Area 
OAMP Outline Access Management Plan 
OTMP Outline Traffic Management Plan 
OTP Outline Travel Plan 
PEIR Preliminary Environmental Information Report 
TC Trenchless Crossing 

 

Terminology 

Cable Relay Station  

Primarily comprised of an outdoor compound containing reactors (also called 
inductors, or coils) and switchgear to increase the power transfer capability of 
the cables under the HVAC technology scenario as considered in the PEIR. This is 
no longer required for the project as the HVDC technology has been selected.  

Control Point A location that provides the checks and controls for the movement of HGVs and 
employees. 

Delivery  
A delivery is the process of transporting goods from a source location to a 
predefined destination. A delivery will generate two vehicle movements (an 
arrival and departure) 

Jointing pit 
Underground structures constructed at regular intervals along the cable route to 
join sections of cable and facilitate installation of the cables into the buried 
ducts. 

Landfall Where the offshore cables come ashore at Happisburgh South 
Landfall compound Compound at landfall within which HDD drilling would take place 

Link boxes Underground chambers or above ground cabinets next to the cable trench 
housing low voltage electrical earthing links. 

Mobilisation area 

Areas approximately 100 x 100m used as access points to the running track for 
duct installation. Required to store equipment and provide welfare facilities. 
Located adjacent to the onshore cable route, accessible from local highways 
network and suitable for the delivery of heavy and oversized materials 
and equipment. 

National Grid new / 
replacement overhead line 
tower 

New overhead line towers to be installed at the Necton National Grid substation. 

National Grid overhead 
line modifications 

The works to be undertaken to complete the necessary modification to the 
existing 400kV overhead lines 

National Grid substation The permanent footprint of the National Grid substation extension 
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extension 

National Grid temporary 
works area 

Land adjacent to the Necton National Grid substation which would be 
temporarily required during construction of the National Grid substation 
extension. 

Necton National Grid 
substation 

The existing 400kV substation at Necton, which will be the grid connection 
location for Norfolk Vanguard 

Onshore 400kV cable 
route 

Buried high-voltage cables linking the onshore project substation to the Necton 
National Grid substation 

Onshore cable route 
The 45m easement which will contain the buried export cables as well as the 
temporary running track, topsoil storage and excavated material during 
construction. 

Onshore cables The cables which take the electricity from landfall to the onshore project 
substation. 

Onshore infrastructure The combined name for all onshore infrastructure associated with the project 
from landfall to grid connection. 

Onshore project area 

All onshore electrical infrastructure (landfall; onshore cable route, accesses, 
trenchless crossing technique (e.g. Horizontal Directional Drilling (HDD)) zones 
and mobilisation areas; onshore project substation and extension to the Necton 
National Grid substation and overhead line modification) 

Onshore project 
substation 

A compound containing electrical equipment to enable connection to the 
National Grid. The substation will convert the exported power from HVDC to 
HVAC, to 400kV (grid voltage). This also contains equipment to help maintain 
stable grid voltage. 

Running track The track along the onshore cable route which the construction traffic would 
use to access workfronts. 

The Applicant Norfolk Vanguard Limited 

The project Norfolk Vanguard Offshore Wind Farm, including the onshore and offshore 
infrastructure. 

Transition pit Underground structures that house the joints between the offshore export 
cables and the onshore cables. 

Trenchless crossing zone 
(e.g. HDD)  Temporary areas required for trenchless crossing works. 

Vehicle movement A single trip (i.e. either an arrival to, or departure from site) for the transfer of 
employees or goods. 

Workfront The 150m length of onshore cable route within which duct installation would 
occur 
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1 OUTLINE ACCESS MANAGEMENT PLAN 

1.1 Introduction 

1. This document forms part of the Development Consent Order (DCO) application for 
the onshore project area for the Norfolk Vanguard Offshore Wind Farm (hereafter 
‘the project’).   

2. A traffic and transport impact assessment has been undertaken for the project and is 
detailed in Chapter 24 Traffic and Transport of the Environmental Statement (ES).  

3. In respect of traffic and transport, the certified plans referred to in the DCO are 
outlined below: 

• Outline Traffic Management Plan (OTMP) (document reference 8.8): The OTMP 
sets out the standards and procedures for managing the impact of Heavy Goods 
Vehicles (HGV) traffic during the onshore construction period, including localised 
road improvements necessary to facilitate the safe use of the existing road 
network; 

• Outline Travel Plan (OTP) (document reference 8.9): The OTP sets out how 
onshore construction employee traffic would be managed and controlled; and 

• Outline Access Management Plan (OAMP) (document reference 8.10): The 
OAMP sets out detail on the location, frontage, general layout, visibility and 
embedded mitigation measures for access for the onshore project substation, 
landfall and points of access to the onshore cable route.  It presents the 
requirements and standards that will be incorporated into the final access 
design. 

4. Final plans which accord with these outline documents must be submitted to and 
approved by the relevant local planning authority (in consultation with Norfolk 
County Council and Highways England) prior to commencement of any relevant 
works, as per Requirement 22 of the draft DCO. 

5. This OAMP is complimented by the OTMP which details additional measures to 
facilitate vehicles (particularly HGVs) to safely access the main distributor highway 
network via the identified access tracks and minor routes during the onshore 
construction period.   

6. Following appointment of a contractor, the measures outlined in the respective 
plans would be validated and optimised in consultation with Norfolk County Council 
and Highways England.  

7. Norfolk Vanguard Limited is seeking consent for the following onshore elements of 
the project:  



 

                       

 

  Norfolk Vanguard Offshore Wind Farm 8.10 
  Page 2 

 

• Landfall; 
• Onshore cable route, accesses, trenchless crossing (e.g. Horizontal Directional 

Drilling (HDD)) zones and mobilisation areas; 
• Onshore project substation; and 
• Extension to the Necton National Grid substation and overhead line 

modifications. 

8. The applicant is also developing Norfolk Boreas, a ‘sister project’ to Norfolk 
Vanguard.  Norfolk Boreas would share a grid connection location and also much of 
the offshore and onshore cable corridors with Norfolk Vanguard.  Therefore, in order 
to minimise impacts, Norfolk Vanguard Limited will include within its Development 
Consent Order (DCO) application some enabling works for the Norfolk Boreas project 
(subject to Norfolk Boreas DCO and Financial Investment Decision), these include:  

• Installation of ducts to house the Norfolk Boreas export cables, along the 
entirety of the onshore cable route from the landward side of the landfall 
transition pit to the Norfolk Boreas’ onshore project substation; and 

• Modification of the existing overhead lines in the vicinity of the Necton National 
Grid substation for Norfolk Vanguard and Norfolk Boreas. 

9. The scope of the OAMP covers all the public highway access requirements for the 
construction phase of the onshore elements of the project and the operational 
phase of the onshore project substation permanent access.  

10. During the operational phase, for the remaining onshore project elements, traffic 
movements would be limited to periodic maintenance at the link boxes/test pits 
along the onshore cable route.  Due to the limited nature of these operations, the 
OAMP does not consider operational access for the onshore cable route. 

1.2 Purpose of the OAMP  

11. The purpose of the OAMP is to set out details on the location, general layout, 
visibility and embedded mitigation measures for access for the onshore project 
substation, and points of access to the onshore cable route. 

12. The OAMP presents the requirements and standards that will be incorporated into 
the final Access Management Plan (AMP) pursuant to the discharge of Requirement 
22 of the DCO. 

13. Norfolk Vanguard Limited would define performance standards to be observed as 
part of the Contractor’s obligations to comply with and observe the Requirements 21 
and 22 of the DCO. 

14. Norfolk Vanguard Limited will work with the relevant Local Authorities to ensure that 
the provisions set out in the OAMP are adhered to. 
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1.3 Consultation 

15. Norfolk Vanguard Limited has undertaken pre-application consultation on the 
project in accordance with the requirements of the Planning Act 2008.  

16. To date, consultation regarding traffic and transport has been conducted through 
transport specific Expert Topic Group (ETG) meetings in January 2016, July 2017 and 
January 2018 to review and agree methodologies for the assessments, the Scoping 
Report (Royal HaskoningDHV, 2016) and the Preliminary Environmental Information 
Report (PEIR) (Norfolk Vanguard Limited, 2017).  The ETG included transportation 
professionals from Norfolk County Council (NCC), Highways England (HE) and Norfolk 
Vanguard Limited. Whilst not a member of the ETG, Suffolk County Council were 
kept informed of developments, noting that the south east tip of the traffic and 
transport study area encompassed two roads within their administration area. 

17. Further details of consultation undertaken to date is outlined within Chapter 24 
Traffic and Transport of the ES. 

1.4 Project Description 

18. A comprehensive project description of the onshore project area is contained within 
Chapter 5 Project Description of the ES. 

19. The onshore cable route is approximately 60km in length and travels west from the 
landfall at Happisburgh South towards the northern edge of North Walsham before 
bearing southwest to the onshore project substation at Necton as shown in Figure 1. 

20. The onshore project substation at Necton will be constructed approximately 1km 
away from the existing Necton National Grid substation.  

21. The onshore cable route would require trenches (within which ducts would be 
installed to house the cable circuits); a running track to deliver equipment to the 
installation site from mobilisation areas, and separate storage areas for topsoil and 
subsoil.   

22. The main installation method would be through the use of open cut trenching.  High 
Density Polyethylene (HDPE) ducts would be installed within the trenches and the 
soil backfilled.  Cables would then be pulled though the pre-laid ducts at a later stage 
in the programme. 

1.4.1 Embedded Mitigation 

23. Norfolk Vanguard Limited has committed to a number of techniques and engineering 
designs/modifications as part of the project, during the pre-application phase, in 
order to avoid a number of impacts or reduce impacts as far as possible.  Embedding 
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mitigation into the project design is a type of primary mitigation and is an inherent 
aspect of the EIA process. 

24. Full details of the embedded mitigation can be found within Chapter 5 Project 
description of the ES.  

25. Table 1.1 sets out the designed in (embedded) mitigation measures that have been 
applied to the traffic forecasts contained in this OAMP.   

Table 1.1 Embedded mitigation 
Parameter Mitigation measures embedded into the project design Notes  

Trenchless 
Crossings 

Commitment to trenchless crossing techniques at key sensitive 
environmental features, including but not limited to; waterways, 
protected wildlife sites, woodlands, long distance cycle 
route/footpaths, and major transport corridors to avoid 
significant environmental disturbance.  These include avoiding 
specific features such as; 
• Trunk Roads including A47, A140, A149;  
• Mid-Norfolk Railway; and 
• Network Rail. 
 

A commitment to a 
number of trenchless 
crossings at some sensitive 
locations has been a 
project commitment from 
the outset. However, in 
light of consultation 
received during PEIR 
Norfolk Vanguard Limited 
has committed to 
additional trenchless 
crossings as a direct 
response to stakeholder 
requests.   

Mobilisation 
Areas 

Mobilisation areas would be located close to main A-roads 
minimising impacts upon local communities and utilising the most 
suitable roads. 

 

Mobilisation areas located away from population centres where 
practical to reduce impact on local communities and population 
centres. 

 

Duct 
Installation 

Suitable access points and identification of optimum routes for 
construction traffic to use.  This minimises impacts on sensitive 
receptors 

Details contained within 
the OAMP (document 
reference 8.10)   

Cable Pull and 
Jointing Stage 
access 

Suitable side accesses and road crossing locations reviewed from 
initial schedule of 200+ access points to 76 realistic potential 
access points to minimise local route impacts. 

Details contained within in 
the OAMP (document 
reference 8.10)   

Vehicle 
Movement 

Construction of an (up to) 6m wide running track with an 
approximate length of 60km. This would reduce the number of 
access points required and HGV movements on the local road 
network. 

 

Consolidating HGVs at mobilisation areas to reduce vehicle 
movements along more sensitive local routes. 

 

Carefully selected delivery routes acknowledging the sensitive 
receptors within the study area 

Details contained within 
the OTMP (document 
reference 8.8) 
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Parameter Mitigation measures embedded into the project design Notes  

Management measures to control timing deliveries  

Onshore Cable 
Route Site 
Selection 

Consolidating onshore cable route section construction employee 
movements at mobilisation areas. Onward travel along the 
running track to place of work reducing vehicle movements along 
local routes. 

Details contained in the 
OTP (document reference 
8.9) 

1.5 Access Strategy 

26. The onshore cable route, landfall and onshore project substation access strategy has 
been developed to support the discrete stages of the project’s construction phase 
which are:  

• Stage 1: Pre-construction works e.g. pre-construction surveys; 
• Stage 2: Duct installation works, landfall and onshore project substation primary 

works (including National Grid substation extension); and 
• Stage 3: Cable pull, joint and commission. 

27. The project could be constructed in either two phases or one continuous 
construction phase (up to 1,800MW). For the purposes of the ES assessment a worst 
case scenario of the two phase approach was adopted.   

28. The access strategy has also been developed to accommodate the operational phase 
for the onshore project substation.  Table 1.2 details an indicative construction 
phase programme for the project. 

Table 1.2 Indicative project construction programme (HVDC Two Phase) 
Activity Year 

2020 2021 2022 2023 2024 2025 

Landfall 

Duct Installation       

Cable Pull, Joint and Commission       

Phase 1       

Phase 2       

Onshore cable route 

Pre-construction works       

Duct installation works       

Cable pull, joint and commission       

Phase 1       

Phase 2       

Onshore project substation 
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Activity Year 

2020 2021 2022 2023 2024 2025 

Pre-construction works       

Primary works       

Electrical plant installation and commission       

Phase 1       

Phase 2       

 

1.5.1 Stage 1: Preconstruction works 

29. The pre-construction stage represents a number of activities with limited traffic 
demand e.g. pre-construction surveys.  Access to the onshore project area would be 
via existing tracks, however some new accesses may be constructed during this 
phase to facilitate construction at stage 2.   

1.5.2 Stage 2: Duct installation works and onshore project substation primary works 

30. The access strategy for stage 2 has been developed to accommodate the following 
requirements: 

• Access to mobilisation areas (MA); 
• Road crossing of the highway by the project ‘running track’; and  
• Side access to trenchless crossing technique (e.g. HDD) locations. 

31. Figure 2 details the key components of stage 2 construction phase. 

32. The onshore duct installation and onshore project substation primary works are 
serviced by 14 mobilisation areas.  The main function of the mobilisation areas is to 
provide a control point for HGVs delivering to the onshore cable route, as well as 
providing welfare facilities, parking for staff and storage areas for materials, plant 
and equipment. 

33. The mobilisation areas are located in close proximity to A roads and B roads to 
concentrate traffic demand away from minor routes.  They are located away from 
settlements to minimise disruption to local communities. 

34. The onshore cable route has been separated into 20 cable route sections, which 
would be accessed from the mobilisation areas via a running track. The running track 
would provide safe access for construction vehicles along the onshore cable route, 
from mobilisation areas to duct installation sites and would serve to significantly 
reduce the number of trips on the local highway network.   
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35. The running track will be up to 6m wide and would extend the full length of the 
onshore cable route crossing the public highway in a number of locations.    

36. There are a number of physical features which cannot be disturbed by trenching 
methods or the running track; examples of this include rivers and railway lines.  To 
install the onshore cable route across such features a trenchless crossing technique1 
would be employed.   

37. Each trenchless crossing location would require access to the ‘drive’ and ‘reception’ 
zone of the crossing.  Access would be via the running track in the majority of cases, 
however some locations may be totally ‘land locked’ and therefore require direct 
access either via a private track from the public highway, referred to as a ‘side 
access’ or via a road crossing direct into the cable route. 

1.5.3 Stage 3: Cable pull, joint and commission 

38. Cables would be pulled through the installed ducts later in the construction 
programme in an approach of up to two phases.  This approach would allow the 
main civil works to be completed in advance of cable delivery, preventing the 
requirement to re-open the land on a wholesale basis.  

39. Cable pulling would not require the trenches to be re-opened.  The cables would be 
pulled through the pre-installed ducts (installed during the duct installation works) at 
jointing pit locations located along the onshore cable route.  The jointing pits and 
associated accesses would be constructed during the cable pull phase which would 
facilitate the cable pulling activities. 

40. This would be achieved through access to the onshore cable route directly from the 
highway network (at running track crossing locations) or existing local access routes 
where possible.  In some locations, isolated sections of the running track would be 
left in place from the duct installation works or be reinstated to allow access to more 
remote joint locations.  It is estimated that a running track would be required for 
20% of the total onshore cable route length for the cable pull and jointing works.   

41. The development of the access strategy for this stage has been informed by a 
reduced demand for materials and employees (relative to stage 2) leading to a 
substantial reduction in forecast traffic demand. 

42. A review of over 200 access tracks, public highway roads and running track crossing 
points (from the previous construction stage) has been undertaken taking into 
account potential joint pit locations. This has narrowed down the potential access 
points to the 75 locations as presented in this plan (refer to Table 1.3).   

                                                      
1 Trenchless crossing techniques include HDD/Auger Bore/Micro Tunnel 
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1.5.4 Access Strategy Summary  

43. Table 1.3 details all accesses (AC) required for stage 2 (duct installation works and 
onshore project substation primary works) and stage 3 (cable pull, joint and 
commission) construction phases.  Locations for ACs are detailed graphically in the 
DCO Access to Work Plans (document reference 2.5). 

44. For stage 2, the project components to be accessed are detailed as follows: MA 
(mobilisation area), TC (trenchless crossing location), landfall and onshore project 
substation.  For stage 3, the section of the onshore cable route to be accessed is 
detailed. 

Table 1.3 Access location and function 

Access 
ID 

Highway Link  Potential Access Route  

 

Stage 2  Stage 3 
  

AC3 Whimpwell 
Street 

B1159, Vicarage Road, The Common, 
Coronation Road, Whimpwell Street 

Landfall  Cable Section 16 

AC5 Grub Street B1159, N Walsham Road, Grub Street Crossing only  Cable Section 16 

AC10 Walcott 
Green 

B1159, N Walsham Road, Walcott 
Green 

Crossing only Cable Section 16 

AC12 North 
Walsham 
Road 

B1159, North Walsham Road Not required  Cable Section 16 

AC13 North 
Walsham 
Road 

B1159, North Walsham Road MA11 (Cable 
section 17 & 18) 

Cable Section 15 
& 16 

AC16 North 
Walsham 
Road 

B1159, Happisburgh Road, N Walsham 
Road 

Crossing only  Cable Section 15 

AC18 Hole House 
Road 

B1159, Happisburgh Road, N Walsham 
Road, Hole House Road 

Crossing only  Cable Section 15 

AC20 Edingthorpe B1159, N Walsham Road, Bacton Road, 
Edingthorpe 

Not required  Cable Section 15 

AC21 Bacton Road B1159, Happisburgh Road, N Walsham 
Road, Bacton Road 

Crossing only  Cable Section 15 

AC22 Edingthorpe 
Road 

B1159, Happisburgh Road, N Walsham 
Road, Bacton Road, Edingthorpe Road 

Crossing only  Cable Section 15 
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Access 
ID 

Highway Link  Potential Access Route  

 

Stage 2  Stage 3 
  

AC24 Edingthorpe B1159, Bloodslat Lane, N Walsham 
Road, Plantation Road 

TC16(e) Cable Section 14 

AC25 Plantation 
Road 

B1159, Bloodslat Lane, N Walsham 
Road, Plantation Road 

MA10a  

Cable Section 17a 

TC16(w).   

Cable Section 14 

AC28 North 
Walsham 
Road 

B1159, Bloodslat Lane, N Walsham 
Road 

Crossing only  Cable Section 14 

AC32 Paston Road B1159, Bloodslat Lane, N Walsham 
Road, Paston Road 

Crossing only  Cable Section 14 

AC34 Hall Lane B1145, Bacton Road, Hall Lane TC15(e) Cable Section 14 

AC35 Hall Lane B1159, Bloodslat Lane, N Walsham 
Road, Hall Lane 

TC15(e) Cable Section 14 

AC37 Little London 
Road 

B1145, Little London Road TC14(e), TC15(w) Cable Section 14 

AC38 B1145 B1145 MA10 (Cable 
Section 15 & 16a) 

TC13(e)  

Cable Section 14 

AC47 A149 A149 MA9 (Cable 
section 14) 

TC12(e)(w), 
TC13(w) 

Cable Section 13 

AC49 Felmingham 
Road 

B1145, Felmingham Road Crossing only Cable Section 13 

AC50 Felmingham 
Road 

B1145, Felmingham Road Not required  Cable Section 13 

AC51 Brick Kiln 
Lane 

B1145, Felmingham Road, Brick Kiln 
Lane 

Not required  Cable Section 13 

AC55 Suffield Road B1145, Suffield Road TC11(e) Cable Section 12 

AC57 Church Road, 
into farm 

A140, High Noon Road, Church Road TC11(w) Cable Section 12 
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Access 
ID 

Highway Link  Potential Access Route  

 

Stage 2  Stage 3 
  

access 

AC58 Church Road A140, High Noon Road, Church Road Crossing only  Cable Section 12 

AC62 Banningham 
Road 

A140, Banningham Road  Crossing only  Cable Section 11 

AC66 A140 A140 MA8 (Cable 
section 13)  

TC10(w)(e), 
TC9(w) 

Cable Section 11 

AC75 Un-named 
Road 

B1149, B1354 (Brickling Road), Un-
named Road 

TC9(w) Cable Section 11 

AC77 Blickling Road B1149, B1354 (Brickling Road) Crossing only  Cable Section 10 
& 11 

AC78 Blickling Road B1149, B1354 (Brickling Road) Not required  Cable Section 10 

AC84 Heydon Road B1149, The Street, Heydon Road MA7 (Cable 
section 11 & 12) 

Cable Section 10 

AC85 Heydon Road B1149, The Street, Heydon Road Not required  Cable Section 10 

AC88 The Street B1149, The Street Not required  Cable Section 9 

AC89 B1149 B1149 Crossing only  Cable Section 9 

AC91 Southgate 
(Road to 
Southgate 
from B1149) 

B1149, Southgate Not required  Cable Section 9 

AC92 Southgate 
(Road to 
Southgate 
from B1149) 

B1149, Southgate Crossing only  Cable Section 9 

AC96 Heydon Road B1149, B1145, Heydon Road Crossing only  Cable Section 9 

AC102 B1145 
(Cawston) 

B1149, B1145 MA7 (Cable 
section 9 & 10) 

Cable Section 8 

AC103 B1145 
(Cawston) 

B1149, B1145 TC8(e) Cable Section 8 
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Access 
ID 

Highway Link  Potential Access Route  

 

Stage 2  Stage 3 
  

AC105 B1145 
(Reepham) 

B1145 Cable section 9a 

TC7(e), TC8(w) 

Cable Section 8 

AC107 Wood Dalling 
Road 

B1145, Wood Dalling Road Crossing only Cable Section 8 

AC108 Worlds End 
Lane 

B1149, B1145, Wood Dalling Road, 
Worlds End Lane 

Not required  Cable Section 8 

AC110 B1145 
(Bawdeswell) 

A1067 Cable section 8a 

TC7(w) 

Cable Section 7 

AC111 B1145 
(Bawdeswell) 

A1067 Cable section 8a 

TC6(n) 

Cable Section 7 

AC112 B1145 
(Bawdeswell) 

A1067 TC6(s) Cable Section 7 

AC121 Private 
Access Track 
(Adjacent to 
Well Lane) 

A1067, B1145, Private Access Track 
(Adjacent to Well Lane) 

MA 5b (Cable 
section 8) 

Cable Section 6 

AC122 Lime Kiln 
Road 

A1067, Lime Kiln Road MA 5a (Cable 
section 7) 

Cable Section 6 

AC126 Mill Street A1067, Elsing Lane, Mill Street Crossing only  Cable Section 5 

AC127 Unnamed 
Road to 
Bylaugh Hall 

A1067, Elsing Lane, Unnamed Road to 
Bylaugh Hall 

Cable section 16a 

TC5(e) 

Cable Section 5 

AC128 Elsing Road A1067, B1147, Elsing Road Not required Cable Section 5 

AC131 Elsing Road A1067, B1147, Elsing Road TC5(w) Cable Section 5 

AC132 Elsing Road, 
Private 
Access Track 

A1067, B1147, Elsing Road, Private 
Access Track 

Not required  Cable Section 5 

SA135 Mowles 
Road, Farm 
Access Track 

A47, B1147 (Norwich Road), Mowles 
Road, Farm Access Track 

Not required  Cable Section 4 
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Access 
ID 

Highway Link  Potential Access Route  

 

Stage 2  Stage 3 
  

AC136 Norwich 
Road 

A47, B1147 (Norwich Road), Mowles 
Road, Norwich Road 

Crossing only Cable Section 4 

AC137 Luddenham 
Road 

A47, B1147 (Norwich Road), Mowles 
Road, Luddenham Road 

MA4 (Cable 
section 5 & 6) 

Cable Section 4 

AC138 Swanton 
Road  

A47, B1147 (Norwich Road), Mowles 
Road, Luddenham Road, Swanton 
Road 

Crossing only  Cable Section 4 

AC142 Hoe Road 
South 

A47, B1147 (Norwich Road), Mowles 
Road, Luddenham Road, Swanton 
Road, Hoe Road South 

Not required  Cable Section 4 

AC143 Hoe Road 
South 

A47, B1147 (Norwich Road), Mowles 
Road, Luddenham Road, Swanton 
Road, Hoe Road South 

Not required  Cable Section 4 

AC144 

 

Hoe Road 
South 

A47, B1147 (Norwich Road), Mowles 
Road, Luddenham Road, Swanton 
Road, Hoe Road South 

TC4(w)(e) Cable Section 4 

AC145 Back Lane A1067, B1145, B1110 Crossing only  Cable Section 4 

AC147 B1146 (Holt 
Road) 

A1067, B1145, B1110 MA4 (Cable 
section 3 & 4) 

Cable Section 3 

AC148 B1146 (Holt 
Road) 

A1067, B1145, B1110 Not required  Cable Section 3 

AC151 Mill Lane A1067, B1146, Gressenhall Road to 
Dillington 

TC3b(e) Cable Section 3 

AC152 Church Lane A1067, B1146, Gressenhall Road to 
Dillington, Church Lane 

TC3b(w) Cable Section 3 

AC153 Church Lane B1146, Rushmeadow Rd, Longham Rd TC3a(w) Cable Section 3 

AC160 Unnamed 
Road 

A47, Unnamed Road MA2 (Cable 
Section 2 

TC1(n), TC2(n)(s) 

Cable Section 2 

AC161 Dale Road A47, Dale Road TC1(s) Cable Section 2 

AC163 Dereham A47, Greenbanks Road, Dereham Road MA 1b (Cable Cable Section 2 
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Access 
ID 

Highway Link  Potential Access Route  

 

Stage 2  Stage 3 
  

Road section 1) 

AC164 Dale Road A47, Greenbanks Road, Dereham 
Road, Dale Road 

Crossing only  Cable Section 2 

AC165 Dereham 
Road 

A47, Greenbanks Road Crossing only  Cable Section 2 

AC166 Bradenham 
Lane 

A47, Bradenham Lane Not required  Cable Section 2 

AC167 Bradenham 
Lane 

A47, Bradenham Lane Not required  Cable Section 1 

AC181 A47 A47 National Grid 
Substation 
Extension 

Not required 

AC182 A47 A47  National Grid 
Overhead Line 
Modifications 

Not required 

AC183 A47 A47  MA1a (Cable 
section 0 & 1) 

Onshore project 
substation 

Cable Section 1 

1.6 Access Design 

1.6.1 General Approach  

45. The OAMP presents access design principles and concepts to be developed by the 
appointed contractor. 

46. The recommendations contained within this document will be subject to detailed 
engineering and assessment of traffic management requirements in consultation 
with the relevant authorities (NCC and HE).  All designs will be subject to an 
independent road safety audit.  

47. This process will ultimately determine the design requirement at each of the project 
access points referred to in Table 1.3, including visibility requirements, adoption of 
any temporary speed reductions or other traffic management measures and any 
agreed departures from DMRB standards. 
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48. In addition to the powers set out in the draft DCO, relevant powers under the 
Highways Act (1980), the Road Traffic Regulation Act (1984) and the New Roads and 
Street Works Act (1991) may also be relied upon to implement the access strategy 
(e.g. to implement temporary speed limits).  

49. The relevant drainage authorities would be consulted when determining appropriate 
access treatment to cross a water course.  

50. The onshore project substation requires specific design considerations as the 
location will be subject to high traffic demand during the construction phase of the 
project and will be a permanent component to serve the operational phase of the 
project.   

51. Appendix 1 contains a technical note on onshore project substation permanent 
access, which examines the options available and has been developed in 
consultation with Highways England.  The note examines the safety, environmental 
and infrastructure implications of various access options and concluded that three 
options (or a combination of options) are equally viable for access off the A47(T): 

• Utilising the existing Dudgeon substation access with restrictions on right-turn 
manoeuvres; 

• A standard1 compliant junction at the existing Dudgeon substation access; and 
• A standard compliant junction at ‘Spicers Corner’ east of the existing Dudgeon 

substation access.   

52. The final preferred access choice would be determined in the discharge of 
Requirement 22 of the DCO in consultation with NCC and HE.   

53. Apart from the onshore project substation, all other project access points are 
temporary and following completion of construction would be reinstated to their 
former state unless otherwise agreed with the relevant local authority. 

54. The design process will be supported by a Stage 1 Road Safety Audit2 of each 
location. 

1.6.2 Design Considerations  

55. Access to the onshore cable route has been developed assuming the use of a suitably 
sized HGV (a 20t payload tipper and a low loader).  The design of the accesses will 
provide suitable radii/ overrun areas for these vehicle types. 

56. To minimise overrun areas on minor roads, it is assumed the HGVs entering the side 
access will be able to use the entire width of the side access carriageway to 
manoeuvre (rather than adhere to lane discipline).   
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57. With the exception of a small number of locations, the majority of the local highway 
network operates a 60mph speed limit.  Most of the roads are rural, single 
carriageway or tracks with no footways or street lighting present; many with 
established hedgerows or trees forming the highway boundary. 

58. The Design Manual for Roads and Bridges (DMRB) is adopted as the most 
appropriate design standard for major roads (A&B) and for visibility splays for all 
roads.   

59. Minor road access design has been developed by means of ‘first principles’ i.e. using 
vehicle simulation tools to size the side access.  

60. The guiding principle in developing the access designs is to minimise the impact on 
the surrounding environment.  Recognising the temporary nature of the majority of 
the accesses, opportunities will be sought to ‘step below’ design standards to 
minimise impact whist maintaining safety.   

61. If a requisite visibility splay cannot be achieved without substantial hedgerow 
removal, in the first instance the designer will seek to introduce speed limits/traffic 
management to reduce the distance required. 

1.6.3 Access Design Concepts  

62. Four access design concepts have been developed for the project as shown in 
Appendix 2: 

• Type A access: a fully standard compliant (DMRB) major/ minor road junction (as 
shown in RHDHV drawing PB4476-DR-H1-D-0100).  Intended for use on A and 
major B roads.  For this type of access, the requirement for a major road right 
turn lane would be determined in accordance with validated turning traffic 
demand; 

• Type B and C access: a reduced footprint access suitable for small B roads, minor 
and unclassified roads (as shown in RHDHV drawing PB4476-DR-H1-D-0101); and  

• Type D access: a running track crossing point.  This type of access could be 
adapted for limited construction traffic demand by adding radii to provide access 
where required to create a suitable access type A, B or C (as shown in RHDHV 
drawing PB4476-DR-H1-D-102).   

63. Traffic control for each access type will be determined according to background 
traffic flow and visibility and would range from a simple priority junction to traffic 
signal control.  For roads with high traffic flows a ‘staggered’ arrangement would be 
considered, incorporating type A access. 
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64. In all cases advance hazard warning signs will be provided in accordance with the 
Traffic Signs Manual, Chapter 8, Traffic Safety Measures and Signs for Road Works 
and Temporary Solutions, Parts 1 and 2, commonly referred to as Chapter 8. This 
signage will encourage drivers to slow in the knowledge that there is a hazard ahead 
such as the potential for turning vehicles. 

65. The required public highway crossings and side accesses have been reviewed to 
determine appropriate access type and the requirement for traffic management to 
secure a suitable visibility splay.  The results are set out in Table 1.4. 

. 
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Table 4 Access Measures 

Table 1.4 Access review 
Access ID Stage 2 Access Type 

Required 
Stage 2 - Main Duct 
Installation Stage 
Peak HGVs 

Movements (AADT) 

Stage 3 Access Type 
Required  

Stage 3 - Cable Pull 
Stage Peak HGVs 

Movements  

(AADT) 

Existing speed 
limit 

(mph) 

Visibility 
compliance* for 
existing design 
speed (Y/N) 

Temp speed 
reduction 
required (Y/N) 

AC3 D/B or C 61 B or C 31 30 Y N 

AC5 D  - B or C 31 60 N Y 

AC10 D  - B or C 31 60 N Y 

AC12 - - B or C 31 60 N Y 

AC13 B or C 96 B or C 31 60 N Y 

AC16 D  - B or C 31 30 Y N 

AC18 D  - B or C 32 60 N Y 

AC20 - - B or C 32 60 N Y (East only) 

AC21 D  - B or C 32 60 Y Y 

AC22 D  - B or C 32 60 N Y 

AC24 B or C 72 B or C 38 60 N Y 

AC25 B or C 72 B or C 30 60 N Y 
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Access ID Stage 2 Access Type 
Required 

Stage 2 - Main Duct 
Installation Stage 
Peak HGVs 

Movements (AADT) 

Stage 3 Access Type 
Required  

Stage 3 - Cable Pull 
Stage Peak HGVs 

Movements  

(AADT) 

Existing speed 
limit 

(mph) 

Visibility 
compliance* for 
existing design 
speed (Y/N) 

Temp speed 
reduction 
required (Y/N) 

AC28 D - B or C 30 60 N Y 

AC32 D - B or C 30 60 N Y 

AC34 B or C 72 B or C 30 60 N Y 

AC35 D/B or C 72 B or C 30 60 N Y 

AC37 B or C 48 B or C 30 60 N Y 

AC38 A 120 B or C 30 30 Y N 

AC47 A 120 B or C 30 60 Y N 

AC49 D - B or C 36 60 N Y 

AC50 - - B or C 36 60 Y N 

AC51 - - B or C 36 60 Y N 

AC55 D/B or C  72 B or C 31 60 N Y 

AC57 B or C 72 B or C 31 60 N Y 

AC58 D  - B or C 31 60 N Y 
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Access ID Stage 2 Access Type 
Required 

Stage 2 - Main Duct 
Installation Stage 
Peak HGVs 

Movements (AADT) 

Stage 3 Access Type 
Required  

Stage 3 - Cable Pull 
Stage Peak HGVs 

Movements  

(AADT) 

Existing speed 
limit 

(mph) 

Visibility 
compliance* for 
existing design 
speed (Y/N) 

Temp speed 
reduction 
required (Y/N) 

AC62 D - B or C 31 60 N Y 

AC66 A 144 B or C 33 60 Y N 

AC75 B or C 72 B or C 36 60 Y N 

AC77 D - B or C 35 60 N Y 

AC78 - - B or C 31 60 N Y 

AC84 D/B or C 96 B or C 35 60 N Y 

AC85 - - B or C 35 60 Y N 

AC88 - - B or C 35 60 Y N 

AC89 D - A 29 60 Y N 

AC91 - - B or C 29 60 N Y 

AC92 D - B or C 29 60 N Y 

AC96 D - B or C 29 60 N N 

AC102 D/A 96 A 31 60 Y N 
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Access ID Stage 2 Access Type 
Required 

Stage 2 - Main Duct 
Installation Stage 
Peak HGVs 

Movements (AADT) 

Stage 3 Access Type 
Required  

Stage 3 - Cable Pull 
Stage Peak HGVs 

Movements  

(AADT) 

Existing speed 
limit 

(mph) 

Visibility 
compliance* for 
existing design 
speed (Y/N) 

Temp speed 
reduction 
required (Y/N) 

AC103 A 72 A 31 60 N Y 

AC105 D/A 120 A 31 60 N Y 

AC107 D - B or C 31 60 N Y 

AC108 - - B or C 31 60 N/ 30 S N (North only) Y (North only) 

AC110 B or C  72 B or C 38 60 N Y 

AC111 B or C 72 B or C 38 60 N Y 

AC112 B or C 72 B or C 38 60 N Y 

AC121 A 48 A 33 60 Y N 

AC122 B or C 48 B or C 33 60 N Y 

AC126 D - B or C 30 60 N Y 

AC127 B or C 72 B or C 30 60 N Y 

AC128 D/B or C  - B or C 30 60 N Y 

AC131 B or C 72 B or C 30 60 Y N 
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Access ID Stage 2 Access Type 
Required 

Stage 2 - Main Duct 
Installation Stage 
Peak HGVs 

Movements (AADT) 

Stage 3 Access Type 
Required  

Stage 3 - Cable Pull 
Stage Peak HGVs 

Movements  

(AADT) 

Existing speed 
limit 

(mph) 

Visibility 
compliance* for 
existing design 
speed (Y/N) 

Temp speed 
reduction 
required (Y/N) 

AC132 - - B or C 30 60 N Y 

AC135 - - B or C 29 60 N Y 

AC136 D - B or C 29 60 N Y 

AC137 D/A 96 B or C 29 60 N Y 

AC138 D - B or C 29 30 N/ 60 S Y (North)/ N 
(South) 

Y (South only) 

AC142 - - B or C 29 60 N Y 

AC143 - - B or C 29 60 N Y 

AC144 B or C 96 B or C 29 60 N Y 

AC145 D - B or C 29 60 Y N 

AC147 D/A 96 B or C 34 60 N Y 

AC148 - - B or C 34 60 N (South only) Y (South only) 

AC151 B or C 72 B or C 34 60 N Y 

AC152 B or C 72 B or C 34 60 N Y 
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Access ID Stage 2 Access Type 
Required 

Stage 2 - Main Duct 
Installation Stage 
Peak HGVs 

Movements (AADT) 

Stage 3 Access Type 
Required  

Stage 3 - Cable Pull 
Stage Peak HGVs 

Movements  

(AADT) 

Existing speed 
limit 

(mph) 

Visibility 
compliance* for 
existing design 
speed (Y/N) 

Temp speed 
reduction 
required (Y/N) 

AC153 D/B or C 72 B or C 34 60 N Y 

AC160 B or C 144 B or C 34 60 N Y 

AC161 B or C 72 B or C 34 60 N Y 

AC163 A 48 A 34 60 Y N 

AC164 D - B or C 34 60 N Y 

AC165 D - B or C 34 60 N Y 

AC166 - - B or C 34 60 N Y 

AC167 - - B or C 33 60 N Y 

AC181 Existing 68 - - 60 Y N 

AC182 B or C tbc - - 60 Y N 

AC183 A - Permanent 150 A - Permanent 33 60 Y N 

* DMRB visibility compliance in accordance to the DMRB TD 42/95 Volume 6 Section 2 Part 6 – Table 7/1 
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66. Finalised drawings, showing full details of access improvements and hierarchical 
strategies allowing safe access/egress from the highway onto the onshore cable 
route would be agreed as part of the development of the AMP (once a contractor 
has been appointed), and in consultation with NCC and HE.  
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1.8 Figures
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Our reference: 
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Norfolk Vanguard Ltd 
Royal HaskoningDHV 
23 March 2018 
Norfolk Vanguard Ltd 
T&PPB4476N002F2.0 
Project related 

Subject: Norfolk Vanguard Substation – A47 Substation Access Review 

1 Introduction 

This Technical Note (TN) has been prepared on behalf of Norfolk Vanguard Ltd in relation to the Norfolk 
Vanguard Offshore Windfarm Project (‘the Norfolk Vanguard Project’).  The note sets out a review of the 
Norfolk Vanguard Project onshore access options from the A47. 

During the construction phase of the Norfolk Vanguard Project, Heavy Goods Vehicles (HGVs) and 
workforce traffic will require access to project infrastructure sites south of the A47, namely the: 

• Onshore Project Substation;
• Mobilisation Area 1 (MA1); and
• National Grid Substation Extension (NGSE).

A subset of National Grid’s construction traffic will need to access the field to the north of the A47 (where 
an electricity pylon is situated) to complete the Overhead Line Modification (OHLM) works. 

Figure 01 details the project infrastructure sites and the associated access study area.  The purpose of 
this note is to evaluate potential access options to inform the Norfolk Vanguard Project design. 

1.1 Engagement 

To facilitate stakeholder engagement a Transport Expert Topic Group (ETG) was established, consisting 
of transportation professionals from Norfolk County Council, Highways England and Norfolk Vanguard 
Ltd.  The ETG raised a number of issues with respect to potential access off the A47 all of which have 
informed this technical note.  Table 1.1 details ETG and other relevant input. 

Table 1.1: A47 Consultation Feedback 
Consultee Date Comment 

Highways 
England 

27 February 2017: First Expert 
Topic Group Meeting 

The proposed existing access off the A47 to substation site 
was presented.  It was agreed that a review of the accident 
record would be undertaken if this facility was to be relied 
upon.  Highways England explained that current policy does 
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not prevent a new access from the A47 from being created, 
however, preference was for an existing access point to be 
utilised.     

Highways 
England 

7 March 2017: EIA Traffic & 
Transport Method Statement 
Response 
(Red:60506522/DN052.0002 
BN01) 

Impact on A47 at substation site near to Necton raised, 
requiring detailed analysis of traffic generation and a review of 
historic collisions. 

Highways 
England and 
Norfolk county 
Council 

17 July 2017: Second Expert 
Topic Group Meeting 

Queries raised relating to the existing National Grid substation 
extension site access and potential for a new access north of 
the site. 
 
NCC noted a historic u-turn strategy at Dereham requiring 
HGV traffic to left turn into Substation Site. 

Local 
Stakeholders 

8 September 2017: Site visit 
with local stakeholders 

Stakeholders voiced concerns in utilising a u-turn strategy at 
Dereham to negate the need for right turns into the substation 
site. 

National Grid Email correspondence  Liaison with National Grid to determine total quantity of 
vehicles required to access north of the A47. 

2 Access Options 

The accesses to be reviewed are detailed within Table 2.1 together with the associated infrastructure 
sites served.  The access locations are presented in Figure 02. 
 
Table 2.1: Potential Accesses 

Access 
ID Access Description Access to Infrastructure  Eastings Northings 

A Existing Necton Electricity Substation 
access 

NV onshore project substation 
NV MA1 
NGSE 

588435 310734 

B Existing Farm access NV onshore project substation 
NV MA1 

589285 311409 

C Existing Field and Residential Access NG OHLM 588482 310789 

D Existing Field and Residential Access NG OHLM 588882 311088 

D1 Existing Field Access NG OHLM 588668 310932 

2.1 Access A – Existing Necton Electricity Substation Access 

Access A was historically used by famers to access the field south of the A47. In 2014 the access was 
upgraded to accommodate construction vehicle access for the National Grid and Dudgeon Offshore 
Windfarm substations collectively known as the Necton Electricity Substation (NES). The upgrade 
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comprised a simple T junction with grasscrete ‘over-run’ for abnormal loads. Construction work for the 
NES was completed by early 2017. 
 
At present the access is currently shared by local farmers accessing farmland and by operational and 
maintenance vehicles in servicing the NES. 

2.2 Access B – Existing Farm Access 

Access B is a field and farm access leading south east off the A47. It comprises of a loose gravel track 
allowing access to various farmland and farm buildings. 

2.3 Access C – Existing Field and Residential Access 

Access C is a metalled access with a short driveway leading to a gated residential property. At this point 
the access track turns north east and runs parallel to the A47 through a wooded area for approximately 
230m before entering the field with the electricity pylon. This access was proposed by National Grid as 
their preferred access point. 

2.4 Access D – Existing Residential and Field Access 

Access D is a field access located on Moor Lane approximately 270m north west of its junction with the 
A47. The A47/Moor Lane junction is a metalled bellmouth junction leading to a single vehicle track. Moor 
Lane is used to access farmland, residential properties and a number of farm buildings. This access has 
been proposed as an alternative to Access C by National Grid.  

2.5 Access D1 – Existing Field Access 

Access D1 is an existing field access located on the northern verge of the A47 approximately 300 north 
east of the existing NES access. The access allows immediate access to the field with the electricity 
pylon. This access has been identified as an alternative to Access C during the course of this study. 

3 Baseline Situation 

3.1 Highway Environment 

The A47 trunk road is identified in the Norfolk County Council (NCC) Local Transport Plan (Norfolk 
County Council, 2011) as one of Norfolk’s key strategic connections and is part of the Strategic Road 
Network, managed by Highways England. 
 
Within the A47 access study area, the A47 is a relatively straight single carriageway road of typical road 
width and alignment for a trunk road and is subject to the national speed limit with no street lights 
present.  There is a slight hill with a gradient of approximately 3%. The crest of the hill is located 
approximately 200m to the northeast of the existing NES access. 
 
The A47 is bounded to the north by established hedgerows, woodland and agricultural land. The existing 
NES and further agricultural land is located to the south of the A47 with a number of hedgerows that 
border along the extent of the southern A47 verge.  



 

23 March 2018 T&PPB4476N002F2.0 4/13 

 

3.2 Background Traffic Data 

Traffic flow data obtained from the Department of Transport confirms a 24 hour Annual Average Daily 
Flows (AADF) of 15,380 total vehicles including 1,546 HGV component. 
 
Speed surveys were undertaken within the access study area during August and September 2017. The 
location of the surveys can be observed in Figure 03, the results of the speed surveys are detailed  
Table 3.1. 
 
Table 3.1: Speed Survey Results 

Speed Survey ID Date 85th Percentile (mph) 
Northbound 

85th Percentile (mph) 
Southbound 

SS1 16.09.17 to 22.09.17 55.5 54.4 

SS2 22.08.17 to 28.08.17 54.1 53.5 

 
The results of the speed surveys indicate that vehicle speeds passing the proposed site access are 
below the posted 60mph speed limit with, a maximum 85th percentile of 55.5 mph recorded. 

3.3 Personal Injury Collision (PIC) Data 

To assess whether there are any inherent road safety issues within the access study area, detailed 
STATS191 data have been obtained from NCC for the five year period, 01.05.12 to 30.04.17. Figure 03 
details the location of the PICs within the access study area and Appendix A provides the STATS19 
data. 
 
A review of the STATS19 data has identified two collisions occurring on the A47 within the access study 
area. The first collision (PIC1) occurred north east of access A and C and involved a driver travelling 
eastbound who fell asleep at the wheel and veered into an oncoming car. The second collision (PIC2) 
involved a rear end shunt which occurred when vehicles travelling eastbound braked heavily in the 
vicinity of ‘Spicers Corner’ junction. Both collisions resulted in slight injuries. 
 
From the analysis of PICs it is concluded that there is no inherent pattern of collisions identified. 
Furthermore, neither of the collisions involved HGV traffic and only one (PIC2) was located within 100m 
of a proposed access.  
 
It should be noted the STATS19 data sourced covers the construction period for the Necton Electricity 
Substation. 

                                            
1 Accidents on the public highway that are reported to the police and which involve injury or death are 
recorded by the police on a STATS19 form.  The form collects a wide variety of information about the 
accident (such as time, date, location, road conditions). 
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4 Norfolk Vanguard Traffic Demand  

4.1 Vehicle Types 

The vehicle types expected to access the Norfolk Vanguard infrastructure sites during construction will 
include: 

• concrete trucks; 

• tipper trucks; 

• articulated low loader vehicles; 

• cranes; 

• Light Commercial Vehicles (LCVs); 

• site plant; and 

• Abnormal Indivisible Loads. (AILs). 
 
Forecast vehicle trips during the project construction period have been extrapolated from the recently 
submitted Norfolk Vanguard Preliminary Environmental Information Report and are reproduced within 
Table 4.1. 
 
Table 4.1 Norfolk Vanguard Traffic Demand 

Norfolk Vanguard Work Activity 
Daily Movements Peak Hour Movements 

LCVs HGVs LCVs HGVs 

Onshore Project Substation 40 58 20 6 

National Grid Substation Extension* 40 26 20 3 

MA 1 (Cable Route) 40 74 20 8 

Totals 120 158 60 17 

Total Vehicle Movements 278 77 

* 
A total of 200 HGVs and 40 LCV movements will be required to access north off the A47 (Access C/D) to complete the 
Overhead Line Modifications work. These movements would be conducted over two separate construction peaks lasting a 
week each and separated by a gap of four to six months. 

 

5 Access Standards 

The required standard for each access location has been evaluated against the criteria set out in the 
Design Manual for Roads and Bridges (Department for Transport, 1995). Table 5.1 summarises. 
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Table 5.1 DMRB Access Requirements 

Access 
ID 

Background 
AADT Flows 

Forecast Daily 
Construction 
Flows 

Existing Available Visibility (Compliant speed) DMRB ‘Right turn’ 

Traffic Flow 
Criteria Met1 

Does Existing 
Access meet DMRB 
standards? 

Tot Veh HGV 
Tot 
Veh 

HGV Left Right Vertical 

A 

15,380 1,546 

278 158 

215m 
(60mph applicable) 

215m 
(60mph applicable) 

Yes 
Yes – Right turn 
required 

No 

B 
215m 

 (60mph applicable) 
150m 

(60mph applicable) 
Yes 

Yes – Right turn 
required 

No 

C 

24 20 

215m 
(60mph applicable) 

215m 
(60mph applicable) 

Yes 
Yes – Right turn 
required 

No 

D 
113m 

(60mph applicable) 
215m 

(60mph applicable) 
Yes 

Yes – Right turn 
required 

No 

D1 
215m 

(60mph applicable) 
215m 

(60mph applicable) 
No 

Yes – Right turn 
required 

No 

1DMRB states that upgrading at existing simple junctions to provide a right turn should always be considered where the minor road flows exceed 500 vehicles 2-way AADT, a 
right turning accident problem is evident or where vehicles waiting on the major road to turn right inhibit the through flow and create a hazard. The key criteria stated in DMRB to 
provide a Ghost Island junction with a right turn facility includes the major road traffic flows exceeding13,000 vehicles per day. 
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Table 5.1 shows that all five accesses currently do not conform to the standards set out in the DMRB for 
right-turning traffic to be accommodated and each would require engineering to be fully compliant with 
standards.  

6 Access Reviews and Proposals. 

A review of each access has been undertaken with reference to the information set out in Sections 2, 3, 
4 and 5. An assessment of each option has been undertaken using the following parameters: 

 Highway Safety; 

 Environment; and 

 Infrastructure requirement. 

6.1 Access A Review 

It is noted that the existing access arrangement is below the standard of what would be required for a 
modern trunk road access serving traffic of significant volumes of (side-road) traffic.  To counteract this, a 
traffic management strategy was employed during the construction of the NES which precluded vehicles 
from making a right turn in, or right turn out of the site.  Recognising these issues, Highways England has 
directed the following criteria must be met for the existing access to be considered with minimal 
modifications:   
 

1) A review of PICs to evidence no patterns (clusters) attributable to the access design.  The PIC 
review must cover the duration of the construction of the existing Necton Substation. 

 
2) A forecast traffic demand no higher for the NES construction phase than that of the existing 

Necton sub-station. 
 

3) A commitment from Norfolk Vanguard Limited to employ a ‘no right turn traffic management 
strategy’.  

 
To assist with the review, Royal HaskoningDHV has obtained anecdotal evidence from the NES 
substation construction contractors, Wilding Construction Ltd (WCL). WCL were responsible for site 
management of all partners involved in the construction of the NES (Siemens, Statoil, Laing O’Rourke 

and National Grid).   

Criterion 1 

Construction for the NES commenced in 2014 and was completed by early 2017.  Construction activity 
peaked during summer 2016.  Section 3.3 of this report contains a review of PIC data covering these 
periods and concludes there was no-inherent highway safety issue.  

Criterion 2  

Section 4 confirms a forecast traffic demand for the construction of Norfolk Vanguard of 278 daily 
movements, consisting of 158 HGV movements and 120 light vehicle movements. 
 



 

23 March 2018 T&PPB4476N002F2.0 8/13 

 

WCL feedback indicates at the height of the Construction works for the NES a total of 400 operatives and 
approximately 230 cars were accessing the site every day along with an average of 25-30 deliveries of 
various vehicle sizes from concrete lorries to tipper trucks. 
 
The total NES daily peak construction traffic movements equates to approximately 520 movements per 
day (noting the HGV component is 60 movements).  
 
This anecdotal evidence indicates that the forecast traffic flows for the Norfolk Vanguard Project could 
comfortably meet Criterion 2 albeit a higher HGV demand is predicted [to that of the NES].   
 
Should the forecast higher HGV component be of concern to Highways England, daily movements could 
be controlled to NES levels by a Construction Traffic Management Plan but this would potentially impact 
on construction duration. 

Criterion 3 

The NES traffic management strategy consisted of an enforced restriction on right turns in and out of the 
site.  This required HGV arrivals from the east to travel eastbound on the A47 turning off at the A1075 
junction at Dereham and then returning westbound back to the Substation access. This journey would 
entail a diversion route totalling 15.5 miles.  

HGV departures to the east would travel westbound to the ‘McDonalds’ Norwich Road Roundabout 

before ‘u’ turning and returning eastbound. This journey would entail a diversion route totalling 5.5 miles.  

Light vehicles were also subject to the enforced restriction but had the option of a shorter eastbound 
diversion by utilising the layby at Spicers Corner to make a right turn to return westbound.  

Feedback from WCL indicates the strategy (backed up with reporting and enforcement) was adhered to 
by all contractors (sub-station, cabling and National Grid). 

If the NES traffic management strategy was applied to the Norfolk Vanguard Project, based on current 
forecasts this would lead to 79 HGVs per day making the 15.5 mile diversion via Dereham - a total 
increase of 1224.5 miles per day.  This is likely to manifest in increased tender prices due to larger fleet 
sizes and fuel costs.  

A further consideration is traffic growth subsequent to the NES consent (2012).  It is conceivable that the 
characteristic of the highway network has changed as the economy has rallied in the region.   

Specific to the diversion route, it is notable from site visits that Dereham has significant traffic congestion 
which particular impacts on two signalised junctions located at Tavern Lane/ Yaxham Road and Yaxham 
Road/ Greens Road.  If NES traffic management strategy was to be implemented in the modern era it is 
recommended that a full assessment of capacity, delay, noise and air quality is undertaken for the 
Dereham diversion route.  
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To alleviate the restrictions associated with utilising the existing junction arrangement a standard DMRB2 
compliant design has been considered at this location (notated as Access A1).   

The following subsections review Access A and A1 in context with the adopted study parameters. 

Highway Safety 

From a highway safety perspective, Access A currently provides the requisite highway visibility of 215m 
for a 60mph road in both directions. Within the visibility envelope the highway has a straight horizontal 
alignment with a slight gradient which rises to the eastbound. DMRB Compliant vertical visibility is 
achievable for Access A.  
 
Access A1 would also achieve all the highway safety parameters as detailed for Access A. 
 

Environmental Impact (Access A) 

No significant vegetation clearance is required to obtain visibility splays. As previously noted, there are 
indirect environmental impact concerns with respect to the diversion route through Dereham. 

Environmental Impact (Access A1) 

From an ecology perspective, approximately 772m2 of vegetation would need to be removed to allow for 
widening of the A47 and additional visibility splay envelopes. The timescales would be dictated by 
seasonal constraints. 

Infrastructure Requirements (Access A1 only) 

The following infrastructure improvements would be required: 

• Removal of the existing grasscrete. 

• Widening of the A47 carriageway to include a right turn lane and ghost island facility.  

• Removal of existing vegetation to allow for highway widening and visibility splays. 

• Realignment and widening of existing access approach to cater for a 7.3m approach width 
allowing passing of two HGVs. 

• Construction of new a new bellmouth with 15m corner radii (potentially wider for abnormal 
loads). 

 
In addition, there will be increased costs related to traffic management to allow existing NES and farm 
traffic to continue to use the access. 
 

                                            
2 Design speed of 100km/h (60mph) including ghost island right turn facility with turning lane width of 
3.5m and queuing storage length of 49.5m. 
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The widening of the A47 carriageway would occur within land under Norfolk Vanguard control or public 
highway and would require night time working over several weeks. 
 
The design of the access should allow for infrequent AILs to be delivered to site without further widening 
or strengthening work to be completed outside of the upgraded access envelope.  

6.2 Access B Review 

The current Access B is approximately 16m north of the existing Spicers Corner junction with the A47 to 
the north. The layout of these junctions creates a left-right stagger which is not compliant with DMRB 
standards. 
 
Based on the current baseflows and forecast Norfolk Vanguard project construction flows, Access B 
would require upgrading to a DMRB standard compliant access. A new access point would need to be 
created approximately 68m to the south west of the existing access to create a DMRB3 compliant right-
left stagger with a minimum 50m distance between both junction centrelines. 
 
The following subsections review Access B in context with the adopted study parameters. 

Highway Safety 

From an existing highway perspective, there has been no collision patterns identified as described in 
Section 3.3. Access B would be standard compliant and meet all the required visibility splays for a 
100kph design speed. 

Environmental Impact 

From an ecology perspective, the new access would require the removal of existing vegetation and the 
potential removal of a number of established trees. The vegetation clearance would encompass the 
whole of the visibility envelope and to the extents of the new access and A47 widening works this would 
comprise of approximately 750m2 of land. 

Infrastructure Requirements 

The following infrastructure improvements would be required: 

• Widening of the A47 carriageway to include a right turn lane and ghost island facility.  

• Construction of a new access to incorporate a bellmouth with 15m corner radii and a 7.3m 
approach width allowing passing of two HGVs (potentially wider for abnormal loads). 

• Additional internal track to tie back into the substation access track. 
 

                                            
3 Design speed of 100km/h (60mph) including ghost island right turn facility with turning lane width of 
3.5m and queuing storage length of 49.5m. 
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The required visibility of 215m to the east would be achieved following relocation of the access 68m 
further south and the widening works on the southern verge of the land within Norfolk Vanguard control 
or public highway land. 
 
The construction works would require night time working with substantial temporary traffic management 
required over several weeks. 
   
The design of the access should allow for infrequent AILs to be delivered to site without further widening 
or strengthening work to be completed outside of the upgraded access envelope.  

6.3 Access C and D Review 

The following subsections review Accesses C, D and D1 in context with the adopted study parameters. 

Highway Safety 

From a highway safety perspective Access C could achieve the requisite 215m visibility splays with 
vegetation cutback in both directions. Access D would require the cutback/remove approximately 100m 
of established hedgerow to the east to be compliant. Both accesses are situated on relatively straight 
roads on a hill with approximately a 3% gradient.  
 
Both Access C and Access D would introduce conflicts with either existing farm or residential traffic and 
neither the access track (Access C) or Moor Lane (Access D) would allow two way HGV traffic 
movements.  At both access locations vehicles exiting the A47 may have to wait for traffic departing the 
access points onto the A47. This has the potential of causing vehicles to queue back from these pinch 
points causing an obstruction to the A47 flow of traffic. 
 
Recognising these road safety concerns, a potential alternative access in this vicinity has been identified 
(notated as D1).  Access D1 is an existing field access 334m northeast of Access D with direct access to 
the field with the electricity pylon. The access could be widened and two-way HGV movements would be 
possible with no sharing of road space with existing farm traffic or other public vehicles.  
 
Horizontal visibility is good (215m) in both directions. Vertical visibility is compromised approaching the 
junction from both directions with a minimum vertical height achievable of 0.48m from the west and 
0.33m from the east. These heights are based on the height above the carriageway an approaching 
motorist can view over the hill crest to the access from a stopping sight distance of 215m (100kph design 
speed).  These measurements do not meet the required 0.26m minimum height detailed in the DMRB 
and therefore Access D1 would require a speed restriction to achieve the desired forward visibility. 

Environmental Impact 

From an ecology perspective, all the accesses would require the removal of existing vegetation and the 
potential removal of a number of established trees. The vegetation clearance would encompass the 
whole of the visibility envelope. 
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Infrastructure Requirements 

There is minimal scope for junction widening at Access C and D to allow the safe two-way movements of 
construction HGVs. Access C is constrained by an immediate right hand bend, while Access D is 
constrained by private properties and a drainage ditch to the north of the access route.  
 
Access D1 has greater scope for junction improvements and would require the following infrastructure 
improvements: 

• Removal of existing vegetation to allow for visibility splays. 

• Widening of existing access approach to cater for a 6m approach width allowing passing of two 
HGVs. 

• Construction of new a new bellmouth with 10m corner radii. 

Proposed Access Management Strategy 

A total of 200 HGVs and 40 LCVs would be required to access the Electricity Pylon field to complete the 
OHLM works.  The works would be subject to two construction peaks of between 1-4 weeks with a 4-6 
month gap between each peak. 
 
It is therefore considered that constructing a DMRB compliant right-turn access would be disproportional 
to the traffic demand.  As an alternative, it is proposed to implement an Access Management Strategy for 
the duration of the OHLM works. The Access Management Strategy would eradicate right turn 
maneuverers on the A47 by enforcing left in, left out manoeuvres to minimise infrastructure provision. 
and would include options based on which substation access (A or B) is taken forward. 
 
All OHLM traffic would check in at the main NGSE works using Access A or A1. Traffic would then exit 
left out of Access A or A1 and perform a u-turn manoeuvre at the roundabout junction between the A47 
and Norwich Road. A left turn in to either Access C, D or D1 could then be completed.  This strategy 
would require an approximate 4.5mile diversion for a forecast 240 vehicles and could be enforced within 
the CTMP. 

7 Summary and Conclusions 

Table 7.1 provides a summary of the Norfolk Vanguard Project access review and applies a simple 
scoring system to differentiate between option. 
 
Table 7.1. Access Scoring summary 

Access 
Options 

Highway 
Safety 

Environmental 
Impacts 

Infrastructure 
Requirements 

Totals Comments 

A 2 2 5 9 - Requires u-turn traffic management strategy 
approval. 

- Potential capacity, delay, noise and air 
quality impacts within Dereham associated 
with diversion route. 

A1 5 3 1 9 DMRB compliant access, significant engineering 
and environmental works required. 
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B 5 3 1 9 DMRB compliant access, significant engineering 
and environmental works required. 

C 1 2 3 6 - Requires u-turn access management 
strategy approval. 

- Potential highway safety concern for A47 
traffic associated with narrow 
access/egress. 

D 1 2 4 7 - Requires u-turn access management 
strategy approval. 

- Potential highway safety concern for A47 
traffic associated with narrow 
access/egress. 

D1 4 2 3 9 - Requires u-turn access management 
strategy approval. 

- Requires a temporary speed limit for the 
duration of the OHLM works. 

Highway safety scoring system used 1-5 (1 indicates low safety, 5 indicates high safety). 

Environmental impacts scoring system used 1-5 (1 indicates major impact, 5 indicates minimal impact). 

Infrastructure requirements scoring system used 1-5 (1 indicates greatest total cost, 5 indicates least total cost). 

 

For the project infrastructure sites south of the A47, Accesses A, A1 and B all score identical.   
 
It is considered that the traffic management stipulations associated with Access A would have a 
significant impact on the efficient construction of the sub-station which in turn represents an economical 
risk.  Access A1 and B have substantial infrastructure costs associated with implementing a standard 
compliant design. 
 
Notwithstanding, based on the road safety and environmental impact assessment, there are no 
overriding reasons to reject any of these three access options.  Furthermore, there are no overriding 
technical/policy constraints preventing both Access A/A1 and B being utilised, rather, there are potential 
road safety benefits in removing vehicle conflicts between Substation and NGES/OHLM works.  
 
With regard to the OHLM works, Accesses C and D have constrained access/egress which give rise to 
safety concerns on the A47. Access D1 is the clear preferred option, but will require an approval of a 
temporary speed limit for the duration of the works.     
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Ivy Todd

Bradenham

Wendling

Little Fransham

Necton

Little Dunham

Sporle

Great Palgrave

Great Fransham

Great Dunham

Gressenhall CP

Longham CP

Wendling CP

Kempstone CP

Fransham CP

Little Dunham CP

Newton By Castle Acre CP

South Acre CP

Holme Hale CP

North Pickenham CP

Beeston with Bittering CP

Scarning CP

Sporle with Palgrave CP

Shipdham CP

Bradenham CP

Necton CP

Swaffham CP

Five years to end April 2017



Full Details Report Summary - 

Accidents Found Date Range: 03/08/2012 - 29/11/2016

Grid Coordinate Range: 584290, 309490 - 592050, 313000

Accident Date BETWEEN '01-May-2012' AND '30-Apr-2017'

Accident Severity

Total

Slight

Serious

Fatal

Total20162015201420132012

1 0 0 0 0 1

1 1 1 1 1 8

1 5 3 9 3 11

5 6 5 10 5 31

Total

Slight

Serious

Fatal

Total20162015201420132012

3 0 0 0 0 3

1 1 1 1 1 8

4 6 7 18 4 39

9 7 9 19 6 50

Total

Slight

Adult KSI

Total20162015201420132012

5 1 1 1 1 11

4 6 7 18 4 39

9 7 9 19 6 50

Casualty Severity

Casualty KSI



Accident Date BETWEEN '01-May-2012' AND '30-Apr-2017'

1.21 Light conditions........Daylight

1.7  Date & 1.9 Time.........Tuesday 08/12/2015 08:56

1.23 Surface..............Wet

1.11 Grid co-ordinates.......588525/310812

1.3 Accident Reference:NC96776 Slight NECTON, A47 APPROX 450MTRS SOUTH WEST OF MOOR LANE Accident 18 of 31

1.10 Local Authority.........Breckland
1.12/1.13 1st road identity..A47
1.18/1.19 2nd road identity..
1.22 Weather.................Rain

1.20a Crossing(human)........No Human control within 50m
1.20b Crossing(physical).....No crossing facility within 5

1.15 Speed limit..........60 Mph
1.14 Road type............Single c'way   
1.16 Junction detail......Not at or within 20m of junction
1.17 Junction control.....
1.24 Special conditions...None
1.25 Carriageway hazards..None
1.5  Number of vehicles...2
1.6  Number of casualties.1

Yes

Did a police 

officer 

attend?

V1 ON A47 HEADED TOWARDS NORWICH WHEN DRIVER OF V1 FELL ASLEEP AT WHEEL DRIFTED ACROSS C/WAY AND HIT V2 IN 
OPPOSITE DIRECTION

Accident Description

2 tehicles

2.8  Movement from/to....South west North east

2.4  Veh ref no..........1
2.17 Other vehicle.......0
2.5  Vehicle class.......Car
2.10 Junction location...Not at junction
2.9  Restricted location.On main carriageway

2.7  Manoeuvres..........Going ahead other
2.11 Skidding............No
2.13 Left c'way..........Left c'way Offside

2.16 First impact.........Offside

2.6 Towing...............No

2.12 Hit object in c'way..None
2.14 Hit object off c'way.None
2.18 Parts damaged........ /  / 
2.21 Driver gender........Male
2.22 Driver age...........25

2.23 Breath test..........Negative
2.24 Hit and Run..........No

2.29 Journey purpose......Commuting to/from work2.28 Foreign vehicle.....Not foreign

2.8  Movement from/to....North east South west

2.4  Veh ref no..........2
2.17 Other vehicle.......0
2.5  Vehicle class.......Car
2.10 Junction location...Not at junction
2.9  Restricted location.On main carriageway

2.7  Manoeuvres..........Going ahead other
2.11 Skidding............No
2.13 Left c'way..........Did not leave c'way

2.16 First impact.........Offside

2.6 Towing...............No

2.12 Hit object in c'way..None
2.14 Hit object off c'way.None
2.18 Parts damaged........ /  / 
2.21 Driver gender........Male
2.22 Driver age...........21

2.23 Breath test..........Negative
2.24 Hit and Run..........No

2.29 Journey purpose......Commuting to/from work2.28 Foreign vehicle.....Not foreign

3.4  Vehicle no..........2

3.8  Age.................21

3.5  Cas ref no..........1
3.6  Casualty class......Driver or Rider
3.7  Gender..............Male

3.9  Severity............Slight

3.12 Ped Direction.......Not a pedestrian

3.15 Car passenger........No
3.16 PSV passenger........No

3.14 Seat belt usage......Worn but not independently 
confirmed3.13 School pupil.........Other

(3.19 School ..............)
3.10 Pedestrian location..Not a pedestrian

3.11 Pedestrian movement..Not a pedestrian
3.19 Roadworker injured...No

1 Casualty
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Accident Date BETWEEN '01-May-2012' AND '30-Apr-2017'

1.21 Light conditions........Daylight

1.7  Date & 1.9 Time.........Sunday 07/02/2016 11:00

1.23 Surface..............Dry

1.11 Grid co-ordinates.......589129/311289

1.3 Accident Reference:49493 Slight A47 Accident 19 of 31

1.10 Local Authority.........King's Lynn and West Norfolk
1.12/1.13 1st road identity..A47
1.18/1.19 2nd road identity..
1.22 Weather.................Unknown

1.20a Crossing(human)........No Human control within 50m
1.20b Crossing(physical).....No crossing facility within 5

1.15 Speed limit..........60 Mph
1.14 Road type............Single c'way   
1.16 Junction detail......Not at or within 20m of junction
1.17 Junction control.....
1.24 Special conditions...None
1.25 Carriageway hazards..None
1.5  Number of vehicles...2
1.6  Number of casualties.1

No - reported 
over the 
counter

Did a police 

officer 

attend?

VEH2 IN A LINE OF TRAFFIC ON THE A47 TRAVELLING TOWARDS FRANSHAM. THE LINE OF TRAFFIC BRAKED HEAVILY AS DID VEH2, 
BUT VEH1 COLLIDED WITH THE REAR OF VEH2 CAUSING WHIPLASH INJURIES TO THE PASSANGER IN THE FRONT OF VEH2.

Accident Description

2 tehicles

2.8  Movement from/to....East West

2.4  Veh ref no..........1
2.17 Other vehicle.......0
2.5  Vehicle class.......Car
2.10 Junction location...Not at junction
2.9  Restricted location.On main carriageway

2.7  Manoeuvres..........Going ahead other
2.11 Skidding............No
2.13 Left c'way..........Did not leave c'way

2.16 First impact.........Front

2.6 Towing...............No

2.12 Hit object in c'way..None
2.14 Hit object off c'way.None
2.18 Parts damaged........ /  / 
2.21 Driver gender........Male
2.22 Driver age...........-1

2.23 Breath test..........Not contacted
2.24 Hit and Run..........No

2.29 Journey purpose......Unknown2.28 Foreign vehicle.....Not foreign

2.8  Movement from/to....East West

2.4  Veh ref no..........2
2.17 Other vehicle.......0
2.5  Vehicle class.......Car
2.10 Junction location...Not at junction
2.9  Restricted location.On main carriageway

2.7  Manoeuvres..........Going ahead other
2.11 Skidding............No
2.13 Left c'way..........Did not leave c'way

2.16 First impact.........Back

2.6 Towing...............No

2.12 Hit object in c'way..None
2.14 Hit object off c'way.None
2.18 Parts damaged........ /  / 
2.21 Driver gender........Not known
2.22 Driver age...........60

2.23 Breath test..........Not contacted
2.24 Hit and Run..........No

2.29 Journey purpose......Unknown2.28 Foreign vehicle.....Not foreign

3.4  Vehicle no..........2

3.8  Age.................59

3.5  Cas ref no..........1
3.6  Casualty class......Passenger
3.7  Gender..............Female

3.9  Severity............Slight

3.12 Ped Direction.......Not a pedestrian

3.15 Car passenger........Front
3.16 PSV passenger........No

3.14 Seat belt usage......Unknown
3.13 School pupil.........Other

(3.19 School ..............)
3.10 Pedestrian location..Not a pedestrian

3.11 Pedestrian movement..Not a pedestrian
3.19 Roadworker injured...No

1 Casualty
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FIGURE 3 

Speed Survey and Personal Injury Collision Locations 
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