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Landowner Agreements Update Table 

Landowner Plot 
Numbers 

Rights/Powers  
Sought 

Status of Negotiation 

Thanet District 
Council 
 
 

00/01 
 

Acquisition of New 
Rights - Rights of 
Easement in 
respect of part of 
the foreshore 

Thanet District Councils ownership of 
part of the intertidal zone  became 
apparent as a result of the ongoing 
diligent enquiries by the Applicant in 
November 2018. 

Until that time the Applicant had 
understood that this plot had been in the 
ownership of The Crown Estate and that 
land rights would be secured by virtue of 
the Agreement for Lease that is being 
negotiated between The Applicant and 
The Crown Estate for the Offshore 
Generating Station and the associated 
export cables. 

However, the Applicant has been in a 
process of consultation and engagement 
with Thanet District Council since the 
inception of the project about a wide 
range of issues including impacts on 
Thanet District Councils land holdings. 

The Applicant is now engaged in 
discussions with the landowner with a 
view to concluding a contract as soon as 
possible for an option to grant an 
easement to lay cables through this 
section of the intertidal zone.. 

Unknown 
landowners 
 

00/02 
00/05 

Acquisition of New 
Rights - Rights of 
Easement in 
respect of part of 
the foreshore 

The Applicant has made enquiries with 
The Environment Agency and with The 
Crown Estate in relation to these small 
parcels of unregistered land in the 
vicinity of the River Stour in the intertidal 
zone. The Applicant and continues to 
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undertake further diligent enquiry to try 
to establish ownership including 
discussions with neighbouring 
proprietors.  
 
The Applicant considers that one of the 
possible explanations for non-registered 
nature of these land parcels could be 
alterations in the course of the River 
Stour at the different times of 
registration of the titles to the land to 
either side of that watercourse. 

The Kent Wildlife 
Trust 
 
 

00/03 
00/10 
01/01 
01/02 
01/05 
01/06 
01/11 
01/15 
01/20 
01/25 
01/30 
01/35 
01/40 
01/50 
01/60 
01/65 
01/75 
 

Acquisition of New 
Rights - Rights of 
Easement in 
respect of the 
landowners 
freehold property 
comprising part of 
the foreshore of 
Pegwell Bay 
between low and 
high water and 
Stonelees Nature 
Reserve. 

Acquisition of New 
Rights - Rights of 
Easement in 
respect of KWTs 
leasehold interest 
in land owned by 
their landlords, The 
National Trust and 
Kent County 
Council in respect 
of other parts of 
Pegwell Bay. 

The Applicant has made several offers 
for an Option to Grant Easement for 
cables to Kent Wildlife Trust in respect of 
both of their freehold and leasehold 
interests in different parts of Pegwell 
Bay. The Applicant has not received any 
official feedback on the proposals from 
Kent Wildlife Trust although they have 
had several informal meetings with their 
property agents the BTF Partnership.  
 
The Applicant understands that Kent 
Wildlife Trust’s decision not to engage in 
discussions for an Option to Grant an 
Easement is due to their other objections 
to the project although they have not 
directly objected to the compulsory 
acquisition of new rights in land affecting 
their freehold and leasehold interests. 
 
The Applicant has been involved in a 
process of engagement about the 
project in general with Kent Wildlife 
Trust both through the Pegwell Bay 
Steering Group and directly with them. 
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The Applicant continues to seek to re-
engage KWT in discussions with a view to 
concluding an Option Agreement. 

The National Trust 
for Places of Historic 
Interest or Natural 
Beauty 
 

00/05 
00/10 
00/15 
01/01 
01/02 
01/05 
01/06 

Acquisition of New 
Rights - Rights of 
Easement in 
respect of part of 
the foreshore 

The Applicant, in its initial DCO 
application, had excluded the interest 
of the National Trust from the scope 
of its application for powers of 
compulsory acquisition. 
However, in the course of the DCO 
examination The Applicant decided 
to bring the interest of the National 
Trust into the scope of its application 
for powers of compulsory acquisition. 
 
If the National Trust maintains its 
objection to the compulsory 
acquisition of its land, then the Order 
would become, when made, subject 
to Special Parliamentary procedure. 
 
The Applicant and the National Trust 
are making progress towards 
agreeing Heads of Terms for an 
Option to Grant an Easement but 
they have not yet been settled. 
 
The Applicant and the National Trust 
will work to conclude an Option 
Agreement as soon as possible. 
 
The intention is that the Option 
Agreement would have the effect of 
prohibiting the Applicant from 
exercising its powers of compulsory 
acquisition under the draft DCO in 
respect of  the interests of the 
National Trust and the National Trust 
would simultaneously withdraw its 
objection to the draft DCO 
application (and therefore withdraw 
its objection to the proposed 
compulsory acquisition of its land, 
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hence avoiding the need for Special 
Parliamentary Procedure).  

Kent County Council 
 

01/10 
01/11 
01/15 
01/20 
01/25 
01/30 
01/35 
01/40 
01/45 
01/50 
01/55 
01/60 
01/65 
01/70 

Acquisition of New 
Rights - Rights of 
Easement in 
respect of the cable 
route and rights of 
temporary 
occupation in 
respect of a 
construction 
compound. 

The Applicant has made an offer for 
an Option to Grant an Easement. The 
landowner appointed an agent in 
early December 2018 and 
commercial agreement was reached 
between the parties on 17 April 2019. 
 
The parties are working positively 
towards concluded heads of terms 
and an option contract.  

RAMAC Holdings 
Limited 
 
 

01/80 
01/85 
01/90 
01/95 
01/100 
01/105 
01/110 
01/115 
02/05 
02/10 
02/15 
02/20 
02/25 
02/30 
02/35 
02/40 
02/55 
02/60 
02/61 
02/65 
02/70 
02/75 
02/80 
02/85 

Permanent 
acquisition of 
freehold. 

Acquisition of new 
rights (rights of 
easement) 

Temporary Rights. 
(in respect of 
construction 
compounds) 

The Applicant and Ramac Holdings 
(Trading) Ltd (“Ramac”) have been 
negotiating an option agreement in 
order to grant the Applicant the 
necessary rights in land to be able to 
deliver it’s Scheme as it affects Ramac’s 
land in order to avoid the need for the 
use of powers of compulsory acquisition. 
The option will give the Applicant the 
rights to draw down: 

• A 50 year lease for the 
substation site 

• A 3 year lease for the 
substation construction 
compound 

• An easement for the 
incoming cable windfarm 
electricity export circuits. 
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The agreement is being negotiated 
alongside a tripartite arrangement with 
the Secretary of State for Housing, 
Communities and Local Government/ 
Ministry of Justice/ Borderforce which 
provides for the necessary arrangements 
to move their lease area, and the 
Applicant is also negotiating with BCA 
Trading Limited whose rights granted 
under a lease from Ramac had to be 
varied to enable access to the site 
construction of the scheme.   

The contracts are being negotiated 
following agreement being reached in 
principle. There are however a number 
of drafting points and issues that are still 
being discussed and debated between 
the parties. 

The parties are jointly working towards a 
target date for completion of contracts 
of 11 June 2019. If that position is 
reached, it is the intention of Ramac to 
withdraw their objections to the 
Applicant’s DCO application. In the event 
that contracts are agreed and complete 
after 11 June 2019 it is still the intention 
of Ramac to withdraw their objections 
following completion. The Applicant and 
Ramac will however use their best 
endeavours to ensure any contracts are 
agreed and completed by 11 June 2019. 

Until that point Ramac wish to make it 
clear to the Examining Authority that 
their objections to the DCO application 
remain and Ramac are filing further 
submissions and evidence at Deadline 6 
in respect of the Applicant’s case 
(mindful that the Examining Authority 
have made clear it will only have regard 
to any legally binding completed 
commercial agreements). 
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The Applicant and Ramac will update the 
Examining Authority at all future 
deadlines on the progress towards 
conclusion of contracts.  

BCA Fleet Solutions 
2 Limited  

02/30 
02/35 
02/ 40 

Acquisition of new 
rights (Rights of 
Easement) 

The Applicant is engaged in ongoing 
discussions with this tenant of 
RAMAC with a view to agreeing the 
terms for a Deed of Consent to the 
Option Agreement which is being 
entered into between the Applicant 
and RAMAC Holdings Ltd.  
 
The Applicant is confident that the 
occupiers concerns are well 
understood and can be 
accommodated to minimise impacts 
during the construction. The 
Applicants activities are likely to 
affect the operations of BCA and this 
is being dealt with by way of a 
compensation agreement which is 
also being negotiated. 

Secretary of State 
for Communities, 
Housing and Local 
Government 
c/o The Ministry of 
Justice 
(Borderforce) 
 

02/60 
02/61 
02/75 

Permanent 
Acquisition 

The Applicant has been involved in a 
process of dialogue with the 
Government Property Service on 
behalf of the Ministry of Justice since 
the substation site was selected. 
 
Taking account of the special nature 
of the Secretary of States interest in 
the land that dialogue has been with 
a view to identifying replacement 
land to which the occupying agency, 
Borderforce, could be relocated to. 
Borderforce use the land for vehicle 
and vessel storage. 
 
A suitable parcel of replacement land 
was identified within RAMAC 
Holdings land at Richborough Port. At 
the request of The Government 
Property Service the Applicant 
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undertook a comparative analysis of 
the existing MoJ lease area and the 
proposed replacement land to ensure 
that it was fit for purpose given that 
it is wedge shaped and the existing 
site is rectangular. 
 
This process has concluded with 
positive assessment that the land 
would be suitable and the drafting of 
a tripartite contract amongst the 
Applicant, The Secretary of State and 
RAMAC Holdings Ltd. has 
commenced. The three parties are 
targeting a completion date for the 
tripartite agreement of 11 June 2019. 
 
The tripartite agreement will set out 
the practical and logistical 
arrangements for the relocation of 
Borderforce to the replacement land. 

Crostline Limited 02/65 
02/70 
02/75 
(access 
only) 
02/85 

Permanent 
Acquisition 

Further diligent enquiry by the 
Applicant and a Written 
Representation from this 
organisation has confirmed that as of 
September 2018 they became the 
tenant, on a 5 year lease, of 3 blocks 
of land and buildings within the 
affected land parcels in the 
ownership of Ramac. 
 
The Applicant met with the tenant 
following the Compulsory Acquisition 
Hearing on 18 April 2019 and with the 
consent of RAMAC has undertaken to 
provide them with information about 
the arrangements the Applicant 
envisages making with RAMAC and 
the Ministry of Justice to ensure, 
insofar as is possible, the continuity 
of their business by reconfiguring the 
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pattern of occupation within the 
Ramac property. 

Philip Griffiths - P&G 
Scaffolding Limited 
 
 

02/65 
02/70 
02/75 
02/85 

Permanent 
Acquisition 

This occupier enjoys short term rights 
to occupy land owned by RAMAC 
Holdings at the will of the landowner. 
  
Upon conclusion of contracts with 
the landowner the Applicant will 
engage in a process of consultation 
with this occupier in order to keep 
them informed about any impacts on 
their interests as a license holder. 

Beanstone Limited 
 
 

02/115  The Applicant’s diligent enquiry has 
confirmed that this land is now under 
option to the Harkalm Investments 
Group and that they intend to trigger 
that option and develop the land for hot 
food retail purposes. 

The proposed DCO Order Limits include a 
small portion of the southern extent of 
the landowners property. That land 
already contains electricity cables 
belonging to The Thanet 1 OFTO Ltd. 

The Applicant is engaged in positive 
ongoing discussions with the option 
holder with a view to agreeing the terms 
of an option to grant an easement which 
will take effect once the option holder 
takes ownership. 

Richborough A 
Limited 
 
 

02/120 
02/121 
02/122 
02/123 
02/124 
02/125 
02/130 
02/135 
02/140 

Acquisition of new 
rights (rights of 
easement) 

An explanation of the cable routing 
options through Richborough Energy 
Park, in the Ownership of Richborough A 
Limited can be found in the Applicants 
response to the Examining Authorities 
first written question number 1.7.1. 

The Applicant is engaged in ongoing 
discussions and negotiations for an 
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 Option to Grant an Easement for the 
installation of the 400KV cable circuit 
which will link the applicants project 
substation with NGETS new 400KV 
Richborough Substation.  

The landowner appointed new agents at 
the end of March 2019 and the Applicant 
has re-commenced discussions with the 
landowners new representatives. 

National Grid 
Electricity 
Transmission plc. 

02/130 Acquisition of new 
rights (rights of 
easement) 

Protective Provisions and Side 
Agreement are agreed and completed as 
of 23 May 2019. 
  
The Protective Provisions are included in 
the dDCO.  

A withdrawal letter from NGET was sent 
to PINS on 23 May 2019.   
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Landowner Update Table 

Landowner Plot 
Numbers 

Rights/Powers  Sought Status of Negotiation 

Thanet District Council 
 
 

00/01 
 

Acquisition of New Rights - 
Rights of Easement in respect 
of part of the foreshore 

Thanet District Councils ownership of the part of the intertidal zone  
became apparent as a result of the ongoing diligent enquiries by the 
Applicant in November 2018. 

Until that time the Applicant had understood that this plot had been 
in the ownership of The Crown Estate and that land rights would be 
secured by virtue of the Agreement for Lease that is being negotiated 
between The Applicant and The Crown Estate for the Offshore 
Generating Station and the associated export cables. 

However The Applicant has been in a process of consultation and 
engagement with Thanet District Council since the inception of the 
project about a wide range of issues including impacts on Thanet 
District Councils land holdings. 

The Applicant is now engaged in discussions with the landowner with 
a view to concluding a contract for an option to grant an easement to 
lay cables through this section of the intertidal zone with the objective 
of concluding negotiations prior to the close of examination. 
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Unknown landowners 
 

00/02 
00/05 

Acquisition of New Rights - 
Rights of Easement in respect 
of part of the foreshore 

The Applicant has made enquiries with The Environment Agency and 
with The Crown Estate in relation to these small parcels of 
unregistered land in the vicinity of the River Stour in the intertidal 
zone. The Applicant and continues to undertake further diligent 
enquiry to try to establish ownership including discussions with 
neighbouring proprietors.  
 
The Applicant considers that one of the possible explanations for non-
registered nature of these land parcels could be alterations in the 
course of the River Stour at the different times of registration of the 
titles to the land to either side of that watercourse. 
 

The Kent Wildlife Trust 
 
 

00/03 
00/10 
01/01 
01/02 
01/05 
01/06 
01/11 
01/15 
01/20 
01/25 
01/30 

Acquisition of New Rights - 
Rights of Easement in respect 
of the landowners freehold 
property comprising part of 
the foreshore of Pegwell Bay 
between low and high water 
and Stonelees Nature 
Reserve. 

Acquisition of New Rights - 
Rights of Easement in respect 

The Applicant has made several offers for an Option to Grant 
Easement for cables to Kent Wildlife Trust in respect of both of their 
freehold and leasehold interests in different parts of Pegwell Bay. The 
Applicant has not received any official feedback on the proposals from 
Kent Wildlife Trust although they have had several informal meetings 
with their property agents the BTF Partnership.  
 
The Applicant understands that Kent Wildlife Trust’s decision not to 
engage in discussions for an Option to Grant an Easement is due to 
their other objections to the project although they have not directly 
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01/35 
01/40 
01/50 
01/60 
01/65 
01/75 
 

of KWTs leasehold interest in 
land owned by their landlords, 
The National Trust and Kent 
County Council in respect of 
other parts of Pegwell Bay. 

objected to the compulsory acquisition of new rights in land affecting 
their freehold and leasehold interests. 
 
The Applicant has been involved in a process of engagement about the 
project in general with Kent Wildlife Trust both through the Pegwell 
Bay Steering Group and directly with them. 
 
The Applicant continues to seek to re-engage KWT in discussions with 
a view to concluding an Option Agreement. 

The National Trust for Places of 
Historic Interest or Natural Beauty 
 

00/05 
00/10 
00/15 
01/01 
01/02 
01/05 
01/06 

Acquisition of New Rights - 
Rights of Easement in respect 
of part of the foreshore 

After further discussion between the Applicant and the National Trust 
the parties have agreed in principle to negotiate and enter into an 
Option Agreement. The Option Agreement would require NT to 
withdraw their objection to the compulsory acquisition of their 
interest upon exchange of contracts. 

In turn Vattenfall would agree to exclude the interests of the National 
Trust from the scope of their application for powers of compulsory 
purchase. The parties intend to conclude negotiations prior to the 
close of the examination. 

The parties have met again following Compulsory Acquisition Hearing 
2 and continue to negotiate terms with a view to concluding a 
commercial agreement by deadline 6. 
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Kent County Council 
 

01/10 
01/11 
01/15 
01/20 
01/25 
01/30 
01/35 
01/40 
01/45 
01/50 
01/55 
01/60 
01/65 
01/70 

Acquisition of New Rights - 
Rights of Easement in respect 
of the cable route and rights 
of temporary occupation in 
respect of a construction 
compound. 

The Applicant has made an offer for an Option to Grant an Easement. 
The landowner appointed an agent in early December 2018 and 
commercial agreement was reached between the parties on 17 April 
2019. 

Both parties have a clear understanding of each others positions and 
are working positively towards a concluded agreement.  

RAMAC Holdings Limited 
 
 

01/80 
01/85 
01/90 
01/95 
01/100 
01/105 
01/110 
01/115 
02/05 
02/10 

Permanent acquisition of 
freehold. 

Acquisition of new rights 
(rights of easement) 

Temporary Rights. (in respect 
of construction compounds) 

The Applicant has agreed heads of term for the acquisition of rights to 
construct, operate and maintain the project substation. 

The agreement includes rights to occupy a construction compound 
during the substation and cable installation works. 

The agreement includes land for the relocation of the Ministry of 
Justice (Borderforce) leased area 
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02/15 
02/20 
02/25 
02/30 
02/35 
02/40 
02/55 
02/60 
02/61 
02/65 
02/70 
02/75 
02/80 
02/85 

The agreement includes rights of easement for the incoming cable 
circuits through the landowners property at The Bay Point Club. 

The parties have agreed an effective date for the start of the Option 
Agreement of 1 March 2018 and are working to conclude contracts as 
soon as possible with the intent being to do so during May 2019. 

BCA Fleet Solutions 2 Limited  02/30 
02/35 
02/ 40 

Acquisition of new rights 
(Rights of Easement) 

The Applicant is engaged in in ongoing discussions with this tenant of 
RAMAC with a view to agreeing the terms for a Deed of Consent to the 
Option Agreement which is being entered into between the Applicant 
and RAMAC Holdings Ltd.  

The Applicant is confident that the occupiers concerns are well 
understood and can be accommodated to minimise impacts during 
the construction. The Applicants activities are likely to affect the 
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operations of BCA and this is being dealt with by way of a 
compensation agreement which is also being negotiated. 

Secretary of State for 
Communities, Housing and Local 
Government 
c/o The Ministry of Justice 
(Borderforce) 
 

02/60 
02/61 
02/75 

Permanent Acquisition The Applicant has been involved in a process of dialogue with the 
Government Property Service on behalf of the Ministry of Justice since 
the substation site was selected. 

Taking account of the special nature of the Secretary of States interest 
in the land that dialogue has been with a view to identifying 
replacement land to which the occupying agency, Borderforce, could 
be relocated to. 

Borderforce use the land for vehicle and vessel storage. 

A suitable parcel of replacement land was identified within RAMAC 
Holdings land at Richborough Port. At the request of The Government 
Property Service the Applicant undertook a comparative analysis of 
the existing MoJ lease area and the proposed replacement land to 
ensure that it was fit for purpose given that it is wedge shaped and the 
existing site is rectangular. 

This process has concluded with positive assessment that the land 
would be suitable and the drafting of a tripartite contract amongst the 
Applicant, The Secretary of State and RAMAC Holdings Ltd. has 
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commenced. The three parties are targeting a completion date for the 
tripartite agreement of end May 2019. 

The tripartite agreement will set out the practical and logistical 
arrangements for the relocation of Borderforce to the replacement 
land. 

Crostline Limited 02/65 
02/70 
02/75 
(access 
only) 
02/85 

Permanent Acquisition Further diligent enquiry by the Applicant and a Written 
Representation from this organisation has confirmed that as of 
September 2018 they became the tenant, on a 5 year lease, of 3 blocks 
of land and buildings within the affected land parcels in the ownership 
of Ramac. 

The Applicant met with the tenant following the Compulsory 
Acquisition Hearing on 18 April 2019 and with the consent of RAMAC 
has undertaken to provide them with information about the 
arrangements the Applicant envisages making with RAMAC and the 
Ministry of Justice to ensure, insofar as is possible, the continuity of 
their business by reconfiguring the pattern of occupation within the 
Ramac property. 

Philip Griffiths - P&G Scaffolding 
Limited 
 
 

02/65 
02/70 
02/75 
02/85 

Permanent Acquisition This occupier enjoys short term rights to occupy land owned by 
RAMAC Holdings at the will of the landowner.  
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Upon conclusion of contracts with the landowner the Applicant will 
engage in a process of consultation with this occupier in order to keep 
them informed about any impacts on their interests as a license 
holder. 

Beanstone Limited 
 
 

02/115  The Applicant’s diligent enquiry has confirmed that this land is now 
under option to the Harkalm Investments Group and that they intend 
to trigger that option and develop the land for hot food retail 
purposes. 

The proposed DCO Order Limits include a small portion of the southern 
extent of the landowners property. That land already contains 
electricity cables belonging to The Thanet 1 OFTO Ltd. 

The Applicant is engaged in positive ongoing discussions with the 
option holder with a view to agreeing the terms of an option to grant 
an easement which will take effect once the option holder takes 
ownership. 

Richborough A Limited 
 
 

02/120 
02/121 
02/122 
02/123 
02/124 
02/125 

Acquisition of new rights 
(rights of easement) 

An explanation of the cable routing options through Richborough 
Energy Park, in the Ownership of Richborough A Limited can be found 
in the Applicants response to the Examining Authorities first written 
question number 1.7.1. 
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02/130 
02/135 
02/140 
 

The Applicant is engaged in ongoing discussions and negotiations for 
an Option to Grant an Easement for the installation of the 400KV cable 
circuit which will link the applicants project substation with NGETS 
new 400KV Richborough Substation.  

The landowner appointed new agents at the end of March 2019 and 
the Applicant has re-commenced discussions with the landowners 
new representatives. 

National Grid Electricity 
Transmission plc. 

02/130 Acquisition of new rights 
(rights of easement) 

A connection agreement is in place the parties setting out the terms 
upon which the project will be connected to NGETs transmission 
network. 

The Applicant is relying on the provisions of the connection agreement 
and is not seeking any further rights in land from NGET. 

The Applicant is however seeking to acquire new rights of easement 
from the freehold landowner, Richborough A Limited. 

The Applicant is engaged in an ongoing process of discussion with 
NGET in order to agree the drafting of bespoke protective provisions 
within the DCO. Those discussions are well progressed and expected 
to conclude by deadline 6. 

 


