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INTRODUCTION
Overview
This Outline Landscape and Biodiversity Strategy (the ‘Strategy’) has been
prepared on behalf of Drax Power Limited. It supports an application for a
Development Consent Order (“DCO”) that has been submitted to the Secretary of
State (SoS) (“the Application”). It sets out the optioneering process which has
informed a number of on-Site mitigation areas (termed "Compensation Areas")
and off-Site mitigation areas (termed “Additional Areas”) which fall under Drax’s
ownership. These areas form part of an overarching Strategy Mitigation Plan.
Since submission of the Application in May 2018, the Strategy has been updated
and submitted into the Examination at Deadline 2 (Rev 002, Examination Library
Reference REP2-026).
Revision 003 of the Strategy submitted at Examination Deadline 6 (Examination
Library Reference REP6-009) incorporated additional mitigation measures
proposed by the Applicant in connection with land owned by one of the affected
land owners (this land is referred to as “Bingley Land”). Such measures have been
instigated at the request of the landowner in response to a wish to reduce the
direct visual effects associated with the Proposed Scheme on their property.
The additional mitigation measures have been included within Compensation Area
J (which has been enlarged to accommodate new planting) and where appropriate
described in the remainder of this document. Reference to the additional
mitigation measures are included within the “Applicant’s Response to Off Site
Mitigation Strategy submitted by the Local Authorities (Examination Library
Reference REP6-012) and the revised Biodiversity Net Gain Assessment, Rev 003
(Examination Library Reference REP6-004), both of which were submitted as part
of Examination Deadline 6.
Revision 004
submitted at Examination Deadline 7 (Examination Library
Reference REP7-007 provided a minor update to the Strategy in terms of
Biodiversity Net Gain and secured the minimum net gain that the Proposed
Scheme would deliver, based on the most recent Biodiversity Net Gain
Assessment (Rev 003, Examination Library Reference REP6-004).
This revision (Rev 005) includes minor changes to additional mitigation measures
proposed by the Applicant in connection with Bingley Land following further
discussions between the Applicant and the affected land owner.
In addition, two potential additional areas of Drax owned land have also been
identified where it may be possible to improve Biodiversity Net Gain.
The
Applicant will continue to explore options within its own landholdings to meet the
request by the Examining Authority at the Oral Hearing for the Applicant “to look at
its own landholding to try and improve the net gain of the Proposed Scheme”,
paragraph 3.68, Written Summary of Drax Power Limited’s (the Applicant”) Oral
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case put at the issues Specific Hearing – 12th February 2019 (Examination Library
Reference REP7-015).
It is also noted that the Applicant and SDC have agreed a package of offsetting
projects that the Applicant will fund through a section 106 agreement.
Drax Power Limited is seeking to repower up to two existing coal fired units, and
construct up to two new gas fired power generation units and, subject to
technology and commercial considerations, battery storage facilities for each new
gas fired power generation unit. Each unit, which is a new gas fired generating
station in its own right, would comprise of new gas turbines that can operate in
both combined cycle gas turbine (“CCGT”) and open cycle gas turbine (“OCGT”)
technology.
For the purposes of this Strategy it is assumed that both units are constructed.
Drax Power Limited
Drax Power Limited ("Drax") owns and manages Drax Power Station and is part of
the Drax Group Plc, one of the UK’s largest energy producers.
Existing Drax Power Station Complex
Drax Power Station is located near Selby, North Yorkshire.
Drax Power Station began generating electricity after its first 660 MW coal fired
unit was commissioned in 1974. In 1975, Drax Power Station was officially
opened, with three coal fired units and a total generating capacity of just under
2,000 MW. Eleven years later, in 1986, Drax Power Station doubled in size and
became the largest power station in the UK.
There are now six units at Drax Power Station which include three units converted
to biomass (Units 1-3), with the fourth unit recently converted in August 2018. Drax
Power Station now has the capacity to meet 8% of the UK’s electricity need and
employs 830 people directly throughout the year. A further 4,500 jobs depend on
Drax throughout Yorkshire and the Humber.
Land uses within the Existing Drax Power Station Complex are predominantly
associated with the operation of Drax Power Station. This includes a coal stock
yard, hard standing, contractors’ compounds, car parks, access/service roads and
a riverside loading / unloading jetty, which is linked to the River Ouse to the east.
Other land uses within the Existing Drax Power Station Complex not directly
related to the operation of Drax Power Station comprise open grassland, scrub,
small pockets of woodland and farmland.
The area within the Existing Drax Power Station Complex where development is
proposed is referred to as the Power Station Site and is approximately 46 ha
(excluding Site Reconfiguration Works, or “Stage 0”).
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Pipeline Area
The Gas Pipeline route is approximately 3 km in length and crosses agricultural
land to the east of the Existing Drax Power Station Complex. The land within the
Pipeline Construction Area is 25.4 ha and the land within the Pipeline Operational
Area is 2.4 ha.
An additional area is located on Rusholme Lane (Rusholme Lane Area) to
accommodate a potential passing place for traffic during construction of the Gas
Pipeline. This is considered to be part of the Pipeline Area.
The Site on which the Proposed Scheme would be delivered comprises the Power
Station Site, the Pipeline Area, and the CCRRS. During the construction of the
Proposed Scheme, the CCRRS would be used temporarily as a construction
laydown area.
Current land uses within the Power Station Site, the CCRRS and the Pipeline Area
can be broken down into Development Parcels, and these are described in Table
1.1 below. Chapter 3 (Site and Project Description) (a revised version, Rev 002, of
which has been submitted into the Examination at Deadline 6)) and Figure 1.3 of
the Environmental Statement (Chapter 1, Examination Library Reference APP069) for further details.
Table 1-1 - Description of Development Parcels within the Power Station Site, CCRRS
and Pipeline Area

Development
Description
Parcel
Power Station Site and the CCRRS
A

Agricultural land owned by the applicant and leased to third
parties for agricultural purposes

B

Scrub land within the curtilage of the Existing Drax Power
Station Complex

C

Area of hardstanding within the curtilage of the Existing Drax
Power Station Complex

D

Roadway from North Gate Entrance

E

Scrub land within the curtilage of the Existing Drax Power
Station Complex

F

Units 5 and 6 (including, associated infrastructure), stores,
contractor’s facilities (including, car park), sludge lagoon and
National Grid substation within the curtilage of the Existing
Drax Power Station Complex

G

Drax jetty - no longer part of the Proposed Scheme

H

Site of Site Reconfiguration Works – no longer part of the
Proposed Scheme

3

Document Ref: 6.7
The Drax Power (Generating Stations) Order

March 2019

Development
Parcel
Pipeline Area

Description

I

Agricultural land

J

Pipeline

K

Agricultural land

L

Agricultural land

The Proposed Scheme, Programme and Stages and Work Numbers
Proposed Scheme
The development being applied for is called the "Proposed Scheme" and is more
fully described in Rev 002 of Chapter 3 of the Environmental Statement
(Applicant's document reference 6.1.3) as submitted at Deadline 6.
The Proposed Scheme includes the construction of a generating station with a
capacity of more than 50 MW and accordingly meets the criteria given in the
Planning Act 2008 (as amended) ("PA 2008") for being a Nationally Significant
Infrastructure Project ("NSIP").
As a NSIP, the Proposed Scheme therefore requires a Development Consent
Order ("DCO") from the SoS for Business, Energy and Industrial Strategy.
Programme and Stages of Work
Following completion of the Site Reconfiguration Works (also known as “Stage 0”),
implemented under planning permission 2018/0154/FULM, the Proposed Scheme
would be implemented over a number of stages as summarised below in Table 1-2
and detailed further in Chapter 3 (Site and Project Description) of the
Environmental Statement (Rev 002 submitted at Deadline 6).
Table 1-2 - Stages of the Proposed Scheme considered in the ES

Stage

Title

Indicative Programme

Stage
1

Construction of Unit X, the Works undertaken over a three year duration
Gas Pipeline, AGI and
would commence in 2019/2020 with OCGT
GRF
capability by 2021/2022 and CCGT ready by
2022/2023.
Existing planting to accommodate Unit X and
associated construction areas within the
Power Station Site would be removed or
disturbed.
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Title

Indicative Programme
One disused sludge lagoon would be brought
back into operation and the southern sludge
lagoon filled in to accommodate a
construction laydown.

Stage
2

Operation of Unit X and
construction of Unit Y

The construction of Unit Y is assumed to take
place 12 months after Unit X is complete.
Works on Unit Y would commence 2024 and
run to 2027.
Existing vegetation to accommodate Unit Y
would be removed or disturbed and sludge
lagoons relocated.

Stage
3

Operation of Unit X and Y

It is assumed that both Units would be
operating by end of 2027.
All new mitigation measures would be
implemented by 2027.

Stage
4

Decommissioning

The gas pipeline would remain intact and the
AGI may remain in place

Work Numbers
A list of the main elements of the works associated with the Proposed Scheme
and which would be authorised by the DCO is summarised in Table 1-3 below,
with the corresponding Work Number from Schedule 1 of the draft DCO in the left
column.
Table 1-3 - Description of the works

Work Number
(Work No)

Title of the works

Work No. 1

An electricity generating station (Unit X) fuelled by natural
gas and with a gross electrical output capacity of up to 1,800
megawatts.

Work No. 2

An electricity generating station (Unit Y) fuelled by natural
gas and with a gross electrical output capacity of up to 1,800
megawatts.

Work No. 3

One battery storage facility for both Unit X and Unit Y.

Work No. 4

Up to two new gas insulated switchgear banking buildings.
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Work Number
(Work No)

Title of the works

Work No. 5

A natural gas receiving facility.

Work No. 6

Above ground gas installation.

Work No. 7

A gas pipe line.

Work No. 8

Electrical connections between Work No. 4 and the existing
400 kilovolt National Grid substation.

Work No. 9

Temporary construction laydown areas.

Work No. 10

Carbon capture readiness.

Work No. 11

Retained and enhanced landscaping comprising- (a) soft
landscaping including planting; (b) landscape and
biodiversity enhancement measures; and (c) security
fencing, gates, boundary treatment and other means of
enclosure

Work No. 12

Decommissioning and demolition of sludge lagoons and
construction of replacement sludge lagoons.

Work No.13

Removal of existing 132 kilovolt overhead line and
associated towers and foundations.

Work No. 14

Passing place on Rusholme Lane

All of the above Work Numbers, with the exception of Work Nos. 9, 11, 12, 13 and
14 include works relating to the provision of “hard and soft landscaping, including
tree planting, and ecological mitigation”. Work Number 11 relates to the retention
and enhancement of existing landscaping situated within the Power Station Site
and CCRRS. Schedule 1 of the draft DCO also includes generic allowance for
biodiversity measures.
The Purpose and Structure of this Outline Strategy
The purpose of this document is to outline, in Section 2, the optioneering process
which has informed this Outline Strategy and the identification of mitigation areas
(referred to within the remainder of this Outline Strategy as Compensation Areas
and Additional Areas). This Outline Strategy is supported by a suite of objectives,
targets / indicators with details on the duration of monitoring (over a 25-year
period) and responsibilities.
This Outline Strategy comprises this document and the following appendices:
•
•
•
•

Appendix 1: Ownership Plan, Optioneering Plan, Strategy Mitigation Plan and
the Compensation Area Plans
Appendix 2: Legislation, policy, strategies, conventions and guidance
Appendix 3: Impact avoidance requirements
Appendix 4: Proposed planting palette
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Appendix 5: Detailed proposed mitigation measures linking to compensation
areas
Appendix 6: Indicative measures for effective management and maintenance of
proposed enhancement
Appendix 7: Roles and responsibilities

The Appendices provide background information, further detail to the Strategy and
will be used to inform the Detailed Strategy(ies):
This Outline Strategy presents a coordinated approach to landscape and
ecological requirements in order to minimise the potential for conflict between
each disciplines’ requirements.
Following the making of the DCO for the Proposed Scheme and prior to
commencement of any part of the numbered works in Stage 1 (being numbered
works 1, 3A, 4A, 5, 6, 7, 8A, 9 (only in so far as is applicable to numbered work 1),
11 (only in so far as is applicable to numbered work 1), 12A, 13 and 14) and the
numbered works in Stage 2 (being numbered works 2, 3B, 4B, 8B, 9 (only in so far
as is applicable to numbered work 2), 11 (only in so far as is applicable to
numbered work 2) and 12B), a detailed Landscape and Biodiversity Strategy(ies)
which includes an overarching management, maintenance and monitoring plan
and detailed mitigation plans, and which is to be prepared substantially in
accordance with this Outline Landscape and Biodiversity Strategy, would be
submitted for approval in respect of that numbered work.
Depending on the build programme, a detailed Strategy could be submitted in
respect of part of a numbered work, in respect of a numbered work or in respect of
more than one numbered work.
The detailed Strategy(ies) applicable to the work number in question, would
provide specific information on proposed hard and soft landscaping works and
ecological measures for each Compensation Area and Additional Area. It would
also include mitigation measures for locations where the exact detailed site design
has yet to be determined and for which internal design objectives have been
agreed.
The overarching management, maintenance and monitoring would cover a 25year period and tie into the objectives, targets / indicators, duration and
responsibilities set out in this Outline Strategy, giving the local planning authority,
Selby District Council, the confidence that Drax Power Limited will achieve the
objectives defined in this document. It should be noted that the management,
maintenance and monitoring would allow for some flexibility as planting matures to
respond to unforeseen events such as climate change, and flooding.
Mitigation measures would be secured through requirement 8 in Schedule 2 of the
draft DCO submitted for Deadline 9 which states that:
Provision of landscape and biodiversity mitigation
8 – (1) No part of the numbered works comprising stage 1 must be commenced
until, for those numbered works, a written strategy which is substantially in
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accordance with the outline landscape and biodiversity strategy and chapter 9
(biodiversity) of the environmental statement (as each is relevant for that
numbered work) has been submitted to and, after consultation with North
Yorkshire County Council, approved by the relevant planning authority.
(2) No part of the numbered works comprising stage 2 must be commenced until,
for those numbered works, a written strategy which is substantially in accordance
with the outline landscape and biodiversity strategy and chapter 9 (biodiversity) of
the environmental statement (as each is relevant for that numbered work) has
been submitted to and, after consultation with North Yorkshire County Council,
approved by the relevant planning authority.
(3) The strategies submitted and approved pursuant to sub-paragraphs (1) and
(2) (as applicable) must include details of all proposed hard and soft landscaping
works and ecological mitigation measures (as applicable for the relevant
numbered work) and, where applicable, (a)
the location, number, species, size and planting density of any proposed
planting including details of any proposed tree planting and the
proposed times of such planting;
(b)
cultivation, importing of materials and other operations to ensure plant
establishment;
(c)
hard surfacing materials;
(d)
an implementation timetable;
(e)
annual landscaping and biodiversity management and maintenance;
and
(f)
the ecological surveys required to be carried out prior to commencement
of a numbered work, or following completion of a numbered work in
order to monitor the effect of the ecological mitigation measures; and
(g)
an explanation for how the design of the numbered works comprised in
the stage, which is the subject of the strategy, has sought to maximise
the biodiversity net gain of the authorised development as far as
reasonably practicable
(4) Any shrub or tree planted as part of the approved strategy that, within a
period of five years after planting, is removed, dies or becomes, in the opinion of
the relevant planning authority, seriously damaged or diseased, must be replaced
in the first available planting seasons with a specimen of the same species and
size as that originally planted.
(5) The strategies must be implemented and maintained in accordance with the
implementation timetable in the strategy submitted and approved pursuant to subparagraphs (1) and (2).
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THE OPTIONEERING PROCESS TO DETERMINE
MITIGATION AREAS
Introduction
This section summarises the conclusions (including the key impacts) from the
Landscape and Visual Impact Assessment (LVIA) and Biodiversity Chapters of the
Environmental Statement (Examination Library References APP-077 and APP078). It also sets out the optioneering process which informed the selection of onSite mitigation areas, the ‘Compensation Areas’, and Off-Site mitigation areas, the
‘Additional Areas’.
Conclusions from the LVIA and Biodiversity Chapters
Landscape, Visual and Biodiversity Impacts
The likely principal construction impacts on the landscape resource, visual
receptors and biodiversity associated with the Proposed Scheme would include:
•
•

•

•

•
•
•
•

Erection of tree protection measures in accordance with BS 5837:2012 prior to
commencement of ground works.
Site clearance, removal of vegetation and topsoil stripping from parts of the
Power Station Site, the Carbon Capture Reserve Space and the Pipeline Area
and temporary stockpiling of turf, earth and storage of materials.
Movement of construction related traffic, plant and machinery including the
delivery of materials to and from the Site, off site road traffic including workers
travelling to and from the Site.
General construction activities including the movement of large scale
construction equipment, creation of site compounds to include construction
offices, warehouses, workshops, open air storage areas and car parking as
well as Laydown Areas and the presence of temporary hoardings and signage.
Erection of a temporary pedestrian bridge across New Road and between
Development Parcels A and B.
Presence of four cranes including two main cranes, a 200-tonne mobile crane
and an offloading and positioning crane to assist in the large scale structures.
Construction site lighting to illuminate site operation, in particular the winter
months.
Construction of the Proposed Scheme including Units X and Y, battery storage
facility, GRF, laying of the pipeline and two AGIs, other smaller structures and
associated infrastructure (including site hoarding) and construction laydown
areas.

The likely principal operational or permanent impacts on the landscape resource,
visual receptors and biodiversity associated with the Proposed Scheme would
include:
•

Introduction of permanent large-scale structures including up to four gas
turbines that would operate in both combined cycle and open cycle modes and
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up to four heat recovery steam generators (HRSGs) with up to 4 associated
stacks, and up to 4 emissions stacks.
Construction of a battery storage facility for each of Unit X and Unit Y within
Development Parcels C / E. This may include one structure to protect both
units. The maximum size of the battery storage cells and any structure built to
protect them would not change if only Unit X or both Unit X and Unit Y are built.
A GRF / gas compressor building on land to the east of New Road
(Development Parcel I) with associated stacks – up to four stacks in two pairs
at 10 m high for the GRF and one stack at 10 m high for the compressor
building.
Introduction of a permanent car parking areas.
Gas pipeline and two AGIs one housing a Minimum Offtake Connection (MOC)
and the other a Pipeline Trap facility (PTF-L)
The creation of new and soft landscaping elements associated with the
Proposed Scheme.
Increased vegetation cover following tree and shrub mitigation planting.
Operational traffic.
Lighting.

Landscape and Visual Impact Assessment Chapter
The LVIA concluded that there would be significant effects on specific landscape
character types and areas, on the Lower Derwent Important Local Area and on
local landscape features. Equally, adverse effects would be experienced by a
variety of local visual receptors within 3 km of the Proposed Scheme subject to
their proximity, orientation and the presence or absence of intervening vegetation
and built form.
The nature of significant effects on the landscape resource and visual receptors is
summarised in Table 2-1 below. For details of the full assessment, summary and
details of decommissioning please refer to Chapter 10 (Landscape and Visual
Impact Assessment) (Examination Library Reference APP-078) and Table 10.15.
It should be noted that the Table below only includes significant effects (i.e. effects
which were moderate or more and focused on a worst-case scenario). It also
summarises where relevant any change in effect as a consequence of mitigation
measures which would only be effective 15 years after the completion of planting
in Stage 2. Stage 3 therefore covers effects based on planting established on
completion at year 0 and 15 years later when maturation of planting is realised.
Table 2-1 - Significant effects on the landscape resource and visual receptors
Landscape
Resource and
Visual Receptors

Nature of effect during each stage of development

Stage 1

Stage 2

Stage 3

Moderate adverse

Moderate adverse

Landscape
Landscape
character:
(LCT23 Levels
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Nature of effect during each stage of development

Stage 1

Stage 2

Stage 3

Moderate -major
adverse

Moderate -major
adverse

Moderate adverse

Y0: Moderate
adverse

Farmland)
(LCT 24 River
Floodplain)
(LCT 4 River
Corridors)
(LCT 4A Derwent
Valley)
(LCT 4B River
Ouse)
(LCT 4D River
Aire)
Local landscape
designation
(Lower Derwent
Important
Landscape Area)
Local landscape
character

Moderate adverse

(Combination of
local features)

Y15: Minor
beneficial

Visual
Residential
receptors within 1
km of the Site

Moderate -major
adverse

Major and
Moderate – major
adverse

Y0: Major and
Moderate – major
adverse
Y15: Major,
Moderate – major
and minor moderate adverse

Residential
Moderate -major
receptors between adverse
1 & 3 km of the
Site

Moderate – major
adverse

Recreational
receptors within 1
km of the Site
(TPT and NCN)

Moderate – major
adverse

Moderate -major
adverse

Y0: Moderatemajor adverse
Y15: Moderatemajor adverse
Y0: Moderatemajor adverse
Y15: Moderatemajor adverse
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Nature of effect during each stage of development

Stage 1

Stage 2

Stage 3

Recreational
Moderate -major
receptors between adverse
1 & 3 km of the
Site (TPT and
NCN)

Moderate – major
adverse

Y0: Moderatemajor adverse

Recreational
users (PRoW and
other facilities)
within 1 km of the
Site

Moderate – major
and moderate
adverse

Moderate adverse

Y15: Moderatemajor adverse
Y0: Moderatemajor and
moderate adverse
Y15: Moderatemajor, moderate
and minor
adverse

Recreational
Moderate adverse
receptors between
1 & 3 km of the
Site (PRoW and
other facilities)

Moderate adverse

Local transport
users within 1 km
of the Site

Moderate – major
and moderate
adverse

Moderate adverse

Y0: Moderatemajor adverse
Y15:
Moderate and
minor adverse
Y0: Moderate major and
moderate adverse
Y15: Moderatemajor, moderate
and minor
adverse

Local transport
users between 1
& 3 km of the Site

Moderate adverse

Moderate adverse

Y0: Moderate
adverse
Y15: Moderate
and minor
adverse

Users of
Moderate adverse
education facilities
/ places of
worship within
1km of the Site

12

Moderate adverse

Y0 & Y15
Moderate adverse

Document Ref: 6.7
The Drax Power (Generating Stations) Order

March 2019

Biodiversity Chapter
The Biodiversity Chapter’s Ecological Impact Assessment (EcIA) concluded that
there would be likely significant effects on a number of ecological receptors. The
following were assessed as being ecological features subject to potentially
significant impacts and effects in the absence of mitigation:
•
•
•
•
•
•
•

Designated sites;
Habitats, including Habitats of Principal Importance (HPI);
Otter;
Water vole;
Breeding and wintering birds;
Foraging and commuting bats; and
Reptiles.

For details of the full assessment of ecological features see Chapter 9, section 9.7
and Table 9-17 of the Environmental Statement (Examination Library Reference
APP-077).
Optioneering Process
To determine the potential location of compensation areas an optioneering
process was undertaken with Drax Power Limited. Key constraints associated
with site selection, areas considered and reasons why specific areas were
discounted are summarised below.
Key Constraints on Proposed Scheme Location and Layout
The siting of the Proposed Scheme and its design has been influenced by a
number of environmental and technological constraints:
Location: Units X and Y have been positioned as close as possible to the
existing steam turbines to meet the Applicant's objective of re-using existing
infrastructure, maximising efficiency and enabling ongoing operations of Drax’s
coal units until such time as they are decommissioned. Only areas not currently
occupied or that could accommodate the units were considered as locations for
the units. Alternative development sites or layouts were not considered feasible
nor in accordance with the objectives of the Proposed Scheme in relation to
maximising Drax Power Station’s generation efficiency and utilising existing
operational land. The proposals sit within the existing Power Station Complex and
therefore seek to reduce the extension of buildings into the wider landscape.
Technology: Gas Turbine selection was based on achieving higher efficiency
electricity production and lower emissions of CO2 per MW. High efficiency
combined cycle plants are required to support the grid to maintain stability and fast
ramp rates are required to balance out the instability of intermittent renewables.
The Proposed Scheme uses vertical Heat Recovery Steam Generators (HRSGs),
and for this type of design the combined cycle stack is mounted on top of the
HRSG. The primary benefit of vertical HSRGs is that a vertical boiler is compact
and covers a smaller footprint than a horizontal type of unit. This is beneficial for
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the Proposed Scheme given the space restrictions and the drive toward
maximising efficiency by generating shorter steam pipe runs.
Stack Heights: Stack heights associated with Units X and Y would have a
minimum height of 122.5 m (128.5 m AOD) and a maximum height of 123 m (129
m AOD) in response to air quality impacts and associated stack height sensitivity
modelling. Consideration was given to connecting the new units into the existing
259 m (265 m AOD) main stack, however this was not viable with the proposed
vertical HRSG.
Materials: Suitable materials would be used, where possible, in the construction
of structures to reduce reflection and glare and to assist with breaking up the mass
of the buildings and structures. Materials include Glass Fibre Reinforced Plastic
(GRP) or brick for the PTF, PRMS and compressor building and all other buildings
are likely to be steel structures with concrete walls or metal / GRP cladding. The
stacks are likely to be steel frame with a reinforced concrete shell.
Requirement 7 in Schedule 2 of the draft DCO submitted for Deadline 9 requires
the approval by the relevant LPA of the details of the external appearance of Units
X and Y, the gas insulated switchgear banking buildings, the gas receiving facility
and the above ground installation, including colour, materials and surface finishes
of all new permanent buildings and structures, prior to commencement of that part
of the development.
Extent of land holdings: Development of the generating elements of the
Proposed Development is concentrated within the Existing Drax Power Station
Complex. Third party negotiations have taken place with landowners in relation to
temporary possession to facilitate construction works associated with the Gas
Pipeline, GRF and AGI, as well as permanent rights for the retention of the Gas
Pipeline, GRF, AGI and associated works such as access, fencing and some
planting. Drax Power Limited does not have the extent of landholdings that was
available in the 1960’s and is constrained by the Existing Drax Power Station
Complex boundary. Extensive off-Site mitigation was deemed unfeasible since it
would result in the loss of Best and Most Versatile (BMV) agricultural land (Grade
1 and 2). All of the mitigation proposed (apart from the additional measures put
forward for the Bingley Land) is concentrated on land either within the Existing
Drax Power Station Complex boundary or under Drax’s ownership and of limited
agricultural value (refer to Figure 6.7.1 Land Ownership Plan of this Strategy).
There is further discussion of these constraints in Chapter 4 – Consideration of
Alternatives, of the ES (Examination Library Reference APP-072) and within a
paper the Applicant has produced a entitled “Landscape and Visual Amenity
Effects – Appropriateness of Proposed Mitigation”, which has been submitted at
Deadline 2 (Examination Library Reference REP2-033).
Justification
During the optioneering process a number of areas were considered for mitigation.
Initial areas which lie within Drax Power Limited’s ownership were proposed by
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Drax Power Limited and reviewed following a site visit by the Applicant’s
landscape architect and ecologist to determine their feasibility. Other options
outside of Drax ownership and beyond the Existing Drax Power Station Complex
boundary were suggested by the landscape architect and ecologist following the
field visit. These areas were considered where, despite not being within Drax’s
ownership, they had the potential to support landscape and biodiversity objectives.
A summary of each of the areas and the reasons why these were included or
discounted is outlined in Table 2-2 below accompanied by Figure 6.7.2
Optioneering Plan appended to this Strategy. It should be noted that for some
areas, land identified for mitigation is reserved for carbon capture and storage.
Whilst such areas can be used on a temporary basis for construction laydown they
would be unsuitable for long term mitigation as they need to remain available for
potential future changes in land use.
Land discounted for use as Compensation Areas included the following
(numbering reflects the blue hatched land areas on Figure 6.7.2):
Table 2-2 - Discounted Compensation Areas

Land Parcel Title
1. Land to the
south of
Pear Tree
Avenue

2. Land to the
west of Main
Road

Description
The land is low lying and
provides landscape
enhancement and ecological
opportunities. Measures
could be introduced to
achieve some low level visual
screening for receptors using
the road whilst respecting
Weddle’s existing avenue of
trees, improve connectivity,
soften and integrate the
Proposed Scheme into its
surroundings and achieve
ecological gains through new
habitat creation.

Reason for Discounting
The land lies outside Drax
Power Limited ownership
and is considered important
to retain as high quality
farmland.

Proposals sought to provide a
continuous deciduous tree
belt linking with trees further
south and east. This would
improve connectivity and
provide partial visual
screening to the front of
properties east of Main Road,
namely Baxter Hall as well as
offering some ecological gains
through the creation of habitat
corridors.

The land would have been
off-Site mitigation (not
within Drax’s ownership)
and was considered
important to retain as high
quality farmland.
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Description
This area, on land owned by
Drax Power Limited, was
identified in Weddle’s original
landscape plan as being
managed to achieve coppice
woodland and wildflower
meadow. It already has
existing mitigation
commitments associated with
it and as a result has limited
scope to deliver additional
landscape or ecological
mitigation/compensation.

Reason for Discounting
The area was considered
unsuitable on the basis that
it provided agreed
mitigation associated with
the original Power Station
design and altering it for
current proposals may
negate the existing agreed
mitigation.

4. Land to the
south of
Barlow
Mound

This area, on land owned by
Drax Power Limited, lies
adjacent to a watercourse
feeding into the River Ouse
and includes a linear native
tree belt and a mown access
strip of managed/rough
grassland. The area is within
a double fence, with the
Power Station on one side
and Barlow Mound on the
other, and is overlooked by
CCTV cameras. This area
already has some inherent
ecological value and
landscape features in the form
of trees, grassland and water.
Whilst minor enhancements
could be delivered, these
would be constrained by
security / watercourse
management requirements.

It was considered unlikely
that this area could deliver
ecological or landscape
mitigation/compensation
substantial enough to
warrant its use.

5. Land
adjacent to
Old Wood
Yard

This area, on land owned by
Drax Power Limited, was
proposed to form part of
Additional Area 1 - The Old
Wood Yard outlined in Table
2.3. The inclusion of the area
would have improved visual
connectivity with existing tree
belts edging the northern
boundary of Development
Parcel B and formed a strong

Due to presence of existing
infrastructure which may be
utilised by Drax Power
Limited in future it was
considered unsuitable for
development.
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Description
visual connection with Barlow
Mound to the west.

Reason for Discounting

The following table, Table 2-3, summarises the proposed Compensation Areas
and Additional Areas which have been confirmed.
The numbering reflects the red hatched land areas on Figure 6.7.2 and where
applicable to the Development Parcels referred to in Chapter 3 Site and Project
Description and Figure 1.3. For each of the areas any mitigation measures that
were considered but which ultimately could not be included are also set out.
Table 2-3 - Compensation Areas Considered

Compensation
Area
A

B

Mitigation Measures

Other Mitigation
Figure
Measures Proposed
Reference
but Discounted
Measures seek to
These included the
6.7.5
reinstate hedgerow and triangle of land to the
hedgerow trees lost to
north and east of the
create new temporary
PRoW 35.47/1/1 which
access points /
would provide
pedestrian footbridge.
ecological and
New opportunities
landscape
would be introduced to enhancement
enhance existing
opportunities.
hedgerows through
Measures included low
gapping up and infilling level visual screening
with hedgerow trees
for receptors using Pear
providing partial
Tree Avenue and
screening from Pear
PRoW, improving
Tree Avenue and
connectivity, softening
PRoW 35.47/1/1,
and integrating the
35.47/1/2 and 35.47/8/1 development into its
at a low elevation.
surroundings and
Offset areas of land
achieving ecological
would support a more
gains through new
diverse ecological field habitat creation. The
margin
land has been set aside
as part of the CCRRS
therefore excluded from
further consideration.
Proposals seek to
reinstate some of
Weddle’s original
aspirations in the form
of a semi improved
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Compensation
Area

Mitigation Measures

Other Mitigation
Measures Proposed
but Discounted
species-rich wildflower of Development Parcel
meadow and
B. Measures included
hedgerows. New
enhancing visual
hedgerow planting
screening south of the
would improve
PRoW 35.47/6/1
connectivity and reduce however such land has
visual clutter. A 15 m
been set aside for the
buffer is proposed
CCRRS and not
around woodlands to
considered suitable for
offset construction
mitigation. It should be
activities. This includes noted that a 20m wide
North Station Wood
tree belt would be
and the strip of
proposed as part of
woodland to the north
works associated with
of Development Parcel CCRRS but outside of
B.
this application

Figure
Reference

C

Planting would be
retained and enhanced
and new opportunities
created for formal and
informal planting and
water features to
replace existing areas
of hard standing set
aside for car parking.
Proposals would
provide low level
screening of some of
the Proposed Scheme
and an attractive
environment for the
benefit of on-site
workers, reduce visual
clutter and improve
connectivity through
hedgerow planting.
The variety of planting
would create additional
habitats for wildlife.

No further mitigation
was proposed that
could be included.
Once the exact detailed
site design has been
determined, further
mitigation in line with
the internal design
objectives, will be
considered.

6.7.7

F

Proposals seek to
reinstate and
strengthen ornamental
planting lost as a
consequence of the

Other mitigation
measures considered
included reinstating tree
planting along the
western edge of New

6.7.8
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Mitigation Measures
temporary pedestrian
footbridge. Planting
would provide a lowlevel screen to reduce
visual clutter and to
reinforce Weddle’s
aspirations

J (Wren Hall
Lane and land to
the west of Wren
Hall Lane)

Proposals seek to
provide low level
screening for visual
receptors namely
residents of Wren Hall,
users of Wren Hall
Lane and users of
PRoW 35.26/2/1 and
35.26/5/1. Planting
would include new
broadleaved woodland,
hedgerows, infill tree
planting and gapping
up of existing
hedgerows. Additional
planting would provide
further nesting and
foraging resources for
local bird populations.

Other Mitigation
Measures Proposed
but Discounted
Road. Such measures
however were
discounted as the land
falls under third party
ownership (National
Grid) and overhead
lines restrict planting
opportunities.

Figure
Reference

No further mitigation
was proposed that
could be included.

6.7.9

No further mitigation
was proposed that
could be included.

6.7.10

A 10 m buffer is
proposed around the
north and west to
Woodcock Wood to
protect against
construction activities.
J and K (South
of Rusholme
Lane/AGIs)

New planting would
mitigate against views
from the Diamond
Cottage to the west,
views from Selby to the
east and properties to
the south and southeast. Avenue tree
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Mitigation Measures
planting would also
partially screen views
from the Trans Pennine
Trail along the northern
bank of the River Ouse.
Planting would improve
habitat diversity,
provide additional
nesting and foraging
resources for local bird
populations and
additional foraging and
commuting habitats for
the local bat
populations. It would
also impede water
flows into the River
Ouse through riparian
and floodplain
woodland planting.

Additional Area 1 The area was
– Old Wood
considered to have
Yard
potential for ecological
gains and is located
close to the Site. It is
of low existing
ecological value and
provides opportunities
for diverse habitat
creation.
There would be
opportunities to tie the
landscape in visually
with Barlow Mound to
the west and provide
visual screening of the
Proposed Scheme from
adjacent PRoW.
Included within this
area is an existing tree
belt which is now semimature – mature.
Opportunities would be
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Measures Proposed
but Discounted

Figure
Reference

No further mitigation
was proposed.
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Mitigation Measures
sought to re-plant
specific areas where an
open canopy allows to
improve low level visual
screening and provide
habitat diversity. This
area is close to Barlow
Mound (which lies to
the west) and could
therefore provide
habitat connectivity
creating opportunities
for commuting and
dispersal routes.

Additional Area 2 This area supports a
– Peat Storage
mosaic of wet habitats
Area
including reedbeds and
marshy grassland, with
large sections of semi
improved grassland
and parcels of
scattered trees and
scrub.
The area also
comprises a pond and
species-rich hedgerows
along the southern
boundary. Although
the area offers
moderate ecological
value it would be
necessary to enhance
current habitats with
management to provide
visual screening as well
as linking visually with
Barlow Mound and
reducing views across
the Lytag plant,
strengthening the
extent of woodland
planting around the
Proposed Scheme,
improving habitat
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Measures Proposed
but Discounted

Figure
Reference

No further mitigation
was proposed.
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Mitigation Measures
connectivity and
diversity and impeding
flood water into the
River Ouse through the
management of
existing habitats.

Additional Area 3 This is an area of short,
– Skylark
rough grassland mown
Reserve
on an annual basis. It
would be enhanced to
deliver some ecological
benefits by reducing
the intensity of mowing,
potentially to a
rotational biennial cut.
Landscape objectives
are limited.

22

Other Mitigation
Measures Proposed
but Discounted

Figure
Reference

No further mitigation
was proposed.
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THE STRATEGY
Introduction
Existing Baseline (Landscape and Biodiversity Features)
Existing landscaping and habitats associated with the Existing Drax Power Station
Complex include a wide variety of planting. The following habitats are based on
Phase 1 habitat types as per the Joint Nature Conservation Committee’s (JNCC)
Phase 1 Handbook (Ref 1.26):
•
•
•
•
•
•
•
•
•
•
•

Broadleaved woodland (planted and semi-natural);
Broadleaved parkland / scattered trees (ornamental tree planting and avenue
tree planting);
Mixed woodland;
Coppice woodland;
Ornamental shrub planting;
Scrub (dense and scattered) and ruderal;
Native hedgerows (including species-rich, species poor and defunct);
Semi improved, marshy and amenity grassland;
Ephemeral planting;
Arable farmland; and
Riparian planting and water bodies (including dry ditches, reedbeds, ponds and
water courses)

In addition to the above, large extents of hard-standing and buildings have been
recorded within the Existing Drax Power Station Complex. Habitats are shown on
Figure 9.3 of the ES Biodiversity Chapter (Examination Library Reference APP077) and the different type of landscaping (local landscape features) under the
assessment of effects in Chapter 10 (Examination Library Reference APP-078)
and in Appendix 10.4 Landscape and Visual Baseline (Examination Library
Reference APP-120).
The planting is of varying condition ranging from poor to moderate. Management
appears to be variable across the Site and much of the existing woodland lacks
diverse understorey planting and ground flora; trees are either semi mature or
mature.
The original planting scheme was designed by A. Weddle in the 1960’s and is
supported by a number of plans, reports and a landscape management report
dating from July 1987 / Revised July 1990.
Externally, planting sought to screen open views from main roads and villages and
improve connectivity creating the illusion of an extensive woodland by linking
existing areas of planting (woodland, hedgerows and trees) and creating, where
feasible, large scale areas of woodland. The scale of planting sought to replicate
the size of the original Drax Power Station.
Internally, planting aimed to provide a high-quality landscape, reduce visual clutter
and create a neat and tidy impression as well as provide a transition between the
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original Drax Power Station and surrounding landscape. Extensive lengths of
hedgerow planting provided visual screening at a low level and areas of amenity or
wildflower grassland served a function in integrating the Power Station into the
surrounding landscape.
On and off-site planting sought to achieve the following objectives:
•
•
•
•
•
•
•

Maximise benefits of screening from critical viewpoints;
Harmonise and integrate the large-scale man made constructional elements
within the small-scale landscape;
Establish a new landscape framework of small woodlands of indigenous
species and productive farmland;
Encourage agricultural use of land within the power station ownership;
Create an attractive working environment within the confines of the station;
Provide a landscape structure capable of incorporating continuing development
of ancillary industry; and
Use ecological principles to create and maintain a mosaic of diverse habitat.

Whilst the original design has been modified internally as a result of further on-site
development, external off-site planting remains intact, and woodland forming part
of Weddle’s original design will remain undisturbed as a consequence of the
Proposed Scheme.
Some habitats recorded within the Site are identified as Habitats of Principal
Importance (HPIs) via the provisions of Section 41 of the Natural Environment and
Rural Communities Act 2006 and some are identified as locally important habitats
in the Selby Local Biodiversity Action Plan (LBAP).
The habitats listed above provide suitable conditions for a range of protected and
notable species which include:
•
•
•
•
•
•
•

Badger (Meles meles);
Bats;
Otter (Lutra lutra);
Water vole (Arvicola amphibious);
Breeding and wintering birds;
Reptiles; and
Amphibians.

Badger latrines and setts have been recorded within the Existing Power Station
Complex and the Pipeline Area. Similarly, otter spraints have also been identified
with evidence being found along Carr Dyke, just north of the Existing Power
Station Complex and the Pipeline Area. Presence of water vole has been
confirmed within the Pipeline Area, specifically within an unnamed road alongside
Main Road. Otter and water vole are likely to be using the ditch network.
Habitats within and adjacent to the Site provide suitable conditions for commuting
and foraging bats. No roosts have been recorded within or adjacent to the Site.
Common pipistrelle (Pipistrellus pipistrellus) soprano pipistrelle, (Pipistrellus
pygmaeus), Myotis sp., brown long-eared (Plecotus auritus) and noctule (Nyctalus
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noctula) have been recorded during activity surveys in 2018. These species were
also recorded using habitats within 2 km of the Site during ecological surveys
carried out for the White Rose Carbon Capture and Storage (WRCCS) (Ref 1.24)
Project and Barlow Ash Mound ecological monitoring surveys (Ref 1.25).
Some habitats within the Power Station Site provide suitable conditions for native
UK reptiles. No reptiles were recorded within the Site during targeted surveys
between early April and June in 2018. A small population of grass snake (Natrix
helvetica) was recorded previously within Barlow Ash Mound (Ref 1.25).
The Site supports wintering and breeding birds. Further details of the species
recorded are provided in the Biodiversity Chapter of the ES (Examination Library
Reference APP-077) and accompanying Appendix 9.7 (Examination Library
Reference APP-113). Targeted wintering bird surveys were completed for the
Proposed Scheme between November 2017 and March 2018, with breeding bird
surveys being completed between April and June 2018. Some of the species
recorded during the surveys are included on Schedule 1 of the WCA 1981 (as
amended). Other species are identified as Species of Principal Importance via the
provisions of the Natural Environment and Rural Communities Act 2006 or are
listed on the Selby BAP.
Indian balsam (Impatiens glandulifera) and wall cotoneaster (Cotoneaster
horizontalis) have been recorded in various parts of Drax Power Station. Indian
balsam has been recorded in Development Parcel C. Cotoneaster has been
recorded in Development Parcel C.
Condition Assessment surveys to facilitate Biodiversity Net Gain (BNG)
calculations were undertaken within Additional Areas 1, 2 and 3 (located within the
Existing Power Station Complex but beyond the Red Line Boundary for the DCO
Application). The Additional Areas are displayed on Figure 6.7.11. Stands of
Indian balsam were recorded to the North of Additional Area 1 (the Old Wood
Yard) and to the South of Additional Area 2 (The Peat Storage Area). Additionally,
New Zealand pygmy weed (Crassula helmsii) was located in the centre of
Additional Area 2. These are invasive non-native species, included on Schedule 9
of the Wildlife and Countryside Act 1981 (as amended). Precautionary working
methods outlined in the Strategy and alongside measures in the CEMP should be
used to control the spread of these invasive non-native species.
Strategy Mitigation Plan
The Strategy Mitigation Process (presented in the diagram below) outlines how
measures to mitigate (where feasible) significant effects and deliver
enhancements have been identified.
The Plan seeks to summarise:
•
•
•
•

The key significant effects;
The constraints which have limited possible mitigation measures;
The mitigation measures discounted and included and the reasons why;
The overarching objectives;
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The key targets / indicators to show these objectives have been met; and
Indicative monitoring and maintenance proposals and associated
responsibilities.

Diagram 3 -1 – Strategy Mitigation Process

Significant effects

Constraints
Mitigation discounted

Mitigation included
Objectives

Targets and Indicators

Monitoring and Delivery

Natural England’s Landscape Character Topic Paper 2 “Links to other
sustainability tools”, 2014 informed the targets and indicators. The document
states that key landscape characteristics are too general to act as indicators in
their own right and therefore specific features or attributes need to be identified.
These should be:
•
•
•

“Central to the distinctive character of the landscape character type or area;
Liable to experience change either in extent or their condition; and
Capable of measuring the key landscape objectives or targets for individual
character types / areas.”

In the case of this Strategy the indicators / targets for landscape focused on
specific landscape features, their condition and extent as well as key factors
affecting the experience, namely in this case the attractiveness of the workplace
environment.
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The UK Post-2010 Biodiversity Framework has also been reviewed where
applicable to inform targets for biodiversity, specifically habitat restoration.
For biodiversity, indicators / targets were centred around reinstatement and
enhancement of impacted habitats including the replanting of important habitats
and the introduction of ecological features to benefit terrestrial and aquatic fauna.
Targets also include maintaining the favourable conservation status of protected
and notable species affected indirectly as a result of habitat loss and the habitat
niches that they occupy. The aim of habitat compensation being to achieve a
biodiversity net gain.
The overarching objectives of the Strategy are outlined below followed by the
Strategy Mitigation Plan (Table 1.5). Also refer to Figure 6.7.3. which illustrates
the areas of mitigation / compensation and their overarching objectives. Note
whilst Figure 6.7.3 shows the areas of mitigation / compensation it does not show
the extent of arable land within Development Parcel J which will be lost temporarily
and reinstated within the first year of construction.
Strategy Objectives and Strategy Mitigation Plan Table
The Strategy Mitigation Plan is supported by a set of strategy objectives which
relate specifically to the mitigation measures proposed in this Strategy. A further
set of internal design objectives are outlined in the following section of this
chapter:
•
•
•
•
•
•
•
•
•
•
•
•
•

Protect existing woodland, trees and hedgerows.
Improve the age structure of existing woodland.
Reinstate and enhance vegetation temporarily lost as a result of the Proposed
Scheme.
Reduce visual clutter on site through low level screening.
Provide visual screening for some low level filtered views.
Visually screen additional development within Drax’s footprint.
Create a diversity of habitats and support associated species.
Improve ecological and visual connectivity across the Site and beyond.
Soften and integrate the development within the surrounding landscape.
Create an attractive working environment within the confines of the station
(covered by detailed mitigation plans) through high quality landscaping.
Use native and indigenous species of local provenance.
Introduce riparian vegetation to impede flood water
Introduce floodplain woodland planting to impede flood water.

Assumptions Relating to the Objectives Outlined Above
It is assumed that unless otherwise stated all existing trees and hedgerows would
be protected and native and indigenous planting would be introduced throughout
all Compensation Areas including Additional Area 1 and 3. Additional Area 2 would
entail the management and enhancement of existing habitats rather than the
creation of new habitats.
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Some of the objectives stemming from the Ouse Catchment Management Plan
prepared by the Dales and Vales River Network Catchment Partnership (Ref 1.16)
have been included. It should be noted that proposals to introduce riparian
vegetation are limited by watercourse management requirements.
It should be noted that the Strategy Mitigation Plan allows for some flexibility as
planting matures to respond to unforeseen events such as climate change,
disease, flooding, contamination and future planning applications.
Equally
changes noted through regular on-site monitoring will be carefully considered
against the Plan’s objectives to determine whether such a change can be
accommodated i.e. the introduction of new habitats and species.
The enhancement of existing habitats will alter the condition of the baseline. This
adheres to BNG principles on determining significance of habitat enhancement.
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Table 3-1 - Strategy Mitigation Table (of significant adverse effects and proposed mitigation measures)
Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

Duration of monitoring and
responsibilities

Landscape
Character

Limited extent
of offsite land
holding and
high value
farmland

None
proposed

None
proposed

NA

NA

NA

Local
landscape
designation

As above

None
proposed

None
proposed

NA

NA

NA

Local
landscape
character

As above

Area 1 and 4
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
areas)

Throughout
the red line
boundary
plus
Additional
Area 1 and 2

•

Landscape

Retain and
protect
existing
woodland,
trees and
hedgerows

•

No loss of existing
trees and
hedgerows on site

Contractor during construction:

•
•
•

•

Ensure existing trees and hedgerows
are protected in accordance with BS
5837:2012.
Arboricultural method statement and
protection of Root Protection Areas
from construction activities.
Ensure that there is a 15 m buffer
around North Station Wood and
woodland strip to the north west of
Development Parcel B during
construction.
Ensure that there is a 10 m exclusion
zone around Woodcock Wood to
protect against excavation and
construction of the Pipeline.

Drax on-site maintenance contractor – over
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Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

Duration of monitoring and
responsibilities

25-year period:

•

Compensatio
n Area - B &
Additional
Area 1

•

Improve the
age structure
of existing
woodland.

•

•

•

30

Achieve through
sympathetic
management a
diverse age,
structure and
habitats considering
the proportion of
woodland trees,
understorey and
ground flora - a mix
of 65% tree cover,
25% understorey
and 15% ground
flora.
Replace overmature / fallen or
diseased trees
where the canopy is
1 1/2 times the
height of
surrounding trees.
Initial works to be

Prepare as part of the management,
monitoring and maintenance
programme a woodland management
plan which includes a replacement
strategy for mature and over mature
trees.

Drax on-Site maintenance contractor – over
25-year period:

•

•

•

Prepare as part of the management,
monitoring and maintenance
programme a woodland management
plan which includes a replacement
strategy for mature and over mature
trees.
Review the woodland management
plan on a five-yearly basis over a 25
year duration giving consideration to
the condition and quality of trees.
Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.
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character

Constraints
(preventing
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Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Area 1
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
area)

Compensatio
n Area - A, B,
C, F and J

•

Additional
Area 1 & 2

•

Targets / Indicators
(extent of area,
condition and
duration)
completed within 12
years of
commencement of
the construction
works.

Reinstate and
enhance
vegetation
temporarily
lost as a
result of the
Proposed
Scheme.
Manage
existing
vegetation

•

•

Local
landscape
character

As above

Area 1.
considered
but
discounted –
31

Compensatio
n Area – C
and J
Additional

Duration of monitoring and
responsibilities

•

Soften and
integrate the
development
within the

•

Improve diversity
and density
(including coverage)
through
replacement and
enhancement
planting, achieving
90% ground
coverage in planting
of areas lost and
reinstated within five
years of completion.
Improve diversity
and density through
ongoing
management and
enhancement
managing scrub and
emerging woodland
up to a height of
10m.
Achieve 100% of
woodland planting
proposed
(broadleaved,

Landscape sub-contractor during
construction:
• Implementation of new planting areas in
accordance with the detailed mitigation
strategies.
• Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.
Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.
Landscape sub-contractor during
construction:
• Implementation of new planting areas in
accordance with the detailed mitigation

Document Ref: 6.7
The Drax Power (Generating Stations) Order

Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)
refer to
Figure 6.7.2
(blue
hatched
areas)

Mitigation
considered
and
included
(Figure
6.7.3)
Area 1 & 2.

Associated long
term landscape /
biodiversity
objectives
surrounding
landscape.

Detailed
mitigation
strategies
were
proposed for
internal
areas of the
Proposed
Scheme
once the
footprint has
been
finalised

Local
landscape
character

As above

Area 1
considered
but
discounted –
refer to
32

Targets / Indicators
(extent of area,
condition and
duration)

•

•

Compensatio
n Area - B,
C,J & F

•

Reduce visual
clutter
through low
level
screening

•

coppice / scrub,
woodland carr and
broadleaved
scattered parkland
trees) within areas
identified during
construction and
ensure plants
remain in good
condition and the
mix of species is
diverse.
Ensure edges of
planting are not
regimented and
blend into each
other.
Improve diversity
and density through
ongoing
management and
enhancement
managing scrub and
emerging woodland
up to a height of
10m.
Achieve 100% of
hedgerow planting
within areas
specified and
maintain to a height

Duration of monitoring and
responsibilities

•

strategies.
Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.

Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.

Landscape sub-contractor during
construction:
• Implementation of new hedgerow in
accordance with the detailed mitigation
strategies.
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)
Figure 6.7.2
(blue
hatched
areas).

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Detailed
mitigation
strategies
are proposed
for internal
areas of the
Proposed
Scheme
once the
footprint has
been
finalised
Local
landscape
character

As above

Other
mitigation
measures
discounted
within
Compensatio
n Area F.
Detailed
mitigation
strategies
are proposed
for internal
areas of the
Proposed

33

Targets / Indicators
(extent of area,
condition and
duration)

•

Compensatio
n Area – C
and J
Additional
Area 1 and 2

•

Create an
attractive
working
environment
within the
confines of
the station
(covered by
detailed
mitigation
plans)
through high
quality
landscaping.

•

•

•

Duration of monitoring and
responsibilities

of 2.5m with a
tapered profile and
flat top throughout
the 25-year period
of the management
plan.
Maintain areas of
amenity grassland
to a low mowing
height of 30-50mm
to create a neat tidy
impression.

•

Ensure 100%
planting proposed
through detailed
mitigation plans are
implemented during
the construction
period 2018-2017.
Achieve woodland
planting
(broadleaved and
woodland carr)
reaching a height of
10m.
Achieve coppice

Landscape sub-contractor during
construction:
• Implementation of new planting areas in
accordance with the detailed mitigation
strategies.
• Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.

Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.

Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.

Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)
Scheme
once the
footprint has
been
finalised

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

•

Targets / Indicators
(extent of area,
condition and
duration)

Visually
screening
additional
development
with Drax’s
footprint.

•

•

Local
landscape
character

As above

Area 1, 2, 4
and 5
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
areas)
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Compensatio
n Area - A, B,
C, J / K
Additional
Area 1 and 2

•

Improve
visual
connectivity
across the
Site and
beyond to
increase the
perception of
extensive
woodland
areas and

•

•

woodland planting
up to 5m height
within 8 years and
increase density of
screening through
cutting on a fiveyear rotation
(Additional Area 1
and Compensation
Areas J and K).
Undertake a survey
to determine what
on site workers
desire in terms of
outdoor space /
facilities.
Observe an
increase in use of
outdoor space for
lunch or rest breaks.
Achieve woodland
planting
(broadleaved and
woodland carr)
reaching a height of
up to 10m.
Achieve coppice
woodland planting
up to 5m height
within 8 years and
increase density of

Duration of monitoring and
responsibilities

•

to achieve the targets specified.
Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.
Drax on-Site maintenance contractor – over
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

scrub.

•

•

Local
landscape
character

As above

Area 1 and 2
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
areas)
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Compensatio
n Area J, K
and
Additional
Area 2

• Introduce and
manage
riparian and
floodplain
vegetation to
impede flood
water*

•

screening through
cutting on a fiveyear rotation
(Additional Area 1
and Compensation
Area J and K).
Within every 100m
length of hedgerow
introduce hedgerow
trees to achieve
50% screening.
Manage scrub and
emerging woodland
to a height of up to
10 m improve
diversity and density
and achieve 50%
screening.
Manage scrub to a
height of up to 10m
(Additional Area 2
and Compensation
Area K). Achieve
coppice woodland
planting up to 5m
height within 8 years
and increase
density of screening
through cutting on a
five-year rotation
(Compensation

Duration of monitoring and
responsibilities

25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Undertake coppicing on rotation every 5
years to achieve a dense coverage.
• Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.
Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

Duration of monitoring and
responsibilities

Area J and K).

•
•

planting and replace where appropriate
to achieve the targets specified.
Undertake coppicing on rotation every 5
years to achieve a dense coverage.
Liaise with Ouse Catchment
Partnership over monitoring objectives.

Visual
Residential
receptors
within 1 km of
the Site

Limited extent
of off site land
holding, high
value farmland
and
associated off
site
agreements

Area 1 and 2
(blue
hatched
areas on
Figure 6.7.2)
as well as
other
mitigation
measures
discounted
within
Compensatio
n Area F and
J

Compensatio
n Area - J
and K –
Wren Lane
and AGIs

• Provide visual

screening for
some low level
filtered views

•

•

•

•
36

Within every 100m
length of hedgerow
introduce hedgerow
trees to achieve
50% screening.
Maintain hedgerows
on a three-year
rotation to achieve a
dense screen with a
“A” profile top and a
height of 2.5m.
Achieve coppice
woodland planting
up to 5m height
within 8 years and
increase density of
screening through
cutting on a fiveyear rotation
(Compensation
Area J and K).
Ensure that avenue

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Under regular defect checks review the
quality and condition of planting and
replace within the agreed defects
liability period.
Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Undertake coppicing on rotation every 5
years to achieve a dense coverage.
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Landscape or
biodiversity
effect

Residential
receptors
between 1 & 3
km of the Site

Constraints
(preventing
mitigation
measures)

As above

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

None
considered

Compensatio
n Area - J
and K –AGIs

•

Provide visual
screening for
some low
level filtered
views

Targets / Indicators
(extent of area,
condition and
duration)

•

•

Recreational
receptors
within 1 km of
the Site (TPT,
NCN, PRoW
and other

As above

Area 1– refer
to Figure
6.7.2 (blue
hatched
area) as well
as other
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Compensatio
n Area - A, B
J and K –
Wren Hall
Lane and
AGIs and

•

Provide visual
screening for
some low
level filtered
views

•

•

broadleaved tree
planting achieves at
least 75% partial
screening where
introduced
(Compensation
Area J and K).
Achieve coppice
woodland planting
up to 5m height
within 8 years and
increase density of
screening through
cutting on a fiveyear rotation
(Compensation
Area J and K).
Ensure that avenue
broadleaved tree
planting achieves at
least 75% partially
screening where
introduced
(Compensation
Area J and K).
Within every 100m
length of hedgerow
introduce hedgerow
trees to achieve
50% screening.
Maintain hedgerows

Duration of monitoring and
responsibilities

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Through regular defect checks review
the quality and condition of planting and
replace within the agreed defects
liability period.
Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Undertake coppicing on rotation every 5
years to achieve a dense coverage.
Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Through regular defect checks review
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

facilities)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)
mitigation
measures
discounted
within
Compensatio
n Area A, B,
F and J

Mitigation
considered
and
included
(Figure
6.7.3)
Additional
Area 1

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

•

•

Recreational
receptors
between 1 -3
km of the Site
(TPT, NCN,
PRoW and
other facilities)

As above

None
considered

Compensatio
n Area - J
and K –AGIs

•

•
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Provide visual
screening for
some low
level filtered
views
Soften and
integrate the
development
within the
surrounding

•

on a three-year
rotation to achieve a
dense screen with a
“A” profile top and a
height of 2.5m
Achieve coppice
woodland planting
up to 5m height
within 8 years and
increase density of
screening through
cutting on a fiveyear rotation
(Compensation
Area J and K).
Ensure that avenue
broadleaved tree
planting achieves at
least 75% partial
screening where
introduced.
Achieve coppice
woodland planting
up to 5m height
within 8 years and
increase density of
screening through
cutting on a fiveyear rotation.
(Compensation
Area J and K).

Duration of monitoring and
responsibilities

the quality and condition of planting and
replace within the agreed defects
liability period.
Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Undertake coppicing on rotation every 5
years to achieve a dense coverage.

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Through regular defect checks review
the quality and condition of planting and
replace within the agreed defects
liability period.
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Landscape or
biodiversity
effect

Local transport
users within 1
km of the Site

Constraints
(preventing
mitigation
measures)

As above

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Area 1
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
area)

Mitigation
considered
and
included
(Figure
6.7.3)

Compensatio
n Area - A, J
and K.

Associated long
term landscape /
biodiversity
objectives

•

Targets / Indicators
(extent of area,
condition and
duration)

Duration of monitoring and
responsibilities

landscape.

•

Ensure that avenue
broadleaved tree
planting achieves at
least 75% partial
screening where
introduced.

Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Undertake coppicing on rotation every 5
years to achieve a dense coverage.

Provide visual
screening for
some low
level filtered
views.

•

Within every 100m
length of hedgerow
introduce hedgerow
trees to achieve
50% screening.
Maintain hedgerows
on a three-year
rotation to achieve a
dense screen with a
“A” profile top and a
height of 2.5m
Achieve coppice
woodland planting
up to 5m height
within 8 years and
increase density of
screening through
cutting on a fiveyear rotation.
(Compensation
Area J and K).
Ensure that avenue
broadleaved tree

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Through regular defect checks review
the quality and condition of planting and
replace within the agreed defects
liability period.

•

•

•
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Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified.
• Undertake coppicing on rotation every 5
years to achieve a dense coverage.
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)
planting achieves at
least 75% partial
screening where
introduced.

Duration of monitoring and
responsibilities

Local transport
users between
1 to 3 km of
the Site

As above

NA

NA

NA

NA

Users of
education
facilities /
places of
worship

As above

NA

NA

NA

NA

NA

Limited extent
of offsite land
holding, high
value farmland
and off-site
agreements

Area 1 – 5
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
areas)

All
Compensatio
n Areas as
per Strategic
Strategy
Mitigation
Plan

●

Existing
baseline
habitats
reinstated and
enhanced and
LBAP habitats
● Additional
habitats to
provide new
opportunities
for biodiversity
protected and
notable
species
● Retain and

●

Achieve a
biodiversity net gain
using the DEFRA
metric
● Where habitats are
lost through the
Proposed Scheme
these are replaced
like for like within on
and off-Site
compensation area
● Achieve 100% of all
proposed habitats
and vegetation
including woodland,

Landscape sub-contractor during
construction:
• Implement new planting areas in
accordance with the detailed mitigation
strategies.
• Through regular defect checks review
the quality and condition of planting and
replace within the agreed defects
liability period.

NA

Biodiversity
Habitats
(including
Habitats of
Principal
Importance
and Local BAP
habitats)
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Drax on-Site maintenance contractor – over
25-year period:
• Oversee the quality and condition of the
planting and replace where appropriate
to achieve the targets specified
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Landscape or
biodiversity
effect

Reptiles

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Land
adjacent to
Additional
Area 1 – The
Old Wood
Yard
considered
but
discounted –
refer to
Figure 6.7.2
(blue
hatched
41

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

Duration of monitoring and
responsibilities

protect
important
habitat
features
● Maintain an
ecological
network
between
existing
habitats within
the Power
Station and
new habitats
within
Compensation
Areas

species-rich
grassland,
hedgerows,
waterbodies planting
proposed within
areas identified
during construction
and ensure plants
and habitats remain
in good condition with
a mix of diverse,
native species.
● No loss of existing
trees and hedgerows
on site which would
remain unaffected by
the Proposed
Scheme

•

Provide reptile
hibernation sites,
earth bunds, south
facing slopes and
waterbodies within
off-site compensation
areas

●

Additional
● Maintain and
Area 1, 2 and
introduce
3
ecological
features for
reptiles
● Prevent killing
and injury
during
construction
through
avoidance and
precautionary
measures

●

•

•

Reassess on a five-yearly basis over 25
years whether changes need to be
made to the planting mix, species,
density and structure to respond to
unforeseen events and monitoring data.
Ecological/Environmental Clerk of
Works to monitor retained habitats
during construction period and to
assess the success of habitat creation
throughout the implementation of
habitats period.
Arboricultural method statement and
protection of Root Protection Areas
from construction activities.

Ecological Clerk of Works to carry out
pre-construction checks and to be
present regularly throughout the
construction period
● Walkover surveys and visual searches
will be combined with other postconstruction species surveys to monitor
suitable habitat for its usage by reptiles
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March 2019

Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

Mitigation
considered
and
discounted
(Figure
6.7.2)
area)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)

Breeding and
wintering birds

Limited extent
of off-site land
holding, high
value farmland
and
associated off
site
agreements

Compensatio
n Areas 1 - 5

Additional
Areas 1, 2
and 3.
Habitat
reinstatemen
t within all
Compensatio
n Areas

●

Ensure the
favourable
conservation
status of
breeding and
wintering birds
is maintained
● Conserve,
replace and
introduce new
opportunities
for nesting
birds and
roosting areas
for wintering
birds

●

Ensure the
favourable
conservation
status of water
vole
populations

●

Water vole

Drilling
technique
within Pipeline
Area

Additional
Area 2,
Compensatio
n Area K,
avoidance
measures
and use of
trenchless

None
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●

Achieve successful
generation of habitat
within Compensation
Area C adjacent to
the battery storage
area to ensure
connectivity to
baseline breeding
bird habitat is linked
Retain 100% of all
important field
boundaries (those
that have been
proposed for
retainment) and
woodland/scrub
habitats with a buffer

Trenchless
techniques to be
prioritised alongside
Main Road.
● Trenches and
excavations near
Main Road must be
at least two metres

Duration of monitoring and
responsibilities

●

●

●

●

●

●

Ecological Clerk of Works to carry
out pre-construction checks and to
be present regularly throughout the
construction period
Walkover survey of landscape and
habitat creation areas to assess
suitability of these for breeding and
wintering birds (completed in years
1, 3, 5 and 10 following completion
of Stage 2).
Targeted breeding bird surveys of
landscape and habitat creation
areas between April and June in
years 1, 3, 5 and 10 following
completion of Stage 2.
Targeted wintering bird surveys of
landscape and habitat creation
areas between September and
March in the winter of years 1, 3, 5
and 10 following completion of
Stage 2.
Ecological Clerk of Works to carry
out pre-construction checks and to
be present regularly throughout the
construction period of the Gas
Pipeline.
Walkover survey of watercourses
and waterbodies within the
Proposed Scheme footprint to
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Landscape or
biodiversity
effect

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)
techniques

Associated long
term landscape /
biodiversity
objectives

Targets / Indicators
(extent of area,
condition and
duration)
deep
Ecologically sensitive
methods applied to
construction access
throughout Pipeline
Construction period
● Introduction of
riparian plant species
along Dickon Field
Drain

Duration of monitoring and
responsibilities

assess their suitability for water
voles has not been decreased as a
result of the Proposed Scheme
(completed between in years 1 and
3 following completion of Stage

●

Otters

None

None

Additional
Area 2,
Compensatio
n Area K

●

Provide resting
place
opportunities

●

●

●
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Introduction of
woodland carr
and scrub within
Additional Area
2 to provide
alternative
opportunities for
otter resting
places
Avoidance of
otter path
obstruction
Reduction in
light spill during
construction in
proximity to
otter habitat

2).
●

Targeted water vole surveys
completed in years 1 and 3
following completion of Stage 2,
including watercourses and
waterbodies within and up to 50 m
from the Proposed Scheme where
practicable.

●

Ecological Clerk of Works to carry
out pre-construction checks and to
be present regularly throughout the
construction period of the Gas
Pipeline
Walkover survey of watercourses
and waterbodies within the
Proposed Scheme footprint to
assess their suitability for otters has
not been decreased as a result of
the Proposed
Scheme (completed in years 1 and
3 following completion of Stage 2).
Targeted otter surveys completed
in years 1 and 3 following
completion of Stage 2, including
watercourses and waterbodies

●

●
●

Document Ref: 6.7
The Drax Power (Generating Stations) Order

Landscape or
biodiversity
effect

Foraging and
Commuting
Bats

Constraints
(preventing
mitigation
measures)

Limited extent
of offsite land
holding, high
value farmland
and
associated off
site
agreements

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)

Mitigation
considered
and
included
(Figure
6.7.3)

Associated long
term landscape /
biodiversity
objectives

None

Additional
● Retain
foraging and
important
commuting
ecological
habitat
features
features
through the
within
maintenance
Additional
of existing
Area 1 and 2
flight lines and
and all
foraging areas
compensatio ● Introduce new
ecological
n areas
features for
including
bats that are
retaining of
connected to
field
baseline
boundaries
habitats
and tree lines
● Provide
additional
roosting
opportunities

N/A

None

Avoidance
and
44

Duration of monitoring and
responsibilities

within and up to 250 m from the
Proposed Scheme where
practicable.

●

Invasive non-

Targets / Indicators
(extent of area,
condition and
duration)

●

Eliminate the
spread and

●

●

●

Achieving 100%
of all woodland,
hedgerow and
scrub habitats to
provide
commuting
routes that are
connected to
the wider
landscape
within all
Compensation
Areas
Achieving
successful pond
implementation
for additional
foraging
opportunities
Protection of the
eastern and
western field
boundaries of
Compensation
Area A to retain
flight lines

●

●

●

Ecological Clerk of Works to carry
out pre-construction checks and to
be present regularly throughout the
construction period of the Gas
Pipeline
Walkover survey of landscape and
habitat creation areas under Drax
ownership to assess suitability for
foraging and commuting bats
(completed between May and
September in years 1, 3, 5 and 10
following completion of Stage 2).
Bat activity transect surveys of
landscape and habitat creation
areas between May and September
in years 1, 3, 5 and 10 following
completion of Stage 2.

Ecological Clerk of Works to carry out preconstruction checks and to be present
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Landscape or
biodiversity
effect

native species

Constraints
(preventing
mitigation
measures)

March 2019

Mitigation
considered
and
discounted
(Figure
6.7.2)
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Internal Design Objectives
A suite of internal design objectives is proposed where the exact detailed site design has
yet to be determined (within Development Parcels C, E, F and I).
The objectives outlined below will form the basis for detailed mitigation plans for these
Development Parcels. Some of these objectives reiterate the landscape design objectives
reflected in Weddle’s landscape management report whilst others repeat objectives defined
for the Compensation Areas and Additional Areas described in paragraph 3.1.24 above.
The internal design objectives should be considered against the operational requirements
and constraints of the Power Station. Where an objective cannot be met for whatever
reason, then the detailed Strategy(ies) should explain why.
Overarching Objectives:
•

•
•
•
•
•
•

•
•
•
•

•

Achieve low level visual screening from key viewpoints namely New Road, Carr Lane,
Wren Hall Lane and Pear Tree Avenue and PRoW 35.47/1/1, 35.47/1/2, 35.47/8/1 to the
east of New Road and PRoW 35.47/10/1 and 35.6/12/1 north of Additional Area 1 and 2.
Create an attractive working environment within the confines of the Power Station.
Use ecological principles to create and maintain a mosaic of diverse habitats using
native species.
Provide opportunities for new resting places for protected species.
Control spread of invasive non-native species.
Achieve a net gain for biodiversity and improve connectivity to the wider environment
through a network of habitat mosaics.
Provide a bold, simple landscape structure to connect and unify large scale structures as
well as linking physically and visually with surrounding off site planting. Planting should
be drawn from a small planting palette.
Introduce small scale planting with a “varied” planting palette where the scale of the built
form becomes more intimate and enclosed.
Reduce visual clutter and introduce a low-level screening internally through new
hedgerows and shrub planting where feasible.
Maintain existing trees and shrubs and where appropriate substitute and introduce
further planting to provide greater interest, increase density and spread.
Give consideration to safe construction and maintenance through design i.e. ensure
mown grass areas are of a size and shape that facilitate ease of maintenance and allow
machinery room to manoeuvre.
Ensure where planting under overhead cables that shrub planting is maintained to a
height in accordance with National Grid guidelines.

Site Specific Objectives:
Open space:
•
•
•
•

Consider the form and layout of any open space provided as an integral part of the
overall site design and layout, and allow for open space to be multi-functional.
Create formal and informal areas with open space providing variety and interest.
Allow for coppice woodland / shrubs to be regularly coppiced to enable regeneration and
provide long term continuous screening.
Include small copses of trees to break up large scale planting.
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Introduce hedgerows which would achieve a continuous link planted in a double
staggered row and at recommended densities subject to species size.
Maintain species-rich hedgerows to a height of 2.5m, sides and top cut perpendicular to
each other.
Ensure mixes of ornamental shrub and ground cover planting are grouped with a
minimum of six plants to provide a bold effect and planted at recommended densities
subject to species size.
Ensure the density of planting is appropriate to species size and on maturity all topsoil is
hidden to avoid visual clutter and create the impression of a neat and tidy site.
Create swathes of wildflower grassland where space allows to replicate the scale of the
Proposed Scheme and achieve habitat diversity.
Introduce new areas of amenity grassland to offset planting and unify the Proposed
Scheme.
Introduce waterbodies to promote habitat diversity with subtle ground modelling where
appropriate.
Introduce species rich grassland as a temporary measure between Stages 1 and 2 on
land allocated for the extension to the battery storage facility to support Unit Y.

Infrastructure (new proposed structures – Unit X and Y and associated facilities):
•

•

•

•
•

Allow for deciduous woodland planting adjacent to battery storage facility, GRF and
north of Unit Y to provide further visual screening at low elevation from New Road, Wren
Hall Lane and Pear Tree Avenue.
Ensure woodland and understorey planting is a combination of heights (transplants,
whips, feathered and standards), grouped in the same species of three or more and
reflective of current species on site.
Allow for coppice/ scrub planting adjacent to the edges of proposed sludge lagoons if the
lagoons are to be relocated to Development Parcel E to provide visual screening at a
low elevation.
Ensure coppice woodland / scrub is regularly coppiced to enable regeneration and
provide long term continuous screening.
Introduce new areas of specific rich wildflower grassland and amenity grassland to offset
planting and unify the Proposed Scheme.

Site entrances, new road and margins:
•
•

•
•
•
•

Introduce further avenue planting along the eastern edge of New Road to provide visual
screening to the GRF.
Introduce avenue planting east of New Road to replicate existing tree planting along the
western edge of New Road providing uniformity in terms of species, depth and spacing
of planting
Ensure hedgerows are a minimum of 2 metres wide, planted in a double staggered row
and at recommended densities subject to species size.
Ensure hedgerows introduced are maintained to a height of 3m with an “A” shaped
profile top.
Ensure coppice woodland / scrub is regular coppiced to enable regeneration and provide
long term continuous screening.
Create strong markers defined through planting of key entrances and exits for both
vehicular and pedestrian users.
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Allow for good visibility at pinch points especially at entrances and junctions with
footpaths.
Reduce conflict between different users by using low level planting – ground cover and
grass.
Ensure mixes of ornamental shrub and ground cover planting are grouped with a
minimum of six plants to provide a bold effect and are planted at recommended densities
subject to species size.
Ensure the density of planting is appropriate to species size and on maturity all topsoil is
hidden to avoid visual clutter and create the impression of a neat and tidy site.
Ensure there is a setback in ground cover or shrub planting of 1 m from road edges to
allow clearance for vehicles and this is infilled with amenity grassland.
Where margins of amenity grass are introduced ensure such margins are no less than
1m wide.
Kerbs should be to a specification and at a height above ground level equivalent to the
remainder of the site.
Security fencing should be of a material, height and colour equivalent to the remainder
of the site.

Site car parks (where these form part of the Proposed Scheme):
•

•

•
•
•
•

•
•
•
•
•

Provide a tiered effect for planting edging car parking areas of medium to low level
screening in the form of trees, hedgerows, shrubs and ground cover using a small
planting palette.
Introduce a mix of trees (a combination of standards and feathered), a maximum of four
species, grouped in the same species of three or more and are reflective of current
species on site. Tree planting will provide medium level screening with trees growing to
a height of 20m.
Introduce single species hedgerows alongside edges of car parks to provide a low level
visual screen and reduce visual clutter, creating a neat and tidy impression.
Ensure hedgerows are planted in a double staggered row and planted at recommended
densities subject to species size.
Maintain hedgerows to a height of 2.5 m, sides and top cut perpendicular to each other.
Ensure plant mixes of ornamental shrub and ground cover planting are grouped with a
minimum of six plants to provide a bold effect and planted at recommended densities
subject to species size.
Ensure the density of planting is appropriate to species size and on maturity all topsoil is
hidden to avoid visual clutter and create the impression of a neat and tidy site.
Create strong markers defined through planting of key entrances and exits for both
vehicular and pedestrian users.
Ensure all car parks are surfaced in a material equivalent to the remainder of the site.
Kerbs should be at a specification and height above ground level equivalent to the
remainder of the site.
Security fencing should be of a material, height and colour equivalent to the remainder
of the site.

Biodiversity Offsetting
A biodiversity offsetting assessment was undertaken prior to the DCO submission. An initial
report (the Biodiversity Net Gain report; Examination Library Reference: APP-116) detailed
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the outcome of the temporary and permanent land take resulting from the Proposed
Scheme versus the mitigation, compensation and enhancement proposed. Using the
DEFRA metric, the biodiversity offsetting assessment calculated how much additional
habitat was required in relation to the loss of habitats. The areas of habitat creation
including enhancement proposed was required to surpass the calculated area of habitat to
confirm if a biodiversity net gain was achieved.
Prior to DCO submission, the biodiversity offsetting assessment concluded a biodiversity
net gain for area-based habitats and recorded a net loss for linear habitats such as
hedgerows and ditches.
Since the DCO submission; mitigation, compensation and enhancement has altered slightly
in design and placement. As a result, an updated Biodiversity Net Gain Assessment (Rev
002) was submitted for Deadline 2 to analyse the new mitigation designs. The Biodiversity
Net Gain Assessment was again (Rev 003) to reflect the additional mitigation proposals
associated with the Bingley Land submitted for Examination Deadline 6.
The Biodiversity Net Gain Assessment submitted at Deadline 9 is currently showing a net
gain of 6% for area based habitats and a net gain of 17% for linear based habitats. This is
based on the compensation and enhancement outlined within this Strategy (Rev 005) and
associated figures (6.7.5 – 6.7.11).
Despite these percentages, which are based on the maximum parameters of the Proposed
Scheme and therefore without the benefit of detailed design of the Proposed Scheme, the
Applicant commits to delivering a minimum net gain of 7% for area based habitats and a
minimum net gain of 8% for linear habitats. These minimum percentages are secured by
this Outline Landscape and Biodiversity Strategy through a requirement in Schedule 2 of
the draft Development Consent Order. However, these percentages could be increased
further by exploring new opportunities for compensation and enhancement during detailed
design (for example the additional areas of land referred to at paragraph 1.1.7 above).
Pursuant to a requirement in the draft DCO, the detailed strategies to be submitted in line
with this outline Strategy must include an explanation for how the detailed design of the
Proposed Scheme has sought to maximise the net gain of the development, as far as
practicable.
Conclusions
This Outline Strategy has sought to address through a clear set of objectives, targets and
indicators as well as monitoring measures and responsibilities some of the significant
effects identified in the LVIA and Biodiversity chapters. In addition, internal design
objectives have been defined which will guide the more detailed mitigation strategies for
Development Parcel C, E, F and I. Initial proposals for each of the Compensation Areas and
Additional Areas are set out in Figures 6.7.4 to 6.7.11 with expected timings for delivery in
Table A5.1 in Appendix 5.
The Strategy has also considered the context of the Proposed Scheme as well as
opportunities to improve connectivity to the green infrastructure network linking with
adjacent landscape features as well as visually with extensive blocks of planting on Barlow
Mound to the west. Opportunities to meet the objectives defined in the Leeds City Green
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Infrastructure Strategy (Ref 1.15), and more specifically the Ouse Catchment Management
Plan (Ref 1.16), have also been reviewed and the Strategy has sought to support
management of flood water flows into the River Ouse through the introduction of both
riparian and floodplain woodland planting where feasible
Proposed new and enhanced habitats would replace those lost as a result of the Proposed
Scheme. The new habitats will provide suitable conditions for protected and notable
species. The habitat creation principles aim to introduce greater habitat and landscape
connectivity with the wider landscape including important areas such as Barlow Mound. This
would increase the opportunities available for dispersal to a range of terrestrial species
seeking alternative habitat.
The implementation of new habitat mosaics combined with the retention and protection of
existing and important habitat features such as hedgerows, tree lines and woodlands
provides a mechanism to reduce the negative impact on biodiversity. Along with the
strengthening of existing habitats through enhancement and the newly proposed
‘Compensation Areas and Additional Areas’, pre-works surveys and an ecological clerk of
works will be present before, during and after the construction stage to ensure legislation
and policy is adhered to and to maintain the Strategy from a biodiversity perspective.
An updated biodiversity offsetting assessment was prepared to re-calculate and re-assess
updated mitigation proposals (as a result of the Bingley Land proposals) to determine the
extent of net gain for biodiversity. This assessment was documented within the Biodiversity
Net Gain Assessment report (Rev 003, Examination Library Reference REP6-004)
submitted at Deadline 6.
Due to further amendments to the planting proposals on Bingley Land, the Biodiversity Net
Gain assessment has undergone a further update (now version 004) and demonstrates that
habitat creation and enhancement proposals outlined in this Strategy will deliver biodiversity
net gain for the Proposed Scheme. This document is submitted at Deadline 9.
As outlined in Chapter 2, the proposals are constrained by a number of technological and
environmental constraints including the extent of landholdings and the quality of
surrounding farmland. As such significant landscape and visual effects will inevitably remain
despite the measures proposed. It should be noted that in terms of landscape and visual
amenity all NSIP energy projects will have impacts on the landscape. Paragraph 5.9.8 of
NPS EN-1 states that projects should be designed carefully with the aim being to “minimise
harm to the landscape providing reasonable mitigation where possible and appropriate”.
Paragraph 2.6.5 and 2.6.6 NPS EN-2 adds that it is not possible to eliminate the visual
impacts associated with a fossil fuel generating station and that mitigation should reduce
the visual intrusion of the buildings in the landscape and minimise impacts on visual amenity
as far as reasonably practicable.
It is considered that, given the constraints outlined above, the Strategy addresses the key
landscape and visual amenity effects as far as reasonably practicable. It should be noted
that in reaching a judgement the Secretary of State will need to determine whether the
landscape and visual effects outweigh the benefits (including need) for the Proposed
Scheme as set out in paragraphs 5.9.15 and 5.9.18 of NPS EN1.
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APPENDIX 2 - LEGISLATION, POLICY, STRATEGIES,
CONVENTIONS AND GUIDANCE
LEGISLATION
The following legislation has been considered in the preparation of this Strategy:
•
•
•
•
•

Conservation of Habitats and Species Regulations (Habitats Regulations) 2017 (Ref.
1.1).
Wildlife and Countryside Act 1981 (as amended) (Ref. 1.2).
Natural Environment and Rural Communities Act 2006 (Ref. 1.3).
Countryside and Rights of Way Act, 2000 (as amended) (Ref. 1.4).
Hedgerow Regulations, 1997 (Ref. 1.5).

NATIONAL PLANNING POLICY
Relevant national planning policy that has been considered in relation to landscape and
biodiversity impact avoidance and enhancement is as follows:
•
•
•
•

Overarching National Policy Statement (NPS) for Energy (EN-1) (Ref. 1.6).
National Policy Statement for Fossil Fuel Electricity Generating Infrastructure (EN-2)
(Ref. 1.7).
National Policy Statement for Gas Supply Infrastructure and Gas and Oil Pipelines (EN4) (Ref. 1.8).
National Planning Policy Framework, 2018 (Ref. 1.9).

National Policy Statements
Overarching National Policy Statement for Energy (EN-1): In terms of landscape Policy,
EN1 paragraph 5.9.8 accepts that nationally significant energy infrastructure will have
effects on the landscape. Projects should be designed carefully, the aim being to “minimise
harm to the landscape, providing reasonable mitigation where possible and appropriate.”
Paragraphs 5.9.21 to 5.9.23 encourages the preparation of landscape schemes to mitigate
adverse landscape and visual impacts including landscaping off site. Works may include
filling in gaps in existing tree and hedge lines to mitigate against impacts from a more
distant vista.
Section 5.3 of the overarching National Policy Statement (NPS) for Energy (EN-1) (Ref 9.2)
refers to biodiversity and states that the Applicant should clearly set out any effects of the
development on internationally, nationally and locally designated sites of nature
conservation importance, on protected species and habitats and other species identified as
being of principal importance for the conservation of biodiversity. The Applicant should also
demonstrate how the development has taken measures to conserve and enhance
biodiversity.
Reference is also made to green infrastructure and connectivity (paragraph 5.10.20) and
the need to impose requirements to ensure the connectivity of green infrastructure network
is maintained within the vicinity of the development and that any necessary works are
undertaken, where possible, to mitigate any adverse effect.
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The NPS for Fossil Fuel Electricity Generating Infrastructure (EN-2) acknowledges that
“it is not possible to eliminate the visual impacts associated with a fossil fuel generating
station. Mitigation is therefore to reduce the visual intrusion of the buildings in the
landscape and minimise impact on visual amenity as far as reasonably practicable”
(paragraph 2.6.5). Paragraph 2.6.7 goes on to state that “earth bunds and mounds, tree
planting, or both may be used for softening the visual intrusion”.
The NPS for Gas Supply Infrastructure and Gas and Oil Pipelines (EN-4), section 2.21
refers to biodiversity, landscape and visual impacts and considers effects on “specific
landscape elements within and adjacent to the pipeline route, such as grasslands, field
boundaries (hedgerows, hedgebanks, drystone walls, fences), trees, woodlands, and
watercourses, all of which are important biodiversity and landscape components.
National Planning Policy Framework and Planning Practice Guidance
The National Planning Policy Framework (NPPF) was recently updated in July 2018. The
following paragraphs are of relevance to the Proposed Scheme:
Section 12: Achieving well-designed places:
Paragraph 124 states that “The creation of high quality buildings and places is fundamental
to what the planning and development process should achieve”.
Paragraph 127 Planning policies and decisions should ensure that developments:
b) Are visually attractive as a result of good architecture, layout and appropriate and
effective landscaping;
c) are sympathetic to the local character and history, including the surrounding built
environment and landscape setting, while not preventing or discouraging appropriate
innovation or change.”
Section 15: Conserving and enhancing the natural environment:
Paragraph 170 a, b and d states that “Planning policies and decisions should contribute to
and enhance the natural and local environment by:
a) Protecting and enhancing valued landscapes, sites of biodiversity or geological value
and soils (in a manner commensurate with their statutory state or identified quality in
the development plan.
b) Recognising the intrinsic character and beauty of the countryside, and the wider
benefits from natural capital and ecosystem services – including the economic and
other benefits of the best and most versatile agricultural land, and of trees and
woodland.
d) Minimising impacts on and providing net gains for biodiversity, including by
establishing coherent ecological networks that are more resilient to current and future
pressures.
e) Preventing new and existing development from contributing to, being put at
unacceptable risk from, or being adversely affected by, unacceptable level of soil, air
water or noise pollution or land instability. Development should wherever possible,
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help to improve local environmental conditions such as air and water quality, taking
into account relevant information such as river basin management plans.”
Paragraph 174 a and b which states “To protect and enhance biodiversity and geodiversity,
plans should:
a) Identify, map and safeguard components of local wildlife-rich habitats and wider
ecological networks including the hierarchy of international, national and locally
designates site of importance for biodiversity; wildlife corridors and stepping stones
that connect them; and areas identified by national and local partnerships for habitat
management, enhancement, restoration or creation; and
b) Promote the conservation, restoration and enhancement of priority habitats,
ecological networks and the protection and recovery of priority species, and identify
and pursue opportunities of securing measurable net gains for biodiversity.”
LOCAL PLANNING POLICY
The local planning policies that are relevant to the Site are set out in the following
documents:
•
•
•
•

‘Saved’ policies of the Selby District Local Plan (Ref.1.10).
Selby District Core Strategy Local Plan (Ref. 1.11).
East Riding Local Plan Strategy document (Ref. 1.12).
Doncaster’s Core Strategy 2011- 2028 (Ref. 1.13).

Policies of relevance to the need for landscape and biodiversity mitigation and
enhancement for the Proposed Development are as follows:
Selby District Council
Policies of relevance in landscape and visual terms to the Proposed Scheme are as follows:
Selby District Core Strategy Local Plan:
• SP 15 Sustainable Development and Climate Change.
• SP 18 Protecting and Enhancing the Environment.
• SP 19 Design Quality.
“Saved” policies from Selby District Local Plan:
• ENV 1 Control of Development.
• ENV 14 Protected Species
• ENV 15 Locally Important Landscape Area (Magnesian Limestone Ridge, Brayton Barff
and Hambleton Hough).
• EMP 10 Additional Industrial Development at Drax and Eggborough Power Stations.
East Riding of Yorkshire
The following policies were considered of relevance to the Site and drawn from the East
Riding Local Plan Strategy document, adopted 2016 (Ref. 1.12):
•
•
•

Policy EC5 Supporting the Energy Sector.
Policy ENV1 Integrating High Quality Design.
Policy ENV2 Promoting a High-Quality Landscape.
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Policy ENV3 Valuing Our Heritage.
Policy ENV4 Conserving and Enhancing Biodiversity and Geodiversity.
Policy ENV5 Strengthening Green Infrastructure.

Doncaster Metropolitan Council
Doncaster’s Core Strategy 2011- 2028 was adopted in 2012 (Ref. 1.13).
relevance to the Proposed Scheme and Study Area are as follows:
•
•
•
•

Policies of

Policy CS3 Countryside.
Policy CS14 Design and Sustainable Construction.
Policy CS15 Valuing our Historic Environment.
Policy CS16 Valuing our Natural Environment Policy CS17 Providing Green
Infrastructure.

LOCAL STRATEGIES / PARTNERSHIPS
Two specific strategies/partnerships were considered as part of the revised outline strategy:
•
•

Leeds City Regional Green Infrastructure Strategy 2017-2036, Version Draft Final, 29
March 2018 (Ref 1.14)
Dales to Vale Rivers Network Catchment Partnership (http://dvrn.co.uk) (Ref 1.15)

Leeds City Regional Green and Blue Infrastructure Strategy 2017-2036
Leeds City Region Green and Blue Infrastructure Strategy (Ref 1.14) was prepared by the
Leeds City Region Enterprise Partnership and seeks to expand green infrastructure to
enable everyone within the region to be “within easy access to an outstanding and well
used network of green infrastructure that reduces flood risks and supports health, the
economic, the environment and a superb quality of life.”
The document identifies seven headline outcomes:
•
•
•
•
•
•
•

“Become a UK trailblazer in catchment planning and natural flood management.
Make quality green infrastructure a defining feature of the way the City Region does
development.
1,000 miles of green infrastructure rich corridors, including canals, rail, road, and a City
Region cycle route network.
Everybody within easy reach (1km) of an outstanding, diverse, well used green
infrastructure network.
Create a White Rose Forest and increase tree cover by a third.
Flourishing uplands that manage water, store carbon and support wildlife, with peatlands
in good condition trebled to over 50 percent.
A big rise in green infrastructure based businesses, innovation, jobs and
apprenticeships.”

The Strategy covers all of the Leeds City Region and seeks to make connections to areas
beyond which impact upon it, for instance river catchments. Linked to this core purpose are
five interconnected aims:
•
•
•
•

Quality place (people and investment)
Health and well being
Flood risk reduction
Wildlife and habitats
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Climate change, air and water quality

The aims seek to connect people and the economy to the natural environment and will
reduce social, economic and health inequalities.
Seven priority areas have been identified where “tangible and impactful action can be
delivered” through a detailed Delivery Plan. The Strategy goes on to state that all priorities
are interconnected and each priority will deliver multiple benefits as well as contributing to
the above aims. Priorities include:
1. Effective water management and flood risk reduction
2. Build green and blue infrastructure into physical development and housing
3. Enhance green and blue corridors and networks
4. Heighten community access to / enjoyment of green and blue infrastructure
5. Plant and manage more trees and woodlands
6. Restore the uplands and manage them sustainably
7. Business growth, jobs, skills, and education
Specific reference is made in the Strategy to the Lower and Upper Ouse and the need to
increase tree cover by more than a third in line with Priority 5 above.
Dales to Vale Rivers Network Catchment Partnership
The Dales to Vales River Network (DVRN) (Ref 1.15) is a catchment partnership which
brings together local people, communities, organisations and businesses to make decisions
on managing the rivers, becks and lakes in the Swale, Ure, Nidd, Ouse and Wharf
Catchment. The network has highlighted a number of issues which need addressing
including water quality, enhancing biodiversity, heavy metals and flooding,
The Proposed Scheme lies within the Ouse Catchment Management Plan. Plans which
accompany the Catchment Management Plan indicate the extent of existing “green areas”
in terms of woodland / forestry and areas of “floodplain woodland potential” and “riparian
woodland potential”. The Plans highlight the importance of the area in terms of shading and
fluvial flooding. The former, through riparian trees, can provide shading for aquatic species,
whilst fluvial flooding can be impeded through the introduction of more wetland woodland
habitat to store water.
CONVENTIONS AND GUIDANCE
The following conventions and guidance documents have been referred to within this
Strategy:
•
•
•
•
•

European Landscape Convention (Ref. 10.16).
National Planning Policy Guidance (Ref. 10.17).
Selby Local BAP (Ref. 10.18).
Department for Environment, Food and Rural Affairs (DEFRA) - Offsetting Pilot (Ref.
10.19).
Business and Biodiversity Offsetting Programme (BBOP) (Ref. 10.20).

European Landscape Convention
The landscape and visual impact assessment takes account of legislation relevant to
landscape and visual issues, including the European Landscape Convention (ELC) which
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was ratified in the UK on the 21 November 2006. The ELC became binding on 1 March
2007 and provides a basis for closer co-operation on landscape issues across Europe. The
Convention highlights the need to recognise landscape in law, to develop landscape
policies dedicated to the protection, management and creation of landscapes, and to
establish procedures for the participation of the general public and other stakeholders in the
creation and implementation of landscape policies. It also encourages the integration of
landscape into all relevant areas of policy, including cultural, economic and social policies.
The ELC defines landscapes as:
“An area, as perceived by people, whose character is the result of the action and interaction
of natural and/or human factors.”
The ELC applies to natural, rural, urban and peri-urban areas including land, inland water
and marine areas. Its purpose is to promote landscape protection, management and
planning in relation to all landscapes regardless of whether their quality and condition is
considered outstanding, ordinary or degraded. The UK is recognised as already putting
many of the principles of the ELC into practice. The importance of landscapes in
contributing to local identity and in reflecting local cultural influences and ecological diversity
is shown through the use of Landscape Character Assessments and Natural England's
National Character Areas Project.
Government’s National Planning Practice Guidance - Section Natural Environment
In addition, this Chapter has been prepared in accordance with the Government’s National
Planning Practice Guidance Section Natural Environment – Landscape (Ref 10.16) which
contains the following relevant paragraph:
Paragraph: 001 Reference ID: 8-001-20140306. This section states that:
“One of the core principles in the National Planning Policy Framework is that
planning should recognise the intrinsic character and beauty of the countryside. Local
plans should include strategic policies for the conservation and enhancement of the
natural environment, including landscape. This includes designated landscapes but
also the wider countryside”.
Local Biodiversity Acton Plan, Offsetting and Pilot Programme
The Proposed Scheme has adopted the Defra metric and the biodiversity net gain (BNG)
process. This has been used to quantify the biodiversity which will be lost due to the
Proposed Scheme and provide an indication of the biodiversity which will be replaced once
the Proposed Scheme has been built (Ref 1.21). The BNG process uses the offsetting
metric by DEFRA and draws further influence from a range of other best practice guidance
produced by BBOP, CIRIA, CIEEM and IEMA to ascertain what is needed to offset losses
sustained from development.
The DEFRA metric calculates the number of ‘biodiversity units’ that need to be provided by
a developer to offset losses. BNG is definitively achieved by adding more habitat with a
greater biodiversity value to the environment than that was lost by the Proposed Scheme.
This Landscape and Biodiversity Strategy adheres to BBOP’s Mitigation Hierarchy (Ref
1.20) by avoiding and minimising loss of certain areas of habitats on site and reinstating lost
habitat as far as possible. Biodiversity offsets would also be delivered through enhancement
of habitats outside the Site and through targeted management of reinstated habitats within
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the Site have been included where avoidance and minimisation would not fully avoid
impacts.
Forestry Commission Guidance
The UK Forestry Standard (UKFS) (Ref 1.24) is a tool used to guide the implementation of
sustainable forest management across all types of woodlands throughout the UK. This
guidance applies to all woodland environments (not individual trees) and is applied to all
varieties and scales of forestry activities.
Construction activities and site clearance works as part of the Proposed Scheme does not
involve removal of woodlands or works within a woodland that would be considered a
forestry activity as part of the UKFS. However, as the UKFS incorporates landscape and
biodiversity elements into the guidance and given the habitat creation and landscape
proposals set out in this document (such as coppice woodland, woodland carr etc.), the
UKFS will be used as a guide (where necessary) to outline the implementation of such
habitats and how they will be monitored within the detailed Landscape and Biodiversity
Strategy(ies).
Principles set out in the ‘Forestry Commission template management plan: Create a
woodland management plan’ (Ref 1.28) will be given due regard within the detailed
Landscape and Biodiversity Strategy(ies), notably woodland planting and post-construction
monitoring. Due to the variety of landscape and biodiversity proposals, not all elements of
the Forestry Commission template management plan will be relevant to the planting and
habitat creation associated with the Proposed Scheme due to variety of non-woodland
habitats being proposed.
The Ecological Site Classification Decision Support System (ESC-DSS) (Ref 1.29) is a tool
used to assess sites based on soil types and climate data and provides a mechanism on
how this data can be used evaluate the suitability of different tree species and woodland
communities. This tool will be given due regard in the detailed Landscape and Biodiversity
Strategy(ies) to shape the planting palette for woodland and tree planting.
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APPENDIX 3 - IMPACT AVOIDANCE REQUIREMENTS
OVERVIEW
The impact avoidance measures outlined below would be implemented, as relevant and
appropriate, prior to and during the construction phase of each Work Number. The purpose
being to minimise the work’s impact on landscape features and associated habitats and to
comply with legislation.
Pre-construction Surveys
An ecologist would complete a pre-construction/site clearance walkover at least three
months ahead of commencement (for relevant work numbers) where there could be an
impact on the biodiversity interest of the Site. The aim of this advanced Site visit would be
to re-assess the ecological baseline and to determine if any additional ecological mitigation
is required beyond that specified in this Strategy and the ES. These pre-construction
surveys would be secured through the detailed Landscape and Biodiversity Strategy(ies)
which would be approved by Drax, NYCC and SDC.
The scope of each walkover would be defined on a case by case basis in consultation and
with the agreement of Drax, NYCC and SDC, and informed by the results of the site
walkover described above. The results of the pre-construction walkovers would inform the
detailed delivery of construction phase ecological mitigation.
Existing or potential landscape and biodiversity constraints to be reassessed and / or
monitored during updated surveys would include, as a minimum:
•
•

•
•
•
•

Badger setts.
Otters and water voles (Pre-construction surveys to reconfirm the status of otter habitat
usage of the Site and surrounding watercourses up to 250 m from the Proposed
Scheme).
Breeding birds (if clearance works were proposed during the bird breeding season).
Invasive non-native plant species.
Trees including their suitability to support protected species.
Any changes in habitat condition or other evidence indicating previously unrecorded
protected species could be present.

Should any new constraints arise these would be identified in the detailed Landscape and
Biodiversity Strategy which would be submitted to cover specific work numbers.
Invasive Non-Native Species
Stands of Indian balsam and wall cotoneaster were identified in Development Parcel C as
per section 9.5.58 of the Biodiversity Chapter and ES Figure 9.3. In order to control the
spread of these species a method statement would be produced in receipt of the specific
Site construction works and this would form part of the detailed and approved Landscape
and Biodiversity Strategy
Indian balsam and New Zealand pygmy weed have been recorded within Additional Area 2.
Invasive non-native species control, specific to each plant, should be incorporated into the
management of this area.
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Clerk of Works and Toolbox Talks
The necessity for a Clerk of Works and Toolbox Talks during works would be advised by the
landscape architect and ecologist based on relevant and appropriate environmental
commitments in receipt of the specific Site construction works. The need for Ecological
Clerk of Works (ECoW) would also be informed by the findings of the pre-construction
surveys, with this forming part of the detailed approved Landscape and Biodiversity Strategy
where specified.
All Site staff involved with Proposed Scheme works will receive Toolbox Talks on the
relevant ecological risks, legal requirements and working requirements to comply with
legislation and the detailed approved Landscape and Biodiversity Strategy. Toolbox Talks
would be repeated as necessary over the duration of the construction works for Stage 1 to
2.
Tree Works
Existing trees would be lost within the Existing Drax Power Station Complex as a
consequence of the Proposed Scheme. Where works would be undertaken in close
proximity to retained trees, such works would be in accordance with best practice:
•
•

British Standard (BS) 5837:2012 trees in relation to design, demolition and construction
– recommendations (Ref. 1.21).
National Joint Utilities Group (NJUG) Guidelines for the Planning, Installation and
Maintenance of Utility Apparatus in Proximity to Trees (Ref. 1.22).

Access for construction works would be required in close proximity to trees and woodland.
Construction works required within the Root Protection Area (RPA) and / or crown spread of
retained trees would be carefully controlled through the use of temporary tree protection
measures, ground protection measures and by adopting working methods including the
storage and management of materials. Methods would be set out in an Arboricultural
Method Statement and associated RPA Plans which would be prepared in advance of the
works and to accompany the detailed Landscape and Biodiversity Strategy(ies). Specific
offsets have been defined to protect existing woodland outlined below.
Temporary tree protection fencing in accordance with BS 5837:2012 would be installed
before works commence and also for the duration of the works to protect the RPAs of
retained trees. Suitable ground protection measures would be implemented to prevent the
distortion or compaction of underlying soil.
Impact Avoidance Measures for Hedgerows, Hedgerow Trees and Woodland
Trenchless construction techniques would be used where possible for the installation of the
Gas Pipeline, to avoid the removal of existing vegetation in the form of hedgerows and
hedgerow trees.
Otter Mitigation
Should any evidence of otter or be recorded during pre-construction site clearance surveys
along suitable waterbodies, the following measures should be implemented to ensure the
impact is reduced
•

Avoidance of any obstructions to established otter paths and access to open water.
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Avoidance of work in the vicinity of otter habitat during the hours of darkness and within
the period two hours after sunrise and two hours before sunset March to October
(inclusive) and due to the more limited daylight between one hour after sunrise and one
hour before sunset November to February (inclusive).
The marking of, and adherence to, 30 m exclusion zones around any holts and shelters
identified as a result of updated survey prior to site clearance and construction activities
occurring. If otters are known or suspected to be breeding, the exclusion zone could be
extended to at least a 200 m radius. However, it could be reduced to 100 m depending
on the nature of the works, topography and natural screening. This will require
judgement from an experienced ecologist.
If breeding was confirmed and exclusion zones of the size set out above were not
possible, works would be undertaken in accordance with a European Protected Species
(EPS) Mitigation licence to derogate the legislation protecting otter (except during
periods of active breeding). As part of the licence, appropriate compensation would be
provided to ensure that alternative habitat is provided in advance of the impact
occurring. This would ensure no net loss in available habitat that may be considered to
provide functional linkage for the Lower Derwent Valley and River Derwent SACs, of
which otter is a qualifying feature.
As a minimum, light spill will be minimised and dark corridors will be maintained to
ensure that otters can continue to commute and forage without undue disturbance
during construction. In addition, defined site compounds and access roads with slow
speed limits, will limit the risk of otter collisions during construction.
Screening with fencing or planting of thicket-type vegetation to reduce noise and visual
disturbance to otter commuting routes during operation;
The use of trenchless techniques where practicable when cutting through watercourses
suitable for commuting otter within the Pipeline Area. Update surveys will be completed
prior to any open-cut techniques being employed. These surveys will determine the
need for further mitigation to be implemented for otters (which may include measures to
mitigate against the destruction of newly created otter resting sites which would need to
be conducted under an EPS mitigation licence)
The capping of any exposed pipe systems when contractors are off site, and providing
exit ramps from any exposed trenches or holes (to prevent otters entering and becoming
trapped);
Screening with fencing or planting of thicket-type vegetation to reduce noise, lighting and
visual disturbance to otter commuting routes;
Existing drainage measures during operation have been proposed in ES Chapter 12 as
appropriate for the Power Station Site. The Above Ground Installation area and
associated access road will be routed through an appropriate oil separator prior to
discharge. Such measures have been assessed as appropriate to negate potential
drainage-related water quality impacts (ES Chapter 12, Sections 12.6.51 – 12.6.53;
Examination Library Ref: APP-080).
The use of construction best practice measures to avoid pollution including pollution
prevention guidance (DEFRA 2016; Ref 23,) would be followed to prevent pollution of
water courses by silt or chemicals.

Water Vole Mitigation
Water voles including a series of water vole burrows have been recorded within a ditch
running parallel to Main Road. Water voles could also use the ditch network should suitable
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conditions be present. Trenchless techniques for the construction of the Gas Pipeline along
Main Road have been confirmed.
Sensitive construction methods for construction access in proximity to the ditch along Main
Road should be employed. An appropriate exclusion zone should be deployed around the
water vole burrows and a temporary bridge should be built outside of this zone further up
the ditch to minimise any residual disturbance from vehicular crossing. Any vehicular
crossing will be short-term.
However, should evidence of water vole be located in other ditches within the Pipeline
Construction Area that are not planned to undergo trenchless techniques, the following
measures should be implemented:
•
•

Minimising the working footprint in areas close to water vole burrows
Should new water vole burrows be discovered within proximity to Pipeline Construction
and can’t be avoided, manipulation of riparian habitats to displace water voles using a
water vole displacement licence (WML – CL31) from NE will be needed.

OFFSETS AND EASEMENTS
Offsets
Working areas would be offset from existing and retained landscape features and
associated habitats to minimise the risk of accidental damage, these have been defined as
minimum distances of:
•
•
•
•

Hedgerows - 5 m offset*.
All woodland within the Proposed Scheme (North Station Wood, woodland strip to north
of Development Parcel B and woodland to south of Development Parcel A) - 15 m offset.
Woodcock Wood – 10 m exclusion zone to protect against excavation and construction
of the Pipeline.
Existing ditches and buildings – 2 m to allow maintenance access.

*One field boundary, along the northern edge of Development Parcel J (refer to Figure
6.7.9) is likely to be protected under the Hedgerows Regulations Act 1997. An offset of 5m
would be maintained; refer to the Outline Construction Environmental Management Plan
submitted for Deadline 6 (Examination Library Document REP6-005).
Easements (Pipeline and overhead lines)
Areas of planting would be constrained by easements associated with the Gas Pipeline and
overhead cables.
Pipeline:
Hedgerows may be planted only where a hedge is necessary either for screening purposes
or to indicate a field boundary using hardwood plants such as blackthorn.
Individual tree species can be planted in a single row between 6 to 10 m of the Gas
Pipeline, whilst dense tree planting can be undertaken only beyond 10 m of a pipeline, (The
Applicant would follow the species drawn from National Grid’s approved list of suitable
species) (Ref 1.22).
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Overhead Lines:
Landscaping schemes should only introduce slow and low-growing species of trees and
shrubs beneath and adjacent to existing overhead lines to reduce the risk of growth to a
height which compromises statutory safety clearances.
Tree planting can be undertaken beyond a specified distance of any overhead cables
subject to the voltage as detailed in Energy Network Association Technical Specification 438, Issue 4 2015 (Ref. 1.23).
PRECAUTIONARY WORKING METHODS
Precautionary working methods would be employed to minimise potential adverse impacts
on protected species prior to and during construction. Detailed information on the following
precautionary measures would be included in the CEMP:
•

•

•

Clear demarcations to fence off construction footprints to prevent plant machinery and
personnel damaging or disturbing retained habitats and/or areas that may support
protected species;
Sheer sided excavations greater than 50cm deep to be securely fenced and escape
ramps fitted to minimise the likelihood of incidental capture of mammals such as badger
and otter.
Sensitive vegetation clearance methodologies would be followed to minimise the risk of
incidental mortality of small mammals, birds and widespread amphibian and reptile
species. Similar methodologies should be employed to control the spread of invasive
non-native plant species.
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APPENDIX 4 - PROPOSED PLANTING PALETTE
The proposed planting palette would be drawn from species outlined in the two Tables
below and informed by the extended Phase 1 habitat surveys, landscape field visits and
Weddle’s Landscape Management Report 1987 / Revised July 1990. The lists below are
not comprehensive but do identify species which have an abundant, frequent or occasional
presence. Additional species may be added / substituted Ash (Fraxinus excelsior) may be
substituted with an alternative native species) to the list in consultation with NYCC, SDC,
and Yorkshire Wildlife Trust.
Table A4–1 – Indicative proposed planting associated with the On-site Compensation Areas and
Additional Areas

Power Station Site
Habitat types

Indicative Species

Woodland (Broadleaved semi natural woodland) and Silver birch (Betula pendula)
understorey
English / Pedunculate oak (Quercus
robur)
Rowan (Sorbus acuparia)
Bird cherry (Prunus padus)
Guelder rose (Viburnum opulus)
Dog rose (Rosa canina)
Dogwood (Cornus sanguinea)
Hawthorn (Crataegus monogyna)
Hazel (Corylus avellana)
Elder (Sambucus nigra)
Field Maple (Acer campestre)
Holly (Ilex aquifolium)
Coppice woodland / scrub

Hazel
English / Pedunculate oak
Hawthorn
Guelder rose

Woodland carr

Alder (Alnus glutinosa)
Silver birch
Goat willow (Salix caprea)

Broadleaved Parkland / Scattered Trees (Ornamental Aspen (Populus tremula)
Tree Planting)
Alder
Ash (Fraxinus excelsior) *
Field maple (Acer campestre)
Grey willow (Salix cinerea)
Hornbeam (Carpinus betulus)
English / Pedunculate oak
Scots pine (Pinus sylvestris)
Rowan
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Power Station Site
Habitat types

Indicative Species
Silver birch
Lime (Tilia cordata / euchlora)
Wild cherry (Prunus avium)

Scrub

Blackthorn (Prunus spinosa)
Hawthorn
Field maple
Hazel
Holly
Wayfaring tree (Viburnum lantana)

Hedgerow trees and hedgerows

English / Pedunculate oak
Ash
Blackthorn
Field maple
Hawthorn
Dog rose (Rosa Canina)
Hazel
Wild cherry

Ornamental Shrubs

Cotoneaster microphylus
Cornus var
Hypericum var
Lavender
Rose var
Rosemary
Santolina var
Sencecio var

Ground Flora (from Barlow mound)

Bluebell (Hyacinthoides non scripta)
Lesser celandine (Ficaria verna)
Wood avens (Geum urbanum
Lords and ladies (Arum maculatum)
Herb Robert (Geranium
robertianum)
Wood forget-me-not (Myosotis
sylvatica)
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Table A4–2 – Indicative proposed planting associated with the Gas Pipeline
Gas Pipeline

Habitat types

Indicative Species

Hedgerow trees

Ash
Field maple
Hawthorn
English / Pedunculate oak
Rowan

Species-rich hedgerows

Blackthorn
Hawthorn
Elder
Field maple
Common osier (Salix viminalis)
Crack willow (Salix fragilis)
Dog rose (Rosa Canina)

Coppice woodland / scrub Hazel

English / Pedunculate Oak
Hawthorn
Guelder rose

*

A suitable substitute needs to be considered for ash based on restrictions associated
with ash dieback (Hymenoscyphus fraxineus).

HABITAT CREATION PRINCIPLES
It should be noted that where planting and the creation of new habitats is undertaken the
following principles would apply:
•
•
•
•
•
•

Consultation would take place pre- construction with NYCES and SDC to agree the
indicative planting palette including seed mixes and sourcing of material.
All seed mixes and planting stock would be ordered as early as possible to ensure that
the supply does not risk substitution.
All seed mixes and tree and shrub stock would be sourced from a specialist producer of
British native plants and who can identify all stock.
Native trees and shrubs would be sourced from a supplier which follows the Forestry
Commission’s Voluntary Identification Scheme for British Native trees and Shrubs;
Grassland wildflower mixes would be approved by Defra under the Seed (Registration,
Licensing and Enforcement) (England) Regulations 2002.
Terms of supply would include a condition that no part of the order should be substituted
with alternative stock or of unapproved origin and that any change must be mutually
agreed.

The above requirements would be incorporated into contractors’ specifications and
contracts as appropriate to deliver agreed planting stock in accordance with the aims and
objectives of this outline Strategy.
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Tree protection measures would either be through the use of standard tree or shrub shelters
or through the erection of appropriate post and wire fencing with rabbit proof netting. This
would be determined through the detailed applications and would depend on the specific
areas of planting proposed and associated site conditions.
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APPENDIX 5 - DETAILED PROPOSED MITIGATION
MEASURES LINKING TO COMPENSATION AREAS
This appendix summarises in general terms the landscape features / ecological habitats
which would be reinstated, enhanced, managed and created and should be read in
conjunction with the proposed planting palette (Appendix 4). The appendix then sets out the
broad proposals for each specific compensation area (refer to Figure 6.7.4 to 6.7.11 in
Appendix 1).
FEATURES TO BE REINSTATED, ENHANCED, MANAGED AND CREATED
Landscape and habitat reinstatement, enhancement and mitigation measures would be
delivered within the Compensation Areas covering:
•
•

On site Compensation Areas which lie within the red line boundary; and
Additional areas of land outside of the red line boundary but which fall under Drax’s
ownership.

Compensation Areas which lie within the red line boundary and on Drax’s land would be
secured under the DCO and associated consent procedure via the approval of the detailed
Landscape and Biodiversity Strategies. The areas of Compensation Area J outside of the
red line boundary and not within Drax's land (i.e. the Bingley Land) will be secured by
agreement with the landowner.
Landscape and biodiversity measures associated with the Proposed Scheme would seek to
meet the objectives defined in Chapter 3 (Rev 002 as submitted at Deadline 6 of the
Examination).
The nature of such landscape and associated habitats is summarised below.
Existing and Proposed Woodland
Existing areas of broadleaved and mixed woodland which fall within the Compensation
Areas or additional areas would be managed and enhanced to improve their longevity and
diversity. Investigations would be undertaken prior to submission of a detailed Strategy to
determine the condition of trees and whether appropriate replacement planting should be
introduced where there are suitable gaps in the woodland and where trees have failed and
gaps are evident.
Soil samples would be taken to inform species selection and soil remediation works
undertaken if required. Refer to Appendix 4 for proposed species.
New broadleaved, coppice woodland / scrub and woodland carr would be planted at a
range of densities. The distribution of species and sizes (a mix of transplants, whips and
feathered trees) would seek to maximise habitat diversity, cover and connectivity as well as
provide a screening function, reduce visual clutter, enhance local landscape features and
impede flood water into River Ouse. Straight lines and regular spacing would be avoided to
create a natural structure and edges would vary between tree groups and understorey
planting. Trees would be distributed in small groups with gaps to allow for natural
regeneration.
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Small gaps in both coppice woodland and woodland carr would be created to achieve
species diversity and enable natural regeneration. Coppice woodland would be managed
on a 5 to 20-year rotation.
All trees would be notch planted into cultivated ground and supported by an appropriate
timber stake and tree shelter (fitted in accordance with manufacturer’s instructions).
Protective fencing would be introduced for a minimum of three years until growth is taller
than 1.5 m to prevent deer and rabbit damage.
Broadleaved Parkland / Scattered Trees (Ornamental Tree Planting)
New broadleaved parkland / scattered / ornamental tree planting would be introduced to
provide low level visual screening, improve connectivity and reduce perceptions of visual
clutter. Tree species would be drawn from the planting palette (Appendix 4).
All trees would be a mix of standards, whips and feathers, planted into tree pits to a depth
which will be specified in the detailed Strategy and backfilled with a mix of screened
excavated material, a slow release fertiliser and soil conditioner if appropriate. In locations
where there is poor drainage a layer of gravel covered with a suitable geotextile membrane
would be added to the base of the pits.
All trees would be supported by an appropriate timber stake and tree shelter (fitted in
accordance with manufactures instructions).
Existing and Proposed Scrub (including coppice woodland)
Scrub planting would enhance the habitat mosaic associated with the woodland areas and
form a new understorey within and edging proposed woodlands providing further low level
screening, improving habitat cover and connectivity for local wildlife, impeding flood water
into the River Ouse and achieving a greater diversity of species and habitats.
The location of proposed planting within existing woodland would be determined on site and
would be dependent on availability of light and space. Proposed planting within new
woodlands or forming part of a coppice woodland would be planted at a range of densities
and sizes to maximise habitat diversity. This would be specified in detail in the detailed
Strategy.
All scrub planting would be notch planted into cultivated ground at centres to be agreed and
supported by an appropriate timber stake and shrub shelter (fitted in accordance with
manufacturer’s instructions). The shrub mix would reflect native species identified on site in
addition to some holly for evergreen screening. Refer to Appendix 4 for proposed species.
Existing and Proposed Ornamental Shrubs
Existing ornamental shrub planting would be maintained and enhanced through additional
planting introduced where appropriate to increase coverage. All shrubs would be sourced
from local certified suppliers and drawn from the list in Appendix 4.
The depth of shrub pits would be specified in the detailed Strategy and backfilled with a mix
of screened excavated material, a slow release fertiliser and soil conditioner if appropriate.
In locations where there is poor drainage a layer of gravel covered with a suitable geotextile
membrane would be added to the base of the pits.
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Existing and Proposed Hedgerows
Existing hedgerows would be infilled where gaps are present with hedgerow planting and
new hedgerow trees. Species would replicate those within the immediate vicinity and be
drawn from Appendix 4.
Proposed hedgerows would be notch planted in cultivated ground at 500 mm spacings in a
double staggered row and supported by an appropriate timber stake and guard (fitted in
accordance with manufactures instructions). Hedgerow trees would be introduced in specific
locations to provide further visual screening at low elevations.
Grassland (Species-rich, Marsh and Amenity)
Species-rich grassland habitats would be established following topsoil removal or inversion
and ground preparation. New neutral /acidic grassland would replace grassland lost and
new areas would be provided within the Additional Areas.
The wildflower grassland seed mix sown would be appropriate to the local geographic
context and consultations would take place with Yorkshire Wildlife Trust to determine where
suitable seed could be harvested or green hay gathered for subsequent sowing. Seed
would be wild native species (i.e. no cultivars) of UK provenance.
New marshy grassland would replace grassland lost with a species mix to match species
identified through the Phase 1 habitat survey and in consultations with NYCES.
Amenity grassland would be introduced where the grassland abuts access roads or other
hard surfacing and where it is deemed appropriate to maintain a short verge. Germinal
Seed A4 Low maintenance grass mix (or similar agreed) sown at a density of 35/gm2 would
be used.
New Ponds
New ponds would be introduced to replace those lost during construction and to support
wider habitat enhancement. The ponds would be designed to provide habitat for a range of
freshwater and wetland flora and fauna. Planting of waterbodies with planting stock is not
proposed, as it is considered most appropriate to allow native, locally occurring wetland
species to colonise new water features. Where existing ponds are lost, consideration would
be given to translocating plants and soil from the existing pond to the new pond, to support
establishment of the new pond. No topsoil would be placed into new ponds, to avoid
introducing excess nutrients.
Ground Flora Planting
Opportunities for plug planting of woodland ground cover would be identified within existing
areas of woodland to provide increased cover and diversity of vegetation. Suitable
locations are more likely to be on the woodland edges where there is a partial canopy and
more light is available, and where the screening function of the woodland is not a priority,
refer to Appendix 4 for an indicative planting list
Appropriate fencing would be erected around areas of new ground flora planting to prevent
grazing damage by rabbits and deer.
Dead wood habitat piles would also be provided within retained woodland areas to benefit
invertebrates, and other wildlife such as birds and small mammals. Wood taken from trees
felled as a result of the Proposed Scheme would be available to provide habitat piles.
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COMPENSATION AREAS
The proposed Compensation Areas are summarised under the following stages and should
be read in conjunction with Figures 6.7.4 to 6.7.11 in Appendix 1 for further details. Works
associated with each Compensation Area fall under the following Work Numbers in
accordance with the DCO Application and as summarised in Table A5-1 below.
Table A5–1 – Compensation Areas, timing of their implementation and associated work numbers

Compensation Area
(based on Development Parcels and
Work Numbers)

Stage Area
(Ha)

Development Parcel A

2

11.11

WN 11 and, generally,
Schedule 1

Development Parcel B

2

8.41

WN 11 and, generally,
Schedule 1

Development Parcel C

2

7.19

WN 11 and, generally Schedule
1

Development Parcel F

2

15.55

WN 2D and 11, and generally,
Schedule 1

Additional Area 1: Old Wood Yard

1

5.16

NA

Additional Area 2: Peat Storage Area

1

9.45

NA

Additional Area 3: Skylark Reserve

1

0.76

NA

Development Parcel J

1

23.41

WN7A

1

1.07

WN 6A and 6B

•

Planting west of Wren Hall Lane

•

Along Wren Hall Lane

•

South of Rusholme Lane

Work Number (WN)

Close to and around the AGIs
Development Parcel K: AGIs
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STAGE 1
Additional Area 1: The Old Wood Yard
Additional Area 1, The Old Wood Yard is located immediately north west of the Proposed
Scheme and comprises buildings, bare ground, hard standing and areas of equipment
storage refer to Appendix 1 Figure 6.7.11. Pockets of naturally regenerated birch on old
stocks on biomass material are present on its periphery. A Public Right of Way (PRoW)
(PRoW 35.6/12/1) runs around the northern edge of the area) and links with two other
PRoWs on either side of the Old Wood Yard. New planting would be implemented during
Stage 1.
The area is of low ecological value and provides opportunities for diverse habitat creation
and enhancement. Due to its proximity to the Proposed Scheme, it is the most suitable
area in terms of reducing the displacement of protected/notable species and for providing
compensatory habitat close to the point of loss.
In terms of the LVIA, the area provides the opportunity to connect visually with the extensive
blocks of planting on Barlow Mound to the west, strengthen and increase the woodland
edge along the Site’s northern boundary, improve connectivity with Additional Area 2 and
provide some low level screening for visual receptors utilising the PRoWs. The area also
provides the opportunity to screen other development within Drax’s footprint and soften and
integrate development into the surrounding landscape.
Additional Area 1 provides the opportunity to introduce a range of planting, achieving a
varied habitat mosaic. Planting would include native broadleaved woodland, coppice /
woodland and semi improved grassland as well as riparian vegetation associated with a
new pond.
The area would also benefit from the management of vegetation to allow for the creation of
a semi-improved grassland enriched with a mix of species characteristic of neutral
grassland. The space available in Additional Area 1 provides the opportunity to amend the
topography creating bunds, which would provide suitable basking sites for reptiles.
Proposed bunds would also include artificial hibernation sites for reptiles and amphibians.
The created habitats would also provide suitable conditions for breeding and wintering birds
and foraging and commuting bats.
To the east of this area of the Old Wood Yard (and forming part of Additional Area 1) it is
proposed that an existing broadleaved woodland would be “gapped up” with new
understorey planting to diversify the existing structure and reduce views.
Total area of planting would be approximately 5.16 ha. Works would be implemented
during Stages 1. A breakdown of the proposed and existing landscape / habitat types is
summarised in Table A5-3 below:
Table A5–3 – Table of Proposed and Existing Landscape / Habitat Types in Additional Area 1

Landscape / Habitat types

Predicted extent of area
(ha)

Proposed
Proposed semi-improved grassland

2.28
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Landscape / Habitat types

Predicted extent of area
(ha)

Proposed pond

0.23

Proposed bunding

0.58

Proposed broadleaf woodland

1.24

Proposed coppice woodland / scrub

0.62

Existing (retained with management and or enhancement)
Existing broadleaved woodland enhanced with understorey 0.21
planting

Additional Area 3: Skylark Reserve
Additional Area 3 is situated to the west of Barlow Mound and within the Skylark Reserve
(Area G1/23 on Figure with Drax Unique No. 116745) refer to Appendix 1 Figure 6.7.11.
This is an area of short, rough grassland mown on an annual basis. There are opportunities
for ecological benefits by reducing the intensity of mowing, potentially to a rotational biennial
cut. This area is adjacent to reptile mitigation features to the west, and would therefore be
particularly suitable as a receptor site for reptiles, if translocation of species needs to take
place in advance of site clearance. Some south-facing basking banks/hibernacula and a
small pond would be created alongside a reduction in intensity and sensitive timing of
grassland management.
The proposed area serves a limited landscape function other than providing a variety of
interest within a very localised area.
The total area of planting would be approximately 0.86 ha and works would be undertaken
during Stages 1. A breakdown of the proposed and existing landscape / habitat types is
summarised in Table A5-4 below:
Table A5–4 – Table of Proposed and Existing Landscape / Habitat Types in Additional Area 3

Landscape / Habitat types

Predicted extent of area (ha)

Proposed
Proposed pond

0.04

Proposed bunding

0.07

Existing (retained with management and or enhancement)
Existing semi-improved grassland

0.75
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STAGE 1
Development Parcel C / E – Battery Storage Facility
The battery storage facility is expected to be constructed in two phases to align with the
construction of Unit X and Unit Y, with Phase 1 expected to take place in Stage 1 in
association with Unit X, and Phase 2 expected to take place in Stage 2, in association with
Unit Y. If the development of Unit Y is not pursued, and land is available that would
otherwise have been used for the battery storage facility, then further planting in the form of
a semi improved grassland mix and the introduction of scrub would be introduced. Planting
around the edge of the battery storage facility would be covered in the detailed Landscape
and Biodiversity Strategy(ies) and align with the interim detailed objectives.
Additional Area 2: Peat Storage Area
Additional Area 2, The Peat Storage Area is situated to the north of the Old Wood Yard and
north west of the Proposed Scheme refer to Appendix 1 Figure 6.7.11. The area supports a
mosaic of wet habitats including reedbeds and marshy grassland, with semi-improved
grassland, scattered trees and scrub dominating the area. The Peat Storage Area also
comprises stands of willow scrub with an existing pond and species-rich hedgerows that
form the southern boundary. The area already contains some moderate landscape /
ecological value and would benefit from enhancement and management measures rather
than creating new habitats which would maximise net gains for biodiversity.
In terms of the LVIA, the area provides the opportunity to connect visually with extensive
blocks of planting on Barlow Mound to the west, strengthen and increase the scrub /
woodland to enhance visual screening at a low level of the existing Lytag plant to the north
west of the Site and impede flood water into the River Ouse. The area also provides the
opportunity to soften and integrate development into the surrounding landscape.
Enhancement measures would include rotational management to increase the diversity of
both young and mature scrub species combining low intensity management regularly rather
than allowing the site to grow over a period of several years. Some of the dense scrub
within the area (specifically to the south and north west) has almost reached maturity and
could be managed to reach woodland status providing landscape features and opportunities
for breeding birds. Similarly, grassland habitats within the area would be managed to
provide diversity to sward lengths to create tussocks which infused rough grassland
elements. This would provide opportunities for reptiles and small mammals.
The area currently supports a variety of ecotones (where two different habitats crossover)
that could be managed and maintained to increase ecological value of the habitat mosaic
and ensure a clear distinction between some of the habitats; such as preventing scrub and
tree saplings from encroaching grasslands.
A section of reedbeds within the centre of Additional Area 2 is currently dominated by New
Zealand pygmy weed, an invasive non-native species. As per section 3.1.6, elements of
control specific to this species should be incorporated into the enhancement and
management of the area to remove the extent of the weed and disposal off site. This would
allow the reedbed habitat to regenerate, allowing the condition to improve naturally. Careful
monitoring of the immediate area and its surrounds should be carried out to ensure spread
of the species has not taken place. Himalayan balsam (Impatiens glandulifera) another
invasive non-native plant species has also been recorded close to the southern boundary.
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To eliminate the spread and encroachment of this species, appropriate management and
control methods such as herbicide spraying and cutting should be employed, this will be
documented in the CEMP and would be provided in more detailed in the detailed
Landscape and Biodiversity Strategy(ies).
All enhancement and management measured would be undertaken during Stage 1. A
breakdown of the proposed enhancement measures and existing landscape / habitat types
is summarised in Table A5-5 below:
Table A5–5 – Table of Proposed and Existing Landscape / Habitat Types in Additional Area 2

Landscape / Habitat types

Predicted extent of area (ha)

Existing (retained with management and or enhancement)
Hedgerow

523 (linear m)

Scrub

3.54

Reedbed

1.33

Semi-improved grassland

2.7

Bracken

0.05

Ephemeral planting

0.45

Other tall herb and fern - ruderal

0.34

Bare ground

0.17

Peat mound

0.2

Marshy grassland

0.57

Pond

0.09

Development Parcel J - Reinstatement of arable land associated with the Gas Pipeline
Arable land along the entire Gas Pipeline would be reinstated following the completion of
the Gas Pipeline installation during Stage 1 refer to Appendix 1 Figure 6.7.9 and 10 and
Work Number 7A.
Micro-siting of the Gas Pipeline would be undertaken to avoid significant trees and hedge
lines, the soil stripped and a trench dug along the route. A temporary haul road would be
constructed along the route corridor to provide access for pipe laying. Temporary storage
areas for soil and subsoil would run adjacent to the haul route and occasional traffic and
storage of vehicles would be visible along the route. Overall it is assumed that a 30-m
corridor may be required to accommodate the laying of the pipeline, haul route and storage
areas.
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Due to constraints on planting over pipelines, the reinstatement of the land once the
pipeline has been installed would be with existing turf, shallow rooting native shrubs and/or
small trees. Where possible, reinstatement would involve the careful handling of soils and a
return to the existing habitat type.
A 10 m buffer should be provided along the north and west corner of Woodcock Wood to
protect the woodland from construction activities including excavation damage that may
affect tree roots. Woodcock Wood is located outside of the Proposed Scheme but in close
proximity to part of the Pipeline Area, to the west of Main Road. Total area of arable land
reinstatement would be approximately 21.13ha. Works would be undertaken within 12
months of completion of the Gas Pipeline and it is expected that such works would be
phased, with land reinstated immediately after completion of specific sections of the pipeline
during Stage 1. A breakdown of the proposed and existing landscape / habitat types is
summarised in Table A5-6 below:
Development Parcel J – Planting west of Wren Hall Lane (Bingley Land)
The Applicant has reached agreement with the landowner in relation to land west of Wren
Hall Lane. It is noted that part of this land is located outside the Order limits. Therefore, the
Applicant is not proposing to include this land in the Book of Reference, or seek any rights
over this land through the Development Consent Order. Instead, mitigation measures
relating to the Bingley Land are being documented in a legal agreement with the landowner.
The aim of this private agreement between the Applicant and the landowner would be to
introduce mitigation measures on land between the GRF and Wren Hall Lane including a
combination of broadleaved woodland, hedgerows and semi improved grassland.
The proposal has been instigated by the landowner in response to a request to reduce
direct visual effects associated with the Proposed Scheme and would not prejudice any
other agricultural land; land to the north and south of the proposed planting would continue
to be farmed.
Final design details would be prepared and included within the detailed Landscape and
Biodiversity Strategy(ies).
Broadleaved woodland would be planted to mitigate the visual impact associated with lower
elevations of the Proposed Scheme including the GRF. It would also provide the opportunity
to screen other development within Drax Power Station’s footprint and soften and integrate
development into the surrounding landscape.
New woodland planting would cover two areas:
•

•

An area to the south of the proposed Gas Pipeline. Part of the woodland would be
planted within the Site Boundary and within the Order Limits, whilst the remainder is on
arable field to the south.
An area of broadleaved woodland planting to the east of the GRF, set back from the
overhead powerlines.

Scalloped edges to the woodland would be created to encourage a diversity of woodland
habitats. All areas of woodland would be edged in part or entirely by a native hedgerow
improving connectivity. A hedgerow would link the two blocks of woodland on either side of
the overhead transmission lines and define the eastern edge of the GRF. To the south of
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the GRF and under the overhead transmission lines would be an area of scrub edged by
new hedgerow planting. Scrub would link with an existing native hedgerow which runs
along the eastern side of New Road, further improving connectivity.
Proposals would also provide the opportunity to improve connectivity with existing blocks of
woodland to the north of the field. Proposals would also support objectives identified within
the Leeds City Green and Blue Infrastructure Strategy 2017-2036 (LCGBIS) and the Dales
to Vales River Network Catchment Partnership (DtVRNP):
•
•
•
•

“Effective water management and flood risk reduction” (LCGBIS) (DtVRNP)
“Build green and blue infrastructure into physical development and housing” (LCGBIS)
“Enhance green and blue corridors and networks” (LCGBIS)
“Plant and manage more trees and woodland” (LCGBIS) (DtVRNP)

The proposed planting would also provide an additional nesting and foraging resource for a
range of local bird populations including ground nesting species as well as additional
foraging and commuting opportunities for local bat species.
Additional woodland planting would also impede floodwater flows into the River Ouse the
land of which has (as highlighted on the DtVRNP webpage) a high susceptibility to fluvial
flood risk.
Works would be implemented during Stage 1. A breakdown of the proposed and existing
landscape / habitat types is summarised in Table A5-6 below.
Development Parcel J - Planting on either side of Wren Hall Lane
A maximum of 30 metres of hedgerow along Wren Hall lane (15 metres either side of the
road) could be cleared to facilitate construction access to enable Pipeline Construction
(worst case scenario). Work would endeavour to utilise gaps between existing hedgerows
where feasible. Any removal of hedgerows would be reinstated following the laying of the
Gas Pipeline.
Existing hedgerows with occasional broadleaved trees (largely English oaks) on either side
of Wren Hall Lane would be enhanced through infill native hedgerow planting and hedgerow
trees within the Order Limits. As part of a separate land agreement with the landowner infill
native hedgerow planting and hedgerow trees would extend south beyond the red line
boundary (on the Bingley Land) refer to Appendix 1 Figure 6.7.9 and Work Number 7A.
Proposals would provide visual benefits to the landscape and mitigate some effects on local
visual receptors, namely Wren Hall, users of Wren Hall Lane and users of PRoW. The
proposed planting would also provide additional nesting and foraging resources for local
bird populations, and additional foraging and commuting habitat for local bat populations.
The addition of avenue trees will also provide opportunities for invertebrates.
Works would be implemented during Stage 1. A breakdown of the proposed and existing
landscape / habitat types is summarised in Table A5-6 below.
Development Parcel J - Planting south of Rusholme Lane and around the AGIs
A new single avenue of native broadleaved tree planting would be introduced south of
Rusholme Lane to screen the AGIs from the Trans Pennine Trail which runs along the top of
the northern levee of the River Ouse. Planting would need to be offset from both the
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proposed pipeline associated with the Proposed Scheme and Feeder Pipe 29 linked to
National Grid’s AGI. Works would be implemented during Stage 1.
Coppice woodland / scrub would be planted to mitigate the visual impact of the AGIs, from
the south, east, Trans Pennine Trail and Diamond Cottage south of Rusholme Lane. New
planting would consist of small pockets of coppice woodland around the AGIs to the west
and east of the AGIs edging the access road. Coppice woodland planting would be set
back by 7m from the edge of the ditch (the Dickon Field Drain) to allow for access, and the
7m margin would be planted as semi improved species-rich grassland. The proposed
planting would provide additional nesting and foraging resources for a range of local bird
populations including ground nesting species. The introduction of a copse / scrub mosaic
would provide additional foraging and commuting opportunities for local bat species.
Additional woodland planting would also impede floodwater flows into the River Ouse.
Works would be implemented during Stage 1. A breakdown of all the proposed and existing
landscape / habitat types across Development Parcel J in its entirety is summarised in
Table A5-6 below.
Table A5–6 – Table of Proposed and Existing Landscape / Habitat Types within and adjacent to
Development Parcel J (including Bingley Land outside of the Order Limits)

Landscape / Habitat types

Predicted extent of area
(ha)

Reinstated
Arable land

21.5

Hedgerow

30 m (linear)

Proposed
Avenue of broadleaved trees

183.77 m (linear)

Coppice woodland / scrub

0.27

Semi-improved species-rich grassland

0.19

Native hedgerow planting

881m

Broadleaved woodland (including offsite woodland planting)

0.54

Existing (retained with management and or enhancement)
Broadleaved parkland/scattered trees

0.09

Proposed enhanced hedgerow with infill planting and
hedgerow trees

163 m (linear)
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Development Parcel K- AGIs
New coppice woodland/scrub planting would be introduced to mitigate the visual impact of
the AGIs. New planting would consist of small pockets of coppice woodland around the
AGIs and along the southern boundary of the site allowing for a 7 m offset from the edge of
the ditch of the field which would accommodate semi improved species-rich grassland refer
to Appendix 1 Figure 6.7.10 and Work Number 6A. Scrub planting and semi-improved
grassland would also be introduced to the south and west of the AGIs and a native species
rich hedge would wrap around the AGIs defining the boundary between this area and
surrounding arable land.
Planting proposals would mitigate against views from the Diamond Cottage to the west,
views from Asselby to the east and from properties to the south and south-east. Screening
would also reduce visual impacts from the Trans Pennine Trail which runs along the top of
the northern levee of the River Ouse. The proposed planting would improve habitat diversity
and also provide additional nesting and foraging resources for local bird populations, and
additional foraging and commuting habitat for local bat populations. Additional woodland
planting would also impede water into the River Ouse.
Total area of planting would be approximately 0.89 ha and works would be undertaken
during Stage 1 following completion of the construction of the AGIs. A breakdown of the
proposed and existing landscape / habitat types is summarised in Table A5-7 below:
Table A5–7 – Table of Proposed and Existing Landscape / Habitat Types in Development Parcel K

Landscape / Habitat types

Predicted extent of area (ha)

Proposed
Coppice woodland / scrub

0.41

Semi-improved species rich grassland

0.62

Hedgerow

390 linear m

STAGE 2
Development Parcel A
Development Parcel A covers the reinstatement of hedgerow planting and some hedgerow
trees lost as a consequence of the creation of two temporary access points into
Development Parcel A (for construction laydown and car park access during Stage 1 and
Stage 2) and a temporary footbridge linking Development Parcel A and F refer to Appendix
1 Figure 6.7.5. Work Number 11 and, generally Schedule 1. The visibility splays for each
access is 430 m. The width of each access (bellmouth at kerb line) is approximately 49 m.
To facilitate the two access points a total of 224 m of hedgerow would be removed. Planting
would include the reinstatement of hedgerow planting and enhancement including the
“gapping up” of existing hedgerows and introduction of infill hedgerow tree planting with
native trees.
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Construction land would be offset by 15 m to the south to protect existing broadleaved
woodland and 5 m from the inner boundary of the existing hedgerows on either side of the
development parcel. Offset areas of land would be enhanced by sowing with an agreed
species-rich grassland mix. This would be achieved through the stripping of topsoil and
appropriate management to achieve a diverse ecological edge and encourage the
establishment of a more ecologically diverse field margin.
The proposed landscaping and enhancements will be carried out in Stage 2 once Unit Y
has been completed. A breakdown of the proposed and existing landscape / habitat types
is summarised in Table A5-8 below:
Table A5–8 – Table of Proposed and Existing Landscape / Habitat Types in Development Parcel A

Landscape / Habitat types

Predicted extent of area (ha)

Existing (Undisturbed)
Arable land

1.78

Reinstated
Hedgerow reinstated and enhanced with infill
351m (linear)
planting and hedgerow trees
Existing (retained with management and or enhancement)
Hedgerow enhanced with infill hedgerow trees

900.28 m (linear)

Arable (enhanced to semi improved grassland)

0.83

Broadleaved woodland - semi-natural

0.24

Broadleaved parkland/scattered trees

0.12

Improved grassland

0.08

Other tall herb and fern - ruderal

0.02

Development Parcel B
A new native hedgerow would be introduced wrapping around existing broadleaved and
mixed woodland. Semi improved species-rich grassland and native hedgerow would be
reinstated within Development Parcel B lost as a consequence of Stage 2 when land is set
aside as a construction area. Planting would be reinstated / introduced to reduce visual
clutter and reflect Weddle’s original aspirations of a transitional landscape refer to Appendix
1 Figure 6.7.6 and Work Number 11 and, generally Schedule 1.
A 15 m buffer should be provided along the western perimeter of North Station Wood,
offsetting this mixed woodland habitat from construction activities within the laydown area.
The 15 m buffer would continue along the strip of woodland to the north (Figure 6.7.6 refer).
Total area of planting would be approximately 2.24 ha and implemented during Stage 2
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once Unit Y has been constructed. A breakdown of the proposed and existing landscape /
habitat types is summarised in Table A5-9 below:
Table A5– 9 – Table of Proposed and Existing Landscape / Habitat Types in Development Parcel B

Landscape / Habitat types

Predicted extent of area (ha)

Proposed
Hedgerow

443.51 m (linear)

Reinstated
Hedgerow

214.95 m (linear)

Semi-improved species-rich grassland

1.97

Amenity grassland

0.07

Existing (retained with management and or enhancement)
Broadleaved woodland - plantation

0.072

Mixed woodland - plantation

2.40

Scrub - dense/continuous

0.08

Existing undisturbed
Improved grassland

1.35

Cultivated/disturbed land - arable

0.48

Cultivated/disturbed land - amenity grassland

0.25

Development Parcel C
Retention, reinstatement and enhancement of planting west of a proposed flood alleviation
channel and the battery storage facility (much of which is a former car park) in the form of
broadleaved parkland / scattered trees (ornamental) / coppice woodland / scrub, hedgerows
and semi improved species-rich grassland. A new pond would be introduced to replace the
pond lost during construction laydown. Marginal plants will be introduced to the banksides
with the majority of the area left unplanted to allow aquatic plants to colonise naturally. The
vegetation would provide an attractive environment for on site workers, serve a low level
screening function, reduce visual clutter, soften and integrate development into the
surrounding landscape and improve habitat diversity on site refer to Appendix 1 Figure 6.7.7
and Work Number 11 and, generally Schedule 1.
In addition to compensating for the habitat loss associated with the Proposed Scheme, the
proposed planting would provide suitable habitats for amphibians, reptiles, breeding and
wintering birds and bats. The proposed wetland areas could potentially also benefit local
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water vole and otter populations. Given the limited connectivity with watercourses in the
wider locality, regular usage by otters or water voles in future is considered unlikely.
Proposals would be implemented on completion of Stage 2, once Unit Y has been
constructed. A breakdown of the proposed and existing landscape / habitat types is
summarised in Table A5-10 below:
Table A5– 10 – Table of Proposed and Existing Landscape / Habitat Types in Development Parcel
C

Landscape / Habitat types

Predicted extent of area (ha)

Proposed
Proposed hedgerow

373.11 m (linear)

Proposed semi-improved grassland

1.59

Proposed broadleaved parkland / scattered trees

0.34

Proposed coppice woodland / scrub

0.29

Pond

0.07

Existing (retained with management and or enhancement)
Poor semi-improved grassland

0.19

Cultivated/disturbed land - amenity grassland

0.24

Introduced shrub

0.04

Development Parcel F
Ornamental trees, hedgerow and amenity grassland lost as a consequence of the
temporary pedestrian footbridge to provide a link between Development Parcels A and F
would be reinstated and enhanced. Replacement trees and hedgerow would provide a lowlevel screen reducing visual clutter internally refer to Appendix 1 Figure 6.7.8 and Work
Number 2D, 11 and, generally Schedule 1. The species, depth and spacing of planting
would replicate existing planting on site; a mix of hawthorn, cherry, field maple and dog rose
with ash forming an avenue of trees. Discussions would need to take place over a suitable
substitute to ash based on restrictions associated with ash dieback (Hymenoscyphus
fraxineus)
In addition to reinstated planting, new ornamental trees and shrub planting would be added
to the existing vegetation further south along the western edge of New Road. The condition
of ornamental shrub planting is poor and ground coverage is limited. Further planting would
improve overall ground coverage and create a unified appearance.
Marshy grassland lost during the construction of Units X and Y and associated cable routes
would be reinstated, ground prepared and seed sown with same graminoid species.
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Total area of planting would be approximately 1.97 ha and implemented during Stage 2,
after Unit Y has been constructed. A breakdown of the proposed and existing landscape /
habitat types is summarised in Table A5-11 below:
Table A5–11 – Table of Proposed and Existing Landscape / Habitat Types in Development Parcel F

Landscape / Habitat types

Predicted extent of area (ha)

Proposed
Ornamental hedgerow and hedgerow trees (reinstated 136.32 m (linear)
and enhanced)
Amenity grassland reinstated

0.09

Marsh/marshy grassland

1.48

Existing (retained with management and or enhancement)
Ornamental hedgerow and hedgerow trees

76.51 m (linear)

Ornamental planting enhanced with further tree planting 0.05
Development Parcel I – Gas Receiving Facility Access
Approximately 47 m of hedgerow would be removed from the western boundary of
Development I to facilitate construction and maintenance access of the GRF (see Figure
6.7.9). The total visibility splay for the access is 430 m and the width of the junction
(bellmouth at kerb line) is 37 m. A permanent access point would be created to allow for the
maintenance of the GRF. The exact location and nature of the reinstated hedgerows on
either side of the new access point would be covered within the detailed Landscape and
Biodiversity Strateg(ies).
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APPENDIX 6 - INDICATIVE MEASURES FOR EFFECTIVE
MANAGEMENT AND MAINTENANCE OF PROPOSED
ENHANCEMENT
OVERVIEW
All new landscape/habitat creation and enhancement works would be subject to a long term
(25 year) management, maintenance and monitoring plan to ensure the full and successful
establishment of the planting. The plan would form part of the detailed approved landscape
and biodiversity strategy. The plan would prescribe the maintenance regimes for all
different landscape / habitats considering the aims, objectives and functions of each area of
planting / habitat. Further details would be agreed with NYCC and SDC prior to construction
of works associated with each Work Number.
New planting would be subject to a five year defects liability period, secured by a
requirement in Schedule 2 of the draft DCO submitted for Deadline 9. This period would
commence on completion of landscaping works associated with each Work Number. All
plants found dead or dying would be replaced within the first available planting season.
If areas of planting are seen to be failing, soil samples would be taken to identify potential
soil issues affecting plant health and soil remediation considered and / or alternative more
suitable plants chosen to maintain proposed features.
An approved contractor would undertake a number of operations including weed control,
checking plants, pruning and replacement planting as well as watering.
The plan would consider the management of the following elements in further detail:
EXISTING AND PROPOSED WOODLAND AND TREES
The management, maintenance and monitoring plan as well as the detailed plans of each
compensation area would draw on the UK Forest Standards (Ref. 1.24) and consider
opportunities to:
•
•
•
•
•
•

Create a diverse structure where opportunities arise to improve habitat diversity and
encourage natural regeneration.
Retain a proportion of fallen or standing deadwood to improve ecological value;
Explore opportunities to enhance the woodland edge where light and space is available
through the introduction of ground flora and understorey planting.
Create the opportunities for glades through the felling of single trees or groups of trees
where this does not contradict visual screening objectives.
Undertake woodland and hedgerow management outside of the breeding bird season.
Consider risk and opportunities for climate change in the selection of new woodlands
and restocking.

EXISTING AND PROPOSED COPPICE WOODLAND / SCRUB
The following would be considered for existing and proposed coppice woodland / scrub:
•
•

Thinning and coppicing of trees and shrubs would achieve a diverse form and habitats
undertaken on rotation in specific blocks;
Coppice stools would be protected from deer/ rabbit browsing by piling brashing; and
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Coppice stools would be monitored for regrowth and replanted where appropriate.

EXISTING AND PROPOSED HEDGEROWS
The following issues would be considered for existing and proposed hedgerows:
•
•
•
•

In order to maintain a natural profile, hedgerows would be cut at an appropriate time of
year to avoid impacting on breeding birds.
Hedgerows would be cut on a rotational basis, allowing the growth of individual
hedgerow trees.
Dead / diseased wood would be pruned back and material removed except where its
retention would have ecological benefit.
Consideration would be given to coppicing or laying.

Ground flora beneath the hedge line would be allowed to develop and herbicides /
pesticides avoided.
EXISTING AND PROPOSED GRASSLAND
An appropriate management regime for grassland would be defined and agreed with NYCC
and SDC prior to the construction of each Work Number. Specific mowing regimes for
different types of grassland would be agreed and arisings either removed or left for a period
of time to allow seed and invertebrates to drop out.
NEW ORNAMENTAL TREES AND SHRUB PLANTING
An appropriate management regime for existing and new ornamental trees and shrubs
would be defined and agreed with NYCC and SDC prior to the construction of each Work
Number.
NEW WATERBODIES
Appropriate management regimes for new water bodies would be defined and agreed with
NYCC and SDC prior to the construction of each Work Number. Consideration would be
given to the desilting of ponds and management of vegetation with any necessary thinning
of wetland vegetation.
Inspection of wetland planting would be carried out to assess weeds and pests and disease
control, and any required litter picking. Access in and out of the water bodies would also be
assessed prior to each survey to ensure safe and easy means of escape from the water are
maintained.
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APPENDIX 7 - ROLES AND RESPONSIBILITIES
Drax Power Limited or its appointed contractor would be responsible for:
•

•
•

•

•

Correct instruction of all parties contributing to delivery of the detailed approved
Landscape and Biodiversity Strategy (including but not restricted to Drax staff,
ecologists, arboriculturalists, landscape architects, landscape contractors, construction
contractors and management organisations).
Compliance with the detailed approved Landscape and Biodiversity Strategy, relevant
legislation and any related planning commitments.
Keeping the appointed ecologist/ landscape architect/ arboriculturalist informed of work
activities that require support and supervision, so that it is clear when attendance at site
is required.
Enacting/ enforcing recommendations made by the ecologist/ landscape architect /
arboriculturalist, or otherwise agreeing an appropriate alternative course of action if it is
subsequently determined that previous advice is not practicable or is out of date.
Keeping a record of measures taken to deliver the requirements of the detailed
approved Landscape and Biodiversity Strategy to provide an auditable record of
compliance.

The appointed ecologist would be responsible for:
•

•
•

Advising Drax on ecological matters and requirements for compliance legislation,
providing support as instructed, and monitoring compliance on the detailed approved
Landscape and Biodiversity Strategy.
Providing Drax with survey reports and other written evidence required by accordance
with the agreed scope of work and contractual obligations.
Planning and undertaking ecological monitoring surveys (where necessary) which will be
outlined in detail within the overarching management, maintenance and monitoring plan
as part of the detailed Landscape and Biodiversity Strategy.

The appointed landscape architect / arboriculturalist would be responsible for:
•

•

•

•

Providing specialist site supervision in the form of walk over assessments relating to
relevant landscape areas. This will be to assess landscape components and their
condition and identify the need for landscape enhancement as instructed and in
accordance with the agreed scope of work and contractual obligations, once the
proposed scheme has been completed;
Monitoring and assessing the landscape related elements of the detailed approved
strategy for their effectiveness on an annual basis for the first five years following the
completion of the development, informed by the management, maintenance and
monitoring plan within the detailed landscape and biodiversity strategy (ies);
Ensuring that the landscape related elements of the detailed approved strategy are
reviewed every five years beyond the initial monitoring and assessment stage. The
strategy shall be amended accordingly to suit any changing landscape conditions and
ultimately inform the landscape maintenance operations associated with the
development throughout the operational life of the proposed scheme; and
Ensuring that any reviews associated with landscape related elements of the detailed
approved strategy clearly identifies any changes to site conditions and circumstances,
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whether the aims and objectives of the detailed approved Strategy are being met, and
where identified changes are needed to existing management practices and timeframes.

