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Summary
This document considers the traffic and transport impact of the proposed Thurrock Flexible
Generation Plant development.
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This document has been prepared by Charles Montgomerie, a Consultant Transport Planner
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1.

Introduction

1.1

Overview

1.1.1

This Outline Construction Traffic Management Plan (CTMP) has been prepared on
behalf of Thurrock Power Ltd, in support of the application for a Development Consent
Order (DCO) for the construction phase of the Thurrock Flexible Generation Plant.

1.1.2

The site is located immediately to the north of the existing Tilbury Substation within
Thurrock, Essex, as shown on Figure 1.1.

1.1.3

This Outline CTMP sets out measures that will be implemented to mitigate the impacts
of construction deliveries travelling to and from the site. A separate Outline
Construction Worker Travel Plan (Document Reference A8.9) has been prepared to
support the application in relation to the movement of staff and visitors during the
construction phase.

1.1.4

This Outline CTMP will form the basis of a final Construction Traffic Management Plan,
which will evolve from but be substantially based on this document once a contractor
has been appointed, post consent.

1.1.5

The arrangements of the CTMP will be communicated through the site induction for all
site personnel; however, when further, more specific information needs to be
communicated, additional bespoke talks will be carried out addressing the relevant site
personnel as and when required.

1.1.6

This CTMP has been prepared in advance of detailed construction planning following
a strategic approach to ensure opportunities for positive benefits in minimising
environmental impact are secured during the delivery of the proposals.

1.1.7

This CTMP will guide the preparation of a final CTMP which will be prepared prior to
construction commencing, and approved by Thurrock Council in consultation with
Highways England, where appropriate.
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Figure 1.1: Site Location Plan.
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2.

Existing Situation

2.1

Site Location

2.1.1

The site is located immediately to the north of the existing Tilbury Substation and the
site of the decommissioned Tilbury coal fired power station, with the River Thames
further to the south. The eastern edge of Tilbury is approximately 800 m north west of
the main development site, the village of West Tilbury is approximately 1.25 km to the
north and East Tilbury village is approximately 2.1 km to the east.

2.1.2

Part of the main development site is known as Walton Common (registered common
land number CL228). It forms part of the common known as The Green, Hall Hill, Fort
Road, Parsonage, Walton and Tilbury Fort Commons (ID 33611).

2.2.4

To the north east of the existing site access Love Lane forms the minor arm of a simple
priority junction with Station Road and routes to Princess Margaret Road with a
7.5 tonne weight restriction. Love Lane is a one-way road in the south west bound
direction.

2.2.5

Church Road is a single carriageway road approximately 4.7 m – 6 m wide with a
national speed limit of 60 mph. It has no footways, no street lighting and no parking
restrictions. Church Road continues west from Station Road into West Tilbury.
Approximately halfway between Station Road and West Tilbury, Church Road
becomes Coopers Shaw Road and continues as the major priority arm to the south
west. At this point, Church Road forms the minor arm of a simple priority junction to
provide access to West Tilbury with a 7.5 tonne weight restriction along it.

2.2.6

Coopers Shaw Road is a single carriageway road with a national speed limit of 60 mph
and an approximate carriageway width of 6 m. There are no footways, no street lighting
and no parking restrictions. It continues to the south west to Gun Hill where it becomes
Fort Road and continues south west into Tilbury.

2.2.7

2.1.3

The other land within the application boundary generally comprises grass or arable
fields separated by drainage channels and some man-made ponds.

2.1.4

Existing access to the site is via a farm track to Station Road, which then connects to
West Tilbury via Church Road and East Tilbury via Princess Margaret Road. To the
north, the A13 dual carriageway provides a strategic highway route to the M25 and
London.

2.2

Highway Network

Fort Road is a single carriageway road routing west from Coopers Shaw Road then
south and to the west. It is subject to the national speed limit of 60mph prior to entering
Tilbury where the speed limit reduces to 30mph. The carriageway is of varying width
along its length, generally being 5.5m to 6m wide. There is no street lighting and limited
footways. Fort Road has a number of dedicated accesses to Tilbury Railport and
Tilbury Ferry Port. Fort Road becomes the Ferry Road and then the A1089 St Andrews
Road as it continues west.

Local Highway Network

Strategic Highway Network

2.2.1

The local transport network providing access to the site is shown on Figure 1.1.

2.2.8

2.2.2

Station Road is a 4.5 m – 6.2 m wide single carriageway road routing broadly west to
east between Church Road and Princess Margaret Road respectively with a national
speed limit of 60 mph. It has no footways, no street lighting and no parking restrictions.
There are a number of passing places at the narrow sections of Station Road. At the
narrow sections of Station Road there is clear forward visibility either side of the narrow
sections, meaning that oncoming drivers can see one-another, and self- manage
themselves, passing accordingly.

To the north west of the Gate 1 entrance to the Port of Tilbury, the A1089 St Andrews
Road becomes a dual carriageway road with two lanes in each direction at which point
it becomes part of the Strategic Road Network. Along this section of road, it is subject
to a 40mph speed limit.

2.2.9

Continuing north, the A1089 St Andrews Road forms the southern arm of a five-arm
roundabout, known locally as the ‘ASDA Roundabout’. At the ASDA roundabout, the
A1089 Dock Road Approach continues north; Dock Road provides the main vehicular
link to Tilbury town centre to the south east; Thurrock Park Way provides a link to
Thurrock Park Industrial Estate to the west; and there is an access to the consented
London Distribution Park to the east. The ASDA roundabout has recently been
improved as part of the consented London Distribution Park.

2.2.3

At its eastern end, Station Road forms the minor arm of a bifurcated simple priority
junction with Princess Margaret Road. To the west, Station Road passes over an atgrade level crossing and becomes Church Road at its junction with Low Street Lane.
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2.2.10

The A1089 is a dual carriageway road north of the ASDA roundabout and is subject to
the national speed limit of 70 mph. It has street lighting, two lanes in both directions
and forms merge and diverge lanes with both directions of the A13 at its northern end.

2.2.11

The A13 to the east of the A1089 is also a dual carriageway road and continues to
Stanford Le Hope, Basildon and Southend on Sea. It connects to the grade separated
Orsett Cock roundabout and is subject to the national speed limit of 70 mph. The A13
also continues west of the A1089 and connects to the M25 at junction 30 via a grade
separated signalised gyratory. It has street lighting along the entirety of its length in the
vicinity of the A1089.

2.2.12

2.3

The A13 is currently undergoing improvement works to widen it between the Orsett
Cock roundabout and the A1014 from two to three lanes in both directions. As part of
the work, the Orsett Cock roundabout will be widened, and new traffic lights will be
installed. Works are planned to be complete by Autumn/Winter 2021.

2.3.5

There have been 22 injury accidents recorded within the study area, during the fiveyear analysis period. There were 18 slight and 4 serious injury accidents across the
five-year period. There were no fatal injury accidents recorded during the time period
and area selected. Full details of the road safety analysis are set out in Volume 6,
Appendix 10.1: Transport Assessment of the ES.

2.3.6

From the analysis undertaken, it is considered that there are no common contributory
factors of injury accidents which would highlight any potential deficiency in the design
of the roundabout and that there are therefore no prevailing highway safety issues.

2.3.7

Of the slight injury accidents, one included a goods vehicle which overturned on the
roundabout due to failing to reduce speed when traversing the roundabout
carriageway.

2.3.8

On the A1089 Dock Approach road southbound and on the roundabout itself there are
signs warning goods vehicles of tipping and giving a max speed of 30 mph. It should
be noted that as part of the Tilbury 2 consented application the speed limit on approach
to the roundabout will be reduced to 30 mph from the north and from the south. There
are road signs warning drivers of adverse camber both north of the roundabout and on
the circulatory carriageway.

2.3.9

Nevertheless the adverse camber on the roundabout has been identified and
management measures regarding this are presented later in the CTMP to ensure
construction HGV drivers are made aware and navigate the roundabout safely.

2.4

Observed Traffic Flows

2.4.1

Traffic survey data has been obtained from Highways England, DfT and recent
planning applications in the vicinity of the site.

2.4.2

Table 2.1 summarises the observed traffic flows.

Road Safety
Local Highway Network

2.3.1

Personal injury accident (PIA) data has been obtained for the most recently available
5-year period from the website Crashmap (n.d.), which provides a summary of PIAs
from data recorded by the police.

2.3.2

The area of study for the local road network is the construction vehicle route including
Station Road, Church Road, Coopers Shaw Lane and Fort Road. During the five-year
period there was a total of 9 PIAs in the study area. Three resulted in serious injury
and the remainder were classified as slight injury accidents. There were no fatal injury
accidents. Full details of the road safety analysis are set out in Volume 6, Appendix
10.1: Transport Assessment of the Environmental Statement (ES) submitted as part of
the application for the proposed Thurrock Flexible Generation Plant.

2.3.3

From the analysis undertaken there does not appear to be anything in relation to the
existing highway layout or geometries that contributes to a road safety concern, as
such there are no safety issues to be managed by measures through this outline
CTMP.

ASDA roundabout
2.3.4

In accordance with comments received from Highways England and Thurrock Council,
PIA data has been obtained from Essex Highways for the latest available 5-year period
for the ASDA roundabout.
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Table 2.1: Observed traffic flows.
24 Hour
Road Link
ID

Road Link / Description

AADT

Data

Observed
1

2

3

4

11

15

16

17

18

19

20

21

22

Total

105742

HV

11686

Total

87145

HV

11066

Total

92240

HV

10988

Total

26691

HV

7047

Total

977

HV

190

Total

86272

HV

8142

A1089 Dock Approach Road, between Marshfoot Road roundabout and
ASDA roundabout

Total

29123

HV

6948

A1089 St Andrews Road, between ASDA roundabout and Port of Tilbury
Gate 1

Total

13477

HV

6235

A1089 St Andrews Road, between Port of Tilbury Gate 1 and Proposed
Tilbury 2 Road

Total

5263

HV

1382

Proposed Tilbury 2 Road between A1089 St Andrews Road and Fort
Road

Total

1413

HV

220

Total

1413

HV

220

Total

1906

HV

243

Total

500

HV

0

A13 between M25 junction 30 and A126

A13 between A126 and A1012

A13 between A1089 and A1012

A1089 between Marshfoot Road roundabout and A13

Coopers Shaw Road / Church Road / Station Road, between Gun Hill
Road and EMR East Tilbury junction

A13, between Orsett Cock roundabout and A1089

Fort Road, between Proposed Tilbury 2 Road and Brennan Road

Fort Road, between Brennan Road and Coopers Shaw Road

Station Road, East Tilbury
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3.

Objectives

3.1

Introduction

3.1.1

The primary objective of this CTMP is to minimise any effects of transport associated
with the construction of the Thurrock Flexible Generation Plant.

3.1.2

Therefore, the most easily identified benefits of this CTMP are those that are directly
related to minimising congestion on the surrounding highway network, noise, air
pollution, fewer accidents, the appropriate movement and management of construction
deliveries and the Port of Tilbury.

3.1.3

The final Construction Traffic Management Plan will build upon this CTMP with key
objectives being to:
•
•
•

3.1.4

Reduce traffic associated with the construction, particularly non-essential traffic;
Maximise the environmental and health benefits by promoting reduced emissions
and higher safety levels; and
Maintain road safety through the management of HGVs.

Steps toward the mitigation of any construction transport impacts are to:
•
•
•

Ensure construction vehicles use the most suitable routes;
Ensure that the construction vehicles meet high environmental standards; and
Ensure minimal impacts on the operations of the Port of Tilbury.

7

Outline Construction Management Plan
Document Reference A8.8
April June 2021

4.

Key CTMP Contacts
Contact name and Phone Numbers of Personnel Responsible for
Adherence and Monitoring the CTMP

4.1.1

Contact details for personnel responsible for adherence to the plan will be established
on appointment of the main contractor for the construction works. Prior to the
commencement of construction operations, details will be confirmed in writing to
Thurrock Council.

Contact Name and Phone Numbers for Site Related Enquiries
Including Out of Hours’ Time Periods
4.1.2

As above, contact details for site related enquiries will be established on appointment
of the main contractor for the construction works. These details will be included on site
notices placed at the site entrance. Prior to the commencement of construction
operations, details will be confirmed in writing to the Thurrock Council.
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5.

Duration of Construction Works and Times of
Operation

5.1

Duration of Construction Works

5.1.1

Any substantial changes in the build programme and / or number of vehicle movements
will be communicated to Thurrock Council in advance.

Construction Phasing
5.1.1

The minimum construction period is for a single-phase development and is expected
to be 18-24 months.

5.1.2

Should the proposed development be constructed in three phases, each phase will last
up to 18 months and the overall construction programme may last four and a half to six
years. Each phase may be back to back or there may be a gap of around nine months
between phases, depending on market conditions.

5.1.3

Full details on the construction phasing and timescales are set out in Volume 2,
Chapter 2: Project Description of the ES.

5.2

Construction Working Hours

5.2.1

Normal construction working hours will be Monday to Friday 08:00–18:00 and Saturday
08:00–13:00. No Sunday, bank holiday or night working is proposed save as described
below.

5.2.2

Construction HGV movements will be generated throughout the day and will be
typically spread fairly equally in terms of hourly movements. Any occasional peaks of
construction HGV movements at various times of the day will be balanced by
subsequent troughs. During the construction phase, these peaks and troughs of HGV
activity will average out overall. An average day will see a fairly equal spread of
construction HGV movements across the working day. HGV movements on a weekday
will be between 08:00 and 18:00 and on a Saturday, between 08:00 and 13:00.

5.2.3

Non-noisy activities such as fit-out within buildings may be undertaken outside those
hours where these would not cause disturbance off-site. It is possible that certain
construction activities that cannot be interrupted, such as a continuous concrete pour,
may be required.

9

5.2.4

Works for the gas pipeline crossing Station Road may be undertaken during night time
to minimise disruption caused by diversions, at the discretion of the contractor and
Thurrock Council.
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6.

Anticipated Construction HGV Movements

6.3.36.3.2
There may be a need for AILs to access the site using the highway network and
provision has been made for this via a new gated AIL access from Fort Road.

6.1

Introduction

6.1.1

This section of the report sets out the estimated number of HGVs that will be generated
throughout the construction phase of the development. This information has been used
in subsequent sections that consider the safety of the adjoining highway networks, in
order to inform the suite of management measures proposed.

6.1.2

It should be noted that the construction programme and corresponding construction
traffic strategy may be subject to change following the appointment of construction
contractors and prior to work commencing on site. Thurrock Council, and Port of Tilbury
and Highways England will be kept informed about any planned changes in the build
programme and the associated number of vehicle movements will be communicated
to Thurrock Council, and Port of Tilbury London Limited and Highways England at least
four weeks in advance for each stage.

6.3.46.3.3
The haulage contractor appointed to transport the AILs will be required to comply
with statutory regulations in terms of consulting with Highways England, Thurrock
Council and the police. The statutory notification requirements differ depending on the
specifications of the AIL. Highways England’s ‘Aide Memoire for notification
requirements for movement of AILs’ is attached at Annex A. Highways England,
Thurrock Council, the police and this process will dictate the timings of the AIL
movements along the highway. Port of Tilbury will be kept informed of this process.

6.1.3

Full details of the construction traffic generation are set out in Volume 6, Appendix 10.1:
Transport Assessment.

6.2

Construction HGVs

6.2.1

It is estimated that construction of the site will generate an average of 40 HGV
deliveries per day (average of 80 HGV movements per day) throughout the
construction period. This could peak at 80 HGV deliveries per day (160 HGV
movements per day). This includes all associated construction activities including all
deliveries and all removal of material / waste etc.

6.2.2

The origins of materials etc will be subject to a procurement exercise which has not
been undertaken and won’t be undertaken until the point of construction. At the
application stage, it is not possible to identify the potential location of HGV origins, but
this is not relevant to the impact on the local network.

6.3

Abnormal Indivisible Loads

6.3.1

The largest items of plant that will be delivered as Abnormal Indivisible Loads (AILs)
include the gas engine blocks, generators and transformers.

6.3.2

It is proposed for the AILs to arrive at the proposed development site via a new
temporary causeway on the River Thames and to access the site from the south without
using the highway network.
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7.

Construction Vehicle Routing

7.1.8

7.1

Overview

In order to minimise the impact of construction HGV movements to and from the site,
a recommended route strategy is proposed. All drivers will be advised of the route that
all vehicles should follow between the site access and the strategic highway network.
See Figure 7.1 below for proposed route.

HGV vehicle routing

Abnormal Indivisible Load vehicle routing

7.1.1

There will be a number of compounds in use during the construction phase of the
proposed development. The exact location and period of operation of these
compounds would be determined in detailed design and the CTMP would be updated
for approval by Thurrock Council to reflect these locations.

7.1.2

Nevertheless, it is expected that all construction HGVs, would access the site through
the former Tilbury Power Station and Tilbury 2 access.

7.1.3

The intention is for all daily construction HGVs, to route from the A13 and then south
on the A1089 Dock Approach Road, A1089 St Andrews Road and A1089 Ferry Road,
then routing east onto the proposed Tilbury 2 road and into the Tilbury Power Station
and Tilbury 2 access. Once within the Tilbury Power Station site the vehicles would
proceed to the proposed development.

7.1.4

A secondary access point is proposed on Station Road, where vehicles would continue
along Fort Road and access Station Road, through Coopers Shaw Road and Church
Road. This would be used only in exceptional circumstances in the event that the Fort
Road access was unavailable for any reason.

7.1.5

The only exception to this is Station Road, East Tilbury, given that the only construction
vehicles on this link are in relation to works for the gas compound and gas pipeline. It
is estimated these works would take place over a few months and generate up to ten
HGV movements per day.

7.1.6

HGVs which deliver material from the Port of Tilbury could arrive to the port from the
A13, collect the load, turn left onto the A1089 to exit the port, perform a U-turn at the
ASDA roundabout, continuing southbound on the A1089 to the site and then exit the
site northbound from the site to the A13 via the A1089.

7.1.7

All HGV construction vehicles would be required to follow the stated routes. The
primary aim would be to ensure HGV construction vehicles remain on the strategic and
primary highway network, for as long as practically possible.
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7.1.9

In the event thatWhere gas engine blocks etc need to be delivered as AILs along the
highway network, there would be insufficient height clearance for their transportation
along the Tilbury2 access road as it passes under the Fort Road bridge. These AILs
would therefore be delivered to the Port of Tilbury and then transported to the site
southbound along the A1089 Ferry Road and then eastbound and northbound along
Fort Road.

7.1.10

At a point approximately 200m south of the Fort Road bridge over the Tilbury2 access
road, a new gated AIL access will be provided on the eastern side of Fort Road for AIL
access into the Tilbury2 site. Once within the Tilbury 2 site, the AIL vehicles would
proceed to the proposed development.
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Figure 7.1: Link Locations.
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8.

Management Measures

8.1

Introduction

8.1.1

This section sets out the measures, management structure and control processes that
will be put in place to implement, monitor and manage the CTMP. The site Construction
Site Manager will ensure that the control processes are efficiently communicated and
implemented.

8.2

Transport Co-ordination

8.2.1

The developer will appoint a Construction Site Manager for the project, the
Construction Site Manager will undertake the transport co-ordination role for the site.
In this respect, their main responsibilities will include:
•
•
•
•
•

8.2.2

The Construction Site Manager will work with the other users of the Tilbury2 site access
road, in order to co-ordinate HGV movements with the working of Tilbury2, to minimise
potential for congestion on the internal access road and consequent risk of queuing on
the public highway.

8.2.5

The Construction Site Manager will be responsible for the layout during construction,
including ensuring laydown areas are kept clear for loading and unloading, that suitable
site offices and welfare facilities are erected, and areas of vehicle circulation are kept
separate to pedestrian areas etc. A parking area for construction staff will be provided
within the laydown area, such that this does not interfere with or block construction
HGVs.

8.2.6

Full details of the layout and internal arrangements will be set out in the final
Construction Traffic Management Plan, by the appointed contractor.

8.3

Construction Site Access

8.3.1

The construction site access will comply with the following general principles:
•
•
•
•
•

The Construction Site Manager will ensure that there is adequate liaison between the
following key stakeholders throughout the construction period:
•
•
•
•
•
•

8.2.3

Managing the implementation of the CTMP;
Vehicle scheduling;
Checking for scheduled road works on: http://www.roadworks.org;
Handling any complaints; and
Acting as a point of contact for employees, contractors and the general public.

8.2.4

Contractors;
The developer;
Port of Tilbury London Ltd (PoTLL);
Other site neighbours;
Other local stakeholders such as emergency services or local transport providers;
and
Thurrock Council and Highways England.

Regular review meetings and telecommunication will be held between the Construction
Site Manager, Thurrock Council and Highways England and separately with the Port
of Tilbury if requested. It is envisaged that update meetings / telecommunication will
be held on an ad-hoc basis as required. Furthermore, the Construction Site Manager
will provide any monitoring data, delivery schedules, complaints or breaches of
agreements to Thurrock Council if requested.
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Have sufficient areas available at all times for all vehicles to enter and exit in a
forward gear;
To be accepted into the works area directly without waiting on the highway;
Suitable surface finish;
Suitable fluming arrangements for any ditches at the side of the road; and
Provide for road-sweeping activity in the vicinity of the access.

8.3.2

HGVs will all access via the Fort Road access unless in exceptional circumstances.
Such occasions will be communicated to construction contractors only over the period
for which the Fort Road access is unavailable to ensure that the Fort Road access is
used at all times, unless in exceptional circumstances.

8.4

Abnormal Indivisible Loads

8.4.1

The haulage contractor appointed to transport the AILs will be responsible for
complying with all associated statutory regulations. This includes consulting with
Highways England, Thurrock Council and the police, determining the precise
transportation requirements for each AIL and determining the traffic management
requirements for each AIL.
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8.4.2

The haulage contractor will discuss the timing of AIL deliveries with Highways England,
Thurrock Council and the police as part of this statutory process to minimise delay for
other road users and to minimise risk to highway users. Highways England, Thurrock
Council, the police and this statutory process will dictate the timing of AIL deliveries
along the highway and this may be during night time periods.

8.4.3

The Construction Site Manager will ensure that Port of Tilbury is kept informed of this
statutory process.

8.4.4

The AIL access from Fort Road will be gated closed at its southern and northern ends.
The Construction Site Manager will liaise with Port of Tilbury to ensure the gates are
opened for the AIL deliveries and closed again afterwards.

8.5

Construction of AIL Access

8.5.1

During the period that the AIL access is being constructed, there will be a need for
traffic management measures to provide protection to the workforce on both Fort Road
and the Tilbury2 access road.

8.5.2

All traffic management measures will be in accordance with The Traffic Signs Manual,
Chapter 8, Part 1, Traffic Safety Measures and Signs for Road Works and Temporary
Situations, Department for Transport / Highways Agency, 2009.

8.5.3

8.5.4

8.7

Booking System

8.7.1

On a weekly basis, the Construction Site Manager will evaluate details of the daily
profile of deliveries proposed for the upcoming week. Through discussions with
hauliers, the Construction Site Manager will, as far as practicable, ensure that the
deliveries are spread out across the week and across the day to minimise any potential
disruption.

8.7.2

The proposed deliveries will be checked against the weekly delivery schedule. This will
be overseen by the Construction Site Manager to ensure that construction deliveries
are managed in an efficient manner with minimal disruption and delays.

8.7.3

The proposed construction compound will provide an area for vehicles to wait and
undertake deliveries off the highway. Hauliers will be required to contact the
Construction Site Manager to give an indicative delivery time to ensure that the delivery
space and banksmen (if required) are ready for their arrival on site. Where possible,
sufficient time will be given between deliveries to allow for any delays as a result of the
delivery vehicle getting stuck in traffic or the loading / unloading taking longer than
expected and to avoid any vehicles waiting.

8.7.4

The developer will provide banksmen to assist with the manoeuvring of delivery
vehicles in to and out of the construction compound, as well as internal movements
throughout the main site.

The Construction Site Manager will liaise with Port of Tilbury to agree the traffic
management measures to be provided on the Tilbury2 access road.
The Construction Site Manager will determine whether the traffic management
measures would interfere with the bus stops on Fort Road and whether they will need
to be either temporarily suspended or relocated in liaison with Thurrock Council and
progress any such requirements.

8.6

Access through Tilbury2

8.6.1

During the preparation of the final Construction Traffic Management Plan, by the
appointed contractor, Thurrock Power will work with PoTLL to form specific
construction traffic management measures in relation to vehicles routeing through
Tilbury2.
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Station Road East Tilbury Access
8.7.5

As stated previously a small number of construction vehicles will use Station Road,
East Tilbury link to access a gas compound and pipeline. A banksman will be provided
at the access to guide construction vehicles entering and departing.

8.7.6

A booking system will also be put in place to ensure that HGVs avoid meeting another
HGV on Station Road when arriving or departing. Departing HGVs will be held on site
if an arriving HGV is expected.

8.8

Route Compliance

8.8.1

The use of the routes previously mentioned, ensuring HGV construction vehicles
remain on the strategic highway network for as long as feasible, will be included as a
contractual requirement of contractors and will be communicated to all drivers. This will
include information on the times of operation, delivery routes and the vehicle booking
system.
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8.8.2

8.8.3

8.8.4

If deemed necessary by the relevant Local Highway Authority, where routine HGV
vehicle movements are generated, e.g. during groundworks, the supplier will be
requested to maintain a log, the purpose of which is to demonstrate compliance with
following prescribed accesses off the A road network and delivery times.
The appointed Construction Contractor will look to procure local contractors for the
project, thereby minimising transport costs and impact on the local environment. The
use of a booking system for deliveries will also help to ensure that the construction site
is serviced in an efficient manner which will help to minimise the number of vehicle
movements that would be generated.

Communication

8.11.1

The Construction Site Manager will be responsible for setting up a means of
communication with the Port of Tilbury and any other major road users on any
construction works which may affect the local road network. This will include for any
road closures or diversions that may affect travel on those routes. Full details on the
means of communication will be set out in the final Construction Traffic Management
Plan.

8.11.2

Royal Mail will be pre-consulted by Thurrock Power, or its contractors, on the proposed
hours of working and content of the final CTMP. Not less than two months before the
date on which the first of any closures would commence, Thurrock Power or its
contractors will consult Royal Mail on the details of any proposed road closures,
diversions and/or alternative access arrangements. The Construction Site Manager will
provide not less than one month’s notice to Royal Mail of any closure and diversion
being put into place and will advise at that time also of any other known works affecting
the diversion.

8.11.3

The final CTMP will include a provision for a mechanism to inform major road users
about works affecting the local highways network.

8.11.4

Thurrock Power will liaise with the Local Highway Authority and other major projects,
such as Tilbury 2, to seek to address the potential cumulative traffic effects arising from
other proposed major developments in the area.

8.12

ASDA Roundabout

8.12.1

Construction vehicles will be required to route through the ASDA roundabout, from the
A1089 Dock Road to the A1089 St Andrews Road, including a number of HGV vehicles
which may also be required to perform a U-turn at the roundabout from A1089 St
Andrews Road.

8.12.2

A swept path analysis has been undertaken to show an HGV performing a U-turn at
the ASDA roundabout from A1089 St Andrews Road, shown at Annex A. This shows
that an HGV can negotiate the circulatory carriageway of the roundabout
simultaneously with another HGV alongside. The northbound entry arm of the A1089
is unable to accommodate two HGVs travelling alongside each other.

8.12.3

As previously stated, there is an adverse camber on the ASDA roundabout which is
addressed through the measures below.

8.12.4

All drivers navigating the ASDA roundabout will be instructed as follows:

In the event of a major incident in the local area that requires good accessibility along
the road network, or in the event of road closures following an incident, the emergency
services can direct construction vehicles to make use of alternative routes. In certain
circumstances the emergency services may wish to restrict the volume of traffic in the
road network. Under such circumstances, the construction contractor can be instructed
to temporarily delay or cancel deliveries to reduce the burden on the wider highway
network.

8.9

Waste Management

8.9.1

In order to seek to reduce the number of HGV trips that are generated, material /
aggregates generated on site during works will be re-used where practical.

8.10

Construction Vehicle Debris and Mitigation Measures

8.10.1

The principal concerns of construction traffic are considered to be materials escaping
from the back of vehicles whilst on the road network, dust and dirt migrating onto the
public highway from the construction site (mainly being carried by the tyres of vehicles
visiting the site). The following elements of mitigation will be employed to ensure that
these temporary construction phase impacts are minimised:
•
•
•
•

8.10.2

8.11

Provision of appropriate wheel cleaning facilities at the site e.g. mobile pressure
washer or wheel wash;
A regular programme of road cleaning;
A regular programme of inspection of the site entrance and public highway in the
vicinity of the site; and
A requirement that all open topped vehicles carrying granular or loose materials
to/from the site are covered/sheeted when on the public highway.

The Construction Site Manager will be responsible for ensuring these measures are
undertaken.
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•
•
•

HGV drivers will be advised of the adverse camber signs on the roundabout and
to take care when circulating the roundabout;
HGV drivers will be instructed to slow down on approach and when circulating the
roundabout, ensuring that the 30mph speed limit is enforced;
HGV drivers will be informed of the layout of the roundabout.

8.12.5

All HGV drivers which may undertake the U-turn from A1089 St Andrews Road will be
instructed to not travel alongside another HGV when entering the roundabout.

8.13

Gas Pipeline over Station Road

8.13.1

The gas pipeline crosses Station Road East Tilbury in two locations. It is expected that
these works would be undertaken by way of open cut trenching. Given the width of
Station Road East Tilbury, the length of time to undertake the open cut trenching is
expected to be short and a matter of days. During the open cut trenching works, Station
Road East Tilbury will have to be closed and a local diversion put in place. The
contractor may choose to undertake these works over a series of nights meaning that
the local diversion is only in place at nights. This method will be developed with
Thurrock Council, as the Local Highway Authority. The management measures will be
finalised post consent as a final CTMP in agreement with Thurrock Council.

8.13.2

One temporary haul road will be constructed at the time of construction for the gas
compound and gas pipeline as previously stated. This will provide for HGV access to
undertake trenching works and install the pipeline. The haul road will enable vehicles
to move along the Haul road as opposed to Station Road and relieve the need for
construction traffic to rely on longer sections of the local road network during
construction.

8.13.3

The haul road would operate with a low speed limit to ensure the safety of the
construction workforce in the vicinity. Where the haul road crosses existing highway
links, traffic management would be used to ensure safe crossing by highway traffic and
haul road vehicles. Details are set out in Figure 8.1, extracted from The Traffic Signs
Manual, Chapter 8, Part 1, Traffic Safety Measures and Signs for Road Works and
Temporary Situations, Department for Transport / Highways Agency, 2009.
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Figure 8.1: Haul Road Traffic Management Measures.

18

Outline Construction Management Plan
Document Reference A8.8
April June 2021

8.14

Fort Road, Coopers Shaw Road and Station Road

8.14.1

As previously stated with regards to the routing of construction vehicles, a secondary
access point is proposed on Station Road for any exceptional circumstances should
the Fort Road access be unavailable for any reason. This would require vehicles to
route along Fort Road, Coopers Shaw Road and Station Road.

8.14.2

8.14.3

8.14.4

8.14.5

The secondary access point would be located 45 m to the east of the railway crossing
to enable space for two northbound HGVs queuing to cross the railway without blocking
the access. Inbound and outbound HGV movements can be achieved simultaneously,
and a visibility splay of 2.4 m x 69 m would be provided to the right (to the east),
commensurate with 85th percentile vehicle speeds of 40mph using Manual for Streets
2 principles.
A number of construction vehicles will be associated with the works for the gas
compound and the gas pipeline accessed from Station Road East Tilbury. It is
estimated that these works will be over a few months and would generate up to 10
HGV movements per day. During this period, the 7.5 tonne weight restriction on Station
Road would be temporarily suspended.
Fort Road (north of Brennan Road), Coopers Shaw Road, Church Road and Station
Road are of variable width, therefore, an analysis of the ability for two-way vehicle
movements along them have been considered in more detail. The analysis is set out
in Volume 6, Appendix 10.1: Transport Assessment of the ES.
There are six sections along Fort Road (north of Brennan Road), Coopers Shaw Road,
Church Road and Station Road where the carriageway is less than 4.8 m wide, which
are identified at Annex A. These are:
•
•
•

8.14.6

Coopers Shaw Road to the south of Church Road;
Church Street between Coopers Shaw Road and Low Street Lane (three
locations); and
Station Road between Low Street Lane and railway crossing (two locations).

For all of these six locations, Annex A demonstrates that there is clear forward visibility
either side of the narrow sections, meaning that oncoming drivers can see one-another,
and self-manage passing accordingly. There is therefore no requirement for vehicles
to reverse on the public highway, because drivers can see one-another from locations
where they can pass one-another, and give way accordingly.
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8.14.7

The Construction Site Manager will advise all HGV drivers of the variable width of the
road so they are aware and instruct them to be courteous to other oncoming drivers
and give way without creating a need for any vehicle to have to reverse on the highway
at these locations.

8.15

Footpath 146 (Two Forts Way)

8.15.1

During construction of the causeway, construction plant and HGVs will need to cross
Footpath 146, otherwise known as Two Forts Way. There is no requirement for a
permanent or temporary Public Rights of Way (PRoW) closure or diversion. A managed
crossing point of the PRoW will be put in place during the temporary construction
period.

8.15.2

Construction HGVs will be subject to a booking system with fixed arrival times. This will
enable banksmen to be at the footpath crossing point to forewarn any users of the
footpath at that time and manage the arrival of construction HGVs or plant in
conjunction with any such users of the footpath accordingly. This will ensure that the
safety of users of the footpath is maintained.

8.15.3

In these instances, footpath users would normally receive priority but may on occasion
have to wait for a short period of time when construction HGVs or plant cross the
footpath. Users of the footpath will be advised when the crossing of construction HGVs
or plant is complete, and it is safe to continue along the footpath.

8.15.4

Fencing will be erected around the construction area to segregate users of the footpath
from the construction area and a signage scheme will be implemented to alert the users
of the footpath that it will be used for construction traffic for a limited period. Signs will
be regularly inspected to ensure that they remain in place, are legible and have not
been tampered with. Signage will also alert construction drivers of locations where
there is an interface between construction traffic and the PRoW. All signage will be
removed once construction is complete.
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Annex A Highways England’s ‘Aide Memoire for
notification requirements for movement of AILs’
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