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Summary
This outline Code of Construction Practice (CoCP ) has been prepared to provide
sufficient information, based on best practice guidance and references to mitigation
measures set out in theES (Document Reference 6.1 Environmental Statement
(ES), to act as a framework for the final CoCP to provide for each phase of works.
The outline CoCP includes a number of ‘general’ recommendations to include in the
final CoCP which would drive best practice and create a safe construction
environment. These include use of:


Register of Environmental Aspects;



Risk Assessments;



Method Statements;



Site Environmental Standards;



Environmental Management System;



Public Relations / Complaints Procedures;



Monitoring and Measurement;



Incident Response;



Clearly identified Roles and Responsibilities; and



Training and Awareness.

Furthermore, this outline CoCP sets out a number of specific design and mitigation
measures which will be used in the final CoCP in order to limit potential impacts on
transport, air quality, noise and vibration, townscape and visual, historic environment,
terrestrial biodiversity, hydrology, flood risk and water resources, and ground
conditions. It additionally outlines the measures to prevent impacts arising from/to
lighting, waste management and aviation.
This outline CoCP is intended to provide assurance to the decision maker and
stakeholders that appropriate measures will be taken forward into the construction
phase to limit any potential impacts and encourage a safe working through the
submission and approval of the final CoCP prior to the commencement of each, or
part of, the numbered works which comprise REP (including pre-commencement
works).
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1

Introduction

1.1

Introduction

1.1.1

Cory Environmental Holdings Limited (trading as Cory Riverside Energy
(Cory or the Applicant)) is applying to the Secretary of State (SoS) under
the Planning Act 2008 (PA 2008) for powers to construct, commission and
operate an integrated Energy Park, to be known as Riverside Energy Park
(REP or the Proposed Development). The Proposed Development
comprises complementary energy generating development, together with
an associated Electrical Connection. As REP will be in excess of 50 MWe
capacity it is classified as a Nationally Significant Infrastructure Project
(NSIP) under section 14 of the PA 2008 and therefore requires a
Development Consent Order (DCO) to authorise its construction and
operation. This document is provided as part of Cory's application for
development consent for REP.

1.1.2

The two principal elements of the Proposed Development are: the Energy
Park which would be located adjacent to an existing Energy Recovery
Facility operated by Cory (referred to as Riverside Resource Recovery
Facility (RRRF)) situated in Belvedere in the London Borough of Bexley
(LBB); and the proposed underground Electrical Connection which would
run from REP and terminate at the Littlebrook substation in Dartford. Plans
showing the location, Application Boundary and indicative zoning for the
Proposed Development are provided in Figures 1.1 and 1.2 of the ES
(Document Reference 6.36.2, APP-056). A glossary of terms and
definitions is provided in Chapter 18 Glossary of the ES (Document
Reference 6.1)., REP2-031)

1.2

The Applicant

1.2.1

Cory is registered in England (Company Number 5360864) and is the
Applicant for the Proposed Development. Cory’s registered address is 2
Coldbath Square, London, United Kingdom, EC1R 5HL.

1.2.2

Cory is a leading recycling, energy recovery and resource management
company. Cory consented, constructed and now operates the existing
RRRF adjacent to the Proposed Development. RRRF is a key element of
London’s energy and resource management infrastructure.

1.2.3

Further information on Cory is provided at http://www.coryenergy.com/.

1.3

Project Description .

1.3.1

The Proposed Development comprises REP together with an associated
Electrical Connection. These are described in turn, together with the
anticipated REP operations, below.
Chapter 3 Project and Site
Description of the ES (6.1, REP2-013) provides further details of the
Proposed Development.
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1.3.2

Cory, or its subsidiary, Riverside Energy Park Limited (Company Number
11536739) would be the undertaker under the DCO for the construction
and operation of REP, and it is anticipated that UK Power Networks
(UKPN) would be responsible for the construction of the Electrical
Connection.
REP

1.3.3

REP would be constructed on land immediately adjacent to Cory’s existing
RRRF, within the London Borough of Bexley and would complement the
operation of the existing facility. It would comprise an integrated range of
technologies including: waste energy recovery, anaerobic digestion, solar
panels and battery storage. The main elements of REP would be as
follows:
 Energy Recovery Facility (ERF): to provide thermal treatment of
Commercial and Industrial (C&I) residual (non-recyclable) waste with
the potential for treatment of (non-recyclable) Municipal Solid Waste
(MSW);
 Anaerobic Digestion facility: to process food and green waste. Outputs
from the Anaerobic Digestion facility would be transferred off-site for
use in the agricultural sector as fertilizer or as an alternative, where
appropriate, used as a fuel in the ERF to generate electricity;
 Solar Photovoltaic Installation: to generate electricity. Installed across
a wide extent of the roof of the Main REP Building;
 Battery Storage: to store and supply additional power to the local
distribution network at times of peak electrical demand. This facility
would be integrated into the Main REP building; and
 On Site Combined Heat and Power (CHP) Infrastructure: to provide an
opportunity for local district heating for nearby residential developments
and businesses. REP would be CHP Enabled with necessary on site
infrastructure included within the REP site.
Electrical Connection
 REP would be connected to the electricity distribution network via a
new 132 kilovolt (kV) underground electricity cable connection. The
route chosen for the Electrical Connection is shown in the Works Plans
(Document Reference 2.42.2, REP2-004).
 In consultation with UK Power Networks (‘UKPN’), Cory has identified
an Electrical Connection route to connect to the existing National Grid
Littlebrook substation located south east of the REP site, in Dartford.
The route would be located within the LBB and Dartford Borough, and
would run from a new substation proposed to be constructed within the
REP site.
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Purpose of this Document
1.3.4

This is a single outline document which may be used in whole or in part as
the basis, where appropriate, for any Code of Construction Practice
(CoCP) produced for any part(s) of the works under Requirement 11 of
the draft DCO (Document Reference 3.1). The final CoCP for each part
of the works will be prepared by the relevant primary contractors (the
Contractors) in consultation with the Applicant. The Applicant (or where
appropriate, the primary contractor (s) or undertaker) will submit the
scheme to the relevant local planning authority for approval prior to
initiating construction works for the relevant works or parts of the Proposed
Development. The purpose of this outline CoCP is to provide the
principles and requirements relating to the management and mitigation of
construction impacts for REP and the Electrical Connection. This outline
CoCP is to be read in conjunction with relevant safety and environmental
legislation. It will form the management framework for the planning and
implementation of construction activities in accordance with the
environmental commitments identified as part of the application for a DCO
or any subsequent Requirements in Schedule 2 to the DCO. The final
CoCP (for each relevant part or parts of the works as necessary) will
remain a live document and will be updated as required throughout
construction by the Contractors (including pre-commencement works).

1.3.5

This outline CoCP sets out the principles which the final CoCP (to be
produced for each part or parts of the works as necessary) will be required
to adhere to, and is informed by the Environmental Statement (ES)
(Document Reference 6.1) ES and associated DCO application
documents.

1.3.6

The draft DCO (Document Reference 3.1) includes a requirement that
prior to the commencement of development of the various parts of REP,
the Applicant/undertaker must submit the final CoCP for the relevant part
of the development to the relevant planning authority (namely the LBB and
DBC) for approval. The CoCP submitted must be substantially in
accordance with this outline CoCP and must include certain items (see
below). The final CoCP (for each relevant part or parts of the works as
necessary) will be developed after the DCO is made, in conjunction with
the relevant Contractor(s) once the timescales for the detailed
implementation of the consent are defined.

1.3.7

In addition to the final CoCP, (which includes a Materials Management
Plan), further documents will be used to implement specific environmental
mitigation during the construction phase including; :
 Construction Traffic Management Plan; and,
 Biodiversity & Landscape Mitigation Strategy.

1.3.8

The final CoCP will provide a signpost to these additional documents,
which will be discussed and detailed accordingly.
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1.3.9

The final CoCP will provide information on:
1. The construction and phasing programme;
2. Construction liaison procedures;
3. Construction Complaints procedures;
4. Nuisance management including measures to avoid or minimise the
impacts of construction works (covering dust, wheel washing, damping
of stockpiles, sheeting materials, lighting, noise and vibration);
5. Reference to undertaking construction activities in accordance with the
recommendations of BS 5228 'Noise and Vibration Control on
Construction Open Sites' Part 1 Noise and Part 2 Vibration;
6. Construction waste management;
7. Measures for the maintenance of construction equipment;
8. Temporary storage of soils and other material of value to be in
accordance with best practice;
9. Installation of hoarding and/ or fencing;
10. Safe storage of polluting materials;
11. Protocol for flood warning and a flood incident management plan;
12. Protocol flood warning and a flood incident management plan;
13. Methods to prevent water pollution and adverse impacts upon surface
water drainage;
14. Restoration of the site following completion of construction;
15. Methods to prevent water pollution and adverse impacts upon surface
water drainage; and,
16. Measures to deal with contamination which is likely to cause significant
harm to persons or significant pollution of controlled waters or the
environment.

1.3.10

This outline CoCP is considered to provide sufficient information, based on
best practice guidance and references to mitigation measures set out in
the ES (Document Reference 6.1), to act as a framework for the final
CoCP to provide for each parts of works. This document is intended to
provide assurance to the decision maker and stakeholders that appropriate
measures will be taken forward into the construction phase through the
submission and approval of the final CoCP prior to the commencement of
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each, or part of, the numbered works which comprise REP (including precommencement works).
1.3.11

An overview of the REP site and the activities relating to construction for
REP is provided in Chapter 3 Project and Site Description of the ES
(Document Reference 6.1, REP2-013).
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2

Outline CoCP – General Information

2.1

Introduction

2.1.1

This section of the document sets out the general information which should
be included within the final CoCP and is not necessarily linked to a specific
environmental topic area. Section 3 of this document covers specific
considerations for environmental topics.

2.2

Overarching Principles

2.2.1

Preparation of the final CoCP (for each relevant part or parts of work) will
be consistent with the best practice advice on CoCP contained within
Chapter 10 of BS 42020 (Code of Practice for Planning and Development)
(or its updates).

2.3

Register of Environmental Aspects

2.3.1

A register of Environmental Aspects will be produced as part of the final
CoCP. This register will be used to inform the environmental procedures
to be undertaken on the construction site (e.g. any specifically identified
environmental risks) and to provide a tool for construction teams when
preparing construction method statements or field briefings.

2.3.2

This register would cover several environmental topic areas and would be
regularly updated to reflect any additional risks resulting from the
Contractor’s selected methods of working, changing site conditions and
parts of work etc. Environmental Potential environmental risks and key
environmental issues to consider during construction would be identified
under the following general headings:
 Transport (including where appropriate any marine access);
 Air Quality;
 Noise and Vibration;
 Townscape and Visual Impacts;
 Historic Environment;
 Terrestrial Biodiversity;
 Hydrology, Flood Risk and Water Resources;
 Ground Conditions;
 Socio-economic;
 Lighting;
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 Waste Management; and
 Aviation.
2.4

Risk Assessment

2.4.1

It is envisaged that, even on a reasonable worst case basis, the risk of
significant effects occurring during construction of the Proposed
Development is low. However, the final CoCP will require the majority of
construction activities undertaken on-site to undertake environmental risk
assessments which will:
 Identify if or where potential significant environmental impacts or effects
might still be anticipated given the final form of the works;
 Assess the impact or effects and probability of risks from these;
 Identify potential control measures to be taken and re-calculate the risk;
and
 Report where a potentially unacceptable level of residual risk is
identified so that action can be considered, where practicable.

2.4.2

The results of risk assessments, and their residual risks are only
considered acceptable if:
 The severity of outcome is reduced to the lowest practicable level;
 The number of risk exposures are reduced to an acceptable level;
 All reasonably practicable mitigating measures have been taken; and
 The residual risk rating is reduced to an acceptable level.

2.4.3

The findings of the risk assessment and in particular the necessary
controls would be explained to the Contractor (s) before the
commencement of the relevant works using an instruction format (e.g.
Toolbox Talks).
The controls will be agreed by the undertakers
undertaker’s environmental staff (or appropriately experienced personnel).

2.4.4

The risk assessments would be kept and filed to be checked/reported
against.

2.5

Method Statements

2.5.1

Method statements would be completed by the contractors undertaking
work on the Application Site, in consultation with the undertaker’s
engineers (or appropriately experienced personnel), on-site environmental
staff and, where necessary, environmental specialists. Their production
would include a review of the environmental risks and commitments
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referred to in Section 2.4, so that appropriate control measures are
developed and included within construction processes.
2.5.2

Method statements would be reviewed by the Site Manager or appointed
delegate and, where necessary, by an appropriate environmental
specialist.

2.5.3

The Contractor Contractors, and / or in conjunction with the Contractor’s
environmental staff , would decide which of the works have environmental
implications using the following criteria:
 The work may result in an adverse effect on the environment (including
receptors such as cycleways/footpaths) or human health; and /or
 The work is adjacent to a surface water drain or water body.

2.5.4

Where the works have environmental implications, the method statements
will be passed to the Contractor (s) and the undertaker’s environmental
staff for approval prior to work commencing. Work would then need to be
carried out in accordance with the approved method statements.

2.5.5

Method statements should contain at least the following information:
 Location of the activity and access/egress arrangements;
 Work to be undertaken and methods of construction;
 Plant and materials to be used;
 Labour and supervision requirements;
 Health, safety and environmental considerations; and
 Any permit or consent requirements beyond those already obtained
(including the DCO).

2.6

Site Environmental Standards

2.6.1

Site Environmental Standards will be agreed between the Contractor and
the undertaker, and will detail the measures for construction work that do
not align with the risk assessment/ method statement procedure. These
will be determined on a case by case basis and through consideration of,
for example, site conditions or weather conditions. The Site Environmental
Standards would be designed to cover the majority of construction
activities in accordance with the ES and requirements associated with the
DCO.

2.6.2

Site Environmental Standards will address issues such as working hours
for different activities, storage of materials, management of waste, dust,
noise and vibration, and pollution control (including spill prevention and
management). The standards will be printed on A3 posters, placed on site
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notice boards and used as a briefing tool on the Application Site. These
standards will also form the basis of Toolbox Talks which will inform all the
Contractors working on the Application Site of the potential environmental
risks arising from construction activities.
2.6.3

Best practice construction site management techniques will be
implemented to avoid/minimise the generation of excessive waste, dust,
lighting, noise and vibration, in accordance with the ES and relevant
requirements associated with the DCO. These are discussed in more
detail in Section 3 of this document.

2.7

Environmental Management System

2.7.1

Following construction, an Environmental Management System (EMS) for
commercial operation will be developed and designed to comply with ISO
14001 or an equivalent recognised standard. ISO 14001 is a set of
standards related to environmental management that assists organisations
to minimise environmental effects during operation and comply with
applicable laws and regulations.

2.7.2

Implementation of ISO 14001 is key to work undertaken by the undertaker
and the use of an Environmental Management Plan for commissioning
based on ISO 14001 (or similar) will be used to support implementation
and compliance with the REP DCO and the Environmental Permit that will
be required for operation of REP under the Environmental Permitting
(England and Wales) Regulations 2016.

2.8

Construction Stage Public Relations / Complaints Procedures

2.8.1

The following steps will be taken to make the public aware of the activities
on site and the available lines of communication with the undertaker:
 Regular communication will continue with the Belvedere Community
Forum as the main local residents’ group with which the Applicant is
already closely engaged;
 A Community Stakeholder Group will be set up for the vicinity of the
REP Site, to include an invite for a representative from local
stakeholders including Crossness Nature Reserve and as appropriate
representatives from LBB and Belvedere Community Forum;
 Appropriate signage providing advanced notice of street works would
be made available to road users;
 The neighbouring occupiers (listed above) will be notified of the start of
site works and the likely duration of the overall construction phase;
 A telephone number for environmental complaints will be published
locally to the Application site;
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 The Contractor will maintain close liaison with the relevant planning
authority’s Environmental Health Officer (EHO) at all times; and
 Should any unforeseen event occur within the construction site that has
the potential to cause off-site pollution then the Contractor will notify the
EHO and/or other appropriate regulatory authority as soon as possible.
2.8.2

Where works occur during night-time on the Electrical Connection route,
additional stakeholder engagement will be undertaken and would include
the following:
 A night-time site contact for the public for the duration of the works will
be appointed. The contractor will communicate with the community on
construction noise issues through the following means:
o There will always be a dedicated contact person available on-site
during night-time works, and their contact details will be prominently
displayed at the entrance to the siteworks/activities so that they are
clearly visible to the public;
o Prior to the works , a newsletter or notice of the works will be
distributed or displayed to properties within the vicinity of the works
(ordinarily being those properties fronting the highway within 100m
of where the works are taking place, and up to a maximum of 100m
away from the highway depending on where noise may dissipate).
The newsletter/notice will provide contact details and will describe
the nature of the works and their likely extent/timings. ; and
o Further information will be provided if the works extend beyond what
was originally proposed.

2.9

Monitoring and Measurement

2.9.1

Regular site inspections will be carried out by the Site Manager or delegate
which will assess the potential for environmental impacts to arise from
construction works. This will include occasional monitoring of construction
noise levels during site inspections to confirm that noise levels do not
exceed the thresholds set out in the ES, unless otherwise approved under
Section 61 of the Control of Pollution Act.

2.9.2

Particular notice will be taken during and following extreme weather
events, when working in areas of known or potential contamination, and
when particularly hazardous activities are being carried out. Method
Statements will be required where the risk assessment has identified a
potential significant risk to the environment (see Section 2.5 above).

2.9.3

In the event of any environmental incident the most senior representative
of the Contractor will take the role of the responsible person and will take
charge of the situation. The responsible person will take immediate steps
to eliminate the impact on the environment and mitigate/minimise any
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environmental damage through immediate preventative action (e.g. use of
spill response kits) or by contacting the relevant regulatory body.
2.10

Incident Response

2.10.1

The following procedures would be followed if an environmental incident
occurs:
 Stop work immediately;
 Report the discovery to the Site Manager;
 Seal off the area to contain the spread of contaminants (if required);
 Clear the area to ensure there is nothing that could cause fire or
explosion;
 Contact the regulator or local authority to describe the incident;
 Arrange for testing to be carried out (as required); and
 Record details of the incident, including photos and relevant information
on the Environmental Incident Report Form.

2.11

Roles and Responsibilities

2.11.1

The anticipated specific roles and indicative responsibilities for the
implementation of the final CoCP are described in the table below. These
will be confirmed in the final CoCP:.
Indicative Role

Responsibility

Project Director (or appropriate 
nominated senior delegate from
the undertaker or undertaker for
the construction of the Electrical
Connection for the given stage of
Works)

Overall
responsibility
for
performance
throughout
the
construction
period
in
their
respective areas of responsibility
and will ensure that appropriate
resources are made available and
that environmental controls and
any
agreed
or
appropriate
protection
measures
are
implemented.



Monitor construction activities and
performance to ensure compliance
with the final CoCP for that part(s)
of work and that identified and
appropriate control measures are
effective.

Site Manager
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Indicative Role

Responsibility


With the team, ensures that the
works are correctly implemented
with regard to HSE, quality, time
and budget.



Develop and review the final CoCP
for that part(s) of work and
specialist
procedures
in
accordance with this outline CoCP.



Deputy of Project Director.



Coordination of Engineering of the
entire plant including the technical,
time
scheduling and
quality
aspects.

Project Construction Manager



Establish the erection plan for the
project including resourcing so that
it can be executed to the
satisfaction of the customer, taking
into account HSE, quality, time,
environment and cost.

Contract Manager



Assessment of commercial risk and
claim potential, and participates in
the development of risk mitigation
measures.



Contractual
Administration
of
Change management under client
and consortium partner contracts
and preparation of commercial
notifications.

Environment 

Responsible for co-ordinating and
managing all the environmental
activities.



Establishes, directs and maintains
the HSE integrated management
system,
directs
the
safety
organization in accordance with
applicable laws, policies and
standards and stablishes and
administers the national and

Project Engineering Manager

Health, Safety
Manager

&
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Indicative Role

Responsibility
international legal register.


Ensure delivery of environmental
training to personnel within the
project team.



Act as a main point of contact
between the regulatory and local
planning authorities and the
undertaker
on
environmental
issues

Project Procurement Manager



Operational Leadership of all
procurement activities required
across the Contract.

Project Manager Civil



Leading all Project Management
issues on the Civil Work Scope and
Manage Civil Project team with
Task allocation and delegation of
Authority
to
ensure
Project
Objectives in terms of Work Scope,
Budget, Time Schedule, Quality
and EHS are met.

Ecological/ Arboricultural Clerk of 
Works

To undertake pre-construction
ecological
surveys,
supervise
vegetation clearance and be
available to advise the contractor
and liaise with the Local Planning
Authority Ecologist, Tree Officer
and Natural England, in the event
that protected species are found or
disturbed during the construction
process.

2.12

Training and Awareness

2.12.1

All site personnel will receive site induction training. Induction checklists
will be used, and inductees should sign the induction checklist after having
understood the relevant induction material. This includes reading and
understanding relevant environmental operating procedures.

2.12.2

Induction training will include:
 Introduction to the site;
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 Site tour (if deemed appropriate, relative to the spatial and technical
extent of works that the staff member will undertake);
 Awareness of the Environmental Management System;
 Key roles and responsibilities;
 Environmental objectives, targets, applicable improvement plans and
environmental key performance indicators; and
 Relevant risk assessments and operating procedures.
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3

General Site Requirements

3.1

Good Housekeeping and Site Layout

3.1.1

To In order to reduce potential environmental incidents or nuisances
occurring, the Contractor will ensure compliance with the following
measures, where relevant:
 Prohibition of open fires as well as measures in place to reduce the
likelihood of fires;
 A wheel washing services for all vehicles leaving the site;
 Removal or stopping and sealing of drains and sewers taken out of use
as well as prevent discharge of site runoff to ditches, watercourses,
drains, sewers or soakaways without agreement of the appropriate
authority;
 Storage, machinery, equipment and temporary buildings will be
carefully positioned to reduce environmental effects;
 A site layout map showing key areas such as material storage, spill kits,
material and waste storage and drains will be printed off and placed on
site notice boards;
 Appropriate lighting and security such as control of lighting/illumination
to reduce visual intrusion or any adverse effects on sensitive receptors;
 Security measures, including, closed circuit television (CCTV); and
 Adequate welfare facilities for staff, and designated smoking areas and
containers for their waste.

3.2

Construction Working Hours

3.2.1

Core working hours for potentially noisy or disturbing disruptive
construction activities are planned to be from 0700 to 1900 on weekdays
(Monday - Friday excluding Bank Holidays) and 0700 to 1300 on
Saturdays.

3.2.2

The Contractor would likely require a period of up to one hour before and
one hour after core working hours for start-up and close down activities
such as:
 Arrival and departure of workforce and staff on site;
 Deliveries and unloading;
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 Checks and examinations of plant and machinery (including test
running) and the carrying out of essential repairs/maintenance to plant
and machinery;
 Re-fuelling of plant and machinery engines;
 Site inspections and safety checks prior to commencing work;
 Site meetings; and
 Site clean-up.
3.2.3

Certain specific construction activities will require extended working hours
for reasons of engineering practicability and safety such as slip form
working, surveys and lifting/fitting of infrastructure and abnormal deliveries.

3.3

Hoarding and Fencing

3.3.1

Design of hoardings around construction activities shall include
consideration of the character of the surrounding landscape (e.g. solid
hoarding, use of artwork where appropriate, viewing windows, or use of
vegetation on hoardings). Fencing and hoarding shall be kept well
maintained throughout construction.

3.3.2

The following measures will be applied, as appropriate:
 Maintenance of adequate fencing and hoardings to an acceptable
condition to prevent unwanted access to the construction site, to
provide noise attenuation, screening and site security where required;
 Use of different types of fencing and hoarding (e.g. mesh fence or solid
hoarding including hoardings used for noise control), including the use
of printed hoarding depicting vegetation and/or trees to be erected
around the perimeter of the Data Centre site. This will provide further
visual screening by giving the impression of continued vegetative
landscape. The solid hoarding will bring the dual benefit to provide
further noise reduction and dust control at the boundary to Crossness
Local Nature Reserve;
 Consideration of artwork or other decoration and to keep them free of
graffiti or posters;
 Providing site information boards with ‘out of hours’ contact details,
telephone helpline number (for comments/complaints) and information
on the works;
 Installing adequate lighting near hoardings; and
 Positioning and constructing gates in the fencing or hoarding to
minimise the noise transmitted to nearby noise sensitive receptors.
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3.4

Health and Safety (and COSHH assessment)

3.4.1

All site work must be carried out in accordance with the provisions of the
Health and Safety at Work Act 1974 to the satisfaction of the Health and
Safety Executive (HSE) or its local officer. The Health and Safety at Work
Act 1974 (HSWA) places a number of general and specific duties on
employers, employees and the self-employed.

3.4.2

Section 2 of the HSWA places a duty on every employer to ensure, as far
as is reasonably practicable, the health, safety and welfare at work of all
employees. Employers are also under a duty (section 3) to ensure, so far
as is reasonably practicable, that persons not in their own employment
(e.g. contractors or subcontractors) are not exposed to risks to their health
and safety. Section 7 of the HSWA places a duty on every employee while
at work to take reasonable care of the health and safety of themselves and
of other persons, and to cooperate with their employer or any other person
with regard to any duty or other statutory requirement. A large number of
statutory regulations made under the HSWA set out detailed requirements
for specific aspects of health and safety (e.g. provision of personal
protective equipment, ladders, lighting, signs, electrical equipment, manual
handling). These must be complied with during all construction works. The
developer’s nominated representative will ensure that appropriate industry
standards for health and safety are applied, and that continuous
improvement in safety performance is sought, in accordance with the
principles of HSG65 ‘Successful health and safety management’,
published by the HSE.

3.4.3

Risk assessments will be carried out by the Contractor to document all
identified risks. The risk assessments will be shared with all workers during
the site induction and made available at the site office for the duration of
the works. Further assessments will be carried out as the works progress
and any necessary mitigation implemented.

3.4.4

The Contractor will prepare Control of Substances Hazardous to Health
(COSHH) assessments to cover substances brought to or arising from the
construction works.

3.5

Pollution Incident Control

3.5.1

The Contractor will prepare and implement appropriate measures to
control the risk of pollution due to construction activities, materials and
extreme weather events and document in an incident control plan as part
of the final CoCP.

3.5.2

The Contractor will be required to investigate and provide a report to the
undertaker in the event a pollution incident event occurs, including the
following:
 A description of the pollution incident, including its location, the type
and quantity of contaminant and the likely receptor(s);
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 A description of the contributing factors;
 Adverse effects and the measures implemented to mitigate adverse
effects; and
 Recommendations to reduce the risk of the incident reoccurring.
3.5.3

The Contractor will consult with the relevant organisations statutory bodies
and other relevant parties such as the HSE (Construction), the Fire
Authority, the Ambulance Service, Environment Agency (EA), Natural
England (NE), utilities companies and the LBB when preparing response
measures.
Emergency Preparedness

3.5.4

The Contractor will develop, prior to the commencement of construction,
an emergency procedure in consultation with the emergency services for
potential risks during construction and will be required to follow the
procedure in any site emergency.

3.5.5

The procedures will contain emergency phone numbers and the method of
notifying Local Authorities and all other relevant statutory authorities
including emergency services for action by the Contractor and/or the
undertaker. Contact numbers of for the Contractors' Contractor’s and the
undertaker 's key personnel will also be included.
Emergency Access

3.5.6

The Contractor will ensure that the requirements of the relevant fire
authority will be followed for the provision of construction site access points
(and suitable for emergency services). Emergency access points will be
included in the emergency procedures and updated as required.
Fire Protection

3.5.7

All construction sites and welfare facilities will have in place appropriate
plans and management controls to prevent fires in liaison with the Fire
Authority.
Unexploded Ordnance

3.5.8

The Contractor will prepare procedures to deal with any unexploded
ordnance encountered on site and ensure that all operatives are aware of
them. Should unexploded ordnance be discovered on-site the site
emergency procedures will be implemented to evacuate the work area and
the emergency services contacted.
Extreme Weather Events

3.5.9

The Contractor will consider the impacts of extreme weather events and
related conditions during construction. The Contractor's CoCP should
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consider all measures deemed necessary and appropriate to manage
extreme weather events and should specifically address training of
personnel and prevention and monitoring arrangements. As appropriate,
method statements should also consider extreme weather events where
risks have been identified.
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4

Outline CoCP – Specific Measures

4.1

Introduction

4.1.1

This section outlines the specific design and mitigation measures which will
be used in the final CoCP for REP in order to limit impacts on transport, air
quality, noise and vibration, townscape and visual, historic environment,
terrestrial biodiversity, hydrology, flood risk and water resources, and
ground conditions. It additionally outlines the measures to prevent impacts
arising from/to lighting, waste management and aviation.

4.2

Transport

4.2.1

An assessment of the potential likely significant Transport effects resulting
from the development transport effects arising from the Proposed
Development during the construction phase has been undertaken which
and is set out in Chapter 6 Transport of the ES (6.1, REP2-017).

4.2.2

As part of any temporary closures of Public Rights of Way (PRoWs)
associated with the construction of the Electrical Connection, there would
be appropriate diversions put in place, where possible, to be agreed with
the relevant highway authorities prior to the commencement of
construction. These diversions would follow UKPN’s appropriate guidance
and take in to account the needs of all pedestrians; small children,
pushchairs, reduced mobility, visually impaired and people using
wheelchairs/mobility scooters etc.

4.2.3

Separate to this outline CoCP, the measures designed to limit potential
impacts from construction phase traffic movements will be outlined in a
draft Construction Traffic Management Plan (CTMP) (Appendix B.16.3,
Rev 5) which would include:
 Construction vehicle routing plans;
 The use, where practicable, of the existing jetty;
 Where practicable, temporary diversions of any public rights of way that
are temporarily closed;
 A construction logistics plan Construction Logistics Plan setting out the
management of construction related traffic to and from Work Nos. 1, 2,
3, 4, 5, 6, 7 and 8;
 A construction staff travel plan Construction Staff Travel Plan together
with a scheme for monitoring how construction staff travel to and from
the construction of Work Nos. 1, 2, 3, 4, 5, 6, 7 and 8;
 Proposals for the scheduling and timing of movements of delivery
vehicles including details of abnormal indivisible loads;
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 Details of escorts for abnormal indivisible loads;
 Proposals for temporary warning signs and banksman and escort
details;
 Site access plans;
 Measures to ensure the protection of users of any footpath within the
Order limits which may be affected by the construction of the authorised
development; and
 Proposals for the management of junctions to and crossings of
highways and other public rights of way.
4.2.4

A Vehicle Bookings Management System will manage deliveries and
extractions, ensuring no congestion on site or in the vicinity of the works
and will be available for inspection by LBB. This would identify major
departures from the predicted vehicle profiles and measures would be
agreed with LBB to ameliorate these. Due to the nature of the work, there
will be fluctuations in activity, such as during concrete pours or periods of
movement of excavated material. On that basis an averaged figure should
be reflected during reviews. The approved CTMPs for each part would
add detail to the proposals in the draft CTMP, to reflect the construction
programme and tasks scheduling. Opportunities would be explored to
minimise and consolidate loads if feasible, guided by the geographic
locations of suppliers, operators and hauliers.

4.2.5

Where footways and cycleways have to be temporarily closed, suitable
alternative temporary pedestrian and cycle facilities will be provided, where
possible, at the works to maintain a safe environment for pedestrians and
cyclists.

4.3

Air Quality

4.3.1

An assessment of the potential likely significant Air Quality effects resulting
from the Proposed Development has been undertaken and this is set out in
Chapter 7 Air Quality of the ES (6.1, REP2-019).

4.3.2

Best practice measures to limit dust will be incorporated into the
construction of the Proposed Development. This includes mitigation
relating to: site planning, construction activities and site activities. Key
measures include wheel washing, damping down of stockpiles (and other
dust-generating works where practicable) during dry and windy conditions,
and sheeting materials to prevent dust migration (as part of stockpile
management and offsite transportation of dusty materials). Good site
management practices (e.g. adherence to guidance such as the London
Mayor’s SPG on The Control of Dust and Emissions During Construction
and Demolition, 2014) during the construction works will help to prevent
the generation of airborne dust. It will be the responsibility of the Contractor
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and site manager to ensure, through the CoCP, that sufficient
precautionary measures to limit dust generation are undertaken.
4.3.3

Additionally, standard all relevant mitigation measures for low risk sites,
taken from the Institute of Air Quality Management (IAQM) document ‘Dust
and Air Emissions Mitigation Measures’ tables would also be applied.
These include but are not limited to:
 Record all dust and air quality complaints, seek to identify cause(s),
take appropriate measures to reduce emissions in a timely manner, and
record the measures taken;
 Make the complaints log available to the local authority when asked;
 Record any exceptional incidents that cause dust and/or air emissions,
either on or off site, and the action taken to resolve the situation in a log
book;
 Avoid bonfires and external burning of waste materials on site; and
 Ensure vehicles entering and leaving sites are covered to prevent
escape of materials during transport.

4.3.4

Non-Road mobile machinery (NRMM) of net power between 37kW and
560 kW used during construction of the Proposed Development will comply
with the emissions standards set out in the London Mayor’s SPG on 'The
Control of Dust and Emissions During Construction and Demolition', July
2014 (or the applicable guidance a the time of construction) unless
otherwise agreed with the relevant planning authority (for example, if it can
be demonstrated that the machinery is not available or that a
comprehensive retrofit for both PM and NOx is not feasible. In this situation
every effort should be made to use the least polluting equipment available).

4.3.5

An up to date list of all NRMM shall be kept on the online register
throughout the construction of the Proposed Development.

4.3.6

NRMM refers to mobile machines, transportable industrial equipment or
vehicles which are fitted with an internal combustion engine and not
intended for transporting goods or passengers on roads.1

4.3.7

5.3.4The Furthermore, the use of tugs on the River Thames will be
explored and used where practical to transport construction materials and
waste, which, if feasible, would help to reduce construction road2 traffic
movements and emissions.

1

https://www.london.gov.uk/what-we-do/planning/implementing-london-plan/planning-guidance-and-practicenotes/control-dust-and
2
http://www.iaqm.co.uk/text/guidance/iaqm_mitigation_measures_2012.pdf
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4.3.8

5.3.5Solid hoarding around the perimeter of the Data Centre site will bring
the benefit of further dust control at the boundary to Crossness Local
Nature Reserve.

4.4

Noise and Vibration

4.4.1

An assessment of the potential likely significant noise and vibration effects
resulting from construction of the Proposed Development has been
undertaken and is set out in Chapter 8 Noise and Vibration of the ES
(6.1, APP-045).

4.4.2

This Section outlines the potential sources of noise and vibration created
by construction works and the methods of mitigation proposed to reduce
these impacts which should be adopted in the final CoCP.

4.4.3

The CoCP would incorporate best practice working methods such as:
 All construction activities would be undertaken in accordance with the
recommendations of BS 5228 ‘Noise and Vibration Control on
Construction and Open Sites’ Part 1 Noise and Part 2 Vibration;
 Core hours for construction works of 7am to 7pm Mondays to Fridays,
7am to 1pm on Saturdays with no works on Sundays/Public Holidays.
This would not preclude work: carried out within existing buildings or
buildings constructed as part of the authorised development; carried out
with the prior approval of the relevant planning authority; are associated
with an emergency; or, are associated with slip form working.
 Ensure the use of quiet working methods and the most suitable plant
where reasonably practicable;
 Screening fixed and mobile plant to reduce noise which cannot be
reduced by increasing the distance between the source and the
receiver (i.e. by installing acoustic screens/enclosures);
 Where practicable, orienting fixed and mobile plant that is known to
emit noise strongly in one direction so that the noise is directed away
from dwellings or sensitive receptors;
 Use of reversing manoeuvres (including where there would be
associated noise from reversing alarms where fitted to plant and
vehicles) should be minimised where safe and practicable to do so;
 Turning off machinery when not in use;
 Closing acoustic covers to engines when they are in use or idling; and
 Engage with local neighbours and residents through the agreed
Community Liaison channels to keep them informed of the proposed
working schedule, where appropriate, including the times and duration
of any abnormally noisy activity that may cause concern.
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4.4.4

Additionally, works would be subject to ‘The Noise Emission in the
Environment by Equipment for use Outdoors Regulations 2001’ (as
amended) or relevant successor legislation.

4.4.5

Solid hoarding erected around the perimeter of the Data Centre site will
bring further noise reduction at the boundary to Crossness Local Nature
Reserve; and

4.4.6

Specified noise attenuating barriers would be erected around the perimeter
of the Data Centre site closest to Crossness Local Nature Reserve where
any noisy works are to be undertaken as part of the Main Temporary
Construction Compound, this will result in further noise reduction at the
boundary to Crossness Local Nature Reserve.

4.5

Townscape and Visual Impacts

4.5.1

An assessment of the potential likely significant Townscape and Visual
effects resulting from construction of the Proposed Development has been
undertaken and is set out in Chapter 9 Townscape and Visual Impact
Assessment of the ES (6.1, APP-046).

4.5.2

This Section outlines the specific design and mitigation measures which
will be used in the CoCP for the Proposed Development in order to limit
landscape and visual impacts:
 Land / vegetation clearance and occupation would be limited to the
minimum area necessary for the safe and efficient execution of the
works;
 Temporary protection of vegetation and other vulnerable features to be
retained would be undertaken in accordance with prevailing best
practice;
 Temporary storage of soils and other material considered of value for
retention would be undertaken in accordance with prevailing best
practice;
 Construction areas would be laid out to reduce adverse impacts arising
from temporary structures, construction activities and lighting;
 Use of construction site lighting outside normal working hours would be
restricted to the minimum necessary for workforce and public safety,
efficiency of working and for security. Directional luminaires would be
used to limit unwanted light spills;
 Maintenance of tidy and contained site compounds;
 Fencing / Hoardings erected around the area of construction works, for
reasons of creating a visual barrier to construction activities and also as
a safety measure, to prevent access to the general public;
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 The use of printed hoarding depicting vegetation and/or trees to be
erected around the perimeter of the Data Centre site. This will provide
further visual screening by giving the impression of continued
vegetative landscape.;
 Tree protection fencing;
 Temporal measures including the removal of all temporary structures
and stockpiles when no longer required, and prompt reinstatement of
construction areas; and
 Replacement of trees, shrubs and hedgerows (where removed) to
accommodate the Electrical Connection, subject to planting constraints.
Any planting would be maintained for a minimum of 12 months to
ensure full and successful establishment.
4.6

Historic Environment

4.6.1

An Assessment assessment of the potential likely significant Historic
Environment effects resulting from construction of the Proposed
Development has been undertaken and is set out in Chapter 10 Historic
Environment of the ES (6.1, APP-047).

4.6.2

This Section outlines the specific design and mitigation measures which
will be used in the CoCP for the Proposed Development in order to limit
potential impacts to the Historic Environmenthistoric environment.

4.6.3

A Written Scheme of Investigation (WSI) identifying any areas where
further archaeological investigations are required; the nature and extent of
the investigation required; and providing details of the measures to be
taken to protect, record or preserve any significant archaeological features
that may be found, must be submitted to and approved by the relevant
planning authority prior to commencement of the authorised development.

4.6.4

Following the production of the WSI, excavation of two geoarchaeological
specific boreholes will be retained for palaeoenvironmental assessment /
analysis from the locations of BH04 and between BH12 and BH09/BH10.

4.7

Terrestrial Biodiversity

4.7.1

An assessment of the potential likely significant terrestrial biodiversity
effects resulting from construction of the Proposed Development has been
undertaken and is set out in Chapter 11 Terrestrial Biodiversity of the
ES . (6.1, REP2-023).

4.7.2

This section outlines some of the specific design and mitigation measures
which will be used in the CoCP for the Proposed Development in order to
limit the impact potential impacts on terrestrial biodiversity.
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4.7.3

Appropriate regard for the protection of habitats and protected species
during the construction works will be included within the final CoCP and will
incorporate the following measures:
 Noise effects during construction will be mitigated through several
measures (see Section 4.4. above) in line with BS 5228;
 Wherever practicable, work compounds, access tracks and associated
temporary works areas will not be located in, or adjacent to, areas that
maintain habitat value;
 Where works are located within designated areas or contain features of
ecological value such as notable habitats or protected species,
appropriate working measures will be adopted to protect habitats and
species including consideration of noise, lighting and pollution impacts
as a result of spillages or leaks from equipment during construction;
 Site fencing will be used to prevent access to areas outside working
areas, particularly in areas adjacent to features of ecological value;
 Procedures will be implemented to address potential site safety issues,
including storage of potentially polluting materials;
 Briefings and instruction would be given to the Contractor through tool
box talks regarding the biodiversity issues associated with the
Application Site;
 An outline Biodiversity Mitigation Strategy will include measures to
avoid and mitigate impacts to protected or notable species during the
construction phase including sensitive methods of working in areas
known to contain breeding birds, commuting and foraging bats,
invertebrates, reptiles, and overwintering birds, or in areas where great
crested newts may be present;
 Impacts to designated areas and habitats of ecological value within or
adjacent to REP, such as the pond to the east of RRRF, will be avoided
and protected where possible to protect them from adverse effects.
This includes consideration of noise, lighting, and pollutant impacts, as
a result of spillages or leaks from equipment during construction and
decommissioning;
 If it is necessary to clear vegetation which is suitable for reptiles, this
would take place during suitable climatic conditions and at the
appropriate time of year. It would also be overseen by a suitably
qualified ecologist and measures would be implemented to prevent recolonisation if required;
 Impacts to watercourses along the Electrical Connection route will be
minimised through the use of trenchless installation techniques; and
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 Impacts to water voles in the ditch adjacent to Norman Road from
Electrical Connection route option 1 will be avoided by ensuring an
offset of at least 5 m from the top of the ditch bank.
4.8

Hydrology, Flood Risk and Water Resources

4.8.1

An assessment of the potential likely significant effects on hydrology, flood
risk and water resources effects arising from the construction of the
Proposed Development has been undertaken and is set out in Chapter 12
Hydrology, Flood Risk and Water Resources of the ES (6.1, REP2-025).

4.8.2

The CoCP will include best practice working methods to prevent both water
pollution and adverse impacts upon the surface water drainage regime
during the construction of the Proposed Development. These will include:
 Management systems (as required in support of the Flood Risk Activity
Permit process) to adequately manage works within the flood plain,
including (inter alia), the method of working, provisions for flood
warning and a flood incident management plan;
 Best practice working methods to prevent both water pollution and
adverse impacts upon the surface water drainage regime;
 Siting stockpiles away from watercourses and consideration of general
stockpile management;
 Refuelling on areas of hardstanding only away from watercourses and
surface water drains;
 Where necessary, installing construction site drainage to intercept and
control run-off from worked areas;
 All oil and chemical storage tanks and areas where drums are stored
will be surrounded by an impermeable bund and located away from
watercourses in accordance with COSHH Regulations 2002 and the
Control of Pollution (Oil Storage) Regulations 2015. Single tanks will be
within bunds sized to contain 110 per cent of capacity and multiple
tanks or drums will be within bunds sized to contain the greater of 110
per cent of the capacity of the largest tank or 25 per cent of the total
tanks contents. Empty drums and any drums that are identified as
leaking will be removed from the Application Site as soon as possible
and disposed of appropriately in accordance with the relevant
legislation;
 Any surface water potentially contaminated by hydrocarbons will be
passed through oil/grit interceptors prior to discharge;
 Precautions would be undertaken to ensure that silt laden runoff,
arisings or chemicals are not allowed to enter watercourses including
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the use of impermeable liners and fixing agents and surface water
sumps/silt traps; and
 New cables will pass under watercourses deep enough to avoid risk of
damage, and the integrity of the River Darent embankments will not be
compromised by the cable installation.
4.9

Ground Conditions

4.9.1

An assessment of the potential likely significant Ground Conditions effects
from the construction of the Proposed Development has been undertaken
and this is set out in Chapter 13 Ground Conditions of the ES (6.1,
REP2-027).

4.9.2

Off-site disposal of waste arisings would be undertaken in accordance with
the Waste Duty of Care Code of Practice (March 2016), and the excavation
and re-use of materials would be undertaken in accordance with a
Materials Management Plan (MMP) to be submitted as a DCO
requirement.

4.9.3

The provision of a Foundation Works Risk Assessment (FWRA) would be
undertaken by the Contractor once the proposed foundation solutions are
known. This would be prepared in accordance with EA guidance ‘Piling
and Penetrative Ground Improvement Methods on Land Affected by
Contamination’ (EA, 2001) and will include reference to mitigation
measures for piling.

4.9.4

The use of PPE and best practice measure measures will aim to reduce
exposure to site workers from construction dust.

4.9.5

The final CoCP will, where appropriate, include protocols for working in
confined spaces, in accordance with HSE Approved Code of Practice ‘Safe
work in confined spaces’.

4.9.6

The final CoCP will include details of the protocol to be followed in the
event of previously undiscovered/unforeseen contamination being
encountered during enabling works and/or construction.

4.9.7

The movement of material around the REP site, or imported onto the REP
site or Main Temporary Construction Compounds, would be undertaken
under an MMP.

4.9.8

Where the Electrical Connection route crosses the River Darent, to the
south of Bob Dunn Way, the proposed option for trenchless installation
techniques avoids any excavation or ground disturbance within the area of
the former historical landfill and this commitment will be included within the
final CoCP.
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4.9.9

The final CoCP should would include measures to reduce exposure to
construction dust, vapour/gas (including ground gas) and soil/groundwater
contamination (PPE and work practices), as appropriate.

4.9.10

Methods to protect and reinstate soils (where appropriate) within the final
CoCP will include:
 stockpiling Stockpiling of any excavated materials in discreet horizons,
in reverse order of excavation to test whether any can be re-used on
site and also to ensure that proper reinstatement (where appropriate)
can take place;
 DEFRA’s general guidance on the ‘Construction Code of Practice for
the Sustainable Use of Soils on Construction’ would be adhered to;
 methods Methods to prevent compaction of soils such as constructing
access roads first and ensuring traffic only uses designated access
routes; and
 ensuring Ensuring any exposed soils are re-vegetated as soon as
practical to prevent excess runoff or wind erosion. Land required
temporarily during construction would be reinstated to an agreed
condition.

4.9.11

An Outline Remedial Strategy (ORS) has been prepared that identifies the
requirement for additional intrusive ground investigation, data collection
and analysis to refine the preliminary ground gas risk assessment and
enable specific personal protection measures for construction workers to
be defined (if required). The ORS also provides preliminary mitigation
options for the protection of human health (end users) and buildings,
including measures to be incorporated into the design of the structures for
the Proposed Development. Following completion of the additional ground
investigation, monitoring and assessment, the ground gas risk assessment
will be refined and the potential mitigation measures to be adopted,
including any specific personal protection measures will be included in the
final Remediation Strategy that forms part of the final CoCP as required by
the DCO(Document Reference 3.1) .

4.9.12

The ORS provides preliminary mitigation measures for the protection of
human health (end users) in relation to asbestos in the Made Ground, in
the form of a clean cover system to be provided in areas of soft
landscaping in the Proposed Development. Following further assessment
and review of the areas where Made Ground will remain in place below
soft landscaped areas, the details of the clean cover system will be
included in the Remediation Strategy that forms part, where relevant, of the
final CoCP.

4.9.13

The ORS provides preliminary recommendations for specific personal
protection measures for construction workers during excavations and
ground disturbance works in the Made Ground at the REP site, and
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recommends further investigation and sampling to confirm the preliminary
assessment. Once the additional investigation, sampling and assessment
has been undertaken, the final specific personal protection measures
required will be included in the Remediation Strategy that forms part of the
final CoCP.
4.9.14

The requirements for additional investigation (to be undertaken prior to
construction), data collection, analysis and assessment to inform the final
CoCP, and MMP are secured in Requirement 11 of the dDCO (Document
Reference 3.1)DCO.

4.10

Lighting

4.10.1

5.11The Contractor should (s) would follow relevant guidance and
legislation relevant to lighting, including:
 Institution of Lighting Professionals (ILP) Guidance Notes for the
Reduction of Obtrusive Light, (2011);
 The Department for Communities and Local Government (DCLG)
Guidance on Lighting in the Countryside: Towards Good Practice
(1997);
 Assessment of the Problem of Light Pollution from Security and
Decorative Light produced by Temple and NEP Lighting Consultancy
on behalf of Defra;
 The Bat Conservation Trust – Bats and Lighting in the UK (2018);
 The Bat Conservation Trust (BCT) – Statement on the Impact and
Design of Artificial Light on Bats;
 Environmental Protection Act 1990 (as amended);
 Where practicable, the general design objectives that will be used to
ensure that potential adverse effects of lighting associated with
construction of the Proposed Development are minimised are listed
below:
o Use appropriately designed luminaires for the task at hand;
o Use louvres and shields to prevent undesirable light break-out;
o Demolition and construction lighting should be directed away from
all sensitive receptors;
o Preference should be given to several, lower lighting units rather
than tall, wide beam lighting units to illuminate large areas as it will
limit light trespass, glare and sky glow from the Application Site;
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o Vehicle lights should be properly directed (conforming to MOT
requirements) and lenses must be intact to prevent un-necessary
glare and light intrusion;
o Lighting should be reduced or switched off when not required for
safety purposes. Security lighting should be kept at the minimum
level needed for visual and security protection; and
o Motion sensitive lighting will be used in order to avoid unnecessary
lighting.
4.10.2

5.11.1Light fittings will comply with the specifications and the requirements
of CIE 150 (2003) and Institute of Lighting Engineer’s Guidance Notes for
the Reduction of Obtrusive Light.

4.11

5.12Waste Management

4.11.1

5.12.1Mitigation measures that can be applied to reduce the impacts of
waste associated with the construction phase of the Proposed
Development are described below.

4.11.2

5.12.2A pre-construction site waste management plan (SWMP) will be
prepared for the Proposed Development. This will contain the requirement
for a SWMP to be implemented by the Project Director during the
construction phase and will assist in mitigating the environmental impact of
construction waste.

4.11.3

5.12.3Duty of Care requirements will be fulfilled by the Project Director (in
accordance with the SWMP). This includes using licensed waste carriers,
recovery / recycling / disposal at licensed waste facilities and the recording
of waste movements through use of waste transfer notes.

4.11.4

5.12.4Specific impacts associated with the storage of construction waste
on the REP site can be managed through creating designated areas for
segregation and storage of waste including providing skips for the separate
collection of waste.

4.12

5.13Aviation

4.12.1

5.13.1London City Airport, the Defence Geographic Centre (DGC), and
Civil Aviation Authority (CAA) (Airspace Regulations section) will be
notified of any crane above 75 ft or more above ground level (AGL).

4.12.2

5.13.2Temporary structures such as cranes would be notified through
means of a Notice to Airman (NOTAM). If a crane is to be above a height
of 91.4m (300ft) Above Ground Level, the undertaker would ensure that
the
CAA
Airspace
Regulations
section
are
contacted
on
AROP@caa.co.uk.

4.12.3

5.13.3Cranes above 60 m AGL in height would be fitted with aviation
lighting.

Page 31

Outline Code of Construction Practice (CoCP)
Riverside Energy Park
4.12.4

5.13.4The following information will be provided (once known) to the
relevant aviation authorities (e.g. CAA, MOD/Defence Geographic Centre)
for aviation mapping purposes:
 Precise location of development (grid coordinates);
 Date of commencement of construction;
 Date of completion of construction;
 The height above ground of the tallest structure;
 The maximum extension height of any construction equipment; and
 Details of aviation warning lighting fitted to the structure(s).
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5

Conclusion

5.1.1

This outline CoCP provides a framework on which the Contractors would
base the final CoCP (for each relevant part or parts of the works as
necessary) which will be implemented during construction of REP and the
Electrical Connection.

5.1.2

Mitigation measures have been outlined to limit potential impacts of
transport, air quality, noise and vibration, townscape and visual, the historic
environment, terrestrial biodiversity, hydrology, flood risk and water
resources, ground conditions, lighting, waste management and aviation.
These mitigation measures will be taken forward for further consideration
when preparing the final CoCP.
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