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Glossary 
 

Term Definition 

Compensation / 

Compensatory Measures 

If an Adverse Effect on the Integrity on a designated site is determined during the 

Secretary of State’s Appropriate Assessment, compensatory measures for the 

impacted site (and relevant features) will be required. The term compensatory 

measures is not defined in the Habitats Regulations. Compensatory measures are 

however, considered to comprise those measures which are independent of the 

project, including any associated mitigation measures, and are intended to offset the 

negative effects of the plan or project so that the overall ecological coherence of the 

national site network is maintained. 

Development Consent 

Order (DCO) 

An order made under the Planning Act 2008 granting development consent for one or 

more Nationally Significant Infrastructure Projects (NSIP). 

European site A Special Area of Conservation (SAC) or candidate SAC (cSAC), a Special Protection 

Area (SPA) or  a site listed as a Site of Community Importance (SCI). Potential SPAs 

(pSPAs), possible SACs (pSACs) and Ramsar sites are also afforded the same 

protection as European sites by the National Planning Policy Framework – para 176 

(Ministry of Housing, Communities and Local Government, 2019).   European offshore 

marine sites are also referred to as “European sites” for the purposes of this document.  

Hornsea Project Four 

Offshore Wind Farm  

The proposed Hornsea Project Four Offshore Wind Farm project. The term covers all 

elements of the project (i.e., both the offshore and onshore). Hornsea Four 

infrastructure will include offshore generating stations (wind turbines), electrical 

export cables to landfall, and connection to the electricity transmission network. 

Hereafter referred to as Hornsea Four. 

National Site Network The network of European Sites in the UK. Prior to the UK’s exit from the EU and the 

coming into force of the Conservation of Habitats and Species (Amendment) (EU Exit) 

Regulations 2019 these sites formed part of the EU ecological network knows as 

“Natura 2000”.  

Offshore Ornithology 

Engagement Group 

(OOEG) 

The Hornsea Four Offshore Ornithology Engagement Group means the group that will 

assist, through consultation the undertaker in relation to the delivery of each 

compensation measures as identified in the gannet and kittiwake compensation plan, 

and the gannet razorbill and guillemot compensation plan and the gannet 

compensation plan. Matters to be consulted upon to be determined by the Applicant 

and will include site selection, project/study design, methodology for implementing 

the measure, monitoring, and adaptive management options as set out in the gannet 

and kittiwake compensation plan, and the gannet razorbill and guillemot 

compensation plan and the gannet compensation plan . 

 

Orsted Hornsea Project 

Four Ltd. 

The Applicant for the proposed Hornsea Project Four Offshore Wind Farm 

Development Consent Order (DCO). 

Planning Inspectorate 

(PINS) 

The agency responsible for operating the planning process for Nationally Significant 

Infrastructure Projects (NSIPs). 

Ramsar 

 

Wetlands of international importance designated under the Ramsar Convention. 

Special Area of 

Conservation (SAC) 

Strictly protected sites designated pursuant to Article 3 of the Habitats Directive (via 

the Habitats Regulations) for habitats listed on Annex I and species listed on Annex II 

of the directive. 
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Term Definition 

Special Protection Area 

(SPA) 

Strictly protected sites designated pursuant to Article 4 of the Birds Directive (via the 

Habitats Regulations) for species listed on Annex I of the Directive and for regularly 

occurring migratory species. 
 
 

Acronyms  
Acronym Definition 

BRAG Black, Red, Amber, Green. 

CfD Contracts for Difference 

DCO Development Consent Order 

FFC Flamborough and Filey Coast 

FID Final Investment Decision 

GRIMP Guillemot and Razorbill Compensation Implementation and Monitoring Plan 

GGRIMP Gannet, Guillemot and Razorbill Compensation Implementation and Monitoring Plan 

JNCC SMP Join Nature Conservation Council Seabird Monitoring Programme  

MMO Marine Management Organisation 

MoU Memorandum of Understanding 

NGO Non-Governmental Organisation 

NFFO National Federation of Fisheries Organisation  

OOEG Offshore Ornithology Engagement Group 

PINS Planning Inspectorate 

RSPB Royal Society for the Protection of Birds 

SAC Special Area of Conservation 

SCI Site of Community Importance 

SNCBs Statutory Nature Conservation Bodies 

SoS Secretary of State 

SPA Special Protection Area 

UK United Kingdom 
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1 Introduction  

1.1.1.1 This Guillemot and Razorbill Predator Eradication Roadmap document provides an overview 
of the anticipated next steps for implementation of predator eradication and/ or control1 as 
a ‘without prejudice’ compensation measure for Hornsea Four, if deemed necessary by the 
Secretary of State following their Appropriate Assessment. It should be noted that this is a 
’live’ document and should compensation be required it will be added to or revised as the 
Development Consent Order (DCO) application for Hornsea Four progresses. This roadmap 
sets out a clear pathway to demonstrate that the compensation measure can be secured 
and that the mechanism for delivery of the compensation can be implemented.  
 

1.1.1.2 Following the Applicant’s submission, the Applicant has revisited its conclusion of no 
potential for an adverse effect on integrity (AEoI) in respect of the kittiwake feature of the 
Flamborough and Filey Coast Special Protection Area (FFC SPA) from Hornsea Four in-
combination with other plans and projects. It is important to note however that the 
Applicant maintains its position of no AEoI alone or in combination for all other qualifying 
species of the FFC SPA and for all other European sites. In light of the Applicant’s updated 
position on kittiwake the Applicant has separated the compensatory measures for gannet 
and kittiwake into separate Roadmaps, Compensation Plans (and consequently separate 
Implementation and Monitoring plans). Upon reflection the Applicant has also separated the 
Roadmaps, Compensation Plans (and consequently the Implementation and Monitoring 
Plans) for the Auk species (Guillemot and Razorbill) and Gannet. All of the compensation 
measures remain “without prejudice” but this Roadmap has been updated to focus solely on 
guillemot and razorbill. 

 
 In light of the Applicant's updated position on kittiwake, it is considered appropriate to 

separate the compensatory measures for gannet and kittiwake into separate Roadmaps, 
Compensation Plans (and consequently separate Implementation and Monitoring plans), 
reflecting that compensatory measures for kittiwake are now considered necessary, 
whereas for gannet the Applicant remains confident there would be no AEoI alone or in 
combination and the compensatory measures for gannet remain "without prejudice" 
measures. Therefore, this Roadmap has been updated to focus solely on guillemot and 
razorbill. 

1.1.1.1 Following the Applicant’s submission, the Applicant has revisited its conclusion of no 
potential for adverse effects on integrity (AEoI) in respect of the kittiwake feature of the 
Flamborough and Filey Coast Special Protection Area (FFC SPA) from Hornsea Four in
combination with other plans and projects. The Applicant maintains its position of no AEoI 
alone or in combination for all other qualifying species of the FFC SPA and for all other 
European sites. 

 

2 Description and Scope 

2.1.1.1 To compensate for the potential displacement impact on guillemot and razorbill from 
Hornsea Four, the Applicant proposes to implement a predator eradication programme at 
selected guillemot and/or razorbill breeding colonies. The selected colony will be chosen 

 
1 In absence of the ability to maintain a full eradication for the lifetime of the project (e.g., islands easily accessible by predators from 
nearby landmasses), predator control can be implemented to reduce the impact of predators on seabird populations. Although 
predator control may not eliminate the predator, the reduction in numbers could increase productivity and aid seabird population 
growth (Igual et al., 2005; Jones et al., 2008). Where we refer to predator eradication throughout this document we also include ‘and/or 
control’. 
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based on delivery potential and connectivity to the colonies within the biogeographic 
region. This would will form part of a suite of compensation measures for these species (see 
B2.6 Compensation measures for FFC SPA: Overview (APP-183)) with the Applicant 
committed to delivering both predator eradication and bycatch reduction for guillemot and/ 
or razorbill. A detailed account of the evidence supporting the measure can be found within 
the Guillemot and Razorbill Predator Eradication Evidence Report (B2.8.3 Compensation 
measures for FFC SPA: Predator Eradication: Ecological Evidence (APP-196)). 

 
2.1.1.2 Predator eradication will be undertaken by island restoration experts (Wildlife Management 

International Ltd) using well established methods (i.e., the RSPB Predator Eradication 
Toolkit) evidenced throughout the wealth of previous predator eradication examples from 
the UK and further afield. For ground predators, such as rats, this usually involves poison bait 
stations. The primary species predator eradication wouldwill be focussed upon are rat and 
house mouse, but could extend to include crow or other species (such as American mink) as 
a supportive measure pending ecological advice and stakeholder discussions, whilst 
ensuring non-targeted species are not unintentionally harmed. Some of the locations 
shortlisted for potential eradication projects also harbour invasive plant species (such as sour 
fig Carpobrotus edulis) which can reduce the available habitat to nesting seabirds. Therefore, 
the measure could also include habitat management measures to remove and reduce the 
spread of invasive plants could be included within adaptive management plans. 

 
2.1.1.3 Concurrently with the removal of the (invasive) predator species, biosecurity measures will 

be implemented to prevent re-invasion. Biosecurity measures form a vital role in ensuring 
the benefits of the predator eradication continue as expected. There are a significant 
number of biosecurity measures available depending on the location and species being 
considered, all of which have been tried and tested at previous predator eradication 
schemes (i.e., Biosecurity for LIFE projects). Note that the locations where only a control 
programme could be implemented that this would potentially not maintain permanent 
eradication of predators (due to re infestation during lowest astronomical tide), but instead 
aim to maintain a reduced population. 

 
2.1.1.4 In order to increase the breeding population of adult birds by a sufficient margin to offset 

the predicted impact of Hornsea Four on an annual basis (see Table 2 of B2.6: Compensation 
Measures for FFC SPA Overview (APP-183)), predator eradication measures willcould be 
used to compensate as part of a suite of measures:. It is considered that guillemot and 
razorbill would be sufficiently compensated through a suite of measures: 

 Predator eradication/ control;  
 Bycatch reduction measures; and 
 Fish habitat enhancement (as a resilience measure). 

 
2.1.1.5 The predator eradication measures could will collectively, with the other measures, be 

scaled up to provide a ratio of 1:2. The reduction in mortality through the implementation 
of the suite of measures collectively are capable of over-compensation of the 70  impact to 
guillemot and 3 razorbills required to compensate for the estimated potential impact to 
guillemot and razorbills from Hornsea Four (see Table 2 of B2.6: Compensation Measures 
for FFC SPA Overview (APP-183)). 

 
2.1.1.6 Based upon a precautionary assessment, the Applicant would will consider predator 
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eradication at one to three1 3 locations, which wouldwill be determined following ground
truthingimplementation studies, in addition to the further additional measures as part of the 
compensation measures package (see 2.1.1.4). For example, following the bycatch 
technology selection phase the number of vessels may increase or decrease depending on 
the level of success of the bycatch trial reduction technology selection phase and therefore, 
the planned extent of the predator eradication may also increase or decrease. These 
compensation measures have the benefit of being flexible and scalable to enable successful 
delivery of the compensation.  

 
2.1.1.7 Hornsea Four is expected to operate for 35 years following construction. If required, the 

accepted compensation measure wouldwill be monitored throughout the operational 
lifespan of Hornsea Four. 

 

3 Indicative timescale for delivery and implementation 

The high-level programme presented below (Table 1) is applicable to the implementation 
and delivery of the predator eradication compensation measure. The decision on the 
requirement for and the scale of the suite of measures and inclusion of the predator 
eradication measure (or continuation of the bycatch reduction measure) will be subject to 
the outcome of monitoring of the bycatch reduction technology selection phase to be 
determined in 2023. The Applicant has made a commitment to implement bycatch 
reduction as well as predator eradication and fish habitat enhancement as a suite of 
compensation measures. The timing of implementation of the predator eradication 
compensation measure is provisional as the timeframe for Examination, consent award, 
reaching final investment decision (FID) and Contracts for Difference Allocation Round Five 
or Six, have not yet been set. The programme has been carefully considered to ensure timely 
delivery of the compensation measure and the Applicant has committed to the measure 
being implemented two years prior to operation..  
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eradication project.  Evidence gathered during these site visits and surveys  
feasibilityimplementation studies will also be provided to stakeholders, if deemed 
necessary. Following the surveys and feasibility implementation studies the predator 
eradication planning will begin. This stage will include consultation and engagement with 
local stakeholders and advisory bodies. 

 
4.3 Post-consent 

4.3.1.1 Following consent, a steering group named the Offshore Ornithology Engagement Group 
(OOEG) wouldwill be convened by the Applicant to assist in the delivery of the site selection, 
implementation, reporting, and other relevant matters of the compensation measure as 
determined by the Applicant. The OOEG core members wouldwill be the relevant Statutory 
Nature Conservation Bodies (SNCB(s)), local planning authority and the Marine Management 
Organisation (MMO). The Royal Society for the Protection of Birds (RSPB) and The Wildlife 
Trust wouldwill also be invited in an advisory capacity to form part of the OOEG. The 
purpose of this group wouldwill be to help shape and inform the nature and delivery of the 
compensation post consent.  

 
4.3.1.2 A GGRIMP will be produced (following the content in B2.8.7 Outline Gannet, Guillemot and 

Razorbill Compensation Implementation and Monitoring Plan (APP-200)) noting that 
separate versions will be produced for gannet alone (Gannet Compensation Implementation 
and Monitoring Plan Bycatch and Gannet Compensation Implementation and Monitoring 
Plan Artificial Nesting Structure) and will be submitted at Deadline 5, which will result in the 
removal of gannet from certain guillemot and razorbill documents. The GRIMP which will 
document all ofall the proposed compensation measures for gannet, guillemot and razorbill 
(including mechanisms and programme for delivery, monitoring, adaptive management, 
reporting). It is important to note that gannet will not be included within the predator 
eradication projects due to lack of evidence supporting a potential benefit to this species. 
The OOEG will be consulted during development of the GGRIMP. The GGRIMP will be 
submitted to the Secretary of State for approval. 

 
4.3.1.3 The Applicant will carry out the predator feasibility implementation studies on the potential 

site(s). This will involve the appointment of an experienced eradication/island restoration 
specialist to undertake the eradication and/ or control programme.  

 
4.3.1.4 Biosecurity measures and monitoring for success will be implemented and will be discussed 

with OOEG members prior to deployment. This will be set out within the GGRIMP for 
approval by the Secretary of State. Monitoring will also inform any adaptive management 
required and will be discussed with OOEG members before implementation. This will be 
continued until Hornsea Four has ceased operation or a determination is made by the 
Secretary of State following consultation with the relevant statutory nature conservation 
body, that compensation is no longer required. Further information on biosecurity measures, 
monitoring and adaptive management can be found in Section 6. 

 
4.3.1.5 Reporting of the results of implementation of the compensation measure will be carried out 

according to timescales discussed with the OOEG and set out in the GGRIMP. 
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5 Development and Implementation of the Predator Eradication/ Control 
Programme 

5.1.1.1 The following section summarises the results of the site selection process undertaken to 
date with the goal of identifying suitable locations for restoration, which is provided in the 
Predator Eradication Evidence Report (B2.8.3 Compensation measures for FFC SPA: 
Predator Eradication: Ecological Evidence (APP-196)), and the future site refinement 
approach that will be undertaken to identify candidate locations for an eradication project. 
The Application proposes to carry out site refinement and island ground truthing work 
implementation studies following the feasibility studyisland site visits. 

5.1.2 Location Identification 

5.1.2.1 The site selection process to date has highlighted a number of potential locations which 
support populations of guillemot and/ or razorbill colonies3, rats and where a predator 
eradication and/ or control programme scheme is potentially feasible. These arelocations 
were4:  
 Bailiwick of Guernsey: 

○ Alderney: A number of islands/ islets around the main island; 
○ Herm: Including Herm, The Humps and Jethou; and  
○ Sark: A number of islands/ islets around the main island. 

 Isles of Scilly: A number of Islands/ islets; 
 Rathlin Island; and 
 Several islands/ islets along the south coast of England. 

 
5.1.2.2 Further details on how these sites were selected are provided in the Guillemot and Razorbill 

Predator Eradication Evidence Report (B2.8.3 Compensation measures for FFC SPA: 
Predator Eradication: Ecological Evidence (APP-196)).  

 
5.1.2.3 Following further evidence gathering by the Applicant, including stakeholder engagement, 

desk-based studies and site visits to some shortlisted islands, a number of the shortlisted 
islands are now no longer being progressed by the Applicant. An update to sites being 
progressed is provided in Section 5.1.3.  

 

5.1.3 Further Site Refinement & Ground Truthing  

5.1.3.1 The initial location options for predator eradication presented in Section 5.1.2.1 were 
identified as a result of the initial site selection process. Further site refinement has since 
been undertaken to refine the locations and further collect evidence in support of a predator 
eradication project. This process was undertaken by consultation with site/ reserve 
managers, landowners, government bodies and services, NGOs, the local community, and 
other relevant stakeholders (for example see Appendix A and Appendix B presenting a 
Letter of Comfort from Alderney Wildlife Trust regarding collaboration on a predator 
eradication study at Alderney and the response from States of Alderney and from the States 

 
3 Note that all of the following overarching locations contain populations of nesting guillemot and razorbill, however, not all islands 
and islets around these locations, that may be considered for eradication, have both species present. 
4 Note that exact island names for some locations are not disclosed due to confidentiality/ on-going discussions which are commercially 
sensitive. 
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of Guernsey in relation to Herm (and surround) islands in B1.1: Annex 37 Non-Statutory 
Targeted Compensation Measures Consultation Responses (APP-166)).  
 

5.1.3.2 The Isles of Scilly were visited during preliminary site visits by ornithologists on behalf of the 
Applicant in August 2021. A lack of evidence on rat presence on islands with guillemot and 
razorbill was found and therefore the location is not being progressed further by the 
Applicant at this stage. The shortlisted islands/ islets along the south coast of England were 
deemed to be unsuitable for a predator eradication programme based on information 
gleaned from a desk-based study and consultation with local stakeholders (including Devon 
Wildlife Trust). Furthermore, since the Applicant’s DCO submission, it has been publicly 
announced that Rathlin Island has secured funding for a predator eradication programme. 
Therefore, Rathlin Island will no longer be considered as part of the shortlist by the Applicant 
at this stage.  
 

5.1.3.3 The Bailiwick of Guernsey, including Herm and Sark (along with the relevant islands/ islets 
around the main islands) were visited by ornithologists on behalf of the Applicant in August 
2021. Evidence in support of a predator eradication programme was determined for each 
location. Furthermore, evidence of rats accessing known guillemot and razorbill nesting 
locations on islands in Alderney was provided by the Alderney Wildlife Trust (who are 
working with the Applicant to gather further evidence). As a result, the locations being 
progressed by the Applicant through the island implementation stage where further ground 
truthing and collection of evidence will be collected are located within the Bailiwick of 
Guernsey.   

 
5.1.3.4 In summary, the following islands have been refined for the predator eradication 

implementation stage:  
  Bailiwick of Guernsey: 

○ Alderney: A number of islands/ islets around the main island; 
○ Herm: Including Herm, The Humps and Jethou; and  
○ Sark: A number of islands/ islets around the main island. 

5.1.3.5 Conversely, the following islands will no longer be pursued by the Applicant:  
 Isles of Scilly 
 Rathlin Island; and 
 Torquay, Devon islands. 

 
5.1.3.15.1.3.6 The report G1.50 Compensation measures for FFC SPA: Derogation and Compensation 

Update Position Statement sets out the refinement and maps for the islands being pursued 
following refinement for the implantation stage. 

 
5.1.3.2 The next step will be to determine the most suitable location for predator eradication from 

the above list via a further process of site refinement. This will likely involve site visits by 
predator eradication experts, site managers and/ or ornithologists to provide further 
evidence in support of the eradication proposal. This process will be undertaken by 
continued consultation with site/ reserve managers, wardens, landowners, NGOs, the local 
community, and other relevant stakeholders to determine a location’s feasibility (see 
Appendix A and Appendix B presenting a Letter of Comfort from Alderney Wildlife Trust 
regarding collaboration on a feasibility study at Alderney and the response from States of 
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Alderney and from the States of Guernsey in relation to Herm (and surround) islands in B1.1: 
Annex 37 Non Statutory Targeted Compensation Measures Consultation Responses).  

  
 TheOnce the list of locations has been refined to those locations with confirmed rat 

presence and identification of suitable nesting habitat, a ground truthing exerciseisland 
feasibility implementation studies were initiated by the Applicant in February 2022 will be 
undertaken by the Applicant to gather further evidence to maximise the chances of success 
of the eradication and/ or control projectprogramme and feed into the decision-making 
process of which island(s)/islet(s) to take forward. It is planned that this site refinement and 
ground truthing exercise would befeasibilityimplementation studies will be completed 
undertaken before the DCO is granted. The ground truthing exercise will include site 
feasibility assessments, focussed on understanding in greater detail the following topics 
detailed in paragraphs 5.1.3.3 5.1.3.8.  

5.1.3.45.1.3.7 Where previous island eradication feasibility assessments have been undertaken, 
documents will be reviewed and discussed with eradication experts to judge whether the 
previous reports are still relevant to the scope of the planned eradication, or whether an 
update is required to collect more recent information.  Each consideration will be presented 
in a black, red, amber, green (BRAG) matrix approach to allow a transparent rank based 
decision making process to be documented. If following these studies it is considered that 
further sites should be explored, the Applicant will return to the original shortlong-listed of 
potential sites for further ground truthing and site refinement. Preliminary results are 
promising and the Applicant expects to be able to secure all required compensation on a 
number of islands/ islets around the main island of Alderney, and is considering Guernsey and 
Sark for adaptive management. (see Appendix 1 in B2.8.3 Compensation measures for FFC 
SPA: Predator Eradication: Ecological Evidence). 

 
5.1.3.8 The following sections present an overview of the factors considered by the island 

implementation studies and the evidence will be submitted in the Predator Eradication 
Implementation Studies Update at Deadline 5.  

 
Logistical considerations for undertaking an eradication scheme 
 

5.1.3.55.1.3.9 This will consider whether or not a predator eradication project could be technically 
feasible at the location, including factors such as access and other logistical requirements, 
such as support from the local community for the eradication and future biosecurity 
measures. This wouldwill be undertaken in conjunction with landowners, site managers and 
island restoration experts to provide a site specific and informed opinion.   

 
Presence of target predator species  
 

5.1.3.65.1.3.10 This section will determine the species and degree of predator presence 
at island locations and the level of overlap between the predator occurrence and guillemot 
and/ or razorbill nesting locations. It is likelyThis process is being  that this would be 
conducted by eradication specialists and /or ecologists to allow realistic abundance 
estimates to be made and a prediction of the effort required to achieve their eradication or 
the most effective methods (Roy et al. 2015).  
 

5.1.3.75.1.3.11 Previous methods used in the UK have included the use of chewsticks 
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(wooden spatulas saturated with margarine or lard that are chewed and bitten by rats) 
which were set around the island and checked or replaced daily during a period of 6 months 
(typically during winter when populations are likely to be lowest) (Zonfrillo, 2001). The 
feasibility studies will useAdditionally, cage traps, camera traps and ink tunnels can also be 
used to determine the species and distribution of invasive predator (Roy et al. 2015). 
Undertaking The surveys of locations will be undertaken the survey during the non-breeding 
season to would avoid disturbance to breeding seabirds, .  but dependingFlexibility will be 
maintained within the planning of the feasibility studies with regard to the on the  timing as, 
could limit access to islands during periods of severe weather could limit access to islands. 
and therefore the timeframes will be considered carefully in the design of the surveys. 
Predator surveys wouldwill be undertaken during and after the eradication and/ or control 
project to monitor the abundance/presence of invasive predators, using appropriate 
methods that will be defined in due course. 

 
Additional site-specific evidence of predation pressure 
 

5.1.3.85.1.3.12 Surveys of the islands would beare being undertaken to document 
further site-specific evidence of predation of guillemot and razorbill eggs, nestlings, or 
adults. The survey would look toSurveys willare collecting data such as egg caches, gnawed 
seabird carcasses, photographic evidence from cameras, invasive predator tissue testing 
(such as stable isotope analysis of caught individuals)), andor other methods determined as 
appropriate and this evidence will be submitted in the Predator Eradication Implementation 
Studies Update at Deadline 5.  

 
Potential nesting habitat assessment 
 

5.1.3.95.1.3.13 A preliminary estimate of nesting space for guillemot and razorbill has 
been undertaken by the Applicant using imagery gathered during site visits to certain 
locations in August 2021 and information provided by the Alderney Wildlife Trust (see G1.33 
Predator Eradication Island Suitability Assessment Bailiwick of Guernsey to be submitted 
at Deadline 1). A more detailed n assessment of colony habitat would will be undertaken 
during feasibility implementation study visits to determine the amount of potential nesting 
habitat available to guillemot and razorbill following the removal of the predator. This 
would be undertaken by ornithologists and subsequently analysed in to determine potential 
nesting space (see Appendix A).  Islands where guillemot and razorbill populations have 
historically been larger would beare considered to have proven capacity for increased 
productivity.  

 
Colony Census 
 

5.1.3.105.1.3.14 A complete island seabird census for Alderney, Herm and Sark (including 
the associated satellite islands and islets for each island)would also beis planned for the 
2022 breeding season and will be undertaken following methods presented in Walsh et al., 
(1995). If possible,  and wouldthis census will include collection of productivity data and 
species population estimates. However, this will be dependent on access to monitor as 
guillemot and razorbill are notoriously hard to monitor due to nesting preferences in certain 
habitats (i.e., under boulders and within cervices). This would form the baseline for future 
population and productivity assessment if the island is included in the eradication project. 
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Long-term seabird monitoring is described in the sections below. Information may also be 
collected on other flora and fauna and general island restoration following the removal of 
the invasive species. 

5.1.4 Additional considerations 

5.1.4.1 There are also a number of other considerations which wouldwill be incorporated into the 
decision-making process in a qualitative manner. For example, guillemot and razorbill are 
known to be at risk of potential displacement from offshore wind farms (Bradbury et al., 
2014). There is additional biosecurity risk from human populations on islands (the larger the 
population the greater the risk of invasive species arriving), and therefore preference 
wouldwill beis given to uninhabited islands or islands with a low human population.  
 

5.1.4.2 The FFC SPA is designated for a number of breeding seabird species including (in addition to 
guillemot and razorbill): kittiwake, gannet and a breeding seabird assemblage consisting of 
fulmar, puffin, herring gull, shag and cormorant. Those species nesting in burrows (such as 
puffin) or on the ground/in accessible areas (such as razorbill, shag, and cormorant) have 
increased vulnerability to predation from predators when compared to cliff nesting species. 
Burrow nesting species are known to benefit from predator eradication projects, with 
multiple reports of increased breeding success following the removal of key predators. It is, 
therefore, likely that numerous species wouldwill benefit from eradication projects, in 
addition to the reduced predation pressure on just a single target seabird species (Ratcliffe 
et al. 2009). In order to ascertain the assemblage of other seabird species breeding at each 
island, the JNCC SMP wouldwill also be used to explore other breeding seabird species.  

 
5.1.4.3 Unassisted re-invasion of islands by predators is a potential threat to islands previously 

eradicated which are within swimming distance of infested islands or the mainland (Tabak 
et al. 2015). Protocols to limit potential re-invasions wouldwill be instated at islands during 
and following the eradication programme and are further detailed in the biosecurity 
measure section below. Note that the locations where only a control programme could be 
implemented that this would potentially not maintain permanent eradication of predators 
(due to re infestation during lowest astronomical tide), but instead aim to maintain a 
reduced population. 

 
5.1.4.35.1.4.4 There is therefore a high degree of confidence that this measure will be achievable and 

deliverable at the scale required. The work proposed by the Applicant will focus on 
refinement and implementation of the measure in order to ensure long-term success. 
 

5.2 Implementation of the Predator Eradication/ Control Programme  

5.2.1.1 Following grant of the DCO and approval of the Gannet, Guillemot and Razorbill 
Compensation Implementation and Monitoring Plan (GGRIMP), the eradication process will 
be undertaken. Predator eradication will be undertaken by professional predator 
eradication experts using well established methods evidenced throughout the wealth of 
previous island restoration examples from the UK and further afield.  
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6 Biosecurity measures, monitoring, and adaptive management  

6.1 Biosecurity measures 

6.1.1.1 At the initiation of the predator eradication program from the chosen locations, biosecurity 
measures wouldwill be put in place to prevent re-infestation by the target predator, or the 
arrival of other non-native mammalian predator species (note that the locations where only 
a control programme could be implemented that this would potentially not maintain 
permanent eradication of predators (due to re infestation during lowest astronomical tide), 
but instead aim to maintain a reduced population).. For example, previous projects have 
implemented vector control including vessel control and bait traps at arrival points to 
minimise chance of reinvasion and surveillance procedures including using sniffer dogs 
and/or chew sticks at points around islands to identify early signs of reinvasion. Previous 
successful biosecurity measures have been implemented on islands in the UK that have 
undergone predator eradication such as at Canna and Sanday, measures consisting of 
continuous monitoring (wax blocks and kill traps), quarantine and contingency plans have 
prevented the reinvasion of rats since being declared rat free in 2008 (Luxmoore et al., 2019). 

 
6.1.1.2 Biosecurity measures wouldwill be in-line with the current RSPB Biosecurity for LIFE5 project 

which was initiated to safeguard the UK’s internationally important seabird islands. The 
RSPB project aims to improve biosecurity measures across all of the UK’s 41 seabird island 
SPAs and establish response plans when invasive species are reported at island SPAs (RSPB, 
2019). The biosecurity measures wouldwill aim to replicate the RSPB Biosecurity for LIFE 
project in conjunction with the OOEG, including the RSPB who have significant experience in 
island biosecurity.  

 
6.1.1.3 The Applicant has already undertaken site visits to locations where predator eradication 

schemes have been undertaken to understand the potential level of biosecurity controls (for 
example, St. Agnes and Gugh on the Isles of Scilly). Such information will complement and 
inform biosecurity planning at a site-specific level of detail for the compensatory measure. 

 
6.2 Monitoring  

6.2.1.1 Monitoring will be an important component at all stages of the proposed eradication 
programme (pre-, during and post-eradication) in order to assess the success of a scheme 
including native species population and productivity changes, invasive species survival and 
any associated impacts of the eradication.  
 

6.2.1.2 The detail of the monitoring proposals will be discussed with the OOEG and detailed in the 
GGRIMP for agreement with the Secretary of State.  The monitoring plan will be developed 
in line with the evidence base presented in Section 7 of the B.2.8.3. Compensation measures 
for FFC SPA: Predator Eradication: Ecological Evidence (APP-196). 

 
6.2.1.3 A monitoring package including the frequency, duration and nature of the monitoring 

methodology wouldwill be designed with the delivery partner and in consultation with the 
OOEG. Monitoring wouldwill focus on the progress and confirmation of eradication, and 
guillemot and razorbill productivity at the island colony. The objective of the monitoring is 
to record the population response at the chosen locations. 

 
5 https://biosecurityforlife.org.uk/ 
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6.2.1.4 Predator monitoring wouldwill commence following the baiting or trapping campaign and 

wouldwill follow the established methods outlined by the eradication contractor. It is 
anticipated that this monitoring wouldwill last at least two years to record the removal of 
target species from the location.  

 
6.2.1.5 Monitoring for potential re-infestation on the location wouldwill continue for the operational 

phase of the project, at a frequency to be approved with the relevant approval authority. 
This wouldwill be included with the biosecurity compensatory measures. 

 
6.2.1.6 In order to monitor guillemot and razorbill and explore the response of other species of 

seabird on the locations to the removal of predators, a breeding seabird census project 
wouldwill be initiated to collect population data. Details of seabird monitoring wouldwill be 
determined after initial ground truthing surveysislands implementation studies have been 
completed. To show the changes as a result of the predator eradication project, population 
increases wouldwill be provided in the context of local, regional and national trends. This 
wouldwill involve undertaking seabird censuses at other local/ regional guillemot and 
razorbill colonies (the number of which wouldwill be determined at a later stage in 
consultation with the OOEG), while comparing the national trend to JNCC seabird 
population analysis publications wouldwill be assessed. This wouldwill show population 
changes at the colony where an eradication has been undertaken relative to a regional level 
change. As an example, this was explored within the Lundy Island case study presented 
within the Guillemot and Razorbill Predator Eradication Evidence Report (B2.8.3 
Compensation measures for FFC SPA: Predator Eradication: Ecological Evidence (APP-
196)) where the Lundy Island guillemot and razorbill population had increased above the 
percentage change experienced by local razorbill and guillemot colonies within the region. 
This suggests predation pressure from rats was likely to have had an impact beyond what 
other external influences had.  

 
6.2.1.7 Monitoring wouldwill continue for the operational phase of the Hornsea Four project, at a 

frequency to be detailed in the GGRIMP. It is envisaged that the delivery partner wouldwill 
lead the monitoring component of this measure.  

 
6.3 Adaptive Management  

6.3.1.1 If monitoring indicates that eradication attempts prove less unsuccessful than originally 
expected, the reasons for the lack of success wouldwill be investigated and options 
identified for improving the eradication programme.  If the long-term biosecurity risk proves 
too high at the initial islands such as those at Alderney, another location may be chosen such 
as Guernsey and Sark where the Applicant is currently undertaking implementation studies 
(or such as those considered in the long-list of sites) for eradication in consultation with the 
OOEG. 

 

7 Legal agreement(s) 

7.1.1.1 The Applicant’s primary approach to securing any locations shortlisted as part of the site 
refinement process will be to enter into voluntary access agreements with landowners and 
occupiers in order to gain access to their land both for implementing the compensation 
measure and for ongoing monitoring through the lifetime of Hornsea Four. The detailed 
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terms of such agreements will be determined by the outcome of the commercial 
negotiations between the parties in question. The number of agreements that may be 
required will be dependent upon the population and land ownership status of the proposed 
site. A land referencing exercise has been undertaken for each location to determine the 
number of landowners and this will be updated during the site refinement process.  

 
7.1.1.2  Generally the Applicant will be seeking:  

 Licence agreements from landowners to enable equipment to be installed and 
maintained on third party land for the duration of Hornsea Four.  

 The agreements wouldwill also contain rights of access to any equipment left in situ, 
allowing for maintenance and monitoring visits. 

 
7.2 Lease Agreements for Monitoring and Biosecurity. 

7.2.1.1 It may be necessary to put in place biosecurity measures in which case the Applicant’s 
approach wouldwill be (if necessary) to secure any long-term monitoring station pursuant to 
a leasing arrangement with the landowner for the duration of the operation of Hornsea Four.  
These may be required for monitoring and for checking of vessels located at boat 
launch/mooring locations. The detailed terms of such agreements will be determined by the 
outcome of commercial negotiations between the parties in question. Generally, the 
Applicant will be seeking: 
 An initial option agreement that grants the Applicant exclusivity over a specified area 

of land for a set period with the ability to call on the landowner to permit a 
monitoring station to be installed. 

 The grant of a long leasehold interest; and 
 Rights of access and if needed the installation of service media. 

 
7.2.1.2 In addition, commercial arrangements may be needed with vessel and/or flight operators to 

ensure suitable biosecurity measures can be implemented.  
 
7.3 Compulsory Purchase 

7.3.1.1 The Applicant has obtained legal advice confirming that, if necessary, compulsory 
acquisition powers can be obtained for the acquisition of the monitoring station sites based 
in England and Wales. In order to be successful in applying for these powers, the Applicant 
will need to satisfy the compulsory acquisition tests i.e., there must be a compelling case in 
the public interest and the rights sought must be necessary and proportionate. It will also be 
necessary to demonstrate the alternatives to compulsory acquisition have been considered 
and reasonable attempts to secure the necessary land rights by way of voluntary 
agreement have been exhausted.  

 
7.3.1.2 The Applicant holds a Generation License pursuant to section 6 of the Electricity Act 1989 

(the “1989 Act”) and can therefore promote a compulsory purchase order under the 1989 
Act. If that were pursued it would be necessary to demonstrate that the delivery of 
compensatory measures is a purpose connected with activities related to electricity 
generation. This is the case as the delivery of the compensation measure wouldwill be 
required by the DCO as a compensation measure for the impact of Hornsea Four on the FFC 
SPA.  
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7.3.2 Memorandum of Understanding (“MoU”) 

7.3.2.1 The Applicant has received letters of comfort from the Alderney Wildlife Trust and the 
States of Guernsey (Appendix A and Appendix B). The Applicant also intends to enter into 
MoU’s (subject to contract) with the relevant delivery partners to document the parties’ 
collaboration and further scope out the compensation measure with a view to entering into 
the necessary contracts once the site has been selected. Each MoU will includes work to be 
undertaken pre and post consent award. They will set out the main aims of the initial scope 
e.g., establishment/confirmation of target predator species presence and calculation of 
available nesting habitat. The methodology for undertaking the initial feasibility 
implementation studies is also included. Any initial funding arrangements on the part of the 
Applicant will be has been included within the MoU together with any additional information 
gathering, the technical requirements, long term security of the compensation measure and 
the formalising of the arrangement between the Applicant and the relevant bodies. The 
draft MoU’s are currently under discussion with the relevant parties and tThis section will be 
updated once the MoU’s are finalised. The Applicant is confident that the MoU’s will be in 
place before the end of the Examination. 

 

8 Securing key consents 

8.1.1.1 In parallel with securing the requisite land rights the Applicant will assess what site specific 
consents are needed.  

 
8.1.1.2 Designation of land as a Special Area of Conservation (SAC), or a Special Protection Area 

(SPA) or a Ramsar site are important considerations in the implementation of predator 
eradication. It is important to consider the implications of designated sites at the earliest 
possible stage to ensure that there will be no adverse effect.  

 
8.1.1.3 Where a project is to be consented as a result of the application of Reg 64 of the 

Conservation of Habitats and Species Regulations 2017 (the “Habitats Regulations”) it is not 
open to the Secretary of State to consider measures as a compensation measure that may 
have a negative effect on the same or on another SAC or SPA. When considering the 
additional consents needed therefore to implement the compensation measure the 
Applicant should be confident that the measure will either be exempt or excluded from the 
Habitats Regulations or that the measure will not have an adverse effect on site integrity. 
All measures considered as compensation will not have an adverse effect on site integrity, 
see the B2.2.2 RP Volume B2 Annex 2.2 Habitat Regulations Assessment Compensation 
Measures (APP-180) for further information. The benefit of the measure to the SAC or SPA 
can be considered by the competent authority at the Appropriate Assessment stage.  

 
8.1.1.4 A Site of Special Scientific Interest (SSSI) notification (if required) will include a list of 

operations likely to damage the features for which the site is regarded as special. Section 
28G of the Wildlife and Countryside Act 1981 (the 1981 Act) confers duties on “section 28G 
authorities”. The Applicant holds a Generation Licence pursuant to s6 of the Electricity Act 
1989 which means the Applicant is a statutory undertaker and falls within section 28G. The 
1981 Act requires the Applicant to take certain steps to notify the relevant statutory nature 
conservation body of the works.  
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8.1.1.5 It may also be necessary to obtain consents from either the Health and Safety Executive or 

the Department for the Environment, Food and Rural Affairs depending upon the bait type 
and delivery method used.  

 
8.1.1.6 For sites designated as a Ramsar site6, necessary permissions will be required (such as from 

States of Alderney Estates Environment and Infrastructure or The States of Guernsey 
Agriculture, Countryside and Land Management Service and Veterinary Officer). Permission 
to undertake predator eradication has already been granted to Alderney Wildlife Trust to 
undertake eradication to protect seabirds. 
 

8.1.1.58.1.1.7 The States of Guernsey and States of Alderney are crown dependencies and therefore 
owned by the UK Crown, but the land including the islets and islands is administered by the 
States. The Applicant has been liaising with the States of Guernsey and with local tenants 
to undertake the implementation study. Permission has been granted to undertake the 
implementation study by States of Guernsey and tenants, including permission from the 
States of Guernsey Veterinary Officer required due to the Ramsar site designation 
protection. The Applicant is confident the necessary permissions and consents can be 
secured. 

  

 
6 Wetlands of international importance, designated under the Convention on Wetlands 1971, called the Ramsar Convention. 
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9 Draft DCO wording7 

Schedule [ ] 

 

Ornithology Compensation Measures 

 

PART 1 

 

The Hornsea Four Offshore Ornithological Engagement Group 

 

1. In this Schedule: 

 

“The FFC” means the site designated as the Flamborough and Filey Coast Special Protection 

Area;  

 

“the  gannet and kittiwake compensation plan” means the document certified as the gannet and 

kittiwake compensation plan by the Secretary of State for the purposes of this Order under article 

38 (certification of plans and documents etc.); 

 

“the gannet guillemot and razorbill compensation plan” means the document certified as the gannet 

razorbill and guillemot compensation plan by the Secretary of State for the purposes of this Order 

under article 38 (certification of plans and documents etc.); 

 

“the Hornsea Four Offshore Ornithology Engagement Group” or “H4 OOEG” means the group that 

will assist, through consultation, the undertaker in the delivery of the compensation measures 

identified in the gannet and kittiwake compensation plan and the gannet razorbill and guillemot 

compensation plan;  

 

“the offshore compensation measures” means, as the context requires, bycatch reduction and/or 

the offshore nesting structure(s); and  

 

“the onshore compensation measures” means, as the context requires, predator eradication and/or 

predator control measures and/or the onshore nesting structure(s). 

 

2. Work Nos. 1, 2, 3, 4 and 5 together with any associated development offshore may not be 

commenced until a plan for the work of the “H4 OOEG” has been submitted to and approved by the 

Secretary of State. Such plan to include: 

 

a) terms of reference of the H4 OOEG;  

 

b) details of the membership of the H4 OOEG which must include: 

 

i. the MMO and the relevant statutory nature conservation body as core members 

for offshore compensation measures and  

ii. the relevant local planning authority and statutory nature conservation body as 

core members for onshore compensation measures;  

 
7 Save for the minor amendment to remove gannet the DCO wording will be updated to reflect the wording in the draft DCO for 
Kittiwake Compensation Measures and further amendments to guillemot and razorbill and gannet Compensation Measures at 
Deadline 2. 
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iii. the RSPB and The Wildlife Trust and the National Federation of Fishermens 

Organisations as advisory members, for both onshore compensation measures 

and/or offshore compensation measures subject to their area of expertise;  

c) details of the proposed schedule of meetings, timetable for preparation of the gannet and 

kittiwake implementation and monitoring plan (“the KGIMP”) and the gannet, guillemot and 

razorbill implementation and monitoring plan (“GGRIMP”) and reporting and review periods;  

 

d) the dispute resolution mechanism and confidentiality provisions; 

 

e) the scope of the H4 OOEG to be limited to the topics for discussion as identified by the 

Applicant as chair of the H4 OOEG  to include in relation  to each compensation measure, 

site selection, project/study design, methodology for implementing the measure, monitoring 

and adaptive management options. 

 

PART 2 

 

Gannet and Kittiwake Compensation Measures 

 

3. The GKIMP must be submitted to the Secretary of State for approval in consultation with the MMO 

and relevant statutory nature conservation body for offshore compensation measures (if required), 

and with Natural England and the relevant local planning authority for onshore compensation 

measures (if required). The KGIMP must be based on the strategy for gannet and kittiwake 

compensation set out in the gannet and kittiwake compensation plan and include: 

 

a) details of locatons where compensation measures will be deployed, and in the event  

onshore structures are required, details of landowner agreements and in the event new 

offshore structures are required, details of the seabed agreements with the relevant owner 

of the foreshore;  

b) details of designs of artifical nesting structure(s); and how risks from avian or mammalian 

predation and for onshore nesting structures how unauthorised human access will be 

mitigated;  

c) an implementation timetable for delivery of the artificial nesting structure, such timetable to 

ensure that in the event of the implementation of:  

i. a new or repurposed onshore or offshore structure that does not host an existing 

colony,  the structure is in place to allow for two kittiwake and gannet breeding 

seasons prior to operation of any turbine forming part of the authorised 

development; or 

ii. a repurposed onshore or offshore structure that hosts an existing colony the 

structure is in place to allow for one kittiwake and gannet breeding season prior to 

operation of any turbine forming part of the authorised development; 

For the purposes of this paragraph each breeding season is assumed to have commenced 

on 1 April in each year and ended on 31st  August. 

d) details of the proposed ongoing monitoring of the measures including: survey methods; 

survey programmes and colony and productivity counts;  

e) recording of H4 OOEG consultations;  

f) details of any adaptive management measures, with details of the factors used to trigger 

any such measures;  
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g) provision for reporting to the Secretary of State, to include details of the use of each site by 

breeding kittiwake and gannet to identify barriers to success and target any adaptive 

management measures; 

h) details of the artificial nesting site maintenance schedule for the articial nesting structure; 

and 

i) in the event that the undertaker must implement bycatch reduction measures for gannet 

the information listed in paragraph 9(b) 

 

4. The undertaker must construct the compensation measures as set out in the GKIMP approved by 

the Secretary of State.  

 

5. The undertaker must notify the Secretary of State of completion  of implementation of the 

measures set out in the GKIMP. 

 

6. The artificial nest structure must not be decommissioned without prior written approval of the 

Secretary of State. 

 

7. The GKIMP approved under this Schedule includes any amendments that may subsequently be 

approved in writing by the Secretary of State. Any amendments to or variations of the approved 

KGIMP must be in accordance with the principles set out in the gannet and kittiwake compensation 

plan and may only be approved where it has been demonsrated to the sastisfaction of the 

Secretary of State that it is unlikely to give rise to any materially new or matterially different 

environmental effects from those considered in the gannet and kittiwake compensation plan.  

 

 

PART 3 

 

Gannet Guillemot and Razorbill Compensation Measures  

 

 

8. The GGRIMP must be submitted to the Secretary of State for approval in consultation with the 

MMO and the relevant statutory nature conservation body for offshore compensation measures, 

and with the relevant statutory nature conservation body and the relevant local planning authority 

and relevant conservation trusts for onshore compensation measures. The GGRIMP must be 

based on the strategy for gannet, guillemot and razorbill compensation set out in the gannet 

guillemot and razorbill compensation plan and include: 

 

a) in the event that the undertaker must implement predator eradication and/or predator 

control measures 

i. details of locatons where compensation measures will be deployed; 

ii. details of how any necessary access rights, licences and approvals have or will be 

obtained and any biosecurity measures will or have been secured; 

iii. an implementation timetable for delivery of the predator eradication and/or 

predator control measure that ensures that the measure has been implemented  

two years prior to operation of any turbine forming part of the authorised 

development; 

iv. proposals for monitoring and reporting on the effectiveness of the measures, 

including productivity rates; breeding population and distribution of breeding birds; 
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v. recording of H4 OOEG consultations;  

vi. details of any adaptive management measures, with details of the factors used to 

trigger any such measures; and 

vii. provision for reporting  to the Secretary of State, to include details of the use of 

each site by breeding guillemot and razorbill to identify barriers to success and 

target the adapative management measures.  

b) in the event that the undertaker must implement bycatch reduction measures 

i. details of relevant technology supply agreements and arrangements with fishers 

to uptake the bycatch reduction technology that will or has been secured; 

ii. an implementation timetable for provision of the bycatch reduction measures that 

ensures that the measures are in place prior to the operation of any turbine 

forming part of the authorised development; 

iii. proposals for monitoring and reporting on the effectiveness of the measures, 

including the collection of data from participating fishers; 

iv. recording of H4 OOEG consultations;  

v. details of any adaptive management measures and details of the factors used to 

trigger adaptive management measures for each species; and 

vi. provision for annual reporting  to the Secretary of State, to identify barriers to 

success and target the adapative management measures.  

 

9. The undertaker must implement the compensation measures as set out in the GGRIMP  

approved by the Secretary of State. 

 

10. The undertaker must notify the Secretary of State of completion of implementation of the  

measures set out in the GGRIMP. 

 

11. The GGRIMP approved under this Schedule includes any amendments that may    

subsequently be approved in writing by the Secretary of State. Any amendments to or 

variations of the approved GGRIMP must be in accordance with the principles set out in the 

gannet, guilemot and razorbill compensation plan and may only be approved where it has 

been demonsrated to the sastisfaction of the Secretary of State that it is unlikely to give rise 

to any materially new or matterially different environmental effects from those considered in 

the kittiwake compensation plan.  

 

 

PART 4 

 

Fish Habitat Enhancement 

 

12. No turbine forming part of the authorised development may begin operation until the fish 

habitat enhancement measures have been implemented in accordance with the principles as 

set out in the GKIMP and the GGRIMP (as relevant).  

 

10 Funding 

10.1.1.1 The Applicant has identified the costs associated with the development, implementation, 
and ongoing monitoring of the proposed compensation measure. These costs have been 
included within a detailed Derogation Funding Statement (B2.10 RP Volume B2 Chapter 10 
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Without Prejudice Derogation Funding Statement  (APP-202)).  This statement is 
supplemental to the Funding Statement (E1.1 CA Volume E1.1 Funding Statement (APP-
224)) submitted as part of the suite of Application documents. The Funding Statement(s) 
outline the overall project cost based on the capital expenditure and operational 
expenditure assumptions in the “Review of Renewable Electricity Generation Cost and 
Technical Assumptions” (Arup 2016). The Funding Statement(s) also detail the corporate 
structure and a robust explanation to allow the Secretary of State to conclude that the 
necessary funding to deliver the compensation measure can be secured. 

 

11 Legislative and Political Issues 

11.1.1.1 Questions have been raised as to whether it is possible for a Generator to secure 
compensation measures outside England and the UK Continental Shelf. The latest draft 
DEFRA Guidance dated July 2021 does not preclude the implementation of compensation 
measures outside of the affected area, but states that in the case of mobile species, 
connectivity between populations should be considered (see Appendix A of B2.8.1 
Compensation measures for FFC SPA: Bycatch Reduction: Ecological Evidence (APP-194)) 
for evidence of how guillemot and razorbill originating from North Sea colonies (i.e. in 
proximity to FFC SPA) are likely to migrate through or disperse to the waters in the English 
Channel). Depending on how mobile a species is, this may need to be considered in 
discussions with the Devolved Administrations. The Applicant has engaged with key 
stakeholders including the Northern Irish government and withNatural England, the States 
of Guernsey and received a letter of support for an eradication programme from States of 
Alderney in response to the consultation in August 2021. The Applicant considers their 
continued support to be key to the delivery of the compensation measures.  

 
11.1.1.2 Sites at Alderney and Herm are protected under the Convention on Wetlands of 

International Importance (“the Ramsar Convention”). These sites are located outside of the 
national site network. Nonetheless these sites are afforded the protection of Ramsar status. 
The National Planning Policy Framework in England affords Ramsar Sites and Proposed 
Ramsar Sites the same protection as European Sites. This is a policy position in England that 
cannot be reflected in the Bailiwick of Guernsey Guernsey as they are a Crown Dependency 
and have never been subject to EU Law. The relevant applicable Ramsar policy is the 2020 
Strategy for Nature. The Applicant has engaged with the States of Guernsey and has 
confidence that despite formal designation as an SPA not being possible, the 2020 Strategy 
for Nature envisages a proportionate level of protection. Further engagement with the 
States of Guernsey will continue to ensure the measure can be successfully implemented 
and monitored for the operational lifetime of Hornsea Four. 

 

12 Conclusion 

12.1.1.1 The Applicant is confident that the compensation measure is viable, will be effective and 
can be delivered. The Applicant will continue stakeholder engagement to demonstrate the 
suitability of the site refinement and development of the implementation of the predator 
eradication programme and ensure the compensation measures can be readily achieved 
and secured. 
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Alderney Wildlife Trust Ltd (a company limited by guarantee) Registered Company Number 1410. Guernsey Charity Number CH261. 
Alderney Wildlife Trust ∙ 48 Victoria Street ∙ St. Anne ∙ Alderney ∙ GY9 3TA 

Telephone (01481) 822935  ∙ Email: admin@alderneywildlife.org   

 
 

 

Dr. Sarah Randall 
Environment Manager & Derogation Lead 
UK Consents, Development  
Orsted, 
5 Howick Place,  
Westminster London,  
SW1P 1WG 
 
 
23st September, 2021 
 
 
Dear Dr. Randall, 
 
Alderney Wildlife Trust (AWT) is impressed by Ørsted’s green vision, its commitment to renewables and its credentials as a 
sustainable energy company. AWT are pleased that Ørsted proactively seek to understand the environmental impacts of 
their projects and where necessary implement means to mitigate those impacts wherever possible.  
 
For the Hornsea Four offshore windfarm project, located adjacent to the Lincolnshire coast, AWT, through its wholly owned 
subsidiary Alderney Wildlife Trust Enterprises Limited (AWTE), hope to collaborate with Ørsted on a feasibility study to help 
boost the numbers of Guillemots and Razorbills.   Should this research take place we hope to examine the impact of rat 
presence on the local populations of Guillemot and Razorbill that nest on Alderney’s near shore and tidal islets and, where 
need be, explore the use of rat control to protect and potentially enhance those populations in the Bailiwick of Guernsey.  
AWT is also grateful to see Ørsted’s willingness to ensure that data coming out of such research would be available to 
Alderney’s Government (States of Alderney). 
 
AWT believes this work would be of mutual benefit for both organisations. It would enable AWTE to identify where rats and 
auks coexist, ascertain any negative impacts on the birds and explore means to effectively mitigate them. These actions 
might not only improve the bird’s productivity but could also open up previously unused nesting habitat, enabling the local 
population to increase in numbers but also expand its distribution. In so doing, AWT hopes to help Ørsted to meet some of 
its environmental obligations for the Hornsea Four offshore windfarm project. 
 
Furthermore, it is hoped that should this feasibility study go forwards it will provide the States of Alderney and AWT 
valuable information to help implement a biosecurity plan for Alderney and its outer islands, where rodent eradication or 
control can be applied effectively to protect and potentially enhance its seabird populations for future generations in the 
years to come. 
 
Yours sincerely 

Roland Gauvain 
CEO, Alderney Wildlife Trust  
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Appendix B Letter of comfort from the States of Guernsey 

 
 
 
 
 

  
 





ACLMS is pleased to note the importance Ørsted attaches to extensive stakeholder and 
community engagement as part of any programme of works. 
  
ACLMS raises no objection in principle to a collaborative approach with Ørsted to 
research, do feasibility studies or to implement a Predator Eradication Programme (PEP) 
subject to the following conditions: 

That consultation is carried out and appropriate stakeholder engagement continues over 
the life of the PEP. Further that no work - including planning, preparation  and delivery of 
works in connection with, or having relevance to, Guernsey, Herm or Jethou - in respect of 
any part of the PEP, commences without the prior consent of ACLMS.   

As  the designated Ramsar Management Authority for the Herm Ramsar site, ACLMS 
retains full control to review Ørsted’s proposed operational plan and retains the authority 
to veto or amend works and specifications for works which do not meet relevant 
standards and best practice.  

In the event that Ørsted is unable to complete the full PEP, for any reason, ACLMS 
reserves the right to make use of any operational plan and methodologies developed 
during Ørsted’s involvement in the PEP.   

ACLMS further reserves the right to consult with and take advice from other third parties 
as part of any PEP.  

It is acknowledged that this letter shall accompany the full Development Consent Order 
application for the Hornsea Project Four, for examination by the Planning Inspectorate; 
and as part of this application shall be placed on public record. 

In stating the above conditions for collaboration with Ørsted, ACLMS is acting on behalf of 
the States of Guernsey in its role as manager and monitor of risks and opportunities to the 
natural environment to ensure that the natural environment is conserved, enhanced and 
managed for the benefit of present and future generations.  Note that the scope of 
ACLMS’s role extends only to the islands of Guernsey, Herm & Jethou and does not 
include the islands of Sark or Alderney. 

 
Yours sincerely 

Andy McCutcheon 
Principal Environment Services Officer 
Agriculture, Countryside and Land Management Services 
(ACLMS) 




