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Glossary 
 

Term Definition 

Compensation / 

Compensatory 

Measures 

If an Adverse Effect on the Integrity on a designated site is determined during the 

Secretary of State’s Appropriate Assessment, compensatory measures for the impacted 

site (and relevant features) will be required. The term compensatory measures is not 

defined in the Habitats Regulations. Compensatory measures are however, considered to 

comprise those measures which are independent of the project, including any associated 

mitigation measures, and are intended to offset the negative effects of the plan or 

project so that the overall ecological coherence of the national site network is 

maintained. 

Development Consent 

Order (DCO) 

An order made under the Planning Act 2008 granting development consent for one or 

more Nationally Significant Infrastructure Projects (NSIP). 

In-Combination Effect The effect of Hornsea Four in-combination with the effects from other plans and projects 

on the same feature/receptor. 

Offshore Ornithology 

Engagement Group 

(OOEG) 

The Hornsea Four Offshore Ornithology Engagement Group means the group that will 

assist, through consultation the undertaker in relation to the delivery of each 

compensation measures as identified in the kittiwake compensation plan, the gannet 

compensation plan and the razorbill and guillemot compensation plan. Matters to be 

consulted upon to be determined by the Applicant and will include site selection, 

project/study design, methodology for implementing the measure, monitoring, and 

adaptive management options as set out in the kittiwake compensation plan, the gannet 

compensation plan and the razorbill and guillemot compensation plan. 

 

Planning Inspectorate 

(PINS) 

The agency responsible for operating the planning process for Nationally Significant 

Infrastructure Projects (NSIPs). 

Report to Inform 

Appropriate Assessment 

The information that the Competent Authority needs to inform an Appropriate 

Assessment at Stage 2 of the HRA process and which has been provided by the Applicant 

in the RIAA (Volume 2, Annex 2: Report to Inform Appropriate Assessment Part 1 

(submitted at Deadline 5), Part 2 (REP2-005), Part 3 (AS-013), Part 4 (REP1-012), Part 5-

12 (APP-171-178))).  

Special Protection Area 

(SPA) 

Strictly protected sites designated pursuant to Article 4 of the Birds Directive (via the 

Habitats Regulations) for species listed on Annex I of the Directive and for regularly 

occurring migratory species. 

Black-legged kittiwake 

biogeographic 

population 

The east Atlantic breeding population of kittiwake which includes individuals from the 

Flamborough and Filey Coast SPA (Stroud et al., 2016). Proposed compensation measures 

will be undertaken within this populations breeding and migratory range. 
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Acronyms  
 

Acronym Definition 

AEOI Adverse Effect on Integrity 

BEIS Department of Business Energy and Industrial Strategy 

CfD Contracts for Difference 

DCO Development Consent Order 

FFC Flamborough and Filey Coast 

FID Final Investment Decision 

KCIMP Kittiwake Compensation Implementation and Monitoring Plan  

GKIMP Gannet and Kittiwake Compensation Implementation and Monitoring Plan  

MMO Marine Management Organisation 

OOEG Offshore Ornithology Engagement Group 

PINS Planning Inspectorate 

RSPB Royal Society for the Protection of Birds 

SNCBs Statutory Nature Conservation Bodies 

SoS Secretary of State 

SPA Special Protection Area 

UK United Kingdom 
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1 Introduction  

1.1.1.1 This Onshore Artificial Nesting Roadmap document provides an overview of the anticipated 

next steps for implementation of an artificial nesting structure as a compensation measure 

for Hornsea Four, if deemed necessary by the Secretary of State following their Appropriate 

Assessment. The Applicant’s preferred compensation measure for kittiwake is a repurposed 

offshore nesting structure, followed by a new offshore nesting structure. An onshore nesting 

structure is being considered as a compensation option for kittiwake, in case the preferred 

offshore structure cannot be delivered, or an onshore artificial nesting structure is deemed 

necessary by the Secretary of State. It should be noted that document will be updated as 

necessary and should an onshore compensation measure be required, it will be added to or 

revised as the Development Consent Order (DCO) application for Hornsea Four progresses. 

This roadmap sets out a clear pathway to demonstrate that the compensation measure can 

be secured and that the mechanism for delivery of the compensation measure can be 

implemented.  

1.1.1.2 Following the Applicant’s submission, the Applicant has revisited its conclusion of no 

potential for an adverse effect on integrity (AEoI) in respect of the kittiwake feature of the 

Flamborough and Filey Coast Special Protection Area (FFC SPA) from Hornsea Four in-

combination with other plans and projects and concluded AEoI on the FFC SPA in 

combination with other plans and projects. The Applicant maintains its position of no AEoI 

alone or in combination for all other qualifying species of the FFC SPA and for all other 

European sites. 

1.1.1.3 In the DCO Application the Applicant’s proposed without prejudice compensatory measures 

for gannet and kittiwake were presented together in a single B2.7 Gannet and Kittiwake 

Compensation Plan (APP-186). However, as set out in the Applicant’s position paper (G1.5 

Kittiwake Adverse Effects on Integrity (AEoI) Conclusion (AS-023)), the Applicant is 

updating the Report to Inform Appropriate Assessment (RIAA (Revision 3 of B2.2 Report to 

Inform Appropriate Assessment Part 1 (APP-167submitted at Deadline 5) and Part 4 (REP1-

012APP-170)) and its derogation case (B2.5 Without Prejudice Derogation Case (REP1-

015APP-182)) based on an overall conclusion that there is potential for an AEoI on kittiwake 

at the FFC SPA from Hornsea Four in-combination with other projects (see G1.5 Kittiwake 

Adverse Effects on Integrity (AEoI) Conclusion (AS-023)).   

1.1.1.4 In light of the Applicant’s updated position on kittiwake, it is considered appropriate to 

separate the compensatory measures for gannet (G5.17 FFC SPA: Gannet Compensation 

Plan; to be  submitted at Deadline 5) and kittiwake (Revision 2 of B2.7 FFC SPA: Kittiwake 

Compensation Plan  (update revision to be provided at Deadline 5)(APP-186) into separate 

Roadmaps, Compensation Plans (and consequently separate Implementation and 

Monitoring plans), reflecting that compensatory measures for kittiwake are now considered 

necessary, whereas for gannet the Applicant remains confident there would be no AEoI 

alone or in combination and the compensatory measures for gannet therefore remain 

“without prejudice” measures. Therefore, this Roadmap has been updated to focus solely on 

kittiwake. 

1.1.1.5 In light of the Applicant’s updated position on kittiwake, it is considered appropriate to 

separate the compensatory measures for gannet (G5.17 FFC SPA: Gannet Compensation 

Plan; to be submitted at Deadline 5) and kittiwake (Revision 2 of B2.7 FFC SPA: Kittiwake 

Compensation Plan (updated revision to be submittedprovided at Deadline 5) (APP-186)) 

(into separate compensation plans (and consequently separate Implementation and 
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Monitoring plans), reflecting that compensatory measures for kittiwake are now considered 

necessary, whereas for gannet the Applicant remains confident there would be no AEoI 

alone or in combination and the compensatory measures for gannet remain “without 

prejudice” measures. This Rroadmap now focusses on onshore artificial nesting for kittiwake. 

 

2 Description and Scope 

2.1.1.1 The provision of an onshore artificial nest structure at a site to increase the annual 

recruitment of black-legged kittiwake, Rissa tridactyla (kittiwake) into the species 

biogeographic is considered a viable compensation measure for a potential AEoI at the FFC 

SPA. This document provides the roadmap of next steps for Onshore Artificial Nesting. 

2.1.1.2 The approach to site selection and design is primarily driven by the ecological/habitat 

requirements of the ornithology interests, to increase the likelihood of colonisation and 

ensure the success of the structure. The onshore artificial nesting structure will be located 

within one of two search zones (in East Suffolk, or between Cayton Bay and Newbiggin by 

the Sea). The structure will be designed to accommodate the level of compensation required 

(with additionalgreater capacity available) for kittiwake and will accord with the design 

principles and indicative maximum parameters set out below.  

2.1.1.3 Kittiwake have been observed readily utilising man-made structures (APEM, 2021 and Niras, 

2021) and therefore it is considered that the establishment of an artificial nest site would 

provide a viable and effective compensation option. Successful establishment of breeding 

colonies at a site would produce young, which would become part of the wider 

biogeographic population of kittiwake, thereby maintaining the coherence of the network 

of SPAs designated for kittiwake. The Ecological Evidence Reports (B2.7.1 Compensation 

measures for FFC SPA: Offshore Artificial Nesting: Ecological Evidence (APP-187), B2.7.3 

Compensation measures for FFC SPA: Onshore Artificial Nesting: Ecological Evidence (APP-

189)) set out the ecological evidence for the artificial nesting measures and supports likely 

successful compensation measures. In particular, the kittiwake population modelling 

document (B2.7.1.1 Population modelling of black-legged kittiwake on the English east 

coast to identify the population of first-time breeders available to recruit to new 

colonies)(Appendix F of B2.7.1 Compensation measures for FFC SPA Offshore Artificial 

Nesting Ecological Evidence (APP-187)) indicates there is an ample supply of immature birds 

searching for nest sites and available recruits for appropriately sited artificial nesting sites.  

 

2.2 Scale of compensation 

2.2.1.1 The potential collision mortality effect from Hornsea Four for the project alone is predicted 

to be 231 individuals. It is calculated that approximately 62 .2556.7 additional breeding 

pairs will be required to compensate for the potential effect (see B2.2: Report to Inform 

Appropriate Assessment (APP-167submitted at Deadline 5) and Revision 2 of B2.7 FFC SPA: 

Kittiwake and Gannet Compensation Plan (APP-186) (submitted at Deadline 5) for further 

details on the predicted effects and compensation package). An additional population of 

kittiwake could be accommodated on an onshore artificial nesting structure. A colony of 

over 400 pairs of kittiwakes could easily be supported by an artificial nesting structure, from 

based on initial reviews of structure designs (see Section 6), and therefore easily provide for 

over the required additional breeding pairs (213 individuals/ 5762 breeding pairs, presented 

in Table 2 of Revision 2 of B2.6 Compensation measures for FFC SPA: Overview (submitted 
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at Deadline 5) (APP-183)). The Applicant therefore has a high degree of confidence of the 

feasibility of this compensation measure. 

 

2.3 Strategic Compensation 

2.3.1.1 The Policy paper 'British Energy Security Strategy' (BESS) published by BEIS in April 2022 

recognises the even greater need for rapid development of offshore wind farms committing 

to 'cut the process time by over half' and 'helping to speed up delivery timelines'. The 

Applicant refers to G5.8 Ørsted's approach to strategic ecological compensation (submitted 

at Deadline 5) which defines strategic compensation including its purpose and the 

mechanism for funding (the Marine Recovery Fund (“MRF”) or equivalent fund). It is considered 

imperativeportant that Hornsea Four is able to place reliance upon the delivery of strategic 

compensation, in addition to the evidence submitted to date for project specific 

compensation measures.  

2.3.1.2 Further to this the law and guidance require that the Secretary of State has a rational basis 

for finding that he has discharged his duty to secure that necessary compensation measures 

can be delivered post-implementation of the development. The delivery of strategic 

compensation substantiates the likelihood of delivery of the compensation measure. For 

example, Hornsea Four will be able to take advantage of the ecological evidence obtained 

through the delivery of strategic pilots, alongside evolving plans for strategic monitoring 

(also committed to in the BESS). The ability to develop best practice for the delivery of 

measures would also be of benefit to those projects in the planning system. Outwith the MRF 

the Applicant continues to work closely with other developers currently in the planning 

system who have been tasked with delivering compensation measures to find opportunities 

for early collaboration. This could for example lead to the sharing of artificial nesting 

structures on or offshore. The Applicant is therefore open to early collaboration with other 

developers in the delivery of compensation measures and will, where appropriate, identify 

opportunities for co-location of measures. This could form an integral part in the discharge 

of the Applicants obligations but will always be subject to maintaining the projects 

timescales for delivery to ensure the overarching policy set out in the BESS is achieved. 

 

2.3.1.3 The Applicant refers to the Marine Net Gain – Consultation on the principles of marine net 

gain dated 7 June 2022 (Defra, 2022), which includes reference to the newly announced 

Marine Recovery Fund (MRF). The Applicant originally committed at para. 3.1.1.7 of the B2.6 

Compensation Measures for FFC SPA Overview (APP-183) to contribute to a fund (£100,000 

per year for 5 years) to develop further research to support evidence gathering, such as the 

research led by the Offshore Wind Strategic Monitoring and Research Forum. This 

commitment is also detailed in the Applicant’s B2.10 Without Prejudice Derogation Funding 

Statement (APP-202) and B2.6.2 Appendix A Ørsted’s Strategic Compensation Approach 

(APP-185)).  The Applicant has updated their position and now considers the MRF or other 

equivalent fund to be an appropriate fund for the sums to be paid and has drafted specific 

wording to include in the DCO.  

2.3.1.4 The Applicant has taken a further step by committing to pay an agreed sum into the MRF 

either in substitution for the delivery of one or more of the proposed compensation measures 

(such sum to be agreed in consultation with the Department for Environment Food and Rural 
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Affairs (DEFRA) prior to approval of the relevant implementation plans). Alternatively, the 

contribution could be paid as an adaptive management measure.  

2.3.1.5 The proposal to contribute to the MRF has been included as part of the proposed 

compensation plans upon which each of the implementation plans will be based. The 

Applicant has also included draft DCO wording confirming that the implementation plans 

must also include the purpose of the contribution (i.e. as an alternative to the delivery of a 

specific compensation measure or as an adaptive management measure) and the amount 

and timing of the contribution (see Section 12).  

3 Next Steps 

3.1.1.1 The Applicant will is continuinge to refine the site selection and design details for an onshore 

nesting structure following the submission of the Hornsea Four DCO Application. The 

Kittiwake and Gannet Compensation Plan (Revision 2 of B2.7 FFC SPA: Kittiwake and 

Gannet Compensation Plan (APP-186)) and Roadmap included in the Application will 

continue to be updated based on stakeholder feedback and new relevant evidence prior to 

the close of Examination (noting that a separate version will behas been produced for 

gannet alone ((G5.17: FFC SPA: Gannet Compensation Plan;) which will be submitted at 

Deadline 5). The Applicant is continuing to closely follow the approach taken by other 

projects exploring onshore artificial nesting structures. Stakeholder engagement following 

application through the examination period will include: 

• Statutory Nature Conservation Bodies: Continuing regular meetings with relevant 

statutory nature conservation bodies, including Natural England, for feedback and 

input on the site selection and design of an onshore structure.  

• Landowners: The Applicant continues willto pursue discussions with landowners of 

suitable locations within the zones identified in the Aapplication. The Applicant is able 

to draw on knowledge gained from Hornsea Project Three who have been successful 

in purchasing land for the purpose of artificial nesting structures. Further detail 

provided at para. 6.1.1.4 below.   

• Site-specific consultation: Once a specific location is known, the Applicant will consult 

on the designs for the nesting structure. Site-specific designs will then be developed 

taking consultation feedback into account. The Applicant will seek pre-application 

advice from the relevant Local Planning Authority. Once again, the Applicant is able 

to draw upon considerable knowledge gained from Hornsea Project Three who have 

agreed design principles, monitoring and adaptive management plans with the 

project’s Offshore Ornithology Engagement Group (OOEG).  

 

4 Indicative timescale for delivery and implementation 

4.1.1.1 The high-level programme presented below (Table 1) is applicable to the implementation 

and delivery of the onshore artificial nesting compensation measure. The timing of 

implementation of the artificial nesting structure is provisional as the timeframe for 

Examination, consent award, reaching final investment decision (FID) and Contracts for 

Difference Allocation Round Five or Six, have not yet been set. The programme has been 

carefully considered to ensure timely delivery of the compensation measure. Therefore, the 

Applicant, through consultation with stakeholders, has is currently committed to the 
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implementation of a single artificial nesting structure (preferably a repurposed offshore 

structure) three kittiwake breeding seasons before operation.  

4.1.1.2 The Policy paper ‘British Energy Security Strategy’ published by BEIS in April 20221   

recognises the even greater need for rapid development of offshore wind farms committing 

to ‘cut the process time by over half’ and ‘helping to speed up delivery timelines’.  

4.1.1.3 The Applicant recognises how vital it is that the compensation delivered is not only 

successful for Hornsea Four, but for the industry and that the progress will be watched 

closely. The Applicant retains its commitment to implement an artificial nesting structure 

three breeding seasons ahead of operation of the windfarm, as it has been argued that this 

balances the need to demonstrate the compensation measure will be effective with the 

pressing and urgent need to deliver 50GW of offshore wind energy by 2030, as set out in the 

British Energy Security Strategy. The Applicant does however believe that there is now a 

strong a case to be made not to include a specific timescale in the DCO ahead of operation, 

but rather to simply state that the artificial nesting structures should be in place prior to 

operation. This approach would remove this issue as an impediment to the faster 

deployment of offshore wind energy.  

 The Applicant will continue to seek opportunities to accelerate the construction of the 

artificial nesting structure. It is noted that in February 2022, the UK Department of Business, 

Energy & Industrial Strategy (BEIS) committed to annual CfD auctions from March 2023 and 

Auction Round 5. Previously, CfD auctions 1 to 4 had been held on an approximate 2-year 

cycle. Coupled with the new 50GW target, this demonstrates the clear priority to deliver 

significant capacity of offshore wind by 2030. 

4.1.1.4  

Table 1 Indicative timescale for delivery and implementation. 

 

Activity Year 2021 2022 2023 2024 2025 2026 2027 2028 

Site Selection  
2021 – 
2022                 

Refinement to short listed 
sites 

2022 
                

Land option agreements 
sought with landowners 

2022 
                

Concept design of artificial 
structure  

2022 
                

Planning Permission/ 
Licences Application 
Submission 

2023 
                

Anticipated Hornsea Four 
DCO Granted  

2023 
                

Onshore nesting consent 
and licencing award  

2023  
                

Detailed design of artificial 
structure 

2023 
                

Fabrication of artificial 
structure  

2023  
                

Transport, Installation & 
Commissioning  

2023 
                

 
1 https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1069969/british-energy-security-
strategy-web-accessible.pdf 
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Activity Year 2021 2022 2023 2024 2025 2026 2027 2028 

Compensation 
Implementation2  

2023/ 
2024 - 
TBC                 

Onshore Construction  2024                 
Establishment of Offshore 
Ornithology Engagement 
Group (OOEG)  

Following 
consent 
award                   

Kittiwake Compensation 
Implementation and 
Monitoring Plan (KCIMP) 

Following 
consent 
award                   

KCIMP submitted to 
Secretary of State 

Following 
consent 
award                   

Offshore Construction of 
Hornsea Four Foundations 

Q4 2026 
     

  
  

Offshore Construction of 
Hornsea Four Offshore 
Turbines 

Q1 2027 
        

First Power (partially 
operational windfarm) 

Q1 2028 
        

 

4.1.1.14.1.1.5 The Wind Farm is expected to operate for 35 years following construction. If required, 

the accepted compensation measure(s) would be monitored throughout the operational 

lifespan of the Wind Farm.  

 

5 Consultation 

5.1.1.1 Post-consent a steering group named the Offshore Ornithology Engagement Group 

(OOEG)abbreviated the OOEG would be convened by the Applicant to consult on the 

implementation, reporting and any necessary adaptive management of the structure as 

determined by the Applicant. The OOEG core members would be the relevant SNCB(s) and 

the MMO. The RSPB would also be invited to form part of the OOEG as advisory members 

(and potentially others as determined by the Applicant). Discussions with the OOEG will 

inform development of the Kittiwake Compensation Implementation and Monitoring Plan 

(KCIMP). 

5.1.1.2 The KCIMP will be produced (following the content in the outline Gannet and Kittiwake 

Compensation Implementation and Monitoring Plan (GKCIMP) (B2.7.6 Outline Gannet and 

Kittiwake Compensation Implementation and Monitoring Plan (APP-192);) submitted with 

the DCO application) noting that separate versions will have been produced for gannet 

alone (G5.15 Gannet Compensation Implementation and Monitoring Plan Bycatch and 

G5.16 Gannet Compensation Implementation and Monitoring Plan Artificial Nesting 

Structure) which will be submitted at Deadline 5, andwhich will result in the removal of 

gannet from certain kittiwake documents. The KCIMP will document all the proposed 

compensation measures for kittiwake (including mechanisms and programme for delivery, 

monitoring, adaptive management and reporting).  The OOEG will be consulted during 

 
2 Due to the uncertainty regarding Allocation Round 5 and 6 of the Contracts for Difference (CfD) scheme the date cannot be confirmed 
at this time.  
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development of the KCIMP.  The KCIMP will be submitted to the Secretary of State for 

approval following consent award.  

5.1.1.3 The Applicant will identify and define a practical, high-quality artificial nesting structure to 

support the required number of nesting birds. This would be discussed with the OOEG.  

5.1.1.4 The Applicant will identify a location or locations in the UK where an artificial structure to 

provide additional breeding opportunities to kittiwake can be established. This may be a 

new location or a re-purposed site. This selection of a location will beis currently being 

progressed determined by the on-going site identification process outlined within the 

Evidence Report (B2.7.4 Compensation measures for FFC SPA: Onshore Artificial Nesting: 

Ecological Evidence (APP-189REP2-009)), this would be discussed with the OOEG. 

5.1.1.5 Following design and location decisions, the project will move into the implementation 

phase. This will involve extensive consultation with stakeholders via the OOEG process to 

ensure cooperation across the monitoring aspects of the compensation measure. The 

proposed implementation process of the measure will be documented in the KCIMP and will 

be submitted to the Secretary of State (and other appropriate stakeholders) for approval. 

5.1.1.6 The implementation of the compensation measures (see Section 3.2 of B2.7 FFC SPA: 

Kittiwake and Gannet Compensation Plan; submitted at Deadline 5 (APP-186)) will be 

monitored to report on how the measure will be discussed with the OOEG and will be set 

out within the KCIMP for approval by the Secretary of State (and other relevant 

stakeholders, as necessary).  

5.1.1.7 Monitoring will inform any adaptive management of the compensation measure, if required. 

The Applicant will focus on maximising effectiveness through good initial design and 

appropriate maintenance. This will be continued until Hornsea Four has ceased operating, 

and therefore no further collision mortality, or a determination is made by the Secretary of 

State, following consultation with the relevant statutory nature conservation body, that 

compensation is no longer required. 

5.1.1.8 Reporting of the results of implementation of the compensation measure will be carried out 

according to timescales discussed with the OOEG and set out in the KCIMP. It is expected 

that annual reporting will be undertaken to monitor breeding success. 

 

6 Site selection, design, and construction  

6.1 Site selection 

6.1.1.1 Site selection and the consideration of alternatives for onshore artificial nesting structure 

location, identifying the ecological, land acquisition and technical constraints and 

requirements, will be further developed and information submitted with the DCO 

application. The Applicant is working strategically to develop the onshore site selection and 

has been exploring the analysis undertaken for Hornsea Project Three to build upon the 

extensive site selection work and experience to consider potential opportunities for Hornsea 

Four. The Caton Bay to Newbiggin by the Sea search area is being furtherwere considered 

for Hornsea Four, in addition to East Suffolk, to establish specific sites on which an artificial 
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nesting structure will be developed. Future work, such as progression of land agreements, 

has also been identified as being required. 

6.1.1.2 The constraints and requirements established as a part of the site selection process have 

been led by the evidence-based approach, which are described in the Ecological Evidence 

reports (B2.7.1 Compensation measures for FFC SPA: Offshore Artificial Nesting: Ecological 

Evidence (APP-187), B2.7.3 Compensation measures for FFC SPA: Onshore Artificial 

Nesting: Ecological Evidence (APP-189)). Initial consultation has been carried out and no 

significant obstacles to development have been identified. 

6.1.1.3 A full account of the ecological criteria for the site selection process undertaken to date is 

provided in B2.7.5 Compensation measures for FFC SPA: Artificial Nesting: Site Selection 

and Design (APP-191) and an update on the site selection process is provided in the 

Applicant’s submission to Deadline 1 at G1.50 Compensation measures for FFC SPA: 

Derogation and Compensation Update Position Statement (REP1-071). The purpose of site 

selection has been to identify an area to host onshore an artificial nesting structure that will 

be occupied by new recruits in the English southern North Sea, whilst contributing to an 

increase of breeding adults to the biogeographic population. The preferred zone for 

installing onshore artificial nesting sites is located within the onshore to nearshore 

environment and the principles influencing this initial site selection work comprise: 

• Locations which kittiwake will with certainty be able to find (for example either 

locations where there are existing (smaller) populations of kittiwake, or where there 

are factors which attract kittiwake); 

• Locations where there is evidence of stable/increasing productivity and evidence of an 

expanding population (as a proxy for favourable prey resource); 

• Locations where there is a lack of existing natural or man-made suitable nesting 

habitat (locations where kittiwake are attempting to nest in unfavourable conditions 

such as ground nesting); and 

• Waterfront location away from urban housing which minimise human interaction and 

where purpose built onshore artificial nests can ideally overhang water, to mimic the 

natural nesting conditions of the target species as far as possible. 

 

6.1.1.4 Following the submission of the DCO Application, the Applicant has continued to refine the 

site selection for an onshore nesting structure. Further site selection and engagement with 

landowners and stakeholders is currently being progressed within areas that have been 

shortlisted as most suitable by the Applicant, with a view to final site selection in the second 

half of 2022.  In December 2021 the Applicant contacted a number of landowners to see if 

they would be interested in land purchase by the Applicant for the construction of an 

artificial nesting structure. Expressions of interest were received from a number of 

landowners and the Applicant shortlisted less than 5 sites where it has recently completed 

is now planning site visits into the areas in question to undertake photographing and 

mapping of factors such as availability of nest space in the area and the proximity of the 

potential land options to neighbouring nesting birds. Due to the interested landowner sites 

being located within the Cayton Bay to Newbiggen by the Sea search area, the Applicant is 

focusing on these refined search areas north of FFC SPA. The Applicant is now taking the 

results of the survey into consideration and progressing landowner discussions. Following 
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the end of Examination the Application will begin engagement with relevant Local Planning 

Authorities (LPAs). 

 

6.2 Design 

6.2.1.1 The design principles for an onshore artificial nesting structure are subject to significant 

further development; however, design principles of direct relevance to the size or 

appearance of the structure are as follows:  

6.2.2 Kittiwake 

• Steep sided with a near vertical back wall and narrow horizontal ledges; 

• Located close to water, facing out to sea (i.e. nest adjacent to/above harbour 

waters/sea); 

• Inaccessible to predators (additional anti-predation features may be required at some 

sites – e.g. fences/ barriers to deter mammalian predators (e.g. foxes and rats) and 

dependent on design bird spikes may be required as avian predator deterrents); 

• Nesting ledges located above the level of highest astronomical tide and beyond the 

reach of wave or tidal action; 

• Adequate ledge dimensions: Horizontal ledges 20 cm width; length per pair from 30 

cm (working length 40 cm); and height between ledges at a minimum of 40 cm and 

maximum of 60cm. (Note these may be subject to change based on feedback from 

the stakeholders during detailed design); 

• Minimum height at which the lowest shelves should begin depends on whether the 

structure is located directly over water or set back slightly, as well as the level of 

human disturbance anticipated; 

• Overhang/roof to buffer against weather conditions as to act as and additional 

predator deterrents; 

• Vertical wall leaning slightly forward (working angle of 5°; to minimise lower ledges 

becoming fouled by droppings and reduce predation risk); 

• Using materials which are in-keeping with the structure’s surroundings whilst ensuring 

they meet the requirements of kittiwake’s natural habitat as much as possible; and 

• Higher ledges could be wider than lower ledges (to prevent lower ledges becoming 

fouled by droppings) (BTO Field Guide No. 23, du Feu (2015)). However, wider upper 

ledges may increase predation risk/ allow non target species to nest.  

 

6.2.2.1 Further design and engineering assessment works are required currently being undertaken 

by the Applicant to determine the exact location and technical design criteria for any 

onshore artificial nesting structure, but for the purpose of the Application, the above is 

assumed and builds upon the work of Hornsea Project Three which has undertaken 

significant work to date on this topic.. 

6.2.2.2 It is anticipated that the structure will be located either at a waterfront location, or at a set-

back location, dependantdependent on land availability. The structure may be a permanent 

building, allowing for internal access for monitoring, or may be a prefabricated structure 

without internal access. An allowance for both has been included within the project 

description as the appearance and construction methodology would differ considerably. 

The maximum design parameters for a new onshore nesting foundation and platform are 

presented in A4.6.1 Volume A4 Annex 6.1 Compensation Project Description (APP-057). For 

kittiwake, each pair will require a ledge of up to 20cmx40cmx60cm (width, length, height). 

The distribution of these ledges can be tailored to a taller structure (by stacking more ledges 
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on top of each other), or a longer structure (by providing more ledges on each row). This is 

based on ecological requirements in addition to the surrounding landscape and available 

land.  

6.2.2.3 The shape of each structure is dependent on the detailed design stage and the surrounding 

landscape – the shape may be triangular, rectangular, hexagonal, etc. 

 

6.3 Construction and operation 

6.3.1.1 The construction of the onshore artificial nesting structure will depend on whether the 

structure comprises a building, or prefabricated structure (dependantdependent on 

monitoring and access requirements for tagging).  

6.3.1.2 Building construction works, are anticipated to comprise: 

• Site preparation works, including vegetation clearance (if required), erection of site 

fencing and small-scale enabling works; 

• Establishment of a site compound and temporary site infrastructure, including a site 

cabin and welfare facilities; 

• Delivery of construction materials and equipment; 

• Installation of necessary foundations (to be confirmed, dependant on detailed design 

and site location, may require piling); and 

• Construction of the nesting structure on-site, methodology of which is dependent on 

the materials to be used (to be agreed as part of detailed design). Materials used for 

the building may comprise concrete, wood, or metal). 

 

6.3.1.3 Prefabricated structure construction works are anticipated to comprise: 

• Site preparation works, including vegetation clearance (if required), erection of site 

fencing and small-scale enabling works; 

• Establishment of a site compound and temporary site infrastructure, including a site 

cabin and welfare facilities; 

• Delivery of prefabricated components of the nesting structure and equipment; 

• Installation of necessary foundations (to be confirmed, dependant on detailed design 

and site location, may require piling); and 

• Assembly and Installation of the nesting structure on-site, methodology of which is 

dependent on the materials to be used (to be agreed as part of detailed design). 

Materials used for the prefabricated structure may comprise wood or metal. 

 

6.3.1.4 Monitoring and maintenance activities during operation could comprise the following: 

• Removal of kittiwake guano from structure (to permit safe access rather than removal 

from nesting ledges) and appropriate disposal; 

• Remedial works to structure (i.e. storm damage to nesting ledges); 

• Ensuring structure is structurally sound; 

• Changing batteries used for speakers playing kittiwake calls; and 

• Removal of litter, graffiti or any objects deemed hazardous to kittiwakes. 
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7 Monitoring and Adaptive Management 

7.1.1.1 Monitoring forms an integral component of the compensatory measure and will be 

discussed with relevant stakeholders through the OOEG on both an individual compensation 

project scale, and at a strategic level. The success in deployment of the kittiwake artificial 

nest structure will be monitored through observations of the number of breeding birds and 

their breeding success. Monitoring of these rates will follow the standard methods provided 

by Walsh et al., (1995) and specified by the Joint Nature Conservation Committee’s (JNCC) 

Seabird Monitoring Programme which acts as the hub of seabird population information. All 

relevant monitoring data collected during the project will be contributed to the JNCC’s 

Seabird Monitoring Programme. Collection of seabird data in this format will permit 

comparisons to be made with on-going monitoring at existing colonies along the east coast 

of England, including that undertaken by the RSPB at the FFC SPA (Babcock et al., 2018). In 

order to monitor the number of breeding birds and their breeding success whole colony 

counts and productivity monitoring will be conducted at the artificial nest site.  

7.1.1.2 Monitoring will first be undertaken at existing kittiwake colonies adjacent to the proposed 

artificial nesting structure location to provide context for the performance of the artificial 

nests once they have been constructed. Post construction, monitoring of the artificial 

nesting structure will be conducted to record both breeding birds and breeding success of 

the first breeding season and will continue for the lifetime of the offshore wind farm project 

(while also informing adaptive management and maintenance). The precise nature of 

monitoring at the structure will be influenced by the final form and location the 

compensation measure takes, but the intention is to predominantly carry out remote 

monitoring using cameras on the structure. It is noted within the relevant Evidence Reports, 

that the exact methods required may differ between an onshore and offshore request 

structure, but the design of the structure will seek to incorporate monitoring whilst 

minimising disturbance. The frequency, duration and nature of the monitoring will be 

discussed with OOEG members following the Applicant’s decision on the refined areas of 

search for the structure. Monitoring will also be undertaken at adjacent existing colonies to 

determine whether population trends at the artificial nest structure are colony or site 

specific. The details of the monitoring will be set out within the KCIMP for approval by the 

Secretary of State.   

7.1.1.3 Monitoring of the artificial nesting structure will inform the adaptive management 

programme and influence any potential maintenance work required on the structure. With 

reference to adaptive management, monitoring of breeding pairs and breeding success each 

breeding season will likely determine the employment of adaptive management the 

following season. However, the point of intervention, when adaptive management should 

be incorporated, will be an area led by the Applicant and explored with the OOEG members.  

7.1.1.4 In addition to the monitoring of compensation effectiveness outlined above, the 

deployment of an artificial nesting structure (either new or repurposed) for kittiwake 

presents an opportunity for research and monitoring at a strategic level. Furthermore, 

providing access to birds and their nests through structure design can facilitate further 

research opportunities, and projects to increase understanding of adult survival. Such 

research could help deliver some of the strategic research opportunities identified by 
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stakeholders through the Offshore Wind Strategic Monitoring and Research Forum 

(OWSMRF) (Ruffino et al., 2020).  Such opportunities could include the following:  

• RO3.1c - Undertake targeted empirical data collection as informed by the sensitivity 

analyses (RO3.1b);  

• RO3.3c - Deploying strategic adult kittiwake mark-recapture at multiple colonies, 

and analyses of re-sighting data (Re-trapping Adults for Survival (RAS) studies);  

• RO3.3d - Deploying strategic chick mark-recapture at multiple colonies, and analyses 

of re-sighting data; and  

• RO3.9b - Regional comparison of kittiwake diets during the breeding season: field 

studies.  

 

7.1.1.5 Hornsea Project Three has already committed to delivering some of the OWSMRF research 

in relation to kittiwake diet and Hornsea Four could build on and complement this work. The 

Applicant is therefore exploring the contribution to strategic level monitoring.  It is also 

important to note the Hornsea Four Outline Ornithological Monitoring Plan report (F2.19: 

Outline Ornithological Monitoring Plan (APP-254)) which outlines the proposed approach 

and objectives of any ornithological monitoring required by the Deemed Marine Licences 

(DMLs) prior to the granting of development consent. The report considers both kittiwake 

along with other seabird species (including guillemot and razorbill). 

7.1.1.6 As stated above, the monitoring taken forward will be consulted on with the OOEG and 

detailed in the KCIMP that will be submitted for approval prior to the commencement of the 

authorised project.  

 

7.2 Adaptive Management 

7.2.1.1 Adaptive management is an iterative, post-consent process which combines management 

measures and subsequent monitoring with the aim of improving effectiveness, whilst also 

updating knowledge and improving decision making over time. Adaptive management will 

be an important component of the compensation measure and will address unforeseen 

issues or deviations from expected time scales (i.e., colonisation rate of structure). Any 

adaptive measures will be thoroughly discussed and explored with relevant stakeholders as 

part of the OOEG prior to the implementation of any option. Further detail on each adaptive 

management option is presented in Evidence Report (B2.7.1 Compensation measures for 

FFC SPA: Offshore Artificial Nesting: Ecological Evidence (APP-186), B2.7.3 Compensation 

measures for FFC SPA: Onshore Artificial Nesting: Ecological Evidence (APP-189)). All 

known issues and risks will be mitigated through good design of the structure and routine 

maintenance. 

7.2.1.2 Multiple adaptive management measures will be explored prior to the construction of the 

artificial nesting structure as it is important to consider the differences between intelligent 

structure design (which is covered in a separate section) and maintenance activity3, and 

adaptive management. The site selection process gives weight on locations where 

 
3 It is worth noting at this stage that ad-hoc maintenance, not linked to adaptive management, to the structure will also be highlighted 
by the monitoring plan. This will allow any remedial works or repairs to be conducted during the non-breeding season when breeding 
birds are not present at the structure (further information is provided in the relevant Evidence Report). 
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productivity for kittiwake in relation to prey availability is favourable and the population is 

expanding to give confidence that this would not be an issue in the short to medium term.  

7.2.1.3 For kittiwake, acknowledging that there is natural large inter-annual variability in prey 

resource (forage fish recruitment), there may be short term (1-2 years) opportunities (if 

required) to enhance the availability of prey at or adjacent to the structure in the breeding 

season. This is discussed in more detail in the Evidence Reports (B2.7.1 Compensation 

measures for FFC SPA: Offshore Artificial Nesting: Ecological Evidence (APP-186187), 

B2.7.3 Compensation measures for FFC SPA: Onshore Artificial Nesting: Ecological 

Evidence (APP-189)) and within the Supporting Evidence for Seabird Prey Resource report 

(B2.6.2 Compensation Measures for FFC SPA: Prey Resource Evidence (APP-185)) exact 

methods will be discussed with the OOEG. In the mid to long term, the results of the initial 

diet studies together with fisheries data (Inshore Fisheries and Conservation Authorities 

(IFCA), International Council for the Exploration of the Sea. (ICES), etc.) could be used to 

inform temporary measures to increase productivity at the structure.  

7.2.1.4 The data collected will be shared with relevant advisors and authorities in order to inform 

consideration of fisheries management by UK government if required. Any long-term 

challenges to the effectiveness of the artificial nest structure relating to prey resource 

should be viewed in a North Sea context and in the context of natural variability and climate 

change. If the Applicant, in consultation with the OOEG, concludes that the artificial nesting 

structure is ineffective in delivering compensation and after all adaptive management 

options relating to the performance of the structure have been exhausted, the Applicant will 

consult with the OOEG with the aim of identifying alternative long-term compensation 

measures that are securable, deliverable and proportionate to the impact on the kittiwake 

at FFC SPA. In such circumstances, the Applicant will update the KCIMP and will carry out 

the updated Plan as approved. Adaptive management measures are designed to support 

the compensation measure once functioning (post construction) as a way of furthering the 

success and supporting resilience of the measure (Evidence Reports (B2.7.1 Compensation 

measures for FFC SPA: Offshore Artificial Nesting: Ecological Evidence (APP-186187), 

B2.7.3 Compensation measures for FFC SPA: Onshore Artificial Nesting: Ecological 

Evidence (APP-189)). As mentioned above, adaptive management will be linked closely to 

the monitoring plan, the full detail of which will be agreed through the OOEG and set out 

within the KCIMP. 

7.2.1.5 The Applicant is heavily involved in advancing the offshore wind industry’s strategic 

compensation outlook. They have initiated and led the composition of strategic 

compensation groups; drawing together offshore wind developers and government bodies 

to increase knowledge and develop synergies to deliver compensation which will secure 

renewable energy and support the Government’s ambitious energy targets. The Applicant 

will ensure it stays abreast of the advancements made by the group and is well placed to 

support and join any strategic compensation options developed by the fund. 

7.2.1.5  

8 An alternative approach than that outlined above is for the Applicant to contribute to a 

fund as an adaptive management measure. Reference can be made to the Marine Net Gain – 

Consultation on the principles of marine net gain dated 7th June 2022 (Defra, 2022), which includes 

reference to the newly announced Marine Recovery Fund (MRF). The MRF proposes a “contributions 

based approach” to net gain requirements, but has been given a broad application to be used to 

develop strategic compensation. The MRF forms part of the Offshore Wind Environmental 
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Improvement Package of the BESS. The Applicant has proposed some wording below in Section 11 

in relation to the option to contribute to the MRF for adaptive management. 

 

98 Decommissioning 

9.1.1.18.1.1.1 The requirement for, and the exact nature of decommissioning the onshore nesting 

structure, will be determined in consultation with the relevant authorities towards the end 

of the 35-year operational life of Hornsea Four.  

9.1.1.28.1.1.2 For an onshore nesting structure, the Applicant will design the structure for a design 

life equal to that of the windfarm (i.e. 35 years plus potentially 3 years to establish the 

compensation measures, pre-wind farm operation. Therefore, the lifetime of the structure is 

approximately 38 years). In the final few years of wind farm operation, the Applicant will 

commence inspections and surveys of the bird nesting structure to determine if an extension 

of the lifetime is possible. 

 

109 Securing key consents and legal agreements 

10.19.1 Legal agreement(s) 

10.1.1.19.1.1.1 The Applicants primary approach is to secure voluntary agreements 

with landowners to purchase a freehold title or long leasehold interest for the land required 

for the artificial nesting site, together with associated rights. It is the Applicants intention to 

enter into multiple option agreements, if considered appropriate, in order to ensure 

maximum flexibility in determining the final site. The Applicant is well positioned to build 

upon the initial work undertaken by Hornsea Project Three in this regard and will collaborate 

with Hornsea Project Three where appropriate to do so. If the Applicant fails to secure land 

rights by way of voluntary agreement, then compulsory acquisition powers are available as 

outlined in the Compulsory Purchase section below. 

10.1.1.29.1.1.2 Generally the Applicant will be seeking:  

• An initial option agreement that grants the Applicant exclusivity over a specified 

area of land for a set period with the ability to call on the land transaction to 

permit the installation and maintenance of the artificial nesting structures; 

• Either the freehold purchase of land and/or grant of a long leasehold interest; 

• Rights of access and to install service media to permit initial construction and 

ongoing maintenance, repair and monitoring of each structure; 

• Restrictive covenants to protect the bird population on each structure, including 

restrictions on development and disturbance on the adjoining land, and 

• Collaboration with landowners and occupiers in respect of predator 

deterrents/control measures on each artificial nesting site and adjoining land. 

 

10.1.1.39.1.1.3 The Applicant will secure a term or option duration that secures the land 

for the operational lifetime of the offshore wind farm and will seek to secure the maximum 

flexibility to deliver the sites in a timely manner and for the duration required for the 

conditions of the DCO. 
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10.29.2 Compulsory Purchase 

10.2.1.19.2.1.1 The Applicant has obtained legal advice confirming that, if necessary, 

compulsory acquisition powers can be obtained for the acquisition of sites based in England 

and Wales. In order to be successful in applying for these powers, the Applicant will need to 

satisfy the compulsory acquisition tests i.e. there must be a compelling case in the public 

interest and the rights sought must be necessary and proportionate. It will also be necessary 

to demonstrate the alternatives to compulsory acquisition has been considered and 

reasonable attempts to secure the necessary land rights by way of voluntary agreement 

have been exhausted.  

10.2.1.29.2.1.2 The Applicant holds a Generation License pursuant to section 6 of the 

Electricity Act 1989 (the “1989 Act”) and can therefore promote a compulsory purchase 

order under the 1989 Act. If that were pursued it would be necessary to demonstrate that 

the delivery of compensatory measures is a purpose connected with activities related to 

electricity generation. This is the case as the delivery of the compensation measure will be 

required by the DCO as a compensation measure for the impact of Hornsea Four on the FFC 

SPA.  

 

1110 Securing key consents 

11.1.1.110.1.1.1 In parallel with securing the requisite land rights the Applicant will 

assess what site specific consents are needed. The Applicant will confirm whether it is 

necessary to submit a planning application for the carrying out of development (under 

Section 57(1) of the 1990 Act). If an environmental statement is required, then the time 

period for granting permission is sixteen weeks. The Applicant will engage with the LPA(s) 

using their pre-application advisory service before finalising a location to assess the 

likelihood of success of a proposed application in light of local planning policy. The 

Applicant’s preliminary view is that although the development will be screened, it is likely 

that an environmental statement will not be required. If that is the case, the time period for 

granting any requisite permission would be eight weeks. It is acknowledged that additional 

consents may also be required, such as listed building consent if the intention is to build or 

adapt an existing structure in the vicinity of a listed building. 

11.1.1.210.1.1.2 If any of the sites identified are coastal locations such that there are 

overlapping regulatory authorities, the Applicant will engage with both the Marine 

Management Organisation and the relevant Local Planning Authority pursuant to the 

Coastal Concordat (November 2013). This will determine whether a Marine Licence 

application is also required. The Applicant will then follow the process as outlined in the 

B2.7.1 Compensation measures for FFC SPA: Offshore Artificial Nesting: Roadmap 

(submitted at Deadline 5)(APP-188). 

11.1.1.310.1.1.3 The relevant consents will address any proposed decommissioning 

requirements, specifically the requirement to submit a decommissioning plan upon cessation 

of generation of the windfarm.  The Applicant will work with the local planning authority to 

ensure the conditions in the planning permits are consistent with the ongoing requirements 

under the DCO. The outline programme identified that the consenting process could be 

realistically completed within a timeframe that enables the measure to be implemented 

and starting to host breeding kittiwake sufficiently in advance of the impact occurring.  
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1211 Draft DCO wording 

Commentary:  

Article 40 of the draft DCO currently gives effect to Schedule 16 of the draft DCO:  

Compensation provisions  

40. Schedule 16 (compensation to protect the coherence of the national site network) has 

effect.  

Part 1 and Part 2 of Schedule 16 makes provision for compensatory measures for kittiwake.  

Part 3 of Schedule 16 makes provision for a contribution to the Marine Recovery Fund. 

Part 4 of Schedule 16 makes provision for fish habitat enhancement.  

 

If necessary, the Secretary of State could amend Schedule 16 to secure compensatory measures 

for gannet, guillemot and razorbill, in accordance with the draft provisions set out below.  

For the avoidance of doubt, no amendment would be required to article 40, which as noted above 

already gives effect to the entirety of Schedule 16. 

Schedule 16 

COMPENSATION TO PROTECT THE COHERENCE OF THE NATIONAL SITE NETWORK 

Part 1 

OFFSHORE ORNITHOLOGY ENGAGEMENT GROUP 

1. In this Schedule— 

 

“Defra” means the Department for the Environment, Food and Rural Affairs. 

“the FFC” means the site designated as the Flamborough and Filey Coast Special protection 
Area; “GCIMP” means the gannet compensation implementation and monitoring plan for the 
delivery of measures to compensate for the predicted loss of adult gannet from the FFC as a 
result of the authorised development;  

“GRCIMP” means guillemot and razorbill compensation implementation and monitoring plan 
for the delivery of measures to compensate for the predicted loss of adult guillemot and 
razorbill from the FFC as a result of the authorised development;  

“KCIMP” means the kittiwake compensation implementation and monitoring plan for the 
delivery of measures to compensate for the predicted loss of adult kittiwakes from the FFC 
as a result of the authorised development;  

“the gannet compensation plan” means the document certified as the gannet compensation 
plan by the Secretary of State for the purposes of this Order under article 38 (certification of 
plans and documents, etc);  
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“the guillemot and razorbill compensation plan” means the document certified as the 
guillemot and razorbill compensation plan by the Secretary of State for the purposes of this 
Order under article 38 (certification of plans and documents, etc);  

“the Hornsea Four Offshore Ornithology Engagement Group” or “H4 OOEG” means the group 
that will assist, through consultation, the undertaker in the delivery of the compensation 
measures identified in the kittiwake compensation plan, the gannet compensation plan and 
the guillemot and razorbill compensation plan;  

“the kittiwake compensation plan” means the document certified as the kittiwake 
compensation plan by the Secretary of State for the purposes of this Order under article 38 
(certification of plans and documents, etc.);  

2. “the Marine Recovery Fund” means the fund operated by Defra pursuant to the Offshore Wind 
Environmental Improvement Package of the British Energy Security Strategy (April 2022) for 
the implementation of strategic compensation or any equivalent fund established by a 
Government body for that purpose. 

“the offshore compensation measures” means, as the context requires, bycatch reduction 
and/or the offshore nesting structure(s); and “the onshore compensation measure” means, as 
the context requires, predator eradication and/or the onshore nesting structure(s). 

 

3. Work Nos. 1, 2, 3, 4 and 5 together with any associated development offshore may not be 
commenced until a plan for the work of the H4 OOEG has been submitted to and approved 
by the Secretary of State, such plan to include—  

terms of reference of the H4 OOEG;  

details of the membership of the H4 OOEG which must include—  

the MMO and the relevant statutory nature conservation body as core members for the 
offshore compensation measures;  

the relevant local planning authority and statutory nature conservation body as core 
members for the onshore compensation measures;  

the RSPB and The Wildlife Trust as advisory members, for both the onshore compensation 
measures and/or the offshore compensation measures subject to their area of expertise;  

details of the proposed schedule of meetings, timetable for preparation of the KCIMP, the 
GCIMP and the GRCIMP and reporting and review periods;  

the dispute resolution mechanism and confidentiality provisions; and  

4. the scope of work to be limited to the topics for discussion as identified by the appointed 
chair to include in relation to the compensation measure, monitoring and adaptive 
management. 

Part 2 

KITTIWAKE COMPENSATION 

1. Following consultation with the H4 OOEG, the KCIMP must be submitted to the Secretary of 
State for approval in consultation with the MMO and relevant statutory nature conservation 
body for the offshore compensation measure (if required), and with the relevant local planning 
authority and relevant statutory nature conservation body for the onshore compensation 
measure (if required). The KCIMP must be based on the strategy for kittiwake compensation set 
out in the kittiwake compensation plan and include—  

a. details of location where the compensation measure will be delivered, and in the 
event an onshore structure is required, details of landowner agreement(s) and in the 
event an offshore structure is required, details of any relevant seabed agreement(s);  

b. details of the design of the artificial nesting structure; including the projected number 
of nests that will be accommodated on the structure, and how risks from avian or 
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mammalian predation and for an onshore nesting structure how unauthorised human 
access will be mitigated;  

c. an implementation timetable for delivery of the artificial nesting structure, such 
timetable to ensure that the structure is in place to allow for at least three full 
kittiwake breeding seasons prior to operation of any turbine forming part of the 
authorised development. For the purposes of this paragraph each breeding season is 
assumed to have commenced on 1st April in each year and ended on 31st August; 

d. details of the maintenance schedule for the artificial nesting structure;  

e. details for the proposed ongoing monitoring of the measure including—  

i. survey methods;  

ii. survey programmes; and  

iii. colony and productivity counts;  

f. recording of H4 OOEG consultations;  

g. details of any adaptive management measures, with details of the factors used to 
trigger any such measures; and  

h. provision for reporting to the Secretary of State, to include details of the use of the 
structure by breeding kittiwake to identify barriers to success and target any 
adaptive management measures.  

i. provision for the option to be exercised at the sole discretion of the undertaker to pay 
a contribution (in addition to the sum stipulated in Part 3 of this Schedule) to the 
Marine Recovery Fund wholly or partly in substitution for the onshore compensation 
measure and/or the offshore compensation measure or as an adaptive management 
measure for the purposes of paragraph 1.g. of this Part of this Schedule. The sum of 
the contribution to be agreed between the undertaker and Defra in consultation with 
the OOEG and included in the KCIMP. 

2. Paragraphs 3, 4 and 5 of this Part of this Schedule shall not apply to the extent that a contribution 
to the Marine Recovery Fund has been elected in substitution for the onshore compensation 
measure and/or the offshore compensation measure for the purposes of paragraph 1(i) of this 
Part of this Schedule.  

3. The undertaker must construct the artificial nesting structure as set out in the KCIMP approved 
by the Secretary of State.  

4. The undertaker must notify the Secretary of State of completion of construction of the artificial 
nesting structure as set out in the KCIMP.  

5. The artificial nesting structure must not be decommissioned without prior written approval of the 
Secretary of State in consultation with relevant statutory nature conservation body.  

6. The KCIMP approved under this Schedule includes any amendments that may subsequently be 
approved in writing by the Secretary of State. Any amendments to or variations of the approved 
KCIMP must be in accordance with the principles set out in the kittiwake compensation plan and 
may only be approved where it has been demonstrated to the satisfaction of the Secretary of 
State that it is unlikely to give rise to any materially new or materially different environmental 
effects from those considered in the kittiwake compensation plan. 

Part 3  

 

CONTRIBUTION TO MARINE RECOVERY FUND 

  

1. No turbine forming part of the authorised development may begin operation until the 

undertaker has paid the sum of £500,000 (five hundred thousand pounds) to the Marine 

Recovery Fund. 

PART 4 
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FISH HABITAT ENHANCEMENT 

1. No turbine forming part of the authorised development may begin operation until arrangements 
for the implementation of fish habitat enhancement measures have been put in place in 
accordance with the principles set out in the KCIMP, the GCIMP and the GRCIMP. 

PART 5 

 

GANNET COMPENSATION  

1. Following consultation with the H4 OOEG, the GCIMP must be submitted to the Secretary of 
State for approval in consultation with the MMO and relevant statutory nature conservation 
body for the offshore compensation measure(s) (if required), and with the relevant local planning 
authority and relevant statutory nature conservation body for the onshore compensation 
measure (if required). The GCIMP must be based on the strategy for gannet compensation set out 
in the gannet compensation plan and must include: 

a. for the artificial nesting structure measure: 

i. details of the location where compensation measure will be delivered, and in 
the event an onshore structure is required, details of landowner agreement(s) 
and in the event an offshore structure is required, details of any relevant seabed 
agreement(s);  

ii. details of the design of the artificial nesting structure; including the projected 
number of nests that will be accommodated on the structure, and how risks 
from avian or mammalian predation and for an onshore nesting structure how 
unauthorised human access will be mitigated;  

iii. an implementation timetable for delivery of the artificial nesting structure, such 
timetable to ensure that the structure is in place to allow for at least three full 
gannet breeding seasons prior to operation of any turbine forming part of the 
authorised development. For the purposes of this paragraph each breeding 
season is assumed to have commenced on 1st April in each year and ended on 
31st August  

iv. details of the maintenance schedule for the artificial nesting structure;  

v. details for the proposed ongoing monitoring of the measure including 

vi. 1. survey methods;  

vii. 2. survey programmes; and  

viii. 3. colony and productivity counts;  

ix. recording of H4 OOEG consultations;  

x. details of any adaptive management measures, with details of the factors used 
to trigger any such measures; and  

xi. provision for reporting to the Secretary of State, to include details of the use of 
the structure by breeding gannet to identify barriers to success and target any 
adaptive management measures;  

xii. provision for the option to be exercised at the sole discretion of the undertaker 
to pay a contribution (in addition to the sum stipulated in Part 3 of this 
Schedule) to the Marine Recovery Fund wholly or partly in substitution for the 
onshore and/or offshore artificial nesting structures or as an adaptive 
management measure for the purposes of paragraph 1.a.vii of this Part of this 
Schedule. The sum of the contribution to be agreed between the undertaker 
and Defra in consultation with OOEG and included in the GCIMP. 

b. for the bycatch reduction measure:  
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i. details of relevant technology supply agreements and arrangements with 
fishers to use the bycatch reduction technology that will be or have been 
secured by the undertaker;  

ii. an implementation timetable for provision of the bycatch reduction measure, 
such timetable to ensure that contract(s) are entered into with fishers for the 
provision and use of bycatch reduction technology no later than one year prior 
to the operation of any turbine forming part of the authorised development;  

iii. details for the proposed ongoing monitoring of the measure including collection 
of data from participating fishers;  

iv. recording of H4 OOEG consultations;  

v. details of any adaptive management measures and details of the factors used 
to trigger any such measures; and  

vi. provision for annual reporting to the Secretary of State, to identify barriers to 
success and target any adaptive management measures. 

vii. provision for the option to be exercised at the sole discretion of the undertaker 
to pay a contribution (in addition to the sum stipulated in Part 3 of this 
Schedule) to the Marine Recovery Fund wholly or partly in substitution for the 
bycatch measures or as an adaptive management measure for the purposes of 
paragraph 1.b.v of this Part of this Schedule The sum of the contribution to be 
agreed between the undertaker and Defra in consultation with OOEG and 
included in the GCIMP. 

2. Paragraphs 3, 4 and 5 of this Part of this Schedule shall not apply to the extent that a contribution 
to the Marine Recovery Fund has been elected in substitution for the onshore compensation 
measure and/or the offshore compensation measure and/or the bycatch compensation measure 
for the purposes of paragraphs 1.a.ix and 1.b.vii of this Part of this Schedule.  

3. The undertaker must construct the artificial nesting structure and enter into contract(s) with 
fishers for the provision and use of bycatch reduction technology as set out in the GCIMP 
approved by the Secretary of State.  

4. The undertaker must notify the Secretary of State of completion of construction of the artificial 
nesting structure and the entering into contract(s) with fishers for the provision and use of bycatch 
reduction technology as set out in the GCIMP.  

5. The artificial nesting structure must not be decommissioned without prior written approval of the 
Secretary of State in consultation with relevant statutory nature conservation body.  

6. The GCIMP approved under this Schedule includes any amendments that may subsequently be 
approved in writing by the Secretary of State. Any amendments to or variations of the approved 
GCIMP must be in accordance with the principles set out in the gannet compensation plan and 
may only be approved where it has been demonstrated to the satisfaction of the Secretary of 
State that it is unlikely to give rise to any materially new or materially different environmental 
effects from those considered in the gannet compensation plan. 

PART 6  

GUILLEMOT AND RAZORBILL COMPENSATION 

1. Following consultation with the H4 OOEG, the GRCIMP must be submitted to the Secretary of 
State for approval in consultation with the MMO and relevant statutory nature conservation 
body for the offshore compensation measure, and with the relevant statutory nature 
conservation body and the relevant local planning authority and relevant conservation trusts for 
the onshore compensation measure. The GRCIMP must be based on the strategy for guillemot 
and razorbill compensation set out in the guillemot and razorbill compensation plan and include: 

a. for the predator eradication measure:  

i. details of the location(s) where the compensation measure will be delivered;  
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ii. details of how any necessary access rights, licences and approvals have or will 
be obtained and any biosecurity measures will be or have been secured;  

iii. an implementation timetable for delivery of the predator eradication measure, 
such timetable to ensure that the predator eradication method has 
commenced no later than two years prior to operation of any turbine forming 
part of the authorised development;  

iv. details for the proposed ongoing monitoring of the measure including:  

v. 1. survey methods;  

vi. 2. survey programmes;  

vii. 3. productivity rates;  

viii. 4. breeding population; and  

ix. 5. distribution of breeding birds; 

x. recording of H4 OOEG consultations;  

xi. details of any adaptive management measures, with details of the factors used 
to trigger any such measures; and  

xii. provision for reporting to the Secretary of State, to include details of the use of 
the location(s) by breeding guillemot and razorbill to identify barriers to success 
and target any adaptive management measures. 

xiii. provision for the option to be exercised at the sole discretion of the undertaker 
to pay a contribution (in addition to the sum stipulated in Part 3 of this 
Schedule) to the Marine Recovery Fund wholly or partly in substitution for the 
predator eradication measures or as an adaptive management measure for the 
purposes of paragraph 1.a.vi. of this Part of this Schedule] The sum of the 
contribution to be agreed between the undertaker and Defra in consultation 
with OOEG and included in the GRCIMP. 

b. for the bycatch reduction measure:  

i. details of relevant technology supply agreements and arrangements with 
fishers to use the bycatch reduction technology that will be or have been 
secured by the undertaker;  

ii. an implementation timetable for provision of the bycatch reduction measure, 
such timetable to ensure that contract(s) are entered into with fishers for the 
provision and use of bycatch reduction technology no later than one year prior 
to the operation of any turbine forming part of the authorised development;  

iii. details for the proposed ongoing monitoring of the measure including collection 
of data from participating fishers;  

iv. recording of H4 OOEG consultations;  

v. details of any adaptive management measures and details of the factors used 
to trigger any such measures; and  

vi. provision for annual reporting to the Secretary of State, to identify barriers to 
success and target the adaptive management measures. 

vii. provision for the option to be exercised at the sole discretion of the undertaker 
to pay a contribution (in addition to the sum stipulated in Part 3 of this 
Schedule) to the Marine Recovery Fund wholly or partly in substitution for the 
bycatch eradication measures or as an adaptive management measure for the 
purposes of paragraph 1.b.vi of this Part of this Schedule] The sum of the 
contribution to be agreed between the undertaker and Defra in consultation 
with OOEG and included in the GRCIMP. 

2. Paragraphs 3 and 4 of this Part of this Schedule shall not apply to the extent that a contribution 
to the Marine Recovery Fund has been elected in substitution for the predator eradication 
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measure and/or the bycatch compensation measure for the purposes of paragraphs 1.a.viii and 
1.b.vii of this Part of this Schedule.  

3. The undertaker must carry out the predator eradication method and enter into contract(s) with 
fishers for the provision and use of bycatch reduction technology as set out in the GRCIMP 
approved by the Secretary of State.  

4. The undertaker must notify the Secretary of State of completion of the predator eradication 
method and entering into contract(s) with fishers for the provision and use of bycatch reduction 
technology set out in the GRCIMP.  

5. The GRCIMP approved under this Schedule includes any amendments that may subsequently be 
approved in writing by the Secretary of State. Any amendments to or variations of the approved 
GRCIMP must be in accordance with the principles set out in the guillemot and razorbill 
compensation plan and may only be approved where it has been demonstrated to the 
satisfaction of the Secretary of State that it is unlikely to give rise to any materially new or 
materially different environmental effects from those considered in the guillemot and razorbill 
compensation plan. 

Commentary:  

Article 40 of the draft DCO currently gives effect to Schedule 16 of the draft DCO:  

Compensation provisions 

40. Schedule 16 (compensation to protect the coherence of the national site network) has effect. 

Part 1 of Schedule 16 makes provision for compensatory measures for kittiwake.   

Part 2 of Schedule 16 makes provision for fish habitat enhancement.   

If necessary, the Secretary of State could amend Schedule 16 to secure compensatory measures for 
gannet, guillemot and razorbill, in accordance with the draft provisions set out below.  These adopt the 
drafting for kittiwake compensation specified in the draft DCO submitted at Deadline 2, with necessary 
amendments to apply to gannet, guillemot and razorbill compensation.  

For the avoidance of doubt, no amendment would be required to article 40, which as noted above 
already gives effect to the entirety of Schedule 16.  

 

 

SCHEDULE 16 

COMPENSATION TO PROTECT THE COHERENCE OF THE NATIONAL SITE NETWORK 

Part 1 

OFFSHORE ORNITHOLOGY ENGAGEMENT GROUP 

 

1. In this Schedule— 

“the FFC” means the site designated as the Flamborough and Filey Coast Special protection Area; 

“GCIMP” means the gannet compensation implementation and monitoring plan for the delivery of 

measures to compensate for the predicted loss of adult gannet from the FFC as a result of the 

authorised development; 
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“GRCIMP” means guillemot and razorbill compensation implementation and monitoring plan for 

the delivery of measures to compensate for the predicted loss of adult guillemot and razorbill from 

the FFC as a result of the authorised development; 

“KCIMP” means the kittiwake compensation implementation and monitoring plan for the delivery of 
measures to compensate for the predicted loss of adult kittiwakes from the FFC as a result of the 
authorised development; 

“the gannet compensation plan” means the document certified as the gannet compensation plan 

by the Secretary of State for the purposes of this Order under article 38 (certification of plans and 

documents, etc);  

“the guillemot and razorbill compensation plan” means the document certified as the guillemot and 
razorbill compensation plan by the Secretary of State for the purposes of this Order under article 38 
(certification of plans and documents, etc);  

“the Hornsea Four Offshore Ornithology Engagement Group” or “H4 OOEG” means the group that 
will assist, through consultation, the undertaker in the delivery of the compensation measures 
identified in the kittiwake compensation plan, the gannet compensation plan and the guillemot and 
razorbill compensation plan; 

“the kittiwake compensation plan” means the document certified as the kittiwake compensation plan 
by the Secretary of State for the purposes of this Order under article 38 (certification of plans and 
documents, etc.); 

“the offshore compensation measures” means, as the context requires, bycatch reduction and/or 
the offshore nesting structure(s); and 

“the onshore compensation measure” means, as the context requires, predator eradication and/or 
the onshore nesting structure(s). 

Work Nos. 1, 2, 3, 4 and 5 together with any associated development offshore may not be 
commenced until a plan for the work of the H4 OOEG has been submitted to and approved by the 
Secretary of State, such plan to include— 

terms of reference of the H4 OOEG; 

details of the membership of the H4 OOEG which must include— 

the MMO and the relevant statutory nature conservation body as core members for the 
offshore compensation measures; 

the relevant local planning authority and statutory nature conservation body as core 
members for the onshore compensation measures; 

the RSPB and The Wildlife Trust as advisory members, for both the onshore compensation 
measures and/or the offshore compensation measures subject to their area of expertise; 

details of the proposed schedule of meetings, timetable for preparation of the KCIMP, the GCIMP 
and the GRCIMP and reporting and review periods; 

the dispute resolution mechanism and confidentiality provisions; and 

the scope of work to be limited to the topics for discussion as identified by the appointed chair to 
include in relation to the compensation measure, monitoring and adaptive management. 

PART 2 

KITTIWAKE COMPENSATION 

 

1. Following consultation with the H4 OOEG, the KCIMP must be submitted to the Secretary of 
State for approval in consultation with the MMO and relevant statutory nature conservation body 
for the offshore compensation measure (if required), and with the relevant local planning 
authority and relevant statutory nature conservation body for the onshore compensation 
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measure (if required). The KCIMP must be based on the strategy for kittiwake compensation set 
out in the kittiwake compensation plan and include— 

details of location where the compensation measure will be delivered, and in the event an onshore 
structure is required, details of landowner agreement(s) and in the event an offshore structure 
is required, details of any relevant seabed agreement(s); 

details of the design of the artificial nesting structure; including the projected number of nests that 
will be accommodated on the structure, and how risks from avian or mammalian predation and 
for an onshore nesting structure how unauthorised human access will be mitigated; 

an implementation timetable for delivery of the artificial nesting structure, such timetable to ensure 
that the structure is in place to allow for at least three full kittiwake breeding seasons prior to 
operation of any turbine forming part of the authorised development. For the purposes of this 
paragraph each breeding season is assumed to have commenced on 1st April in each year and 
ended on 31st August; 

details of the maintenance schedule for the artificial nesting structure; 

details for the proposed ongoing monitoring of the measure including— 

survey methods;  

survey programmes; and  

colony and productivity counts; 

recording of H4 OOEG consultations; 

details of any adaptive management measures, with details of the factors used to trigger any such 
measures; and 

provision for reporting to the Secretary of State, to include details of the use of the structure by 
breeding kittiwake to identify barriers to success and target any adaptive management 
measures. 

The undertaker must construct the artificial nesting structure as set out in the KCIMP approved by 
the Secretary of State. 

 The undertaker must notify the Secretary of State of completion of construction of the artificial 
nesting structure as set out in the KCIMP. 

 The artificial nesting structure must not be decommissioned without prior written approval of the 
Secretary of State in consultation with relevant statutory nature conservation body. 

 The KCIMP approved under this Schedule includes any amendments that may subsequently be 
approved in writing by the Secretary of State. Any amendments to or variations of the approved 
KCIMP must be in accordance with the principles set out in the kittiwake compensation plan and may 
only be approved where it has been demonstrated to the satisfaction of the Secretary of State that it 
is unlikely to give rise to any materially new or materially different environmental effects from those 
considered in the kittiwake compensation plan. 

PART 3 

FISH HABITAT ENHANCEMENT 

2. No turbine forming part of the authorised development may begin operation until arrangements 
for the implementation of fish habitat enhancement measures have been put in place in accordance 
with the principles set out in the KCIMP, the GCIMP and the GRCIMP. 

 
PART 4 

 
GANNET COMPENSATION 
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1. Following consultation with the H4 OOEG, the GCIMP must be submitted to the Secretary of 
State for approval in consultation with the MMO and relevant statutory nature conservation body for 
the offshore compensation measure(s) (if required), and with the relevant local planning authority 
and relevant statutory nature conservation body for the onshore compensation measure (if required). 
The GCIMP must be based on the strategy for gannet compensation set out in the gannet 
compensation plan and must include: 

 
a) for the artificial nesting structure measure:  

i. details of the location where compensation measure will be delivered, and in 
the event an onshore structure is required, details of landowner agreement(s) 
and in the event an offshore structure is required, details of any relevant seabed 
agreement(s);   

ii. details of the design of the artificial nesting structure; including the projected 
number of nests that will be accommodated on the structure, and how risks 
from avian or mammalian predation and for an onshore nesting structure how 
unauthorised human access will be mitigated;  

iii. an implementation timetable for delivery of the artificial nesting structure, such 
timetable to ensure that the structure is in place to allow for at least three full 
gannet breeding seasons prior to operation of any turbine forming part of the 
authorised development. For the purposes of this paragraph each breeding 
season is assumed to have commenced on 1st April in each year and ended on 
31st August 

iv. details of the maintenance schedule for the artificial nesting structure;   
v. details for the proposed ongoing monitoring of the measure including-  

1. survey methods;  
2. survey programmes; and  
3. colony and productivity counts;  

vi. recording of H4 OOEG consultations;  
vii. details of any adaptive management measures, with details of the factors used 

to trigger any such measures; and 
viii. provision for reporting to the Secretary of State, to include details of the use of 

the structure by breeding gannet to identify barriers to success and target any 
adaptive management measures;  

b) for the bycatch reduction measure:  
i. details of relevant technology supply agreements and arrangements with 

fishers to use the bycatch reduction technology that will be or have been 
secured by the undertaker; 

ii. an implementation timetable for provision of the bycatch reduction measure, 
such timetable to ensure that contract(s) are entered into with fishers for the 
provision and use of bycatch reduction technology no later than one year prior 
to the operation of any turbine forming part of the authorised development; 

iii. details for the proposed ongoing monitoring of the measure including collection 
of data from participating fishers;  

iv. recording of H4 OOEG consultations;  
v. details of any adaptive management measures and details of the factors used 

to trigger any such measures; and 
vi. provision for annual reporting  to the Secretary of State, to identify barriers to 

success and target any adapative management measures. 

 
2. The undertaker must construct the artificial nesting structure and enter into contract(s) with 

fishers for the provision and use of bycatch reduction technology as set out in the GCIMP 
approved by the Secretary of State.  

 
3. The undertaker must notify the Secretary of State of completion of construction of the artificial 

nesting structure and the entering into contract(s) with fishers for the provision and use of 
bycatch reduction technology as set out in the GCIMP. 
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4. The artificial nesting structure must not be decommissioned without prior written approval of the 
Secretary of State in consultation with relevant statutory nature conservation body. 

 
5. The GCIMP approved under this Schedule includes any amendments that may subsequently 

be approved in writing by the Secretary of State. Any amendments to or variations of the 
approved GCIMP must be in accordance with the principles set out in the gannet compensation 
plan and may only be approved where it has been demonstrated to the satisfaction of the 
Secretary of State that it is unlikely to give rise to any materially new or materially different 
environmental effects from those considered in the gannet compensation plan.  

 
PART 5 

 
GUILLEMOT AND RAZORBILL COMPENSATION 

 
 

1. Following consultation with the H4 OOEG, the GRCIMP must be submitted to the Secretary of 
State for approval in consultation with the MMO and relevant statutory nature conservation body 
for the offshore compensation measure, and with the relevant statutory nature conservation 
body and the relevant local planning authority and relevant conservation trusts for the onshore 
compensation measure. The GRCIMP must be based on the strategy for guillemot and razorbill 
compensation set out in the guillemot and razorbill compensation plan and include: 
 

a) for the predator eradication measure: 
i. details of the location(s) where the compensation measure will be delivered; 
ii. details of how any necessary access rights, licences and approvals have or will 

be obtained and any biosecurity measures will be or have been secured; 
iii. an implementation timetable for delivery of the predator eradication measure, 

such timetable to ensure that the predator eradication method has commenced 
no later than two years prior to operation of any turbine forming part of the 
authorised development; 

iv. details for the proposed ongoing monitoring of the measure including: 
1. survey methods;  
2. survey programmes;   
3. productivity rates; 
4. breeding population; and  
5. distribution of breeding birds; 

v. recording of H4 OOEG consultations;  
vi. details of any adaptive management measures, with details of the factors used 

to trigger any such measures; and 
vii. provision for reporting  to the Secretary of State, to include details of the use of 

the location(s) by breeding guillemot and razorbill to identify barriers to success 
and target any adapative management measures.  

b) for the bycatch reduction measure: 
i. details of relevant technology supply agreements and arrangements with 

fishers to use the bycatch reduction technology that will be or have been 
secured by the undertaker; 

ii. an implementation timetable for provision of the bycatch reduction measure, 
such timetable to ensure that contract(s) are entered into with fishers for the 
provision and use of bycatch reduction technology no later than one year prior 
to the operation of any turbine forming part of the authorised development; 

iii. details for the proposed ongoing monitoring of the measure including collection 
of data from participating fishers;  

iv. recording of H4 OOEG consultations;  
v. details of any adaptive management measures and details of the factors used 

to trigger any such measures; and 
vi. provision for annual reporting  to the Secretary of State, to identify barriers to 

success and target the adapative management measures.  
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2. The undertaker must carry out the predator eradication method and enter into contract(s) with 

fishers for the provision and use of bycatch reduction technology as set out in the GRCIMP 
approved by the Secretary of State. 

 
3. The undertaker must notify the Secretary of State of completion of the predator eradication 

method and entering into contract(s) with fishers for the provision and use of bycatch reduction 
technology set out in the GRCIMP. 

 
4. The GRCIMP approved under this Schedule includes any amendments that may subsequently 

be approved in writing by the Secretary of State. Any amendments to or variations of the 
approved GRCIMP must be in accordance with the principles set out in the guillemot and 
razorbill compensation plan and may only be approved where it has been demonstrated to the 
satisfaction of the Secretary of State that it is unlikely to give rise to any materially new or 
materially different environmental effects from those considered in the guillemot and razorbill 
compensation plan.  

 

1312 Funding 

13.1.1.112.1.1.1 The Applicant has identified the costs associated with the development, 

construction, operation and decommissioning of the proposed compensation measure. 

These costs have been included within a detailed Funding Statement (B2.10 RP Volume B2 

Chapter 10 Without Prejudice Derogation Funding Statement (APP-202)). This statement 

is supplemental to the Funding Statement submitted as part of the suite of Application 

documents. The Funding Statement(s) outline the overall project cost based on the capital 

expenditure and operational expenditure assumptions in the “Review of Renewable 

Electricity Generation Cost and Technical Assumptions” (DECC 2016). The Funding 

Statement(s) also detail the corporate structure and a robust explanation to allow the SoS 

to conclude that the necessary funding to deliver the compensation measure can be 

secured. 

 

1413 Conclusion 

14.1.1.113.1.1.1 The Applicant is confident that the compensation measure is viable, will 

be effective and can be delivered. The Applicant will continue stakeholder engagement to 

demonstrate the suitability of the refined site selection and design and ensure the 

compensation measure can be readily achieved and secured. 
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