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1.0 OUTLINE CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN  

1.1 Introduction  

1.1.1 This document presents an outline for the detailed Construction Environmental 
Management Plan (CEMP).  The CEMP will be produced for the Proposed 
Development following the appointment of the principal contractor to construct 
the Proposed Development (the Principal Contractor). 

1.1.2 Potential impacts are being identified through the Environmental Impact 
Assessment (EIA) process and are reported in the Environmental Statement 
(ES) Volume I (Document Ref. 6.2).  A range of ‘standard’ or best practice 
mitigation and construction management measures are being accounted for in 
the EIA and it is assumed these will be implemented during construction of the 
Proposed Development.  This outline CEMP demonstrates how these 
commitments will be implemented.  It also sets out the monitoring and auditing 
activities designed to demonstrate that such mitigation measures are carried out 
and that they are effective. 

1.2 Objectives of the Construction Environmental Management Plan 

1.2.1 The overall objectives of the CEMP are as follows:  

• to minimise the risk of any type of pollution incident or other form of 
unauthorised discharge;  

• to minimise any nuisance to sensitive receptors;  

• to maintain communication between the Client (Employer), the Project 
Manager and relevant third parties, with assignment of any specific and 
statutory reporting duties to third parties, where these are to remain their 
statutory duty; and  

• to be compliant with legislation and contract specifications.  

1.3 Purpose of the Outline Construction Environmental Management Plan 

1.3.1 This document provides the likely structure of the CEMP, and indicates what 
additional information might be included under each sub-section within the 
CEMP, which will be produced by the contractor selected to construct the 
Proposed Development. 

1.3.2 This outline CEMP covers the principal construction activities envisaged at the 
time of writing of the ES.  The CEMP will be produced in line with this outline 
document and will be agreed with North East Lincolnshire Council (NELC) in 
advance of enabling works commencing on Site, through discharge of a 
Development Consent Order requirement.  The key elements of the CEMP will 
include:  

• an overview of the Proposed Development and associated construction 
programme;  

• prior assessment of environmental impacts (through the EIA);  
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• reduction of potential adverse impacts through design and other mitigation 
measures;  

• monitoring of effectiveness of mitigation measures;  

• corrective action procedure; and  

• links to other complementary plans and procedures.  

1.3.3 In summary, the CEMP will identify how commitments made in the ES will be 
translated into actions on Site, including details such as the allocation of key 
roles and responsibilities. 

1.3.4 The Principal Contractor appointed by  the Applicant to construct the Proposed 
Development will be responsible for working in accordance with and regularly 
updating the environmental controls documented in the outline and CEMP.  
However, the overall responsibility for implementation of the CEMP will lie with 
the Applicant.  It should be noted that the Applicant’s parent company, EP UK 
Investments Ltd, are the owner of the existing operator of South Humber Bank 
Power Station, on part of the Site, and therefore possess knowledge of current 
Site conditions. 

1.3.5 The CEMP will be designed with the objective of compliance with the relevant 
environmental legislation and the mitigation measures that will be set out within 
the ES.  It should be read alongside any other environmental documents related 
to the construction phase, including the Construction Worker Travel Plan, the 
Construction Traffic Management Plan and Materials Management Plan. 

1.3.6 Any additional construction licences, permits or approvals that are required will 
be listed in the CEMP, including any environmental information submitted in 
respect of them. 

1.4 Construction  

Programme 

Scenario 1 

1.4.1 The most likely construction programme is currently anticipated to be the 
construction of the Consented Development pursuant to the Planning 
Permission (and its Framework CEMP) starting in Quarter 2 (Q2) 2020 and 
taking approximately three years to complete, with the additional aspects of the 
Proposed Development being constructed approximately half way through the 
construction period for the Consented Development, subject to the granting of a 
Development Consent Order (DCO) (potentially beginning in Q3 2021) 
(pursuant to this Outline CEMP). 

1.4.2 In this scenario (Scenario 1), the Applicant would continue to obtain any 
necessary approvals for the Consented Development pursuant to conditions 
attached to the Planning Permission.  The submission of information to 
discharge planning conditions attached to the Consented Development has 
already begun and it is anticipated that applications to discharge conditions 
regarding the approval of detailed design for the Consented Development will 
be submitted during Q2 2020. 
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Scenarios 2 and 3  

1.4.3 The other potential construction programme scenarios that are being 
considered for the purposes of the EIA in order to present a robust assessment 
of potential impacts are: 

• Scenario 2: construction of the Proposed Development in a single circa three 
year construction phase commencing shortly after the DCO is granted 
(expected in Q3 2021) (with no construction of the Consented Development 
pursuant to the Planning Permission); or 

• Scenario 3: construction of the Proposed Development in a single circa 
three-year construction phase commencing up to five years after the DCO is 
granted, in Q3 2026 (again, with no construction of the Consented 
Development pursuant to the Planning Permission). 

Working Hours 

1.4.4 Construction working hours are expected to be 07:00 to 19:00 Monday to 
Saturday.  However it is likely that some construction activities will be required 
outside these times.  This includes any concrete slip-forming activities e.g. for 
the fuel bunker, which will need to be carried out continuously, and works inside 
buildings. 

1.4.5 Where any on Site works are to be conducted outside the core working hours, 
they will comply with the restrictions stated in this outline CEMP and any other 
restrictions within the DCO, in particular regarding the control of noise and 
traffic.  Construction noise limits have been identified for nearby noise sensitive 
receptors during daytime, evening and night-time periods.  Compliance with 
these noise limits will ensure adverse effects are unlikely. 

Parking Provisions and Off Site Facilities  

1.4.6 The location and size of parking provisions on Site, access/ egress routes/ 
gates, loading and unloading areas for plant and materials, storage areas, 
wheel washing facilities and construction traffic management measures will be 
set out in the CEMP.  The CEMP will also include a description of any laydown 
or contractor accommodation areas. 

Traffic Routeing 

1.4.7 The CEMP will provide details of the designated routes for HGV movements, 
with reference to a Construction Traffic Management Plan, and measures to 
control worker car movements, with reference to a Construction Worker Travel 
Plan.  

Recycling and Disposing of Waste  

1.4.8 Contractors will be required to adopt good practice in construction waste 
management which will reduce the quantity of waste generated. 

1.4.9 In order to control the waste generated on Site during site preparation and 
construction, the Principal Contractor will separate the main waste streams on 
Site, prior to them being taken to a waste facility for recycling or disposal. 
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1.4.10 All waste to be removed from Site will be undertaken by registered waste 
carriers and taken to permitted waste facilities. 

Best Practice Measures  

1.4.11 The Considerate Constructors Scheme (CCS) will be adopted to assist in 
reducing pollution and nuisance from the Proposed Development, by employing 
best practice measures which go beyond statutory compliance. 

1.5 Complementary Plans and Procedures  

1.5.1 In addition to the CEMP, complementary environmental plans and procedures 
for the construction phase of the Proposed Development will be developed 
where these are required in the DCO.  These plans and procedures will build on 
the principles and procedures set out in this outline CEMP and will be cross 
referenced in the CEMP. 
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2.0 IMPLEMENTATION AND OPERATION  

2.1.1 The CEMP will include an organogram showing team roles, names and 
responsibilities, training requirements, communication methods, document 
control and environmental emergency procedures. 

2.2 Role and Responsibilities 

2.2.1 The project team roles and responsibilities would also be detailed for each role.  
A date and signature would be needed to ensure acceptance of responsibility.  

2.2.2 All operatives involved in the construction phase of the Proposed Development, 
will be made aware of the CEMP and the need to implement it prior to them 
starting work on Site.  The Principal Contractor’s Site Manager will manage the 
implementation of the CEMP and its content will be communicated to all 
operatives during the induction and regular toolbox talks by the Site 
management team. 

2.3 Legal Compliance 

2.3.1 All relevant regulations relating to environmental issues will be adhered to 
during the construction phase of the Proposed Development.  In addition to 
such legislation, there is a range of ‘Good Practice’ guidance widely accepted 
by the construction industry that details practical advice on how construction 
sites should be managed to protect the surrounding environment.  

2.3.2 The following overarching legislation must be adhered to during the construction 
phase of the Proposed Development:  

• Environment Act 1995; and  

• Environmental Protection Act 1990.  

2.3.3 The ES (Volume I) (Document Ref. 6.2) identifies the legislation and guidance 
that is relevant to each discipline.  A full list of relevant legislation will be 
included in the CEMP. 

2.4 Reviewing CEMP Compliance 

Non-compliance and Corrective Actions 

2.4.1 Non-compliances and corrective actions will typically be identified through the 
monitoring and measuring process and through incidents occurring during on 
Site activities.  Non-compliances will use the standard ratings methodology of 
‘Major’, ‘Minor’ and ‘Observation’ and will be included within the environmental 
reporting.  Non-compliances will have an associated corrective action/ 
recommendation and a timeframe for closure.  

Records and Documents 

2.4.2 General document and record control will be undertaken in accordance with EP 
Waste Management Ltd procedures.  This will include:   

• project document control procedures; 

• risk assessments; 

• auditing compliance; and 
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• project management compliance.  

2.4.3 All applicable consents, permits, permissions, licences and environmental 
surveys required and acquired prior to construction will be transposed into the 
CEMP for reference and where applicable legal compliance. 

2.4.4 On completion of the contract, final versions of all relevant documents relating 
to the construction phase of the Proposed Development, including risk 
assessments, Environmental Management Plans and all documents that record 
environmental risks and mitigation measures will be submitted to relevant 
personnel. 

2.5 Monitoring, Auditing and Reporting 

2.5.1 Monitoring is a vital process in ensuring the effectiveness of the CEMP, with 
any non-conformity against the CEMP and deficiencies in the CEMP being 
identified, investigated and remedied.  

2.5.2 Should any deficiencies in the CEMP be identified, the CEMP will be updated to 
ensure the document continues to fulfil its objectives.  

2.5.3 To ensure the CEMP remains up-to-date and relevant it will be updated where 
necessary via addenda by the Principal Contractor every six months during the 
construction process of the Proposed Development to incorporate changes in 
legislation, standards, plant, processes, etc. 

2.5.4 Regular environmental audits of the construction works associated with the 
Proposed Development will be undertaken by the Principal Contractor, or by an 
external consultant appointed by the Principal Contractor, to ensure compliance 
with the CEMP.  All audits will be documented in an audit report, a copy of 
which will be provided to EP Waste Management Ltd and retained on Site for 
inspection. 

2.5.5 A non-conformance report will identify the non-conformance with the CEMP and 
the required corrective action.  

2.5.6 Subsequent audits will be used to monitor the performance of the corrective 
action and then sign off the corrective action request once it has been 
successfully implemented.  All completed non-conformance reports will be held 
on Site in a designated file.  

2.6 Management Review  

2.6.1 The CEMP will be signed off on completion of the construction of the Proposed 
Development and will form the basis of the handover environmental 
management plan (HEMP). 
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3.0 MANAGEMENT AND MITIGATION PLAN 

3.1.1 This section of the outline CEMP sets out the mitigation and management measures to be included as a minimum in 
the CEMP.  It also illustrates how the monitoring strategy will be set out and the responsible party identified for each 
mitigation/ enhancement measure or monitoring requirement. 

Table 3.1: Air Quality 

POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Increased NOx and 
PM10 from construction 
vehicle/plant 
emissions. 

Increased particulates 
and  
deposited dust from 
soil and spoil 
movements and 
handling. 

Appropriate standards and Best Practicable 
Means will be included in the CEMP, which may 
include:  

• application of good practice dust 
management techniques;  

• storing sand and aggregates in bunded 
areas and storage of cement powder and 
fine materials in silos;  

• using water suppression and regular 
cleaning to minimise dust formation and mud 
on roads; 

• covering of vehicles leaving the construction 
site that are carrying construction waste or 
spoil;  

• employing wheel wash systems at Site exits;  

• restricting the use of unmade roads where 
practicable; and 

• minimising storage duration of top soil or 

To be confirmed in 
the CEMP. 

To be confirmed in 
the CEMP. 
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POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

spoil during construction; and 

• prohibiting open fires on Site; 

•  

Best Practicable Means will also be employed 
for the siting and operation of non-road mobile 
machinery, to control associated emissions, 
including: 

• minimising vehicle and plant idling; and  

• locating static plant away from sensitive 
receptors where possible. 
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Table 3.2: Noise and Vibration 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Noise effect due to 
construction activities 
at nearby noise 
sensitive receptors, 
including evening 
and night time 
periods. 

Construction traffic 
noise. 

Vibration due to 
construction 
activities. 

Any work undertaken outside normal construction 
working hours (Monday to Saturday 07:00 to 19:00) 
will be within the noise threshold values (see Table 
8.5 in Chapter 8: Noise and Vibration, ES Volume I, 
Document Ref. 6.2). 

Best Practicable Means will be used to minimise 
the noise impacts on surrounding sensitive 
receptors, and may include the following: 

• all construction plant and equipment will comply 
with EU noise emission limits; 

• proper use of plant with respect to minimising 
noise emissions – all vehicles and mechanical 
plant will be fitted with effective exhaust 
silencers and maintained in good efficient 
working order; 

• selection of inherently quiet plant where 
appropriate – for example and where 
practicable major compressors will be ‘sound 
reduced’ models fitted with properly lined and 
sealed acoustic covers which will be kept 
closed whenever the machines are in use, and 
ancillary pneumatic percussive tools fitted with 
mufflers or silencers of the type recommended 
by the manufacturers; 

To be confirmed 
in the CEMP. 

To be confirmed in  
the CEMP. 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

• machines in intermittent use will be shut down 
in the intervening periods between work or 
throttled down to a minimum; 

• materials should be handled with care and be 
placed, not dropped.  Materials should be 
delivered during standard working hours where 
possible; 

• all ancillary plant such as generators, 
compressors and pumps will be positioned so 
as to cause minimum noise disturbance, i.e. 
furthest from receptors or behind close boarded 
noise barriers; if necessary, acoustic 
enclosures will be provided and/ or acoustic 
shielding; and 

• construction contractors will be obliged to 
adhere to the codes of practice for construction 
working and piling given in British Standard 
5228 and the guidance given therein minimising 
noise emissions from the Site. 

Piling  

Piling methods and/ or piling working hours will be 
selected to prevent significant noise effects on 
adjacent waterbird habitat during the winter months 
(September to March inclusive). 
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Table 3.3: Traffic and Transport 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Increased traffic 
flows, including 
HGVs on the roads 
leading to the Site 

Construction HGVs will be required to arrive and 
depart the Site towards the A180 via Hobson Way, 
Kiln Lane and the A1173. 

Access for third parties will be maintained along 
South Marsh Road throughout the construction 
period. 

Implementation of a Construction Worker Travel 
Plan (CWTP) aimed at identifying measures and 
establishing procedures to encourage workers to 
ensure that vehicle occupancy rates used in the 
Transport Assessment as a basis for analysis are 
achieved (a Framework CWTP is provided in 
Annex 26 of the TA presented within Appendix 9A 
ES Volume III (Document Ref. 6.4)).  

The Construction Traffic Management Plan 
(CTMP) could include the following measures: 

• HGV routing plan communicated to all drivers 
during their induction; 

• local road signage for construction traffic; 

• limiting construction delivery hours to 07:00 – 
19:00 Monday – Saturday where possible; 

• management of abnormal load deliveries;  

• 24 hour contact name and number for 

To be confirmed in 
the CEMP. 

To be confirmed in 
the CEMP. 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

members of the public should there be any 
issues relating to construction traffic; 

• consultation with AIL Officers at Highways 
England and NELC at the earliest opportunity 
on the programme and plan for delivery of 
AILs; and 

• make the public aware of when AIL deliveries 
are taking place via social media, local radio 
and the local press. 

The Principal Contractor will work with the relevant 
authorities and stakeholders to secure appropriate 
approvals for the transportation of abnormal loads 
on the strategic and local road network.  Specific 
mitigation measures that would be investigated to 
deliver abnormal loads to the Site could include 
the temporary removal of street furniture (i.e. 
pedestrian islands, signage) and avoiding peak 
traffic periods for the delivery of abnormal loads. 
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Table 3.4: Ecology 

POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Potential for obtrusive 
glare, upward light 
spill and light trespass 
to impact on ecology. 

Potential for visual 
disturbance of 
waterbirds on 
adjacent field to the 
south. 

Potential for 
disturbance of water 
vole using perimeter 
ditches within the 
Site. 

Potential for spillages 
to enter watercourses 
and impact ecology. 

Potential for noise 
and vibration 
disturbance of 
waterbirds on 
adjacent fields during 
the winter months due 
to drop hammer 
piling. 

Impact Avoidance 

Compliance with the measures set out in the 
Biodiversity Protection Plan (see Biodiversity 
Strategy, Document Ref. 5.11) and measures to 
avoid impacts on Humber Estuary SPA/ Ramsar 
site waterbirds during piling as set out within the 
Biodiversity Strategy. 

Compliance with the indicative construction 
lighting strategy set out in the Indicative Lighting 
Strategy (Document Ref. 5.12). 

A close board fence approximately 2.5 m in height 
will be installed along part of the southern 
boundary of the Site (see Figure 4.2 in ES Volume 
II, Document Ref. 6.3) to provide visual screening 
during construction (and subsequent operation). 

A minimum 5 m buffer zone along the banks of all 
perimeter ditches will be fenced to prevent 
accidental damage during construction. 

Compliance with industry good practice and 
environmental protection legislation e.g. 
prevention of surface and ground water pollution, 
fugitive dust management, noise prevention or 
amelioration. 

To ensure legislative compliance in relation to 

To be confirmed 
in the CEMP. 

To be confirmed in 
the CEMP. 
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POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

nesting birds, all clearance of suitable vegetation 
during site preparation would be undertaken 
outside the breeding season (typically March-
August inclusive for most species), where 
possible.  In situations where this is not possible, 
an ecologist would check the working area for 
nests before works commence.  If nests were 
discovered, appropriate mitigation would be 
implemented to ensure that they are not disturbed 
or destroyed before any works can commence in 
that area.  This would include imposing exclusion 
zones between the works and nest(s) and 
suspending vegetation clearance works within the 
area until any young had fledged. 

To prevent trapping of wildlife in construction 
excavations and ensure compliance to animal 
welfare legislation, any excavations deeper than 
1 m will be covered overnight, or where not 
possible, a means of escape will be fitted (e.g. 
battered soil slope or scaffold plank); to allow 
animals (e.g. otter) to vacate excavations should 
they fall in. 

An ecological watching brief will be carried out 
during ground clearance of the Main Development 
Area at the start of the construction phase, 
including removal of the artificial hibernaculum 
(see Appendix 10C in ES Volume III), Target Note 
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POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

5 on Figure 10C.4) and the two hay piles 
(Appendix 10C, Target Note 4 on Figure 10C.4) to 
prevent harm to reptiles and amphibians that may 
be present. 

Temporary construction lighting will be directed 
inwards towards the Site activity so as to minimise 
lights shining directly onto ecologically sensitive 
areas (e.g. wintering bird habitat). 

If the start of construction is delayed to one of the 
later programme scenarios (see Chapter 5: 
Construction Programme and Management in ES 
Volume I, Document Ref. 6.2) an update 
ecological walkover survey will be required to 
confirm there are no changes to baseline 
conditions, in particular with regard to mobile 
species such as . 

Piling 

As set out in Table 3.2 above, piling methods and/ 
or piling working hours will be selected to prevent 
significant noise effects on adjacent waterbird 
habitat during the winter months (September to 
March inclusive), such as using Continuous Flight 
Auger piling instead of drop hammer piling and/ or 
avoiding drop hammer piling two hours either side 
of high tide during the period September to March 
inclusive. 
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POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

 
Water Vole Protection 

Works to install the culvert on Ditch 3 for the new 
site access in the north-west of the Main 
Development Area will be undertaken under the 
supervision of an ecologist holding a Class 
Licence for water vole.  This is due to the minor 
extent of the works (approximately 8 – 10 m) that 
does not trigger the requirement for a 
development licence from Natural England.  A 
separate water vole mitigation strategy document 
will be prepared as part of the Class Licence 
process; however, the approach and timings are 
outlined below. 
 
The approach to mitigation will be as follows: 
 

• ditch vegetation (within the channel and on the 
banks) will be strimmed back to ground level 
under the supervision of the Class Licensed 
ecologist to displace water voles from the 
affected section of habitat in the period 15th 
February to 15th April; 

• ditch vegetation will be kept strimmed short 
until works commence;  

• arisings will be removed;  
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POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

• prior to the commencement of works, the 
Class Licensed ecologist will inspect the 
working area to confirm that water voles were 
absent from any burrows present; 

• on confirmation of the absence of water voles, 
works to install the culvert will commence 
under the supervision of the Class Licensed 
ecologist; and 

• any amphibians (e.g. common toad) 
encountered during the works will be moved to 
a place of safety away from the working area 
(likely to be in close proximity to a nearby 
ditch) by the supervising ecologist.  

This mitigation approach will also be sufficient to 
address the risk of accidental killing/ injury to 
water shrew (Neomys fodiens), which may be 
present in the perimeter ditches see Appendix 
10E: Otter and Water Vole Survey Report in ES 
Volume III (Document Ref. 6.4).  
 
Grass Snake Protection 

Due to the potential for grass snake to occur on 
the banks of ditches, a precautionary approach to 
the clearance of vegetation will be undertaken 
(alongside the mitigation for water vole).  The 
strimming of vegetation from the banks of Ditch 3 



                                                                   
EP Waste Management Ltd 
Document Ref. 6.4 Environmental Statement: Volume III  

 
 

 

April 2020 18  

POTENTIAL IMPACT MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

(along the northern perimeter of the Main 
Development Area) for water vole displacement 
will also be sufficient to displace grass snake.  
 
Breeding Bird Protection 

The removal of the marginal vegetation from the 
affected sections of ditch will be timed to ensure 
that there is no risk of breeding birds nesting in the 
vegetation prior to works commencing. 
 
Grassland and marginal ditch vegetation will be 
removed outside the breeding bird season 
wherever possible.  If this is not possible and 
vegetation removal is required during the breeding 
bird season, then a pre-works check for nests will 
be undertaken and appropriate mitigation will be 
implemented to avoid disturbance. 
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Table 3.5: Landscape and Visual Amenity 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Loss of existing 
landscape features 
and visibility of new 
landscape features 
(temporary and 
permanent) including: 

• removal of 
habitats (e.g. 
grassland etc.) to 
allow for 
construction; 

• movement of 
plant and heavy 
goods vehicles, 
both on Site and 
in the surrounding 
area; 

• temporary 
stockpiling of 
earth and storage 
of materials on 
Site; 

• establishment of 
Site compounds 

Lighting required during construction will be 
designed to reduce unnecessary light spill outside 
of the Proposed Development boundary (see the 
Indicative Lighting Strategy (Document Ref. 5.12)). 

The existing woodland plantations in the north-
west, west and south-west of the Site will be 
retained and protected (see Indicative Landscape 
Strategy (Document Ref. 5.10) for information on 
tree protection and management). 

To be confirmed 
in the CEMP. 

To be confirmed in  
the CEMP. 



                                                                   
EP Waste Management Ltd 
Document Ref. 6.4 Environmental Statement: Volume III  

 
 

 

April 2020 20  

resulting in 
temporary 
structures to 
serve the 
workforce; 

• introduction of 
stationary and 
moving piling rigs, 
cranes and other 
high level 
machinery to 
assist high level 
construction 
works; 

• building 
construction 
including the new 
stacks and large 
scale structures; 
and  

• external lighting 
to illuminate Site 
operations after 
dark. 
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Table 3.6: Geology, Hydrogeology and Land Contamination 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Impacts from 
construction on 
the following  

• soil resources; 

• construction 
workers; 

• controlled 
waters 
(surface water 
and ground 
water); 

• off Site human 
receptors. 

 

A Materials Management Plan will be prepared as 
part of the CEMP.  This will detail the procedures and 
measures that will be taken to classify, track, store, 
dispose of and possibly re-use all excavated 
materials that are expected to be encountered during 
the construction of the Proposed Development. 

Disposal of soil waste will be reduced by minimisation 
of the overall quantities of waste generated during 
construction and by ensuring that excavated material 
consigned to landfill cannot, as an alternative, be put 
to use either on Site or on other sites. 

Impacts on soil resources will be managed by 
minimising traffic movement over topsoil materials 
and soil stripping during inappropriate weather 
conditions, such that the soils are not wet.  Once 
stripped, the soils shall be stored in soil bunds to an 
agreed height so that the weight of the material does 
not damage the structure of the soil.  The topsoil shall 
be reused in areas of landscaping within the Site or 
off Site if it cannot be re-used on Site. 

The Principal Contractor will use Best Practical 
Means including: 

• measures to minimise dust generation; 

• provision of personal protective equipment (PPE), 

To be confirmed in 
CEMP. 

To be confirmed in  
the CEMP. 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

such as gloves, barrier cream, overalls etc. to 
minimise direct contact with soils; 

• provision of adequate hygiene facilities and clean 
welfare facilities for all construction site workers; 

• monitoring of confined spaces for potential 
ground gas accumulations, restricting access to 
confined spaces i.e. by suitably trained personnel, 
and use of specialist PPE, where necessary; and 

• preparation and adoption of a Site and task 
specific health and safety plan. 

Surface water run-off will be controlled using 
appropriate drainage measures and segregating 
uncontaminated surface water from any potentially 
polluted waters, as well as impermeable surfacing to 
minimise infiltration into the ground where necessary.  

If dewatering of excavations is required during the 
construction phase, a permit from the Environment 
Agency, to discharge to surface water or a consent to 
discharge to foul sewer may be required, 
arrangements may be required to store any waters 
collected during dewatering to determine whether 
contamination is present before deciding on where to 
discharge the waters.  Dewatering of an excavation 
may be undertaken without a permit subject to 
complying with conditions set out in the Environment 
Agency Regulatory Position Statement ‘Temporary 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

dewatering from excavations to surface water’ (2018). 

A piling risk assessment will be undertaken in 
accordance with Environment Agency guidance. 

The prevention of pollution of surface water and/ or 
groundwater will comply with the requirements set out 
by the Environment Agency within guidelines 
published at www.gov.uk/guidance/pollution-
prevention-for-businesses 

 

http://www.gov.uk/guidance/pollution-prevention-for-businesses
http://www.gov.uk/guidance/pollution-prevention-for-businesses
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Table 3.7: Cultural Heritage 

POTENTIAL 
IMPACT 

MITIGATION/ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Impacts on the 
setting of cultural 
heritage assets 
(designated and 
non-designated 
heritage assets) 
from construction 
activities including: 

• ground breaking; 

• moving 
machinery; 

• noise; 

• visual intrusion 
created by new 
buildings; and  

• construction 
traffic. 

Potential for impact 
upon previously 
unknown buried 
heritage assets 

No specific mitigation has been identified to be 
required as no significant effects have been 
identified.  To be reviewed and updated throughout 
the construction phase and within the CEMP. 

To be confirmed 
in the CEMP. 

To be confirmed 
in the CEMP. 
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Table 3.8: Water Resources, Flood Risk and Drainage 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENT
S 

RESPONSIBILITY 

Potential change to 
the surrounding 
ditches (culverting/ 
extension to 
culverts/ installation 
of fencing). 

Pollution of surface 
watercourses within 
or near the Site 
during construction 
due to spillages or 
polluted surface 
water runoff entering 
the watercourse. 

Potential temporary 
changes to fluvial 
flood water flow 
routeing within Flood 
Zone 3a during 
construction 
(although this is 
defended). 

Change to the 
impermeable area 

Best practice will be implemented in accordance 
with relevant guidance including the Environment 
Agency Pollution Prevention for Businesses 
guidance. 

Construction personnel will be aware of potential 
impacts on water resources and procedures to be 
followed in the event of an accidental pollution 
event occurring.  This will be included in the Site 
induction and training. 

Plans will be developed for drainage and pollution 
incident response, and agreed with the 
Environment Agency and North East Lincolnshire 
Internal Drainage Board.  Any necessary 
equipment (e.g. spillage kits) will be held on Site 
and relevant staff will be trained in their use.  The 
Environment Agency and NELC will be informed in 
the unlikely event of a suspected pollution incident. 

Measures to protect water resources from pollution 
will include: 

• placing arisings and temporary stockpiles away 
from drainage systems, and directing surface 
water away from stockpiles to prevent erosion; 

• implementing containment measures including 

To be confirmed 
in the CEMP. 

To be confirmed in the 
CEMP. 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENT
S 

RESPONSIBILITY 

within the Site, and 
associated changes 
to surface water 
flows. 

 

drip trays, bunding or double-skinned tanks of 
fuels and oils, storing all chemicals in 
accordance with their Control of Substances 
Hazardous to Health (COSHH) guidelines and 
providing spill kits in areas of fuel/ oil storage; 

• keeping plant and machinery away from 
surface water bodies wherever possible and 
installing drip trays beneath oil tanks/ engines/ 
gearboxes and hydraulics, which are checked 
and emptied regularly; 

• locating refuelling and delivery areas away 
from surface water drains; and 

• protecting exposed ground and stockpiles as 
appropriate and practicable to prevent 
windblown migration of potential contaminants, 
and using water suppression if there is a risk of 
fugitive dust emissions. 

Measures aimed at preventing an increase in flood 
risk during construction will include: 

• storing topsoil and other construction materials 
where possible outside tidal Flood Zone 3; and 

• maintaining connectivity between the floodplain 
and the River Humber with no increases in 
ground level within the floodplain as far as 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENT
S 

RESPONSIBILITY 

practicable. 

The Principal Contractor will produce a Flood 
Emergency Response Plan which will provide 
details of the response to an impending flood and 
include: 

• a 24 hour availability and ability to mobilise 
staff in the event of a flood warning; 

• the removal of all plant, machinery and material 
capable of being mobilised in a flood for the 
duration of any holiday close down period; 

• details of the evacuation and Site closedown 
procedures; and 

• arrangements for removing any potentially 
hazardous material and anything capable of 
becoming entrained in floodwaters, from the 
temporary works areas. 

A drainage strategy for construction will be 
incorporated into the CEMP.  Discharge rates and 
volumes of surface water runoff from the Proposed 
Development will be restricted to the existing 
greenfield runoff rates.  

Discharge/ disposal of Site runoff/ material and/ or 
disposal of potentially contaminated water would 
be agreed in advance with the Environment 



                                                                   
EP Waste Management Ltd 
Document Ref. 6.4 Environmental Statement: Volume III  

 
 

 

April 2020 28  

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENT
S 

RESPONSIBILITY 

Agency, Anglian Water, NELC and North East 
Lindsey Internal Drainage Board where appropriate 
(and permits obtained as required).  Such plans 
would include the following: 

• all foul water from any Site compound 
(including temporary toilets) will be either 
tankered away to an appropriate disposal 
facility by a registered waste disposal 
contractor or treated within an on-site sewage 
treatment plant that discharges treated flows to 
one of the surface water drains on Site; 

• any potentially contaminated water will be 
tested, and if it is not of a suitable quality, 
agreed disposal procedures would be followed;  

• construction drainage details will be developed 
in consultation with the Environment Agency; 

• any waters removed from excavations by 
dewatering will be discharged appropriately, 
subject to the relevant licenses being obtained 
where necessary; 

• foundations and services will be designed and 
constructed to prevent the creation of pathways 
for the migration of contaminants and will be 
constructed of materials that are suitable for 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENT
S 

RESPONSIBILITY 

the ground conditions and designed use; and 

• no discharges from any self-contained wheel 
wash and localised wheel wash will be 
permitted into any surface water system. 

Facilities will be provided during the construction 
phase of the Proposed Development, where 
necessary, to ensure controlled discharge of any 
surface water runoff that might occur.  It will be a 
contractual requirement of the contractor to ensure 
that any runoff from the Site does not cause 
pollution or flooding. 

Measures to be considered on the finalisation of 
detailed design will include implementation of 
temporary drainage measures, that may include: 

• installation of measures such as silt fences and 
appropriately sized settlement tanks/ ponds to 
reduce sediment load; 

• cut-off ditches or geotextile silt-fences, installed 
around excavations, exposed ground and 
stockpiles to prevent uncontrolled release of 
sediments from the Proposed Development; 

• regular cleaning of Site access points to 
prevent build-up of dust and mud; 

• installation of valves to isolate the settlement 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENT
S 

RESPONSIBILITY 

tank/ ponds in the event of a polluted 
discharge; 

• installation of oil interceptors (if required) to 
reduce the potential risk for contamination of 
groundwater and surface water; and 

• separate drainage for all potentially polluted 
waters (including washdown areas, stockpiles 
and other areas of risk for water pollution) 
which is to be tankered away from the Site. 

If monitoring demonstrates unsatisfactory levels of 
solids or other pollutants, additional measures 
would be implemented (e.g. changes to Site 
drainage and settlement facilities and/ or use of 
flocculants) to control suspended solids or other 
polluted discharge to watercourses. 
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Table 3.9: Socio-Economics 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Temporary increase 
in employment for 
construction 
workers 

Increase in local 
employment in the 
surrounding area 
arising from indirect 
and induced effects 
of construction 
activities 

Impacts on amenity 
and journey times 
for local residents 
during construction 
activities 

Impacts on amenity 
of local businesses 
during construction 
activities 

A careers fair and ‘meet the buyer’ event will be 
held to promote opportunities for local residents 
and businesses.  

Construction traffic mitigation measures described 
in Table 3.3 above. 

To be confirmed in 
the CEMP. 

To be confirmed in 
the CEMP. 
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Table 3.10: Waste Management 

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Potential to impact 
on sensitive 
receptors (humans, 
wildlife and 
controlled waters) if 
not stored and 
managed 
appropriately 

Waste arisings will be prevented and designed 
out where practicable through working with 
suppliers to minimise wastage in materials and 
packaging. 

Contractors will be required to adopt good 
practice in construction waste management which 
will reduce the quantity of waste generated.  The 
following approaches will be implemented, where 
practicable, in order to minimise the quantities of 
waste requiring disposal.  These may include: 

• agreements with material suppliers to reduce 
the amount of packaging or to participate in a 
packaging take-back scheme; 

• implementation of a ‘just-in-time’ material 
delivery system to avoid materials being 
stockpiled, which increases the risk of their 
damage and disposal as waste; 

• attention to material quantity requirements to 
avoid over-ordering and generation of waste 
materials; 

• re-use of materials wherever feasible, e.g. re-
use of excavated soil for landscaping.  
Concrete will be either taken off Site for 
crushing and re-use, or crushed and re-used 

To be confirmed in 
the CEMP. 

To be confirmed in 
the CEMP. 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

on Site; 

• segregation of waste at source where 
practical; and 

• re-use and recycling of materials off Site 
where re-use on Site is not practical (e.g. 
through use of an off Site waste segregation 
facility and re-sale for direct re-use or re-
processing). 

Where appropriate, the following waste 
management measures will be implemented in 
order to minimise the likelihood of any localised 
impacts of waste on the surrounding environment: 

• damping down of surfaces during spells of dry 
weather and brushing/ water spraying of 
heavily used hard surfaces/ access points 
across the Site as required; 

• off Site prefabrication including the use of 
prefabricated structural elements, cladding 
units, toilets, mechanical and electrical risers 
and packaged plant rooms; 

• open burning of waste or unwanted materials 
will not be permitted on Site; 

• all hazardous materials including fuels, 
chemicals, cleaning agents, solvents and 
solvent containing products to be in sealed 
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POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

containers at the end of each day in 
appropriately protected and bunded storage 
areas; 

• any waste effluent will be tested and where 
necessary, disposed of at the correctly 
permitted facility by a registered specialist 
contractor(s); and 

• materials requiring removal from the Site will 
be transported using registered carriers and 
records will be kept detailing the types and 
quantities of waste moved, and the 
destinations of this waste, in accordance with 
the relevant regulations. 

Prior to and during construction, the Principal 
Contractor will seek to identify beneficial uses for 
surplus excavated material either within the Site 
or on other sites, reducing the amount of 
excavated material being disposed of at landfill. 
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Table 3.11: Human Health  

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Potential electro 
magnetic health 
effects on 
construction staff 

Implementation of measures to protect worked in 
accordance with the Control of electromagnetic 
Fields at Work Regulations 2016 and International 
Commission on Non-Ionising Radiation Protection 
Guidelines (1988) to reduce risks to ‘as low as 
reasonably practicable’ (ALARP). 

To be confirmed in 
the CEMP. 

To be confirmed in 
the CEMP. 

 

Table 3.12: Sustainability and Climate Change  

POTENTIAL 
IMPACT 

MITIGATION/ ENHANCEMENT MEASURES MONITORING 
REQUIREMENTS 

RESPONSIBILITY 

Greenhouse gas 
emissions during 
construction, 
including embodied 
carbon in building 
materials and 
transport of staff and 
materials 

Implementation of measures to reduce 
construction waste and traffic movements as per 
Tables 3.3 and 3.10 above. 

To be confirmed in 
the CEMP. 

To be confirmed in 
the CEMP. 

 




