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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

1. INTRODUCTION 

1.1.1. The Schedule of Negotiations and Powers Sought document  (application Document 

Ref. 4.1.1) has been prepared on behalf of Drax Power Limited (the ‘Applicant’), to sit 

alongside the document reference 4.1 - Statement of Reasons.  The Statement of 

Reasons explains why it is necessary, proportionate and justifiable for the Application 

to seek powers of compulsory acquisition, and why there is a compelling case in the 

public interest for the Applicant to be granted these powers. 

1.1.2. This document previously formed Appendix 1 to the Statement of Reasons, but is 

now provided as a separate document which will be updated during the Examination 

to track progress in negotiations undertaken. As a result, the Applicant has deleted 

the entries for ‘unknown’ and ‘Occupier’ interests previously shown in this table. 

1.1.3. This document provides a summary of the position in relation to the negotiations 

undertaken to date with affected land interestsowners, occupiers and others.    The 

Applicant’s updates are provided in Chapter 2 of this document. 
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2. SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT  

2.1. INTRODUCTION 

2.1.1. This chapter provides the Applicant’s update on the position regarding negotiations 

with affected owners, occupiers and other, set out in Table 2-1 below.   

2.1.2. The information provided below sets out the position at the time of writing, and will be 

updated throughout the Examination, as appropriate.  

2.1.3. Table 2-1 sets out the following for each affected party: 

a. Name of the party; 

b. Plot Numbers (from the Book of Reference (Document 4.3)); 

c. Category of Interest (identifying the nature of the affected party’s interest with 

reference to the categories in section 44 of the Planning Act 2008); 

d. Work Numbers (identifying the purpose for which the plots are sought by 

reference to the Work Numbers in Schedule 1 of the DCO); 

e. Reason for acquisition or possession; and 

f. Negotiations (summary of contact with party and progress made). 

 

 

2.1.4       Please note that this Schedule does not  include entries for the parties listed 

below or the Applicant’s own interests. These parties all  provide some form of service to, or are 

a customer  of Drax at the Existing Power Station and have service agreements or similar 

arrangements with Drax. As this involves some form of occupancy of land , there is the potential 

for there to be a landlord and tenant arrangement between the Applicant and the company. As 

such, each company has been identified as having a Category 1 interest as a precaution (and 

will be subject to Works 1-4).  The Applicant does not seek powers to acquire land or new rights 

with respect to this interest.  Powers sought relate only to extinguishing existing rights which 

would interfere with the construction and operation of the Proposed Scheme.  The Applicant  

will be managing the interface with these parties through the existing contractual arrangements 

between the parties. 

 

• Alfred Bagnall And Sons Limited 

• Altrad Support Services Limited 

• Amco Giffen Limited 

• C-Capture Limited 

• Costain Group Plc 

• Crowle Wharf Engineers Limited 

• Denman Instrumentation Limited 
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• Diamond Power Limited 

• East Midlands Instrument Company Limited 

• Hargreaves (Uk) Services Limited 

• Howden Uk Limited 

• Ipsum Limited 

• Oceaneering International Services Limited 

• Philford Design Engineers Limited 

• Protec Fire Detection Public Limited Company 

• Rotork P.L.C. 

• Schenck Process (Clyde) Limited 

• Severn Unival Limited 

• Sewell Construction Limited 

• Siemens Public Limited Company 

• Team Industrial Services (Uk) Limited 

• Tei Limited 

• Veolia Bioenergy Uk Limited 

• Xylem Water Solutions Uk Limited 
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Table 2.1 – Schedule of Negotiations and Powers Sought – Land Interests 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Alfred Bagnall And 

Sons Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land.  

 

This company provide services to the Applicant through 

services agreements or similar arrangements. The 

agreement enables the company to occupy parts of this plot. 

Given the potential for the agreement in place to establish a 

landlord and tenant arrangement between the Applicant and 

the company, each company has been identified as having a 

Category 1 interest.  The Applicant does not seek powers to 

acquire land or new rights with respect to this interest.  

Powers sought relate only to extinguishing existing rights 

which would interfere with the construction and operation of 

the Proposed Scheme. It is not yet certain that  
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Altrad Support 

Services Limited 

01-19 1 1A, 1B, 1C(i), 1C(ii), 

1C(iii), 1D(i), 1D(ii), 

1D(iii), 1D(iv), 1E(i), 

1E(ii), 1F, 2A, 2B, 3, 

4, 5, 6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 

services agreements or similar arrangements. The agreement 

enables the company to occupy parts of this plot. Given the 

potential for the agreement in place to establish a landlord and 

tenant arrangement between the Applicant and the company, 

each company has been identified as having a Category 1 

interest.  The Applicant does not seek powers to acquire land 

or new rights with respect to this interest.  Powers sought relate 

only to extinguishing existing rights. 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Amco Giffen Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 

services agreements or similar arrangements. The 

agreement enables the company to occupy parts of this plot. 

Given the potential for the agreement in place to establish a 

landlord and tenant arrangement between the Applicant and 

the company, each company has been identified as having a 

Category 1 interest.  The Applicant does not seek powers to 

acquire land or new rights with respect to this interest.  

Powers sought relate only to extinguishing existing rights. 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Amir Hussain 01-42, 01-43, 01-

44, 01-45, 01-46, 

01-47, 01-48, 01-

49, 01-50, 01-51, 

01-52, 01-56, 01-

57 

1 8A 8A Works to facilitate the delivery 

of abnormal indivisible loads to the 

site including diversion of existing 

electrical 11kV overhead lines. 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

lines and overhead telecommunications line were issued in 

September 2022. The Applicant issued survey access 

requests on 1 November 2022, and carried out site visits 

(door knocking) throughout October and November to chase 

Request for Information responses, signed consent forms, 

and survey access permissions from Mr Hussain. 

The Applicant met the interested party, Mr Hussein, when 

visiting the site in October/November. The Applicant received 

a signed survey access letter from Mr Hussein at the site 

visit, and Mr Hussein also verbally confirming confirmed his 

land ownership, but confirming his Request for Information 

and consent form is sitting with his land agent.  

The Applicant is endeavouring to obtain further engagement 

from this party to determine whether an agreement can be 

reached. 

British 

Telecommunications 

plc  

01-74, 01-100, 

01-111, 01-114, 

01-118 

1 8A 8A Diversion of Existing Electrical 

11 kV Overhead Lines 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

and telecommunications lines were issued in September 

2022.  

Drax Power Limited has been in discussions with BT 

Openreach since Autumn 2022 regarding their assets and the 

proposed works required to facilitate the delivery of abnormal 

indivisible loads to the site including diversion of existing 

telecommunications overhead line. 

The Applicant has requested and obtained a design and cost 
estimate for necessary works to the Openreach 
telecommunications lines (TCL1) and is in discussions 
regarding the detail of the works.  

01-78, 01-80, 01-

86, 01-90, 01-92, 

01-93 

1 8B 8B Diversion of Existing 

Telecommunication Overhead 

Lines 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

The Applicant will continue to progress discussions with 
Openreach to identify the scope and extent of works 
necessary to facilitate the delivery of abnormal indivisible 
loads to the site. 

Once the scope and extent of works are identified, the 
Applicant will continue negotiations with other parties 
affected by these works. 

 

David Watson 01-01 1 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

Since early 2021, Drax has been in discussions and 
negotiations with Mr Richard Watson (on behalf of both Mr 
Richard Watson and Mr David Watson) regarding the sale of 
land owned by Drax at that time, known as Drax Abbey Farm 
(which Mr R Watson and Mr D Watson currently occupyied 
as tenant under an agricultural tenancy). The parties’ 
solicitors are currently progressing the contract for sale of 
and it is hoped that completion will take place in the coming 
monthsthe land to Mr R Watson was completed in Q3 2022. 
Discussions The contract of sale with Mr R Watson have 
includeds (with respect to the Habitat Provision Area forming 
part of the Proposed Scheme) that the right for Drax to 
undertake the relevant hedgerow planting (together with 
associated rights).  Drax would require rights over the land to 
provide) the location of hedgerows along various field 
boundaries; these locations were kindly proposed by Mr R 
Watson and a number of them will be taken forwards as part 
of the Habitat Provision Area associated with the Proposed 
Scheme. Other aspects discussed of the Proposed Scheme 
forming part of the contract of sale with Mr R Watson have 
included access points and arrangements in order to 
undertake the hedgerow planting and maintenance activities. 
The agreement with Mr R and Mr D Watson is expected to 
include rights for Drax to undertake the relevant hedgerow 
planting (together with associated rights).  It is anticipated 
voluntary agreement would be reached during the course of 
the Examination. The Applicant is seeking compulsory 
acquisition powers as a fall-back position in case the 
landowner is unable to give Drax the required rights pursuant 
to the agreement reached. 

01-03 1 6 6 Habitat Provision Area 

01-04 1 6 6 Habitat Provision Area 

01-05 1 6 6 Habitat Provision Area 

01-06 1 6 6 Habitat Provision Area 

01-10 1 6  6 Habitat Provision Area 

01-16 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Denman 

Instrumentation 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

6 Habitat Provision Area 

Diamond Power 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Drax Power Limited 01-01 1 6 6 Habitat Provision Area Land or interests owned by the Applicant.   

 01-02 1 6 6 Habitat Provision Area  

 01-03 1 6 6 Habitat Provision Area  

 01-04 1 6 6 Habitat Provision Area  

 01-05 1 6 6 Habitat Provision Area  

 01-06 1 6 6 Habitat Provision Area  

 01-09 1 6 6 Habitat Provision Area  

 01-10 1 6 6 Habitat Provision Area  

 01-11 1 6 6 Habitat Provision Area  

 01-13 1 6 6 Habitat Provision Area  

 01-16 1 4, 5 4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

 

 01-17 1 2A, 2B, 3, 4, 6 2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

6 Habitat Provision Area 

 01-18 1 2A, 2B, 3, 4, 5 2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

 

 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

 01-20 2 1F, 3, 4 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

 

 01-22 2 1F, 3, 4 1F Electrical Connections 

3 All combined 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

 01-24 1 1F, 3, 4 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

 

 01-25 2 1F, 3, 4 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 
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Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

 01-26 1 4 4 Construction Access//4 
Temporary Construction Laydown 

 

 01-27 1 4 4 Construction Access//4 
Temporary Construction Laydown 

 

 01-30 1 4 4 Construction Access//4 
Temporary Construction Laydown 

 

East Midlands 

Instrument 

Company Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

East Riding of 

Yorkshire Council 

(‘ERYC’) 

01-39, 01-40, 01-

41, 01-53, 01-54, 

01-55, 01-58, 01-

59, 01-60, 01-61, 

01-62, 01-63, 01-

64, 01-65, 01-66, 

01-67, 01-68, 01-

70, 01-71, 01-72, 

01-96, 01-97, 01-

100, 01-118,  01-

102, 01-103, 01-

111, 01-112, 01-

114, 01-116 

1 8A 8A Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
electrical 11kV overhead lines. 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

lines and overhead telecommunications line were issued in 

September 2022. The Applicant issued survey access 

requests on 1 November 2022.   

ERYC corresponded via email to grant survey access. 

Further to this, ERYC submitted Relevant Representations to 

PINS on 14 November 2022. ERYC’s Representations 

objected to the changes proposed to the DCO Application on 

the basis that more information should be provided relating to 

the following: 

• Cable route and depth; 

• Soil management; 

• Field drainage; 

• Future rights; 

• Works compound and access; and 

• Impact of undergrounding telecommunication line. 

 

The Applicant notes ERYC’s comment on the 

abovementioned matters and will ensure they are taken into 

consideration as the proposal is developed further. The 

Applicant commits to engaging with the consultee to find a 

mutually beneficial route forwards. The Applicant’s full 

response is included at Appendix 8 (AS-057) of the Proposed 

Changes Application Report (AS-045).  

With regard to concerns raised relating to ‘future rights’, 
these are the subject of ongoing discussions with the 

01-73, 01-74, 01-

75, 01-76 

1 8A, 8B 8A Works to facilitate the delivery 

of abnormal indivisible loads to the 

site including diversion of existing 

electrical 11kV overhead lines. 

 

8B Works to facilitate the delivery 

of abnormal indivisible loads to the 

site including diversion of existing 

telecommunications overhead line. 

 

01-77, 01-78, 01-

79, 01-80, 01-81, 

01-82, 01-83, 01-

85, 01-86, 01-87, 

1 8B 8B Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
telecommunications overhead line. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

01-88, 01-89, 01-

90, 01-91, 01-92 

relevant asset owners (Northern Powergrid and Openreach) 
to confirm the detailed design of the proposed works. The 
Applicant anticipates receipt of the detailed design from the 
asset owners shortly, following the submission of the C4 
design and cost estimate request to both asset owners. Until 
such details are known, it is difficult for the Applicant to 
confirm precise cable routes. At this stage, the Proposed 
Changes Application Report (AS-045), alongside the 
appended Statement of Reasons (AS-063) and DCO updates 
(AS-061) sets out what is anticipated to be the maximum 
area of land that could be affected by proposed works and 
the rights required. However, the scale of works may reduce 
once asset owners provide their detailed designs. 

The Applicant will continue to engage with this party, 
particularly once responses have been received from 
Northern Powergrid and Openreach regarding the design of 
the works to their assets at OHL1, OHL2 and TCL1. 

 

Engie Services 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

EOF Holdings 

Limited 

01-98, 01-101 1 8A 8A Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
electrical 11kV overhead lines. 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

access to works required to divert the existing overhead 

electrical lines and overhead telecommunications line were 

issued in September 2022. The Applicant carried out site 

visits (door knocking) throughout October and November to 

chase Request for Information responses, signed consent 

forms, and survey access permissions.  

The Applicant met the interested party on site in 

October/November 2022 where the Applicant obtained verbal 

confirmation of EOF Holdings Limited’s land interest. In 

addition, the interested party presented the Applicant with 

completed Request for Information documents and consent 

form.  

Correspondence granting survey access permissions was 

confirmed to the Applicant via email.  

The Applicant is endeavouring to obtain further engagement 

from this party to determine whether an agreement can be 

reached. 

 

EU Fiber Networks 01-103, 01-111, 

01-112, 01-114, 

01-116  

1 8A 8A Diversion of Existing Electrical 
11 kV Overhead Lines  

Drax Power Limited have been in discussion with EU Fiber 
Network’s asset team since Autumn 2022 regarding the 
proposed works to facilitate the delivery of abnormal 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

indivisible loads to the site including diversion of existing 
overhead telecommunications lines.  

Discussions between the Applicant and the interest 
confirmed that the overhead line at TCL1 was not one of EU 
Fiber Networks’ assets,  

The Applicant is progressing negotiations with BT Openreach 
on the works for TCL1, and with Northern Powergrid for 
OHL1 and OHL2, and will progress discussions with EU 
Fiber Network once the scope and extent of necessary works 
are confirmed. 

 

GE Power Uk 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Grantfen Fire & 

Security Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Hamworthy 

Combustion 

Engineering Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Hargreaves (Uk) 

Services Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Harry Dickinson 01-93, 01-94 1 8B 8B Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
telecommunications overhead line. 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

lines and overhead telecommunications line were issued in 

September 2022. The Applicant issued survey access 

requests on 1 November 2022, and carried out site visits 

(door knocking) throughout October and November to chase 

Request for Information responses, signed consent forms, 

and survey access permissions.  

The Applicant met the interested party on site on 15 

November 2022 where the Applicant obtained a completed 

Request for Information, a signed consent form and a signed 

survey access permission from the interested party. 

The Applicant is progressing negotiations with BT Openreach 
on the works for TCL1, and will progress discussions with Mr 
Dickinson once the scope and extent of necessary works are 
confirmed. 

 

 

HBS Valves Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

1F, 2A, 2B, 3, 4, 5, 

6 
1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 



Drax Bioenergy with Carbon Capture and Storage Page 25 of 6729 

SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Howden Uk Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

6 Habitat Provision Area 

Ipsum Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

James Cowling 

(Tenant) 

01-70, 01-71, 
01-72 

1 8A 8A Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
electrical 11kV overhead lines. 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

lines and overhead telecommunications line were issued in 

September 2022. The Applicant issued survey access 

requests on 1 November 2022, and carried out site visits 

(door knocking) throughout October and November to chase 

Request for Information responses, signed consent forms, 

and survey access permissions.  

The Applicant met the interested party on site where the 
Applicant obtained a signed letter to confirm survey access 
permission, and the interested party also verbally confirmed 
their land interest. 

 

The Applicant is progressing negotiations with BT Openreach 
on the works for TCL1, and with Northern Powergrid for 
OHL1 and OHL2, and will progress discussions with Mr 
Cowling once the scope and extent of necessary works are 
confirmed. 

 

 01-73, 01-74, 01-

75 

1 8A, 8B 8A Works to facilitate the delivery 
of abnormal indivisible loads to 
the site including diversion of 
existing electrical 11kV overhead 
lines. 

8B Works to facilitate the delivery 
of abnormal indivisible loads to 
the site including diversion of 
existing telecommunications 
overhead line. 

 

John Pricket 01-27 1 4, 5 4 Construction Access/ 

/45 Temporary Construction 
Laydown 

Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

The Applicant is endeavouring to obtain further engagement 
from this party to determine whether an agreement can be 
reached. 

John Valentine 
Shaw. 

Roger John Vincent 
Pickering, 

Stephen 
Butterworth, 

Terence John Fisher 

01-96, 01-97, 01-

100, 01-118 

1 8A 8A Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
electrical 11kV overhead lines. 

Requests for Information (RFIs) in order to confirm their 
interests within the land alongside consent forms relating to 
the works required to divert the existing overhead electrical 
lines and overhead telecommunications line were issued in 
September 2022. The Applicant issued survey access 
requests on 1 November 2022, and carried out site visits 
(door knocking) throughout October and November to chase 
Request for Information responses, signed consent forms, 
and survey access permissions.  
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The Applicant has had discussions and a meeting with the 
Consortium of owners for this land to discuss the works 
associated with the undergrounding of OHL2. The 
Consortium have provided the Applicant with updated 
information on land ownership boundaries and details of 
further undergrounded electric cables within the plots, which 
was different from the information provided by the official C2 
search.  This information was used to update a C4 request 
for a detailed design cost estimate of works to OHL2 from the 
asset owner – Northern Powergrid. 

The Applicant will continue to engage with this party, 
particularly once a response has been received from 
Northern Powergrid regarding the design of the works. 

 

JRS Services 

(Leeds) Limited 

01-104, 01-107, 

01-108, 01-110, 

01-112, 01-115 

1 8A 8A Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
electrical 11kV overhead lines. 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

lines and overhead telecommunications line were issued in 

September 2022. The Applicant issued survey access 

requests on 1 November 2022. 

09 November 2022, the interested party, emailed the 

Applicant requesting a phone call to discuss the Applicant’s 

request to enter the premises to conduct surveys on 16 and 

17 November 2022. Following discussions with the interested 

party a signed survey access consent form was received via 

email on 15 November 2022.   

The Applicant has visited the site and sought to obtain the 

Request for Information and consent form signature but has 

been unable to do so at present.  

A response to the Proposed Changes consultation via email 

was received from JRS Services (Leeds) Limited (the 

‘interested party’) on 15 November 2022. 

The response stated: 

• “The area for the proposed OHL would 

encroach on land that we own, and this land has the 

benefit of a planning consent for commercial 

development.   

•  

• Therefore, this proposed change is 

unacceptable to us.” 
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The Applicant has taken on board the above comment 

received and has reviewed the consultee’s planning 

application to understand where the potential overlap 

positions are (planning application reference 

21/03027/STPLF).  

The Applicant understands that ERYC’s has 

delegatedgranted planning approval for an employment 

development on land south of Rawcliffe Road (A614) on 23 

December 2022., subject to the signing of a legal 

agreement. The Applicant understands that the Decision 

Notice for the proposed employment development had not 

yet been issued pending the finalising of the legal agreement 

at the date of writing this response. 

Discussions are being progressed with the asset owner 

(Northern Powergrid) of OHL2 on the design of a solution for 

undergrounding works and which will seek to minimise the 

impact on these land interests. In this regard the Applicant is 

in further detailed discussions with Northern Powergrid to 

investigate design options to minimise impact.  

The Applicant will endeavour to minimise impact on the 

interested party’s proposed development site, and welcomes 

ongoing engagement with the interested party to keep them 

updated on discussions with Northern Powergrid regarding 

the detailed design options for the undergrounding works to 

OHL2.   

A C4 request for a detailed design and cost estimate of 

necessary works to underground OHL2 (and OHL1) has been 

requested from Northern Powergrid, and the parameters for 

the design requested were revised following the receipt of the 

interested party’s comments and a review of the proposed 

site layout for the application referred to by the interested 

party. The updated illustrative design parameters included 

with the updated request to Northern Powergrid are shown in 

Plates 6-3 and 6-4 of the Proposed Changes Application 

Report (AS-045), and in Figure 1 in Annex 1 of Appendix 14 

of the PCAR (AS-063). 

This work has informed the requirement to consider and 

appraise the impacts of a number of crossing techniques as 
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well as the anticipated maximum land take requirements that 

formed part of the Proposed Changes Application. 

The Applicant, and the Applicant’s land agent, will progress 
engagement with the interested party to address the issues 
raised in the detailed design of the proposed works to OHL2. 
The Applicant formally commits to the aforementioned 
engagement, as set out in reference ID G21 of Table 6-2 
Register of Environmental Actions and Commitments - 
Suggested Additions in Relation to PC-02 of the Proposed 
Changes Application Report (AS-045). 

Kue Engineering 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Martin Nunns 

(Tenant) 

01-38 1 7 7 Provision of Floodplain 
Compensation Area. 

The Applicant was able to confirm that there had been no 
change in tenants of this area of land. The interested party, 
Martin Nunns, corresponded via email to grant survey 
access. 

The Applicant intends to terminate its tenancy with Mr Nunns 
for this land to enable the FCA works to take place on this 
land.  

National Grid 

Carbon Limited 

01-32 2 4, 5 4 Construction Access//4  

5 Temporary Construction 
Laydown 

Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

Drax Power Limited sent correspondence to National Grid 
Carbon Limited on 24 March 2022 to seek their confirmation 
of whether they would prefer to provide their own protective 
provisions for inclusion in the draft DCO or if Drax Power 
Limited’s legal team would be drafting bespoke provisions. 
Drax Power Limited subsequently received a set of protective 
provisions from National Grid Carbon Limited shortly before 
submission of the Application.  The Applicant has considered 
these and provided comments to National Grid Carbon 
Limited.  The parties are in discussions and these are 
currently under consideration, with the intention being to 
include an agreed set of protective provisions in a future draft 
of the DCO. Parties anticipate reaching agreement during the 
course of the Examination.  

National Grid 

Electricity 

Transmission plc 

01-10 2 6  6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

01-16 2 4, 5 4 Construction Access//4  

5 Temporary Construction 
Laydown//5 Retained and 
Enhanced Landscaping 



Drax Bioenergy with Carbon Capture and Storage Page 32 of 6729 

SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

01-19 2 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1D(v), 

1D(vi), 1D(vii), 

1E(i), 1E(ii), 1F, 2A, 

2B, 3, 4, 5, 6 

1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System for Unit 1 

1D(ii) Absorber and Quench 
SystemSolvent Regeneration 
System for Unit 2 

1D(iii) Solvent Regeneration 
System for Unit 1Solvent Storage 
and Make up System  

1D(iv) Solvent Regeneration 
System for Unit 2Supporting 
Infrastructure 

1D(v) Supporting Infrastructure for 
Unit 1 

1D(vi) Supporting Infrastructure for 
Unit 2 

1D (vii) Storage and Make up 
System 

1E(i) Carbon Dioxide Processing 
and Compression Plant for Unit 1 

1E(ii) Carbon Dioxide Processing 
and Compression Plant for Unit 
2Carbon Dioxide Main Vent Stacks 

1E(iii) Carbon dioxide Main Vent 
Stack for Unit 1 

1E(iv) Carbon dioxide Main Vent 
Stack for Unit 2 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

 

With respect to protective provisions, Drax Power Limited 
sent correspondence to National Grid Electricity 
Transmission plc on 24 March 2022 to seek their 
confirmation of whether they would prefer to provide their 
own protective provisions for inclusion in the draft DCO or if 
Drax Power Limited’s legal team would be drafting bespoke 
provisions. Subsequently National Grid Electricity 
Transmission plc has provided its preferred set of protective 
provisions, which the parties are currently negotiating, with 
the intention being to include an agreed set of protective 
provisions in a future draft of the DCO. Parties anticipate 
reaching agreement during the course of the Examination. 
No response has been received, meaning that the draft DCO 
currently includes standard protective provisions for National 
Grid based on similar provisions included in made DCOs. 

 

The freehold in the land on which the 132 kV air insulated 
switchgear and 400 kV substation is situated is owned by 
NGET (WN1F and supporting works in WN3), subject to 
certain rights over such land that Drax has the benefit of. 
Drax requires additional rights in the land on which the 
substation is located to enable Drax to install and maintain 
the electrical connection upgrade works. These additional 
rights are being sought through the DCO, but Drax is also 
discussing these rights with NGET to seek to reach a 
voluntary agreement.  

 

Around 6 months ago discussions with NGESO and NGET 
commenced to introduce them to the Proposed Scheme.  
Drax has been asked to submit a Modification Application 
(‘Mod App’) and this will be submitted to NG ESO, which will 
enable NG ESO to instruct NGET to conduct system studies 
to determine the exact upgrades required on both the 132 kV 
air insulted switchgear and 400 kV substation to enable an 
increase in import capacity.   

 

Discussions between parties are ongoing.  
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3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

01-20 1 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

01-22 1 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 
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3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

01-23 1 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

01-25 1 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

01-27 2 4, 5 4 Construction Access 
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54 Temporary Construction 
Laydown 

01-31 2 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-32 2 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-37 2 7 7 Flood Compensation Area 

01-84 2 8B 8B Diversion of Existing 
Telecommunication Overhead 
Lines 

01-96, 01-97, 01-

100, 01-102, 01-

111 

01-114 

01-116 

01-118 

1 8A 8A Diversion of Existing Electrical 
11 kV Overhead Lines 

National Highways 

Limited 

01-83, 01-87 1 8B 8B Diversion of Existing 
Telecommunication Overhead 
Lines 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

and telecommunications lines were issued in September 

2022.  

Drax Power Limited has been in discussions with asset 

owners (BT Openreach and Northern Powergrid) since 

Autumn 2022 regarding their assets and the proposed works 

required to facilitate the delivery of abnormal indivisible loads 

to the site including diversion of existing telecommunications 

overhead lines. 

The Applicant has requested design and cost estimates for 
necessary works from the asset owners.  

Once the scope and extent of works are identified, the 
Applicant will progress discussions with National Highways. 

 

01-96, 01-97, 01-

100, 01-102, 01-

111 

01-114 

01-116 

01-118 

1 8A 8A Diversion of Existing Electrical 
11 kV Overhead Lines 

Northern Gas 

Networks Limited 

01-103, 01-104, 

01-107, 01-108, 

1 and 2 8B 8B Diversion of Existing 
Telecommunication Overhead 
Lines 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 
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01-110, 01-114, 

01-115  

and telecommunications lines were issued in September 

2022.  

Northern Gas Networks Limited kindly provided a response to 

confirm the location and details of their assets in the vicinity 

of works to divert the existing overhead electrical and 

telecommunications lines. 

Drax Power Limited has been in discussions with asset 

owners (BT Openreach and Northern Powergrid) since 

Autumn 2022 regarding their assets and the proposed works 

required to facilitate the delivery of abnormal indivisible loads 

to the site including diversion of existing telecommunications 

overhead lines. 

The Applicant has requested design and cost estimates for 
necessary works from the asset owners.  

Once the scope and extent of works are identified, the 
Applicant will progress discussions with Northern Gas 
Networks. 

 

North Yorkshire 

County Council 

01-07 1 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

During consultation, North Yorkshire County Council have 
been consulted with regards to assessing the Proposed 
Scheme’s impacts to the public highway.  This has included 
transport scoping discussions comprising the issue of a 
Transport Scoping Note and associated meetings, EIA 
Scoping, and preliminary assessment included in the 
Preliminary Environment Information Report (PEIR).  The 
consultation discussions have informed the assessment set 
out in the ES, and as a result of the discussion, NYCC is 
aware of the proposals affecting their road network.  

 

The Applicant will continue to engage with NYCC regarding 
their land interests. 

01-11 2 6 6 Habitat Provision Area 

01-12 1 6 6 Habitat Provision Area 

01-14 1 1A, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 
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54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

01-19 2 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1D(v), 

1D(vi), 1D(vii), 

1E(i), 1E(ii), 1F, 2A, 

2B, 3, 4, 5, 6  

1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System for Unit 1 

1D(ii) Absorber and Quench 
System for Unit 2Solvent 
Regeneration System 

1D(iii) Solvent Regeneration 
System for Unit 1 Solvent Storage 
and Make up System 

1D(iv) Solvent Regeneration 
System for Unit 2Supporting 
Infrastructure 

1D(v) Supporting Infrastructure for 
Unit 1 

1D(vi) Supporting Infrastructure for 
Unit 2 

1D(vii) Storage and Make up 
System 

 

1E(i) Carbon Dioxide Processing 
and Compression Plant for Unit 1 

1E(ii) Carbon Dioxide Processing 
and Compression Plant for Unit 2 
Carbon Dioxide Main Vent Stacks 

1E(iii) Carbon dioxide Main Vent 
Stack for Unit 1 

1E(iv) Carbon dioxide Main Vent 
Stack for Unit 2 

1F Electrical Connections 
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2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

01-21 1 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

01-26 1 

 

4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 
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01-28 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-29 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-30 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-31 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-32 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-33 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-34 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-35 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

01-36 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

Northern Gas 

Networks Limited 

01-103, 01-104, 

01-107, 01-108, 

01-110, 01-114, 

01-115  

1 and 2 8B 8B Diversion of Existing 
Telecommunication Overhead 
Lines 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead electrical 

and telecommunications lines were issued in September 

2022.  

Northern Gas Networks Limited kindly provided a response to 

confirm the location and details of their assets in the vicinity 

of works to divert the existing overhead electrical and 

telecommunications lines. 

Drax Power Limited has been in discussions with asset 

owners (BT Openreach and Northern Powergrid) since 
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Autumn 2022 regarding their assets and the proposed works 

required to facilitate the delivery of abnormal indivisible loads 

to the site including diversion of existing telecommunications 

overhead lines. 

The Applicant has requested design and cost estimates for 
necessary works from the asset owners.  

Once the scope and extent of works are identified, the 
Applicant will progress discussions with Northern Gas 
Networks. 

 

Northern Powergrid 

(Yorkshire) plc 

01-10 2 6  6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

With respect to protective provisions, Drax Power Limited 
sent correspondence to Northern Powergrid on 23 March 
2022 in relation to protective provisions.  A response is 
awaited, and in any event the draft DCO includes standard 
protective provisions for the protection of electricity, gas, 
water and sewerage undertakers.   

Drax Power Limited have been in discussion with Northern 
Powergrid’s asset team since Autumn 2022 regarding the 
proposed works to facilitate the delivery of abnormal 
indivisible loads to the site including diversion of existing 
electrical 11kV overhead lines. 

This has resulted in the submission and updating of a C4 
request from the Applicant to Northern Powergrid for a 
design and cost of works to Northern Powergrid’s assets. 

 

The C4 request from the Applicant has evolved following 
discussions with other parties with land interests and assets 
in the vicinity of OHL1 and OHL2 which may be affected by 
works. 

A response to the updated C4 request is anticipated from 
Northern Powergrid in March 2023 in accordance with their 
response protocols for these requests. 

 

The Applicant will continue to progress discussions with 
Northern Powergrid to identify the scope and extent of works 

01-16 2 4, 5, 8A 4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

8A Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
electrical 11kV overhead lines. 

01-39, 01-40,01-

41, 01-42, 01-45, 

01-47, 01-50, 01-

57. 01-61, 01-63, 

01-64, 01-65, 01-

66, 01-67, 01-68, 

01-70, 01-72, 01-

75, 01-96, 01-97, 

01-98, 01-100, 

01-108, 01-110, 

01-114, 01-115, 

01-118 

 

1 8A 8A Diversion of Existing Electrical 

11 kV Overhead Lines 

 

01-74 1 8B 8B Diversion of Existing 

Telecommunication Overhead 

Lines 

Commented [FC1]: Rachel and Sean to add in relevant 
Plot Nos. and category of interest 
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necessary to facilitate the delivery of abnormal indivisible 
loads to the site. 

Once the scope and extent of works are identified, the 
Applicant will continue negotiations with other parties 
affected by the works. 

 

Oceaneering 

International 

Services Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Philford Design 

Engineers Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Protec Fire 

Detection Public 

Limited Company 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Robert Charles 

Huddlestone 

01-84 1 8B 8B Works to facilitate the delivery 
of abnormal indivisible loads to the 
site including diversion of existing 
telecommunications overhead line. 

Requests for Information (RFIs) in order to confirm their 
interests within the land alongside consent forms relating to 
the works required to divert the existing overhead electrical 
lines and overhead telecommunications line were issued in 
September 2022.  

The Applicant is progressing negotiations with BT Openreach 
on the works for TCL1 and will progress discussions with Mr 
Huddlestone once the scope and extent of necessary works 
are confirmed. 

 

Richard Watson 01-01 1 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

Since early 2021, Drax has been in discussions and 
negotiations with Mr Richard Watson (on behalf of both Mr 
Richard Watson and Mr David Watson) regarding the sale of 
land owned by Drax at that time, known as Drax Abbey Farm 
(which Mr R Watson and Mr D Watson occupied as tenant 
under an agricultural tenancy). The sale of the land to Mr R 
Watson was completed in Q3 2022. The contract of sale with 
Mr R Watson includes (with respect to the Habitat Provision 
Area forming part of the Proposed Scheme) the right for Drax 
to undertake the relevant hedgerow planting (together with 
associated rights).  . Other aspects of the Proposed Scheme 
forming part of the contract of sale with Mr R Watson include 
access points and arrangements in order to undertake the 
hedgerow planting and maintenance activities.   

The Applicant is seeking compulsory acquisition powers as a 
fall-back position in case the landowner is unable to give 
Drax the required rights pursuant to the agreement reached. 

01-03 1 6 6 Habitat Provision Area 

01-04 1 6 6 Habitat Provision Area 

01-05 1 6 6 Habitat Provision Area 

01-06 1 6 6 Habitat Provision Area 

01-10 1 6  6 Habitat Provision Area 

01-16 1 4, 5 4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Since early 2021, Drax has been in discussions and 
negotiations with Mr Richard Watson (on behalf of both Mr 
Richard Watson and Mr David Watson) regarding the sale of 
land known as Drax Abbey Farm (which Mr R Watson and Mr 
D Watson currently occupy as tenant under an agricultural 
tenancy). The parties’ solicitors are currently progressing the 
contract for sale and it is hoped that completion will take 
place in the coming months. Discussions with Mr R Watson 
have included (with respect to the Habitat Provision Area 
forming part of the Proposed Scheme that Drax would 
require rights over the land to provide) the location of 
hedgerows along various field boundaries; these locations 
were kindly proposed by Mr R Watson and a number of them 
will be taken forwards as part of the Habitat Provision Area 
associated with the Proposed Scheme. Other aspects 
discussed with Mr R Watson have included access points 
and arrangements in order to undertake the hedgerow 
planting and maintenance activities. The agreement with Mr 
R and Mr D Watson is expected to include rights for Drax to 
undertake the relevant hedgerow planting (together with 
associated rights).  It is anticipated voluntary agreement 
would be reached during the course of the Examination. 

Roofdec Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Rotork P.L.C. 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Schenck Process 

(Clyde) Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Secretary of State 

for Transport 

01-83, 01-87 1 8B 8B Diversion of Existing 

Telecommunication Overhead 

Lines 

Requests for Information (RFIs) in order to confirm their 

interests within the land alongside consent forms relating to 

the works required to divert the existing overhead 

telecommunications lines were issued in September 2022.  

Drax Power Limited has been in discussions with BT 

Openreach since Autumn 2022 regarding their assets and the 

proposed works required to facilitate the delivery of abnormal 

indivisible loads to the site including diversion of existing 

telecommunications overhead line. 

The Applicant has requested and obtained a design and cost 
estimate for necessary works to the Openreach 
telecommunications lines (TCL1) and is in discussions 
regarding the detail of the works.  

The Applicant is progressing discussions with this party as 
further details of the works becomes available, alongside 
seeking section 135 consent. 

01-01 2 6 6 Habitat Provision Area 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Selby Area Internal 

Drainage Board 

01-03 2 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since November 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

Drax Power Limited has been in correspondence with the 
land interest since November 2021. 

 

These discussions have enabled the Applicant and the IDB 
to agree all matters, as evidenced in the SoCG through 
ensuing appropriate assessments were undertaken and the 
inclusion of measures within the REAC. 

 

During consultation, Selby Area IDB advised that an 
appropriate consent from them is required for any works 
above ground within 7 metres of the edge of the pipe or 7 
metres from the edge of the bank top of the open channel 
watercourse maintained by the IDB or by riparian owners. 
The requirement for such consents is disapplied in the draft 
DCO with the IDB given an appropriate role in other parts of 
the DCO in order to ensure appropriate protection for their 
interests. 

01-14 2 1A, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connection 

4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

01-19 2 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1D(v), 

1D(vi), 1D(vii), 

1E(i), 1E(ii), 1F, 2A, 

2B, 3, 4, 5, 6 

1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System for Unit 1 

1D(ii) Absorber and Quench 
System for Unit 2Solvent 
Regeneration System 

1D(iii) Solvent Regeneration 
System for Unit 1Solvent Storage 
and Make up System 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

1D(iv) Solvent Regeneration 
System for Unit 2Supporting 
Infrastructure 

1D(v) Supporting Infrastructure for 
Unit 1 

1D(vi) Supporting Infrastructure for 
Unit 2 

1D(vii) Storage and Make up 
System 

 

1E(i) Carbon Dioxide Processing 
and Compression Plant for Unit 1 

1E(ii) Carbon dioxide Main Vent 
Stack for Unit 2 

Carbon Dioxide Main Vent Stacks 

1E(iii) Carbon dioxide Main Vent 
Stack for Unit 1 

1E(iv) Carbon dioxide Main Vent 
Stack for Unit 2 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

6 Habitat Provision Area 

Severn Unival 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Sewell Construction 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Siemens Public 

Limited Company 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 



Drax Bioenergy with Carbon Capture and Storage Page 54 of 6729 

SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Specialist Power 

Engineering 

Contracts Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Team Industrial 

Services (Uk) 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Tei Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

The Coal Authority 01-01 2 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

In response to the Statutory Consultation, the interested 
party confirmed on 08 November 2021  the following: “Whilst 
the proposed development site falls within the coalfield, it is 
located outside the Development High Risk Area as defined 
by the Coal Authority. Therefore, the planning team at the 
Coal Authority, have no specific comment to make on this 
Proposed Scheme.” 

The Coal Authority confirmed in an email to the Applicant on 
31 January 2023 that the Proposed Changes do not affect 
any previous comments that were made.  They advised that 
comments dated 08 November 2021 (submitted in relation to 
the Statutory Consultation) remain valid. 

 

01-02 2 6 6 Habitat Provision Area 

01-03 2 6 6 Habitat Provision Area 

01-04 2 6 6 Habitat Provision Area 

01-11 2 6 6 Habitat Provision Area 

01-13 2 6 6 Habitat Provision Area 

01-17 2 2A, 2B, 3, 4, 5, 6 2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

45 Temporary Construction 
Laydown 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

6 Habitat Provision Area 

01-18 2 2A, 2B, 3, 4, 5 2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

01-19 2 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1D(v), 

1D(vi), 1D(vii), 

1E(i), 1E(ii), 1F, 2A, 

2B, 3, 4, 5, 61A, 

1B, 1C(i), 1C(ii), 

1C(iii), 1D(i), 1D(ii), 

1D(iii), 1D(iv), 1E(i), 

1E(ii), 1F, 2A, 2B, 

3, 4, 5, 6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System for Unit 1 

1D(ii) Absorber and Quench 
System for Unit 2 Solvent 
Regeneration System 

1D(iii) Solvent Regeneration 
System for Unit 1 Solvent Storage 
and Make up System 

1D(iv) Solvent Regeneration 
System for Unit 2Supporting 
Infrastructure 

1D(v) Supporting Infrastructure for 
Unit 1 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

1D(vi) Supporting Infrastructure for 
Unit 2 

1D(vii) Storage and Make up 
System 

 

1E(i) Carbon Dioxide Processing 
and Compression Plant for Unit 1 

1E(ii) Carbon Dioxide Processing 
and Compression Plant for Unit 
2Carbon Dioxide Main Vent Stacks 

1E(iii) Carbon dioxide Main Vent 
Stack for Unit 1 

1E(iv) Carbon dioxide Main Vent 
Stack for Unit 2 

 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

01-24 2 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

The Environment 

Agency 

01-03 2 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

During consultation, the Environment Agency advised that an 
environmental permit is needed for works located within 16m 
of flood defences and in undefended areas of Flood Zone 3. 
The Environment Agency also advised that an environmental 
permit will be required for tree planting if it is in undefended 
area of Flood Zone 3 and within 16m of flood defences, or if 
tree planting is associated with ground raising.  These 
comments have all been taken on board in the design of the 
Proposed Scheme. 

The Applicant confirmed in their response to Relevant 
Representations (PDA-002) that no works are proposed 
within 16 m of the toe of the landward side of the defences 
adjacent to the River Ouse, as detailed in Chapter 2 (Site 
and Project Description) of the ES (APP-038), which states 
that “a 30m offset from the River Ouse has been 
implemented to avoid impacts related to the watercourse” 
which demonstrates that there would not be a requirement 
for an EA Permit as described above.  

The Applicant understands that his matter has been agreed 
by the EA, and it is no longer an outstanding matter to be 
agreed in the Statement of Common Ground with the EA. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

The Occupier 01-03 1 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since March 2022 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

The Occupier 01-03 1 6 6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since March 2022 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

Unknown 01-06 1 6 6 Habitat Provision Area Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land.  

01-10 1 6 6 Habitat Provision Area Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

01-16 1 4, 5 4 Construction Access 

4 Temporary Construction 
Laydown  

5 Retained and Enhanced 
Landscaping 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-07 1 6 6 Habitat Provision Area Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

01-12 1 6 6 Habitat Provision Area 

01-14 1 1A, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

01-21 1 1F, 3, 4 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

 

Unknown 01-08 1 6 6 Habitat Provision Area Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-23 1 1F, 3, 4 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-27 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Unknown 01-28 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-29 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-31 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-33 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-34 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Unknown 01-35 1 4 4 Construction Access 

4 Temporary Construction 
Laydown 

Drax Power Limited erected notices on site in order to 
confirm unknown interests within the land. 

Veolia Bioenergy Uk 

Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Vodafone Uk Limited  

 
01-23 1 1F, 3, 4, 5 1F Electrical Connections 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

54 Temporary Construction 
Laydown 

Drax Power Limited sent correspondence to Vodafone UK 
Limited on 24 March 2022 in order to seek their confirmation 
of whether they approve of the inclusion of the standard 
protective provisions for the protection of operators of 
electronic communications code networks. Vodafone UK 
Limited subsequently confirmed that they did not consider 
their assets would be affected by the Proposed Scheme. 

Ws Atkins Limited 01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

6 Habitat Provision Area 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

Xylem Water 

Solutions Uk Limited 

01-19 1 1A, 1B, 1C(i), 

1C(ii), 1C(iii), 1D(i), 

1D(ii), 1D(iii), 

1D(iv), 1E(i), 1E(ii), 

1F, 2A, 2B, 3, 4, 5, 

6 

1A Pre-Treatment Plant 

1B Cooling Water Connection 

1C(i) Process Steam Connection 
with Unit 1 

1C(ii) Process Steam Connection 
with Unit 2 

1C(iii) Process Steam Processing 

1D(i) Absorber and Quench 
System 

1D(ii) Solvent Regeneration 
System 

1D(iii) Solvent Storage and Make 
up System 

1D(iv) Supporting Infrastructure 

1E(i) Carbon Dioxide Processing 
and Compression Plant 

1E(ii) Carbon Dioxide Main Vent 
Stacks 

1F Electrical Connections 

2A Carbon Dioxide Delivery 
Compound 

2B Carbon Dioxide Delivery 
Pipeline 

3 All combined 

3 (related to 1A) - Pre-Treatment 
Plant 

3 (related to 1B) - Cooling Water 
Connection 

3 (related to 1C) - Process Steam 
Connection 

3 (related to 1D) - Carbon Capture 
Auxiliaries 

3 (related to 1F) - Electrical 
Connections 

4 Construction Access 

4 Temporary Construction 
Laydown 

5 Retained and Enhanced 
Landscaping 

Drax Power Limited has been in correspondence with the 
land interest since March 2022. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

This company provide services to the Applicant through 
services agreements or similar arrangements. The 
agreement enables the company to occupy parts of this plot. 
Given the potential for the agreement in place to establish a 
landlord and tenant arrangement between the Applicant and 
the company, each company has been identified as having a 
Category 1 interest.  The Applicant does not seek powers to 
acquire land or new rights with respect to this interest.  
Powers sought relate only to extinguishing existing rights. 
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SCHEDULE OF NEGOTIATIONS AND POWERS SOUGHT (TRACKED) 

Contact Name Plot Number Category of 

Interest 

Works Number(s) Reason of Acquisition or 

Possession 

Negotiations 

6 Habitat Provision Area 

Yorkshire Water 

Services Limited 

01-03 2 6  6 Habitat Provision Area Drax Power Limited has been in correspondence with the 
land interest since September 2021. 

 

Drax Power Limited has issued Requests for Information 
(RFIs) in order to confirm their interests within the land. 

 

Drax Power Limited sent correspondence to Yorkshire Water 
Limited on 24 March 2022 to seek their confirmation of 
whether they would prefer to provide their own protective 
provisions for inclusion in the draft DCO or if Drax Power 
Limited’s legal team would be drafting bespoke provisions. 
No response has been received, and in any event standard 
protective provisions for electricity, gas, water and sewerage 
undertakers have been included in the draft DCO. 

01-70, 01-71, 01-

72, 01-73, 01-74, 

01-75, 01-96, 01-

100, 01-102, 01-

111, 01-114, 01-

116, 01-118 

1 and 2 8A 8A Diversion of Existing Electrical 

11 kV Overhead Lines 

 

 

 


