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West Burton

SOLAR PROJECT

Schedule of Progress regarding objections and agreements in relation to
Compulsory Acquisition, Temporary Possession, other land rights and blight -

Deadline 4 Revision B

February 2024

Permanent,
No Name/Organisation E:‘;:::;it;?n -Ir:tpeer:sft :f\:‘/z:r;gm Plot Numbers ;:quired? Status of Agreement
Rights
1 Philip Ernest Bartle RR-259 Part 1, Acquisition of | 09-162, 10-177, 10-179, | Yes Heads of Terms were issued to the
Part 2, Rights 10-180, 10-187, 10-188, landowner/tenant on 01 February
Part 3 10-189 2023. Ongoing negotiations with the
landowner’s land agent via email and
Temporary 09-163 calls. No issues have been raised to
Possession date.
Deadline 1 update: It is likely that
Heads of Terms will be agreed soon
following consensus being reached
with the landowner/tenant.
Deadline 2 update: no further
updates.
Deadline 4 update: Applicant’s land
agent is chasing the landowner's
agent weekly for comments on the
latest Heads of Terms. No issues have
been raised to date and the Applicant
is hopeful that the party will agree
terms when freeholder does.
2 Rodger Andrew Brownlow | RR-281, Part 1 Acquisition of | 04-047, 04-049, 04-050, | Yes Heads of Terms were issued to the
REP1A-060 Rights 07-096, 07-098, 07-104, landowner and their land agent on 01

07-105, 07-106, 07-107,

February 2023. Ongoing negotiations
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Permanent,
No Name/Organisation E:‘;:::;it;?n IT:tpeer:sft :i:‘/z:r;gv Plot Numbers ;:quire & Status of Agreement
Rights
07-108, 07-109, 07-114, by emails, calls and meeting regarding
07-1144a, 07-115, 07- financial consideration and cable
116, 07-117 construction methodology with the
landowners’ land agents, Brown & Co.
04-048, 07-110, 07-111,
Temporary 07-112,07-113 Deadline 1 update: Heads of Terms
Possession are sat with party for signing following

agreed amendments with agent.

Deadline 2 update: Heads of Terms
have been reviewed by the party
following the agreement of earlier
amendments with the land agent. The
party has raised further points relating
to commercial terms and value. The
agent is marking up the Heads of
Terms to be issued back to the
Applicant for review.

Deadline 4 update: Heads of Terms
were signed on 9% February 2024. The
Applicant has made contact with the
landowner’s solicitor who has
confirmed he is instructed. Draft
documents are being prepared.
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Permanent,
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Rights
3 Lincolnshire County RR-188,, Part 1, Freehold 01-011, 02-023, 04-041, | Yes With regards to plots 06-082 and 06-
Council AoC-005, Part 3 Acquisition 06-092, 06-092a 084, Lincolnshire County Council (LCC)
PDA-038, is listed in the Book of Reference as
REP1-075, Acquisition of | 01-008, 01-014, 02-027, having a Category 2 interest in respect
REP1A-001, Rights 02-028, 02-029, 04-047, of street furniture.
REP1A-002, 04-051, 05-053, 07-098,
REP3-042 07-106, 07-107, 07-108, For all remaining plots listed, LCC are

Temporary
Possession

07-109

01-001, 01-002, 01-
002a, 01-005, 01-006,
01-007, 01-017, 02-025,
02-026, 02-032, 04-038,
06-080, 06-081, 06-082,
06-083, 06-084, 06-085,
06-086, 06-087, 06-093,
07-099, 07-099a, 07-
100, 07-101, 07-110, 07-
111, 07-112, 07-113

included in the Book of Reference in
their statutory capacity as highway
authority in respect of the public
highway, byways and footpaths.
Given the nature of these rights, and
that fact that the rights being sought
by the Applicant in the draft DCO will
not be inconsistent with these rights,
it is not considered necessary to seek
a voluntary agreement with this
affected party.

Deadline 1 update: no further update.
Deadline 2 update: no further update.

Deadline 4 update: no further update.
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No

Name/Organisation

Examination
Library Ref

Type of
Interest

Permanent,
Temporary

and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

Marton and Gate Burton
Parish Council

RR-213,
PDA-045

Part 1,
Part 2,
Part 3

Acquisition of
Rights

07-106, 07-107

Yes

Marton and Gate Burton Parish
Council is listed in the Book of
Reference as having a Category 2
interest in plots 07-106 and 07-107 in
respect of a right of access. Given the
nature of these rights, and that fact
that the rights being sought by the
Applicant in the draft DCO will not be
inconsistent with these rights, it is not
considered necessary to seek a
voluntary agreement with this
affected party.

Deadline 2 update: no further update.

Deadline 4 update: no further update.

Neil Elliott

RR-234

Part 1

Acquisition of
Rights

Temporary
Possession

04-044, 04-046, 04-047

04-045

Yes

Heads of Terms were issued to the
landowner and their land agent on 01
February 2023. Ongoing negotiations
with the landowner’s land agent via
email and calls.

Deadline 1 update: The landowner is
not currently willing to enter into a
voluntary agreement. However, the
Applicant remains willing to do so.




West Burton

SOLAR PROJECT

Schedule of Progress regarding objections and agreements in relation to
Compulsory Acquisition, Temporary Possession, other land rights and blight -

Deadline 4 Revision B
February 2024

No

Name/Organisation

Examination
Library Ref

Type of
Interest

Permanent,
Temporary
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Required?

Status of Agreement

Deadline 2 update: no further update.

Deadline 4 update: no further update.

Anne Elizabeth Emmerson

RR-020

Part 1

Temporary
Possession

06-085

No

Anne Elizabeth Emmerson is listed in
the Book of Reference as having a
Category 1 interest in plot 06-085
(3848 square metres of public road
and verges (Stow Park Road, A1500))
in respect of subsoil beneath public
highway.

Given the nature of this subsoil
interest and the temporary possession
powers being sought by the Applicant
in the draft DCO, it is not considered
necessary to seek a voluntary
agreement with this landowner.

Deadline 1 update: no further update.
Deadline 2 update: no further update.

Deadline 4 update: no further update.

Emma Ruth Hill

RR-087

Part 1

Acquisition of
Rights

07-098, 07-102

Yes

Heads of Terms were issued on 9
July 2023 to the landowner, who
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confirmed receipt of these following
an on-site meeting to discuss the
Scheme’s requirements.

Negotiations are ongoing. Mr and Mrs
Hill have requested further
information on cable route layouts,
which is currently being prepared by
the Applicant. This is because the
proposed cable route runs across an
area where the landowner recently
obtained planning permission for
agricultural barns. A technical solution
is being drawn up by the Applicant to
confirm whether the barns and cable
can coexist. A meeting took place on
23 October 2023.

Deadline 1 update: Discussions are
ongoing but the landowner is
currently refusing to negotiate on an
easement and has suggested a subsoil
lease or wayleave with increased
commercial values may be acceptable.
The Applicant is considering this
request. The Applicant has carried out
a review of the route optioneering in
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No

Name/Organisation

Examination
Library Ref

Type of
Interest

Permanent,
Temporary

and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

this location in conjunction with the
applicant for the Gate Burton Energy
Park and Cottam Solar Project. No
options have been identified that
would avoid the need to seek
compulsory acquisition and no
options performed better in
environmental terms than the existing
route alignment. Most alternative
options would affect more
landowners in total, many of whom
were not willing to enter into
negotiations.

Deadline 2 update: Discussions are
ongoing. The Applicant notes that in
the Compulsory Acquisition Hearing
held on the 7 December 2023 for the
Cottam Solar Project, it was suggested
to the landowner’s representative
that Mr and Mrs Hill appoint a land
agent or solicitor as impartial advice
may be helpful to them, particularly
relating to the process. The
reasonable costs for obtaining such
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Permanent,
N Examination | Type of Temporary CA
No Name/Organisation Library Ref Fteraet and/or New Plot Numbers Required? Status of Agreement
Rights

advice would be paid for by the
Applicant.

Deadline 4 update: The landowner
still has not chosen to appoint an
agent. Discussions are ongoing. An
internal valuation report has been
completed to ascertain the value of
the land. An independent third-party
valuation of the land will be
undertaken as the commercial point
of value by landowner and Applicant
are very far apart. The Applicant is
hopeful that the landowner will
accept the valuation figure to progress
the signing of the Heads of Terms.

8 Nicholas Hill RR-238, Part 1 Acquisition of | 07-098, 07-102 Yes Heads of Terms were issued on 9
REP3-058 Rights July 2023 to the landowner, who
confirmed receipt of these following
an on-site meeting to discuss the
Scheme’s requirements.

Negotiations are ongoing. Mr Hill has
requested further information on
cable route layouts, which is currently
being prepared by the Applicant. This
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Plot Numbers

CA
Required?

Status of Agreement

is because the proposed cable route
runs across an area where the
landowner recently obtained planning
permission for agricultural barns. A
technical solution is being drawn up
by the Applicant to confirm whether
the barns and cable can coexist. A
meeting took place on 23 October
2023.

Deadline 1 update: Discussions are
ongoing but the landowner is
currently refusing to negotiate on an
easement and has suggested a subsoil
lease or wayleave with increased
commercial values may be acceptable.
The Applicant is considering this
request. The Applicant has carried out
a review of the route optioneering in
this location in conjunction with the
applicant for the Gate Burton Energy
Park and Cottam Solar Project. No
options have been identified that
would avoid the need to seek
compulsory acquisition and no
options performed better in
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environmental terms than the existing
route alignment. Most alternative
options would affect more
landowners in total, many of whom
were not willing to enter into
negotiations.

Deadline 2 update: Discussions are
ongoing. The Applicant notes that in
the compulsory acquisition hearing
held on the 7 December 2023 for the
Cottam Solar Project, it was suggested
to the landowner’s representative
that Mr and Mrs Hill appoint a land
agent or solicitor as impartial advice
may be helpful to them, particularly
relating to the process. The
reasonable costs for obtaining such
advice would be paid for by the
Applicant.

Deadline 4 update: The landowner
still has not chosen to appoint an
agent. Discussions are ongoing. An
internal valuation report has been
completed to ascertain the value of
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Permanent,
No Name/Organisation E:‘;:::;it;?n -Ir:tpeer:sft :f\:‘/z:r;gm Plot Numbers ;:quired? Status of Agreement
Rights
the land. An independent third-party
valuation of the land will be
undertaken as the commercial point
of value by landowner and Applicant
are very far apart. The Applicant is
hopeful that the landowner will
accept the valuation figure to progress
the signing of the Heads of Terms.
9 SNSE Limited RR-308 Part 1 Acquisition of | 09-162, 09-165, 09-168, | Yes Heads of Terms were issued to the

Rights

Temporary
Possession

09-169, 09-170, 09-171,
09-172, 09-173, 10-174,
10-175, 10-176, 10-177,
10-179, 10-180, 10-181,
10-182, 10-187, 10-188,

10-189

09-163, 09-164, 09-166,
09-167, 10-178, 10-196

landowner and their land agent on 01
February 2023. Ongoing negotiations
with the landowner’s land agent,
Strutt & Parker, via email and calls.

Deadline 1 Update: Discussions over
option and easement value due to
mines and mineral safeguarding zone
and future development objectives
are ongoing. Currently reviewing
agents amends to Heads of Terms.

Deadline 2 update: no further update.
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Plot Numbers
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Required?

Status of Agreement

Deadline 4 update: Negotiations are
ongoing with the landowner’s land
agent, Strutt & Parker, via email and
calls. The Applicant had a productive
meeting on 15 February 2024 with
RES regarding their Steeple DCO solar
development proposed on part of this
landowner’s land, where it was
agreed to work together to minimise
impacts upon each renewable energy
scheme. A meeting was held with the
landowner’s agent on 2nd February
2024 to discuss commercial terms and
the cable route directly south of West
Burton Power Station. The
landowner’s agent will review marked
up Heads of Terms and issue back
comments. The Applicant is hopeful
these will be agreed soon.

10

SNSED Limited

RR-309

Part 1

Acquisition of
Rights

Temporary
Possession

10-179, 10-187, 10-188,

10-189

10-196

Yes

Heads of Terms were issued to the
landowner and their land agent on 01
February 2023. Ongoing negotiations
with the landowner’s land agent,
Strutt & Parker, via email and calls.
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Library Ref

Type of
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Permanent,
Temporary
and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

Deadline 1 Update: Discussions over
option and easement value due to
mines and mineral safeguarding zone
and future development objectives
are ongoing. Currently reviewing
agents amends to Heads of Terms.

Deadline 2 update: no further update.

Deadline 4 update: Negotiations are
ongoing with the landowner’s land
agent, Strutt & Parker, via email and
calls. The Applicant had a productive
meeting on 15 February 2024 with
RES regarding their Steeple DCO solar
development proposed on part of this
landowner’s land, where it was
agreed to work together to minimise
impacts upon each renewable energy
scheme. A meeting was held with the
landowner’s agent on 2nd February
2024 to discuss commercial terms and
the cable route directly south of West
Burton Power Station. The
landowner’s agent will review marked
up Heads of Terms and issue back
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No

Name/Organisation
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Temporary

and/or New
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Plot Numbers
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Required?

Status of Agreement

comments. The Applicant is hopeful
these will be agreed soon.

11

Edward Christopher
Morgan

RR-076

Part 1

Temporary
Possession

08-132

No

Edward Christopher Morgan is listed
in the Book of Reference as having a
Category 1 interest in plot 08-132
(2356 square metres of public road
and verge (Coates Road)) in respect of
subsoil beneath public highway. Given
the nature of this subsoil interest and
the temporary possession powers
being sought by the Applicant in the
draft DCO, it is not considered
necessary to seek a voluntary
agreement with this landowner.

Deadline 1 update: no further update.
Deadline 2 update: no further update.

Deadline 4 update: no further update.

12

Julian Allister Nowell

RR-167

Part 1,
Part 2,
Part 3

Freehold
Acquisition

Acquisition of
Rights

01-021, 02-022, 02-031,
04-041, 04-042

01-020, 02-027, 02-030,
02-033, 04-040, 04-043a

Yes

Julian Allister Nowell is listed in the
Book of Reference as having a
Category 1 interest in plots 02-025
(2579 square metres of public road
and verge (Sturton Road, B1241)) and
04-038 (1335 square metres of public
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Permanent,
No Name/Organisation E:(l:r?:;;t;?n IT:tpeer:sft :z:‘/ﬂ:rsg‘, Plot Numbers ;:quire & Status of Agreement
Rights
road (Sturton Road, B1241)) in respect
Temporary 02-025, 02-026, 04-038, of subsoil beneath public highway.
Possession 04-043 Given the nature of this subsoil

interest and the temporary possession
powers being sought by the Applicant
in the draft DCO, it is not considered
necessary to seek a voluntary
agreement with this landowner.

With regards to all other plots listed,
Julian Allister Nowell is listed in the
Book of Reference as having a
Category 2 interest in respect of rights
and covenants stated in transfer
dated 28th September 2001. Given
the nature of these rights, and that
fact that the rights being sought by
the Applicant in the draft DCO will not
be inconsistent with these rights, it is
not considered necessary to seek a
voluntary agreement with this
affected party.

Deadline 1 update: no further update.

Deadline 2 update: no further update.
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Examination
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Type of
Interest

Permanent,
Temporary

and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

Deadline 4 update: no further
update.

13

Derek John Rose

RR-069

Part 1

Acquisition of
Rights

04-047, 04-051

Yes

Derek John Rose is listed in the Book
of Reference as having a Category 1
interest in plots 04-047 (7277 square
metres of public road and verge
(Cowdale Lane)) and 04-051 (2224
square metres of public road and
verges (Cowdale Lane)) in respect of
subsoil beneath public highway. Given
the nature of these rights, and that
fact that the rights being sought by
the Applicant in the draft DCO will not
be inconsistent with these rights, it is
not considered necessary to seek a
voluntary agreement with this
affected party.

Deadline 1 update: no further update.
Deadline 2 update: no further update.

Deadline 4 update: no further update.

14

John Alexander Rouse

RR-158

Part 1

Temporary
Possession

06-084

No

John Alexander Rouse is listed in the
Book of Reference as having a
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Interest
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Temporary
and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

Category 1 interest in plot 06-084 (575
square metres of public road and
verge (Stow Park Road A1500)) in
respect of subsoil beneath public
highway. Given the nature of this
subsoil interest and the temporary
possession powers being sought by
the Applicant in the draft DCO, it is
not considered necessary to seek a
voluntary agreement with this
landowner.

Deadline 1 update: no further update.
Deadline 2 update: no further update.

Deadline 4 update: no further update.

15

Nottinghamshire County
Council

AoC-011,
REP1A-003,
REP3-043

Part 1

Acquisition of
Rights

Temporary
Possession

07-120, 07-120a, 07-
121, 08-130, 08-152, 08-
156, 08-160, 09-161, 09-
162, 09-165, 09-169, 09-
171, 09-172, 10-176, 10-
177, 10-179, 10-180

08-129, 08-132, 08-143,
08-144, 08-145, 08-146,

With regard to plots 08-129, 08-130,
08-132, 08-143, 08-144, 08-145, 08-
146, 08-155, 08-156, 08-157, 09-164,
09-165, 09-166, 10-176, 10-178, 10-
193 and 10-196 Nottinghamshire
County Council (NCC) are included in
the Book of Reference in their
statutory capacity as highway




Schedule of Progress regarding objections and agreements in relation to

West Burton Compulsory Acquisition, Temporary Possession, other land rights and blight -
SOLAR PROJECT Deadline 4 Revision B
February 2024
Permanent,
No Name/Organisation E:‘;:::;it;?n IT:tpeer:sft :i:‘/z:r;gv Plot Numbers ;:quire & Status of Agreement
Rights
08-149, 08-155, 08-157, authority in respect of the public
09-163, 09-164, 09-166, highway.
10-178, 10-183d, 10-
190, 10-191, 10-192, 10- With regard to plots 09-162, 09-163,
193, 10-194, 10-194a, 08-149, 08-152, 09-169, 09-171, 09-
10-195, 10-196, 10-197, 172, 07-120, 07-120a, 07-121, 08-160,
10-198, 10-199 09-161, 10-177, 10-179 and 10-180

NCC are included in the Book of
Reference as an occupier for either
bridleways, byways or footpaths.

Given the nature of these rights, and
that fact that the rights being sought
by the Applicant in the draft DCO will
not be inconsistent with these rights,
it is not considered necessary to seek
a voluntary agreement with this
affected party.

With regard to plots 10-190, 10-191,
10-192, 10-194, 10-195, 10-197, 10-
198, 10-199 NCC are included in the
Book of Reference as a Category 1
owner.
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Given the Applicant is seeking
Temporary Possession only for these
plots, it is not considered necessary to
seek a voluntary agreement with the
affected party.
Deadline 1 update: no further update.
Deadline 2 update: no further update.
Deadline 4 update: no further update.
16 Michael Foster REP1A-052 Part 1 Temporary 06-080, 06-081 Michael Foster is listed in the Book of
Possession Reference as having a Category 1

interest in plot 06-080 (5301 square
metres of public road and verges
(South of Tillbridge Lane)) and plot 06-
081 (5116 square metres of public
road (Tilloridge Lane, A1500)) in
respect of subsoil beneath public
highway. Given the nature of this
subsoil interest and the temporary
possession powers being sought by
the Applicant in the draft DCO, it is
not considered necessary to seek a
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voluntary agreement with this
landowner.

Deadline 1 update: no further update.
Deadline 2 update: no further update.

Deadline 4 update: A letter has been
sent to the landowner to clarify that
none of his land will be affected, as an
action that arose from Compulsory
Acquisition Hearing 1. Please refer to
Written Summary of the Applicant’s
Oral Submissions at the Compulsory
Acquisition Hearing (CAH1)
[EN010132/EX4/WBS8.1.26].
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SOLAR PROJECT

Statutory Undertaker Negotiations (when relevant representations or written representations have been submitted)

Examination Permanent,
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Network Rail Infrastructure | RR-236, Freehold 05-063 Please see the Schedule of Progress regarding
Limited REP1A-030, | Acquisition Protective Provisions and Statutory
REP3-051 Undertakers [REP1-048] submitted at
Acquisition of 05-063a, 06-068, 06-069, 06-072, 06- Deadline 1.
Rights 072a, 06-072b, 06-073, 06-073a, 06-073b,
06-074, 06-074a, 06-077 Deadline 2 update: Please see the Schedule of
Temporary Progress regarding Protective Provisions and
Possession 06-070, 06-071, 06-083 Statutory Undertakers [EX2/WB8.1.14_A]
submitted at Deadline 2.
Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
Environment Agency RR-090, Freehold 02-023, 02-024 Please see the Schedule of Progress regarding
REP1A-007, | Acquisition Protective Provisions and Statutory
REP3-045 Undertakers [REP1-048] submitted at
Acquisition of 01-018, 01-019, 07-106, 07-107, 10-183, Deadline 1.
Rights 10-183a, 10-183b, 10-183c, 10-184, 10-
185 Deadline 2 update: Please see the Schedule of
Progress regarding Protective Provisions and
Temporary 10-183d, 10-194a Statutory Undertakers [EX2/WBS8.1.14_A]
Possession submitted at Deadline 2.
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Examination et
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
National Grid Electricity RR-231, Freehold 01-012, 05-057, 05-063, 06-075, 06-089, Please see the Schedule of Progress regarding
Transmission PLC REP1A-029 Acquisition 06-090 Protective Provisions and Statutory
Undertakers [REP1-048] submitted at
Acquisition of 05-062, 07-105, 07-106, 07-107, 07-108, Deadline 1.
Rights 07-114, 07-114a, 07-115, 08-158, 08-159,
09-162, 09-168, 09-169, 09-170, 09-171, Deadline 2 update: Please see the Schedule of
09-172, 09-173, 10-174, 10-175, 10-177, Progress regarding Protective Provisions and
10-179, 10-180, 10-181, 10-182, 10-183a, | Statutory Undertakers [EX2/WBS8.1.14_A]
10-183b, 10-183c¢, 10-184, 10-185, 10- submitted at Deadline 2.
187, 10-188, 10-189
Deadline 4 update: Please see the Schedule of
Temporary 07-110, 09-163, 09-164, 09-167, 10-178, Progress regarding Protective Provisions and
Possession 10-183d, 10-194a Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
Northern Powergrid RR-347 Freehold 05-057, 05-059, 05-060, 05-061, 05-063, Please see the Schedule of Progress regarding
(Yorkshire) PLC Acquisition 06-064, 06-066, 06-067, 06-079, 06-088 Protective Provisions and Statutory
Undertakers [REP1-048] submitted at
Acquisition of 04-046, 04-047, 04-049, 06-069, 06-072, Deadline 1.
Rights 06-072a, 06-073, 06-074, 06-074a, 06-
078, 07-094, 07-095, 07-096, 07-097, 07- | Deadline 2 update: Please see the Schedule of
098, 07-102, 07-103 Progress regarding Protective Provisions and
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Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Temporary Statutory Undertakers [EX2/WBS8.1.14_A]
Possession 06-070, 06-071, 06-081, 06-082, 06-083, submitted at Deadline 2.
06-084, 06-085, 06-087, 06-093, 07-099,
07-099a, 07-100, 07-101 Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
Anglian Water Services RR-018 Freehold 01-010, 01-011, 01-021, 02-022, 04-041, Please see the Schedule of Progress regarding
Limited Acquisition 05-063 Protective Provisions and Statutory
Undertakers [REP1-048] submitted at
Acquisition of 02-027, 02-028, 02-029, 05-063a, 06-074, | Deadline 1.
Rights 06-076, 06-077, 07-098, 08-130, 10-183c,
10-187 Deadline 2 update: Please see the Schedule of
Progress regarding Protective Provisions and
Temporary 01-017, 02-025, 02-026, 02-032, 04-038, Statutory Undertakers [EX2/WBS8.1.14_A]
Possession 06-080, 06-081, 06-083, 06-084, 06-093, submitted at Deadline 2.
07-099, 07-0993a, 07-100, 07-101, 08-129,
08-132, 10-193, 10-196, 10-197, 10-198 Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
Uniper UK Limited REP1A-032 Freehold 06-089, 06-090, 06-091 Please see the Schedule of Progress regarding
Acquisition Protective Provisions and Statutory
Undertakers [REP1-048] submitted at
Temporary 06-085, 06-086, 06-087, 07-111, 07-112 Deadline 1.
Possession
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Name/Organisation

Examination
Library Ref

Permanent,
Temporary and/or
New Rights

Plot Numbers Status of Agreement

Deadline 2 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX2/WBS8.1.14_A]
submitted at Deadline 2.

Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.

EDF Energy (Thermal
Generation) Limited

RR-077,
REP3-052

Acquisition of
Rights

Temporary
Possession

10-183, 10-183a, 10-183b, 10-183c, 10- Please see the Schedule of Progress regarding
184, 10-185 Protective Provisions and Statutory
Undertakers [REP1-048] submitted at
Deadline 1.

10-183d, 10-194a Deadline 2 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX2/WBS8.1.14_A]
submitted at Deadline 2.

Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.

National Grid Electricity
Distribution (East Midlands)
PLC

RR-230

Freehold
Acquisition

01-012, 02-031, 04-042, 05-057, 05-063, Please see the Schedule of Progress regarding
06-075, 06-089, 06-090, 06-092, 06-092a | Protective Provisions and Statutory
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Examination et
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Undertakers [REP1-048] submitted at
Acquisition of 01-014, 02-029, 02-030, 02-033, 04-040, Deadline 1.
Rights 04-043a, 05-062, 06-076, 06-077, 07-096,
07-098, 07-102, 08-135, 08-136, 08-160, Deadline 2 update: Please see the Schedule of
10-184, 10-185 Progress regarding Protective Provisions and
Statutory Undertakers [EX2/WB8.1.14_A]
Temporary 01-015, 01-017, 04-038, 04-043, 08-145 submitted at Deadline 2.
Possession
Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
Cadent Gas Limited RR-032, Temporary 10-194, 10-195, 10-196 Please see the Schedule of Progress regarding
REP1A-028 Possession Protective Provisions and Statutory

Undertakers [REP1-048] submitted at
Deadline 1.

Deadline 2 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX2/WBS8.1.14_A]
submitted at Deadline 2.

Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.
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Permanent,
Temporary and/or Plot Numbers Status of Agreement
New Rights

Examination

Name/Organisation Library Ref

Canal & River Trust RR-033, Acquisition of 07-106, 07-118, 07-119, 07-119a, 07-121 | Please see the Schedule of Progress regarding
PDA-010, Rights Protective Provisions and Statutory
REP1-080, Undertakers [REP1-048] submitted at
REP1-081, Deadline 1.

REP2-021,
REP2-022 Deadline 2 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX2/WB8.1.14_A]
submitted at Deadline 2.

Deadline 4 update: Please see the Schedule of
Progress regarding Protective Provisions and
Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.

Trent Valley Internal AS-010 Acquisition of 07-095, 07-097, 07-104, 07-116, 07-117, Deadline 2 update: Please see the Schedule of
Drainage Board Rights 07-118, 07-120, 07-120a, 08-124, 08-126, | Progress regarding Protective Provisions and
08-127, 08-128, 08-153, 08-154, 08-156, Statutory Undertakers [EX2/WBS8.1.14_A]
09-162, 09-173, 10-174, 10-176, 10-177, submitted at Deadline 2.

10-180
Deadline 4 update: Please see the Schedule of
Temporary 07-122, 08-131, 08-147, 08-148, 08-155, Progress regarding Protective Provisions and
Possession 08-157, 09-163, 10-178 Statutory Undertakers [EX4/WB8.1.14_B]
submitted at Deadline 4.




