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1 INTRODUCTION 

1.1 Purpose of this Document 
1.1.1 This Statement of Common Ground (SoCG) is between National Grid Electricity 

Transmission Ltd (National Grid) and the River Stour (Kent) Internal Drainage Board 
(River Stour IDB) relating to the Development Consent Order (DCO) application for 
the Richborough Connection Project. It has been prepared in accordance with the 
guidance1 published by the Department of Communities and Local Government.  

1.1.2 This SoCG has been prepared to identify matters agreed and matters currently 
outstanding between National Grid and the River Stour IDB.   

1.1.3 This version of the SoCG has been prepared for submission at Deadline 3 of 
examination. The SoCG will continue to evolve as the DCO application progresses 
through examination.   

1.2 Background to the Project 
1.2.1 National Grid connects people to the energy they use.  As old power stations close 

new sources of energy need to be connected to National Grid’s network.  One of 
these new sources of energy is a proposed high-voltage electricity link between 
Belgium and Richborough near Sandwich in Kent, known as the Nemo Link®. In 
order to transport the energy from the Nemo Link around the country, National Grid 
need to connect it to the high-voltage electricity network.  There is no high-voltage 
electricity network in the Richborough area, so National Grid needs to build a new 
connection to join Nemo Link from Richborough to its existing network approximately 
20km away, near Canterbury. This new infrastructure project is known as the 
Richborough Connection project. 

1.2.2 The Richborough Connection project is a Nationally Significant Infrastructure Project 
(NSIP) which means that any application should take the form of a DCO application 
to the Planning Inspectorate.  The Planning Inspectorate will then make a 
recommendation on whether the project should go ahead and the final decision will 
rest with the Secretary of State for Energy and Climate Change. 

1.2.3 In January 2016, National Grid submitted a DCO application to seek powers to 
construct, operate and maintain a new 400,000 volt (or 400 kilovolt [kV]) connection 
between Richborough 400kV Substation and Canterbury North 400kV/132kV2 
Substation in Kent, together with various associated development and other works 
(collectively referred to in this document as “the proposed development”).  Much of 
the proposed development is located within the boundaries of the River Stour (Kent) 
Internal Drainage Board District.  The River Stour IDB are a statutory consultee for 
the application, and the Examining Authority (ExA) have requested that a Statement 
of Common Ground between National Grid and the River Stour IDB be prepared 
which covers the following topics:   

                                                

 

1 Planning Act 2008: Guidance for the examination of applications for development consent. Available at: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinations_guidance-
__final_for_publication.pdf  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinations_guidance-__final_for_publication.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinations_guidance-__final_for_publication.pdf
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• EIA Approach and Methodology;  

• DCO Requirements;  

• Construction Environmental Management Plan;  

• Construction Mitigation Plans;  

• Consents relating to works in the vicinity of watercourses (Land Drainage 
Consent); and 

• Discharge of DCO requirements, including time required for response from 
the IDB. 

1.3 The proposed development 
1.3.1 The proposed development is made up of: 

• A new 400kV overhead line between Richborough 400kV and Canterbury 
North 400kV Substations (to be known as the PC route). This would be 
approximately 20km long and would be built using 45 standard lattice pylons 
and 15 low height lattice pylons (60 pylons in total). 

• A permanent diversion of an existing lower voltage 132kV overhead line 
(known as the PY route). This would enable the new 400kV overhead line to 
be constructed above the existing lower voltage overhead line, and would be 
done by building six new pylons, four of which are a different height so that 
the new 400kV overhead line could then be built. In addition to the removal of 
two pylons of existing lower voltage 132kV overhead line on the PY route due 
to the permanent diversion. 

• Three temporary diversions where the new 400kV overhead line would cross 
over another existing lower voltage 132kV overhead line which runs from 
Richborough to Canterbury and is proposed to be removed as part of this 
project (known as the PX route). The PX route has to keep transferring 
electricity whilst the new 400kV overhead line is being built. To maintain local 
electricity supplies the PX route would be lowered onto wooden poles so that 
the new 400kV overhead line can be built over the top of this line. 

• The removal of 20.6km (79 pylons) of existing lower voltage 132kV overhead 
line, the PX route (and its temporary diversions) which runs between 
Richborough 132kV Substation and Canterbury South 132kV Substation.   

• Other works, for example, temporary access roads to reach pylon construction 
and demolition areas, bridge structures, highway works, construction 
compounds, protective scaffold structures, pylon work sites and ancillary 
works.   

1.3.2 The interests of the River Stour IDB are focussed mainly on the construction phase, 
and specifically works in the vicinity of watercourses within the IDB District, such as 
temporary watercourse crossings to enable construction vehicles to reach the pylon 
construction locations although the possible effects of the works on future 
watercourse maintenance will also need to be considered.  Proposed construction 
works, as detailed to date, include the following: 

• five new crossings over IDB maintained watercourses (2 x temporary clear 
span bridges over Eastern Monkton Stream and 3 x temporary clear span 
bridges over Western Monkton Stream); 
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• 39 new crossings over privately maintained ordinary watercourses within the 
IDB District (18 x clear span bridges and 21 x culverts) 

• 51 additional locations in which construction works are anticipated within the 
banktops of ordinary watercourses with the IDB District (comprising outfalls 
for new/replacement land drains); and  

• a further 31 locations where it is hoped that existing bridges and culverts can 
be used, but which might require consenting if the existing crossings are found 
to be unsuitable following structural survey.   

There may be some additional locations in which construction works are proposed within the 
8m byelaw distance of IDB maintained watercourses, but where possible these will be avoided.   

1.4 Approach to the SoCG 
1.4.1 This SoCG is structured as follows: 

• Section 1 provides an introduction to this SoCG and a description of its purpose. 

• Section 2 states the role of the River Stour IDB in the DCO application process 
and details consultation undertaken between National Grid and the River Stour 
IDB. 

• Section 3 sets out matters agreed between National Grid and the River Stour IDB. 

• Section 4 sets out matters where agreement is currently outstanding between 
National Grid and the River Stour IDB. 

• Appendix A includes the signing off sheet.  
 

. 
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2 CONSULTATION 

2.1 Role of the River Stour IDB in the DCO process 
2.1.1 Internal Drainage Boards (IDBs) are statutory public bodies responsible directly to 

the Department for Environment, Food and Rural Affairs (Defra).  They are 
constituted under the Land Drainage Act 1991, to undertake water level management 
and flood risk functions in their catchment areas.  In addition to this, IDBs are defined 
as Risk Management Authorities under the Flood & Water Management Act (2010).  

2.1.2 The principal duty of IDBs is to exercise a general supervision over all matters 
relating to the drainage of land within their statutory Drainage Districts.  They also 
have powers to undertake flood defence works, land drainage improvements and 
water level control, on all watercourses other than ‘main river’ (which are under the 
control of the Environment Agency), within their Drainage Districts. 

2.1.3 The River Stour IDB is responsible for flood protection and land drainage in the River 
Stour (Kent) area.   

2.1.4 The IDB is named as a prescribed consultee for DCO applications in Schedule 1 of 
the Infrastructure Planning (Applications: Prescribed Forms and Procedure) 
Regulations 2009. 

2.2 Summary of consultation 
2.2.1 Consultation carried out by National Grid and the way in which it has informed the 

DCO application is set out in full in the Consultation Report submitted with the DCO 
application. The River Stour IDB was included in the pre-application consultation 
carried out by National Grid.   

2.2.2 National Grid and the River Stour IDB continue to be in direct communication with 
regard to the DCO application and issues pertinent to the River Stour IDB’s interests.  
This SoCG between National Grid and the River Stour IDB is based on an extensive 
programme of consultation and discussions as summarised in Table 2.1. 

 
 

 

 
  

http://www.legislation.gov.uk/uksi/2009/2264/contents/made
http://www.legislation.gov.uk/uksi/2009/2264/contents/made
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Table 2.1  Consultation between National Grid and the River Stour IBD 

Date Details 

19 June 2013 Email from River Stour IDB to National Grid advising that the project will 
cross the IDB District, the requirement for consent for works affecting 
Ordinary Watercourses and request for further information as the 
project progresses.   

25 June 2013 Email from NG to the River Stour IDB replying to their email dated 19 
June 2013, and confirming that the River Stour IDB has been identified 
as a consultee and that further information will be forthcoming as part 
of the first stage of consultation on the project.   

29 April 2014 Meeting between National Grid and the River Stour IDB to initiate 
discussions, provide an overview of the project, including the Nemo 
Link, the options appraisal, programme, and to discuss the South East 
Water (Broad Oak) Reservoir, and the scope and assessment of 
biodiversity and water environment issues.   

Final meeting minutes issued on 22 July 2015.   

22 September 2014 Meeting between National Grid and the River Stour IDB to provide a 
general project update, and to discuss general water environment, the 
IDB remit and consent requirements, engineering information to support 
the application, and EIA requirements.   

Final meeting minutes issued on 05 November 2014.   

10 February 2015 National Grid’s statutory consultation submission under Section 42 of 
the Planning Act 2008, comprising a Preliminary Environmental 
Information Report (PEIR), to all consultees for review.  With respect to 
the water environment, the PEIR took the form of a draft Environmental 
Statement (ES) chapter, including proposed environmental measures 
to address potential effects.  The PEIR included a draft Flood Risk 
Assessment (FRA).  No response from the River Stour IDB was 
received.   

17 April 2015 Email from the River Stour IDB to National Grid providing apologies for 
absence for a consultation meeting scheduled for the same day, advice 
on the consenting process, minimum clearance distances and 
questions and document requests. 

29 April 2015 Email from National Grid to the River Stour IDB in response to their 
email dated 17 April 2015, and provision of requested documents (lists 
of DCO and non-DCO consents).  

21 May 2015 Email from the River Stour IDB to National Grid providing advice on 
information required to facilitate further discussion on consent 
requirements, advice on minimum clearance heights, SoCG and 
provision of GIS shape files of the IDB District and IDB maintained 
watercourses.   

13 October 2015 Meeting between National Grid and the River Stour IDB to provide an 
update on the development proposals, the DCO application, the water 
EIA and FRA, and discuss DCO requirements (Construction 
Environmental Management Plan (CEMP)), permitting requirements 
(flood defence and discharge consents), and the SoCG.   

23 November 2015 Email from National Grid to the River Stour IDB providing draft set of 
minutes for the 13 October 2015 meeting, and request for comments. 
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Date Details 

4 December 2015 Email from National Grid to the River Stour IDB advising that as no 
comments had been received, that the minutes for the meeting on 13 
October had been finalised (final minutes attached).   

15 January 2016 Email from National Grid to the IDB providing further information on 
likely future Land Drainage Consent applications, including location 
plans, typical construction drawings, and a bridge/culvert schedule 
setting out which crossing type is likely to be utilised at each location.   

29 March 2016 Email from National Grid to River Stour IDB requesting direct provision 
of relevant representation to help resolve issues as soon as possible.   

31 March 2016 Email from River Stour IDB to EA providing their relevant representation 
and a response to the Land Drainage Consent consultation information 
sent on 15 January.   

07 April 2016 Email from National Grid to the River Stour IDB providing the Indicative 
Construction Programme for the Richborough Connection Project.   

19 April 2016  Meeting between National Grid and River Stour IDB to discuss 
response to Land Drainage Consent application consultation and this 
draft SoCG.  Final meeting minutes issued on 23 June 2016.   

7 June 2016 Email from River Stour IDB to National Grid addressing actions from the 
meeting held on 19 April 2016, including confirmation of receipt of draft 
meeting minutes and hard copies of the FRA and ES Chapter on the 
Water Environment, and provision of land drainage consent application 
form.   

15 June 2016 Email from National Grid to the River Stour IDB addressing actions from 
the meeting held on 19 April 2016, including design vertical clearance 
heights of overhead lines over IDB maintained watercourses, and an 
updated Figure showing indicative Land Drainage Consent Locations 
and associated GIS files.   

23 June 2016 Email from National Grid to the River Stour IDB providing a draft of this 
SoCG for review. 

28 June 2016 Email from National Grid to the River Stour IDB providing further 
explanation to requirement 14.   

1 July 2016 Emails between National Grid and the River Stour IDB regarding the 
completion of this SoCG for Deadline 2.   

13 July 2016 Email from the River Stour IDB to National Grid providing comments on 
the draft SoCG.  Subsequent email from National Grid to the River Stour 
IDB advising that the SoCG will be submitted as draft for Deadline 2 (14 
July 2016) without the suggested amendments, but that the comments 
will be incorporated into a signed version for Deadline 3.  Email from 
the River Stour IDB to National Grid advising that they have submitted 
the commented version to the Examining Authority.   

25 and 27 July 2016 Emails between National Grid and the River Stour IDB regarding 
updating this SoCG for Deadline 3, including discussion on 
disapplication of byelaws.  

1 August 2016 Email from National Grid to the River Stour IDB providing a draft of the 
updated SoCG for review in advance of Deadline 3. 
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3 MATTERS AGREED 

3.1 Summary of current position 
3.1.1 The River Stour IDB has no objection to the principle of the proposed development.  
3.1.2 National Grid and the River Stour IDB have worked together to ensure the inclusion 

in the DCO application of suitable environmental measures. 

3.2 River Stour IDB principal matters agreed 
3.2.1 The River Stour IDB agrees with the following principal matters relating to the DCO 

application: 

• the River Stour IDB will limit its interests in the DCO application to the consenting 
process for land drainage – the IDB has no concerns to raise with regards to the 
findings of the FRA and ES and have no objection to the DCO application.   

• National Grid and the River Stour agree that Land Drainage Consent will be 
sought outside of the DCO process and we are in discussion around the details 
of these.   

3.3 River Stour IDB specific matters agreed 
3.3.1 Specific matters for which agreement between National Grid and the River Stour IDB 

has been reached to date are set out in Table 3.1 below.   
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Table 3.1 – Specific Matters Agreed between National Grid and River Stour IDB 

SoCG 
ID 

Matter Agreed Position Date Agreed 

3.1  Consents  

3.1.1 Consents - remit and consent 
requirements 

The River Stour IDB is the consenting authority for works affecting any ordinary 
watercourses (not Main River) within its District (outside of the IDB District, the 
consenting body for ordinary watercourses is KCC).  The definition of watercourses 
includes all rivers, streams, ditches, drains, cuts, culverts, dykes, sluices, sewers and 
passages through which water flows (except mains and other supply/sewer pipes). 

National Grid are not seeking to disapply the River Stour IDB’s land drainage 
consenting requirements (under the Land Drainage Act 1991 or IDB byelaws) and 
therefore it has been agreed that consents will be sought prior to construction through 
the usual process before undertaking works:   

• within 8m of the top of the bank of any IDB maintained watercourses; and  

• within banktop or over/under any other ordinary watercourses within the 
River Stour IDB District (no byelaw margin applies).     

Apart from this, the River Stour IDB has advised that there is no difference in the 
consenting process between IDB maintained drains and private drains in IDB areas 
and that all structures will need to be individually assessed.   

22 September 2014  

21 May 2015 

19 April 2016 

3.1.2 Consents - Ordinary Watercourses 
within the Environment Agency’s 
8m/16m permitting distance 

National Grid and the River Stour IDB agree that, under the new Environmental 
Permit Regulations, National Grid will need to apply for Land Drainage Consent from 
them, as well as a Flood Risk Activity Permit from the Environment Agency for 
crossings over Ordinary Watercourses within the Environment Agency’s 8m/16m 
permitting distance. 

 

28 July 2016 
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SoCG 
ID 

Matter Agreed Position Date Agreed 

3.1.3  Consents - pre-agreement of general 
principles 

 

It has been agreed that National Grid’s proposed approach to IDB Land Drainage 
Consents, whereby the submission of the consent applications themselves (including 
the final location and design of each watercourse crossing), will be down to the 
construction contractor, and will not form part of the DCO application, is acceptable.  
This will enable the contractor to make the final decisions based upon the 
environmental conditions/constraints at each location.  Detailed information will be 
provided at the time of the consent application.  It is anticipated that the applications 
would be submitted subsequent to the end of the DCO examination, but before the 
DCO is granted.  

It has been agreed that, whilst the IDB consents would be applied for by NG’s 
construction contractor outwith the DCO process, the general principles applicable to 
the consenting process would be agreed between the relevant parties during the 
examination stage as part of this SOCG.  The intention is to provide the ExA 
reassurance that there will be no insurmountable obstacles to the granting of the 
required permits, once DCO consent has been secured.   

It has been agreed that provision of typical construction drawings, indicating the 
generic types of crossings and location plans and a schedule that together indicate 
the most likely crossing type (bridge or culvert) for each crossing location, would be 
sufficient for the River Stour IDB to provide such a statement of reassurance.       

The River Stour IDB’s current position on this matter is as follows:  

On the basis of the preliminary design information provided to date, the IDB is not 
unduly concerned about the prospect of granting the required consents for the 
Richborough Connection Project, subject to the contractor providing the necessary 
information for the applications in due course.     

The River Stour IDB does not foresee any significant obstacles with respect to the 
consenting process, but would need further detail at the land drainage consent 
application stage. 

 

17 April 2014 

22 September 2014 

13 October 2015 

19 April 2016 

3.1.4 Consents - grouping of 
activities/applications 

It has been agreed that, rather than processing a separate application for each 
crossing, the consents could be grouped by marsh (for example, Chislet Marsh, 
Monkton Marsh, Minster Marsh and Ash Level). Applications fees (currently £50 per 
structure) will still be applied to each structure but paperwork should be reduced by 
this grouping.  The River Stour IDB have also indicated that the grouping of the 
marshes could be undertaken to accord with the spatial requirements of the Project 
timetable if required.   

13 October 2015 

19 April 2016 
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SoCG 
ID 

Matter Agreed Position Date Agreed 

3.1.5 Consents - turnaround for consent 
applications 

A maximum 2 month determination period for consent applications has been agreed 
(in accordance with the Land Drainage Act), which will start when all supporting 
information has been provided.    

19 April 2016 

3.1.6 Consents - no permanent new 
crossings 

National Grid has advised that the only permanent structure for which National Grid 
are seeking Development Consent is the new overhead line itself.  Everything else will 
be temporary.  National Grid has advised that temporary culverts could be in place for 
a couple of years.   

The River Stour IDB has advised that all structures will be assessed in line with their 
intended purpose.  

19 April 2016 

3.1.7 Consents - culverts vs clear span 
bridges 

The River Stour IDB generally prefers clear span bridges to culverts, but has accepted 
National Grid’s position that where there is low environmental risk (e.g. no water voles) 
and the crossing width is suitable, culverts are preferable to NG on the basis of 
programme and cost.  National Grid has advised that a number of clear span bridges 
are likely to be required on the basis of the presence of water voles and/or the width of 
the watercourse being too great to warrant use of a culvert.   

19 April 2016 

3.1.8 Consents - elevation of culvert invert 
levels with respect to the bed 

It has been agreed that new temporary culvert structures would be installed slightly into 
the ‘hard’ alluvial material in the bed.  As a general rule, the invert level of the temporary 
culverts should be set at 150mm below the hard bed of the channel to provide continuity 
of natural bed for ecology.  The River Stour IDB has advised that IDB maintained 
watercourses are cleared of silt frequently (every 7-10 years), so should not have 
excessive silt build up on the bed, but where this is encountered, more likely in non-
maintained watercourses, it has been agreed the invert could be determined on a case 
by case basis.  

19 April 2016 
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SoCG 
ID 

Matter Agreed Position Date Agreed 

3.1.9 Consents - hydrological assessment of 
culvert flow capacity 

It has been agreed that consent applications for new culverts would be accompanied 
by an assessment of flow capacity.  It has been agreed that a qualitative approach can 
be taken, on the basis that quantitative approaches are only suitable for gravity driven 
channels, such as the upstream section of the Sarre Penn, and such approaches are 
not applicable to channels in the level dependent and managed watercourses of the 
marshes and levels.   

It has been agreed that the starting point for the hydrological assessment would be to 
size the temporary culverts in accordance with the channel size (with pipe sizes being 
maximised) but also taking into account the capacity of any culverts or other structures 
located up- and down-stream (which would provide the main constraint to flow).  The 
River Stour IDB has acknowledged that this is a reasonable approach, but advised that 
this would not be suitable for all locations – at some locations there are known problems 
with the capacity of existing culverts and that larger capacity than these would be 
required.  It was agreed that such exceptions could be considered on a case by case 
basis.   

It has been agreed that a hydraulic assessments are not required for temporary clear 
span bridges.   

19 April 2016 

3.1.10 Consents - continuation of habitat 
corridor for wildlife 

It has been agreed that ledges and/or pipes would be provided for continuation of 
habitat corridor for wildlife.  On the basis that many of the temporary culverts may be 
submerged, it was agreed that a high level pipe would be acceptable.  Any pipe would 
need to be located above the summer water level of the drain, to ensure that it 
remained dry and thus usable by wildlife.  The River Stour IDB suggested a diameter 
of 300mm would be appropriate, but intend to confirm subsequently.  National Grid’s 
ecologists have advised that a 300mm diameter pipe would be suitable for all potential 
species, and that an elevation slightly above the summer water level (so routinely dry), 
would be appropriate.   

19 April 2016 

3.1.11 Consents - embankments The River Stour IDB has advised that matters relating to flooding, including defences, 
are generally dealt with by the EA.  The River Stour IDB has advised that no consent 
would be required from the River Stour IDB for works to or in the vicinity of 
embankments providing flood defence benefit, but that the River Stour IDB would 
expect National Grid to consult with the EA.  National Grid has agreed to update the 
Construction Environmental Management Plan (Doc 5.4.3C (A)) to confirm that 
National Grid has agreed to liaise with the EA regarding embankments and obtaining 
the necessary permits, and to copy these to the IDB for information. 

19 April 2016 
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SoCG 
ID 

Matter Agreed Position Date Agreed 

3.1.12 Consents - flood risk and bridge levels  The River Stour IDB has advised that they are happy to be steered by the EA with 
respect to wider flood risk and would not be raising an issue if the EA are happy with 
National Grid’s proposed approach. 

19 April 2016 

3.1.13 Consents - new/replacement land 
drainage outfalls 

New land drainage infrastructure may be required where new pylons would interrupt 
existing land drainage networks.  It has been agreed that any new outfalls would need 
to be recessed into the bank, and marker posts provided on the bank to indicate their 
location.   

It was agreed that applications for land drains could be grouped by marsh, as per 
watercourse crossings.   

19 April 2016 

3.1.14 Consents - Water Framework Directive 
(WFD) assessment 

It has been agreed that WFD assessment would accompany consent applications.  It 
has been agreed that a similar approach to WFD assessment as required by the EA 
for Main River applications would be undertaken.   

19 April 2016 

3.2  Design of the 400kV line 

3.2.1 Sufficient clearance for watercourse 
maintenance activities beneath the 
operational 400kV overhead lines  

It has been agreed that a minimum clearance of 8.1m would be provided over land 
and watercourses to safeguard the long term accessibility for maintenance purposes.   

In practice this will provide the River Stour IDB with a 5m safe working height within 
which to undertake maintenance works without impinging upon the 3.1m safety 
clearance distance from the 400kV overhead cable.  The 8.1m minimum accounts for 
maximum sag during worst case conditions.   

NG have agreed to provide the proposed clearance heights over each of the IDB 
maintained watercourses, although it should be noted that these are only indicative 
heights, which may change once built, but would never be less than 8.1m.   

22 September 2014 

19 April 2016 

3.3  Routine maintenance 

3.3.1 Programming of construction and IDB 
maintenance 

It has been agreed that National Grid and the River Stour IDB would liaise regarding 
National Grid’s construction programme and the River Stour IDB’s maintenance 
cycle.  The River Stour IDB has advised that, if the timeframes coincided, it may be 
possible to programme desilting operations around National Grid’s construction 
timetable, but weed cutting is less flexible due to legal, ecological and other 
operational constraints.   

19 April 2016 
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SoCG 
ID 

Matter Agreed Position Date Agreed 

3.4  DCO Application 

3.4.1 DCO Requirements – method by which 
the environmental measures set out in 
the ES (& FRA) will be secured. 

It has been agreed that the environmental measures set out in the ES and FRA will 
be secured through the DCO requirements (conditions) and, for the most part, the 
CEMP.   
The main draft Requirements relevant to the water environment are as follows: 

• A Construction Environmental Management Plan (CEMP), which will capture all 
construction related mitigation set out in the ES.  The CEMP will not be finalised 
until after the DCO examination process is concluded.   

• A number of plans will be specified in the CEMP to be prepared by the contractor 
subsequent to the DCO process.  In addition, a number of construction mitigation 
plans will be required, including a Drainage Management Plan and an 
Emergency Response Plan for Flood Events. 

• Inspection of temporary watercourse crossings. 

• Removal of temporary access roads including all new bridges and culverts. 

13 October 2015  

3.4.2 Discharge of DCO requirements, 
including time required for response 
from the River Stour IDB 

As requested in the ExA’s Rule 6 letter, the following has been agreed with respect to 
discharge of DCO requirements, including time required for response from the River 
Stour IDB.   

Local Authorities will have 35 days to consider applications to discharge requirements 
(as outlined in Schedule 4 of the draft DCO and as agreed in the SoCG with the 
Councils (Doc 8.4.6) – see SoCG ID 4.21.2). Where the Local Authority is the 
discharging authority and the River Stour IDB is a consultee, the Council will launch 
consultation within 3 days of receipt of an application by National Grid. 

13 July 2016 
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4 MATTERS CURRENTLY OUTSTANDING 

4.1 Summary of current position 
4.1.1 Outstanding principle matters relating to the DCO application between National Grid 

and the River Stour IDB are set out in Table 4.1 below. 

4.2 River Stour IDB specific matters currently outstanding 
4.2.1 The River Stour IDB matters currently outstanding are understood to relate to:  

• Disapplication of byelaws. 
4.2.2 These matters currently outstanding are captured in Table 4.1 with the position of the 

River Stour IDB and National Grid provided. 
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Table 4.1  Matters Currently Outstanding between National Grid and River Stour IDB 

SoCG 
ID 

Matter River Stour IDB position National Grid Position 

4.1  Disapplication of byelaws 

4.1.1 Aspects of local 
legislation and 
byelaws disapplied as 
part of the DCO 

The River Stour IDB has requested further 
information on National Grid’s reasoning for 
seeking to have Byelaws 14, 17 and 20 
disapplied.  Further discussion on this matter is 
required.   

Regarding Byelaw 14, the River Stour IDB does 
not consider it necessary or appropriate to 
disapply this byelaw. Any land affected is likely to 
be in private ownership and the IDB would be 
unlikely to become involved unless any adjacent 
watercourse were to be affected (by pollution for 
example). NG would need to ensure appropriate 
pollution control measures and must make good 
any damage caused in direct liaison with riparian 
landowners and the IDB.   

Regarding Byelaw 17, the River Stour IDB does 
not consider it necessary or appropriate to 
disapply this byelaw. It is requested that NG 
confirms that there will be no other service 
installed, apart from the main overhead lines. 

Regarding Byelaw 20, the River Stour IDB does 
not consider it necessary or appropriate to 
disapply this byelaw. Consent is also required for 
temporary works, including temporary bridges. 
NG must make good any damage caused in direct 
liaison with riparian landowners and the IDB. 

 

NG are seeking to have aspects of local legislation and byelaws 
disapplied as part of the DCO.  Schedule 15, Part 2 of the draft DCO 
(Document 2.1) lists those byelaws that NG are seeking to disapply 
through the DCO – namely Byelaws 14, 17 and 20 of the River Stour 
(Kent) IDB Land Drainage Byelaws 1991. 

Set out below is further information on the byelaws proposed for 
disapplication.  

14.  Vehicles not to be Driven on Banks  

Byelaw 14 states ‘no person shall use or drive or permit or cause to be 
used or driven any cart, vehicle or implement of any kind whatsoever 
on, over or along any bank of a watercourse in such manner as to 
cause damage to such bank’. National Grid will undertake activities 
including scaffolding and access/maintenance roads being located 
adjacent to or on the tops of banks. On that basis National Grid 
considers it necessary to disapply this byelaw. 

17.  Fences, Excavations, Pipes etc. 

Byelaw 17 states ‘no person shall without the previous consent of the 
Board: (a) place or affix or cause or permit to be placed or affixed any 
gas or water main or any pipe or appliance whatsoever or any electrical 
main or cable or wire in or over any watercourse or in, over or through 
any bank of any watercourse’. The proposed development for which 
consent is sought through the DCO application includes the 
introduction of the proposed 400kV overhead line, the dismantling of 
the 132kV PX overhead line, the diversion of the 132kV PY overhead 
line and associated development. Therefore, it is considered 
necessary to disapply this byelaw.   
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SoCG 
ID 

Matter River Stour IDB position National Grid Position 

   20.  Damage to property of the Board 

Byelaw 20 states ‘no person shall interfere with or damage any bank, 
bridge, building, structure, appliance or other property of or under the 
control of the Board’. It is considered necessary to disapply this byelaw 
as works will be required to be undertaken to banks (e.g. temporary 
bridges).  

It should be noted that NG are not seeking to disapply the River Stour 
IDB’s land drainage consenting powers as part of the DCO; all works 
associated with the scheme in or near watercourses would require 
consent outwith the DCO.  

National Grid were also previously seeking to disapply Byelaw 10, but 
this has since been removed from the Draft DCO.  On review of byelaw 
10 (No Obstructions within Eight Metres of the Edge of the 
Watercourse), NG considers that the disapplication of Byelaw 10 is not 
necessary as the provisions of this byelaw could be addressed via the 
land drainage consenting process.  As such the draft DCO (Document 
2.1A) was updated at Deadline 2 to remove Byelaw 10 from Schedule 
15, Part 2.  
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APPENDIX A – SIGNING SHEET 

APPROVALS 

Signed 

On Behalf of  National Grid Electricity Transmission Ltd 

Name EMER MCDONNELL 

Position SENIOR CONSENTS OFFICER 

Date 02 AUGUST 2016 

  

 

APPROVALS 

Signed 

     

On Behalf of  River Stour (Kent) Internal Drainage Board  

Name Peter Dowling 

Position Clerk & Engineer to the Board 

Date 02 AUGUST 2016 
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