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 A key aspect of the FTMS is the proposed programme for the construction of the 
Onshore Cable, which aims to mitigate the impacts of the works by taking account of 
key constraints and sensitive locations along the route.   In relation to this, the FTMS 
provides an indicative programme for construction that considers environmental 
constraints, major events likely to be planned during the Construction Stage, school 
term times and the interaction between adjacent or nearby locations to minimise the 
impact of the construction of the Onshore Cable Route in the highway.  

 It should be noted that this document forms an update to the previously submitted 
FTMS (APP-449 Rev002). The revisions undertaken reflect the further refinements 
of the Order Limits which have taken place post-submission. 
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 Under the responsive traffic management protocol described in Section 2.12 there 
will also be an option to temporarily suspend works if required to mitigate the impacts 
of the road traffic accident or other emergency event in proximity to the Onshore 
Cable Corridor. 

 Where there are full road closures, road plates will be available at the point of work 
at all times, should emergency access be required. At the end of the working day 
road plates would be installed to allow for out of hours emergency access only. Out 
of hours emergency access will be provided by an onsite standby emergency team.  

 In addition, the Applicant will seek to produce a communication plan in conjunction 
with the emergency services to address the specific needs of the emergency services 
during the construction. The communication plan will outline the relevant procedures 
to be followed by both parties with regard to the dissemination of information and how 
emergency access will be safeguarded and delivered through each individual phase. 
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4. SECTION 2 - ANMORE 

 The Onshore Cable Corridor in Section 2 is contained entirely within agricultural fields 
and does not include or intersect any highway, as such, no TM is required in this 
Section. 
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 Phasing of works will mitigate disruption to traffic flow within the Denmead and 
Waterlooville area, particularly those trips which travel along the B2150 Hambledon 
Road and A3 London Road to / from Purbrook, Cosham and Portsmouth.  
Specifically, it will ensure that construction along Sub-Section 4.2 does not occur at 
the same time as traffic management that requires shuttle working on B2150 
Hambledon Road, A3 Maurepas Way and A3 London Road. 

 Sub-Section 4.32, 4.42 and 4.44 have intentionally been omitted from the restrictions 
because within sub-sections 3.2, 4.1 4.31, 4.33, 4.34, 4.35, 4.41 and 4.43, the traffic 
management involves a bus lane closure rather a general traffic lane closure. This is 
considered to be less disruptive from a traffic management perspective, meaning 
works associated with these three sub-sections can occur simultaneously with Sub-
Section 4.2 if required.     

 DESCRIPTION OF TRAFFIC MANAGEME NT  

B2150 Hambledon Road  

 Construction along B2150 Hambledon Road in this subsection will require 
implementation of single lane closures. To facilitate continued access to Wellington 
Retail Park throughout the duration of works, temporary turning restrictions may need 
to be implemented at the junction of B2150 Hambledon Road / Aston Road. 
Temporary turning restrictions will prohibit right turn movements at this junction, 
allowing it to remain operational via a left-in, left-out arrangement. These temporary 
access arrangements are likely to be in place for one week per circuit.  

B2150 Hambledon Road / A3 Maurepas Way / Houghton Avenue Roundabout  

 Temporary traffic signals may also need to be implemented at the roundabout 
junction of B2150 Hambledon Road / A3 Maurepas Way / Houghton Avenue. Traffic 
management is likely to be required at this junction for approximately one week. 

A3 Maurepas Way  

 Construction within A3 Maurepas Way may require a closure of one lane of the dual 
carriageway. On the A3 in this section a minimum of three lanes will remain 
operational, and two-way flow will be maintained at all times. The link provides the 
entry to the Asda Waterlooville Superstore car park, access to this car park will be 
retained throughout the duration of works. 

 Waterlooville Fire Station gains vehicular access from A3 Maurepas Way on this link. 
Vehicular access from the fire station will be retained at all times through-out the 
duration of works through phased construction maintaining a suitable access width 
at all times.  
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Forest E nd Roundabout  

 Temporary traffic signals may be required at Forest End Roundabout. Construction 
through this junction is likely to be in place for 2-3 days per circuit. 

6.4. SUB-SECTION 4.31 - A3 LONDON ROAD BETWE EN FOREST END 
ROUNDABOUT AND SOUTH  OF THE JUNCTION WITH FOREST 
END 

 A limited section of shuttle working may be required between Forest End Roundabout 
and just south of the junction with Forest End, where the central island ends.  The 
programme availability to complete this sub-section is shown in Table 7 below.  
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 These diversion routes are shown on Drawing EN02022-TMS-11 included in 
Appendix 3.  

 To minimise the impact of the road closure, construction works will not be completed 
simultaneously with Sections 4.31, 4.41 and 4.43, all of which require shuttle working 
traffic signals elsewhere on the A3 London Road. 

6.8. SUB-SECTION 4.35 - A3 LONDON ROAD BETWE EN ROCKING 
HORSE NURSERY AND LA DYBRIDGE ROUNDABOUT  

 Shuttle working will also be required for this sub-section between Rocking Horse 
Nursery and Pre-School and Ladybridge Roundabout.  Table 11 provides details of 
the programme availability for completion of construction in this sub-section. 
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 Given the requirement for shuttle-working and volume of traffic which uses A3 
London Road in this section, no construction work on this section should take place 
outside of the periods shown in Table 12.      

 As with sub-section 4.35, this phasing of works will mitigate disruption to traffic, 
particularly those trips which travel along the A3 London Road between Waterlooville, 
Purbrook, Cosham and Portsmouth. The programme will ensure that the construction 
of sub-section 4.41 is not completed at the same time as any other works on A3 
London Road north of Ladybridge roundabout nor during any periods where shuttle 
working traffic signals are required on either B2150 Hambledon Road or A3 London 
Road south of Ladybridge roundabout. 

6.10. SUB-SECTION 4.42 - A3 LONDON ROAD BE TWEEN START OF 
BUS LANE AND LANSDOW NE AVENUE 

 Construction within this section can be completed through lane realignment, thereby 
maintaining two-way traffic flow for the entirety of this sub- section. Where the 
construction zone is located, the bus lanes and general traffic lane will merge from 
two to one lane. To mitigate the impact on public transport, temporary bus priority 
traffic signals will be provided where possible to maintain bus priority over general 
traffic.  Table 13 provides details of the available programme for this sub-section. 
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Table 17 - Sub-Section 5.1 Programme Availability  

Section Description Length (m) Proposed TM Duration 

Per Circuit 

5.1 
Farlington Avenue between 
B2177 Portsdown Hill Road 
and Sea View Road 

650 
Shuttle 
Working 

6 Weeks 

Calendar Restrictions 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

            

Notes on Calendar Restrictions: 
Work Permitted Only During: February Half-Term (1 week), Easter Holidays (2 weeks), May Half-
Term (1 week), June (4 weeks), July outside of school holidays (3 weeks), Summer Holidays 
(approximately 6 weeks), and October Half-Term (1 week) available.  

Approximate availability: 11 weeks. 

Other Restrictions 

Sections Total Availability per Calendar Year 

Sub-Section 4.5 = 2 weeks 
(no calendar restrictions) 
Sub-Section 5.2 = 6 weeks 

(same calendar restrictions) 
Sub-Section 5.3 = 3 weeks 

(same calendar restrictions) 
Sub-Section 5.5 = 6 weeks 

(2-week restriction for South Coast Festival 
and Victorious Festival plus 4-week 

restriction at Christmas. No school term-
time restrictions) 

14 weeks 
(based on avoiding simultaneous works at Sub-

Section 5.2 and 5.3 where there are similar 
calendar restrictions) 

 

 Construction along Sub-Section 5.1 will take approximately 6 weeks per circuit.  In 
order for the programme to be deliverable, construction will be limited to the school 
holidays where possible and with the exception of June and early July.  In addition, 
construction along this section should not take place simultaneously with the 
following owing to the location of Solent Infant School on Evelegh Road and Solent 
Junior School on Solent Road: 
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 Construction within this section should also not take place simultaneously with any 
other construction works along the A2030 Eastern Road contained within Section 8. 
This is to mitigate the cumulative traffic impacts of construction taking place in two 
sections of the same road. 

DESCRIPTION OF TRAFFIC MANAGEMENT MEASURES 
 It is anticipated that the construction corridor on A2030 Eastern Road will require 

single lane closures on both the southbound and northbound  carriageways between 
the junction with Airport Service Road and the junction with Tangier Road. These 
single lane closures will be scheduled as so they do not take place concurrently on 
the northbound and southbound carriageways as to minimise disruption. This section 
of Section 8.1 is approximately 1200 m long.  

 Discussions with PCC indicate that due to the heavily trafficked nature of this link, the 
use of 24-hour, seven-day a week working would be preferable in this section to 
minimise the period that traffic management is in place. Use of 24-hour working by 
construction teams on this link would increase the progression rate to approximately 
36 m per 24-hour period. At this rate of construction, works on this link are likely to 
take approximately 5 weeks per circuit assuming a seven-day working week. 

 If 24-hour working is employed on a seven-day working week the period of 
construction would be 5 weeks per circuit.  If a 10-hour working day is used across a 
seven-day period (07:00-17:00 Monday to Friday and 08:00-18:00 at the weekend), 
the construction period would take 8 weeks per circuit.  This highlights the mitigation 
achieved by use of 24-hour, seven-day a week working. 

 It should also be noted that between the junction with Burrfields Road and Tangier 
Road may be able accommodate installation of at least one circuit off-carriageway, 
using the verge on the eastern verge of the A2030 Eastern Road.  Where on-
carriageway works are required, the preferred option would be single lane closures 
on the southbound carriageway only. This is preferred over use of the northbound 
carriageway as the two-lane southbound carriageway merges into one lane further 
downstream. 

 Four junctions intersect the A2030 Eastern Road in Section 8.1. These are as follows: 
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 Eastern Avenue provides the sole vehicular access to the residential roads of 
Salterns Avenue, Shore Avenue and Lacey Road. As such, if use of this link is 
required construction  would be split into two parts. The first construction zone would 
span from the junction of A2030 Eastern Road / Eastern Avenue to just north of the 
junction of Eastern Avenue / Salterns Avenue. This would allow vehicular access to 
Salterns Avenue, the adjoining roads, and the southern section of Eastern Avenue to 
be retained via the junction with Moorings Way. The second construction zone would 
span the remainder of Eastern Avenue which falls to the south of the junction with 
Salterns Avenue, this would allow continued access to Salterns Avenue / Shore 
Avenue and the northern section of Eastern Avenue to be retained. 
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2. PURPOSE OF THE STRATEGY 

 The purpose of this Onshore Cable Route Construction Impacts on Access, Car 
Parking and Communication Strategy is to outline the expected impacts on 
residential, business and public vehicle parking along the Onshore Cable Corridor 
during construction, the alternatives available and detail any further mitigation that 
might be required.  

 The report goes on to detail in Sections 6-10 the methods that will be used to 
communicate with local residents, businesses and other stakeholders in the areas 
directly affected during the construction period of the Onshore Cable Route. 

 The methods outlined within this document aim to foster positive working 
relationships between the Applicant and the communities in which construction takes 
place, building upon the relationships established during the planning stages of the 
Proposed Development. 

 This strategy provides further detail for the following activities: 

�y The nature of the work to be undertaken during the construction of the Onshore 
Cable Route, the anticipated impacts and the alternatives or mitigation measures 
proposed by the Applicant;  

�y How the Applicant will engage effectively with local residents, businesses and 
other stakeholders; and 

�y Measures to be taken to ensure that local residents, businesses and other 
stakeholders understand what the Applicant is doing, why, when and how it will 
impact them. 
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