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Dear Sirs
 
On behalf of Hampshire County Council, please find attached:
 

HCC’s response to the Examining Authority’s Written Questions; and
HCC (as Highway Authority) update and response to Deadline 7
 

As advised previously, in responding to the written questions we have responded to
both those questions specifically directed to the County Council and also, where
considered helpful to the Examining Authority, questions also directed to others. Whilst
other questions have not been responded to at this juncture, the County Council may
wish to offer its views and advice on such matters as the Examination continues.
 
A further update to HCC’s Statement of Common Ground with the applicant has been
agreed and is to be submitted by the applicant.
 
We are also working with PCC to provide an article-by-article commentary on
outstanding matters relating to the drafting of the dDCO ahead of the forthcoming
hearings for the benefit of Aquind and the Examining Authority. We are currently
working on the basis of aiming to submit a commentary to Aquind and the ExA by 10
Feb 2021.
 
Kind regards
 
Tim
 
Tim Guymer
Spatial Planning Lead Officer
0370 779 3326
tim.guymer@hants.gov.uk
 
Economy Transport and Environment
EII Court West
The Castle
Winchester
Hampshire 
SO23 8UD

 
Hampshire Services offers a range of professional consultancy services to partner organisations.
www.hants.gov.uk/sharedexpertise
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Application by AQUIND Ltd for the AQUIND Interconnector 


The Examining Authority’s further written questions 


The following table sets out the Examining Authority’s (ExA’s) further written questions (ExQ2).  


Responses are due by Deadline 7 in the Examination Timetable, which is Monday 25 January 2021 at 11.59pm.  


As for ExQ1, the list of questions is set out in a topic-based framework, which is generally based on the ExA’s Initial 
Assessment of Principal Issues provided as Annex B to the ExA’s Rule 6 letter of 3 July 2020.  


Questions have arisen from previous answers, representations, meetings and Hearings and the answers provided will 
contribute to the ExA’s examination and assessment of the application against relevant policy. 


Column 1 of the table provides a unique reference number for each question. This starts with a topic code, then a ‘2’ (for 
ExQ2), followed by a section number (for that topic), and finally an individual question number. When answering a question, 
or in any future representations, please quote this unique reference number. The section numbers carry through from ExQ1, 
but as not all topics have questions in ExQ2, some numbering in the table below is no longer sequential in this respect.  


Column 2 indicates the party (or parties) that the question is directed to. The ExA requests that all named parties answer all 
questions directed at them, providing either a clear and suitably substantive response, or reasons why the question cannot 
be answered or is not relevant to them. This does not preclude an answer being provided by any other party, if that party 
believes they have information on that specific topic or point that would be useful to the Examination.  


Where a question has been or will imminently and definitely be fully answered in a Statement of Common Ground or other 
submission, then a detailed cross-reference to the relevant document and section or paragraph will suffice. 
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If you are answering a limited number of questions, responses in a letter format are appropriate. If you are answering 
several or many questions, it will assist the ExA if you use a table based on that used below. An editable version of this table 
in Microsoft Word is available from the Planning Inspectorate. Please email your request to the case team at 
aquind@planninginspectorate.gov.uk and include ‘Editable ExQ2 Table’ in the subject line of your email. 


 


Reference Respondent(s) Question  


2. Air Quality  


AQ2.2.2 
Hampshire County 
Council 


At Deadline 1, a document entitled ‘State of Hampshire’s Natural 
Environment Report’ was referenced as emerging and shortly to be 
published. Could Hampshire County Council please provide an update on the 
document and what bearing, if any, its findings and conclusions may or may 
not have on the Examination. 


The State of 
Hampshire’s Natural 
Environment was 
presented to the 
Hampshire 2050 
Partnership Board on 
11 January 2021. 
The document 
provides a high-level 
snapshot of the state 
of Hampshire’s 
natural environment, 
based on data 
available in the 
period immediately 
before the pandemic. 
HCC consider that 
whilst the document 
may provide some 
useful contextual 
information for the 
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Examining Authority, 
it does not have any 
finding or conclusion 
that are of direct 
bearing on this 
examination.  


The document is 
available at the 
following link: 
https://documents.h
ants.gov.uk/hampshi
re2050/StateofNatur
alEnvironmentReport
.pdf  


3. Compulsory Acquisition  


CA2.3.4 Applicant 


In terms of land identified for Compulsory Acquisition in the Book of 
Reference [REP6-062] please provide the total areas in each of the following 
categories:  


 subsoil below the highway; 


 land owned by statutory authorities; 


 land owned by others. 


This list of categories is not exhaustive, and the Applicant may add to it, or 
sub-divide further, if thought to be useful to the ExA. The total area should, 
however, equate to that identified in the Book of Reference. 


It is HCC’s 
understanding that 
insufficient 
information is 
currently available to 
the Applicant to 
identify where the 
Applicant will require 
rights to enter the 
subsoil below the 
highway. Such detail 
is unlikely to be 
forthcoming until 
construction has 
commenced. HCC 
therefore seeks 
clarity on how the 
Applicant will confirm 
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to affected parties 
when rights to enter 
the subsoil are 
exercised. This 
matter is discussed 
further in the 
Highway Authority 
Update note 
submitted at 
Deadline 7.  


4. Cultural Heritage  


CH2.4.1 


Historic England  


Hampshire County 
Council 


Applicant 


With reference to paragraph 5.6.12 of NPS EN-1, what elements of cultural, 
historical and functional significance for Fort Cumberland’s setting are 
derived from the ‘fields of fire’? How do these elements: 


a) apply to the land where the ORS facility is proposed to be located; and  


b) apply to the land where proposed landscape mitigation is to be planted?  


How would the Proposed Development affect such significance and the 
future value and understanding of the asset? Would mitigation planting itself 
affect the significance of the asset’s setting? 


Fort Cumberland is 
located within 
Portsmouth City 
Council’s 
administrative area, 
albeit in proximity to 
Hampshire at Hayling 
Island.  
 
The field of fire is an 
integral element of 
the setting of the fort 
and it is noted that 
Historic England’s 
assessment (as set 
out in their written 
reps dated 6 Oct 
2020) is that the ES 
has not proven that 
the impact of the 
proposal on that 
setting is ‘negligible’.  
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HCC would defer to 
Historic England and 
Portsmouth City 
Council in exploring 
further whether the 
impact is ‘less than 
substantial, through 
providing greater 
clarity in the ES or 
how the impact on 
that setting might be 
reduced within the 
schemes design. 


 


CH2.4.2 


Winchester City 
Council 


Hampshire County 
Council 


Please could the Applicant expand on the answer to question ExQ1 CH1.4.6 
(in [REP1-091]), and particularly the part of its response that suggests, ‘In 
the unlikely event that they are identified, there may be a requirement, 
where practicable, for their preservation in situ…’. Could the Applicant 
explain how preservation in situ might be achieved given the cut and fill 
required to achieve the required formation level for the Converter Station. 
Could this result in a necessary change in design, elevation or location 
outside the parameters set in the relevant parameter plans and dDCO? 


If so, how would this be achieved?  


Do the relevant local authorities’ archaeologists have confidence that any 
important archaeological remains found at the Converter Station site would 
be suitably protected through the Onshore Outline CEMP [REP6-036]?  


It is HCC’s advice, 
based on its 
understanding of the 
potential 
archaeological 
interest of the site, 
that an absolute 
requirement for the 
preservation of any 
significant such 
historic asset ‘in-situ’ 
would not be 
reasonable or would 
be hard to justify at 
this stage.  HCC 
believes as far as is 
reasonably possible 
that, based on the 
available 
archaeological 
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evidence, the impact 
on any historic asset 
subsequently found 
can be suitable 
mitigated in 
accordance with 
Strategy 1 as set out 
in the CEMP 5.8.1.3 
and subsequent 
paragraphs.  


This does include 
preservation, where 
feasible, but does not 
include an 
expectation that this 
would include 
preservation where 
such preservation 
was not feasible 
within the flexibility 
of design implied by 
para 5.8.1.8 of the 
CEMP and 21.8.1.6 of 
the ES 


 


5. Draft Development Consent Order  


DCO2.5.1 


Applicant 


All Local Authorities 


Representatives of 
Mr Geoffrey 
Carpenter and Mr 
Peter Carpenter 


In relation to the proposed commercial use of the surplus capacity of the 
fibre optic cable, the Examining Authority notes that there are a number of 
opinions as to whether any associated works can be authorised by any DCO, 
and also which works would constitute the development and which would be 
Associated Development. 


HCC have no further 
observations to make 
in response to this 
matter. 
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The Applicant, the local planning authorities, and Mr Geoffrey and Mr Peter 
Carpenter are requested to comment on the following interpretation.  


For any project that was not the subject of a s35 direction, the development 
requiring consent would be listed in s14 of the Planning Act 2008 (PA2008) 
and described in one or more of the relevant subsequent sections (for 
example, s16 for an electric line), together with any Associated 
Development that falls within the definition set out in s115(2) of PA2008. 


This project does not fall within one of the s14 categories, but instead it is 
to be treated as a Nationally Significant Infrastructure Project by virtue of 
the Secretary of State’s s35 Direction. Therefore, in this case, it is the s35 
Direction that defines the Nationally Significant Infrastructure Project, the 
development requiring consent. 


Looking at the Direction, the wording is that ‘THE SECRETARY OF STATE 
DIRECTS that the proposed Development, together with any development 
associated with it, is to be treated as development for which development 
consent is required.’ (Our emphasis.) 


The ‘proposed development’ is defined as ‘the proposed UK elements of the 
AQUIND Interconnector (“the proposed Development”), as set out in the 
Direction request’.  


The Direction request is this document. Therefore, the project would appear 
to consist of the elements described in that document, including the offshore 
data cables (paragraph 3.5.2(A)), the onshore data cables (paragraph 
3.5.1(D)) and the ‘construction of a converter station comprising a mix of 
buildings and outdoor electrical equipment’ (para 3.5.1(C)). The project 
description also states that ‘Signal enhancing and management equipment 
may also be required along the land cable route in connection with the fibre 
optic cables’ (3.5.1(D)). 


Paragraph 3.12 refers to the use of ‘the spare fibre optic cable capacity for 
the provision of commercial telecommunications services’ as Associated 
Development. However, the s35 direction states that ‘any development 
associated with’ the Proposed Development is to be treated as development 
for which consent is required. Therefore, the Examining Authority is minded 
to consider that this use, although described as ‘Associated Development’, 
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would actually be part of the proposed project, and not Associated 
Development for the purposes of s115 of PA2008. 


The Examining Authority also notes the effect of s157(2) of PA 2008, which 
means that consent is taken to ‘authorise the use of the building for the 
purpose for which it is designed’ where no purpose is specified. 


DCO2.5.7 


Applicant  


Hampshire County 
Council 


Please could the ExA be updated on progress towards securing a s278 
Agreement with regards to the highway works at the junction of Day Lane 
and Broadway Lane? Have the technical details been agreed and will the 
s278 agreement be in place prior to the end of the Examination?  


The principle of the 
s278 Agreement has 
now been agreed 
between parties as 
an appropriate 
mechanism to 
provide for the 
permanent access to 
the converter 
substation, the Day 
Lane passing places 
and all temporary 
construction 
accesses. The 
technical details are 
yet to be agreed and 
will be secured 
through the s106 
agreement.  


11. Noise  


N2.11.3 Applicant 


Please could the Applicant clarify the apparent inconsistency between ES 
paragraph 24.4.2.21 and Table 24.1 [APP-139]. The former states that 
night-time working is only anticipated at two of the HDD sites, while the 
table mentions only HDD-4. 


Also, Table 24.1 seems to contradict the mitigation schedule [REP2-005] by 
stating that weekend working at joint bays is limited to between 08.00 and 


Ensuring sufficient 
flexibility during the 
construction works is 
a matter that HCC 
are seeking further 
clarity on through 
discussions with the 







EN020022: AQUIND Interconnector. HCC response to Examining Authority’s further written questions 


 


Issued on 07.01.2021 


Reference Respondent(s) Question  


13.00. The mitigation schedule does not anticipate any weekend working at 
joint bays.  


On what basis was the noise assessment undertaken in relation to both of 
these? 


The mitigation schedule suggests that evening, weekend or night-time 
working is not anticipated at joint bays. Table 2.2 of the Outline Onshore 
CEMP [REP6-036] (working hours) does not seem to mention joint bays 
explicitly. Requirement 15 of the dDCO appears to allow all components of 
Work No. 4 to take place on a Saturday morning, which is assumed to 
include joint bays. Please explain how the submitted documentation secures 
this mitigation measure on which the noise assessment was apparently 
undertaken.  


Read together, draft Requirements 15 and 18 appear to allow operations to 
take place outside the core working hours controlled by Requirement 15, if 
this is agreed in an approved CEMP. How was this accounted for in the noise 
assessment and could it give rise to effects not anticipated in the ES? 


Applicant. Further 
details on this matter 
are raised in the HA 
update submission at 
Deadline 7. 


12. Onshore Water Environment  


OW2.12.4 


Environment 
Agency 


Hampshire County 
Council 


Portsmouth Water 


Are there any outstanding areas of concern or disagreement regarding the 
safety and security of the public water supply in Source Protection Zone 1?  


If so, why are the Applicant’s mitigation measures considered not to 
alleviate the concern and what additional measures do you believe are 
required? 


HCC, as Lead Local 
Flood Authority, 
consider that this is a 
matter most 
appropriate for the 
Environment Agency 
and Portsmouth 
Water to advise on 
given the respective 
areas of 
responsibility. 


13. Planning Policy  
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PP2.13.1 
Applicant 


Local authorities 


In December 2020, a number of policy documents and Court decisions that 
might be considered relevant to this DCO application came into the public 
forum. These included the: 


i) Energy White Paper 
https://www.gov.uk/government/publications/energy-white-paper-
powering-our-net-zero-future 


ii) Impact of Interconnectors on Decarbonisation 
https://www.gov.uk/government/publications/impact-of-interconnectors-on-
decarbonisation 


iii) Supreme Court judgment on the Airport National Policy Statements and 
Heathrow Airport Expansion 
https://www.supremecourt.uk/cases/docs/uksc-2020-0042-judgment.pdf 


iv) Defra policy paper, Changes to the Habitats Regulations 2017 
https://www.gov.uk/government/publications/changes-to-the-habitats-
regulations-2017/changes-to-the-habitats-regulations-2017 


In relation to each of these, and any other relevant, recently published 
policy or cases, please explain the relevance and significance for the current 
Proposed Development and what influence, if any, arises that the Examining 
Authority and Secretary of State should be aware of and take into 
consideration.  


The Energy White 
Paper represents the 
Government’s latest 
proposals for future 
policy for the energy 
market and to tackle 
climate change. It 
includes a 
commitment to 
updating the energy 
NPSs. Specific 
proposals of 
relevance include the 
creation of 18 GW of 
interconnector 
capacity by 2030 
which is 
acknowledged to be 
a significant 
challenge to meet. 
The White Paper also 
identifies the 
potential for the UK 
to be a net exporter 
of green energy and 
the flexibility that 
interconnectors can 
provide to the energy 
market. As a White 
Paper, it is 
considered to be a 
material planning 
consideration of 
limited weight in the 
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determination of this 
proposal. 
  
Impact of 
Interconnectors in 
Decarbonisation. This 
research study 
highlights the 
potential benefits 
that interconnectors, 
in general, could 
have in 
decarbonising the 
energy market, 
supporting renewable 
energy production 
and reducing overall 
costs of production. 
These potential 
benefits are 
principally created 
through the flexibility 
that interconnectors 
provide in responding 
to demand 
requirements. 
The study 
summarises detailed 
modelling work 
undertaken, but it is 
unclear what 
assumptions have 
been made within 
this study. For 







EN020022: AQUIND Interconnector. HCC response to Examining Authority’s further written questions 


 


Issued on 07.01.2021 


Reference Respondent(s) Question  


instance, 
consideration of 
alternative means of 
delivering flexibility 
within the energy 
market, such as 
battery storage, is 
not explained.  
It is therefore 
suggested that this 
study is given very 
limited weight in the 
determination of this 
application. 
  
Supreme Court 
Judgment on the 
Airport National 
Policy Statement – 
the judgment turns 
on the lawfulness of 
the Airports NPS and 
therefore is not 
directly relevant to 
the current 
proposals. 
 
DEFRA policy paper 
on the Habitats Regs 
– HCC has no 
comments on this 
paper. 
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16. Traffic and Transport  


TT2.16.1 Applicant 


On page 5-93 of [REP2-013], the Applicant stated that a Road Safety Audit 
should be completed. The ExA has not seen this to date, only a Road Safety 
Technical Note [REP6-071]. When will such an Audit be produced and 
submitted to the Examination?  


Will the safety audit be prepared by independent consultants? 


At this time, can the Applicant set out, with reasons, why it appears that 
different methods have been applied with regard to assessing accidents and 
road safety along the onshore cable corridor and the wider study area?  


The Highway 
Authority have made 
representation 
regarding these 
matters within its 
deadline 7 response 
updating on progress 
to date.   


TT2.16.2 Applicant 


The ES assesses a worst-case scenario of up to 86 two-way HGV 
movements during peak construction (APP-137 paragraph 22.4.6.3). Can 
the Applicant indicate where and how this is secured in the dDCO and other 
application documents?  


The Highway 
Authority consider 
that this must be 
restricted and 
secured within the 
DCO.   


TT2.16.4 


Hampshire County 
Council 


First Group 


Is Hampshire County Council content, in light of the minutes of the meetings 
between the Applicant and the relevant bus companies, that adequate 
consideration, engagement and mitigation is in place to minimise the 
disruption to bus services across the onshore cable corridor?  


Is Hampshire County Council aware of any documented outstanding 
concerns that Stagecoach has with regards to the Proposed Development? 


Could First Group please provide details of any outstanding concerns 
regarding the Proposed Development’s impacts on its services and what, if 
any, measures could be taken to alleviate any such concerns. 


The Highway 
Authority provide an 
update on this 
matter within its 
Deadline 7 update 
note. The HA have 
subsequently met 
with the bus 
operators and 
Portsmouth CC. On 
the ExA’s request, 
the HA have obtained 
updates from 
representatives of 
the bus operators 
which are appended 
to its Deadline 7 







EN020022: AQUIND Interconnector. HCC response to Examining Authority’s further written questions 


 


Issued on 07.01.2021 


Reference Respondent(s) Question  


update note. There 
remain a number of 
concerns about the 
impact of the 
proposed works on 
the operation of the 
bus routes. 


TT2.16.5 Applicant 


Hampshire County Council has suggested that the Applicant should monitor 
the proposed construction worker shuttle bus services to check the 
provisions are fit for purpose. How does the applicant intend to ensure that 
the provisions are fit for purpose and how are they secured through the 
dDCO? 


The Highway 
Authority note that 
no amendments have 
been made to the 
Travel Plan within the 
Applicant’s deadline 
6 submission to 
address this matter. 
HCC have 
subsequently 
discussed this matter 
further with the 
Applicant.  Further 
detail on HCC’s 
position has been 
provided within its 
deadline 7 response.  


TT2.16.7 Applicant 


The Joint Bay Technical Note [REP6-070] shows indicative locations for joint 
bays. Whilst it is acknowledged these are indicative and there are more 
shown than is permissible in the dDCO, the ExA notes that JBs 11, 12, 13, 
14, 15, 16, 18 and 19 in particular appear to be within the highway (where 
the definition of ‘highway’ incorporates the carriageway and footpath and 
cycle path margins). It says in APP-137 paragraph 22.4.7.15 that joint bay 
locations have been included, all of which provide adequate space for 
construction works to take place without blocking the carriageway. 


Can the Applicant therefore explain: 


Hampshire County 
Council have made 
detailed comments 
on the proposed joint 
bay locations within 
its deadline 7 written 
response.  
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1) Whether the single-lane closures or shuttle-system for traffic would 
constitute traffic management for which there should be no more than 6 
occurrences on the network at any one time? 


2) What arrangements would be in place for the diversion of pedestrians or 
cyclists during the 20-day joint bay construction period? 


3) Have measurements been carried out along the Order limits to confirm 
that sufficient room (either 40m x 5m in the case of a single bay or 40m x 
12.5m in the case of a double bay as shown in [REP6-064]) exists at all 
potential joint bay locations to confirm that the joint bay will not be in the 
carriageway? 


TT2.16.8 


Applicant 


Hampshire County 
Council 


It is proposed to use four passing bays in Day Lane to allow construction-
related HGVs to pass non-project traffic and non-related HGVs, and images 
have been provided showing the locations in the Day Lane Technical Note 
[REP6-073]. These passing bays appear to be beyond the Order limits and 
the document does not describe how the bays would be secured or surfaced. 
Would this be this through a s278 agreement?  


What evidence exists that all the land for the passing bays is within the 
public highway? 


What baseline evidence is there regarding the use, availability and 
environmental effects arising from the use of these parcels of land for 
passing bays?  


What surfacing would be used and how would this impact trees, hedgerows 
and wildlife?  


HCC have reviewed 
the highway 
boundary along Day 
Lane as requested.  
 
Day Lane is a historic 
road which has been 
in existence from at 
least the 1840s (as 
being shown on the 
1842 Catherington 
Tithe Map). It is 
therefore considered 
to be a highway 
maintainable at 
public expense in 
accordance with 
Section 36 (5) (a) of 
the Highways Act 
1980 and S31 (1) of 
the same.  
 
The extent of Day 
Lane has been 
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defined with 
reference to the: 
 1842 Catherington 


Tithe Map, 
 1st, 2nd, 3rd and 4th 


editions of the 
Ordnance Survey 
County Series 25 
inch to the mile 
mapping, 


 1957 edition 
National Grid 
1/2500 Ordnance 
Survey Mapping;  


 
And land 
acquisitions for 
improvements to 
Day Lane including: 
 the dedication by 


William Bucksey 
dated 14th 
February 1944 of a 
visibility splay the 
junction of Day 
Lane and 
Broadway Lane, 


 the conveyance by 
Sidney William 
Hull dated 20 
September 1962 
for the widening of 
the northern side 
of Day Lane from 
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Broadway Lane to 
Lovedean Lane 


 and a dedication 
by Rosalie Whalley 
Tooken dated 22nd 
April 1944 fronting 
the land now 
known as 
Lovedean Solar 
Farm. 


 


The laybys on the 
north side of Day 
Lane fall within the 
land conveyed to the 
County Council dated 
20 September 1962. 
The laybys on the 
south side of the 
road fall within the 
historic boundary of 
the road. 


 


An amendment to 
the provisions of the 
dDCO would appear 
to be required as a 
result of this review  
relating to the 
additional land 
dedication of 
highway rights at the 
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Day Lane/Broadway 
Lane junction. The 
recorded boundary is 
shown correctly 
within the plan set 
out in Appendix 1 to 
this response. This 
matter has also been 
highlighted to the 
Applicant.   


 


Any works affecting 
the drainage ditches 
along Day Lane are 
likely to require 
Ordinary 
Watercourse 
Consent. The Lead 
Local Flood Authority 
will require an 
environmental report 
as part of this 
consent process 
detailing the impacts 
and proposed 
mitigation. The Lead 
Local Flood Authority 
would welcome 
further discussions 
with the Applicant to 
understand the 
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Reference Respondent(s) Question  


potential 
environmental effects 
arising in order to 
advise the ExA of any 
potential key 
concerns at this 
stage.   


TT2.16.9 Highways England 


The Applicant proposes using lay-bys on the strategic road network to hold 
construction-related HGVs temporarily until such HGVs are given the 
authorisation by a traffic marshal to travel and approach the Converter 
Station construction site. Can Highways England confirm if the identified lay-
bys shown in the applicant’s Day Lane Technical Note [REP6-073] have 
capacity for such vehicles to park and wait and if there are any safety or 
capacity concerns with the use of the lay-bys in this way? 


This is a matter that 
Hampshire County 
Council has held 
further discussions 
with the Applicant. A 
detailed response on 
this matter, and 
possible resolution, is 
provided within its 
deadline 7 written 
update note.  It is 
HCC’s understanding 
that the laybys on 
the HE network 
cannot be made 
freely available. 
Further, the sporadic 
location of these 
laybys leaves HCC 
with operational 
concerns relating to 
highway safety with 
regards the 
management of 
HGVs arriving at Day 
Lane.  
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Reference Respondent(s) Question  


TT2.16.10 


Hampshire County 
Council 


Portsmouth City 
Council 


During ISH2, reference was made to a figure of 200 metres being a 
reasonable walking distance for persons to travel in order to retrieve their 
displaced parked cars (as opposed to 400 metres suggested by the 
Applicant). The origin of this is not clear in the Deadline 6 submissions. 
Please could greater clarity be provided as to the source of this, and what 
effects, if any, the shorter distance might have on the Applicant’s parking 
strategy where parking spaces are temporarily displaced due to 
construction. 


This reference was 
made specifically by 
PCC at ISH2. It is 
HCC’s understanding 
that PCC were 
referring to the 
acceptable walking 
distances to parking 
as set out within the 
Lambeth method of 
parking assessments 
which states that 
parking surveys 
generally cover an 
area of 200m (or a 2 
minute walk) around 
a site or dwelling.  


TT2.16.11 Applicant 


In terms of defining the vehicular route for construction traffic to the 
Converter Station, can the Applicant update the Mitigation Schedule [REP2-
005] to separate HGVs from regular employee traffic and correctly identify 
the appropriate control documents and references?  


Can reassurance be given that the CTMP that will cover the ‘phase’ of 
Converter Station construction will be in accordance with the CWTP, and 
does that document need separate citing in the relevant dDCO 
Requirement?  


HCC have raised the 
question regarding 
how the CWTP’s are 
to be secured and 
are reviewing the 
various elements of 
this.   


TT2.16.12 
Hampshire County 
Council 


Does Hampshire County Council have any concerns regarding the proposed 
traffic management measures on Anmore Road, as detailed in paragraph 
6.2.2.17 of the Framework Construction Traffic Management Plan [REP6-
032] in respect of either: 


a) the efficient operation of the highway in terms of traffic flows; or  


b) the safety of all road users?  


HCC have provided a 
detailed response on 
this matter within its 
deadline 7 response. 
HCC are still in 
discussion with the 
applicant on the 
suitability of this 
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Reference Respondent(s) Question  


access and whether 
any appropriate 
alternatives exist.  
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Appendix 1: Highway Boundary Day Lane Plan 
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HCC Highway Authority Update to Deadline 7 


 


Hampshire County Council, in its role as Highway Authority, provides this update to 
offer further explanation in support of its position as set within the Statement of 
Common Ground (SoCG) at deadline 7 ahead of the February hearings. This update 
takes account of additional submitted evidence from the applicant at deadline 6 and 
further meetings held between deadline 6 and 7.   


Other Consents and Licences 


An updated version has been submitted by the applicant at deadline 6.  This does 
not include reference to S278 or the permit scheme. The Highway Authority draw 
this to attention as it is believed this should be included, even if secured through the 
s106 agreement.   


Access and Rights of Way Plan 


The access and rights of way plan has been updated. There is no change with 
regards the proposed accesses within the HCC area of the network that is evident on 
the plans.  


The proposed vehicular access at Day Lane/Broadway Lane have been set out in 
sufficient detail for the limits of access rights to be reduced at this point of the 
network.  The Highway Authority can see no reason for why the extents here need to 
be so broad and they should be reduced as has been done elsewhere on the 
network where details have been progressed.   


The access and rights of way plan also shows the vehicular access at Anmore Road. 
Some additional information has been provided by the applicant in relation to the 
updated standard detail for temporary accesses and additional tracking details of 
movements to the access.  Comments on the additional information provided are set 
out further below in reviewing the revised CTMP.  


Sustainable Travel Impacts and Mitigation 


The impact on sustainable modes of transport with regards walking and cycling 
impacts on the highway remain a matter that the Highway Authority considers has 
not been fully assessed by the applicant.   


Walking and Cycling 


It is understood that footway and cycleway closures will be limited to only when 
necessary in order to physically install the cables in the footway or if required for a 
safe Traffic Signs Manual Chapter 8 (referred to as Chapter 8) compliant traffic 
management (TM) arrangement.  Where footways are closed, provision for 
pedestrians will be provided within the Chapter 8 layouts. These details shall be 
submitted for approval to the Highway Authority as part of the permit scheme 
requirements.  It’s understood that PCC have requested widths of 1.2 metres to be 
secured for pedestrians and 1.5 metres for cyclists within TM arrangements. 
Although these are wider than the minimum widths set out in chapter 8, given the 
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traffic flow on the A3 and B2150, these requests are supported by HCC and where 
appropriate the standard TM arrangement details shown in the FTMS should be 
amended accordingly.  Discussions between HCC and the applicant ahead of 
deadline 7 indicated that the applicant would be willing to add wording to the FTMS 
to reflect these additional desirable minimum widths. It is was also recognised that if 
this can’t be achieved, HCC would accept chapter 8 compliant TM arrangements 
minimum widths of 1m for pedestrians and 1.2m for cyclists. 


The Highway Authority are not aware of any other specific measures proposed to aid 
with pedestrian and cyclists’ access along the route and the severance the cable 
laying works has the potential to cause to these routes.  The extent of the potential 
severance issues will not be fully understood until the details of the cable locations 
within the order limits are known.  Beyond securing controls in the FTMS for the 
works to provide sufficient alternative pedestrian and cycle provision, there are 
limited opportunities to mitigate the impact this may cause to residents.   


One key area however that has not been addressed is how cyclists are being 
accommodated when bus lane closures are required.  The applicants preferred 
approach to reduce the impact of traffic management along the A3 is to utilise the 
bus lanes for cable installation.  The FTMS sets out how, ‘where possible’, bus 
delays as a result of the closure will be reduced.  However, it fails to set out 
equivalent measures as to how cyclists using the bus lanes will be managed through 
the works.  Chapter 8 does not include a standard detail for this type of highway 
arrangement and therefore bespoke TM requirements will need to be provided.  The 
FTMS should clearly set out the need for the TM contractors to provide bespoke TM 
arrangements that demonstrate that consideration has been given for how to 
manage cyclists through the road works along the A3 to ensure that they are safely 
able to re-join the carriageway or for example specifically provided with a temporary 
cycle lane to allow continuous movement along the A3.  Depending on the extent of 
the set up and the duration of time it will be implemented along the route the 
Highway Authority may require that the design is subject to safety audit in order to 
ensure cycle needs have been properly considered and managed.  


Buses 


Discussions have been ongoing with the applicant regarding the potential for a bus 
mitigation package to ensure the services are not significantly adversely affected by 
the works.  The Highway Authority have previously set out its concerns regarding the 
impact on bus journey times within its deadline 5 submission.  These concerns 
remain unchanged.  The Highway Authority have begun to explore whether a 
mechanism could be secured to provide appropriate mitigation should some of the 
more significant impacts emerge or matters be greater than forecast.  


The primary concern for the Highway Authority is the loss of patronage on the route 
due to delays caused by roadworks on the corridor over an extended period of time.  
Delays which make the service unreliable is likely to result in model shift away bus 
use.   Aquind works will be carried out along key corridors in Hampshire which 
currently offer high performing commercial bus services (bus routes D1/D2 aside). It 
is vital that provision is made so that if the cumulative impact on bus services of the 
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works carried out is significant, appropriate support is in place to mitigate this impact 
to enable these services to continue to grow and encourage modal shift. 


To achieve this, one suggestion is that a fund be put aside for bus operators.  Bus 
operators should be able to utilise this fund to:  


a) provide additional vehicles to maintain existing frequencies; 
b) cover revenue shortfalls experienced if patronage drops as a direct impact of 


the works; 
c) put financial incentives in place to retain existing users; or 
d) any other measure deemed reasonable by the bus operators and the County 


Council.   
 


Without the measure of a fund being put in place, the long-term viability of the 
impacted bus services is at risk. This risk is unacceptable to the Highway Authority 
and conflicts with the County Council’s priority on supporting sustainable public 
transport and combating climate change. Without such measures, the works could 
also undermine the Transforming Cities Fund (TCF) project which is focused on 
achieving modal shift. There is a risk that public perception of the bus network in the 
area could deteriorate due to the overall impact of the works thus discouraging the 
desired, and necessary, modal shift.  
 
It is also key to note that the services from Portsmouth and along the A3 serve as a 
key route to the Queen Alexandra (QA) Hospital, a major hospital serving 
Portsmouth and the wider area. It is also a major employer within the area and, for 
the foreseeable future, a hub for the COVID-19 recovery programme.  It is vital 
therefore that access by all modes to the QA is maintained to the highest standard 
possible.   
 
It is noted that within the ExA questions it has been asked for evidence of the views 
of the bus operators.  A meeting has been held between the Highway Authorities 
(HCC and PCC) with the bus operators on the 21st January to discuss the application 
and information provided to date.  The bus operators have provided the responses 
appended to this response in Appendix 1 and 2.   
 
Joint Bay Technical Note 


A Joint Bay Technical Note has been provided by the applicant at deadline 6 which 
sets out the indicative joint bay locations along the route and standard details for the 
joint bays with regards size and depth.  A meeting was also held on the 5th January 
2021 with the applicant’s engineering team and officers from the Highway Authority 
to discuss matters of engineering detail.  Whilst a separate note has been provided 
by the applicant at deadline 6 on this matter, it is the HA’s position that the joint bays, 
and the associated laydown areas, are matters that should be secured under the 
Framework CTMP.  The proposed locations of the joint bays, as now understood, 
should be included within the CTMP through appending this Joint Bay Technical 
Note.   
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The technical note has also set out the construction requirements based on a 0700 
to 1700 hour working day, Monday to Friday and 08:00-13:00 on Saturdays.  The 
notes indicate a 4-week period for construction of a single joint bay. The HA are 
concerned that these joint bay construction impacts on the highway have not been 
considered fully within the FTMS or the CEMP with regards the extents of full or 
partial closures, or presence of traffic lights on the corridor, and this should be 
addressed by the applicant.  


Within the area that falls within the Hampshire administrative area, there are a total 
of 16 joint bay locations identified.  Joint bays 1 to 5 are to be fully constructed and 
built outside of highway land.  


Joint bay 6 is a double joint bay in the car park to the north of Southdown View.  The 
overlay of the standard set up provided by the applicant doesn’t take into regard the 
onsite hedgerow or the potential impact of the works the shared use path. The 
highway boundary also extends to the height barrier and therefore the joint bay will 
be laid within the highway here.  The laydown areas are shown to also impact on the 
signal junction with Darnell Road and therefore the operational capabilities of the 
junction. Southdown View is also of a residential nature with a narrow access, 
however there are no assessments of the impact on residential accessibility, or 
impact of construction vehicles in this location, included within the FTMS.  For 
example, will parking restrictions be required or can the required construction 
vehicles track the Sunnymead Drive/Southdown view junction?  


Joint bay 7 is proposed in the highway on Hambledon Road service road to the 
south of Milton Road roundabout.  The double joint bay is fully within the highway 
and the installation is likely to cause significant disruption for properties affected.  
The proposed layout would also appear to require the closure of Fennell Close for 
the 4 week period.  It is unclear whether there is flexibility in the layout to facilitate 
alternative laydown and compound areas to prevent unnecessary disruption.  The 
tracking drawings in Appendix D of the Supplementary Transport Assessment (STA) 
do not include tracking of the drum cable vehicles into Hambledon Road service road 
and this needs to be provided by the applicant.  


Joint bay 8 is located within a drainage swale and therefore would not be an 
appropriate location for a joint bay.  


Joint bay 9 is located outside the highway boundary and therefore the HA have no 
comments.  


Joint bays 10, 11, 14, 15 and 16 are located fully within the carriageway and the 
proposed layout would be likely to cause traffic disruption beyond that assessed 
within the FTMS with the works area extending beyond the bus lanes.   


Joint bay 12 is located in the verge at Campbell Crescent where there are significant 
services including a telegraph pole.  The verge here is also supported by a retaining 
wall between Campbell Crescent and the footway on the A3.  There is a significant 
area of mature landscaping, including an established tree, that will also be likely to 
be affected where significant damage would not be supported by the Highway 
Authority.  The works would look to also restrict access to Campbell Crescent for 
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residents which has not been assessed within the FTMS.  The northern access to 
Campbell Crescent also serves Deverell Hall (a well-used community facility) which 
has significant vehicular movements when in use.  


Joint bay 13, whilst primarily off highway, does encroach onto the highway for the 
purposes of the delivery areas.  No traffic management measures are proposed 
within this document and it’s not clear if this has been accounted for in the FTMS.    


Overall, it is referred to in various documents submitted by the applicant (including 
the Design and Access Statement), and was explained within the hearings, that joint 
bays where possible would not be laid within the carriageway and that it was actually 
in engineering terms difficult to do so.  Despite this it is apparent that several 
locations are in fact within the carriageway.  The locations and positions of the 
proposed joint bays are contrary to section 6.4.3 of the Design and Access 
Statement which clearly states “Joint Bays should be located beyond the 
carriageway of the highway unless such a location is unavoidable.  Where 
unavoidable, joint bays must be sited where their construction involves no greater 
constraint on the operation of the highway than traffic management associated with 
the laying of the onshore cable in the same location permissible in accordance with 
the FTMS.” 


The details of the joint bays are now better understood, and it is agreed that the bays 
themselves are not considered a structure in their own right.  However, it is evident 
that the joint bay positioning will impact the highway with regards additional traffic 
management, additional reinstatement, and additional impacts on residents’ access 
which has currently not been clearly considered within the FTMS and the supporting 
appendices and therefore not represented appropriately within the CEMP.    


Indemnity Requirements 


The requirement for an indemnity was discussed further at a meeting with the 
applicant on the 5th January 2021.  The Highway Authority are still of a view that it 
should not be subject to additional costs which would make future highway schemes 
cost prohibitive and prevent works from being undertaken.  This is of particular 
concern on sections of the route where there are already planned works. Examples 
include the Ladybridge Roundabout with regards the MDA scheme and the TCF 
project works and for the provision of a bell-mouth and right turn lane onto the A3 for 
construction of Waterlooville MDA (known as the phase 8 construction access).  It is 
also a concern where there are real risks of future maintenance works to the culvert 
south of Ladybridge Roundabout.  The Highway Authority are therefore seeking the 
ability within the approval mechanism process secured within the DCO for indemnity 
to be provided where there are real engineering risks associated with the works and 
these are not able to be designed out or managed through works coordination.   


Highway Reinstatement 


The Highway Authority have discussed the requirements for highway reinstatement 
with the applicant and requested that the applicant produce a set of parameters for 
which reinstatement requirements will be agreed with the Highway Authority once 
the cable laying details are known.  As previously set out, significant trenching of the 
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highway will place an additional asset maintenance burden on the authority which is 
not considered acceptable.  The applicant, as the DCO is drafted, would not be 
subject to current restrictions to protect new highway surfaces that would otherwise 
apply to other statutory undertakers.  Example parameters that the Highway 
Authority would like to see would be: 


a) The Highway Authority therefore seek that where the applicant lays cables in 
the highway where a surface is less than 5 years old, that half or full 
carriageway reinstatement is provided.   


b) The Highway Authority also seek that where the existing structure of the 
highway is sound, and the surface in good condition, that half or full 
carriageway reinstatement is provided if the trench falls within the wheel 
tracked area.  This would decrease significantly the risks of safety defects 
arising during the 5 year maintenance period, and therefore the likelihood that 
remedial works will need to be undertaken.  


c) A further requested parameter relates to the bus lane reinstatement which is 
currently subject of ‘red’ surfacing to delineate the bus route, and how this 
was to be managed and reinstated again in a way that would reduce the 
requirements for further remedial work as a result of failed reinstatements.   


In the light of the above, the Highway Authority seek additional clarification on 
parameters to be set out within the FTMS by the applicant.  


Construction Worker Travel Plan 


No amendments have been provided within the deadline 6 submission to the travel 
plan despite clear concerns regarding its effectiveness and appropriate set up for an 
employment area of this type.  The Highway Authority have discussed this further 
with the applicant and consider the following must be addressed by the applicant in a 
revised travel plan before the document can be agreed: 


 Additional measures, as set out within the HA’s deadline 5 response, for 
consideration and implementation as appropriate. 


 Commitment to undertake staff surveys to understand where origin and 
destinations of works (to assess local origin locations if workforce are to be 
provided accommodation during the working week).  


 Amendments to the monitoring requirements so that appropriate monitoring 
requirements can be agreed at the full travel plan stage depending on the 
measures being implemented.  


Regarding securing the travel plan it is understood that different elements will be 
secured within different documents as set out below: 


 Approval of the full travel plans, implementation and compliance to be 
secured within the DCO; 


 Approval fees to the Highway Authority to be secured through the post 
planning PPA; 


 Monitoring fees to the Highway Authority to be secured through the s106 
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The details surrounding these matters are yet to be agreed but this can be confirmed 
to cover all required elements.  


Arboriculture Matters 


The principle of how arboriculture matters are to be assessed and managed through 
the detailed design and implementation of the scheme are agreed.  Matters of 
detailed wording remain outstanding however between Hampshire County Council’s 
Highways Arboriculture Team (HCC Highways Arboriculture) and the applicant.  The 
remaining specific comments are set out below: 


1. The following wording within the CEMP: “it is agreed in principle that CAVAT 
payments will be made to mitigate the impacts of the loss of trees and 
hedgerows in HCC ownership where these are not otherwise replaced” reads 
that where lost trees are not replaced, a CAVAT payment will be made.  This 
may be a misunderstanding, but this assumption is not correct.  Where any 
trees/hedges are removed, HCC Highways Arboriculture will require a CAVAT 
compensation, regardless of whether the trees/hedgerows are replaced or 
not.  The applicant is asked to confirm that this will be the case and amend 
the wording as appropriate.  


 


2. It needs to be made clear within the CEMP that no highway tree/hedge will be 
removed unless agreement with HCC Highways Arboriculture has been 
reached (including the agreed compensation).  Again, this is likely to be a 
minor wording point. 


 


3. No tree planting will be carried out within the highway without the approval of 
HCC Arboriculture.  This point needs to be made clear as third party trees will 
still need to be replaced by the applicant.  The current wording requires 
repositioning at least 5m away from the Onshore Cable Route within the 
Order Limits.  However, given that the Order Limits will comprise mostly 
highway, it is currently unclear whether this is achievable in practice without 
third party mitigation planting within the highway, which HCC Highways 
Arboriculture will not support. 
 


4. We have previously supplied a mitigation hierarchy which should be inserted 
into Section 6 of the CEMP to reflect how mitigation should be 
considered.  The hierarchy is as follows: 


 


 Unless a tree is structurally impaired, dead, or diseased, such that it 
would need to be removed for sound arboricultural management within 
the next five years. Then,  
 


 Ensure that cable trenching and any associated construction work, 
storage and traffic is excluded from the Root Protection Area (RPA) as 
recommended by BS5837:2012[1] or canopy spread, whichever is 


 
[1] BS5837:2012 trees in relation to design, demolition and construction - Recommendations 
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largest.  
If this is not possible then, 
 


 Work within the RPA must only be done in accordance with an 
Arboricultural Method Statement (AMS) prepared by a competent 
arboriculturist and approved by HCC Highways Arboriculture. This 
AMS must include details of special methods and techniques that will 
be used, such as micro-tunnelling or air spade excavation, for example, 
and any methods of ground protection and physical barriers that will be 
needed to avoid root damage, canopy damage and soil compaction, 
which will cause subsequent root damage.  
If this is not possible then, 
 


 As a last resort remove the tree(s) and provide compensation for the 
loss at the appropriate CAVAT value. This must be agreed with HCC 
Highways Arboriculture prior to tree removal. 


 


Supplementary Transport Assessment (STA) Appendix D 


Appendix D of the STA sets out the vehicle tracking along the cable laying route.  
This has been re-reviewed with a more detailed understanding following the 
hearings.     


The Highway Authority are generally content with the tracking drawings presented.  
The u-turn manoeuvre on Hambledon Road will be undertaken via the assistance of 
traffic marshalls and will be undertaken outside of the AM and PM peak hours which 
is considered acceptable. 


Areas requiring temporary suspensions to on-road parking will require a Temporary 
Traffic Restriction Order (TTRO) which will need to be secured through the DCO.  
Reviews of the DCO will need to be undertaken to confirm that these are all included 
as required.   


Day Lane Traffic Management Strategy 


Following comments raised by HCC in its Deadline 3 and 5 responses, the applicant 
has submitted an updated technical note which provides an updated traffic 
management strategy for HGV movements along Day Lane.  HCC’s deadline 3 and 
5 responses raised the following concerns with the strategies presented at the time: 


 The constricted width of Day Lane and the lack of passing places available, 
restricting the two way movements of HGVs.  The restricted width also meant 
that a car and HGV could not pass throughout the majority of the highway. 


 The lack of forward visibility available at certain locations along Day Lane. 
 The lack of control over HGV arrivals and departures to and from the site. 
 HGVs and stationary vehicles queuing within the Lovedean Lane/Day Lane 


junction, creating safety concerns. 
 Clarity regarding the exact number of arrivals/departures to the site via HGVs. 
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The applicant subsequently produced a ‘Revised HGV Construction Management 
Strategy for Day Lane’ document dated 11th December 2020.  Following attendance 
at the first Issue Specific Hearing and after reviewing the document, HCC produced 
a Post Meeting Note which provided further comments on the revised strategy 
presented within the aforementioned document. 


The following comments are made following a review of the latest ‘Revised HGV 
Construction Management Strategy for Day Lane’ document dated 23rd December 
2020 and submitted by the applicant at deadline 6.  


Latest Amendments 


To address HCC’s concern regarding the lack of passing places along Day Lane, the 
applicant is now proposing to provide 4 passing bays on Day Lane, indicatively 
shown on Figure 2 of the document.  Tracking drawings have also been provided in 
drawing numbers AQ-UK-DCO-TR-LAY-009 Rev A and AQ-UK-DCO-TR-LAY-010 
for two 10.2m long tipper HGVs passing concurrently.  


The principle of these passing bays is considered acceptable by HCC in highway 
terms although potential impacts on the watercourses/ditches, ecology and 
landscape need to be appraised further by the applicant and discussed with relevant 
authorities by the applicant.  The proposed passing bays will better facilitate two-way 
movements of HGVs along Day Lane in collaboration with the wider traffic 
management strategy.  This in-turn reduces the safety concerns of two HGVs or a 
HGV and a car meeting on Day Lane and having to reverse the full length of Day 
Lane to a location where suitable carriageway width is provided for the vehicles to 
pass. 


The Highway Authority has been made aware of local concerns regarding the 
interaction of construction traffic with existing more vulnerable road users (walkers, 
cyclists and horse riders).  The passing places will also aid these users. With the 
combined presence of banksman/traffic marshals, HGV’s being managed by escort 
vehicles to communicate the presence of such users, and a speed limit reduction to 
30mph it is considered during the hours of construction that the potential impact on 
vulnerable road users would be suitably managed.   


Within the note the applicant has not confirmed the delivery mechanism for the 
passing bays.  This has been discussed with the applicat and the Highway Authority 
consider the most efficient and timely way for these to be delivered is for the works 
to be included within the S278 works at the site access.  The passing places will be 
required to be in place prior to construction and secured within the S106 agreement.  
It is not considered necessary for the passing bays to be removed post construction.  
As part of the detailed design work for the laybys, the Highway Authority would also 
expect the following matters to be addressed: 


 Confirmation whether the laybys will be edged with kerbing or an open area 
of blacktop. 


 Provision of a 45 degree load line. 
 Tie in details to the existing carriageway to be confirmed by the applicant. 
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Strategic Management of HGV Movements 


To control the movement of HGVs to the site, the applicant is proposing to utilise a 
‘check-in’ system which involves the HGV drivers co-ordinating with the banksmen 
and traffic marshalls on Day Lane to avoid conflict with departing HGVs.  A number 
of laybys have been identified within a 20 minute drive of the site which are primarily 
located on the Strategic Road Network.   


The Highway Authority have concerns that the arrival system will still result in HGVs 
arriving over the course of the hour with no real co-ordination strategy.  This will 
result in unnecessary delays to existing traffic on Day Lane which will need to be 
held whilst the HGVs approach the site.  


The Highway Authority have proposed an alternative strategy to the applicant which 
will allow HGVs to be convoyed into the site.  The system will involve holding HGVs 
at the existing layby on Hulbert Road, off the A3(M) Junction 3, which is under the 
jurisdiction of HCC as Highway Authority.  Half of the layby will be coned off for use 
by arriving HGVs which will allow groupings of 3 HGVs to be escorted to Day Lane 
and the converter station.  This will regulate the arrivals and reduce the period of 
time that general traffic is held on Day Lane.  The escort vehicle can also be utilised 
to control vehicle speeds along Day Lane to 15mph as well as being in contact with 
banksman/traffic marshalls along the route so should the need arise to halt the 
convoy at a passing place this can be communicated.  It will be necessary to secure 
within the CTMP and appropriately in the legal documents a requirement for the 
applicant to apply for parking suspensions in the layby and cover the required costs.  
It will also be necessary for the area to be barriered off appropriately to physically 
enforce the suspension and for the area to be manned during hours of operation.  
Consideration has been given to a TTRO on the area, but this provides very little 
signage and no financial means for Havant Borough Council to enforce if necessary.  
A parking suspension would also come accompanied by significant signage which 
would assist with regards making the proposal self-enforcing.  TTRO’s are also only 
valid for a period of 18 months or an alternative fixed period as agreed by the 
Secretary of State.  This leaves little flexibility should a review of the CTMP near the 
end of the project conclude that the use of such a system is no longer necessary 
(due to very few or no further HGV movements) or if the system needs to remain in 
place for longer due to delays with the project.    


Outbound HGV movements now involves the ‘stacking’ of HGVs into groups of 3 
when leaving the site.  During peak construction, the banksmen/traffic marshals 
located closest to the site will co-ordinate HGV departures to ensure that they leave 
in a convoy of 3 vehicles.  Based on the HGV movements provided within Table 1, 9 
HGV departures are expected from the site during the peak operational hours.  This 
equates to eastbound HGVs being present on Day Lane once every 20 minutes.  
This revised strategy is now considered acceptable, subject to provision of a Road 
Safety Audit and amendments as necessary because of the audit comments along 
with inclusion of these vehicles being managed via escort vehicle and speeds do not 
exceed 15mph.   
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Use of Banksmen and Traffic Marshalls     


The use of banksmen presented in previously proposed traffic management 
strategies for Day Lane has been updated in the latest technical note.  The HA 
previously raised concern with the location of Banksman 1 and their ability to control 
traffic and prevent HGVs from travelling westbound along Day Lane.  


The latest strategy relocates Banksman 1 into Lovedean Lane to better control 
oncoming traffic.  While the Highway Authority agree with the principle location of the 
banksman, further evidence has been requested from the applicant to understand 
the impact on the local road network by holding traffic at the Lovedean Lane/Day 
Lane junction, specifically regarding the queue lengths which will be generated.  This 
information will also be necessary for the Day Lane/Broadway Lane in relation to 
traffic being held for westbound vehicles.   


HGV Traffic Movements on Day Lane 


Table 1 of the ’Revised HGV Construction Management Strategy for Day Lane’ 
document clarifies the expected maximum number of HGV trips to the converter 
station site.  Of the 142 two-way HGV movements, 86 of these will be dedicated to 
work on the converter station area, while the remaining movements relate to the 
cable route and landfall.   


These numbers are taken as the maximum number of daily HGV movements 
considered within the Day Lane traffic management strategy.  The DCO should 
secure a legal restriction to the maximum number of daily HGV movements to the 
converter station site so that the Highway Authority can be confident on the effective 
management of Day Lane and level of disruption to general road users this will 
cause.  


Highway Alterations to Facilitate Abnormal Load Deliveries 


Within HCC’s LIR response, comments were raised regarding the impact of 
Abnormal Indivisible Load (AIL) deliveries to the converter station.  To facilitate the 
movement of the AILs from the Strategic Road Network to the site, it was identified 
that street furniture at the A3 Portsmouth Road/Dell Piece West/Catherington Lane 
signal junction and the A3 Portsmouth Road/Lovedean Lane junction would need to 
be removed and reinstated.  However, comments were raised regarding the 
preparation work required before any signal equipment could be removed at the A3 
Portsmouth Road/Dell Piece West signal junction and the requirement for HCC’s 
contractor to be onsite whilst the signal poles are removed.  It was also identified that 
further information was required to identify the works required to Lovedean 
Lane/Portsmouth Road junction to facilitate the AIL movements. 


To address these comments, the applicant has produced a document titled 
‘Temporary Highway Alterations to Facilitate Abnormal Load Deliveries’.  The 
document identifies the street furniture which will need to be temporarily removed to 
facilitate the AIL movements at both of the junctions noted above.  The works will 
involve socketing furniture such as signal heads and street signs.  With regards to 
the former, HCC’s ITS team will be required to make any changes at the 
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A3/Catherington Lane signal junction given the specialist nature of the equipment (as 
identified in previous correspondence).   


Whilst the Highway Authority are generally accepting of the temporary amendments 
required to facilitate the movements, questions remain over the process and triggers 
for making the necessary junction amendments.  The works required to install the 
retention sockets are required ahead of the AIL movements taking place. However, it 
is currently unclear where the necessary timeframes are secured within the DCO 
and also how this will work in practice i.e. when will the Highway Authority’s ITS 
team be informed of the required changes?  How will the cost of these junction 
changes be mitigated?  Who and under what mechanism will the non ITS work be 
undertaken? It is noted that one of the signs at the Lovedean Lane junction is lit and 
therefore requires engagement with SSE under HA’s private finance initiative 
agreements.   


The Highway Authority have made the above representation ahead of deadline 7 
direct to the applicant and await a response.  


Road Safety Technical Note 


The applicant has produced a Road Safety Technical Note (RSTN) to address the 
comments raised in HCC’s deadline 5 response. This response sought clarification 
on the traffic reassignment and the road safety implications as a result of the 
ongoing temporary traffic management during the construction period of the cable 
route.  In response to this, the applicant’s note comments on the selection process 
undertaken when determining which links required further investigation, the updated 
mitigation measures proposed within the FTMS and a summary of the link 
assessment.  


Transport Assessment and Supplementary Transport Assessment Link Assessments 


To understand which links will be affected by re-routing traffic, the applicant 
undertook a sequential test within the Transport Assessment (TA) which first 
identified whether the link experienced a >10% increase in traffic flow before 
identifying whether there was also an hourly increase of 60 or more passenger car 
units (PCUs).  The Highway Authority agreed with this approach, although it was 
noted that certain links experienced traffic flow increases greater than 100%.  Owing 
to the rural and/or constrained nature of some of these links, the Highway Authority 
were concerned that this would temporarily result in an increase in accidents during 
the construction period. 


An updated traffic assessment was undertaken within the Supplementary Transport 
Assessment (STA) which focussed on less traffic diverting away from the cable route 
along the A3 corridor.  Within HCC’s deadline 5 response, concerns were raised with 
the additional queuing presented within the STA assessment which would result in 
severe queuing throughout the A3 corridor, particularly at junctions.  It was also 
noted that Chapter 22 of the Environmental Statement had not been updated to 
reflect whether the STA assessment quantified as a negligible, minor, moderate or 
major impact. 
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The Highway Authority were therefore concerned that the traffic impacts identified 
within the TA and STA would not be sufficiently mitigated.  Mitigation proposals were 
presented within the deadline 5 response for consideration by the applicant. 


Proposed Mitigation 


To address the concerns raised above, the applicant has subsequently presented a 
number of mitigation proposals, some of which are reflected within the RSTN. 


One of the primary mitigation features now agreed with the applicant (but not 
referred to within the RSTN) is the application of HCC’s permit scheme under the 
New Roads and Streetworks Act 1991.  This will, if the final matters on night works 
and extended hours can be agreed, allow for the construction works to be more 
agile, allowing for variations as required to working hours for example (in 
consultation with the relevant environmental health teams if necessary) to facilitate 
the timely delivery of the development and reduce delay and risk of safety issues 
arising.  The application of the permit scheme also facilitates the approval process 
for road space bookings, diversion plans and works coordination which in-turn allows 
for greater management of the traffic impacts identified within the TA and STA.  The 
permit scheme will be secured through the DCO and is considered by the Highway 
Authority as an essential mitigation tool.    


The applicant has also now produced a signage strategy which is detailed within the 
RSTN and the FTMS, the latter of which is secured within the DCO.  The applicant 
intends to use the signage strategy in collaboration with the communication strategy 
to flexibly mitigate the impact of during the construction period by advising the public 
of upcoming delays on both the local and strategic road network.  Variable message 
signs (VMS) will be used to update the travelling public of the intended programme 
of works and therefore where the delays are expected.  Fixed signage will also be 
utilised to discourage routes identified within Appendix B of RSTN as unsuitable for 
high levels of re-directed traffic.  Furthermore, signage will also be placed on the 
strategic road network which informs drivers of the upcoming delays and allows them 
to appropriately tailor their journeys to avoid the delays.  The details of the signage 
strategy and the updated communication strategy are assessed in further detail 
below under the ‘Updated Framework Traffic Management Strategy’ section.  


The Highway Authority also note under section 1.2.4.2 of the RSTN that a road 
safety officer will be provided by the applicant to continually monitor the road works 
to proactively engage with any road safety issues that arise.  Given that the road 
works may result in increased traffic flows through roads serving schools, school 
marshalling may also be required to manage traffic flow during school drop off and 
pick-up times.  The relevant school traffic marshals will report to the road safety 
officer to ensure that any identified issues are rectified at the applicant’s expense if 
necessary.  The school marshals are secured section 2.13 of the FTMS and the 
appointed road safety officer will be secured under the Framework Construction 
Traffic Management Plan (FCTMP) which is secured via the DCO.  
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Summary 


To-date, the applicant has undertaken assessments within the TA and STA to 
forecast the traffic impact during the construction phase of the cable route.  The 
Highway Authority acknowledge that with the application of the permit scheme, the 
implementation of a flexible signage and communication strategy which maintains 
traffic on the strategic road network to avoid the works where applicable and ongoing 
monitoring, the impact on the local road network is likely to be somewhere in-
between the two assessments.  While there will still be queuing and junction delay 
along the route which could give rise to road safety issues, this can be minimised to 
an extent as long as the aforementioned mitigation measures are in place.  The 
situation will also be monitored and managed further if necessary, to ensure the 
highway remains operationally safe.  These mitigation measures must remain 
flexible to adjust and react to the needs of the project to reduce queuing and 
maintain a safe operational highway.   


Updated Framework Traffic Management Strategy 


Following discussions held between the Highway Authority and the applicant to 
discuss matters relating to the FTMS, alongside comments raised within written 
representation, the FTMS has now been updated.  


Night Time Working 


Matters relating to the permit scheme being able to require night time working or 
extended working hours as discussed at the hearings remains unresolved.  The 
Highway Authority has discussed with the Local Authorities environmental health 
teams and it is the HA’s understanding that they are content with this inclusion and 
require no further assessment work.  To be clear the Highway Authority are 
requesting that it has the flexibility that should a need arise, or it to be considered 
more appropriate on receipt of the detailed designs, that it can in agreement with the 
environmental health teams instruct longer working hours including the potential for 
works to be undertaken at night if justified. This matter has been raised due to the 
objection from the Highway Authority on the applicant’s proposed closure of the A3 
over a number of weekends.  This objection still remains.   


Public Transport 


One of the key mitigation measures suggested by the applicant to minimise the 
impact on public transport has been that bus priority signals would be provided 
where bus lanes are to be closed.  This has been amended in the latest drafting of 
the FTMS to read ‘where practicable’.  The Highway Authority seek clarity on the 
frequency of when these measures will be able to be deployed and where it is 
considered not to be practicable.  If it isn’t possible to implement the measures in the 
majority of cases, then there are no meaningful mitigation measures being provided 
to reduce delay on bus routes.  This measure was referenced by the applicant at the 
hearings as a key mitigation for buses and if it cannot be readily implemented this is 
a concern.  The Highway Authority would also request that the details of the 
proposed temporary traffic management layout and operation is provided within the 
FTMS regarding temporary bus gates.  The Highway Authority are unclear on how 
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the legally required signal arrangements can be provided within a temporary 
arrangement.   


Access to Properties, Car Parking and Communication Strategy 


Representation made by the HA in its deadline 3 response sought clarification from 
the applicant on its strategy for providing access to individual properties during the 
works.  This strategy would ultimately feed into the communication strategy and 
therefore would potentially need updating to better identify individuals who are 
considered vulnerable, placing more of an onus on the applicant to undertake the 
work necessary to identify these individuals and to also investigate how displaced 
parking will be accommodated.  


Appendix 1 of the updated FTMS provides an ‘Onshore Cable Route Construction 
Impacts on Access to Properties and Car Parking and Communication Strategy’ 
document.  Whilst a tracked changed version has not been provided it is evident that 
this document has been amended.  Although it doesn’t go as far as to give access to 
residents more readily as discussed at the hearing, it does make changes to the 
noticing and indicates that road plating will be available at request.  Access for those 
who are considered vulnerable under Inclusive Mobility Guidance has been stated to 
be available at all times within 1 hours notice, and bespoke arrangements can be 
made via the dedicated free telephone number, depending on need.  Whilst this is a 
welcome step, given the availability of alternative parking this does not consider 
those for example with small children. It is stated that the detailed CEMP will set out 
a process for identifying vulnerable people along the cable corridor.  However, it is 
not clear why this cannot be established and secured at the planning stage.  It is also 
not clear why this cannot be included within Appendix 1 of the FTMS rather than the 
more generic CEMP.  This would make it clear for those approving matters post 
approval what the requirements are.     


More specific information has been provided for alternative parking locations and the 
impacts on residential properties.  The key missing piece of information however is 
the distance to these alternative parking locations.  The information is also based on 
a lot of assumptions about parking levels and available capacity.   


At Mill Road specifically, the impact of implementing a traffic regulation order (TRO) 
has not been considered the extended needs for parking restrictions as a result of 
joint bay construction.  In addition when looking at the A3 the applicant has 
acknowledged on a number of locations that alternative parking may not be available 
should the assumed car parking capacity not be correct and therefore the impact 
cannot be mitigated. In order to conclude matters and agree these elements of 
Appendix 1 the Highway Authority require 4 key changes in relation to access to the 
document.  These are: 


1. Amend the definition of ‘vulnerable’ to not only include that as set out within 
‘Inclusive Mobility’ but also those families with young children, with a young 
child being defined as those of primary age or younger.   
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2. Amend the notice period of vehicular access being physically prevented to an 
individual property to being no later than 24 hours before, as opposed to the 
morning of works as currently drafted.   


3. Provide the distances to parking within the tables provided to demonstrate 
that no distances exceed the 400m and for the Highway Authority to be 
satisfied that where distances fall between 200-400m, or parking in the 
identified areas not being available as assumed, reasonable adjustments are 
made during construction to provide access, with these matters to be agreed 
within the permit scheme process.   


4. Provision of a mechanism for identifying properties which are home to 
vulnerable people included within the FTMS.  


As currently prepared, the Highway Authority do not consider the strategy to be 
acceptable and have communicated the changes sought above to the applicant for 
potential inclusion within its deadline 7 submission.  


Specifically, within the FTMS it should be noted that reference under 2.5.3.3 in the 
FTMS has removed the requirement for residential access to be maintained 
wherever possible.  This is not acceptable and should be reinstated.  


Regarding the communication strategy as set out within sections 6- 10 of Appendix 1 
of the FTMS, the strategy doesn’t propose to utilise any social media channels to 
actively engage with the local community and travelling public effected by the road 
works.  In addition, no approach has been made to the Highway Authorities, Local 
Authorities, or its partners regarding how they could assist with communicating the 
project more widely.  Initial discussions should be held to understand what is 
possible, what methods of communication are already well established for this type 
of project and for the strategy to set out these measures and a greater commitment 
for all parties to work together in order to minimise the impact of the works on the 
residents and highway users.     


Framework Signage Strategy 


To supplement the FTMS and communication strategy, the applicant has produced a 
Framework Signage Strategy (FSS) to mitigate the impact of re-routing traffic by: 


 Providing signage on the Strategic Road Network which informs drivers of the 
roadworks, allowing them to adapt their journey to avoid the delays where 
possible. 


 Providing signage on the local road network to advise of roadworks within the 
vicinity of the cable corridor. 


 Providing signage to discourage the use of certain alternative routes which 
have been identified as unsuitable for large volumes of re-routed traffic. 


 The use of Variable Message Signs (VMS) to flexibly adapt the message 
based on the section of road being worked on at that point in time.  


The purpose of the FSS is to reduce the forecast levels of queuing presented in the 
TA and STA junction modelling reports by communicating and reporting to drivers 
the planned roadworks to adjust their journeys accordingly.  
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The FSS proposes the location of signage at both a strategic and local level.  An 
overview of these locations is provided in Figure 3 of the document.  VMS signs are 
proposed along the A3(M) between junctions 2 and 5 to keep drivers on the strategic 
road network (where possible) to avoid the delays on the A3 and the assessed link 
roads.  The location of the signage will need to be agreed in consultation with 
Highways England. 


On the local road network, a mixture of advanced warning, fixed repeater and VMS 
signs are proposed to advise of roadworks, sign routes suitable as an alternative 
route and discourage the use of other routes and provide messages regarding any 
delays, accidents, or upcoming information to be aware of.  


The Highway Authority are broadly in agreement with the proposed signage strategy 
which will need to be adapted based on the works at different points in the project.  
Similarly, to the FTMS, the FSS should be a live document which is amended by the 
appointed contractor close to the start of the works and subsequently updated to 
reflect the agreed signage locations.  Additional signage should be included on the 
A32 at Droxford and further north on the A3.  The Highway Authority would also 
request confirmation of how agreement for placement of signs and use of signs on 
the Strategic Road Network has been secured within the application.  Experience 
from its own schemes has shown this can be problematic in practice and thus it is 
considered to be a fundamental part in achieving any reduction in traffic flows along 
the cable route.  


General Comments on the FTMS Drafting 


More general the Highway Authority have the following specific comments on the 
FTMS.   


 Paragraph 2.6.1.1. of the FTMS states that Provisional Advance 
Authorisations will be obtained “typically 3 months before works in a location 
are scheduled to be undertaken”.  This section should be updated to read that 
the approvals will be obtained at least 3 months before works start to ensure 
that the necessary road space booking can be obtained.  It should also be 
noted that section 2.6.1.2. is not part of the permit scheme and would need to 
be approved separately.  


 Paragraph 2.13.1.2. states that mitigation can be directed by the Highway 
Authority in the event that there are road traffic accidents which require 
immediate action.  Emergency events such as gas leaks, burst water mains 
and loss of customer service also fall under this category but have not been 
noted within this section of the FTMS.   
Section 6.7 of the FTMS specifies work times for one of the sections of the 
cable route.  This does not provide the Highway Authority with the flexibility to 
request night works in certain busy locations of the route.  The wording in the 
FTMS should therefore not commit to working times/days.  These matters 
should be considered through consultation with HCC as part of the permit 
process.  
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Updated Construction Traffic Management Plan 


Anmore Lane Access Requirements 


Tracking drawings have recently been provided by the applicant for the temporary 
construction access on Anmore Road.  The tracking demonstrates that a large tipper 
lorry can egress the site, although it is noted that this manoeuvre will be close to the 
proposed onsite security fencing.  The applicant should consider setting the fencing 
further back to avoid any conflicts with the swept paths of lorries.  


To achieve the tracking for vehicles routing to the Mill Road/Anmore Road junction, a 
TTRO is required to prevent on street parking.  The applicant has not specified how 
long the TTRO will be required, nor where alternative means of parking are expected 
to take place.  These matters will need to be addressed before the Highway 
Authority can be comfortable with this approach.  Whilst the tracking movements can 
be achieved, they do overhang the footways at the junction of Mill Road/Hambledon 
Road and require all road space at the junction for the manoeuvre.   No assessment 
has been taken in this area at school drop off and pick up times.I If the proposed 
access is to be acceptable, restrictions will need to be secured within the CTMP to 
prevent construction traffic arriving and departing during these times.   


More generally a question has been asked of the applicant on why access to Kings 
Pond Meadow cannot be achieved via the field to the north, or the construction 
access from Hambledon Road to the south.  HCC are waiting for a response from 
the applicant on these matters.  Access from these locations would prevent the need 
for any lorry routing via the residential roads in Denmead in close proximity to 
Denmead Infant and Junior Schools and would be welcomed from a highways safety 
and amenity perspective.   


Temporary Construction Access Standard Detail 


The drawing has been updated by the applicant in light of the Highway Authority’s 
comments raised at deadline 5.  This has addressed the matters raised in HCC’s 
deadline 5 response with regards to the visibility requirements at the temporary 
construction accesses.  The drawing is now considered acceptable to set the 
principle form of the construction access.  The details will be agreed on a site by site 
basis through the S278 design check process prior to the entering of a s278 minor 
works agreement as appended and secured within the emerging draft of the s106.     


Site Access 


The site access works as shown on drawing AQD-WSP-UK-OS-DR-Z-200215 Rev 
04 are still pending a Road Safety Audit and amendments relating to the banned 
right turn signage.   


Within the FTMS the 30mph speed limit is shown on drawing EN020022-
ESAPPENDDIX-22.1.G.1shal Rev 2.  The proposed temporary 30mph limit should 
be extended for the full length of Day Lane and be in place for the full length of the 
construction programme.   
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Highway Condition 


Following further discussions with the applicant, it has been agreed that pre-
condition surveys of the permitted construction traffic routes, along with the location 
of temporary construction access locations, will be undertaken to rectify any damage 
caused during the construction period.  Weekly surveys will also be undertaken to 
rectify any areas identified as hazardous to road users.  These remedial works will 
be agreed via consultation with the Highway Authority and implemented by the 
applicant.  


The Applicants Response to Issue Specific Hearings 


The Highway Authority have reviewed the responses made by the applicant in 
relation to the hearing post meeting notes.  The following comments are made:   


DCO Hearing  


Agenda Item 3.12 the position set out by the applicant is agreed with HCC as 
Highway Authority subject to suitable drafted provision in the DCO and S106 
Agreement.   


CPO Hearing 


A post meeting note was required as a result of the issue specific hearings on the 
CPO rights from the applicant to determine a process for identifying when 
easements for cables being laid below the highway were being enacted and for how 
this is to be agreed.  It is agreed that the DCO requires the details of the cable 
including its depth to be agreed with the Highway Authority.  It is then stated it will be 
for the applicant to determine if based on features within the Highway whether the 
depth is within or outside of the highway limit.  This should be determined in 
conjunction with the relevant highway authority, who know their asset best and the 
draft DCO should include this within the specific requirements being reviewed and 
approved for the cable details, noting that approval of this element may not be 
possible till construction has commenced on particular sections.  
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Appendix 1 – Representation from First Group 
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Appendix 2 - Representation from Stagecoach 
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