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Objectives for today

- Recap on IPC process
- Focus on role of LAs

— Update on project and

programme for submission

— Discuss the IPC’s outreach

programme N _~uuflmn'mnlﬂu|I|*|1mi{
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Legislation, Guidance and Advice

[ Planning Act 2008 ]
|

Statutory
Instruments

CLG guidance National Policy IPC Guidance
documents Statements Documents

IPC Advice
Notes
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The Process

Pre Acceptance [iPre¢ SELEy (Recom- Decision Post
Application Examination mendation Decision

28 days —> 3 months ——> 6 months ——> 3 months —> 3 months
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre-app Acceptance Pre-exam Examination Decision Post decision
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre-app Acceptance Pre-exam Examination Decision Post decision

Developer’'s Consultation
Developer must consult

— all prescribed consultees
(s42)

— local community (s47)
— general public (s48)

— Developer must ‘have regard to
any relevant responses’ (s49)
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre-app Acceptance Pre-exam Examination Decision Post decision

Total application preparation: No surprises

— Driven by developer

— Engagement with local
communities and LAs

— Comprehensive EIA/ES
— SoCC
— Development of DCO

— Limited scope for amending
applications post submission
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre -app Acceptance Pre-exam Examination Decision Post decision

Has the developer met its pre-
application obligations?

— Does the Consultation Report
demonstrate that consultation
fulfilled legal requirements?

— LAs comment on adequacy of
consultation

Is the application in the correct

form, including necessary
documentation?

— Has guidance been followed,
if not, why not?
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre-app Acceptance Pre-exam Examination Decision Post decision

developer

other organisations general

Iand_ owners & government dept
neighbours

statutory

local authorities
consultees

|PC professional and administrative services
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre-app Acceptance Pre-exam Examination Decision Post decision

— Developer required to publicise an
accepted application

— Registering to ‘have your say’
— Appointment of Examining Authority

— IPC makes its initial assessment of
principal issues

— Preliminary meeting
— Procedural decision
— Timetable for examination
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Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 Stage 6
Pre-app Acceptance Pre-exam Examination Decision Post decision

— Written representations

— Examination inquisitorial not
adversarial

— Possible Hearings:
— Open floor
— Specific issue
— Compulsory acquisition
— IPC may appoint an assessor
— Statements of common ground
— LA may produce Local Impact Report
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An Influential role for local authorities

- Involved at all stages

- Statutory role

- Local knowledge

- Understanding of communities

- Scope to influence the consent:
- ‘Requirements’

- ‘Obligations’
- Statement of common ground
- Enforcement of consent
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The role of local authorities

Pre application Acceptance by .b Pre LL Examination Decision ‘.L Post decision
process the IPC examination process
process
Start this as 28 day period LA invited to 6 month period Decision 6 week period
early as for the IPC to submit LIR by for the announced within for any legal
possible decide if the a deadline set examination 3 months after challenges
consultation by the IPC process the end of th
: was sufficient) € end ot the
LA discusses LA makes examination
proposal with ; representation process
promoter and LA advises on the
IPC d IPC on ‘ application as
adequacy o an interested
promoter’s arty
LA comments consultation b
on developer’s (incl SOCCQ)
SOCC
LA responds to
542
consultation
LA
involvement on
potential S106
draft
agreement

LA may-r approach IPC at any tlme for informal adwce

Source CLG Gwdance for Iocal authorities, 2010
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Key statutory deadlines for LAS

Comments on developer’s draft SoCC 28 days
Pre-app EIA Scoping Opinion consultation (IPC) 28 days
Pre-application consultation (s42) and Min 28 days
publicity (s48)
Acceptance | Adequacy of Consultation statement Within 14 days
of submission
Pre- Submission of relevant representation Min 28 days
examination | fo|lowing notification of application acceptance
Production of Local Impact Report ~ 6 weeks from
Examination start of exam.

Submission of detailed written representations | Min 21 days
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Things to consider

Meeting tight statutory deadlines
= Schemes of delegation
= Committee cycles
Resources and capacity

= Shape development/secure
mitigation (eg requirements,
obligations)

= Resource planning, eg
participation in hearings,
negotiating s106

=  QOpportunities for joint working

Member engagement
= Understanding LA roles and responsibilities
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Local Impact Report (LIR)

— Decision maker must have
regard to LIR

— LA decides form and content

— Focus on the economic,
environmental and social
Issues

— Opportunity for joint LIRS

— |PC advice note 1
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Outreach

What is outreach?

— IPC-led event(s)
— Ensure understanding of process
— Process only

— Separate from applicant
consultation event

— Tailored to the needs of potential
Interested parties

— Support for all
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Contact us

Simone Wilding: 0303 444 5088
simone.wilding@infrastructure.gsi.gov.uk
Katherine Chapman: 0303 444 5078

katherine.chapman@infrastructure.gsi.gov.uk

Infrastructure Planning Commission (IPC)
Temple Quay House

Temple Quay

Bristol

BS1 6PN

0303 444 5000
Ipcenquiries@infrastructure.gsi.gov.uk
www.independent.gov.uk/infrastructure
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