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1. Introduction 

1.1 Purpose of this report 

 The Applicant (Esso Petroleum Company, Limited) is currently seeking a Development 
Consent Order (DCO) to replace 90km (56 miles) of its existing 105km (65 miles) 
aviation fuel pipeline that runs from its Fawley Refinery near Southampton, to its West 
London Terminal storage facility in Hounslow. The DCO Application (hereafter referred 
to as the Application) was submitted and accepted for Examination by the Secretary 
of State for Business, Energy and Industrial Strategy on 11 June 2019 and is currently 
in the Examination phase. 

 The purpose of this report is to set out the Applicant’s formal written request for a 
change to the number of temporary logistics hubs required to support the main 
construction works incorporating the following three elements:  

• reduce the number of temporary logistics hubs from six to two;  

• reduce the size of the remaining two temporary logistics hubs and amend the Order 
Limits; and  

• convert one of the temporary logistics hubs into a smaller construction compound.  

 Reducing the number and size of the temporary logistics hubs is part of an updated 
and revised logistics approach. The proposed change would not alter the purpose of 
the remaining two temporary logistics hubs, nor would it affect the route of the 
replacement pipeline as set out in the Application.  

 Further details of the proposed change are provided in Section 2.2 of this document 
and have been assessed against relevant parts of the Application to determine whether 
it would result in any new or different likely significant environmental effects.  

 The Applicant carried out public consultation on the proposed change between 
5 November 2019 and 13 December 2019. Following the close of consultation, the 
Applicant has considered the responses received and has updated this document to 
have regard to those responses. This updated document is now submitted to the 
Examining Authority as a formal written request for the change to be considered for 
acceptance into Examination by the Examining Authority. 

 This document uses terms and definitions that are defined in the DCO Glossary 
(Application Document APP-007). 

1.2 Scope of this report  

 This report describes the proposed change being sought by the Applicant to the 
Application and sets out the justification and the environmental appraisal of this 
proposed change. It includes a table (Table 5) clearly setting out the implications of 
the proposed change for the assessments detailed in the Application, and a statement 
on any new or different likely significant environmental effects (if any) of the proposed 
change. 
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 This report also includes a summary of the consultation carried out and a schedule of 
engagement (Table 6) listing the parties that were consulted for the proposed change. 

 Finally, a schedule of consequential amendments (Table 8) is provided, listing the 
original Application documents (or parts thereof) which may be amended by the 
Applicant should the Examining Authority accept the proposed change into 
Examination. 

 The Applicant’s objective in compiling this report is to ensure that the Examining 
Authority is provided with sufficient information to consider the details of the proposed 
change and the consultation feedback the Applicant has received about it from 
stakeholders.  This is to enable the Examining Authority to make a decision on whether 
or not the proposed change may be accepted and therefore included in the 
Examination of the Application. 

 Should the Examining Authority require any further relevant additional information in 
support of this request, the Applicant will endeavour to provide it as soon as possible. 

1.3 Materiality / non-materiality of the proposed change 

 In assessing the proposed change, the Applicant has had regard to the advice 
contained in the Planning Inspectorate’s Advice Note 16: How to request a change 
which may be material (Version 2, March 2018).  

 The Applicant has reviewed the Environmental Statement (ES) including the following 
topics and their associated appendices to determine whether there were any new or 
different likely significant effects resulting from the proposed change in relation to: 

• Chapter 9: Historic Environment (Application Document APP-049); 

• Chapter 10: Landscape and Visual (Application Document APP-050); 

• Chapter 13: People and Communities (Application Document APP-053), 
including the following appendices: 

➢ Appendix 13.1: Traffic and Transport Technical Note (Application Document 
APP-119) 

➢ Appendix 13.2: Air Quality Technical Note (Application Document APP-120) 

➢ Appendix 13.3: Noise and Vibration Technical Note (Application Document 
APP-121) 

➢ Appendix 13.4: Human Health Technical Note (Application Document APP-
122); and 

• Chapter 15: Cumulative Effects (Application Document APP-055).  

 Further consideration has also been given to the potential effect of the proposed 
change on the Transport Assessment (Application Document APP-135). 

 The proposed change has not been found to result in any new or different likely 
significant environmental effects than those reported in the above ES chapters and 
Transport Assessment. Therefore, the conclusions of these assessments remain as 
reported in the Application if the proposed change is accepted  
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 All other assessments submitted as part of the Application (e.g. Habitats Regulations 
Assessment (HRA) Report (Application Document APP-130 and Application 
Document APP-131); and Flood Risk Assessment (Application Document APP-
134) would remain unaffected by the proposed change and have therefore not been 
considered further. 

 On the basis of the information presented here and in subsequent sections, it is not 
anticipated that the proposed change alters the SLP Project to such a degree that it is 
a materially different project and the Applicant believes that the proposed change 
should be regarded as non-material. 

1.4 Engagement and consultation of the proposed change 

 Following notification of its intention to submit a written request for a change on 
24 October 2019 (Document Reference REP1-001) the Applicant consulted on the 
proposed change to ensure that all persons that are potentially affected had sufficient 
opportunity to provide their views. 

 Consultation on the proposed change ran for a period of 39 days, commencing on 
Tuesday 5 November 2019 and ending on Friday 13 December 2019. 

 In developing its approach to consultation on the proposed change, the Applicant 
identified a number of parties that it considered would have an interest in the proposed 
change (including prescribed persons under Section 42(1)(a) - (d) of the Planning Act 
2008, statutory consultees and Persons with an Interest in Land or ‘PILs’). These 
parties are listed in Section 2.6 and were specifically notified of the consultation on the 
proposed change.  

 All information and consultation documents, including a consultation brochure, were 
made available on the project website  www.slpproject.co.uk. 

 A technical report titled Proposed Logistics Strategy Traffic Technical Note (provided 
in Annex A to this change request) which provides the basis of the traffic re-
assessment, was also published on the project website  www.slpproject.co.uk, so that 
it was publicly available to anyone with an interest in the proposed change. 

 During the consultation period, the Applicant advertised the proposed change in 13 
different local newspapers over two successive weeks from Tuesday 5 November to 
Friday 15 November 2019, allowing for a 28-day consultation period following 
publication of the adverts.  

 All parties were asked to provide their responses to the Applicant either online on the 
project website www.slpproject.co.uk or by emailing  info@slpproject.co.uk. 
Alternatively, responses could be submitted by post via its freepost address (Freepost 
SLP Project), by either completing a response form at the back of the consultation 
brochure or in free text. A telephone number (07925 068 905) was also provided for 
questions, alongside the Applicant’s email address (info@slpproject.co.uk) and 
webpage (www.slpproject.co.uk).  

 

http://www.slpproject.co.uk/
http://www.slpproject.co.uk/
http://www.slpproject.co.uk/
mailto:info@slpproject.co.uk
mailto:info@slpproject.co.uk
http://www.slpproject.co.uk/
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1.5 Summary of responses received 

 At the end of the consultation period the Applicant had received 53 responses from 
parties in respect of the proposed change. 

 To analyse the received responses consistently, the Applicant developed a coding 
framework largely following the structure of the consultation questionnaire. Each 
response was given a unique reference number and all personal details were removed. 
This was to ensure anonymity during the coding process. Coding was then done per 
proposed change. Therefore, each code represents a specific issue, and these are 
grouped together according to unifying themes and sentiments.  

 This section sets out a summary of the consultation responses received about the 
proposed change to the number of temporary logistics hubs, and a summary of the 
Applicant’s response. Further detailed responses received, and the Applicant’s 
detailed responses have been appended as Annex C. 

General comments on proposals 

Local Residents 

 A number of residents responded to say they welcomed the proposed changes for all 
the logistics hubs. 

National Air Traffic Services (NATS) 

 NATS responded to say it anticipates no impact on its infrastructure from the 
development or the changes proposed and has therefore no comments. 

Health and Safety Executive (HSE) 

 HSE responded to say it has no comment on the proposed change. 

East Hampshire District Council 

 East Hampshire District Council responded to say it has no comment on the proposed 
change and confirmed its support. 

National Grid 

 National Grid responded that there will be no impact on National Grid assets or rights 
as a result of the proposed change.  

Harlaxton Energy Networks 

 Harlaxton Energy Networks responded to say it has no comment on the proposed 
change. 
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Public Health England 

 Public Health England responded to say that the proposed change would not pose a 
significant risk to public health, therefore it has no additional comment at this stage of 
the Application. 

Southern Water 

 Southern Water expect no negative impact on its infrastructure and therefore, it has no 
comment with regards to the proposed change. 

Surrey County Council 

 Surrey County Council responded to say it has no comment on the proposed change. 

A31, Ropley Dean Logistics Hub 

Winchester City Council 

 Winchester City Council noted the removal of the A31 Ropley Dean Logistics Hub and 
acknowledged this will remove various outstanding issues raised against the site in the 
Council’s Local Impact Report.  

 Winchester City Council also raised concerns that removal of the A31 Ropley Dean 
Logistics Hub would encourage workers to drive directly to the work site rather than 
the A31 / A32 Junction, Northfield Lane Logistics Hub, to avoid travelling a substantial 
distance down to the pipeline. Winchester City Council would welcome measures that 
ensure all workers travel to the hub and not directly to the work site. The Applicant has 
committed to put in place appropriate measures to control its workers which will be set 
out in the final Construction Environmental Management Plan.  

A31 / A32 Junction, Northfield Lane Logistics Hub 

South Downs National Park Authority 

 The South Downs National Park Authority (SDNPA) welcomed the reduction in the 
proposed size of the A31 / A32 Junction, Northfield Lane Logistics Hub but still 
considers it sizeable. The Applicant has reduced the size of the logistics hub 
significantly from the Application to reflect the refined logistics plans and minimise 
environmental effects. The proposed reduced hub area is two hectares. 

 The SDNPA considers that the proposed logistics hubs were not adequately assessed 
within the Landscape and Visual Impact Assessment. The Applicant acknowledges 
SDNPA concerns and has had regard for other comments received and proposes to 
re-position the smaller logistics hub in a less sensitive area of the Application Order 
Limits. The Applicant has also provided an additional visual assessment in paragraphs 
2.5.36 to 2.5.38 of this report which concludes there are no new or different likely 
significant visual effects from any of the key receptor locations. 

 Furthermore, the SDNPA was surprised that the A31 / A32 Junction, Northfield Lane 
Logistics Hub was not one of the logistics hubs to be removed considering it is the only 
hub adjacent to a nationally designated landscape. The SDNPA queried the 
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justification put forward for deciding which hubs to retain. The Applicant has provided 
its justification for which logistics hubs are retained and removed from the project in 
Section 2.3 of this report. 

 The SDNPA raised further concerns regarding the visibility of the logistics hub from the 
St. Swithun’s Way footpath and from a waymarked trail from Chawton House. The 
Applicant has provided a new visual assessment examining the effects from key 
receptors in paragraphs 2.5.36 to 2.5.38 of this report which concludes there are no 
new or different likely significant visual effects. 

Chawton Parish Council 

 Chawton Parish Council raised a number of concerns linked to traffic congestion, 
accidents, and workers not using designated access routes to the logistics hub. They 
raised a concern about the continuing construction developments causing disruption 
in the local area, without appropriate road improvements to allow for the increased 
traffic. The Council consider Northfield Lane inadequate to cope with the additional 
traffic flow from all developments and are also concerned about drainage, width of 
road, 90-degree bend and the lack of speed restrictions. 

 Chawton Parish Council also raised specific concerns about hub related traffic causing 
a tailback onto the A31 and the potential for collisions on the A31 roundabout. 
Concerns were also raised about the improvements to the A339 not ameliorating the 
impact increased traffic will have on Northfield Lane as this road is part of the quickest 
link between the A339 and the A31.   

 The Applicant notes all comments received by Chawton Parish Council and notes that 
many of the comments relate to the Examination of the Application rather than the 
change request itself which proposes to remove and reduce the size of the remaining 
logistics hubs. The Applicant acknowledges that while the overall project traffic 
demand is reduced by the proposed change, small increases in construction traffic 
would occur at the two remaining logistics hubs. These increases are small and would 
be spread throughout the working day and are not expected to be discernible above 
the baseline of existing traffic demand. No new or different likely significant effects are 
predicted as a result of the proposed change. 

Alton Town Council 

 Alton Town Council raised concerns that whilst the footprint of the A31 / A32 Junction, 
Northfield Lane Logistics Hub would be smaller, traffic movements would increase 
compared to the DCO Application. Additional concerns were raised that 90% of 
construction traffic would be non-HGV vehicles which would not be restricted to using 
the A31 and would impact on Chawton Park Road.  

 The revised logistical plans developed by the Applicant changes the way traffic would 
be managed and when it would be generated, resulting in a beneficial smoother profile 
of traffic demand throughout the construction programme which results in an overall 
decrease of traffic associated with the project. The Applicant acknowledges a small 
increase in traffic movements during peak times at the A31 / A32 Junction, Northfield 
Lane Logistics hub, but this increase is not regarded as significant and as presented 
in Table 4 does not increase the percentage change in traffic movements compared to 
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the Application (defined as 1% increase). The Code of Construction Practice 
(Document Reference REP2-010) provides a commitment to a Construction Traffic 
Management Plan (CTMP) (reference G110) and to controlling traffic including 
designating access routes to and from the logistics hub (reference G111). 

 Alton Town Council requested suitable measures to be in place to ensure restoration 
of the land and reinstatement to its original use once the works are completed. The 
Applicant acknowledges these concerns and although the re-instatement of land is not 
related to the proposed change request, the Applicant has committed to reinstatement 
within the Application through the Code of Construction Practice (Document 
Reference REP2-010, reference G94). 

Local Residents 

 Six residents expressed concerns about the A31 / A32 Junction, Northfield Lane 
Logistics Hub. Four residents responded to say they were not notified or consulted with 
for the original DCO Application. One additional resident was neutral and provided no 
comment. 

 Three local residents raised concerns over cumulative traffic impacts of the A31 / A32 
Junction, Northfield Lane Logistics Hub and local housing developments. The 
Applicant has provided a cumulative assessment for the project in Chapter 15 of the 
ES (Application Document APP-055) and this will not change as a result of the 
proposed change request. 

 Local residents also raised concerns about increased traffic on both the already 
congested A31 and on Northfield Lane and Chawton Park Road which they consider 
narrow and unfit for large vehicles. Additional concerns were raised that 90% of 
construction traffic would be non-HGV vehicles which would not be restricted to using 
the A31 and would impact on Chawton Park Road. Concerns were also raised about 
the associated disruption and increase in noise, pollution and accident likelihood. One 
of the residents had concerns that access to the site was too close to the railway bridge 
and recommended that this should be located in a position that does not obstruct 
visibility to the A31 roundabout. 

 The Applicant has provided in Annex A of this report and, during consultation for the 
proposed change, a detailed analysis of the traffic demand as a result of reducing the 
number of logistics hubs. Forecast traffic demand has changed from an average of 
156 to 378 two-way vehicle movements, an increase of 222 vehicle movements. This 
includes an additional 21 HGV vehicle movements. This extra traffic demand would be 
spread throughout the day, primarily outside of peak hours and the small increase in 
localised traffic at the A31 / A32 Junction, Northfield Lane Logistics Hub would not 
result in any new or different likely significant effects. The scale of total traffic demand 
at this logistics hub is compared to a baseline of total average daily flow of 
approximately 27,000 vehicle movements on the A31. 

 A number of local residents raised concerns about the impact of the logistics hub on 
the National Park’s countryside and natural habitat and the visual impact of an 
unsightly development at the edge of the National Park and that there is no guarantee 
the land will be reinstated to its former state as this will be to the discretion of the land 
owner. The Applicant has provided a new visual assessment examining the effects 
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from key receptors in paragraphs 2.5.36 to 2.5.38 of this report which concludes there 
are no new or different likely significant visual effects. The re-instatement of land is not 
related to the proposed change request, but the Applicant has committed to re-
instatement within the Application through the Code of Construction Practice 
(Document Reference REP2-010, reference G94)  

 Three residents thought the site was unsuitable for a logistics hub and suggested other 
sites along the A31 that have previously been claimed for development would be more 
suitable. The Applicant acknowledges the concerns over suitability of the site but notes 
that they relate to the Examination of the DCO Application itself and its assessments 
rather than the Applicant's change request. 

Landowner for the logistics hub 

 A local landowner raised concerns about the proposed positioning of the smaller 
logistics hub from a visual impact and practical perspective. The landowner 
recommended that positioning the site below the 140 m contour would greatly reduce 
its visual impact; this would also be a more practical position with a far shorter access 
track across the field. The landowner recommended that although this would physically 
position the logistics hub closer to Chawton House it would have no impact on noise 
as the A31 dual carriageway runs between the site and Chawton House and the field 
edge vegetation provides very good screening. The lower part of the field is also flatter, 
and it would thus be easier to mitigate any water run-off from the site. Less ground 
works would be needed to enable a safe storage area to be created. The roundabout 
already has street lighting so by positioning it closer to this any visible light pollution at 
night would be reduced. 

 The Applicant has undertaken further appraisals of the positioning of a smaller logistics 
hub and is able to accommodate the landowner request to amend the location of the 
logistics hub within the Application Order Limits. A visual assessment of this location 
is provided in paragraphs 2.5.36 to 2.5.38 of this report which concludes there are no 
new or different likely significant visual effects from any of the key receptor locations 
including from St. Swithun’s Way. 

Hartland Park Village Logistics Hub 

Church Crookham Parish Council 

 Church Crookham Parish Council responded it had no concerns with regards to the 
proposed change.  

MoD Land: Deepcut Bridge Road, Logistics Hub 

Historic England 

 Historic England did not wish to comment on the proposed change in detail but offered 
complementary advice to that previously provided on 26 July 2019. Historic England 
welcomed the proposed conversion of the MoD Land, Deepcut Bridge Road Logistics 
Hub into a smaller construction compound as this provides the potential to avoid 
permanent damage to heritage assets and most notably the WWII crash site which is 
considered to be located within this area. Historic England recommended that 
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measures should be outlined within the Archaeological Mitigation Strategy (AMS) to 
ensure the construction compound is in such a location as to avoid damage to heritage 
assets. The Applicant considers suitable measures are in place in the AMS 
(Application Document APP-113) to avoid damage to heritage assets and are in the 
process of agreeing a Statement of Common Ground covering this aspect with Historic 
England and updating the AMS. 

Ministry of Defence (MoD) 

 The MoD sought clarification over the reduction in traffic by converting the logistics hub 
to a construction compound. The Applicant has provided Table 4 in Section 2.5 and 
Annex A of this report which shows the reduction in traffic demand as a result of 
converting the logistics hub to a construction compound. Traffic demand associated 
with the logistics hub would have been an annual average daily total (AADT) of 60 
vehicles. Traffic demand associated with conversion to a construction compound will 
result in an AADT of 12 vehicles.  

 The MoD also raised concern over the disruption to current and future military training, 
the damage to potential future income streams and a change in character of the site. 
The Applicant considers the small change to traffic numbers from converting to a 
construction compound would not cause significant disruption to the MoD and there 
are benefits in making this change when compared to the Application. The Applicant 
acknowledges the comments from the MoD and has been liaising with them to secure 
a Voluntary Agreement. 

 The MoD also proposed an alternative site, outside of the Order Limits, for the 
construction compound. 

Windlesham Parish Council 

 Windlesham Parish Council raised concerns about the proposed conversion of the 
MoD Land, Deepcut Bridge Road Logistics Hub into a construction compound and the 
potential movement of heavy vehicles through the local villages of Windlesham. The 
Council requested suitable measures imposed to minimise transit of heavy vehicles 
through local villages.   

Surrey Heath Borough Council 

 Surrey Heath Borough Council welcomed the proposal to remove three temporary 
logistics hubs. 

 The Council questioned whether the Applicant had fully considered and assessed all 
options for the location of the proposed construction compounds. The Council raised 
specific concerns about the proposed construction compounds on St. Catherine’s 
Road Suitable Alternative Natural Greenspace (SANG) and within the Turf Hill SPA 
and. The Council’s Local Impact Report and further representations in respect of St. 
Catherines Road SANG and the Turf Hill construction compound were brought to the 
Applicant’s attention. The Council considered that the proposed construction 
compound at Mod Land at Deepcut Bridge Road would provide access onto Frith Hill 
and negates the need for a construction compound on the St. Catherine’s Road SANG. 
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 The Applicant acknowledges comments received regarding the number and location 
of construction compounds but notes that this is related to Examination of the 
Application itself rather than the proposed change. The Applicant refers the Council to 
ES Chapter 3 (Application Document APP-043) for a description on the requirements 
of compounds and Chapter 4 (Application Document APP-044) for the rationale over 
site selection and consideration of alternatives. 

Local Residents 

 Two residents raised concerns that conversion of the MoD Land, Deepcut Bridge Road 
Logistics Hub into a construction compound will significantly increase traffic on the 
already overloaded local road network. A further resident suggested the construction 
compound would be more logically placed at one of the other initially suggested 
logistics hubs.  

 The Applicant acknowledges the concerns raised around traffic at Deepcut Bridge 
Road Logistics Hub and has provided in Annex A of this report a detailed analysis of 
the traffic demand as a result of reducing the number of logistics hubs and converting 
the Deepcut Bridge Road Logistics Hub to a construction compound. The conversion 
will reduce traffic demand when compared to the Application providing benefits to local 
residents.  

M3 Junction 3 Logistics Hub 

Local Residents 

 Eighteen residents welcomed the proposed removal of the M3 Junction 3 Logistics 
Hub, as the site has just been restored after being used for the previous three years 
for the construction of the M3 smart motorway, which caused much disruption, 
construction traffic and noise. An additional three local residents were neutral and 
provided no comment about the proposed removal of the M3 Junction 3 Logistics Hub. 

Windlesham Parish Council 

 Windlesham Parish Council responded to say it fully supports the proposed removal 
of the M3 Junction 3 Logistics Hub. 

Brett Aggregates Logistics Hub 

Local Residents 

 One resident welcomed the proposed removal of the Bretts Aggregates Logistics Hub. 

1.6 Procedure after consultation 

 Following consultation, the Applicant had regard to the responses received and 
reviewed and incorporated information into this document as appropriate. This change 
request is now submitted to the Examining Authority as a formal written request for a 
change to the Application. 

 The Applicant acknowledges that the acceptance and procedure for consideration and 
Examination of the proposed changes is entirely at the discretion of the Examining 



Southampton to London Pipeline Project  

Change Request – Temporary Logistics Hubs 

 

 

 

Page 12 of Change Request - Temporary Logistics Hubs 
 

Authority. However, if the Examining Authority is minded to accept this proposed 
change into the Examination, the Applicant considers that the remainder of the 
Examination would provide sufficient time to consider the change. 

 The Applicant also considers that, with the proposed change, the Application would 
still be of a sufficient standard for Examination and any other procedural requirements 
can still be met. 
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2. Proposed Change: Logistics Hub changes 

2.1 Background to the proposed change 

 During construction of the replacement pipeline, temporary logistics hubs will be 
required for accepting deliveries and storage of pipe as well as to provide, among other 
things, staff welfare facilities, offices and parking areas. 

 As outlined in paragraph 3.4.23 of ES Chapter 3 (Application Document APP-043) 
“six logistics hubs would be established in locations, close to the strategic road network 
before commencement of the main construction works. The logistics hubs would serve 
as points for accepting deliveries and storage of pipe. From the logistics hubs, pipe 
sections would be transported directly to the pipe storage areas within the various 
temporary construction compounds by lorry. Each of the hubs would provide a pipe 
laydown area, secure plant storage area, bunded fuel storage, single-storey offices, 
staff welfare facilities and a vehicle parking area.” 

 Key information relating to the six temporary logistics hubs as submitted in the 
Application and assessed in the ES is presented in Table 3.2 of ES Chapter 3 
(Application Document APP-043) and provided in Table 1 below. 

Table 1: Temporary Logistics Hubs – Key Information and Assumptions assessed in the ES submitted 

as part of the Application, Table 3.2 of ES Chapter 3 (Application Document APP-043). 

Logistics Hub name Approximate 

area (Ha) 

Current land use 

A31 Ropley Dean 2.7 Currently in agricultural use as grazing. 

A31 / A32 Junction, 

Northfield Lane, Alton 

5.4 This site is in agricultural use as part of a sheep farm for winter 

grazing and silage production in the spring and summer.  

Hartland Park Village, 

Farnborough 

9.1  This is the site of an ex-military facility; the site has been 

demolished and cleared of all material. It has outline planning 

permission for 1500 homes. These are being built over the next 15 

years.   

Ministry of Defence 

(MoD) land: Deepcut 

Bridge Road, Frimley 

Green 

1.9 Part of the MoD ranges – the site has a concrete surface with 

some overgrown and self-seeded tree cover.  

M3 Junction 3: New 

Road, Windlesham 

3.3 Currently being vacated and restored following use by Balfour 

Beatty as a compound for the M3 Smart Motorway works – 

therefore the land would be in agricultural use when the Applicant 

commences work.  

Brett Aggregates, 

Littleton Lane, 

Shepperton 

1.3 The site is currently a mineral extraction site (quarry), including 

some historical landfill, and is regulated under an Environmental 

Permit. The site is being restored to agriculture with some 

biodiversity areas including reed beds. The proposed logistics hub 

would be located on the proposed agricultural land. 

 The basis of assessment for traffic, air quality and noise for the six temporary logistics 
hubs is presented in Table A2-10 of the Transport Assessment (Application 
Document APP-135) and provided in Table 2 below. 
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Table 2: Estimated Two-Way Vehicle Movements as presented in the Application Table A2-10 of the 

Transport Assessment (Application Document APP-135). 

Logistics hub Class Peak month 
five-day 
average 

Peak month 
seven-day 
average 

Peak Year 
Annual 
Average 
Weekday 
Traffic flow 
(AAWT) 

Peak Year 
Annual 
Average Daily 
Traffic flow 
(AADT) 

A31 Ropley 
Dean 

 

Light 315 270 93 80 

Heavy 46 39 15 13 

Total 361 309 108 93 

A31/ A32 
Northfield Lane 

 

Light 459 393 156 134 

Heavy 70 60 26 22 

Total 529 453 182 156 

Hartland Park 

 

Light 606 519 301 258 

Heavy 102 87 51 44 

Total  708 606 352 302 

MoD Deepcut Light 102 87 60 51 

Heavy 18 15 11 9 

Total 120 102 71 60 

New Road 
Windlesham 

 

Light 564 483 189 162 

Heavy 92 79 34 29 

Total 656 562 223 191 

Brett 
Aggregates 

Light 270 231 163 140 

Heavy 34 29 23 20 

Total 304 260 186 160 

 For the purposes of project traffic generation, the Transport Assessment (Application 
Document APP-135) assumed an indicative construction programme, based on 
typical durations, which is presented in Table 1.3 of the Proposed Logistics Strategy 
Traffic Technical Note (Annex A of this change request). This programme assumed 
that the temporary logistics hubs would be set up during the three-month mobilisation 
phase and then the pipeline installation and reinstatement would take place over the 
following 24 months, with a total 27-month indicative work schedule. It was assumed 
that activity at some of these locations would be concurrent.  

 Since the preparation and submission of the Application, the Applicant has continued 
to develop the logistics plans for the transportation and storage of installation materials, 
refine staff travel, and had detailed discussions with manufacturers of the steel pipe 
and specialist logistics companies. 

 As a result of this work, the Applicant considered that fewer temporary logistics hubs 
were required to install the pipeline. 

 This proposed change does not compromise the installation works or extend the total 
duration of the construction phase that was assumed for the purposes of traffic 
generation in Table 3.4 of the Transport Assessment (Application Document APP-
135). 
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 As a result of this review the Applicant is proposing a change to the number and size 
of temporary logistics hubs. Further description of the proposed change is provided in 
Section 2.2 below. 

2.2 Description of the proposed change 

 The Applicant is proposing to completely remove the following three temporary 
logistics hubs: 

• A31, Ropley Dean; 

• M3 Junction 3: New Road, Windlesham; and 

• Brett Aggregates, Littleton Lane, Shepperton. 

 Additionally, the Applicant is proposing to reduce the size of and amend the Order 
Limits of the following two temporary logistics hubs: 

• A31 / A32 Junction, Northfield Lane, Alton; and 

• Hartland Park Village, Farnborough. 

 Finally, the Applicant is proposing to convert the following temporary logistics hub into 
a smaller construction compound: 

• Ministry of Defence (MoD) land: Deepcut Bridge Road, Frimley Green 

 The proposed changes are summarised in Table 3 alongside the temporary logistics 
hubs key information submitted in the Application. The locations of the smaller 
temporary logistics hubs at A31 / A32 Junction, Northfield Lane and Hartland Park 
are shown in Figures 1 and 2 respectively and are positioned within the Application 
Order Limits. 

Table 3: Temporary Logistics Hubs – Key information as submitted in the Application Table 3.2 of ES 

Chapter 3 (Application Document APP-043) and the proposed change to these. 

Application Proposed change 

Logistics Hub name Approximate 

area (Ha) 

Logistics Hub name Approximate area (Ha) 

A31 Ropley Dean 2.7 A31 Ropley Dean Hub removed 

A31 / A32 Junction, Northfield 

Lane, Alton 

5.4 A31 / A32 Junction, Northfield 

Lane, Alton 

2.0 (hub size reduced, 

and Order Limits 

amended) 

Hartland Park Village, 

Farnborough 

9.1  Hartland Park Village, 

Farnborough 

2.0 (hub size reduced, 

and Order Limits 

amended) 

Ministry of Defence (MoD) 

land: Deepcut Bridge Road, 

Frimley Green 

1.9 Ministry of Defence (MoD) 

land: Deepcut Bridge Road, 

Frimley Green 

0.5 (hub converted to 

smaller construction 

compound) 

M3 Junction 3: New Road, 

Windlesham 

3.3 M3 Junction 3: New Road, 

Windlesham 

Hub removed 

Brett Aggregates, Littleton 

Lane, Shepperton 

1.3 Brett Aggregates, Littleton 

Lane, Shepperton 

Hub removed 
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Figure 1: A31 / A32 Junction, Northfield Lane temporary logistics hub – Order Limits as submitted in the Application (grey line) and revised Order Limits 

for the re-located smaller logistics hub (red line). 
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Figure 2: Hartland Park Village temporary logistics hub – Order Limits as submitted in the Application (grey line) and the revised Order Limits for the 

smaller logistics hub. 
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 The revised logistical plans change the way traffic would be managed and when it 
would be generated, resulting in a beneficial smoother profile of traffic demand 
throughout the construction programme (see Figure 4). In addition, further 
assumptions for the maximum number of supervisory staff based at temporary logistics 
hubs, supervisory staff trips visiting compounds per working day and supervisory staff 
visits per active compound per day has been made, see Table 1.2 of the Proposed 
Logistics Strategy Traffic Technical Note (Annex A of this change request). This will 
ensure that the two remaining temporary logistics hubs would not be required to 
accommodate the combined traffic from all six hubs as a result of the proposed change. 

 During the ongoing development of the logistical plans, the construction programme 
phasing was refined within the construction programme assumed for the purposes of 
the Application. The phasing used in the revised Logistics Strategy is presented in 
Table 1.3 of the Proposed Logistics Strategy Traffic Technical Note (Annex A of this 
change request) and represents a worst-case. The duration of construction at sections 
A, B, C, D, E and F would be longer than in the Application, with a slightly shorter 
duration at Sections G and H. 

 The Applicant proposes to amend the Order Limits at the A31 / A32 Junction, Northfield 
Lane and Hartland Park logistics hubs.  

• At the A31 / A32 Junction, Northfield Lane Logistics Hub it is proposed that the 
Order Limits are reduced from an area of 5.4 hectares to two hectares within the 
boundary of the original Order Limits to account for the smaller logistics hub. 

• At the Hartland Park Logistics Hub it is proposed that the Order Limits are reduced 
from an area of 9.1 hectares to two hectares within the boundary of the original 
Order Limits. In addition, the Order Limits would be amended to include the private 
access road up to the A327, which is all part of the existing Hartland Park 
development site and owned by the same landowner as for the temporary logistic 
hub. In the Application it was assumed this access road was part of the public 
highway and therefore Order Limit drawings did not include it. Following further 
landowner engagement, negotiations and agreement, the Applicant is proposing 
an amendment for the inclusion of the access road in addition to the use of the 
Hartland Park service road around the north of the site. The inclusion of the service 
road where it connects to the access road has been agreed with the developer to 
account for their phasing requirements. The inclusion of the access and service 
road is an amendment but is not a change to the access plans for this site or the 
underlying project and had been incorporated into the assessments in the 
Application. The Application Order Limits and the proposed Order Limits for this 
temporary logistics hub are illustrated in Figure 2. 

2.3 Justification for the proposed change 

 Following continued development of the logistical plans and liaison with pipe 
manufacturers and suppliers, it was identified that less space is required for storing 
materials. 
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Temporary Logistics Hub selection 

 Given the length of the 97km replacement pipeline route, to support the reduction of 
temporary logistics hubs, and to maintain efficiency in the transportation of materials, 
the Applicant has determined that it is best to have one hub between Boorley Green 
and Alton (southern area) and one hub between Alton and West London Terminal 
(northern area). 

 An appraisal of temporary logistics hubs re-examined which hubs performed best and 
any associated constraints to determine which were removed and retained.  

 The A31 Ropley Dean Logistics Hub, in the southern area, is proposed to be removed. 
Site access is constrained by existing buildings and the topography of the land is not 
ideal with significant differences in ground levels over the site. Furthermore, significant 
works would be required to make the entrance and exit onto the A31 safe.  

 The A31 / A32 Junction, Northfield Lane Logistics Hub, in the southern area, is 
proposed to be retained.  The hub is ideally located for construction works (access and 
distribution) and does not present the same type of constraints as at A31 Ropley Dean. 
Access to and from the temporary logistic hub is adjacent to a roundabout which helps 
disperse traffic and make access safer. However, the Applicant does acknowledge that 
the logistics hub is adjacent to the South Down National Park and St. Swithun’s Way 
so to minimise further any environmental effects the Order Limits would be reduced 
from 5.4 hectares to two hectares and the location of the smaller logistics hub 
positioned in a location that would minimise visual impacts from key receptors.    

 In the northern area, the temporary logistics hubs at M3 Junction 3: New Road, 
Windlesham and Brett Aggregates, Littleton Lane are proposed to be removed. Both 
hubs are located within the Metropolitan Green Belt and the removal of these would 
support the Government’s Green Belt Policy. The Applicant understands that the area 
at M3 Junction 3 is now being proposed as a Suitable Alternative Natural Greenspace 
(SANG) and we are aware of heavy traffic during rush hour towards the motorway 
which would not be a favoured location for the temporary logistics hub. Furthermore, 
following feedback from Interested Parties it is recognised that this area has been 
subject to significant disruption recently during the upgrade of the M3 to a Smart 
motorway and its removal will provide respite to local residents. 

 At the Brett Aggregates, Littleton Lane Logistics Hub, the Applicant recognises the 
constraints of locating a temporary logistics hub alongside existing business in the area 
and the biodiversity reinstatement works planned at the site. 

 The temporary logistics hub at Hartland Park has limited constraints and is proposed 
to be retained as the hub for the northern area. The area of Hartland Park is being 
redeveloped for local housing and to reflect the phased construction of new homes, 
the Applicant is proposing to reduce the size of the hub and Order Limits from 9.1 
hectares to two hectares as part of the proposed change request.  

Reducing construction-related effects and improving delivery programme  

 The proposed change to the number and size of temporary logistics hubs provides the 
following benefits: 
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• It reduces the number of temporary logistics hubs from six to two smaller hubs 
while maintaining the ability to receive, lay-down and deliver materials to the 
construction compounds where required.  

• It reduces the overall amount of construction traffic, while providing flexibility and 
resilience in the construction programme. 

• It reduces the potential for construction-related impacts (e.g. lighting, noise, visual 
etc) around the three hubs being removed and the one hub being converted to a 
construction compound.  

 Whilst there will be an increase of traffic movements at the remaining two temporary 
logistics hubs when compared to the Application this will still only be a small 
percentage of the traffic in these areas and the overall traffic demand for the project 
has been reduced by this proposed change. A detailed traffic assessment is detailed 
below in Section 2.5. 

 The reduced size and location of the hub at Hartland Park Village, Farnborough has 
been selected based on the phased construction of new homes in the area, which has 
been agreed by the developer and Local Planning Authority. The project’s use of this 
site would not impact the delivery of local housing.  

 The reduced size and location of the temporary logistics hub at A31 / A32 Junction, 
Northfield Lane, Alton means the hub’s location can benefit from tree screening and 
will provide reduced visual and lighting impact from key receptors in the area compared 
to the layout in the Application. 

 The retention of a construction compound at Deepcut Bridge Road, Frimley Green 
would only support construction activities in the local area and as a result would be 
used for less time than the temporary logistics hub. Additionally, a construction 
compound has a smaller footprint than a temporary logistics hub. A compound will not 
be used for maintenance of vehicles and machinery. Therefore, the proposed change 
will reduce the length of time and frequency the local community would be exposed to 
construction-related effects. It is recognised that this site is on Crown Land and will 
require MoD approval. 

2.4 Summary of environmental appraisal 

 The proposed change has been reviewed and assessed in order to identify any 
potential likely significant effects that would be new or materially different to those 
assessed in the Application. This information is summarised in Table 5 where relevant, 
and further discussion is provided below. 

Environmental Statement 

 This review identified that the proposed change could potentially have implications for 
the Environmental Statement assessments listed in paragraph 1.3.2.  

 Based on the information presented below, the overall conclusions of the assessments 
remain unchanged and there are no new or different likely significant effects identified. 
The removal of temporary logistics hubs results in reduction of construction-related 
effects. 
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 All other ES assessments made in the Application remain unaffected by the proposed 
changes and thus remain as reported. 

Other assessments 

 Further consideration has also been given to the potential effect of the proposed 
change on the Transport Assessment (Application Document APP-135). 

 Based on the information presented below and in Annex A, the overall conclusions of 
the assessments remain unchanged and there are no new or different likely significant 
effects identified. The removal of temporary logistics hubs results in reduction of overall 
traffic demand for the project.  

 All other assessments submitted as part of the Application (e.g. Habitats Regulations 
Assessment Report (Application Document APP-130 and Application Document 
APP-131); and Flood Risk Assessment (Application Document APP-134)) would 
remain unaffected by the proposed change and have therefore not been considered 
further. 

2.5 Topic assessments 

 The effects of the proposed change to the assessments made in the ES and Transport 
Assessment are summarised in Table 5, with further discussion provided below where 
relevant. 

Traffic and Transport 

 This section provides a summary of the key findings of the detailed Proposed Logistics 
Strategy Traffic Technical Note which formed part of the consultation material for the 
proposed change and is presented in Annex A of this change request. 

Trip Generation 

Assumptions 

 The key assumptions that informed the Application are set out in Table 1.2 of Appendix 
13.1 Traffic and Transport Technical Note (Application Document APP-119) and 
Table A2.1 of the Transport Assessment (Application Document APP-135) and these 
remain the same for the proposed change to the Logistics Strategy. 

 The assumptions for traffic demand generation set out in Table A2.3 of the Transport 
Assessment (Application Document APP-135) also remain the same for the 
proposed change with the following exceptions (presented in Table 1.2 of the Proposed 
Logistics Strategy Traffic Technical Note (Annex A of this change request)): 

• Assumption ID 4: No workers would be required at Brett Aggregates temporary 
logistics hub as this hub would be removed. 

• Assumption ID 12: Not every compound would be active for the entire duration of 
the construction of its related pipeline section. The number of operational 
compounds per section would vary over time. 
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• Assumption ID 18: Number of compounds in Section F would increase from 12 to 
13 as a result of converting the MoD land: Deepcut Bridge Road, Frimley Green 
temporary logistics hub to a construction compound. 

 Further to the assumptions presented in the Application, the following assumptions 
have also been made, with regards to supervisory staff. 

• there would be 40 supervisory staff based at A31 / A32 Junction, Northfield Lane 
Logistics Hub and 80 based at Hartland Park Logistics Hub (single occupancy car 
driver only); 

• there would be 40 supervisory staff trips visiting compounds from the A31 / A32 
Junction, Northfield Lane Logistics Hub and 40 from Hartland Park Logistics Hub 
per working day (single occupancy car driver only); and 

• there would be approximately six supervisory staff visits per active compound per 
day. 

 Supervisory staff and staff trips were assumed to be in the wider traffic demand in the 
Application. 

 The proposed change request assumes the A31 / A32 Junction, Northfield Lane 
Logistics Hub would serve pipeline sections A-H with a maximum of 10 compounds 
served at any one time. Hartland Park Logistics Hub would serve pipeline sections D-
H with a maximum of 11 compounds served at any one time.  

Traffic Demand 

 The removal of the four temporary logistics hubs as part of the proposed change 
request removes a total of 4,622 HGV two-way movements associated with setup and 
reinstatement of temporary logistics hubs from the road network compared to the 
Application. The daily total traffic demand (i.e. including cars, minibuses, LGVs and 
HGVs) for temporary logistics hubs setup and reinstatement would be reduced by 168 
one-way movements per day as a result of the proposed change compared to the 
Application. 

 When considering traffic demand over the construction phase of the project, the profile 
of traffic presented in Appendix 2 of the Transport Assessment (Application 
Document APP-135) of the Application and presented below as Figure 3, showed a 
definite peak month (approximately 800 vehicles one-way). By comparison, the 
proposed change request shows a beneficial smoother and flatter profile during the 
construction programme, which is presented in Figure 4, with peak traffic of 
approximately 575 one-way vehicles. There are also fewer vehicles for the proposed 
change during months 1 to 3 and 25 to 27 because there are fewer temporary logistics 
hubs being set up/ reinstated at these times compared to the Application.  
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Figure 3: Total project daily one-way traffic by month and class of vehicle for the Application. 

 

Figure 4: Total project daily one-way traffic by month and class of vehicle for the revised Logistics 

Strategy as part of the proposed change. 

 

Forecast Traffic and Impacts 

 Consistent with paragraph 1.3.8 of Appendix 13.1 Traffic and Transport Technical Note 
(Application Document APP-119), the determination as to whether there are 
significant changes in traffic flows is based on percentage changes of Annual Average 
Daily Traffic (AADT) compared with the future baseline. A significant change requires 
a change in traffic flows of 30% or more (IEMA, 1993). The detailed assessment criteria 
for the change magnitude are presented in Table 1.8 of Appendix 13.1 Traffic and 
Transport Technical Note (Application Document APP-119).  

 Based on these criteria, paragraph 1.3.8 of Appendix 13.1 Traffic and Transport 
Technical Note (Application Document APP-119) concluded that there would not be 
significant changes in existing traffic flows resulting from the logistics strategy assumed 
for the traffic and transport assessment for the Application. 

 In order to determine the significance of changes in traffic flows resulting from the 
proposed change request, the percentage change of AADT for the proposed change 
compared with the future baseline was calculated for temporary logistics hub traffic on 
the nearby road network. Traffic flows from nearby traffic count locations were used to 
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determine the change generated by the worst (i.e. peak) year AADT for each of the 
temporary logistics hubs for the proposed change. At Hartland Park, Ively Road was 
used as the location for 2022 Future Baseline traffic in the Application. For the 
proposed change, the A327 north of Pyestock Roundabout was used for the 2022 
Future Baseline traffic. This better reflects the assumption of how traffic will access the 
public highway, based on the clarification provided above in Section 2.2.7.  

 Table 4 presents a comparison of the project traffic peak year AADT generated by the 
project at each of the temporary logistics hubs for the Application and for the proposed 
change request. Table 4 also presents a comparison of the percentage change in total 
traffic on the nearby road network for the Application and for the proposed change 
request. 

 Table 4 shows that at A31 / A32 Junction, Northfield Lane and Hartland Park temporary 
logistics hubs, the percentage change in traffic is the same in the assessments for both 
the Application and the proposed change. This reflects that the proposed change does 
not increase the percentage change in total traffic at the remaining two temporary 
logistics hubs. For all other locations the percentage change becomes zero compared 
to the Application and reflects the baseline, as a result of the hubs being removed. 

Table 4: Summary of Traffic Generation at Temporary Logistics Hubs and the Impact on the Nearby 

Road Network for the Application and for the Proposed Logistics Strategy 

Logistics hub Seven-day annual average traffic1 Change in total traffic on the nearby 
road network 

 Application Proposed 
Logistics Strategy 

Application Proposed 
Logistics Strategy 

A31 Ropley Dean 93 0 1% 0% 

A31 / A32 Junction, 
Northfield Lane 

156 378 1% 1% 

Hartland Park2 302 495 3% 3% 

MoD Deepcut3 60 0 1% 0% 

New Road 
Windlesham 

191 0 3% 0% 

Brett Aggregates 160 0 1% 0% 

1 This is the project traffic peak year Annual Average Daily Traffic (AADT)  
2 The Hartland Park figures are based on a comparison of the existing Application and clarified access arrangements. 
3 The revised seven-day annual average traffic relates to the site’s use as a l temporary logistics hub. There will still be a small 
number of traffic movements as a construction compound. 

Conclusion 

 As a result of the proposed change, four temporary logistics hubs would no longer be 
used and so would benefit from no traffic generation and the reduction in construction-
related effects. For the two temporary logistics hubs retained at A31 / A32 Junction, 
Northfield Lane and Hartland Park, the change in total traffic on the nearby road 
network does not differ significantly from that presented in the Application. 

 Appendix 13.1 Traffic and Transport Technical Note (Application Document APP-
119) concluded there would not be significant changes to future baseline traffic flows 
resulting from the logistics strategy assumed in the Application. This conclusion of no 
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significant changes to future baseline traffic flows remains valid for the proposed 
change.  

 Based on the information provided in paragraphs 2.5.2 to 2.5.14, no further 
assessment of these road links would be required for traffic and there would be no new 
or different likely significant effects for traffic and transport than those reported in the 
Environmental Statement and the Transport Assessment (Application Document 
APP-135) of the Application. 

Air Quality 

 The highest increase in vehicle numbers during the construction phase would occur 
on road links around the construction temporary logistics hubs where the greatest 
number of construction vehicle movements are forecast. 

 As described in the ES Appendix 13.2 Air Quality Technical Note (Application 
Document APP-120), the highest increase in AADT at the construction temporary 
logistics hubs associated with construction traffic outside of an air quality management 
area (AQMA) would be 44 heavy duty vehicles (HDVs) and 258 light duty vehicles 
(LDVs) at Hartland Park temporary construction logistics hub. Within an AQMA, at the 
Brett Aggregates temporary construction logistics hub the increase in AADT would be 
a maximum of 20 HDVs and less than 100 LDVs. These increases would not exceed 
the Land Use Planning and Development Control: Planning for Air Quality guidance 
(IAQM/EPUK, 2017) screening criteria used in the Application and set out below: 

• the change in LDV flows is greater than 100 AADT within or adjacent to an AQMA 
or greater than 500 AADT elsewhere; and 

• the change in HDV flows is greater than 25 AADT within or adjacent to an AQMA 
or greater than 100 AADT elsewhere. 

 Road links that experience a change in traffic flows below these thresholds do not 
require further assessment, as the change in concentrations of pollutants at receptors 
close to these roads would be imperceptible. Therefore, it was concluded in the ES 
Appendix 13.2 Air Quality Technical Note (Application Document APP-120) that the 
effects from construction road traffic on air quality are not considered to represent a 
significant effect on receptors adjacent to the local road network and the air quality 
effects would be described as negligible. 

 As a result of the proposed change there would only be two temporary construction 
logistics hubs, A31 / A32 Junction, Northfield Lane and Hartland Park, neither of which 
are within an AQMA. As presented in Table 1.13 of the Proposed Logistics Strategy 
Traffic Technical Note (Annex A of this change request) the highest increase in AADT 
at the construction hubs as a result of the proposed change would be 61 HDVs and 
434 LDVs at Hartland Park temporary logistics hub. These increases would not exceed 
the thresholds set out in paragraph 2.5.19. 

 Additionally, to calculate the change of traffic flow on road links due to the project within 
the Spelthorne AQMA, the following assumptions have been made: 

• no more than seven compounds would be active in Sections G and H (inside the 
M25) at any one time; 
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• traffic would only occur on working days (i.e. six days a week); and 

• an assumed worst case of the traffic splitting 50/50 between strategic routes within 
the AQMA was adopted as it is unlikely that all traffic would use the same route. 

 Based on the updated compound traffic forecasts for the proposed change and the 
assumptions above, it is calculated that the increase in AADT on individual links within 
the Spelthorne AQMA would be 54 LDVs and 18 HDVs. These increases would not 
exceed the thresholds set out in paragraph 2.5.19. 

 It is concluded that the effects from construction road traffic on air quality as a result of 
the proposed change are not considered to represent a significant effect on receptors 
adjacent to the local road network and the air quality effects would be described as 
negligible. 

 Therefore, based on the information provided in paragraphs 2.5.18 to 2.5.24, no further 
assessment of these road links would be required for air quality and there would be no 
new or different likely significant effects for air quality than those reported in the 
Environmental Statement submitted for the Application. 

Noise 

 Section 6.2 of the ES Appendix 13.3 Noise Technical Note (Application Document 
APP-121) details the potential effects from noise as a result of construction vehicles 
on the public highway. The greatest potential for adverse noise effects due to project 
traffic during pipeline installation would be along roads where the highest percentage 
increase in traffic flows are expected to occur. For the Application, New Road, 
Windlesham, the location of one of the temporary logistics hubs, was considered to 
have the greatest potential increase in noise due to a combination of low baseline flows 
and high numbers of site vehicle movements.  

 Paragraphs 6.2.2 to 6.2.4 of the ES Appendix 13.3 Noise Technical Note (Application 
Document APP-121) state that the existing Annual Average Weekday Traffic flow 
(AAWT) along New Road, Windlesham is 6,799 vehicles and the peak number of 
additional vehicle movements on this link during installation (including those 
associated with deliveries, plant and worker site access) would be 34 heavy vehicles 
and 189 light vehicles. It was concluded in the Application that these increases are 
expected to give rise to an increase in noise along New Road, Windlesham of 
approximately 0.2dB during the installation period. This increase in traffic noise level 
was not considered significant in the Application based on the adopted assessment 
thresholds detailed in Table 5.9 of the ES Appendix 13.3 Noise Technical Note 
(Application Document APP-121). For reference, for the noise assessment of the 
Application, a change in traffic noise level of up to 2.9dB was considered negligible 
and a change in traffic noise level of up to 4.9dB was not considered to be significant. 

 As a result of the proposed change, four temporary logistics hubs would be removed 
and there would be no increase in traffic noise level at these locations. The A327 north 
of Pyestock Roundabout, which is where most vehicles would access Hartland Park 
temporary logistics hub from, is considered to have the greatest potential increase in 
traffic noise as a result of the proposed change. The AAWT values used for the noise 
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assessment for the proposed change have been derived from local traffic counts 
undertaken over a 12-hour period. 

 The AAWT on the A327 north of Pyestock Roundabout during the peak year of 
installation (2022) without the project is 17,519 vehicles, of which 362 would be heavy 
vehicles. The AAWT with the project would be 18,096 vehicles, of which 433 would be 
heavy vehicles. 

 These traffic flows are expected to cause an increase in noise on the A327 north of 
Pyestock Roundabout during the installation period by approximately 0.1 dB, which is 
not considered significant based on the same assessment thresholds as the 
Application. Increases in noise along all other routes used by project traffic are 
expected to be less than this, and therefore no significant adverse noise effects 
associated with traffic movements are expected along public highways for any section 
of the project. 

 Therefore, based on the information provided in paragraphs 2.5.26 to 2.5.30, no further 
assessment of these road links would be required for noise and there would be no new 
or different likely significant effects for noise than those reported in the Environmental 
Statement submitted for the Application. 

Landscape and Visual 

 Within paragraphs 10.5.8 – 10.5.63 of Chapter 10 of the ES (Application Document 
APP-050), the temporary logistics hubs have been considered as part of the overall 
construction effects on published national character areas (NCAs) (Natural England 
2013 – 2015). Visual effects were assessed through the selection of Representative 
Viewpoints, and in line with the standard approach to landscape and visual impact 
Assessment residual effects which considered assessments in Year 15, as explained 
in Chapter 10, paragraph 10.2.5 of the ES (Application Document APP-050). 

 As a result of the proposed change, the removal of the three temporary logistics hubs 
at A31 Ropley Dean; M3 Junction 3: New Road, Windlesham; and Brett Aggregates, 
Littleton Lane, Shepperton, would result in some reduction of landscape and visual 
effects, including lighting, around the location of the logistics hub, however, this would 
not alter the conclusions of the assessment in Chapter 10 of the ES (Application 
Document APP-050) and the assessment of a moderate significance of effect as a 
result of the project as a whole, as explained further below.    

• The site of the temporary logistics hub at M3 Junction 3: New Road, Windlesham 
and the temporary logistics hub at Brett Aggregates, Littleton Lane, Shepperton, 
are both brownfield sites, although both sites are to be restored to agricultural land 
(with some biodiversity areas including reed beds at the Brett Aggregates, Littleton 
Lane, Shepperton, site). The landscape and visual impacts of these two temporary 
logistics hubs were therefore limited in the Application. Whilst the removal of these 
temporary logistics hubs would avoid these limited effects compared to the 
Application, the overall conclusions in Chapter 10 of the ES (Application 
Document APP–050) on the landscape effects of construction, on the Thames 
Basin Heaths NCA and on the Thames Valley NCA would remain unchanged and 
of moderate significance as a result of the project as a whole.   
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• The site of the temporary logistics hub at A31 Ropley Dean is a greenfield site, in 
agricultural use and its removal would also avoid the landscape and visual effects 
considered in the Application. However, the temporary logistics hub at A31 Ropley 
Dean only formed a small part of the overall construction activity that has been 
assessed within the Hampshire Downs NCA from the project as a whole, and the 
landscape effects of construction on the Hampshire Downs NCA would remain 
unchanged and of moderate significance as reported within Chapter 10 of the ES 
(Application Document APP-050).  

• The change in proposed use of the brownfield MoD land at Deepcut Bridge Road 
from a temporary logistics hub to a construction compound would be neutral 
compared to the Application. This is because although the compound would be 
smaller than that of the logistics hub and used less frequently, the proposed 
change would be similar in nature to that assessed in the Application in terms of 
landscape and visual effects. Therefore, the overall conclusions of the assessment 
in Chapter 10 of the ES (Application Document APP-050) would not change.  

 The reduction in the size of the temporary logistics hub at Hartland Park Village, 
Farnborough would lessen localised landscape and visual effects compared to the 
Application, but the overall conclusions of the assessment in Chapter 10 of the ES 
(Application Document APP-050) would not change. This is because Hartland Park 
Village, Farnborough, is a brownfield site with outline planning permission for 1,500 
homes, which are being built over the next 15 years, and landscape effects would 
therefore be limited. Furthermore, visual effects would be restricted because of the 
visually contained nature of the site of the proposed temporary logistics hub, which is 
enclosed by woodland. Both the Deepcut Bridge Road, Frimley Green, and the 
Hartland Park Village, Farnborough sites fall within the Thames Basin Heaths NCA. 
As a result of the proposed change, the landscape effects of construction on the 
Thames Basin Heaths NCA would remain unchanged and of moderate significance as 
concluded within Chapter 10 of the ES (Application Document APP-050).     

 The reduction in the size of the temporary logistics hub on greenfield land at A31 / A32 
Junction, Northfield Lane, would result in some reduction of localised landscape and 
visual effects, but the overall conclusions of the assessment in Chapter 10 of the ES 
(Application Document APP-050) would not change. This is because the hub only 
forms a small part of the overall construction activity that has been assessed within the 
Hampshire Downs NCA, and the landscape effects during construction on the 
Hampshire Downs NCA would remain unchanged and of moderate significance.  

 The Applicant acknowledges comments received from the consultation on the 
proposed changes to logistics hubs and from the DCO Examination process with 
respect to the A31 / A32 Junction, Northfield Lane logistics hub. 

 Subsequently, further to the assessments made in Chapter 10 of the ES (Application 
Document APP-050) the Applicant has undertaken an additional appraisal from eight 
additional viewpoints along St. Swithun’s Way (see Figure 5) and has used this to 
assess the effects of a smaller logistics hub in the location presented in Figure 5. This 
assessment is presented below: 

• During construction the visual impacts of a smaller hub from all viewpoints would 
be at worst a minor significance of effect. Specifically: 
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➢ At viewpoint A1 and A2 the logistics hub would be largely screened by 
dense vegetation along the A31. 

➢ At A3, A4 and A6 filtered views of part of the logistics hub would be visible 
through roadside vegetation along the A31 in winter, against a wooded 
backdrop. 

➢ At A5 views would be largely screened by the vegetation within the copse 
through which St Swithun’s Way passes. 

➢ At A7 St Swithun’s Way is at its highest point in this section but the logistics 
hub would be largely screened by roadside vegetation along the A31. 

➢ At A8 intervening landform and field boundary vegetation would 
completely screen views of the logistics hub. 

• At all viewpoints post construction Year 1 visual impacts would have been removed 
resulting in no change. Reinstated pasture would rapidly establish to restore the 
appearance of the site to its pre-existing condition. The significance of effect would 
be negligible. 

• At all viewpoints post construction Year 15, there would be no further change to 
the baseline condition and no visual effects.  

 The proposed reduction in size of the temporary logistics hub at the A31 / A32 Junction, 
Northfield Lane and its positioning within the central and lower part of the original Order 
Limits would also avoid any significant adverse visual impacts from Chawton House 
and the Registered Park and Garden. 

 Therefore, based on the information provided in paragraphs 2.5.32 to 2.5.38, and the 
methodology set out in Chapter 10 of the ES (Application Document APP-050) no 
new or different likely significant effects for landscape and visual are predicted from a 
smaller logistics hub and the assessments made in Chapter 10 remain as reported. 
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Figure 5: Location of viewpoints from St Swithun’s Way towards the location of the original and smaller A31 / A32 Junction, Northfield Lane Logistics Hub. 
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Historic Environment 

 Within Chapter 9 of the ES (Application Document APP–049), impacts from the 
temporary logistics hubs have been considered as part of the overall construction and 
operation effects on: 

• archaeological remains and their settings during construction and operation; 

• historic buildings (including Conservation Areas) and their setting during 
construction and operation; and 

• historic landscapes (which incorporates historic landscape elements such as 
hedgerows) and their settings during construction. 

 With good practice mitigation in place no significant effects were identified on the 
historic environment in the Application. The proposed change of removing three 
temporary logistics hubs, converting one to a compound and reducing the size of the 
remaining hubs will decrease the potential impact on unknown archaeological remains 
and further decrease the already limited potential for impacts on the setting of listed 
buildings and conservation areas. The proposed change will not result in any new or 
different likely significant environmental effects and the assessment made within 
Chapter 9 of the ES (Application Document APP-049) remains as reported.  

 Comments received from the consultation on the proposed changes to logistics hubs 
raised concern on the location of the smaller temporary logistics hub at A31 / A32 
Junction, Northfield Lane on the setting of Chawton House Grade II* listed building and 
Grade II Registered Park and Garden. In having regard for this feedback, the 
Applicant’s change request provides an amended location for the logistics hub within 
the Application Order Limits (see Figure 1) where topography and mature trees provide 
a good degree of screening from Chawton.    

 Therefore, based on the information provided in paragraphs 2.5.40 to 2.5.42, there 
would be no new or different likely significant effects for the historic environment than 
those reported in the Environmental Statement. 

Human Health 

 The assessment presented in ES Appendix 13.4 Human Health Technical Note 
(Application Document APP-122) concluded there were no significant adverse 
effects in respect to impacts on human health as a result of the construction or 
operation of the project, including effects related to traffic and transport, air pollution, 
noise and vibration and changes to landscape and visual amenity. 

 As detailed in the topic assessments for traffic and transport, air quality, noise, and 
landscape and visual of this change request, there would be no new or different likely 
significant effects as a result of the revised Logistics Strategy. Overall, the removal of 
four temporary logistics hubs will reduce construction-related effects. 

 Therefore, no further assessment is required for human health and there would be no 
new or different likely significant effects for human health than those reported in the 
Environmental Statement. 
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Cumulative Effects 

 Cumulative effects include both intra-project (resulting from the various developments 
that comprise the project) and inter-project (resulting from the project together with 
external projects) effects; these assessments are reported in ES Chapter 15 
(Application Document APP-055), ES Appendix 15.2 (Application Document APP-
126) and ES Appendix 15.3 (Application Document APP-127).  

 The assessment presented in ES Chapter 15 (Application Document APP-055) 
concluded that there are no significant intra-project or inter-project effects during 
construction or operation for the Application.  

 As detailed in the topic assessments of this change request for traffic and transport, 
air quality, noise, landscape and visual, and the historic environment, there would be 
no new or different likely significant effects as a result of the proposed change.   

 Therefore, there are considered to be no new or different intra- and inter-cumulative 
effects to environmental receptors as a consequence of the proposed change.  

 Consequently, the overall cumulative assessment remains as reported in the 
Application. 

Summary of the topic assessments 

Table 5: Summary of the topic assessments for the change request  

Document name Examination 

reference 

number 

Chapter name  Assessment summary 

Environmental Statement 

Appendix 13.1 

 

Transport Assessment 

APP-119 

 

 

APP-135 

Traffic and 

Transport 

Technical Note 

As outlined in Section 2.5 there would be 

no significant changes to future baseline 

traffic flows resulting from the proposed 

change. Overall traffic demand however is 

reduced as a result of the revised Logistic 

Strategy and reduction in the number of 

temporary logistics hubs.  

There would be no new or different likely 

significant effects for traffic and transport 

than those reported in the Environmental 

Statement and the Transport Assessment 

(Application Document APP-135) 

Environmental Statement 

Appendix 13.2 

APP-120 Air Quality 

Technical Note 

As outlined in Section 2.5 the effects from 

construction road traffic on air quality as a 

result of the proposed change are not 

considered to represent a significant effect 

on receptors adjacent to the local road 

network and the air quality effects would be 

described as negligible.  

There would be no new or different likely 

significant effects for air quality than those 

reported in the Environmental Statement. 

Environmental Statement 

Appendix 13.3 

APP-121 Noise and 

Vibration 

Technical Note 

As outlined in Section 2.5 there would be a 

reduction of noise from traffic in the four 

locations where the temporary logistics 
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Document name Examination 

reference 

number 

Chapter name  Assessment summary 

hubs are removed. There would be a slight 

increase in noise at the two remaining 

temporary logistics hubs however in both 

cases the changes are unlikely to be 

discernible. 

There are considered to be no new or 

different likely significant environmental 

effects as a result of the proposed change. 

Environmental Statement 

Chapter 10 

APP-050 Landscape and 

Visual 

As outlined in Section 2.5 the removal of 

temporary logistics hubs and reduced size 

of the remaining hubs as part of the 

proposed change, would generally lessen 

localised landscape and visual effects and 

reduce any lighting impacts. However, the 

overall conclusions reported within Chapter 

10 of the ES (Application Document 

APP-050) and the assessment of moderate 

significance as a result of the project as a 

whole would remain unchanged. 

There are considered to be no new or 

different likely significant environmental 

effects as a result of the proposed change. 

Environmental Statement 

Chapter 9 

APP-049 Historic 

Environment  

As outlined in Section 2.5 the removal of 

temporary logistics hubs and reduced size 

of the remaining hubs as part of the 

proposed change, would generally 

decrease the potential effects on the 

historic environment. However, the overall 

conclusions reported within Chapter 9 of 

the ES (Application Document APP-049) 

would remain unchanged. There is 

considered to be no new or different likely 

significant effects as a result of the 

proposed change. 

Environmental Statement 

Appendix 13.4 

APP-122 Human Health 

Technical Note 

As outlined in Section 2.5, the topic 

assessments for traffic and transport, air 

quality, noise, and landscape and visual of 

this change request, concluded there would 

be no new or different likely significant 

effects as a result of the proposed change. 

Therefore, no further assessment is 

required for human health and there would 

be no new or different likely significant 

effects for human health than those 

reported in the Environmental Statement. 

Environmental Statement 

Chapter 15 

APP-055 Cumulative 

Effects 

As outlined in Section 2.5  the topic 

assessments of this change request for 

traffic and transport, air quality, noise, 

landscape and visual, and the historic 

environment, concluded there would be no 

new or different likely significant effects as 

a result of the proposed change.   
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Document name Examination 

reference 

number 

Chapter name  Assessment summary 

Therefore, there are considered to be no 

new or different intra- and inter-cumulative 

effects to environmental receptors as a 

consequence of the proposed changes. 

Consequently, the overall cumulative 

assessment remains as reported in the 

Application. 

2.6 Schedule of engagements 

Table 6: Schedule of engagements 

Date Event 

24 October 2019 The Applicant wrote to the Planning Inspectorate advising of a change 

request. This letter is provided in REP1-001 of the Examination Library. 

5 November 2019 First notice advertising consultation on the temporary logistics hub 

change request  

5 November 2019 39-day consultation begins on temporary logistics hub change request  

13 December 2019  Consultation ends 

14 – 17 December 2019 The Applicant reviewed representations received and updates the 

change request material as required, to have regard to representations 

18 December 2019 Submission of the change request to the Examination Authority 

9 April 2020 End of Examination due 

 As noted in paragraph 1.4.4, copies of the consultation documents were made 
available for public viewing on www.slpproject.co.uk. 

Table 7: Publications used for the change request consultation  

Date Event 

Surrey and Hants News Tuesday 5th  

Tuesday 12th  

Petersfield Post Wednesday 6th 

Wednesday 13th    

Aldershot News and Mail  Wednesday 6th 

Wednesday 13th    

Woking News and Mail  Thursday 7th  

Thursday 14th  

The Farnham Herald Series  Thursday 7th  

Thursday 14th 

Hampshire Chronicle  Thursday 7th  

Thursday 14th 

Basingstoke Gazette Thursday 7th  

Thursday 14th 

Hampshire Independent  Thursday 7th  

Thursday 14th 

http://www.slpproject.co.uk/
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Date Event 

Richmond and Twickenham  Thursday 7th  

Thursday 14th 

Andover Advertiser  Friday 8th  

Friday 15th   

Surrey Advertiser  Friday 8th  

Friday 15th   

Romsey Advertiser  Friday 8th  

Friday 15th   

Southern Daily Echo  Friday 8th  

Friday 15th   

 The following specified consultees (prescribed persons under Section 42(1)(a)-(d) of 
the Planning Act 2008) were notified of the proposed change. Those who responded 
are asterisked. 

• The Health and Safety Executive* 

• The National Health Service Commissioning Board and the relevant clinical 
commissioning group 

• Natural England 

• Fire and Rescue Authorities 

• Police and Crime commissioners 

• All Parish Councils along the replacement pipeline route* 

• Environment Agency 

• Historic England* 

• Civil Aviation Authority 

• National Air Traffic Control*  

• Hampshire County Council 

• Surrey County Council* 

• Highways England  

• Transport for London 

• The Canal & River Trust 

• Public Health England* 

• The Crown Estate 

• Forestry Commission - South East and London 

• Ministry of Defence* 

• Eastleigh Borough Council 

• Winchester City Council* 

• East Hampshire District Council* 
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• Hart District Council 

• Rushmoor Borough Council 

• Surrey Heath Borough Council* 

• Runnymede Borough Council 

• Spelthorne Borough Council 

• London Borough of Hounslow 

• New Forest District Council 

• Southampton City Council 

• Fareham Borough Council 

• Portsmouth City Council 

• Havant Borough Council 

• Chichester District Council 

• Waverley Borough Council 

• Guildford Borough Council 

• Woking Borough Council 

• Elmbridge Borough Council 

• West Berkshire Council 

• New Forest National Park Authority 

• London Borough of Richmond-upon-Thames 

• London Borough of Hammersmith and Fulham 

• London Borough of Ealing 

• London Borough of Bromley 

• London Borough of Hillingdon 

• Slough Borough Council 

• The Royal Borough of Windsor & Maidenhead 

• The Royal Borough of Kingston Upon Thames 

• Bracknell Forest Borough Council 

• London Borough of Sutton 

• Wiltshire Council 

• Wokingham Borough Council 

• London Borough of Croydon 

• Basingstoke and Deane Borough Council 

• Test Valley Borough Council 

• Hampshire County Council 
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• Surrey County Council*  

• Dorset Council 

• West Sussex County Council 

• East Sussex County Council 

• Kent County Council 

• South Downs National Park Authority* 

• Alton Town Council* 

• Resident associations in the vicinity of each of the six temporary logistics hubs 
including; Heatherside Ward Residents Association; Mytchett; Frimley Green and 
Deepcut Society; Windlesham Society; Laleham Residents' Association; and, 
Shepperton Residents' Association 

• Local residents* and businesses* within 50m of each temporary logistics hub 
location. This approach was considered proportionate to the nature and scale of 
the proposed change. In total, there were approximately 432 residents and 
businesses contacted. 

• Persons with an Interest in Land* at the six temporary logistics hubs included within 
the Application. This approach was considered proportionate to the nature and 
scale of the proposed change. 

2.7 Schedule of consequential amendments to Application documents 

 Table 8 lists the consequential amendments to Application documents should the 
proposed change be accepted by the Examining Authority. If accepted, the Applicant 
will agree with the Examining Authority the best way to capture any changes of 
securing documents.  

Table 8: Schedule of consequential amendments to Application documents 

Application 

document name 

Examination 

reference 

number 

Chapter name  Section Version to 

be 

amended 

Description of 

amendment 

Land Plans 1-4 AS-003, AS-

004, AS-005, 

AS-006 

Land Plans Order Limit 

figures 

 Remove and/or 

amend Order 

Limits for logistics 

hubs.  

Works Plans 1-3 AS-007, AS-

008, AS-009 

Works Plans Order Limit 

figures 

 Remove and/or 

amend Order 

Limits for logistics 

hubs. 

General 

Arrangement Plans 

APP-022, 

APP-023, 

APP-024 

Plans Order Limit 

figures 

 Remove and/or 

amend Order 

Limits for logistics 

hubs. 

Book of Reference AS-011    Remove land 

associated with 

removal of three 

logistics hubs 
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Application 

document name 

Examination 

reference 

number 

Chapter name  Section Version to 

be 

amended 

Description of 

amendment 

Draft Development 

Consent Order 

APP-026    Remove reference 

to works 

associated with the 

three logistics hubs 

removed from the 

scheme 

Environmental 

Statement Chapter 

10 

APP-050 Landscape and 

Visual 

Paragraphs 

10.5.41 

10.5.54  

10.5.68  

 Amend references 

to temporary 

logistics hubs 

Environmental 

Statement 

Appendix 13.1 

APP-119 Traffic and 

Transport 

Technical Note 

Table 1.3 

 

Paragraphs 1.3.6 

 Updates to traffic 

flows 

Amend references 

to temporary 

logistics hubs 

Environmental 

Statement 

Appendix 13.2 

APP-120 Air Quality 

Technical Note 

Table 1.2 

Table 1.5 

Table 1.6 

Table 1.7 

Table 1.8 

Table 1.9 

Table 1.10 

 

Paragraph 

1.5.10, 1.5.12, 

1.5.16, 1.5.16, 

1.6.4, 1.6.20 

 

Paragraphs 

1.5.15 to 1.5.17 

 Amend references 

to temporary 

logistics hubs to 

reflect proposed 

changes in number 

and size of hubs. 

Update number of 

HDV/LDV 

movements at 

temporary logistics 

hubs 

 

 

 

 

 

Updates to air 

quality assessment 

Environmental 

Statement 

Appendix 13.3 

APP-121 Noise and 

Vibration 

Technical Note 

Paragraphs 6.2.1 

to 6.2.5 

 Updates to noise 

assessment 

Transport 

Assessment 

APP-135  Section 3.4 

 

 

Appendix 1 

Figures 

 

 

 

Appendix 2-

Section 2.3 

 

 

 Updates to work 

schedule and traffic 

demand 

 

Updates to reflect 

changes to Order 

Limits and 

temporary logistics 

hubs 
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Application 

document name 

Examination 

reference 

number 

Chapter name  Section Version to 

be 

amended 

Description of 

amendment 

Appendix 2-

Section 2.4 

 

 

Appendix 2-

Section 2.5 

Updates to 

assumptions and 

traffic demand 

 

Updates to traffic 

demand and traffic 

flows 

 

Updates to traffic 

demand 

Environmental 

Statement Non-

Technical Summary 

APP-039 Non-Technical 

Summary 

Paragraph 2.2.2 1.0 Correct number of 

temporary logistics 

hubs 

Environmental 

Statement Chapter 

1 

APP-041 Introduction Paragraph 1.2.10 1.0 Correct number of 

temporary logistics 

hubs 

Environmental 

Statement Chapter 

3 

APP-043 Project 

Description 

Paragraphs 

3.4.23 – 3.4.24 

3.4.39 

3.4.75 

Table 3.2 

Table 3.3 

 

Paragraph 3.4.29 

1.0 Correct number of 

temporary logistics 

hubs 

 

 

 

 

 

Correct number of 

compounds 

Environmental 

Statement Chapter 

4 

APP-044 Design Evolution Paragraphs 4.8.2 

– 4.8.3 

 Correct number of 

temporary logistics 

hubs 

Additional 

consultation on 

temporary logistics 

hubs 

Environmental 

Statement Chapter 

5 

APP-045 Consultation and 

Scoping 

  Additional 

consultation on 

temporary logistics 

hubs 

Environmental 

Statement Chapter 

7 

APP-047 Biodiversity Paragraphs 

7.5.411 – 

7.5.413 

 

Table 7.8 

 Update to Order 

Limits at Hartland 

Park Village 

 

Remove references 

to redundant 

temporary logistics 

hubs 

Environmental 

Statement Chapter 

8 

APP-048 Water Paragraphs 8.3.8 

8.5.19 – 8.5.21 

8.5.27 

 Amend references 

to temporary 

logistics hubs 
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Application 

document name 

Examination 

reference 

number 

Chapter name  Section Version to 

be 

amended 

Description of 

amendment 

Environmental 

Statement Figures 

Chapter 3 

APP-059 Project 

Description 

Figure 3.1 Sheet 

4 of 14 

 

 

Sheet 6 of 14 

 

 

 

 

Sheet 9 of 14 

 

 

 

 

 

Sheet 10 of 14 

 

 

 

 

 

 

 

 

Sheet 11 of 14 

 

 

Sheet 12 of 14 

 

 

Sheet 13 of 14 

 

 Remove Ropley 

Dean hub 

 

 

Reduce size of A31 

/ 32 Junction 

Northfield Lane, 

Alton hub 

 

Reduce size of 

Hartland Park 

Village, 

Farnborough hub – 

extend Order Limits 

to include access 

road 

 

Remove MoD land: 

Deepcut Bridge 

Road, Frimley 

Green hub – 

convert to smaller 

construction 

compound 

Remove M3 

Junction 3: New 

Road hub 

 

 

Remove M3 

Junction 3: New 

Road hub 

 

Remove Brett 

Aggregates hub 

 

Remove Brett 

Aggregates hub 

Environmental 

Statement Figures 

Chapter 10 

APP-064 Landscape and 

Visual 

Figure 10.3 

Sheet 4 of 14 

 

Sheet 6 of 14 

 

 

 

 

Sheet 9 of 14 

 

 

 Remove Ropley 

Dean hub 

 

Reduce size of A31 

/ 32 Junction 

Northfield Lane, 

Alton hub 

 

Hartland Park 

Village, 

Farnborough hub – 

extend Order Limits 
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Application 

document name 

Examination 

reference 

number 

Chapter name  Section Version to 

be 

amended 

Description of 

amendment 

 

 

Sheet 10 of 14 

 

 

 

 

 

 

 

Sheet 11 of 14 

 

 

Sheet 13 of 14 

to include access 

road 

 

Remove MoD land: 

Deepcut Bridge 

Road, Frimley 

Green hub – 

convert to smaller 

construction 

compound 

Remove M3 

Junction 3: New 

Road hub 

 

Remove M3 

Junction 3: New 

Road hub 

 

Remove Brett 

Aggregates hub 

 

Environmental 

Statement Figures 

Chapter 12 

APP-066 Land Use Figure 12.1 (All 

Sheets) 

 Amend Order 

Limits to reflect 

proposed changes 

in number and size 

of hubs 

Environmental 

Statement Figures 

Chapter 13 

APP-067 People and 

Communities 

Figure 13.1 (All 

Sheets) 

Figure 13.2 (All 

Sheets) 

 Amend Order 

Limits to reflect 

proposed changes 

in number and size 

of hubs 

Environmental 

Statement Figures 

Chapter 15 

APP-068 Cumulative 

Effects 

Figure 15.1 (All 

Sheets) 

 

 Amend Order 

Limits to reflect 

proposed changes 

in number and size 

of hubs 

Environmental 

Statement 

Appendix 7.9 

APP-091 Dormouse 

Factual Report 

Figure A7.9.1 (All 

Sheets) 

 Amend Order 

Limits to reflect 

proposed changes 

in number and size 

of hubs 

Environmental 

Statement 

Appendix 9.4 

APP-112 Potential Effects 

on the Historic 

Environment 

Table 1.1 

Table 1.3 

 Amend references 

to temporary hubs 

to reflect proposed 

changes in number 

and size of hubs 

Environmental 

Statement 

Appendix 11.1 

APP-117 Soils and 

Geology 

Supporting 

Information 

Paragraph 1.1.6  Correct number of 

temporary logistics 

hubs 
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Application 

document name 

Examination 

reference 

number 

Chapter name  Section Version to 

be 

amended 

Description of 

amendment 

Planning Statement 

 

APP-132  Paragraphs 3.5.2 

– 3.5.3, 4.1.19, 

4.5.2 – 4.5.4, 

4.6.14, 4.6.30, 

7.4.187, 7.4.232, 

7.4.247 – 

7.4.248, 7.4.250, 

7.4.253, 7.4.266 

– 7.4.270, 

8.2.18, 8.8.159, 

9.2.13, 9.8.46 – 

9.8.47, 9.8.50, 

9.8.61, 9.8.66, 

9.8.69, 9.8.140, 

10.2.15, 

10.8.133, 

12.2.15 – 

12.2.17, 12.3.28, 

12.8.71, 12.8.87, 

13.2.15, 13.8.61, 

13.8.65, 13.8.70, 

13.8.75, 13.8.79, 
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1 Proposed Logistics Strategy Traffic Technical Note 

1.1 Introduction 

1.1.1 This technical note provides a comparison of the traffic and transport assessment of 
logistics hubs provided in the submission of the application for development consent 
for the Southampton to London Pipeline project (the project) with an alternative 
proposed Logistics Strategy. This technical note: 

• summarises the assessment criteria and key outcomes in Section 1.2; 

• sets out key assumptions for the project in Section 1.3; 

• sets out detailed assumptions and parameters used in the calculation of traffic 
demand for the project, used to calculate traffic demand at logistics hubs, in 
Section 1.4; 

• provides a comparison of forecast traffic and potential impacts for the draft DCO 
application and proposed Logistics Strategy in Section 1.5; and 

• presents the conclusions in Section 1.6. 

Background and Proposed Change 

1.1.2 The Development Consent Order application (referred to throughout this document 
as the ‘application’), included permission for the construction and use of up to six 
temporary logistics hubs. This was to make sure there would be enough space to 
store the steel pipe and other materials needed to install the pipeline. The logistics 
hubs also allow for management of construction worker travel and provides a base 
for supervisory staff.   

1.1.3 While we completed and submitted our application for development consent, we:  

• continued to develop the logistical plans for the transportation and storage of 
installation materials, and staff travel;  

• had detailed discussions with manufacturers of the steel pipe and specialist 
logistics companies.  

The result of this work has led to the proposed change request where installation of 
the replacement pipeline could be undertaken with fewer and smaller logistics hubs 
(referred to as the ‘proposed Logistics Strategy’). Where logistics hubs are being 
removed there is a clear environmental benefit due to the reduction in traffic and of 
installation and operational activities in these communities. Under the proposed 
changes, only A31/ A32 Northfield Lane and Hartland Park would remain as logistics 
hubs. Furthermore, the MoD Deepcut logistics hub would become a construction 
compound. 

1.1.4 The changes to the Logistics Strategy, while removing traffic from those logistics hubs 
that would no longer be needed, does not require the remaining hubs to 
accommodate the combined traffic. The proposed Logistics Strategy changes the 
way that traffic will be managed and when it would be generated, resulting in a 
beneficial smoother profile of traffic demand throughout the construction programme.  
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1.1.5 This comparison and assessment applies only to the changes associated with the 
proposed Logistics Strategy. The proposed Logistics Strategy does not result in 
changes to 2022 Future Baseline traffic that may be impacted by traffic management 
and diversions associated with construction of the pipeline in roads. For this reason, 
the potential impacts associated with such traffic management and diversion, which 
are provided in Environmental Statement Appendix 13.1: Traffic and Transport 
Technical Note (Appendix Application Document APP-119) and Transport 
Assessment (Application Document APP-135), have not been reassessed. 

Reasons for Preparing Note 

1.1.6 The purpose of this technical note is to set out the change in traffic demand and 
potential positive and negative effects that could arise from the reduction in logistics 
hubs. It compares the assessments made in the application with the revised traffic 
movement under the proposed Logistics Strategy to establish any differences. 

1.2 Assessment Criteria and Key Conclusions 

1.2.1 For full details of the assessment criteria and method of assessment see Appendix 
13.1 Traffic and Transport Technical Note (Application Document APP-119). 

1.2.2 Consistent with paragraph 1.3.8 of Appendix 13.1 Traffic and Transport Technical 
Note (Application Document APP-119), the determination as to whether there are 
significant changes in traffic flows is based on percentage changes compared with 
the future baseline. A significant change requires a change in traffic flows of 30% 
(IEMA, 1993). 

1.2.3 Based on this, paragraph 1.3.8 of Appendix 13.1 Traffic and Transport Technical Note 
(Application Document APP-119) confirms that, for the application, there would not 
be significant changes in traffic flows resulting from the original logistics hubs 
strategy. 

1.2.4 Using the same criteria, this technical note demonstrates that the proposed Logistics 
Strategy would also not cause significant changes in traffic flows compared with the 
2022 Future Baseline. Therefore, there would be no new or different likely significant 
environmental effects as a result of the proposed change. 

1.3 Key Assumptions 

1.3.1 The key assumptions that informed the application are set out in Table 1.1. These 
are unchanged for the proposed Logistics Strategy. 

Table 1.1: Key Assumptions 

Assumption Rural Urban 

Total number of work sections 8 in total 

Maximum concurrent work 

fronts per section 
8 6 

Pipe length laid per week 450m 90m 

Excavated spoil off-site Limited Yes 

Standard construction working Monday – Saturday 07:00 to 19:00 
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Assumption Rural Urban 

Pipe lengths (maximum) 12m 3-6m 

Where trenchless crossings are involved the pipe length would depend 
on the location and size of the launch area. 

Road closures for open cut 

pipeline crossings of 

carriageways 

2-3 days maximum, Class B roads and lower. 

For the ‘road closures’ to be implemented, traffic diversions will be in 
operation. These diversions will be agreed with the relevant Highways 
department. 

Traffic management Traffic signals to be provided where pipe is laid along or adjacent to 
carriageways. 

Mostly two-way working. 

Staff per work front 10 staff 10 staff 

Staff car sharing (people/car) 1 1 

Workforce place of residence Unknown 

1.4 Trip Generation 

Assumptions for Traffic Demand Generation 

Assumptions 

1.4.1 Worker travel demand and other assumptions are set out in Table 1.2. This includes 
a clarification for the number of supervisory staff and visitors to construction 
compounds. 

Table 1.2: Comparison of Assumptions for Traffic Demand Generation 

ID Assumption Basis of application Basis of proposed Logistics 
Strategy 

1) Duration in months for 
setup of logistics hubs 

Three months 

2) Duration in months for 
reinstatement of logistics 
hubs 

Three months 

3) Workers per logistics hub 
during construction except 
for Brett Aggregates 

10 people 10 people 

4) Brett Aggregates Logistics 
Hub workers during 
construction 

20 people 0 people (Brett Aggregates not 
included within the proposed 
Logistics Strategy) 

5) Workers per construction 
compound during 
construction 

Five people 

6) Car occupancy for 
construction workers 

One (driver only) 

7) All workers drive to 
logistics hubs prior to 
onward travel via minibus 

- 

8) Construction programme 
based on months 

- 

9) Average weeks assumed 
per month 

4.33 weeks 
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ID Assumption Basis of application Basis of proposed Logistics 
Strategy 

10) Working days per week Six days 

11)  Work schedule see Table 
1.3. 

- 

12) Each compound assumed 
to be active (including 
setup, operation and 
reinstatement) for the full 
construction of its related 
pipeline section 

Yes Not every compound would be 
active for the entire duration of the 
construction of its related pipeline 
section. The number of operational 
compounds per section would vary 
over time 

13) Work fronts served by 
each active construction 
compound 

One work front 

14) Workers per work front 
during construction 

10 people 

15) Logistics hubs are only in 
use when the construction 
compounds they serve are 
also in use 

- 

16) Minibus to each 
construction compound for 
workers based there during 
construction 

One minibus 

17) Minibus to each 
construction compound for 
workers at work fronts 

One minibus 

18) Number of construction 
compounds per Section.  

 

Section Construction Compounds 

A 11 

B 4 

C 6 

D 8 

E 8 

F 12 

G 2 

H 7 

 

 

Section Construction Compounds 

A 11 

B 4 

C 6 

D 8 

E 8 

F 13 

G 2 

H 7 
 

19) Construction workers 
arrive at their place of work 
before 07:00 and depart 
after 19:00 

- 

20) All traffic to and from 
Construction Compounds 
travels via logistics hubs 

- 

21) Project vehicle classes 
used are: 

• Car; 

• Minibus; 

- 
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ID Assumption Basis of application Basis of proposed Logistics 
Strategy 

• LGV; 

• OGV1; and 

• OGV2. 

22) Supervisory staff based at 
logistics hubs (single 
occupancy car driver only)  Assumed but numbers integrated 

within wider traffic demand 

Logistics hub Staff 

A31/ A32 Northfield 

Lane 
40 

Hartland Park 80 
 

23) Supervisory staff trips 
visiting compounds per 
working day (single 
occupancy car driver only) 

Assumed but numbers integrated 
within wider traffic demand  

Logistics hub Trips 

A31/ A32 Northfield 

Lane 
40 

Hartland Park 40 
 

24) Supervisory staff visits per 
active compound per day 

Assumed but no forecast available 
for the application 

Approximately 6 

Dashes indicate that there is no value associated with the assumption, i.e. it is not a numerical assumption 

1.4.2 The programme used for the application and proposed Logistics Strategy is shown in 
Table 1.3. As part of the work to develop the logistical plans, the programme for 
constructing the pipeline sections was refined. The duration of construction at 
sections A, B, C, D, E and F are longer than the application, with a slightly shorter 
duration at Sections G and H.  

1.4.3 Daily traffic demand for compounds is the same for setup and reinstatement as for 
operation of the compounds during construction of the pipeline. 

Table 1.3: Comparison of the Application and Proposed Logistics Strategy Construction 
Programmes  

Activity  Application Proposed Logistics Strategy 

Start month End month Start month End month 

Logistics Hub 
setup 

1 3 1 3 

Logistics Hub 
operation 

4 24 5 24 

Section A 6 8 5 10 

Section B 8 11 7 14 

Section C 8 12 7 13 

Section D 6 12 5 16 

Section E 11 16 11 18 

Section F 12 18 9 21 

Section G 18 23 19 23 

Section H 18 24 19 24 

Logistics Hub 
reinstatement 

25 27 25 27 

1.4.4 Table 1.4 shows the total compounds served by each logistics hub for the application, 
with Table 1.5 showing the equivalent typical number of compounds served by each 
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logistics hub, reflecting the proposed change in approach to the Logistics Strategy 
(see Table 1.2 ID12). The change in approach means that although not every 
construction compound within a pipeline section would be active at the same time, 
every compound within a section would be used during construction of the pipeline. 
Therefore, the number of compounds served in Sections A to H from either hub would 
not necessarily be concurrent. The peak values shown in the tables below are the 
number of compounds that a logistics hub would serve at any one time. 

Table 1.4: Application Number of Compounds Served by Each Logistics Hub at Any One Time 

Logistics hub Pipeline sections Peak 

A31 Ropley Dean A & B 8 

A31/ A32 Northfield Lane A, B & C 12 

Hartland Park C, D & E 16 

MoD Deepcut D 2 

New Road Windlesham F & G 14 

Brett Aggregates H 7 

Number of compounds rounded up to nearest whole 

Table 1.5: Proposed Logistics Strategy Number of Compounds Served from Each Logistics Hub at 
Any One Time 

Logistics hub Pipeline sections Peak 

A31 Ropley Dean - 0 

A31/ A32 Northfield Lane A-H 10 

Hartland Park D-H 11 

MoD Deepcut - 0 

New Road Windlesham - 0 

Brett Aggregates - 0 

Traffic Demand 

1.4.5 A comparison of total two-way Heavy Goods Vehicle (HGV) movements for setup 
and reinstatement of logistics hubs is provided in Table 1.6. The proposed Logistics 
Strategy removes a total of 4,622 HGV two-way movements from the road network. 

Table 1.6: Two-way HGV Movements Associated with Setup and Reinstatement of Logistics Hubs 

Logistics hub 
location  

Setup of hardstanding material HGV 
movements 

Removal of hardstanding material 
HGV movements 

Application Proposed 
Logistics Strategy 

Application Proposed 
Logistics Strategy 

A31 Ropley Dean 120 0 120 0 

A31/ A32 
Northfield Lane 

496 496 496 496 

Hartland Park 60 60 60 60 

MoD Deepcut 
Bridge Road 

30 0 30 0 

New Road 
Windlesham 

1,325 0 1,325 0 
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Logistics hub 
location  

Setup of hardstanding material HGV 
movements 

Removal of hardstanding material 
HGV movements 

Application Proposed 
Logistics Strategy 

Application Proposed 
Logistics Strategy 

Brett Aggregates 
Yard 

836 0 836 0 

1.4.6 Tables 1.7 and 1.8 show the one-way total traffic demand for logistics hub setup and 
reinstatement. All vehicles at the logistics hubs that are not retained represent a 
reduction in project traffic generation. 

Table 1.7: Application Daily One-way Traffic Demand for Logistics Hub Setup and Reinstatement 

Logistics hub Car Minibus LGV OGV1 OGV2 Total 

A31 Ropley Dean 10 0 0 0 11 21 

A31/ A32 
Northfield Lane 

10 0 0 0 38 48 

Hartland Park 10 0 0 0 4 11 

MoD Deepcut 10 0 0 0 1 11 

New Road 
Windlesham 

10 0 0 0 88 98 

Brett Aggregates 10 0 0 0 28 38 

Table 1.8: Proposed Logistics Strategy Daily One-way Traffic Demand for Logistics Hub Setup and 
Reinstatement 

Logistics hub Car Minibus LGV OGV1 OGV2 Total 

A31 Ropley Dean 0 0 0 0 0 0 

A31/ A32 
Northfield Lane 

10 0 0 0 3* 13* 

Hartland Park 10 0 0 0 1* 11* 

MoD Deepcut 0 0 0 0 0 0 

New Road 
Windlesham 

0 0 0 0 0 0 

Brett Aggregates 0 0 0 0 0 0 

*OGV2s were over reported in Table A2.6 of the Transport Assessment (Application Document APP-135) through a 
transcription error.  No other tables or analysis were affected in that document or in Appendix 13.1 Traffic and Transport 
Technical Note (Application Document APP-119). 

1.4.7 Where there is traffic demand associated with an activity, but daily traffic demand is 
calculated as less than one vehicle per day for each of the vehicle classes in Table 
1.7 and Table 1.8, the demand is rounded up to one vehicle. 

Traffic Demand Over Time 

1.4.8 Traffic demand was calculated for the project as a total and at each logistics hub over 
the course of the project to determine likely peak traffic demand. 

1.4.9 Total project traffic for the application is shown in Figure 1.1 and Figure 1.3, with total 
project traffic for the proposed Logistics Strategy shown in Figure 1.2 and Figure 1.4.  
Figures 1.1 and 1.2 compare the split of vehicles by heavy and light vehicles while 
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Figures 1.3 and 1.4 compare the split of vehicles between logistics hubs and 
construction compounds. The figures show that the profile of traffic for the application 
had a definite peak month (approximately 800 vehicles one-way), the proposed 
Logistics Strategy shows a beneficial smoother and flatter profile during the 
construction programme. The proposed Logistics Strategy peak traffic is 
approximately 575 one-way vehicles. There are also fewer vehicles during months 1 
to 3 and 25 to 27 because there are fewer hubs being setup/ reinstated at these 
times.  

Figure 1.1: Application Total Daily One-way Traffic by Month and Class of Vehicle 

 

Figure 1.2: Proposed Logistics Strategy Total Daily One-way Traffic by Month and Class of Vehicle 
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Figure 1.3: Application Total Daily One-way Traffic by Month and Destination 

 

Figure 1.4: Proposed Logistics Strategy Total Daily One-way Traffic by Month and Destination 

 

1.5 Comparison of Forecast Traffic and Impacts 

1.5.1 Based on the information used to derive project traffic demand at each hub, the 
maximum two-way traffic at each logistics hub is summarised in Table 1.12 for the 
application and Table 1.13 for the proposed Logistics Strategy. Also included in these 
tables is the project Annual Average Weekday Traffic (AAWT) and the Annual 
Average Daily Traffic (AADT) for the peak construction year at each logistics hub. 
The AAWT is the annual average daily traffic for Monday to Friday for the project, the 
AADT is the annual average daily traffic for Monday to Sunday for the project. 

1.5.2 Table 1.13 shows that with the proposed Logistics Strategy there would be no project 
traffic generated that originates or terminates at the removed logistics hubs:  

• A31 Ropley Dean; 

• MoD Deepcut; 

• New Road Windlesham; and 

• Brett Aggregates. 



Southampton to London Pipeline Project 

Proposed Logistics Strategy Traffic 

Technical Note 

 

 

 Page 10 of Technical Note 

Table 1.12: Application Two-way Five-Day and Seven-Day Average Logistics Hub Traffic Demand 

Logistics hub Class Peak month 
five-day 
average 

Peak month 
seven-day 
average 

Peak Year 
AAWT 

Peak Year 
AADT 

A31 Ropley 
Dean 

 

Light 315 270 93 80 

Heavy 46 39 15 13 

Total 361 309 108 93 

A31/ A32 
Northfield Lane 

 

Light 459 393 156 134 

Heavy 70 60 26 22 

Total 529 453 182 156 

Hartland Park 

 

Light 606 519 301 258 

Heavy 102 87 51 44 

Total  708 606 352 302 

MoD Deepcut Light 102 87 60 51 

Heavy 18 15 11 9 

Total 120 102 71 60 

New Road 
Windlesham 

 

Light 564 483 189 162 

Heavy 92 79 34 29 

Total 656 562 223 191 

Brett 
Aggregates 

Light 270 231 163 140 

Heavy 34 29 23 20 

Total 304 260 186 160 

Table 1.13: Proposed Logistics Strategy Two-way Five-Day and Seven-Day Average Logistics Hub 
Traffic Demand 

Logistics hub Class Peak month 
five-day 
average 

Peak month 
seven-day 
average 

Peak Year 
AAWT 

Peak Year 
AADT 

A31 Ropley 
Dean 

 

Light 0 0 0 0 

Heavy 0 0 0 0 

Total 0 0 0 0 

A31/ A32 
Northfield Lane 

 

Light 564 483 391 335 

Heavy 80 69 50 43 

Total 644 552 441 378 

Hartland Park 

 

Light 728 624 506 434 

Heavy 104 89 71 61 

Total  832 713 577 495 

MoD Deepcut 

 

Light 0 0 0 0 

Heavy 0 0 0 0 

Total 0 0 0 0 

New Road 
Windlesham 

 

Light 0 0 0 0 

Heavy 0 0 0 0 

Total 0 0 0 0 

Brett 
Aggregates 

Light 0 0 0 0 

Heavy 0 0 0 0 
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Logistics hub Class Peak month 
five-day 
average 

Peak month 
seven-day 
average 

Peak Year 
AAWT 

Peak Year 
AADT 

Total 0 0 0 0 

1.5.3 Traffic flows from nearby traffic count locations were used to determine the change 
arising from the worst year AADT in Table 1.14 for the application and Table 1.15 for 
the proposed Logistics Strategy. At Hartland Park for the application assessment, 
Ively Road was used as the location for 2022 Future Baseline traffic. For the proposed 
Logistics Strategy, the A327 north of Pyestock Roundabout was used for the 2022 
Future Baseline. This better reflects our assumption of how traffic will access the 
public highway. 

1.5.4 At A31/ A32 Northfield Lane and Hartland Park, the percentage change in traffic is 
the same in assessments for both the application and the proposed Logistics Strategy 
reflecting that the proposed change does not increase the percentage change in 
traffic at the remaining two logistics hubs. For all other locations the percentage 
change reduces compared to the application and reflects the baseline, therefore 
resulting in traffic benefits. 

Table 1.14: Application Change in AADT at Logistics Hubs 

Logistics hub  Count point 
location 

2022 AADT  Peak year 
project only 
AADT 

AADT 2022 
with project 

Change 

A31 Ropley 
Dean  

A31 Alresford 
Bypass  

12,849 93 12,942 1% 

A31/ A32 
Northfield Lane  

A31 Alton 
Bypass 

26,810 156 26,966 1% 

Hartland Park  Ively Road  10,971 302 11,273 3% 

MoD Deepcut  Deepcut Bridge 
Road  

7,517 60 7,577 1% 

New Road 
Windlesham 

New Road 
Windlesham 

5,944 191 6,135 3% 

Brett 
Aggregates  

B376 
Shepperton 
Road  

15,048 160 15,208 1% 

Table 1.15: Proposed Logistics Strategy Change in AADT at Logistics Hubs 

Logistics hub  Count point 
location 

2022 AADT  Peak year 
project only 
AADT 

AADT 2022 
with project 

Change 

A31 Ropley 
Dean  

A31 Alresford 
Bypass  

12,849 0 12,849 0% 

A31/ A32 
Northfield Lane  

A31 Alton 
Bypass 

26,810 378 27,188 1% 

Hartland Park  A327 north of 
Pyestock 
Roundabout 

15,965 495 16,460 3% 

MoD Deepcut  Deepcut Bridge 
Road  

7,517 0 7,517 0% 
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Logistics hub  Count point 
location 

2022 AADT  Peak year 
project only 
AADT 

AADT 2022 
with project 

Change 

New Road 
Windlesham 

New Road 
Windlesham 

5,944 0 5,944 0% 

Brett 
Aggregates  

B376 
Shepperton 
Road  

15,048 0 15,048 0% 

1.6 Conclusion 

1.6.1 The purpose of this technical note is to provide a comparison between the traffic 
demand at logistics hubs in the application for development consent and in the 
proposed Logistics Strategy. 

1.6.2 Table 1.16 sets out the Annual Average Daily Traffic (AADT) (two-way seven-day 
annual average) demand for both the submission for development consent and for 
the proposed Logistics Strategy. This shows that, with the proposed Logistics 
Strategy, four logistics hubs would no longer be used and so would have no traffic 
generation. Table 1.16 also shows the percentage change in total traffic on the 
nearby road network. This indicates that, for logistics hubs retained at A31/ A32 
Northfield Lane and Hartland Park, the change in total traffic on the nearby road 
network is the same with the proposed Logistics Strategy as in the original application 
for development consent.  

Table 1.16: Summary of Application and Proposed Logistics Strategy Traffic Generation at Logistics 
Hubs and the Impact on the Nearby Road Network 

Logistics hub Seven-day annual average traffic Change in total traffic on the nearby 
road network 

Application Proposed 
Logistics Strategy 

Application Proposed 
Logistics Strategy 

A31 Ropley Dean 93 0 1% 0% 

A31/ A32 
Northfield lane 

156 378 1% 1% 

Hartland Park 302 495 3% 3% 

MoD Deepcut 60 0 1% 0% 

New Road 
Windlesham 

191 0 3% 0% 

Brett Aggregates 160 0 1% 0% 

The Hartland Park figures are based on a comparison of the existing application and clarified access arrangements. 

1.7 References 
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1 Replacement pipeline - Consultation on reducing temporary logistics hubs 

For more information please visit

www.slpproject.co.uk

Replacement pipeline - Consultation on reducing 
temporary logistics hubs 
Securing aviation fuel supplies in South East England 
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proportionate, respond to any requests that help you to take part in this consultation. © Crown copyright and database rights 2019 OS Licence Number AL100005237



1 Replacement pipeline - Consultation on reducing temporary logistics hubs 

Consultation on reducing temporary logistics hubs
“We are grateful to all those 
who have taken an active role 
in our consultations so far. 
Your feedback, both through 
the consultation process and 
our ongoing engagement, has 
influenced our proposals and 
helped inform our submission for 
development consent. 

We made our application in May 2019 and while it was 
accepted for independent examination, my team is still 
working hard on developing our installation plans. We 
need to make sure we are not seeking more rights than 
are necessary for installing the replacement pipeline. 

Further technical work has given us the confidence 
that we could, in fact, have fewer and smaller logistics 
hubs - without compromising our installation works. 
Given this new information, it’s right that we seek your 
view on the proposed changes, before we request a 
change to our application. We have greatly appreciated 
the information that has been provided to us up until 
now and hope that you will read the information 
within this brochure below and take part. The route 
of the replacement pipeline is not affected by these 
proposals.”
Tim Sunderland | Project Executive

What are we now consulting on?

Our application included permission for the construction 
and use of up to six temporary logistics hubs. This was to 
make sure we had enough space to store the steel pipe 
and other materials we need to install the pipeline.  

While we completed and submitted our application for 
development consent, we:

• continued to develop the logistical plans for the 
transportation and storage of installation materials, 
and staff travel; 

• had detailed discussions with manufacturers of the 
steel pipe and specialist logistics companies. 

As a result of this work, we are now confident that 
we could install the replacement pipeline with fewer 
logistics hubs.  

We are now seeking views on a potential change to our 
application. These views will inform a future submission 
to the Examining Authority to request a change to our 
application relating to a reduction in the number and 
size of logistics hubs we need permission for.

The project has determined that it is best to have one 
temporary logistics hub between Boorley Green and 
Alton and one temporary logistics hub between Alton 
and West London Terminal.  

We are seeking your views on: 

• Removing three temporary logistics hubs entirely 

 - A31, Ropley Dean
 - M3 Junction 3: New Road, Windlesham
 - Brett Aggregates, Littleton Lane, Shepperton

• Reducing the size of two temporary logistics hubs (within 
the existing order limits outlined within our application) 

 -  A31/A32 Junction, Northfield Lane, Alton 

 -  Hartland Park Village, Farnborough – we are also 
clarifying access arrangements at this hub

•  Converting one temporary logistics hub into a construction 
compound

 -  MoD Land: Deepcut Bridge Road, Frimley Green

A reduction in our logistics hub footprint would offer a clear 
benefit in reducing or avoiding potential impacts in the areas 
where a hub is no longer required, whilst not resulting in any 
significant impact for the remaining two hub locations. The 
purpose of temporary logistics hubs would remain the same 
and is set out on page two. 

The route of the replacement pipeline would not be affected by 
these proposals. 

You can have your say on the project at 
www.slpproject.co.uk  

This is the fastest and easiest way to take part in this consultation 

This consultation starts on 5 November and closes at  
23:59 on 13 December 2019

Keeping 100 road tankers off the road every day

Based on Esso’s 
2015 data for its 
existing pipeline
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What are temporary logistics hubs?

Temporary logistics hubs are areas used to store materials 
and equipment, and to provide staff facilities at a number 
of key locations along the pipeline route. 

As well as storing materials, logistics hubs will include 
temporary facilities such as site offices, staff toilets, 
washing facilities, seating areas and a canteen. They also 
include space to carry out activities such as fabrication, 
maintenance of machinery and wheel washing of trucks, 
which helps to reduce dust levels in working areas. 

These proposed logistics hubs will help us to:

• ensure that installation of the replacement pipeline 
takes place as smoothly as possible by providing a 
central space to store materials and equipment;

• reduce the number of vehicle trips needed along the 
route, thereby reducing the impacts on local roads and 
residents;

• provide parking for our installation teams who will then 
travel as a group to installation site(s). 

Logistics hubs will have gated entrances and will be 
signposted to make road users and pedestrians aware that 
large vehicles may be turning into the entrance. 

How long will logistics hubs be used by the project?

We anticipate that installation of the replacement pipeline 
will take two years to complete, so we will require these 
logistics hubs throughout that time. We will also need 
time to prepare the land before installation and reinstate it 
afterwards to its former state, where practical. 

PIPE STORAGE

SECURITY
PLANT STORAGE

WELFARE

GENERATOR

WASTE SKIPSOFFICE

WHEEL WASH 

ON WAY OUT

The use, and duration of use, of the 
temporary logistics hubs will not change 
as a result of the reduction in number or 
size of the remaining hubs.

What is a construction compound?
A construction compound is typically smaller than 
a logistics hub. It is used to support installation 
of the pipeline in the local area and will typically 
be decommissioned after the installation and 
reinstatement is complete in the local area. 
A compound will be used for the storage of 
materials and equipment, wheel washing of 
trucks and staff parking.

Not to scale logistics hub

The project so far

We (Esso Petroleum Company, Limited) are 
seeking permission to replace 90km of our 105km 
underground aviation fuel pipeline that runs from 
our Fawley Refinery near Southampton, to our 
West London Terminal storage facility in Hounslow.

• This is a replacement for the existing aviation 
fuel pipeline, which has been in place since 
1972. 

• Pipelines are a safe, secure and low impact 
method of transporting fuel to some of the 
UK’s busiest airports. 

• Once installed, the replacement pipeline will 
be buried and would not be noticed by most 
people. 

Having completed three public consultations 
on our proposals, feedback from the 1,400+ 
people who took part, plus our ongoing meetings 
and conversations with local organisations and 
landowners, has helped us to confirm our final 
route for the replacement pipeline. We submitted 
our application for development consent to 
the Planning Inspectorate in May 2019 and it 
was accepted for examination in June 2019. 
The examination, undertaken by the Examining 
Authority on behalf of the Planning Inspectorate, 
started on 9 October 2019. 

More information on the planning process can be 
found on page eight. 
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Changes to logistics hubs along the final route map

Contains OS data © Crown Copyright and database right 2019

© Crown copyright and database rights 2019 OS Licence Number AL100005237

A31, Ropley Dean

A31/A32 Junction, Northfield Lane, Alton

Hartland Park Village, Farnborough

M3 Junction 3: New Road, Windlesham

MoD Land: Deepcut Bridge 
Road, Frimley Green 

Brett Aggregates, 
Littleton Lane, 
Shepperton

Logistics hub removed

Logistics hub reduced in size

Logistics hub converted to a construction compound
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Changes to logistics hubs between Boorley 
Green and Alton, Hampshire
Removing the logistics hub at A31, Ropley Dean 

When looking at the options for a single logistics hub 
south of Alton as part of our revised strategy, we have 
re-examined our previous proposals to see what site 
performs best. On this basis we are proposing to remove 
the logistics hub off the A31 in Ropley Dean (Work No 6A), 
which would have been located to the east of Bishop’s 
Sutton, on existing farmland. The access is constrained 
by existing buildings, and significant differences in ground 
levels. Further work has shown that these factors would 
be more complex than initially thought. There would be 
significant work involved in making the land suitable and 
the entrance and exit onto the A31 safe. 

Reducing the size of the logistics hub at A31/A32 
Junction, Northfield Lane, Alton 

We are proposing to reduce the size of this logistics hub 
at Northfield Lane by the A31/A32 roundabout (Work 
No 6B). The reduced size would be 152m x 133m. This 
represents a reduction from 12 to 5 acres.      

This reduction would allow us to only use the western 
section of the area defined in our application. This area 
has been selected to reduce the visual impact from St 
Swithun’s Way, which is within the South Downs National 
Park.

Contains OS data © Crown Copyright and database right 2019

© Crown copyright and database rights 2019 OS Licence Number AL100005237

© Crown copyright and database rights 2019 OS Licence Number AL100005237

Proposed logistics hub order limits
Order limits included within our application for 
development consent 

Order limits are the provisional outer limits for the 
project, including the route and any temporary working 
areas that would be required to install the pipeline, 
including logistics hubs.
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Changes to logistics hubs between Alton, 
Hampshire and West London Terminal, Hounslow
Reducing the size of the logistics hub at Hartland  
Park Village, Farnborough 

We are proposing to reduce the size of the logistics hub 
at Hartland Park Village (Work No 6C) between Fleet and 
Farnborough. The logistics hub would be located on part of 
the Hartland Park site and the total size would be 5 acres, 
compared to the 25 acres included within our application.

This area is currently being redeveloped for local housing. 
The reduced size and location has been selected based 
on the phased construction of new homes in discussions 
with the landowner. We can confirm that this reduced 
footprint would not impact the delivery of housing on this 
site. We are also taking this opportunity to clarify access 
arrangements to this hub. As a result, the proposed order 
limits would include the private access road up to the A327 
(which is all part of the existing Hartland Park development 
site). The inclusion of this road is a correction to our 
previous order limits and is not a change to our access 
plans for this site or the underlying project. 

 

Converting the logistics hub at MoD Land: Deepcut 
Bridge Road, Frimley Green, into a construction 
compound 

We are proposing to remove the logistics hub on Ministry 
of Defence (MoD) land (Work No 7A) in Frimley Green and 
retain a section of the site as a construction compound, 
sized approximately one acre. 

The access route from Deepcut Bridge Road to the 
replacement pipeline route would be retained.

The application route for the replacement pipeline in this 
area travels through public roads, parks, sporting facilities 
and environmentally protected areas. While considering the 
reduction of logistics hubs, we also identified that it would 
be useful to retain a section of the site as a construction 
compound to support construction activities in this area. 

This compound would be located within the existing order 
limits outlined within our application. The order limits are 
currently 8 acres. The exact location of the compound 
would be subject to agreement with the landowner.  

The construction compound would only support 
construction activities in the local area and as a result 
would be used for less time than the logistics hub. 

Contains OS data © Crown Copyright and database right 2019

© Crown copyright and database rights 2019 OS Licence Number AL100005237

Contains OS data © Crown Copyright and database right 2019

© Crown copyright and database rights 2019 OS Licence Number AL100005237

The order limits here are 8 acres. The 
proposed size of the construction compound 
is 1 acre. The exact location of the compound 
is subject to agreement with the landowner.
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Contains OS data © Crown Copyright and database right 2019

© Crown copyright and database rights 2019 OS Licence Number AL100005237

Contains OS data © Crown Copyright and database right 2019

© Crown copyright and database rights 2019 OS Licence Number AL100005237

Proposed logistics hub order limits
Order limits included within our application for 
development consent 

Order limits are the provisional outer limits for the 
project, including the route and any temporary working 
areas that would be required to install the pipeline, 
including logistics hubs.

Removing the logistics hub at M3 Junction 3: New  
Road, Windlesham 

When looking at the options for a single logistics hub 
north of Alton as part of our revised strategy, we have re-
examined our previous proposals to see what site performs 
best. On this basis we are proposing to remove the logistics 
hub at M3 Junction 3 (Work No 7B), off New Road in 
Windlesham. We understand that this area is now being 
proposed as a Suitable Alternative Natural Greenspace 
(SANG) and we are aware of heavy traffic in this area 
during rush hour, particularly towards the motorway and 
Gloucester Bridge junction, which means this would now 
not be a favoured location for a logistics hub. 

Removing the logistics hub at Brett Aggregates, 
Littleton Lane, Shepperton 

When looking at the options for a single logistics hub 
north of Alton as part of our revised strategy, we have 
re-examined our previous proposals to see what site 
performs best. On this basis we are proposing to remove 
the logistics hub at Brett Aggregates (Work No 7C) on 
Littleton Lane, Shepperton. We recognise the complexity 
of working alongside the existing businesses in this area. 
This proposal supports Brett Aggregates’ reinstatement 
work, as the location is to become a reed bed and 
agricultural land. 
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Environmental Impact Assessment
We have submitted an Environmental Statement as 
part of our application for development consent. When 
considering this alternative strategy for the logistics hubs, 
we carefully considered whether the reduced number of 
logistic hubs had the potential to create new or different 
likely significant environmental effects. Following this we 
determined that we should reassess the potential traffic 
impacts that could be created by moving to a two-hub 
strategy.

This assessment took into account; 

• the duration of installation
• the frequency of journeys to/from the hubs
• the number of people expected to work at the logistics 

hubs
• the interaction between the two hubs and the 

construction compounds near the replacement pipeline 
route

The following table shows the change in the number 
of vehicle movements at each site, including cars, vans, 
minibuses and lorries, when comparing our current 
application and the proposals outlined in this consultation. 
It also shows the project’s traffic as a percentage of the 
total traffic on the nearby road network at the time of 
installation. 

This assessment concluded that there would be no new or 
different likely significant environmental effects as a result 
of the proposed change. This is because the amount of 
project traffic is small when compared to total traffic on 
nearby roads. 

The Environmental Statement (Planning Inspectorate 
reference APP-119) and the traffic and transport 
assessment (Planning Inspectorate reference APP-135) 
supporting the application can be viewed at http://
infrastructure.planninginspectorate.gov.uk/projects/south-
east/southampton-to-london-pipeline-project/. 

You can find the traffic and transport technical note that 
contains our updated logistics hub analysis on our website 
www.slpproject.co.uk 

What does this change mean?
• Further detailed logistics planning has shown that less space is needed for storing materials 
• This would reduce the construction related impact around the three sites being removed
• We’ve looked at lorry (HGV) and staff travel movements at the remaining two temporary logistics hubs:

 - There will be an increase of traffic movements when compared to our current application, but this is still only a small percentage of the average traffic in these areas*
*when compared to Annual Average Daily Traffic

Logistics hub

Seven-day annual average traffic Change in total traffic on the 
nearby road network*

Application –  
6 logistics hubs

Consultation 
proposals –  
2 logistics hubs

Application –  
6 logistics hubs

Consultation 
proposals –  
2 logistics hubs

A31, Ropley Dean 93 0 1% 0%

A31/A32 Junction, Northfield Lane, Alton 156 378 1% 1%

Hartland Park Village, Farnborough 302 495 3% 3%

MoD Land: Deepcut Bridge Road, Frimley Green** 60 0 1% 0%

M3 Junction 3: New Road, Windlesham 191 0 3% 0%

Brett Aggregates, Littleton Lane, Shepperton 160 0 1% 0%

*The Hartland Park figures are based on a comparison of the existing DCO and clarified access arrangements. 

** The revised seven-day annual average traffic relates to the site’s use as a logistics hub. There will still be a small number of traffic 
movements as a construction compound. 
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How we are consulting
It’s easy to take part in this consultation, and we do hope 
you will. 

We welcome your views, ideas and opinions. The 
fastest way to respond is online. Simply go to  
www.slpproject.co.uk

This consultation opened on 5 November and will close at 
23:59 on 13 December 2019. 

If you are unable to respond online, then you can also email 
info@slpproject.co.uk

Alternatively, you can use the response form at the back 
of this consultation document. It is also possible to post 
a submission in free text – please include your name and 
postcode to avoid double counting of responses. 

Post: Freepost SLP Project

Please only respond using one of the approved channels 
as outlined above, which have been set up specifically to 
receive responses to this consultation. 

We cannot accept responsibility for ensuring responses 
that are sent to addresses other than those described 
above are included in the consultation process. 

When submitting your response, please note the privacy 
statement on the response form, which explains how the 
information that you provide will be processed and used. 

If you would like large text, a print copy or alternative 
format of this document, please contact us by email on 
info@slpproject.co.uk or telephone on 07925 068 905. 

We have created this booklet to provide a summary of 
the changes that we are now consulting on. You can 
also view our interactive map, see materials from our 
previous consultations, and sign up to our newsletter at 
www.slpproject.co.uk

Contact us 

info@slpproject.co.uk
07925 068 905

www.slpproject.co.uk

When this consultation closes at 23:59 on 13 December 
2019, we will review and analyse all responses. These 
views will inform a future submission to the Examining 
Authority to request a change to our application relating 
to a reduction in the number and size of logistics hubs we 
need permission for. 

Your views and those of others will contribute significantly 
to this process and we encourage you to participate. If 
you have any questions or would like clarification on any 
aspect of the project, please feel free to raise them with 
our project team. 

All information and consultation documents can be found 
on our website www.slpproject.co.uk  

Our application for development consent 
Examination of our application, undertaken by the Examining Authority on 
behalf of the Planning Inspectorate, started on 9 October 2019. The Examining 
Authority has a maximum of six months to carry out the examination. Should 
we be successful, we will obtain a Development Consent Order (often referred 
to as a ‘DCO’) that will give us powers to implement the project. 

Additional information on the development consent process can be viewed 
at https://infrastructure.planninginspectorate.gov.uk/projects/south-east/
southampton-to-london-pipeline-project/

28 days
Planning 
Inspectorate 
assesses the 
application

3 months
Examining Authority 
appointed & public 
can register to 
become an 
Interested Party

6 months
Examining Authority 
carries out the 
examination & 
Interested 
Parties provide 
more information

DCO 
GRANTED 

3 months
Examining Authority 
prepares a report, 
including a 
recommendation 
to the Secretary 
of State

3 months
Secretary of State 
makes the decision 
on whether 
to grant 
development 
consent

Approximate timescale for Planning Inspectorate (PINS)
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Replacement pipeline - Consultation on 
reducing temporary logistics hubs 
Privacy and use of the information you provide.

Esso Petroleum Company, Limited and our 3rd party project partners will store and 
process your data in full compliance with our legal obligations for the purposes of the 
application, development and operation of the proposed Southampton to London 
Pipeline. Further details about how your data will be used can be found on the website 
(www.slpproject.co.uk), or by contacting us by email (info@slpproject.co.uk) or telephone 
(07925 068 905). 

Please do not provide personal information about other individuals. However, if you 
provide any details of other individuals or organisations within the text body of your 
consultation response, we will assume that you have obtained the consent of such 
individuals for such disclosure.

If you would prefer that your response is not quoted within the consultation report, 
including anonymously, please tick the box below. 

YOUR DETAILS

i) Please provide your name (required)

Title:………………………………………………………………………….

First Name: ……………………………………………………………………………………………………………………………………

Last Name:……………………………………………………………………………………………………………………………………

ii) Please tell us your address (required)

………………………………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………………………………

iii) Please tell us your postcode (required)

………………………………………………………………………………………………………………………………………………………

iv) Please provide your email address

………………………………………………………………………………………………………………………………………………………

v) Are you a landowner (Person with Interest in Land) who has received a Section 42 
notification letter?

 Yes  No

vi) Are you completing this questionnaire as:

 An individual  An organisation

vii) If you are responding on behalf of an organisation, please tell us:

a. The name of the organisation:

………………………………………………………………………………………………………………………………………………………

b. The category of your organisation :

 A county, district or parish council 

 A statutory body  
 (e.g the Environment Agency, the National Trust or a community group)

 A voluntary or community sector organisation 

 A business 

 Other (please specify below)

………………………………………………………………………………………………………………………………………………………
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YOUR VIEWS ON OUR CONSULTATION ON REDUCING TEMPORARY LOGISTICS HUBS (TICK BOX AGAINST EACH PROPOSAL)

Changes to logistics hubs between Boorley Green and Alton, Hampshire 

 Removing the logistics hub at the A31, Ropley Dean 

 Reducing the size of the logistics hub at the A31/A32 Junction, Northfield Lane, Alton 

Changes to logistics hubs between Alton, Hampshire and West London Terminal, Hounslow

 Reducing the size of the logistics hub at Hartland Park Village, Farnborough 

 Converting the logistics hub on MoD Land: Deepcut Bridge Road, Frimley Green, into a construction compound 

 Removing the logistics hub at M3 Junction 3: New Road, Windlesham 

 Removing the logistics hub at Brett Aggregates, Littleton Lane, Shepperton 

Please provide any comments you have on reducing temporary logistics hubs below. Please note, we are not consulting on the route of the replacement pipeline at this time.

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………
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…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………
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Views on the consultation process

Area of consultation Very good Good Average Poor Very poor Not applicable

Materials - were the materials clear and easy to understand?

Information - was enough information made available for you to respond?

Promotion - was the consultation promoted well and to the right people?

Please provide any comments on the consultation you have below.

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………
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For more information please visit

www.slpproject.co.uk



Southampton to London Pipeline Project  

Change Request – Temporary Logistics Hubs 

 

 

 

Page 47 of Change Request - Temporary Logistics Hubs 
 

6. Annex C – Applicant’s Responses to Consultation Comments 

Table 9: Applicant’s Responses to Consultation Comments Received 

Ref Organisation / 

Individual 

Comment Applicant’s Response 

A31, Ropley Dean 

Concern – Staff Parking 

SLP_LH002 Winchester City 

Council 

I note that the proposal now being put forward would see the A31 

Ropley Dean Logistical Hub removed from the scheme. The 

removal of the hub is noted and it is acknowledged that this 

action removes the various outstanding issues raised against the 

site in our LIR response. The proposal does raise one question 

that needs consideration, and this relates to traffic. I note that the 

previous intention was for all site workers to report to the hub and 

for them to travel on to the pipeline work site by minibus.  With 

the nearest hub now being off to the NW at the A31 / A32 

Junction, Northfield Lane Alton site, this means a substantial 

distance back down to the pipeline. Surely this will encourage 

those workers who live to the south and west to drive directly to 

the work site rather than the hub. The narrow lanes in our area 

severely limit any opportunities to park all day without causing an 

obstruction. What measures are proposed to stop this occurring 

and to sanction employees who ignore the rule? 

The Applicant notes, comments and welcomes 

Winchester City Council’s removal of outstanding issues 

for the A31 Ropley Dean Logistics Hub. 

 

In response to the other comments received, while not 

directly related to the proposed change request itself, the 

Applicant will take all responsible steps to control and 

manage site workers travel to site.  Worker crews will not 

be permitted to drive directly to the site by private vehicle 

and would typically arrive in crew buses from the nearest 

logistics hub. Where occasional visitors are required to 

travel directly to the compounds off-road parking will be 

provided. 

 

The Applicant has committed within The Code of 

Construction Practice (Document Reference REP2-10) 

to provide a Construction Traffic Management Plan 

(CTMP) (reference G110) which will describe how they 

will control traffic. The CTMP would show the location of 

construction compounds and working area access 

routes, provide a travel plan for transport of the 

construction workforce, and provide measures for the 

monitoring of the CTMP and details of appropriate 

actions in the event of a non-compliance. The CTMP will 

be approved by the relevant authority before that stage 

of works will commence. 
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A31 / A32 Junction, Northfield Lane 

Neutral – Alternative suggestion on hub position 

SLP_LH038 Local resident As the landowner with local knowledge of the site I feel it is my 

duty to inform you that the proposed positioning of the hub within 

the Order Limits is very poor both from a visual impact and 

practical perspective. The proposed position rises to the highest 

point in the field which is clearly visible both from the St 

Swithun's Way, which it is supposed to be mitigating from, and 

the heritage site at Chawton House. The site can be positioned 

within the Order Limits below the 140 m contour and this would 

greatly reduce its visual impact from these important points, it 

would also position it in a more practical position with a far 

shorter access track across the field. Although this would 

physically position it closer to Chawton it would have no impact 

on noise as the A31 dual carriageway runs between the site and 

Chawton and the field edge vegetation provides very good 

screening. The lower part of the field is also flatter, and it would 

thus be easier to mitigate any water run off from the site. Less 

ground works would be needed to enable a safe storage area to 

be created. The roundabout already has street lighting so by 

positioning it closer to this any visible light pollution at night 

would be reduced. I hope these comments help you in your 

decision making process.           

The Applicant has undertaken further appraisals of the 

positioning of a smaller logistics hub and is able to 

accommodate the landowner request to amend the 

location of the smaller logistics hub within the Application 

Order Limits. A visual assessment of this location is 

provided in paragraphs 2.5.36 to 2.5.38 of this report 

which concludes there are no new or different likely 

significant visual effects from any of the key receptor 

locations including from St. Swithun’s Way. 

 

This amended position is presented in this change 

request and Figure 1. 

Concern – Traffic Increase and Road Safety 

SLP_LH041 

(01) 

Alton Town 

Council 

Whilst the footprint of the Northfield Lane hub may have reduced, 

the traffic movements have increased from original Application. 

With only 10% of the movements being large vehicles  (HGVs) 

which will need to use the A31  the remaining vehicles may, in all 

likelihood use the most convenient route to/from  the hub which 

will mean an additional impact on Chawton Park Road which is 

semi rural with poor surface conditions and very narrow in 

places, not suitable for additional two way traffic for extended 

periods.  

The Applicant has provided in Annex A of this report and, 

during consultation for the proposed change, a detailed 

analysis of the traffic demand as a result of reducing the 

number of logistics hubs. Forecast traffic demand has 

changed from an average of 156 to 378 two-way vehicle 

movements, an increase of 222 vehicle movements at 

this logistics hub. This includes an additional 21 HGV 

vehicle movements. This extra traffic demand would be 

spread throughout the day, primarily outside of peak 
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hours and the small increase in localised traffic at the 

A31 / A32 Junction, Northfield Lane Logistics Hub would 

not result in any new or different likely significant effects. 

The scale of total traffic demand at the A31 / A32 

Junction, Northfield Lane Logistics Hub is compared to a 

baseline of total average daily flow of approximately 

27,000 vehicle movements on the A31. 

 

Overall, there is also a decrease in traffic demand across 

the project as a result of this proposed change. 

 

The Applicant has committed within The Code of 

Construction Practice (Document Reference REP2-10) 

to provide a Construction Traffic Management Plan 

(CTMP) (reference G110) which will describe how they 

will control traffic including designating access routes to 

and from the logistics hub (reference G111). 

 

SLP_LH042 

(01) 

SLP_LH043 

SLP_LH044 

SLP_LH046 

SLP_LH053 

Local residents 

(x5) 

Five residents raised concerns over increased traffic, traffic 

congestion and increased accident likelihood in the area 

including through Four Marks village and in the vicinity of other 

building developments (such as at Chawton Park Farm, Treloars 

Heights development). 

 

Furthermore, concern was raised around control of traffic and 

use of small narrow roads in the area being unsuitable for 

construction traffic. 

 

  

The Applicant has provided in Annex A of this report and, 

during consultation for the proposed change, a detailed 

analysis of the traffic demand as a result of reducing the 

number of logistics hubs. Forecast traffic demand has 

changed from an average of 156 to 378 two-way vehicle 

movements, an increase of 222 vehicle movements at 

the A31 / A32 Junction, Northfield Lane Logistics Hub. 

This includes an additional 21 HGV vehicle movements 

at this hub. This extra traffic demand would be spread 

throughout the day, primarily outside of peak hours and 

the small increase in localised traffic at the logistics hub 

would not result in any new or different likely significant 

effects when compared to the Application. The scale of 

total traffic demand at the A31 / A32 Junction, Northfield 

Lane Logistics Hub is compared to a baseline of total 



Southampton to London Pipeline Project  

Change Request – Temporary Logistics Hubs 

 

 

 

Page 50 of Change Request - Temporary Logistics Hubs 
 

Ref Organisation / 

Individual 

Comment Applicant’s Response 

average daily flow of approximately 27,000 vehicle 

movements on the A31. 

 

It is expected that the small increase in construction 

traffic at this hub from the proposed change would 

disperse from the A31/ A32 roundabout, further reducing 

traffic through Four Marks village. 

 

Overall, there is also a decrease in traffic demand across 

the project as a result of this proposed change 

 

 

The Applicant has committed within The Code of 

Construction Practice (Document Reference REP2-10) 

to provide a Construction Traffic Management Plan 

(CTMP) (reference G110) which will describe how they 

will control traffic including designating access routes to 

and from the logistics hub (reference G111). The CTMP 

would show the location of construction compounds and 

working area access routes, provide a travel plan for 

transport of the construction workforce, provide 

measures for the monitoring of the CTMP and details of 

appropriate actions in the event of a non-compliance.  

The CTMP will be approved by the relevant authority 

before that stage of works will commence. 

SLP_LH050 Chawton Parish 

Council 

Chawton Parish Council are opposed to this temporary use for 

these reasons: 

 

Traffic generation in Northfield Lane is in danger of becoming 

regarded by remote engineers as the least bad solution to every 

traffic issue south of Alton. Recently this has included the failure 

The Applicant acknowledges the comments received and 

notes that the physical location of the logistics hub is part 

of the Examination of the Application rather than the 

proposed change.  
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to make any improvements to allow for increased use of the 

renewed Alton Sports Centre, the major housing development 

now under way in Chawton Park Road (Crest), the proposals for 

1200 homes on Chawton Park Farm and Local Plan proposals 

for a business park on the north side of Northfield Lane with its 

entrance opposite the proposed access to the Esso site.  

 

Northfield Lane has already suffered the Butts Bridge diversion 

for 12 months and is about to be impacted by the Crest 

development. There is potential for traffic entering the hub to 

cause a tailback onto the A31, especially if the Stagecoach bus 

service is dropping/collecting passengers on the lane (bus stops 

are midway between hub entrance and A31 roundabout on both 

sides of the road).  There is a potential for collisions on the 

roundabout when A31 users approach and enter the roundabout 

at speed, they will not be expecting eastbound hub traffic to take 

the first exit off the roundabout into Northfield Lane more slowly.   

 

The rat run, of which Northfield Lane forms part, between the 

A339 and the A31 is still the quickest link and while planners will 

espouse the improvements to the A339 as ameliorating this, it 

will not - because the direct link to the A31 will not be via a 

roundabout but via a less safe merger at 2 levels at the 

unimproved junction of the 2 roads.  

 

Although assurances are given that hub traffic will not use 

Chawton Park Road, as only 10% will be large vehicles the rest 

much lighter vehicles will most definitely use the most convenient 

route from A to B. 

 

This particular area, has over the last few months, seen large 

landscape changing proposals without the necessary 

infrastructure to support them. In particular there appears to have 

The Applicant has provided in Annex A of this report and, 

during consultation for the proposed change, a detailed 

analysis of the traffic demand as a result of reducing the 

number of logistics hubs. Forecast traffic demand has 

changed from an average of 156 to 378 two-way vehicle 

movements, an increase of 222 vehicle movements at 

the A31 / A32 Junction, Northfield Lane Logistics Hub. 

This includes an additional 21 HGV vehicle movements 

at this hub. This extra traffic demand would be spread 

throughout the day, primarily outside of peak hours and 

the small increase in localised traffic at the logistics hub 

would not result in any new or different likely significant 

effects when compared to the Application. The scale of 

total traffic demand at the logistics hub is compared to a 

baseline of total average daily flow of approximately 

27,000 vehicle movements on the A31. 

 

The Applicant has committed within The Code of 

Construction Practice (Document Reference REP2-10) 

to provide a Construction Traffic Management Plan 

(CTMP) (reference G110) which will describe how they 

will control traffic including designating access routes to 

and from the logistics hub (reference G111). The CTMP 

would show the location of construction compounds and 

working area access routes, provide a travel plan for 

transport of the construction workforce, provide 

measures for the monitoring of the CTMP and details of 

appropriate actions in the event of a non-compliance.  

 

The CTMP will be approved by the relevant authority 

before that stage of works will commence 
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been no recent up to date surveys of the traffic movement along 

Chawton Park Road to and from the roundabout.  

With the new sports centre adding more traffic flow and the 

current Crest development of some 250 houses the road is 

woefully inadequate to cope, the problems include drainage, 

width of road, 90 degree bend and the lack of speed restrictions. 

Concern – Reinstatement 

SLP_LH041 Alton Town 

Council 

There must be mechanisms put in place to ensure the restoration 

of the land and reinstatement to its original use once the works 

are completed given its location in the open countryside.   

The re-instatement of land is not related to the proposed 

change request however, the Applicant has committed to 

re-instatement within the Application through the Code of 

Construction Practice (Document Reference REP2-10, 

reference G94). 

SLP_LH044 

SLP_LH046 

Local residents 

(x2) 

Two residents raised comments around the guarantee of re-

instatement of the land once the logistic hub is removed.  

The re-instatement of land is not related to the proposed 

change request however, the Applicant has committed to 

re-instatement within the Application through the Code of 

Construction Practice (Document Reference REP2-10, 

reference G94). 

SLP_LH050 Chawton Parish 

Council 

It is understood, if the development proceeds, the site may not 

be restored to its agricultural state. While it is appreciated the 

long-term use of the site is not part of the Application it is 

immediately adjacent to the South Downs National Park. 

Restoration is essential so as not to prejudice the long-term use 

and to ensure the attractive undeveloped area between Four 

Marks and Chawton roundabout with its direct impact on the 

National Park.    

The re-instatement of land is not related to the proposed 

change request however, the Applicant has committed to 

re-instatement within the Application through the Code of 

Construction Practice (Document Reference REP2-10, 

reference G94). 

Concern – Environment – Air Pollution and/or Noise 

SLP_LH042 

SLP_LH043 

SLP_LH044 

SLP_LH053 

Local residents 

(x4) 

Four residents raised concerns over the increase in pollution 

and/or noise from the project.   

The Applicant has undertaken a review of the air quality 

and noise assessment made in the Application and 

examined any differences as a result of the proposed 

change. This is detailed with Section 2.5 of this report 

and the analysis concludes that there would be no new 
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or different likely significant effects as a result of the 

proposed change.  

Concern – Environment – Landscape and Visual 

SLP_LH042 

SLP_LH043 

SLP_LH044 

SLP_LH053 

Local residents 

(x4) 

Four residents made comments relating to the visual impacts of 

the logistics hub near the boundary of a National Park.  

  

The Applicant acknowledges the comments received 

however notes that this relates to the Examination of the 

Application itself as the A31 / A32 Junction, Northfield 

Lane Logistics Hub was part of the Application. The 

proposed change requests to reduce the size and re-

position the smaller hub within the original Order Limits. 

In making this request the Applicant is reducing further 

any potential visual and construction related effects. In 

requesting this change, the Applicant considers there to 

be no new or different likely significant effects when 

compared to the Application.  

SLP_LH049 SDNPA We do welcome the reduction in the proposed size, by more than 

half, of the proposed logistics hub at the A31 / A32 junction and 

we recognise this as a positive step. However, we continue to 

have concerns about this proposed logistics hub for the following 

reasons:  

1. No evidence has been included within your Landscape and 

Visual Impact Assessment to demonstrate that the proposed 

logistics hubs were assessed for landscape and visual impacts. 

They are not included in the representative viewpoints and have 

not been assessed in terms of landscape character or their visual 

impact. Neither have they been included within the Zone of 

Theoretical Visibility for the scheme. It is, then, difficult to see 

how landscape considerations how influenced the selection of 

locations for the proposed logistics hubs.  

2. The three logistics hubs to be removed are not within or 

adjacent to a National Park or Area of Outstanding Natural 

Beauty. Further, the SDNPA has raised no impacts on the 

National Park arising from any of the three logistics hubs to be 

removed (including the site at the A31, Ropley Dean).  

The Applicant acknowledges the comments received 

from SDNPA and other parties around the potential 

visual effects and the location of the smaller logistics hub 

as presented at consultation. As a result, this change 

request proposes an amended location within the Order 

Limits as shown in Figure 1 compared to that presented 

in the consultation. The topography and existing 

vegetation along the A31 will provide good screening of 

the hub from St. Swithun’s Way and the Applicant has 

provided an additional visual assessment in paragraphs 

2.5.36 to 2.5.38 of this report which concludes there are 

no new or different likely significant visual effects from 

any of the key receptor locations. 

 

The Applicant has also provided in Section 2.3 of this 

report its justification for the removal or retention of the 

various logistics hubs. 
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4. The SDNPA has no objection to the proposed reduction in the 

number of logistics hubs but is surprised that of the three 

logistics hubs to be removed not one, unlike the logistics hub at 

the A31 / A32 Junction, is adjacent to a nationally designated 

landscape. No justification has been put forward for this and the 

SDNPA would query what, if any, impact the National Park 

designation has had upon this decision by the Applicant. This, in 

the Authority’s view, is compounded by the fact that it is 

proposed to remove the logistics hub at the A31 at Ropley Dean 

which has a far greater separation from the National Park, is 

adjacent to the same trunk road and is just 9.5km away.  

5. The logistics hub at the A31 / A32 junction would be in place 

for the duration of construction activities at just over 2 years. The 

site has a good degree of screening on account of the mature 

trees on its southern boundary. It is also acknowledged that the 

temporary nature of the works mitigates the impact to an extent, 

as does the fact that the dual carriageway separating the 

logistics hub from the National Park means that this is not an 

area of high tranquillity. However, the logistics hub will be a 

significant area of activity (perhaps with increased activity levels 

now the number of logistics hubs have been reduced), it would 

be clearly visible from parts of the St Swithun’s Way footpath to 

the south where it would be out of keeping and harmful to this 

rural location which has a strong landscape structure of 

continuous undulating field patterns, woodland framework and a 

lack of development which extends beyond the boundary of the 

National Park. The site is attractive and contributes positively to 

the rural setting of this part of the National Park. The proposed 

logistics hub would also be visible (as an uncharacteristic 

intrusion) from a waymarked trail from Chawton House, a noted 

local tourist and international visitor destination. 

The Applicant will contact SDNPA following submission 

of this change request to discuss any outstanding 

concerns in relation to the points raised.  

Concern – Environment – Habitats 
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SLP_LH043 

SLP_LH044 

SLP_LH053 

Local residents 

(x3)  

Three local residents commented on the location of the logistic 

hub stating that the development would destroy more 

countryside and natural habitat.   

The location of the logistics hub is not subject to the 

change request which only seeks to reduce the size of 

the A31 / A32 Junction, Northfield Lane Logistics Hub 

when compared to the Application. 

 

The Applicant has taken all reasonable steps to limit the 

adverse effects of the project as far as possible. 

Mitigation and good practice measures are proposed in 

order to avoid, and reduce adverse impacts where 

possible. These measures are set out in a variety of 

Application documents and in particular The Code of 

Construction Practice (Document Reference REP2-10).  

 

 

Concern – Engineering – Access 

SLP_LH046 

SLP_LH053 

Local residents 

(x2) 

One resident raised concerns around the access to the logistics 

hub and stated that the existing field access is too close to the 

railway bridge for clear visibility, so the proposed access should 

be located 25m further south without compromising the sight line 

to the A31 roundabout. 

Site access to the logistics hub is not subject to the 

change request which only seeks to reduce the size of 

the A31 / A32 Junction, Northfield Lane Logistics Hub 

when compared to the Application. 

 

Access to and from the logistics hub will be agreed with 

the local highway authority and comply with relevant 

standards. 

 

In selecting the location of access to the hub within the 

Application consideration was given to the railway bridge 

and safety. 

Concern – Engineering – Size of Hub 

SLP_LH049 SDNPA We do welcome the reduction in the proposed size, by more than 

half, of the proposed logistics hub at the A31 / A32 junction and 

we recognise this as a positive step. However we continue to 

The Applicant can confirm that the size of the logistics 

hub would be up to two hectares. This is a reduction of 

over three hectares when compared to the Application. 

There would be no new or different likely significant 
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have concerns about this proposed logistics hub for the following 

reasons:  

3. The size of the proposed logistics hub at the A31 / A32 

junction remains considerable. Whilst dimensions of this reduced 

logistics hub have not been provided the SDNPA understands, 

from cursory measurements of its own, that it would be in the 

region of 1.4 hectares in size. The logistics hub would remain 

sizeable.  

effects as a result of reducing the size of the logistics 

hub.  

Concern – Community – Local Development 

SLP_LH043 

SLP_LH044 

SLP_LH046 

Local residents 

(x3) 

Three residents raised concerns around the cumulative effects of 

multiple developments in the vicinity of the A31 / A32 Junction, 

Northfield Lane Logistics Hub and what consideration has the 

Applicant given to the Local Development Plan  

The Applicant has provided their cumulative assessment 

for the project in Chapter 15 of the ES (Application 

Document APP-055). Appendix 15.1 (Application 

Document APP-125) provides a long list of projects 

scoped in or out of the cumulative assessment.  

The change request does not change the conclusions 

reached in Chapter 15 and no new or different likely 

significant effects are predicted individually or 

cumulatively as a result of the proposed change request. 

 

Local Development Plans considered within the 

Application are presented in ES Appendix 2.2 

(Application Document APP-074). 

Concern – Community – Lack of Consultation 

SLP_LH043 

SLP_LH045 

SLP_LH046 

SLP_LH053 

Local resident (x4) Four local residents responded to the proposed change 

consultation stating that they were not consulted on the 

Application in the first place. 

 

During Design Refinements (second statutory) 

consultation, the Applicant consulted on the locations 

and size of six temporary logistics hubs. These were 

submitted as part of the Application. Details of this 

consultation was sent to a wide range of statutory and 

other organisations, and to properties within a standard 

50m radius of each logistics hub. Details of the 

Applicant’s approach to consultation can be found in the 

Consultation Report (Application Document AS-013).   
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For the Consultation on Reducing Temporary Logistics 

Hubs, the Applicant took the decision to include within its 

mailout addresses for those properties just outside the 

50m radius, as it felt these residents would be interested 

in the proposed changes.   

Hartland Park Village 

Neutral – No Comment 

SLP_LH034 Church Crookham 

PC 

Church Crookham Parish Council have received and reviewed 

the consultation documentation and have noted the changes to 

the logistics hub at Hartland Park Village, Farnborough raising no 

concerns from these proposals. 

The Applicant notes this response. 

MoD Land: Deepcut Bridge Road 

Concern – Traffic – Methodology 

Concern – Land Use – MoD 

Concern – Environment – Landscape and Visual 

SLP_LH051 Ministry of 

Defence 

The proposal is to downgrade the temporary logistics hub (see 

plot 1368 on the Land Plans) from a size of 3.84 ha (9.49 acres) 

to a construction compound and relying on the access road (Frith 

Hill Road) as shown on the Land Plans to connect back into the 

pipeline corridor. The changes would reduce the land 

requirement to approximately 1 acre to be positioned somewhere 

within the larger plot 1368. The information within the 

consultation booklets appears to suggest there will be a net 

reduction in traffic use in this location from a seven day average 

of 60 to a seven day average of 0. The footnotes confirms that 

this has been assessed purely on the downgrading of this site 

from a logistics hub status and there is no comparison with the 

vehicle movements likely as a construction compound. Rather 

the footnotes say ‘small number of vehicle movements’ but does 

not provide any numbers to support this statement. 

The Applicant acknowledges the comments from the 

MoD and has been liaising with them pre and post DCO 

Application to secure a Voluntary Agreement for the 

logistic hub during construction, along with all the other 

rights the Applicant will require.  

During examination the Applicant has discussed 

converting the site from a logistic hub to a construction 

compound and the benefits this includes with a smaller 

area required and a reduction in construction vehicles.  

 

A number of the points raised by the MoD relate to the 

examination of the Application itself rather than the 

request to convert the logistics hub into a smaller and 

less used construction compound. For those points 

specific to the change request:  
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In parallel with the consultation exercise the MoD met with Esso 

and their professional representatives on site to look at the 

proposed hub/compound as shown in the Order documents as 

the MoD have serious operational concerns over the occupation 

of land in this location together with the use of Frith Hill Road as 

an access to the pipeline corridor. Regardless of the 

downgrading of the hub to compound status the same concerns 

remain and are summarised as follows 

 

Disruption to current and future military training: 

• Current proposed compound and use of Frith Hill Road 
could prevent access to a significant proportion of 
operational military estate which is not acceptable; 

• Frith Hill Road currently acts as one of the main access 
routes for the MoD. We have significant concern of the 
viability shared access down Frith Hill Road between 
MOD and Esso’s construction traffic; 

• The felling of trees on the Esso proposed compound 
may create an unsatisfactory safety concern for the 
personnel using the surrounding estate. The current tree 
planting creates a visual barrier between the MOD estate 
and public highway and loss of trees in this location will 
compromise this.  

 
High Income Stream Site 

• The proposed Esso compound attracts a wide range of 
tenants who are willing to pay significant rental payments 
to secure the site. This is due to its unique location close 
to London/Farnborough Airport and also being part of the 
secure confines of an MOD Estate; 

• Disruption to current lease held on site and potential 
future leases could have a detrimental effect on future 
site interest. 
 

 

Table 4 in Section 2.5 and Annex A of this report shows 

the reduction in traffic demand as a result of converting 

the logistics hub to a construction compound. Traffic 

demand associated with the logistic hub would have 

been an annual average daily total (AADT) of 60 

vehicles. Traffic demand associated with conversion to a 

construction compound will result in an AADT of 12 

vehicles. It is not envisaged that this quantity of traffic will 

cause significant disruption to current of future military 

training or access issues to the site. 

 

The conversion to a construction compound and 

reduction in the space required will also be less intrusive 

than a logistics hub and is unlikely to affect future 

revenue streams. The Applicant is prepared to pay a fair 

market rate for the use of land for a construction 

compound. The Applicant does not consider the use the 

site for a construction compound will change the 

character of the site temporarily or on a permanent basis. 
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Change of Character of Site 

• Very unique site; 

• Site currently mix of woodland and open space providing 
unique back drop for wide variety of uses. 

• If Esso were to occupy the site the appearance of the 
space would change and would alter future 
attractiveness of the site. 

 
In summary the MOD do not wish for the use of its land as shown 
in the DCO Order Limits regardless of whether it is a hub or a 
compound. The Applicant did not consult with the MOD prior to 
selecting its choice and had it done so it would have realised 
there are significant concerns the MOD have for use of its land in 
this area.  

Concern – Environment – Assessment / SANG 

Concern – Engineering – Number of Compounds / Location of Access 

SLP_LH052 Surrey Heath 

Borough Council  

However, the Council notes that it is surprising that such 
significant changes are being proposed at this stage in the SLP 
DCO Examination process and questions whether the Applicant 
has fully considered and assessed all suitable options, including 
the environmental impacts, for the location of the proposed 
construction compounds. The Council requests that Esso gives 
serious consideration to the potential to reduce the number of 
construction compounds proposed as part of the DCO 
Application in the light of the Application changes proposed. 
During the DCO Examination the Council has made 
representations that it does not consider the proposed 
construction compound should be located on St Catherines Road 
SANG. This is due to the impact on the SANG function and its 
potential for likely significant effects on the Thames Basin Heaths 
Special Protection Area. The Council also points out that the 
access to this particular site is not suitable for large vehicles. In 
view of the fact that the MoD Land at Deepcut Bridge Road is 
now being proposed for a construction compound, the Council 

Section 2.3 of this report provides an explanation and 

justification for the need to reduce the number and size 

of logistics hubs. This change has been the result of 

ongoing design development, refinement of logistical 

plans and working with pipe manufactures. 

 

The Applicant acknowledges comments received 

regarding the number and location of construction 

compounds but notes that this is related to Examination 

of the Application itself rather than the proposed change. 

The Applicant refers the Council to ES Chapter 3 

(Application Document APP-043) for a description on 

the requirements of compounds and Chapter 4 

(Application Document APP-044) for the rationale over 

site selection and consideration of alternatives. 
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considers that this would be the ideal location for a construction 
compound to provide access onto Frith Hill and negates the need 
for a construction compound on the St Catherines Road SANG. 
Alternatively, the Applicant should assess the scope to site a 
further construction compound within Frith Hill. The Council also 
notes that a construction compound is proposed within the Turf 
Hill SPA and again asks the question of the Applicant as to 
whether all suitable alternative options and environmental 
impacts have been fully assessed. Your attention is also drawn 
to the Council’s Local Impact Report and further representations 
in respect of St Catherines Road SANG and the Turf Hill 
construction compound. 

Concern – Community – Proximity to Homes / Previous Disruption 

SLP_LH026 Local resident One resident raised concern over continued disruption from 

multiple developments in the area. 

The Applicant notes the concern raised. This change 

request seeks to convert the logistics hub to a smaller 

construction compound and will also reduce the traffic 

demand in the vicinity as a result. 

Concern – Traffic Increase 

SLP_LH023 

SLP_LH008 

Local residents 

(x2) 

Two residents raised concerns over increased traffic from the 

conversion of a logistics hub to a construction compound.  

The conversion of the logistics hub to a construction 

compound will reduce traffic demand. In the Application it 

was assumed an annual average daily total (AADT) of 60 

vehicles would be required at Deepcut Bridge Road 

Logistics Hub. The conversion to a construction 

compound will reduce traffic to an AADT of 12 vehicles. 

SLP_LH040 Windelsham PC The Council do have some concerns surrounding the conversion 

of the temporary logistics hub into a construction compound at 

Deepcut Bridge Road, Frimley Green. Although not directly in our 

Parish area, the location of the compound and movement of 

heavy vehicles to/from site will impact our villages. The Council 

requests that suitable conditions are imposed, to minimise the 

possible transit of heavy vehicles through the local villages. 

The conversion of the logistics hub to a construction 

compound will reduce traffic demand. In the Application it 

was assumed an annual average daily total (AADT) of 60 

vehicles would be required at Deepcut Bridge Road 

Logistics Hub. The conversion to a construction 

compound will reduce traffic to an AADT of 12 vehicles. 

No new or different likely significant effects are predicted 

by the change, and the reduction is likely to be beneficial  

Concern – Alternative Suggestion  
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SLP_LH023 Local resident One local resident recommended that the Deepcut site should be 

removed altogether and one of the other logistics hubs proposed 

to be removed be re-instated as an alternative hub or compound.  

The location of construction compounds is based on 

constructing the project in the most efficient way possible 

while minimising impacts. Each construction compound 

is located near a highway and serves a particular section 

of the pipeline. Reducing or changing the number or 

locations of these construction compounds will create 

greater impacts around the sections that the construction 

compound removed would have served. 

 

SLP_LH051 Ministry of 

Defence 

As part of our discussions with Esso an alternative site (less than 

400 metres away from the proposed compound site) was put 

forward by the MOD as being more suited as a hub/compound as 

it would not conflict with the MOD’s use of its estate. This site is 

known as Blackdown Road (as shown in the attached plan) and 

is also owned by the MOD. It is felt this alternative is more 

suitable for the following reasons:  

 

- Utilising a former compound area not often used by MOD. 

- Disruption therefore significantly reduced on the surrounding 

estate 

- Preserves the high income stream enjoyed at current proposed 

site  

- Considered a reasonable alternative proposal as it is nearby to 

the Order Limits and pipeline construction area. 

The Applicant acknowledges the MoDs offer of an 

alternative site and has undertaken a due diligence 

exercise to evaluate this location. The Applicant 

considers this site unsuitable for the following reasons: 

• The site is outside of the Application Order 

Limits 

• Access to the site is via a private residential 

road in which PILs have not been consulted 

• A change to the Application to include this site 

could be considered as material owing to its 

proximity to residential properties. 

• The site does not afford access into Firth Hill 

Woods and is not readily accessible from the 

public highway. 

• The site will require substantial clearance and 

provides unknown environmental constraints 

 

The Applicant will continue to engage with the MoD 

during examination and hopes to conclude a voluntary 

agreement.  

Support – Avoiding Heritage Assets 

SLP_LH031 Historic England  Thank you for contacting us on 5th November 2019 regarding 

our consultation in relation to the above alterations to the existing 

proposals. On the basis of the information provided we do not 

The Applicant notes Historic England’s comment about 

the change request and advice regarding protecting and 

mitigating heritage assets. The Applicant has been 
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wish to comment in detail but do offer the following advice to 

compliment that provided by us on 26th July 2019. We reiterate 

that we would consider evidence for WWII aircraft remains of a 

greater significance than the priority they were assigned within 

the EIA. Therefore, in relation to the conversion and reduction in 

size of the temporary logistics hub at MOD Land, Deepcut 

Bridge, Frimley Green into a construction compound, we 

welcome this. We note that the Development Consent Order 

provides permission for a hub of 8 acres but the updated 

proposal for a compound only requires the use of 1 acre. The 

updated proposal provides the potential to avoid permanent 

damage to heritage assets, most notably the WWII crash site 

which is considered to be located within this area. We would 

encourage that measures should be outlined within the 

Archaeological Mitigation Strategy (AMS) to ensure that the 

compound is positioned in such a location as to avoid damage to 

the asset/s. Should the proposals alter further in anyway please 

do come back to us for comment so that we can ensure our 

advice remains current.  

engaging with Historic England during the Examination to 

agree refined measures for the protection of WWII finds.  

 

The Applicant has secured a commitment to protect and 

preserve any significant archaeological remains within 

Chapter 16 of the ES, Environmental Management and 

Mitigation (Application Document APP-056) and is 

working closely with Historic England to provide an 

updated Archaeology Mitigation Strategy (Application 

Document APP-113)  

M3 Junction 3 

Support – Previous Disruption / Environment 

SLP_LH004 

SLP_LH006 

SLP_LH008 

SLP_LH010 

SLP_LH012 

SLP_LH013 

SLP_LH015 

SLP_LH017 

SLP_LH018 

SLP_LH019 

SLP_LH020 

Local residents 

(x18) 

Eighteen residents provided comments and responses stating 

that the removal of the M3 Junction 3 Logistics hub was 

welcomed. Residents stated that they had endured many years 

of impacts from various other construction projects in the area. 

The Applicant notes these comments and welcomes the 

support for this change request. 
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SLP_LH021 

SLP_LH022 

SLP_LH024 

SLP_LH028 

SLP_LH029 

SLP_LH030 

SLP_LH039 

SLP_LH040 Windlesham PC I am writing on behalf of the Parish Council in response to the 
consultation to reduce logistics hubs. The Council fully supports 
the removal of the use of the hub on New Road, Windlesham. 
That particular site has very recently been restored to its original 
state, following its use as a compound for Balfour Beatty during 
the M3 Smart motorway works. This caused disruption to local 
roads for a number of years during the motorway works and 
residents will now be very grateful not to endure the same sort of 
disruptions if the hub is removed from the pipeline logistics plans.  

  

The Applicant notes these comments and welcomes the 

support for this change request. 

Brett Aggregates 

Support – General 

SLP_LH003 Local resident One resident provided support for the removal of the logistics 

hub at Brett Aggregates 

The Applicant notes this comment and welcomes the 

support for this change request. 

General comments on proposals 

Support – Environment – General 

Support – Community – Avoiding Disruption 

SLP_LH003 

SLP_LH005 

SLP_LH011 

SLP_LH014 

SLP_LH024 

Local residents 

(x5) 

Five residents commented in general in terms about the support 

for reducing the number of logistics hubs and that this change 

was positive in reducing impacts. 

The Applicant notes these comments and welcomes the 

support for this change request. 

Support – Environment – Landscape and Visual 
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SLP_LH049 SDNPA The three logistics hubs to be removed are not within or adjacent 

to a National Park or Area of Outstanding Natural Beauty. 

Further, the SDNPA has raised no impacts on the National Park 

arising from any of the three logistics hubs to be removed 

(including the site at the A31, Ropley Dean). 

The Applicant notes this comment. 

Support – No comment 

SLP_LH027 East Hampshire 

District Council 

Thank you for inviting us to submit comments. We do not have 

any detailed comments but are happy to confirm our support. 

The Applicant notes this comment and welcomes the 

support for this change request. 

SLP_LH052 Surrey Heath 

Borough Council  

The Council generally welcomes the proposals to remove three 

temporary logistics hubs, including two located in Surrey Heath 

Borough Council. 

The Applicant notes this comment and welcomes the 

support for this change request. 

Neutral – No Comment 

SLP_LH031 Historic England  Thank you for contacting us on 5th November 2019 regarding 

our consultation in relation to the above alterations to the existing 

proposals. On the basis of the information provided we do not 

wish to comment in detail but do offer the following advice to 

compliment that provided by us on 26th July 2019.  

The Applicant notes this response. 

SLP_LH001 National Air Traffic 

Services (NATS) 

NATS refers to the attached notification of a reduction in 

anticipated hubs for the SLP Project. NATS anticipates no impact 

on its infrastructure from the development or the changes 

proposed, accordingly it has no comments to make on the 

Application. NATS will respond to any subsequent consultation 

from PINS or other body. 

The Applicant notes this response. 

SLP_LH009 Health and Safety 

Executive (HSE) 

HSE has no comment to make on the updated information The Applicant notes this response. 

SLP_LH032 National Grid  We have reviewed the proposed changes and can confirm that 

there will be no impact on any National Grid assets or rights as a 

result of these changes. I hope the above information is useful. If 

you require any further information, please do not hesitate to 

contact me.  

The Applicant notes this response. 
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SLP_LH033 Harlaxton Energy 

Networks  

Harlaxton Energy Networks Ltd. at this time has no assets within 

200m the pipeline area and will not be implementing any in the 

near future, therefore Harlaxton has no comment to make on this 

project. 

The Applicant notes this response. 

SLP_LH035 Public Health 

England  

 Based on our review of the submitted documentation PHE does 

not believe that the proposed changes will pose a significant risk 

to public health. For that reason, on this occasion, we have no 

additional comments to provide at this stage of the NSIP 

Application. 

The Applicant notes this response. 

SLP_LH037 Southern Water  Further to your below acknowledgement regarding start of the 

consultation on reducing temporary logistics hubs for Esso 

Southampton to London Pipeline Project, after review of the 

documents within submission, we can advise that the proposed 

works within this stage are outside of Southern Water's 

operational area and no negative impact on our infrastructure is 

anticipated.  Therefore, we would have no comments to make 

with regards to this stage and would refer to our previous 

comments on the overall project. 

The Applicant notes this response. 

SLP_LH048 Surrey County 

Council 

These teams have no comments to make in regard to the 

proposals  

The Applicant notes this response. 

Not relevant to consultation specifically 

SLP_LH039 

SLP_LH042 

Local residents 

(x2) 

Two residents raised questions around aspects not related to the 

logistics hub change but the wider project and energy policy. 

The Applicant notes these responses and where relevant 

will be examined as part of the Application itself. 

 

 


