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1 Response to Written Representations – Ashford Road (TW18) Residents Group 
Table 1.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 
3.1.1 

Limits of Deviation 
The dDCO states that works can 
deviate within the LoD. 
Q1: At what point will the Project 
know if it needs to deviate from the 
possible pipeline location? 
Q2:  How much notice will be given 
to residents affected by the 
deviation? 
The dDCO states that works can 
deviate vertically – up to a 
maximum of 5m below ground 
level. 
Q3:  How does this vertical 
deviation align with the proposed 
level of the Brett Aggregate 
conveyor belt and their associated 
works within the eastern verge of 
Ashford Road? 
Q4: What assurance will be given 
to residents regarding subsidence 
should this level of vertical 

A1: As a point of clarification, the Applicant can only vary/deviate within the existing limits 
of deviation, which are wholly within the Order Limits. 
The current status of the project requires a limit of deviation to be maintained for the 
pipeline alignment, as it may not always be possible to install the pipeline where initially 
planned. The pipeline location will be finalised at the detailed design stage. The Applicant’s 
need for flexibility in selecting the final route of the pipeline is to be able to deal with 
unforeseen circumstances, for example the unknown ground conditions in any given 
location. 
A2: Residents can review the corridor of land within which the pipeline may be constructed, 
maintained or diverted under the Order on the Works Plans (AS-046, AS-047 and AS-
048). 
Information relating to the pipeline is and would continue to be readily available on the 
project website at https://www.slpproject.co.uk/. The Applicant would engage with 
landowners regarding the final pipeline location during construction and in some locations, 
such as when working within public open spaces, would look to employ methods such as 
direct mail/letter drops/posters/website updates to communicate the final pipeline location 
more widely.  
A3: The Brett Aggregates conveyor belt would run below the pipeline and the Applicant 
would ensure that the two could both be installed.  
A4: The Applicant would take measures to ensure that subsidence does not occur as a 
result of construction of the pipeline.  
Ground investigations will be undertaken to establish any subsidence risk and appropriate 
measures will be included in the Construction Environmental Management Plan (CEMP) 
which are secured by Requirement 6 of the dDCO (Document Reference 3.1 (4)).  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000519-2.2%20Works%20Plans%20(1%20of%203).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000520-2.2%20Works%20Plans%20(2%20of%203).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000521-2.2%20Works%20Plans%20(3%20of%203).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000521-2.2%20Works%20Plans%20(3%20of%203).pdf
https://www.slpproject.co.uk/
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

deviation take place on the 
western edge of Ashford Road? 

Section 
3.2.1 

Power to alter layout etc of 
streets 
The dDCO states that for the 
purposes of constructing or 
maintaining the authorised 
development that any street can 
be temporarily or permanently 
altered –whether they are within 
the Order Limits or not. 
Q5: There are a number of side 
roads off Ashford Road that only 
have one point of access/egress – 
what assurance will be given that 
there will no alterations –as those 
stated in Paragraph (2a-2i, section 
3, para 9) to these roads? 
Q6: Ashford Road is a popular 
cycling route and the pavement is 
used for the school walking route 
to the school in Laleham Village.  
What level of protection would be 
provided should the above actions 
be implemented? 
Re resurfacing of the highway  

A5: The Applicant does not anticipate any works in those side streets along Ashford Road. 
If works were required, the Applicant would need to get consent from the Council as set 
out in article 9(2) which provides a general power to alter streets which are not listed in 
Schedule 3. 
Whilst the Applicant is confident that only Station Approach in Ashford requires temporary 
layout alterations, this power is included to ensure that the Applicant has the necessary 
flexibility to alter other streets, for example due to issues arising during construction. 
A6: The Applicant would maintain pedestrian access along Ashford Road. Cyclists using 
the road would be subject to the same traffic management (traffic lights) as other road 
users. 
The Applicant is proposing commitment G79 in ES Chapter 16 Table 16.2 (Application 
Document APP-056): ‘Pedestrian access to and from residential, commercial, community 
and agricultural land uses would be maintained throughout the construction period. Vehicle 
access would be maintained where practicable. This may require signed diversions. The 
means of access would be communicated to affected parties at least two weeks in 
advance.’  
A7: Under article 9(3), the Applicant is required to restore, to the reasonable satisfaction 
of the street authority, any street altered temporarily under this article. The Applicant is 
committing to reinstating road surfaces.  Any change of surface material would need to be 
a matter for Surrey County Council as the highway authority. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Q7: This would be a welcomed 
mitigation measure and the 
Residents Group would be looking 
to see a full repair to the highway 
surface – not just a patch repair - 
using latest technology for noise 
reduction.  Can the Project Team 
confirm this would be given 
consideration? 

Section 
3.2.2 

Street works 
Section 3, Paragraph 10 of the 
dDCO states the Project can enter 
any of the roads listed in Schedule 
4 – Ashford Road is listed and 
without the consent of the street 
authority to break up or open the 
street or any sewer, drain or tunnel 
within or under it. 
Q8a: How would through-flow of 
traffic be maintained and access to 
properties be gained? 
Q8b: What mitigation would be in 
place if a sewer or drain was 
decommissioned? 
Q8c: The only tunnel that would 
be under Ashford Road would be 

Article 10(1) sets out a non-exhaustive list of the street works that may be carried out by 
the Applicant on streets identified in Schedule 4. These are activities which the Applicant 
may need to undertake in order to construct and maintain the proposed development. 
However, it is not intended that the Applicant would seek to carry out every listed activity 
in respect of every street listed in Schedule 4. 
A8a: The Applicant intends to maintain one lane of traffic at all times unless in exceptional 
circumstances such as ground conditions or unknown utilities in the street require short 
closures. 
As noted in the Applicant’s Responses to Relevant Representations (REP1-003), there 
would be traffic management in place where works take place along Ashford Road to 
manage the impact of the works on the road network. 
The Applicant is also proposing commitment G79 in ES Chapter 16 Table 16.2 
(Application Document APP-056): ‘Pedestrian access to and from residential, 
commercial, community and agricultural land uses would be maintained throughout the 
construction period. Vehicle access would be maintained where practicable. This may 
require signed diversions. The means of access would be communicated to affected 
parties at least two weeks in advance.’ 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

the conveyor tunnel from Brett 
Aggregates development on the 
western side of Ashford Road to 
the eastern side and into the 
Thames Water land. How would 
this be possible? 
More specific DCO questions in 
section 3.2.2 
Q9: Can the Project Team expand 
on the meaning of “tunnel or bore 
under the street or carry out works 
to strengthen or repair the 
carriageway”? This statement 
suggests that the Project Team 
anticipate some degree of 
strengthening would be required. 
Q10: Need clarification of “remove 
or use all earth and materials in or 
under the street”.  Ashford Road is 
in a mineral-rich area and this 
suggests that the Order Limits will 
be used to mine the aggregate 
under the entire length and 
breadth of Ashford Road.  
Q11: “Apparatus” is defined as 
“pipelines” in the “New Roads and 
Street Works Act, 1991” to which 

A8b: The Applicant is not intending to decommission any sewers or drains along Ashford 
Road.  
A8c: As noted above, not every activity listed in article 10(1) may be relevant to every 
street listed in Schedule 4. This provision is included in case the pipeline route intersects 
with a tunnel found underground. The Applicant does not intend to break up the Brett 
Aggregate conveyor tunnel. 
A9: The Applicant does not anticipate the need to carry out any carriageway strengthening 
along Ashford Road.  Strengthening would be carried out if advised as necessary by the 
council. 
A10: The Applicant would not mine Ashford Road. The Applicant can only carry out the 
activities listed in article 10, including ‘remove or use all earth and materials in or under 
the street’ for the purposes of the development, so the Applicant could not mine the road 
as suggested. 
A11: The pipeline is the apparatus; any above ground apparatus is specified in Schedule 
1 (works beginning with 2 and 3). 
A12: If any above ground apparatus requires alteration or movement this would done 
during the construction phase either by the Applicant or owner of the apparatus. 
A13: Yes, these would be reinstated. Commitment G93 states that fences would be 
reinstated to a similar style and quality.  
A14: This applies only while the works are being undertaken. 
A15: The Applicant would conclude a Landscape and Ecological Management Plan with 
approval from the local authority. The residents’ group can input its comments on 
landscaping works during the development of that plan. 
A16: This is noted. However, the Applicant would only be able to restore what was there 
before; it cannot necessarily enhance it under the powers of the DCO. 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

the Works of this Order will be 
executed. 
Q12: What is the timescale for the 
power to “maintain, alter or renew 
apparatus in or on the street or 
change its position”? 
Q13: Will the wooden knee railings 
along Ashford Road on the 
eastern verge be replaced upon 
completion of the Works? 

Q14: “(g) execute any works to 
provide or improve sight lines” Can 
the Project Team confirm is this 
referring to sight lines for the 
execution of the Works or for when 
the Works are complete? 

Q15: The Residents Group would 
welcome soft landscaping along 
Ashford Road and adjoining roads. 
The eastern verge of Ashford 
Road would lend itself well to 
sowing of wild flowers therefore 
there would be no further 
requirement for ground 
maintenance of that section of the 
road. The Group would welcome 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

discussion on options relating to 
hard landscaping.  

Q16: (i) carry out re-lining and 
placement of road markings; 
(j) remove and install temporary 
and permanent signage;  
The Residents Group would 
welcome the above Works being 
undertaken.  

Section 
3.2.3 

Temporary stopping up on 
streets and PRoW 
Section 3, Paragraph 12(1) states 
that traffic can be diverted and 
persons can also be prevented 
from passing along the street or 
public right of way. 
Q17: Ashford Road has adjoining 
roads with only one point of 
access/egress and that is via 
Ashford Road. Can the Project 
confirm that access to the 
adjoining roads will not be 
affected? 
Q18: Ashford Road is a long linear 
road with two main points of 

A17: Only the rights of way shown on the Access and Public Right of Way Plan (AS-055) 
can be affected by the Applicant. 
A18: The Applicant does not intend to cut Ashford Road in two. Works would be 
undertaken in short sections under traffic management allowing traffic to use Ashford 
Road.  
The Applicant would not be able to stop up or divert a street or pubic right of way, other 
than as listed in Schedule 5, without the consent of the street authority. Only one temporary 
stopping up is listed at Schedule 5 in relation to Ashford Road, from the junction of The 
Broadway to the junction of the access to Brett Aggregates and Capital Concrete as shown 
on Sheet Nos. 51, 119 and 124 of the Access and Public Right of Way Plan (AS-055).  
A19: Yes, the Applicant can confirm this construction compound was removed.  
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000528-2.5%20Access%20and%20Public%20Right%20of%20Way%20Plans%20(3%20of%203).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000528-2.5%20Access%20and%20Public%20Right%20of%20Way%20Plans%20(3%20of%203).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

access – one to the south via 
Laleham Village and one to the 
north via Kingston Road.  There is 
access mid-way via the Royal 
Estate.  Can the Project confirm if 
there is any intention to effectively 
cut Ashford Road in two to allow 
works to progress using access 
only via the Royal Estate for 
residents to access their 
properties on Ashford Road and 
have no through traffic? It should 
be noted that Ashford Road is a 
major route for emergency 
services between Ashford Hospital 
and St Peter’s Hospital, Chertsey. 
Q19: When the final proposed 
route was announced in March 
2019 this temporary logistics hub 
between 133 and 151 Ashford 
Road was no longer part of the 
scheme. Can the Project confirm if 
this was removed as it was evident 
from the statements within the 
DCO that the Project could choose 
anywhere, and ad hoc, to use as a 
temporary working site? 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 
3.3.1 

Authority to survey and 
investigate land 
Section 4, Paragraph 19 (1) states 
that the Project can enter any land 
shown within the Order Limits – or 
which may be affected by the 
Development. 
Q20: How much notice would be 
given to resident and how would 
this notice be given?  If works were 
being under taken on the western 
verge of Ashford Road how would 
residents access their properties? 

A20: Fourteen days’ notice must be given, as set out in article 19(3).  
The Applicant’s surveying powers under article 19 would not interrupt access. 

Section 
3.4.1 

Compulsory acquisition of land 
Q21: Can the Project Team 
confirm if Ashford Road and the 
Order Limits will be subject to 
Compulsory Acquisition of Land 
due to the presence of minerals 
(aggregate).   

A21: The Applicant is not acquiring any land ‘due to the presence of minerals’; it must only 
be for the purposes of the project.  
As explained at paragraph 6.97 of the Explanatory Memorandum (REP2-005), article 21 
incorporates Parts 2 and 3 of Schedule 2 (Mineral) to the Acquisition of Land Act 1981 to 
any land acquired by the Applicant that may contain mines or minerals. The provision 
prevents the Applicant from acquiring the rights to any mines and minerals underneath the 
acquired land (unless they are expressly purchased).  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000779-3.2%20Explanatory%20Memorandum%20(clean).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 
3.4.2 

Rights under or over streets 
Section 5, Paragraph 28 (1) states 
the Project Team can enter upon 
and use so much of the subsoil, or 
air space over any street within the 
Order Limits for the purposes of 
the development or any other 
purpose ancillary to the proposed 
development.  
Q22: Can the Project Team 
confirm if Ashford Road and the 
Order Limits will be subject to the 
above statement and access to 
the subsoil for mineral extraction?   

A22: Any exercise of the power under article 28 by the Applicant to enter on and use 
subsoil would be subject to article 21 which, as explained above, prevents the Applicant 
from acquiring the rights to any mines and minerals.  

Section 
3.4.3 

Temporary use of land 
Section 5, Paragraph 29 (1) states 
the Project Team may take 
temporary possession of land. 
Q23: Whilst Schedule 7 states 
where these land plots are, what 
assurances can the Project give 
the Residents Group that as the 
project moves through the 
development stage there will not 
be changes to this? 

A23: Once the DCO is granted, the limits of land that can be occupied are fixed; the 
Applicant would have to apply to amend the DCO to vary it and go through a similar 
process. 
A24: The Applicant would minimise disruption to road users and residents and is seeking 
agreement with Surrey County Council about applying its street works permitting scheme, 
which would provide information to the local community about when/where the Applicant 
would be working within Ashford Road. The final pipeline alignment would be 
communicated to the landowner, in this case Surrey County Council, and the Applicant 
would look to employ methods such as direct mail/letter drops/posters/website updates to 
communicate the final pipeline location more widely. 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Q24: Whilst the current proposal is 
for the pipeline to be down the 
eastern verge of Ashford Road 
and the valve to the north of 
Ashford Road this may change as 
the project moves through the 
development stage or during 
construction phase there may be 
changes that need to be made. 
How will the Project Team notify 
residents of this work, how much 
notice will be given and how would 
the Project Team mitigate 
disruption to the users and 
residents of Ashford Road? 

Section 
3.5.1 

Felling or lopping 
Section 6, Paragraph 30 (1) states 
there may be a need to fell, lop, 
prune, coppice, pollard or reduce 
in height or width any tree or shrub 
–or cut back its roots –and that the 
Project Team will not cause 
unnecessary damage. Any 
compensation will be paid to any 
person who sustain any loss or 
damage from such activity. 

A25: The Applicant has assumed that this question is referring to article 41 of the draft 
DCO in relation to the felling and lopping of trees.  
The wording of Article 41 of the dDCO has been altered to clarify that the Applicant can 
only impact trees encroaching on the Order Limits. The Applicant can also only carry out 
these works if it reasonably believes it to be necessary to do so to prevent the tree or shrub 
from— 
(a) obstructing or interfering with the construction, maintenance or operation of the 
authorised development or any apparatus used in connection with the authorised 
development; or 
(b) constituting a danger to persons using the authorised development. 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Q25: How can it be possible to cut 
back roots of ancient woodland 
trees with veteran tree status and 
not cause damage?  Ashford Road 
is lined with ancient Oak trees and 
this forms part of the appeal for 
why residents chose to live on the 
road. How does the Project 
propose to compensate residents 
for loss of these trees? 
 
 

In addition, the dDCO states the Applicant must not cause unnecessary damage to any 
tree or shrub. 
Veteran trees and Ancient Woodland are included within the Technical Note for Ancient 
Woodland and Veteran Trees (REP2-061) that was provided at Deadline 2. The veteran 
trees along Ashford Road would be subjected to site-specific measures during construction 
to mitigate the effects on the root protection area, for example, hand digging/ vacuum 
excavation under arboricultural supervision. These would be recorded in a method 
statement.  
In addition, a number of trees along Ashford Road are identified as being notable in ES 
Appendix 10.2 (REP2-008). Notable trees would be subjected to the following 
commitments set out in the Code of Construction Practice (REP2-010): 
Commitment G65: ‘Working widths would be reduced in specific locations where trees or 
hedges are present. Where notable, TPO, Ancient Woodland and veteran trees would be 
retained within or immediately adjacent to the Order Limits, the trees and their root 
protection areas would be protected where they extend within the Order Limits and are at 
risk. This would be by means of fencing or other measures’; and 
Commitment G86: ‘works to notable, TPO and veteran trees, where at risk of damage, 
would be supervised by the ECoW and supported by an experienced aboriculturalist’. 

Section 3.6 Q25a. How long will it take to 
install the temporary access? 
Q25b. How many vehicles will this 
accommodate? 
Q25c. Will the vehicles be 
construction vehicles ie large 
items of plant 

A25a: The Applicant anticipates that the installation of the temporary access should only 
take a couple of weeks to complete. 
A25b: The Applicant isn’t able at this stage to state the number of vehicles that would use 
this access, however the purpose of the access is primarily to access the drive pit 
compound for the auger bore beneath the Queen Mary Reservoir Intake Channel. 
A25c: The Applicant isn’t able at this stage to state the size of the vehicles that would be 
used to carry out the works, however the works to form the auger drive pit would be 
undertaken from this access. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000836-8.15%20Technical%20Note%20Ancient%20Woodland%20and%20Veteran%20Trees.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000782-6.4%20Appendix%209.5%20Archaeological%20Mitigation%20Strategy%20(tracked%20change).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Q25d. What will be the operating 
hours? 
Q25e. How will vehicles be 
controlled accessing and 
egressing the site? This is a very 
fast stretch of Ashford Road. 
Q25f. Will vehicles be required to 
cross over to the works location on 
the opposite side of the road – how 
will this be controlled? 
Q25g. What are the environmental 
mitigation measures for EM70 and 
EM71? 
Q26a. The above plan does not 
detail associated off road parking 
with Work No 11E or VA 2O. Is this 
referring to the temporary access 
at locations 9AN and 9AO? 
Q27a. How long will it take to 
install the temporary access?  
Q27b. How many vehicles will this 
accommodate?  
Q27c. Will the vehicles be 
construction vehicles ie large 
items of plant?  

A25d: The Applicant can advise that the hours have been amended in the dDCO and 
reduced to 08:00 to 18:00. 
A25e: Approval for the temporary access will be governed under the New Road and Street 
Works Act 1991 and approved by the local highway authority. 
A25f: The Applicant can confirm that works vehicles are not required to cross over at this 
location. The Applicant would use the Thames Water access track to install the auger 
reception pit and the open cut section of the pipeline along the access road. 
A25g: EM70 & EM71 have been included as release sites should any great crested newts 
require relocation from the working area.  If required, additional hibernation habitat would 
also be provided in these areas. 
A26a: The Applicant can confirm that the area that would be obtained would have sufficient 
space to allow for one vehicle to be parked adjacent to the valve compound using 
permanent access point 11E, and would not use the temporary access points 9AN or 9AO. 
A27c: The Applicant anticipates that the installation of the temporary access would only 
take two weeks to complete. 
A27b: The Applicant isn’t able at this stage to state the number of vehicles that would use 
this access, however the purpose of the access is primarily to access the drive pit 
compound for the auger bore beneath the Queen Mary Reservoir Intake Channel. 
A27c: The Applicant isn’t able at this stage to state the size of the vehicles that would be 
used to carry out the works, however the works to form the auger drive pit would be 
undertaken from this access. 
A27d: The Applicant can advise that the hours have been amended in the dDCO and 
reduced to 08:00 to 18:00. 
A27e: Approval for the temporary access will be governed under the New Road and Street 
Works Act 1991 and approved by the local highway authority. 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Q27d. What will be the operating 
hours?  
Q27e. How will vehicles be 
controlled accessing and 
egressing the site?  
Q27f. What consideration has 
been given for the residents on the 
corner of Ashford Road and 
Kingston Road and the impact on 
the children’s nursery?  
Q27g. This section of the road is 
busy with workers from the council 
deport parking cars in the area – 
how will this be addressed? 
Q28. When will location specific 
Construction Phase Plans be 
made available? Contractors 
when appointed for each of the 
areas along the stretch of the 
pipeline will develop the further 
when they are appointed however 
at this stage of the development 
the Client should have a 
reasonably detailed Construction 
Phase Plan in place and this is not 
evident from the documents that 
have been made available. 

A27f & 27g: The Applicant intends to maintain one lane of traffic at all times unless 
exceptional circumstances, such as ground conditions or unknown utilities in the street, 
require short closures. 
As noted in the Applicant’s Responses to Relevant Representations (REP1-003), there 
would be traffic management in place where the open cut works take place along Ashford 
Road to manage the impact of the works on the road network. 
The Applicant is also proposing commitment G79 in ES Chapter 16 Table 16.2 
(Application Document APP-056): ‘Pedestrian access to and from residential, 
commercial, community and agricultural land uses would be maintained throughout the 
construction period. Vehicle access would be maintained where practicable. This may 
require signed diversions. The means of access would be communicated to affected 
parties at least two weeks in advance.’ 
A28: A construction phase plan is not a deliverable under the DCO process. The Applicant 
has produced the CoCP which is the securing mechanism.  
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 
3.6.1 

dDCO schedule 2, part 1  
Q29: When will a specific detailed 
pre-construction and construction 
programme be available for each 
work location? 
Q30: Why are the relevant work 
no’s (9AM, 9AN, 9AO, 11E) not 
included? 
Q31: When will the CEMP be 
available for each work location? 
Q32: Where are the relevant plans 
for reinstatement of hedgerows? 
Q33: Re oversized deliveries: on 
what basis has the Project 
assessed these hours to be 
acceptable to local residents? 

A29: The construction schedule would be developed during the detailed design stage. The 
Applicant is committed to ensuring that the local community is provided with information 
regarding relevant construction activities. Information relating to the pipeline is and would 
continue to be readily available on the project website at https://www.slpproject.co.uk/. 
This would include the project programme with estimated durations and email addresses 
with helpline numbers for the members of the public or businesses who wish to request 
information or make an enquiry relating to the construction activities.  
Many of the DCO requirements must be satisfied and approved before construction can 
commence. 
A30: Requirement 4 relates to above ground installations such as the pigging station, 
valves and pressure transducer and temporary construction facilities such as compounds 
and logistic hubs and provides that these must be carried out in general accordance with 
the indicative layout drawings. Works 9AM, 9AN, 9AO, 11E all relate to the construction of 
temporary (and permanent in relation to Work No. 11E) accesses. Indicative layout 
drawings have not been provided for construction compounds and accesses. 
A31: The Outline CEMP is already available (Application Document APP-129) and the 
Applicant will be submitting an updated, more detailed version at Deadline 4. The final 
CEMP would be agreed with the local authority before work starts in the area. 
A32: The written plan of reinstatement would be developed during the detailed design 
phase. Under Requirement 8(2), the reinstatement plans must form part of the Landscape 
and Ecological Management Plan. Requirement 12 prevents the commencement of any 
stage of the authorised development before a LEMP for that stage has been approved by 
the planning authority. The Applicant will submit an Outline LEMP at Deadline 4. 
A33: In response to representations, in the revised draft DCO submitted at Deadline 3 
(Document Reference 3.1 (4)) the Applicant has amended the core construction working 
hours in Requirement 14(1) by an hour at the start of the day and an hour at the end of the 
day. A key effect of this change is that the start-up and shut down activities, which could 
have taken place one hour either side of the core working hours under Requirement 

https://www.slpproject.co.uk/
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000249-6.4%20Appendix%2016.2%20Outline%20Construction%20Environmental%20Management%20Plan.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

14(4)(b), may now only be undertaken between the hours of 07:00 to 08:00 in the morning 
(as opposed to 06:00 to 07:00) and 18:00 to 19:00 in the evening (as opposed to 19:00 to 
20:00). 
The Applicant is not expecting to undertake activities outside of core hours. The activities 
listed in Paragraph 14 (3) are to cover exceptional and unforeseen circumstances if a 
problem arises during construction. In such cases, it would be necessary to have to powers 
to continue the works in order to complete the task. The Applicant would not plan for works 
to occur outside of normal hours and it may be that no such activities occur at Ashford 
Road.  
Requirement 14(a)(1) permitting the delivery of oversized loads outside of core 
construction working hours is necessary in order to reduce congestion on the public 
highways, or if requested by the local highways authority or the police. Further details 
would be set out in the Construction Transport Management Plan.  

Section 
3.6.3 

Schedule 5, part 2  
There will be 1,300m from junction 
of the Broadway to the junction of 
the access to Brett Aggregates. 
Q34: Over this length of 
carriageway a contra-flow will 
need to be in place.  Has the 
Project given consideration to 
where this will be to ensure the 
traffic lights controlling the contra-
flow are strategically placed to 
ensure light pollution from the 
traffic lights is considered as well 

A34: A Construction Traffic Management Plan (CTMP) will be produced setting out how 
the diversions and closures within the highway network would be managed and will reflect 
the mitigation measures set out in the REAC (Application Document APP-056).  
Requirement 7 of the draft DCO provides that the proposed development must not 
commence until a CTMP has been submitted to and approved in writing by the relevant 
highway authority. The Applicant has modified Requirement 7 in the revised draft DCO 
submitted at Deadline 3 (Document Reference 3.1(4)) to require consultation with the 
local planning authority in respect of any CTMP submitted to the relevant highway authority 
for approval. 
The Applicant will be submitting an Outline CTMP to the Examination at Deadline 4.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

as air pollution from idling 
vehicles? 

Section 
3.6.6 

Schedule 7  
When referring to the Land Plans 
it identifies the Order Limit as blue 
shading. When cross-referencing 
this back to the Book of Reference 
it states that blue shading depicts 
the following: “...may compulsorily 
acquire permanent rights over in 
respect of the pipeline and 
associated works… 
 ...may compulsorily acquire 
permanent rights of access and 
parking over this land” 
The description of the blue 
shading contradicts the heading of 
the schedule – the heading states 
only temporary possession yet the 
detailed description states 
otherwise. 
Q35: Why is this Schedule 
misleading?  Does the Project 
have any intention of acquiring 
permanent rights over the extent 

A35: The land in Schedule 7 of the draft DCO (Document Reference 3.1(4)) is land of 
which only temporary possession may be taken and this is shown coloured yellow on the 
Land Plans (AS-042, AS-043, AS-044 and AS-045). No permanent rights may be acquired 
over this land. The land shown coloured blue on the Land Plans is land in respect of which 
permanent rights may be acquired by the Applicant and does not relate to the parcels of 
land listed in Schedule 7 of the DCO. The Applicant does not therefore consider that 
Schedule 7 is misleading. The Applicant seeks a power to acquire permanent rights to 
maintain the replacement pipeline within the extent of land shown coloured blue along 
Ashford Road (Sheet 124). This is to ensure that those rights are enforceable against any 
subsoil interests in the land. 
  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000515-2.1%20Land%20Plans%20(1%20of%204).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000516-2.1%20Land%20Plans%20(2%20of%204).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000517-2.1%20Land%20Plans%20(3%20of%204).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000518-2.1%20Land%20Plans%20(4%20of%204).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

of the Order Limit along Ashford 
Road? 

Section 
3.6.5 

Schedule 8 
Specific question regarding trees – 
see p16. 
 
Q36: Why do these trees need to 
have tree work carried out on 
them? 
 
Q37: Is the project team aware of 
the historical aspect of this area? 
Has the project team discussed 
this area of the development with 
Natural England, Woodland Trust 
and other interested parties? 

A36: The project was designed to avoid TPOs where practicable. Further detail on how 
TPOs were considered by the project is set out at paragraphs 3.3.7 – 3.3.12 of the 
Applicant’s Responses to Relevant Representations (REP1-003).  
For the pipeline installation along Ashford Road, no work is anticipated to these trees.  
However, some branch removal may be needed if at the time of construction there is a risk 
of safety of personnel or the public from branches being damaged by machinery.  
Safety is extremely important, and the Applicant would not leave any trees in an unsafe 
state.  
Furthermore, the draft DCO would oblige the Applicant to avoid causing unnecessary 
damage and to pay compensation to anyone who sustains loss or damage (see article 41 
(2) and article 42 (2) of the draft Development Consent Order (Document Reference 3.1 
(4)).  
A37: The Applicant has discussed the project extensively with the relevant statutory bodies 
such as Historic England, Surrey County Council (Archaeologist), Natural England and the 
Forestry Commission. The Historic Environment chapter in the Environmental Statement 
has considered the archaeological, historic buildings and historic landscape features of the 
area. 
In relation to Ancient Woodland, the project had regard to the standing advice from the 
Forestry Commission and Natural England (Ancient Woodland, ancient trees and veteran 
trees: protecting them from development, 2018) when developing the hierarchy of 
mitigation principles, with avoidance of works within 15m of the edge of Ancient Woodland 
recommended where practicable.  
References: 
Forestry Commission and Natural England (2018). Ancient woodland, ancient trees and 
veteran trees: protecting them from development. Accessed December 2019. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

https://www.gov.uk/guidance/ancient-woodland-and-veteran-trees-protection-surveys-
licences.  

 
 

https://www.gov.uk/guidance/ancient-woodland-and-veteran-trees-protection-surveys-licences
https://www.gov.uk/guidance/ancient-woodland-and-veteran-trees-protection-surveys-licences
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2 Response to Written Representations – Church Crookham Parish Council 
Table 2.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

11.3.15 
4.3.8 
4.3.13 
4.3.14 
4.3.17  
 
 

Peter Driver Sports Ground - 
Availability 
CCPC seek ongoing liaison with 
applicant to ensure that any 
impact on the sports ground during 
the football season is minimal and 
the general impact upon users of 
the facility is minimal. CCPC 
welcome works commencing as 
soon as the season ends. 
CCPC want to work closely with 
the project team to ensure the 
length of time the pitches are 
unavailable for is kept to a 
minimum – in order to avoid loss of 
income, particularly to competing 
facilities. Hiring of the pitches is 
not on an ad-hoc basis, as CCPC 
regular enter into annual/season 
contracts with a range of different 
local football teams. 

The Applicant met with the Church Crookham Parish Council (CCPC) on 14 May 2019 to 
discuss the route and installation through Peter Driver Sports Ground. At this meeting, 
CCPC and the Applicant mutually agreed to a future meeting by the end of May 2020 to 
discuss the detailed timing and construction plans, once a contractor had been appointed 
and the fixture list would be available. This would provide sufficient time to inform sporting 
plans for 2021 or 2022. The Parish Council signed an Easement Option Agreement on 19 
June 2019. The Applicant is fully committed to continuing the positive relationship with the 
Parish Council and would like to acknowledge the time the Parish Council officers have 
taken to meet with the project on several occasions. 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

4.3.6 
4.3.16 
4.3.18 
4.3.19 

Peter Driver Sports Ground - 
Condition 
Recognition that a football kick 
wall and 6 boundary benches are 
also located at this sports ground. 
CCPC want to work with project 
team to ensure Street Snooker 
facility is replaced/relocated. 
CCPC want to work with appointed 
contractor to understand ongoing 
maintenance and agree how long 
the contractor will be involved for 
to ensure pitches are reinstated to 
the current standard in as quick as 
time as possible. 

The Applicant will continue to work with Church Crookham Parish Council (CCPC) over 
the reinstatement of the site, including the replacement or relocation of the Football, Kick 
Wall, six boundary benches and Street Snooker facility if it is affected by the construction 
works (this facility lies within the Order Limits, but with the commitment to narrow working 
it is not yet certain whether the facility would be affected or not). This is secured through 
the agreed land agreement. 
The Applicant has also committed to narrow working techniques through the pitches in 
order to reduce the extent of football pitch affected by the construction work (commitment 
NW10 in the Code of Construction Practice (CoCP) (REP2-010) secured by draft DCO 
Requirement 5. As part of this narrow working technique, measures can be employed to 
protect the ground within the working area so that it is available for use as soon as possible 
after installation of the pipeline.  

 

11.8.103 Surface Water Drainage 
CCPC want to see post-works 
monitoring to ensure the same 
standard as currently with no loss 
in drainage effectiveness and no 
waterlogging of pitches. 

The Applicant has committed to this. Commitment G82 within the CoCP (REP2-010), 
states that ‘Drainage surveys would be undertaken prior to construction.’ This would be 
done to inform and enable the design of the reinstatement of the drainage of the site. 
Commitment G94 in the CoCP then secures the reinstatement, including any necessary 
monitoring: ‘On completion of the installation works, the contractor(s) would hydrotest the 
pipeline and land used temporarily would be reinstated to an appropriate condition relevant 
to its previous use (G94).’ 

11.8.106 Reservoir 
CCPC want clarification on any 
locations in Section D at risk of 

The locations of flood risk from reservoir flooding can be found at https://flood-warning-
information.service.gov.uk/long-term-flood-risk/map. There are locations at risk of 
reservoir flooding in the locations of Tweseldown Road and to the north of Aldershot Road 
within Church Crookham Parish. As stated in paragraph 10.4.1 of the Flood Risk 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://flood-warning-information.service.gov.uk/long-term-flood-risk/map
https://flood-warning-information.service.gov.uk/long-term-flood-risk/map
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

reservoir flooding and the potential 
impact on that from the project. 

Assessment (Application Document APP-134) ‘The project is unlikely to affect the 
severity of a reservoir failure to other parties given the volumes of water involved in an 
uncontrolled release, therefore the severity of impact arising from the proposed project is 
assessed as low, and very low in areas not predicted to flood from a reservoir breach’. 

11.8.125 TPOs 
Request reassurance that for any 
loss of trees subject to a TPO that 
replanting of native species of 
mitigation would be provided. 

The project has made a range of commitments which are set out in the CoCP (REP2-010), 
including commitment G88 which states that ‘where possible, reinstatement of vegetation 
would generally be using the same or similar species to that removed (subject to 
restrictions for planting over and around pipeline easements)’. This would be secured by 
DCO Requirements 6 (CEMP), 8 (Hedgerows and Trees) and 12 (LEMP). 

11.10 
(Table) 

Community and 
Recreation/Amenity receptors 
CCPC would like the following 
receptors included in the list of 
community and 
recreation/amenity receptors in 
Section D: 

• Gracewell Care Home 

• Tweseldown Pub 

• Quetta Park housing estate 

• Wakefords Park housing 
estate 

The list of community and recreation/amenity receptors referred to in Table 11.10 of the 
Planning Statement (Application Document APP-132) included a list of receptors taken 
from Environmental Statement (ES) Chapter 13 (Application Document APP-053). The 
assessment considered the potential effects of the construction of the project on sensitive 
receptors within the study area. As part of the assessment, potential effects on residential 
properties and commercial properties within the study area were considered. As such, 
although not listed individually, potential effects on Tweseldown Pub, Quetta Park housing 
estate and Wakefords Park housing estate were considered as part of the assessment. 
The Applicant is grateful to CCPC for identifying the omission of Gracewell Care Home 
within the application documents. The Applicant has undertaken a review of this receptor 
and can confirm that it would not experience significant noise effects, and so this does not 
affect the conclusions of the people and communities assessment in ES Chapter 13 
(Application Document APP-053).  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000257-7.3%20Flood%20Risk%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000255-7.1%20Planning%20Statement.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000171-6.2%20Chapter%2013%20People%20and%20Communities.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000171-6.2%20Chapter%2013%20People%20and%20Communities.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

11.5.3 Crookham Park SANG 
Request minimal impact on public 
access and no adverse impacts to 
the SANG’s natural environment. 

The CoCP (REP2-010) includes commitment OP04 to ensure crossing points are provided 
so that the Suitable Alternative Natural Greenspaces (SANGs) are useable during 
construction and would not prevent its use by the community, secured through the CoCP 
and Requirement 5 of the draft DCO.  Through this commitment and the details that will 
be secured in the Construction Environmental Management Plan (CEMP), the Applicant 
would ensure that access to, through and around the SANG is maintained.  

Additional Planning conditions 
CCPC want to understand the 
process for reporting any 
breaches of conditions arising 
during installation. 

To clarify, planning conditions would not be imposed on the project by the Planning 
Inspectorate or the Secretary of State. However, the draft requirements contained in the 
draft DCO are akin to planning conditions in that they impose restrictions on the 
development which must be complied with. 
It is an offence to carry out development in breach of the DCO. The relevant planning 
authorities would be responsible for monitoring compliance with the DCO requirements 
and can report a breach of a DCO requirement. 

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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3 Response to Written Representations – Environment Agency  
Table 3.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

4.0 Cove Brook Flood Storage Area 
(FSA) 
The Applicant has proposed a 
Trenchless Crossing of the Cove 
Brook embankment structure.  
The depth of any trenchless 
crossing must be sufficient to allow 
us to strengthen or replace the 
FSA embankment in future. 
It would be unacceptable to store 
material for any length of time 
within the FSA (unless mitigation 
and/or compensation was 
provided). 

The Applicant can confirm that a trenchless crossing has been confirmed at Cove Brook 
Flood Storage Area (FSA) embankment structure (TC014a). This has been added to the 
list of trenchless crossings in the revised Code of Construction Practice (CoCP) submitted 
by the Applicant at Deadline 2 (REP2-010). 
The trenchless crossing would be installed at a depth of approximately 3m below the 
existing ground level. The Applicant’s view is that this would be deep enough to enable the 
future strengthening or replacement of the FSA embankment.  
The pipe would be installed in an open cut trench for the remainder of its crossing of the 
FSA. The total excavated material stockpile (which includes haul road and pipeline trench) 
within the FSA would be 2,600m3 out of a total storage volume of 95,000m3 which 
represents 3%.  
The Applicant will address this issue in the revised CoCP submitted at Deadline 4, with the 
new commitment as follows: ‘While installing the open cut pipe through the Cove Brook 
FSA the Applicant would not store excavated topsoil within the FSA boundary. On 
completion of the pipeline installation the topsoil would be returned to its original location 
as part of reinstatement’. 
In addition, the Applicant would be required to obtain acceptance of the proposed details 
under the protective provisions as part of the future consenting process. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

5.0 River Thames Scheme (RTS) 
The Environment Agency and the 
Applicant have been continuing 
discussions about the design and 
location of both projects in the 
Littleton Lane, Shepperton area. 
The RTS team is waiting for the 
Applicant to submit further 
costings information to them, in 
consideration of different route 
options through the area and 
discussions are ongoing. 

Following recent meetings with the Environment Agency, the Applicant has undertaken to 
evaluate the feasibility of possible alternative engineering solutions at the location of the 
RTS. This will be communicated to the Environment Agency when complete to further 
progress discussions.  

6.0 Draft Development Consent 
Order 
There are ongoing discussions to 
agree the protective provisions. 

There is no further update on this. An update will be provided in the next iteration of the 
Statement of Common Ground.  

7.1- Flood risk (general) 
The Environment Agency states 
that there is insufficient 
information in the Flood Risk 
Assessment (APP-134) to 
demonstrate that there has been a 
robust assessment of the potential 
on- and off-site impacts from the 

The Applicant considers the Flood Risk Assessment to be proportionate to the scale of the 
proposed works. There would be limited effects during the operational phase, as almost 
all of the installation would be underground. As stated in paragraph 1.3.5 of the Flood Risk 
Assessment (FRA) (Application Document APP-134), ‘When operational, the only above 
ground features would be the pigging station, valves, pressure transducer, Cathodic 
Protection transformer rectifier cabinets and route markers and paperwork associated with 
the replacement pipe which would have minimal impact on, or consequences from, flood 
risk’. Therefore, the focus of the FRA is on the temporary, short duration effects during the 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000257-7.3%20Flood%20Risk%20Assessment.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

works at an individual, site specific 
level. 

installation phase. Site specific locations are further discussed in the answers in the 
following sections. 
In addition, the Applicant would be required to obtain acceptance of the proposed details 
under the protective provisions as part of the future consenting process. 

7.4 – 7.5 Temporary watercourse 
crossings 
The Environment Agency 
acknowledge that there is limited 
detail available at this stage in 
terms of the temporary 
watercourse crossings designs, 
temporary in channel works 
design, depth of pipe under 
watercourses and methods of 
working. However, they suggest 
that some principles could be set 
out.  
The Environment Agency also 
wants clarification on whether they 
would be consulted in the future to 
confirm such details. 

The Applicant has adopted commitment G123, which states, ‘All works within or adjacent 
to watercourses would be carried out in accordance with the requirements of permits and 
licences agreed with either the Environment Agency or relevant Local Lead Flood Authority 
or in accordance with the provisions of the DCO’. In addition, the Applicant can confirm 
that the detail of individual designs for temporary main river watercourse crossings would 
be provided to the Environment Agency as part of the application for Environmental 
Permits for Flood Risk Activities.  
Principles for the design of these crossings are included in the commitments made by the 
project in the Code of Construction Practice (REP2-010) including commitment W4, which 
states, ‘Afflux at temporary main rivers and ordinary watercourse crossings would be 
maintained at less than 100mm’.  
The Applicant would comply with requirements of the Environment Agency or the Lead 
Local Flood Authority with regard to the depth of the pipeline beneath watercourses. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

7.6 Land raising 
The Environment Agency states 
that the Applicant has confirmed 
that there will be no land raising as 
part of the development and want 
this to be formally registered to 
remove the previous concerns on 
this matter. 

The Environment Agency has requested details for land raising to be assessed and, where 
required, mitigated in the FRA due to concerns about the impact on flooding in Flood Zone 
3. The Applicant can confirm it will include a commitment within the CoCP submitted at 
Deadline 4 to this effect: 
‘There would be no land raising undertaken in locations identified as Flood Zone 3’. 

7.7 Material stockpiles 
The Environment Agency has 
noted a deviation from the usual 
request for 10m long stockpiles 
with 1m breaks for material 
stockpiles.  

The Applicant can confirm that it has amended commitment W6 to state, ‘stockpiles in 
Flood Zone 3 or areas of high or medium surface water flood risk would not exceed 10m 
between breaks. Breaks in between stockpiles would be at least 1m. Breaks would be 
located opposite each other on either side of the excavation where practicable’. The 
change will align the commitment to the Environment Agency’s standard wording. The 
revised commitment has been added to the CoCP to be submitted at Deadline 4. 

7.8 Flood Zone 3 (FZ3) Compounds 
There have been further 
discussions between the 
Environment Agency and the 
Applicant to proposed works within 
FZ3. These comprise: 

• Shepperton Road 
North 

• Mead Lane 

The Applicant has prepared a Technical Note covering these locations and the new 
commitments have been included within the revised CoCP submitted by the Applicant at 
Deadline 2 (REP2-010) With these commitments in place, the Applicant considers the 
project risk to Flood Zone 3 (FZ3) to be negligible. 
Shepperton Road North: New commitment W17 states that ‘the project would locate any 
temporary buildings outside of FZ3 at the Shepperton Road North Construction 
Compound’. 
Mead Lane: New commitment W16 states that ‘the project would raise temporary buildings 
to a maximum of 1m above ground level which is above the 1%AEP (1:100 year) event at 
the Mead Lane Construction Compound’. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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• Frimley 

• Frimley Green 
The Environment Agency has also 
requested detailed designs for the 
compounds to be submitted 
through the protective provisions, 
which could negate the 
requirement for further details to 
be provided at this stage if the 
provisions are agreed. 

Frimley: New commitment W15 states that ‘Construction Compound 33 (DCO Works No 
CO5A) would be sized and located so that it does not sit within FZ3 or within 8m of the top 
of bank of the watercourse’.  
Frimley Green: The Applicant would like to further clarify the purpose of the Frimley Green 
site. This site would not be used as a construction works compound but is identified in the 
draft DCO (Document Reference 3.1 (4)) as an area of land that could be used as 
alternative temporary car parking for staff at the SC Johnson Factory while works take 
place within their normal car park. The overflow car parking would only be used during the 
construction phase and no modification to the existing ground surface is proposed. It would 
not be used for any purpose during the operational phase. The area allocated for overflow 
car parking is completely outside of Flood Zone 3b as defined by Surrey Heath Borough 
Council and 325m2 is located within Flood Zone 3a which represents 2% of the total area 
(20,000m2). 
Therefore, commitments for two of the four compounds (Frimley and Frimley Green) mean 
that there would be no alteration to the existing floodplain storage within Flood Zone 3. At 
Shepperton Road North and Mead Lane, commitments mean that temporary buildings 
would not impact on flood risk through reduction of floodplain storage.  
All work within Flood Zone 3 would be subject to an Environmental Permit for Flood Risk 
Activities. Therefore, the final details of the layout and design of Shepperton Road North 
and Mead Lane would be subject to permitting.  
In addition, the Applicant has committed to the following: 
G127: ‘The contractor(s) would subscribe to the Environment Agency’s Floodline service 
which provides advance warning of potential local flooding events. The contractor(s) would 
implement a suitable flood risk action plan which would include appropriate evacuation 
procedures should a flood occur or be forecast’. 
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G179: ‘An Emergency Action Plan would be developed for the construction phase which 
would outline procedures to be implemented in case of unplanned events such as site 
flooding, pollution incident, disease outbreak etc’. 

7.9 Watercourse crossings 
The Environment Agency require 
the applicant to confirm that all 
excluded crossing reports have 
assessed whether the launch / 
receptor pits and / or any plant or 
material stockpiling are also 
outside flood risk areas. 

The specific location for trenchless crossing launch and receptor pits would be determined 
during the detailed design stage. All work within Flood Zone 3 would be subject to an 
Environmental Permit for Flood Risk Activities. Therefore, the Environment Agency would 
be consulted at this point, when details are available. 

7.10 Stockpile durations 
The Environment Agency has 
requested details of approximate 
lengths of time that stockpiles 
would be in place for, for 
stockpiles located in flood risk 
areas. 

The Applicant cannot yet confirm the duration that stockpiles would be in place for within 
flood risk areas. As set out in the FRA (paragraph 15.2.3) (Application Document APP-
134), ‘While the total construction period is assumed to be two years, this does not mean 
that the entire route would be active for this whole period of time’. 
In addition, the Applicant has a commitment (G184) (REP2-010) which states that 
‘Stockpiles would not be located within 10m of any main rivers or ordinary watercourse 
crossings’. 
The Applicant has included a new commitment in the revised Code of Construction 
Practice to be submitted at Deadline 4: ‘While installing the open cut pipe through the Cove 
Brook FSA the Applicant would not store excavated topsoil within the FSA boundary. On 
completion of the pipeline installation the topsoil would be returned to its original location 
as part of reinstatement’. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000257-7.3%20Flood%20Risk%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000257-7.3%20Flood%20Risk%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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Point raised Applicant’s response to point raised: 

7.11 New or amended Commitments 
W3 (temporary buildings) – this 
needs to be updated to reflect the 
latest commitment from the 
applicant.  
W6 (stockpiles) – this is subject to 
further discussion with the 
applicant in relation to the 
appropriateness of 25m long 
stockpiles in high risk flood areas.  
W8 and W9 (Cove Brook FSA) – 
these need to be 
removed/amended following the 
applicant’s commitment to using a 
trenchless technique to cross the 
Cove Brook FSA. 
G184 (stockpiling in proximity to 
watercourse crossings) – it is not 
clear why this commitment is 
exclusively for watercourse 
crossings and why a commitment 
cannot be made to not stockpile 
within 10m of a watercourse at any 
point of the scheme.  
G39 (buffer zones) – the wording 
of this commitment is quite vague; 

The Applicant submitted an updated version of the CoCP at Deadline 2 (REP2-010), which 
included new commitments W15, 16 and W17. A further revised CoCP will be provided by 
the Applicant at Deadline 4. 
W3 (temporary buildings) will be updated to reflect the latest commitment from the 
Applicant. This commitment has been superseded in part by commitments W15, W16 and 
W17 that have revised the commitments for temporary buildings in Flood Zone 3. These 
three commitments cover the three temporary construction compounds where buildings 
could be located within Flood Zone 3. Therefore, commitment W3 will be revised to remove 
reference to Flood Zone 3 and solely relate to areas of high and medium risk of flooding 
from surface water (RoFSW). 
W6 (stockpiles) – the Applicant has amended this commitment to match the Environment 
Agency’s proposed wording and this will be included in the CoCP to be submitted at 
Deadline 4. 
W8 and W9 (Cove Brook FSA) – The Applicant has included the new trenchless crossing 
beneath Cove Brook FSA dam, and this was included in the CoCP submitted at Deadline 
2 (REP2-010). This supersedes Commitment W9, which stated that ‘The Cove Brook flood 
storage area embankment dam would be reinstated to its former condition as soon as is 
practicable’. This commitment has been deleted from the CoCP to be submitted at 
Deadline 4. Commitment W8 is retained, as this would still apply to installation works within 
the FSA.  
G184 (stockpiling in proximity to watercourse crossings) – The Applicant will be amending 
this commitment  and this will be included in the CoCP which to be submitted at Deadline 
4. 
G39 (buffer zones) – This is a wider environmental commitment to reduce impacts to 
watercourses and is not specific to flood risk. Commitment G123 states, ‘All works within 
or adjacent to watercourses would be carried out in accordance with the requirements of 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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Point raised Applicant’s response to point raised: 

we have agreed with the applicant 
that material stockpiles will be 
placed a minimum of 10m from 
watercourses and compounds a 
minimum of 8m from 
watercourses. 

permits and licences agreed with either the Environment Agency or relevant Local Lead 
Flood Authority or in accordance with the provisions of the DCO’.  

8.1 Fisheries and timing of works 
The Environment Agency does not 
agree with the timing of the works 
proposed at the specific 
watercourses and require further 
evidence to back up the proposed 
change. The Environment Agency 
has proposed undertaking a site 
visit with the Applicant to discuss 
any amendments to timings on an 
individual site basis.  

The Applicant would like to clarify that there are no plans to dam any watercourse. The 
proposed construction method would be to lay an appropriately sized (based on flood risk 
modelling calculations) pipe within the channel for the main channel flow. This would allow 
continuous use of the watercourse by fish species. The pipeline would then be installed 
beneath this pipe. Once crossed, the temporary pipe would be removed.  
The Applicant has existing commitments in relation to reducing effects at open cut 
crossings, including commitment G122, which states, ‘for open cut watercourse crossings 
and installation of vehicle crossing points, mitigation measures would include to: 

• only use a 10m working width for open cut crossings of a main or ordinary 
watercourse whilst still ensuring safe working;  

• re-instate the riparian vegetation and natural bed of the watercourse using the 
material removed when appropriate on completion of the works and compact 
as necessary. If additional material is required, appropriately sized material of 
similar composition would be used’. 

The Applicant is in the process of arranging a site visit with the Environment Agency to 
discuss the seasonal constraints in relation to the five watercourses. The agreement on 
the timing will be set out in the next iteration of the Statement of Common Ground. 
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Point raised Applicant’s response to point raised: 

8.2 Environmental Investment 
Programme (EIP) 
The Environment Agency 
welcomes the EIP for the project 
and welcome at least some high-
level principles to be agreed 
during the examination process. 

The Applicant is preparing an Environmental Investment Programme (EIP) which will be 
reported in an Environmental Investment Programme Report.  
The EIP comprises a range of activities along the replacement pipeline route to carry out 
localised projects and enhance local biodiversity within environmentally designated sites 
and/or areas of social/community importance over and above what is required by planning 
policy.  
The Applicant has published the report summarising the activities included as part of the 
EIP and these are currently being agreed with selected stakeholders. It should be noted 
that the content of this report is based on negotiated voluntary agreements and is an 
approach deemed suitable by stakeholders including Natural England and will continue to 
be developed as discussions continue. 
The EIP report is not an application document as there is no statutory requirement for 
Nationally Significant Infrastructure Projects (NSIPs) to deliver net gain, or biodiversity 
enhancement. The Department for Environment, Food and Rural Affairs published its 
response to a consultation on net gain in July 2019. This document states on page 5 that 
‘nationally significant infrastructure and net gain for marine development will remain out of 
scope of the mandatory requirement in the Environment Bill’. 

9.1 Water Framework Directive 
The ES refers to dewatering 
activities during construction. 
Before discharging this water to 
the environment, the Applicant will 
need to check if they qualify for a 
permit to discharge. Impoundment 
licences may also be required. 

The Applicant notes this comment and refers to commitment G123, which states, ‘All works 
within or adjacent to watercourses would be carried out in accordance with the 
requirements of permits and licences agreed with either the Environment Agency or 
relevant Local Lead Flood Authority or in accordance with the provisions of the DCO’.  
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Point raised Applicant’s response to point raised: 

9.1.1-9.1.3 Dewatering 
In those locations that have been 
identified as potentially being 
impacted by the drawdown effects 
of dewatering, it is not clear how 
the Applicant intends to use this 
monitoring information, for 
example what triggers they be 
looking for, and whether they will 
they stop dewatering if levels drop 
below a certain level. 
It is important that the hydrological 
regime of a waterbody is not 
compromised through dewatering 
activities. In those locations where 
drawdown is expected to impact 
on watercourses in connectivity 
with groundwater, the discharge 
back to the watercourse should be 
as close to the expected section 
impacted by drawdown as 
possible to prevent a depleted 
reach effect. 

Monitoring information would be used to inform the design of the temporary works, 
particularly for shafts/pits at trenchless crossings. Shafts at locations that are impacted by 
drawdown effects of dewatering may be designed to not require dewatering. Similarly, the 
trenchless construction methodology/equipment can be selected such that de-watering is 
avoided.   
In addition, the Applicant has committed to the following commitments: 
G128: ‘The contractor(s) would comply with all relevant consent conditions or DCO 
provisions regarding de-watering and other discharge activities. This would particularly be 
with regard to volumes and discharge rates and would include discharges to land, water 
bodies or third-party drains/sewers’. 
G132: ‘The contractor(s) would ensure that the time the trench is open in the vicinity of 
certain features would only be as long as necessary for the installation of the pipeline. The 
required dewatering of the trench would be undertaken only as and when necessary to 
enable safe working and preparation for pipe installation’. 
G138: ‘Water levels would be monitored immediately prior to and as dewatering takes 
place. This would be in the potentially affected abstraction or watercourse as appropriate’. 
G143: ‘The quality of water generated by dewatering would be tested prior to discharge’. 
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Point raised Applicant’s response to point raised: 

9.2 Water Framework Directive 
(WFD) 
It is not clear that consideration 
has been given to the risk to these 
chemical WFD components as a 
result of construction (new 
pathways) or dewatering to 
watercourses. 

Explicit reference to chemical Water Framework Directive (WFD) quality elements has not 
been made in ES Appendix 8.6 (Application Document APP-107). However, they have 
been considered alongside physico-chemical quality elements given the strong 
relationship between the two elements. This approach was discussed and agreed with the 
Environment Agency during a workshop held 6 September 2018 to keep the assessment 
concise and reduce repetition.  
Compliance with the WFD objective to reduce priority pollutants is assessed in Table 36 
in ES Appendix 8.6 (Application Document APP-107).  

9.3 WFD Cumulative Effects 
It is also not clear whether the 
WFD assessment (APP-107) has 
considered the potential 
cumulative impact, particularly in 
those waterbodies where many of 
the tributaries will be crossed by 
the pipeline. 

Whilst not explicitly stated, the Applicant considered cumulative effects when drawing the 
conclusions presented in Table 36 of ES Appendix 8.6 (Application Document APP-107). 
This was based on the information presented in Table 4, Tables 6 – 20 and Appendix C of 
ES Appendix 8.6 (Application Document APP-107). Table 4 in particular identifies the 
number of watercourses crossed per WFD surface water body, whilst Appendix C sets out 
the baseline of each watercourse to be crossed in a given WFD surface water body to 
allow for likely impacts to be considered in the context of the wider catchment. This 
approach was discussed with the Environment Agency during a workshop held 
6 September 2018. 

9.5 WFD Future Targets 
A WFD assessment should give 
consideration to both objectives of 
the WFD: No deterioration in 
status, and no compromising of 
the ability to achieve the future 
target status. It is not clear that the 
latter objective has been 

The ability of a water body to meet future targets in quality are discussed in Tables 36 and 
37 of ES Appendix 8.6 (Application Document APP-107) under the table heading ‘Ability 
to Achieve Good Ecological Potential/Status’. The Applicant has explicitly stated in these 
tables that the project would not compromise the ability of each WFD water body to achieve 
future targets. This is based on the lack of significant impacts identified, particularly in 
relation to operation of the project.  
Assessment of potential impact on proposed mitigation measures was assessed in Tables 
31 – 34. Mitigation measures were only made available by the Environment Agency for 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000227-6.4%20Appendix%208.6%20Water%20Framework%20Directive%20Compliance%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000227-6.4%20Appendix%208.6%20Water%20Framework%20Directive%20Compliance%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000227-6.4%20Appendix%208.6%20Water%20Framework%20Directive%20Compliance%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000227-6.4%20Appendix%208.6%20Water%20Framework%20Directive%20Compliance%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000227-6.4%20Appendix%208.6%20Water%20Framework%20Directive%20Compliance%20Assessment.pdf
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Point raised Applicant’s response to point raised: 

considered in the submitted WFD 
assessment (APP-107). 

Heavily Modified Water Bodies, which amounts to four of the 13 WFD surface water bodies 
assessed. 

9.5 Groundwater, hydrology and 
land contamination 
There are ongoing discussions 
regarding the works through the 
active, permitted landfill sites. At 
this stage, agreement has not 
been reached between the site 
operator/s, the EA and the 
Applicant to enable the Permit 
variation for works to proceed, but 
discussions are ongoing. 

No further update is available. An update will be provided in the next iteration of the 
Statement of Common Ground. 

10.2 Technical Notes 
Following the Applicant’s 
submissions of TN3 (Source 
Protection Zone - SPZ 
assessment), TN4 (Groundwater 
Dependent Terrestrial 
Ecosystems - GWDTE 
Assessment and Private 
Supplies), TN6 (Working at depth) 
and other confirmations from the 
Applicant, all of the queries and 
issues that the Environment 
Agency raised in their relevant 

This agreement has been included within the Statement of Common Ground. 
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Point raised Applicant’s response to point raised: 

representations response (RR-
239) in paragraphs 5.1 – 5.11 
(inclusive) have been addressed. 

10.2.1 SPZ Methodology  
The Environment Agency is willing 
to accept the justification provided 
for the SPZ ‘ranking’ by assigning 
very high to SPZ1s and other 
SPZs to high and medium 
respectively as set out in Table 1 
in TN3 (SPZ assessment). 

This agreement has been included within the Statement of Common Ground. 

10.2.2 GWDTE Methodology 
The Environment Agency is happy 
to accept the justification provided 
for the use of UKTAG 
methodology for GWDTEs as set 
out in the Applicant’s TN4 
(GWDTE Assessment and Private 
Supplies). 

This agreement has been included within the Statement of Common Ground. 

10.2.3 Source Protection Zones 
Of relevance to both TN3 (SPZ 
assessment) and TN4 (GWDTE 
Assessment and Private Supplies) 
is a note to the applicant that 
private water supplies have a 

As outlined in ES Chapter 4 (Application Document APP-044), source protection zones 
were considered as part of the overall pipeline routing. Embedded design measure O6 in 
Table 4.6 states, ‘The pipeline as laid will not lie within existing Source Protection Zone 1 
(SPZ 1) areas’. This is in relation to designated SPZ and did not take into account default 
SPZ1 connected with Private Water Supplies, as the locations of these were generally 
unknown. To take into account Private Water Supplies, the Applicant has committed to: 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000162-6.2%20Chapter%204%20Design%20Evolution.pdf
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Point raised Applicant’s response to point raised: 

default SPZ1 of 50m and SPZ2 of 
250m. This is important to take 
into account for the applicant’s 
commitment that the pipeline will 
not be laid in SPZ1 (although we 
note that this verbal commitment 
has not been included as a REAC 
commitment, which we would 
appreciate being included).  

G144: ‘As part of negotiations with landowners within the Order Limits which are affected 
by the project, active private water supplies would be identified with the landowner. 
Appropriate mitigation would be considered during construction’. 
W12: ‘For private water supplies (PWS) the following would be put in place: 
In the event of a landowner or tenant complaining that installation activities have affected 
their PWS, an initial response would be provided within 24 hours. 
Where the installation works have affected a PWS, an alternative water supply would be 
provided, as appropriate. 
In the event of a significant spill during construction: 
All landowners/tenants would be contacted within 24 hours, within 250m of the spill, to 
determine if there are any PWS that might be affected; 
An assessment of the likelihood of groundwater contamination supplying identified PWS 
would be undertaken; 
Where requested by the relevant landowner, monitoring of well water would be undertaken 
for a determined period of time, taking into account pollution travel time in groundwater, to 
determine whether pollution has occurred; and 
where a PWS is affected, an alternative water supply would be provided, as appropriate’. 

10.2.4 Working at Depth 
The Environment Agency is 
satisfied with the information 
provided in the applicant’s TN6 
(Working at depth) The Applicant 
has made a commitment to update 
the CEMP (APP-129) to provide 

A new commitment has been included in the updated CoCP submitted at Deadline 2 
(REP2-010) to cover the additional working at depth locations. Commitment W14 states: 
‘Temporary sheet piling or similar for control of groundwater would be put in place at the 
following locations unless a detailed assessment is undertaken which demonstrates that 
no building or infrastructure is at risk of differential settlement:  
Near the junction of Roakes Avenue and Canford Drive, Chertsey (TQ048657). 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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Point raised Applicant’s response to point raised: 

mitigation for four additional ‘deep 
burial’ locations – on top of 
existing REAC (within the CoCP 
(APP-128)) W13 commitment to 
provide mitigation for trenchless 
crossings. 

Southeast of Jubilee Church, Chertsey (TQ049658).  
Junction of Chesterfield Road and Woodthorpe Road, Ashford (TQ059716).  
To the southwest of the Esso West London Terminal storage facility, West Bedfont 
(TQ068733).’ 
This agreement has been included within the Statement of Common Ground.  
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Table 4.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
3 

Our boundary with the route of the 
proposed pipeline comprises a 
100+ year old holly hedge or two 
mature oaks. Any damage or loss 
of these important landscape 
features would clearly have a 
serious adverse impact upon our 
property but generally to the 
locality. 

The trees and boundary hedges within the residential properties are outside of the Order 
Limits and therefore the Applicant is not seeking powers to remove these.  
The Applicant notes the location of the Affinity Water watermain and its easement along 
the rear of the properties. This would provide a 3m buffer in which the Applicant cannot 
place the pipeline. Therefore, given the location of the residential property boundaries, the 
watermain offers additional distance away from these trees for the excavation of the 
pipeline trench, further reducing the likely impact on the trees. 
In addition, the Applicant has undertaken a detailed tree survey at this location to gather 
information about the root protection areas of mature trees to further inform the detailed 
route alignment.  

Paragraph 
4 

The bridleway running adjacent to 
the residential properties of 
Heronscourt and Colville Gardens 
comprises an exceptional and 
much used leisure facility.  

As the Public Right of Way (PRoW) runs parallel to the Order Limits and would need to be 
closed for the duration of the works. Commitment G114 would apply which states ‘All 
designated PRoW would be identified, and any potential temporary closures applied 
for/detailed in the DCO. All designated PRoW crossing the working area would be 
managed, including National Trails, with access only closed for short periods while 
construction activities occur’. 

Paragraphs 
5 and 6 

Lack of justification for the 
proposed route and the 
decision to not route close to 
the existing pipeline.  
Due to the nature of the open area 
of the existing pipeline route with 

The existing pipeline route lies within an area of habitats that are important to birds, which 
are a feature of the Thames Basin Heaths Special Protection Area (SPA), and to sand 
lizards – a European Protected Species. Gorse is used by Dartford warbler (one of the 
SPA bird species) for nesting and foraging, and the sandy heath habitats also found along 
the existing route support small numbers of nightjar (another of the SPA bird species) and 
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Point raised Applicant’s response to point raised: 

gorse being the only prominent 
feature, the area cannot be 
attractive to ground nesting birds 
and in any event suitable steps 
can be taken to avoid construction 
works during the 
March/September period. 
The sand lizards would 
presumably move naturally or can 
be relocated or temporary physical 
steps taken to isolate their location 
from the construction works. 

the protected sand lizard. These habitats are also features of the Thursley, Ash, Pirbright 
and Chobham Special Area of Conservation. 
The Applicant understands that the priority is to avoid impacts on priority habitat and that 
a licence for the trapping and relocation of a protected species such as sand lizards would 
only be granted where avoidance cannot be achieved. At Turf Hill, impacts on sand lizards 
can be avoided by selecting the proposed pipeline route. This route would also not impact 
on the European Dry Heath and Northern Atlantic Wet Heath, the latter being particularly 
difficult to reinstate post construction. 
Further details regarding the planning balance exercise which was undertaken by the 
Applicant, and how this informed route selection, are set out in Chapter 9 (Turf Hill) of the 
Applicant's Responses to Relevant Representations (REP1-003).  

 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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5 Response to Written Representations – Heronscourt and Colville Gardens Residents’ 
Associations 

Table 5.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 1  Introduction 
The residents of Heronscourt and 
Colville Gardens are unhappy with 
the selection of the final route 
(F1a+) in Turf Hill. 

The Applicant understands that the logic of a straight-line route across Turf Hill that is near 
the existing pipeline appears strong on paper. However, there is sufficient evidence to 
demonstrate protected species are living in the heathland along the existing pipeline route, 
which has been validated by national and local environmental bodies. These have some 
of the highest levels of environmental protections both nationally and internationally.  
Following significant consideration, engagement and consultation, the Applicant selected 
the route that best balances the competing environmental considerations in this highly 
constrained area.  
The Applicant recognises that properties back onto the park and residents are concerned 
by the removal of trees in the wooded area that is closest to their boundary. The Applicant 
has engaged with the residents’ associations and their elected representatives on several 
occasions and sought to reassure them regarding the reduced working area, the secured 
commitment to reinstatement and set out the assessments carried out. The Applicant 
intends to continue meetings with the residents’ associations before and during 
construction. 
The Applicant will be submitting an updated CoCP and CEMP at Deadline 4, which should 
give greater clarify regarding installation.  

Section 3 Consultation process 
Lack of consultation with 
Heronscourt Residents 
Association and Colville Gardens 

The Planning Act 2008 does not recognise residents’ associations as a prescribed body. 
The Applicant sought to identify these bodies as part of the community consultation during 
the statutory consultation. 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Residents Association as ‘relevant 
organisations’ during the Design 
Refinement consultation.   
 
Minor modification to sub-option 
F1a should be a ‘material change’. 
 
Route selection in Chobham 
following engagement with the 
Chobham Society. 

At the beginning of 2018, the Applicant undertook a desktop search to identify community 
groups of the 200-metre-wide corridor options before the project’s Corridor Options (non-
statutory) consultation. Shortly before the Corridor Options consultation, the Applicant 
requested feedback on groups from Surrey Heath Borough Council to formally write to as 
part of the development of the Commitment to Community Consultation (CtCC) This is 
noted in Consultation Report (Application Document APP-033). The document would 
later form the basis of the project’s Statement of Community Consultation (SoCC). 
Heronscourt and Colville Gardens Residents Associations were not identified during this 
process.  
In July 2018, the Applicant formally consulted Surrey Heath Borough Council on the draft 
Statement of Community Consultation, Appendix 4.5 of the Consultation Report 
(Application Document APP-035). Heronscourt and Colville Gardens Residents’ 
Association was not identified during this process. However, as local residents, each 
member will have been engaged through the letter drops local newspaper notices and 
consultation events at both non-statutory and statutory consultation stages.  
The Applicant has responded to the issues regarding route selection at this location and 
the materiality of the change in Section 9 of the Applicant’s Responses to Relevant 
Representations (REP1-003). 
The selection of the route across Chobham Common is not directly comparable to Turf Hill 
Park as, although it has similar designations and protected species, it is much greater in 
size.   

Section 4 Sand lizards not in the route F1c 
due to unsuitability to reptiles. 
 

The Applicant has responded to the issues regarding sand lizards and priority habitat in 
Section 9 of the Applicant’s Responses to Relevant Representations (REP1-003). 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000152-5.1%20Appendix%202%20Inital%20Engagement.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000154-5.1%20Appendix%204%20Interim%20Engagement.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 4 Lack of field surveys The justification for survey methodology regarding common and rare reptile species is 
provided in para 2.3.1 of Environmental Statement (ES) Appendix 7.11 (Application 
Document APP-092).  
Following a review of extensive desktop surveys, detailed habitat mapping of Turf Hill was 
undertaken and is provided in the Phase 1 Habitats and Botany Report (Application 
Documents APP-080 and APP-081), specifically Priority habitats in Figure A7.1.146 
(Sheet 4 of 4) and Phase 1 Habitats in A7.1.147 (Sheet 4 of 4). Subsequent reptile habitat 
suitability mapping on heathland sites (including of Turf Hill) was also undertaken and is 
recorded in ES Appendix 7.11 (Application Document APP-092). This information shows 
that suitable habitat for rare reptiles is not present within the Order Limits for the selected 
route option at Turf Hill. It is for this reason that no field surveys were undertaken in respect 
of rare reptiles.  
The Statement of Common Ground between the Applicant and Natural England (REP1-
005) states ‘That the scope and methods of the ecological surveys are appropriate’.  
Therefore, as Turf Hill is already well surveyed for reptiles and its habitats were surveyed 
in detail, it is very unlikely that field surveys would have provided additional information 
that would have affected the conclusions of the assessment at this location. 

Section 4 Environmental damage and 
biodiversity net gains and 
losses  
Comparison of F1c and the final 
route. 
Potential for raising the water table 
in Turf Hill. 

The Applicant has responded to these issues in Section 9 of the Applicant’s Responses to 
Relevant Representations (REP1-003) and in the Applicant’s Response to the Examining 
Authority’s First Written Questions - Turf Hill (REP2-049). 
The Applicant has responded to the potential reduction in noise abatement in the 
Applicant’s Response to the Examining Authority’s First Written Questions – People and 
Communities (REP2-047). 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000212-6.4%20Appendix%207.11%20Reptile%20Factual%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000199-6.4%20Appendix%207.1%20Habitats%20and%20Botany%20Factual%20Report%20(1%20of%202).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000200-6.4%20Appendix%207.1%20Habitats%20and%20Botany%20Factual%20Report%20(2%20of%202).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000212-6.4%20Appendix%207.11%20Reptile%20Factual%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000695-Esso%20Petroleum%20Company,%20Limited%208.4.04%20Signed%20SoCG%20with%20Natural%20England.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000695-Esso%20Petroleum%20Company,%20Limited%208.4.04%20Signed%20SoCG%20with%20Natural%20England.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000824-8.6.11%20Response%20to%20the%20ExA%E2%80%99s%20First%20Written%20Questions%20-%20Turf%20Hill%20(TH).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000822-8.6.09%20Response%20to%20the%20ExA%E2%80%99s%20First%20Written%20Questions%20-%20People%20and%20Communities%20(PC).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Potential reduction in noise 
abatement. 
Damage to the roots of mature 
trees in residents’ gardens. 

Section 5 Community concerns 
Permanent damage to the 
environment by the removal of 
trees and habitats of bats and 
adders. 
Damage to trees in residents’ 
gardens and ability to sell homes. 
Loss of community amenity and 
visual impact. 
Increase in traffic noise, air 
pollution, dust and vibration. 
Traffic disruption. 

The Applicant has responded to the issues in relation to habitats, flood risk, landscape and 
trees, traffic, construction traffic and blight in Section 9 of the Applicant’s Responses to 
Relevant Representations (REP1-003) and in the Applicant’s Response to the Examining 
Authority’s First Written Questions - Turf Hill (REP2-049). 
The Applicant has responded to the potential reduction in noise abatement in the 
Applicant’s Response to the Examining Authority’s First Written Questions – People and 
Communities (REP2-047). 
In response to point about the impact on the tree-lined paths, the Applicant has included 
commitment G94 within the CoCP, which states ‘land used temporarily would be reinstated 
to an appropriate condition relevant to its previous use’. 
In response to the point about the car park and access through the main entrance of Turf 
Hill Park, construction of the pipeline would require the temporary suspension of parking 
and access from this point during construction. The Applicant has adopted commitment 
G114 which states that ‘all designated PRoW would be identified and any potential 
temporary closures applied for / detailed in the DCO. All designated PRoW crossing the 
working area would be managed, including National Trails, with access only closed for 
short periods while construction activities occurred’. Therefore, public access to unaffected 
parts of the park would remain. 
The information sheet shared with residents and available on the project website 
(www.slpproject.co.uk) (April 2019) is attached for reference in Appendix 4. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
http://www.slpproject.co.uk/
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Section 6 Engineering and construction 
Alternative route suggested (see 
Appendix 8.14). 

The Applicant has responded to the issues in relation to habitats, flood risk, landscape and 
trees, traffic, construction traffic and blight in Section 9 of the Applicant’s Responses to 
Relevant Representations (REP1-003) and in the Applicant’s Response to the Examining 
Authority’s First Written Questions - Turf Hill (REP2-049). 
The Written Representation makes reference to the existing 8” water main along the 
boundary of the back gardens at Turf Hill. The Applicant has consulted with Affinity Water 
on a number of occasions including November 2018, February 2019 and October 2019. 
Affinity Water has not raised any specific concerns with regards to the 8” water main and 
the Applicant has a signed Statement of Common Ground with Affinity Water (REP2-014). 
In addition, a Written Statement between Affinity Water and the Applicant clarifying the 
position regarding the existing 8” water main at Turf Hill (Document Reference 8.20 
Appendix 4). 
In response, to the alternative proposed route, the Applicant would like to note that the 
logic of a straight-line route across Turf Hill that is near the existing pipeline appears strong 
on paper. However, following significant consideration and engagement with multiple 
environmental bodies, the Applicant has selected the route that best balances the 
competing environmental considerations in this highly constrained area. The Applicant 
does not consider that this route would avoid significant effects on the primary habitat for 
sand lizards and ground nesting birds. 
 

 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000788-8.4.05%20Signed%20SoCG%20with%20Affinity%20Water%20Limited.pdf
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6 Response to Written Representations – Independent Educational Association Limited 
(IEAL) 

Table 6.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
4  

The principle of the 
development  
The Independent Educational 
Association Limited (IEAL) does 
not object in principle to the Project 
as a whole but it does object 
strongly to the proposed route of 
the pipeline through the School 
and to the compulsory acquisition 
of its land, rights it has over the 
land and the compulsory creation 
of rights over land owned by IEAL 
or in which IEAL has an interest. 

The Written Representation raises a strong objection to the proposed route of the pipeline 
through the school and the acquisition of land and acquiring of rights. 
This has been addressed in the Responses to Relevant Representations (REP1-003), 
Section 13, Table 13.1.  
The Applicant has agreed to produce a method statement detailing construction activity 
and mitigation in schools impacted by the pipeline project which would be secured though 
the CoCP, an updated version of the CoCP to be submitted at Deadline 4. This statement 
will include additional details specific to St James School, including details relating to how 
the route would accommodate the proposed Assembly Hall and teaching accommodation 
approved under planning application reference 10/00460/FUL. This commitment is shown 
as NW31 (REP2-010) on the General Arrangement Plans, Sheets 52 and 53 and Sheet 
122 (AS-058).  

Paragraph 
5  

Acquisition powers  
The IEAL also objects to the 
seeking of powers to carry out 
works over and/or in the vicinity of 
its land without first securing 
appropriate protections for the 
School's benefit. 

The Applicant will continue to maintain an ongoing dialogue with the IEAL to endeavour to 
reach acceptable terms for a voluntary agreement based on the Applicant’s Preferred 
Routing option. Measures applicable to exercise compulsory powers are contained within 
the draft Development Consent Order (Document Reference 3.1 (4)). However, the 
Applicant considers that it would be beneficial to both parties to seek voluntary agreement.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000509-2.6%20General%20Arrangement%20Plans%20(3%20of%203).pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
6 

Measures required to overcome 
IEAL’s objection 
In order for the IEAL to be in a 
position to withdraw its objection to 
the DCO the IEAL requires:  
(a) An application to be submitted 
by the Applicant for a material 
change to the application so that 
the pipeline follows a route along 
the north western boundary of the 
School which will significantly 
reduce the impacts of the pipeline 
scheme on the School;  
(b) An agreement in respect of the 
revised route from the Applicant 
that any acquisition of rights over 
the School's land is on terms 
agreed with the IEAL, and that 
compulsory powers will not be 
exercised in relation to the 
School's land; and  
(c) That sufficient protection for the 
School's benefit is put in place for 
the carrying out of works over and 
in the vicinity of the School's land. 

a) The Applicant has undertaken a thorough review of the IEAL’s proposed alternative 
route. The Applicant considers the route proposed by the IEAL to have several significant 
disadvantages when compared against the Applicant’s own route and performs less 
favourably when considered against the project’s guiding principles. The IEAL route has 
increased engineering risks and increased potential impacts. As a result, the Applicant 
does not propose to submit any request for a material change to the Examining Authority. 
b) The Applicant has confirmed at Section 8.1.3 of the Statement of Reasons (AS-010(a)) 
that, where terms of a voluntary agreement have been reached and can be relied upon at 
the time the Applicant requires entry onto the Order Land, then the Applicant would not 
exercise any powers of Compulsory Acquisition.  
c) The Applicant has agreed to produce a method statement detailing construction activity 
and mitigation in schools impacted by the pipeline project which would be secured though 
the CoCP. An updated version of the CoCP is to be submitted at Deadline 4.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000329-4.1%20Statement%20of%20Reasons.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
7 

Impact on the school 
• Operation of the school and 

its reputation  

• Protection of staff and 
pupils  

• Impact on sports facilities  

• Existing planning 
permissions   

The Written Representation makes comments in respect of the operation of the school, 
child protection, the impact on sports facilities and the impact on existing planning 
permissions.  
These matters have been addressed in the Responses to Relevant Representations 
(REP1-003), Section 13, Table 13.1.  
The Applicant has agreed to produce a method statement detailing construction activity 
and mitigation in schools impacted by the pipeline project which would be secured though 
the CoCP. An updated version of the CoCP to be submitted at Deadline 4   

Paragraph 
20 -22 

Contaminated Land 
The Proposed Development will 
disturb this contaminated material 
and disturb and damage the new 
drains that have been laid by the 
School underneath the north 
fields. 

This matter raised in the Written Representation has been addressed in the Responses to 
Relevant Representations (REP1-003), Section 13, Table 13.1. The Applicant has 
reviewed the information provided by IEAL at Deadline 2 (REP2-101) and this will be 
considered as the Applicant progresses the detailed design of the works. The Applicant 
does not anticipate the need for any changes to commitment G71.  

Paragraph 
23 

Loss of Revenue 
The School's Land and premises 
are being used for weddings and 
other events. The Proposed 
Development will make it 
impossible for the IEAL to continue 
using the School's Land and its 
premises for such purposes while 
the works are carried out which will 

This matter raised in the Written Representation has been addressed in the Responses to 
Relevant Representations (REP1-003), Section 13, Table 13.1.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000894-IEAL%20able%20of%20responses%20to%20the%20ExA_s%20questions%20(2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

result in a loss of income for the 
IEAL. 

Paragraph 
24 

Future restrictions 
The proposed acquisition will 
impose unacceptable restrictions 
on the School's ability to manage 
its estate and carry out any new 
development on the School's Land 
in the future. 

This matter raised in the Written Representation has been addressed in the Responses to 
Relevant Representations (REP1-003), Section 13, Table 13.1.  

Paragraphs 
25 - 30 

Alternative proposal 
The IEAL proposed an alternative 
route to the Applicant, which 
passes along the southern and 
western boundaries of the School 
Land.  
The IEAL notes that the high level 
statement as to why the Applicant 
is not willing to pursue the 
Alternative Route received on 8th 
October 2019. 
The IEAL has obtained preliminary 
advice from a firm of consulting 
engineers which has suggested 
that an open trench method of 
construction would be a viable and 

The Applicant attended a meeting with several representatives from the St James School 
on 30 July 2019 to discuss how the project could mitigate the application route to address 
the school’s concerns and present an assessment of alternative routes which the school 
had proposed at a meeting on 26 June 2019. 
The Applicant has made its own assessment of the IEAL alternative route and provided 
that detailed assessment to the IEAL on 8 October 2019 and are still awaiting a response. 
The Summary of the Applicant’s Assessment of the Alternative Route Proposal 
(Document Reference 8.22 Appendix 3) concluded that the route proposed by the IEAL 
has several significant disadvantages when compared against the Applicant’s own route 
and performs less favourably when considered against the project’s guiding principles. The 
IEAL route has increased engineering risks and increased potential impacts to users of the 
school, its infrastructure and potential future development opportunities. As a result, the 
Applicant does not propose to submit any request for a material change to the Examining 
Authority.  
 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

feasible method to deliver the 
Alternative Route.  The IEAL 
submits that the Examining 
Authority should ask the Applicant 
to apply for a material change in 
respect of the Alternative Route. 

 

Paragraph 
31 

Consultation  
The IEAL had made clear in its 
response to the Applicant's section 
42 consultation that its proposed 
route through the School grounds 
was not acceptable. However, the 
Applicant has had no regard to the 
School's submissions; the 
Applicant appears to have 
approached the consultation with 
a closed mind and without having 
undertaken the studies necessary 
to reach an informed decision on 
the feasibility of the Alternative 
Route. 

This matter raised in the Written Representation has been addressed in the Responses to 
Relevant Representations (REP1-003), Section 13, Table 13.1. The Applicant has 
produced an Assessment of the Alternative Route Proposal (Document Reference 8.22 
Appendix 3) following consultation with the school. However, this engagement has not 
resulted in a change to the project.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
32 

Compulsory acquisition of 
rights 
The IEAL considers that there is 
no compelling case in the public 
interest for the compulsory 
acquisition of, or the use by the 
Applicant of, the Land Parcels as 
the serious adverse impact on the 
School. The IEAL's rights to 
property, outweigh the case for the 
Proposed Development so that 
there is no compelling case in the 
public interest for the confirmation 
of the compulsory purchase 
powers sought by the Applicant. 

The Applicant has set out in Section 7 of the Statement of Reasons (AS-010(a)) its 
justification for the inclusion of powers of Compulsory Acquisition in the Development 
Consent Order. The Applicant does not consider that the development would have a 
serious adverse impact on the IEAL property, and the powers sought are reasonable and 
proportionate. The Applicant seeks to acquire the minimum rights necessary to ensure 
long term fuel supply security.  

Paragraph 
33 

Protective Provisions 
The IEAL notes that there are no 
protective provisions in the draft 
DCO for the School's benefit and 
also objects to the DCO on this 
basis.   

This matter raised in the Written Representation has been addressed in the Responses to 
Relevant Representations (REP1-003), Section 13, Table 13.1. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000329-4.1%20Statement%20of%20Reasons.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
34 

Asset protection agreements  
The IEAL submits that if the 
Applicant does not make an 
application for a material change 
to seek powers in respect of the 
Alternative Route, the IEAL will 
require asset protection 
agreements in respect of those 
works to secure:  
(a) that no works are carried out 
without the IEAL's prior approval of 
the plans, specification, method 
statement and programme of 
works;  
(b) that full access rights, during 
both the construction and 
operation phases, are retained for 
the benefit of the IEAL to enable 
the operation of the School's Land 
and any necessary maintenance, 
repair, renewal, inspection and 
enhancement works to such land;  
(c) the recovery of the IEAL's legal 
and professional fees, costs and 
disbursements incurred in 
connection with the proposals to 
carry out the works and any other 

(a) The Applicant would not propose to agree to the IEAL having prior approval of the plans 
or specifications. 
The Applicant has already offered to discuss and agree the terms of a separate agreement 
regarding the construction methodology, including a detailed timetable and programme of 
works.  
(b) During construction activities, the Applicant would discuss and agree with the IEAL 
appropriate means of access to their retained land to carry out any routine maintenance 
activity.  
During the operational phase of the pipeline, the land would have been reinstated and 
handed back to the IEAL. Therefore, there would be no restriction on the IEAL continuing 
to maintain, repair, renew, inspect or enhance their land, subject to the standard safe 
working requirements of the Applicant.  
(c) The Applicant has provided the IEAL with fee undertakings in respect of its professional 
costs associated with the negotiation of a voluntary legal agreement. In respect of the 
maintenance and operational phase of the pipeline, provision is provided in the voluntary 
legal document for the recovery of professional fees.  
(d) The Applicant has these obligations under the DCO as drafted.  
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

costs incurred by the IEAL arising 
out of the construction, operation 
and maintenance of the Proposed 
Development insofar as it affects 
the School; and  
(d) that no works are carried out 
unless and until all consents, 
licences, registrations and 
authorisations (including any 
statutory or regulatory consents) 
are in place. 
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7 Response to Written Representations – Neighbours and Users of Queen Elizabeth 
Park 

Table 7.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant response to point raised: 

2.1.1. Support in Farnborough’s Local 
Community 

The Applicant is prepared to work with the local community group and has spoken to 
Rushmoor Borough Council to request its assistance in arranging a meeting with this 
group.  
The Applicant is aware that since the close of the relevant representations period, 
members of the community have been raising awareness and have now formed the 
community group referenced at the Issue Specific Hearings. The Applicant is willing to 
meet with the community group as it has done with many community groups across the 
97km of replacement pipeline route. 

Section 
2.2.1 
Temporary 
play area 
Q1- 4, 7-8 
 

Concerns about the temporary 
play area. No suitable site for the 
temporary play area has yet been 
identified. There is no scope to site 
it within Queen Elizabeth Park 
because doing so would require 
the removal of even more trees. 

1. Esso will not take full 
responsibility for finding a 
site for the temporary play 
area.  

The Applicant recognised the importance of this play area in the Open Space  Assessment 
and has taken responsibility for providing a temporary play area during installation. This is 
represented in commitment OP05 secured in the Code of Construction Practice (CoCP) 
(REP2-010).“In recognition that the existing neighbourhood equipped area for play (NEAP) 
at Queen Elizabeth Park would be impacted by the pipeline construction, the project would 
reinstate the existing NEAP as soon as practicable after construction (G94). The project 
would seek to provide an alternative NEAP for use while the existing NEAP is out of 
commission. The alternative NEAP would either be provided by the project within the Order 
Limits in the vicinity of the existing NEAP on land belonging to Rushmoor Borough Council 
or would be provided in collaboration with Rushmoor Borough Council in accordance with 
the details agreed.” 
The Applicant will work with the Council with the intent for the temporary play area to be in 
place before the existing play area is removed, and for it to be in place while the existing 
play area is out of use.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
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WR Para 
Ref 

Point raised Applicant response to point raised: 

2. A suitable alternative site 
will not be found before the 
project starts. 

3. The temporary play area 
will not be complete before 
the current play area is 
removed. 

4. Esso will go ahead and 
remove the current play 
area even if an alternative 
has not been found. 

7. The residents will lose the 
play area for the duration of 
the project. 

8. The temporary play area 
will be decommissioned 
before the new play area is 
fully built and opened. 

The Applicant has had early discussions with a potential specialist supplier who has 
indicated that play provision to create space where children interact with the woodland 
through play can be installed without tree removal. 
The Applicant has sought the input of Rushmoor Borough Council regarding the removal 
of the playground, as evidenced in the email dated 11 April 2019 (Document Reference 
8.24 Appendix 1). This matter remains under discussion with the Council, as the 
landowner and relevant local planning authority.   

Section 
2.2.1 
Temporary 
play area 
Q5-6 
 

Concerns about the quality and 
location of the temporary play 
area. 
The temporary play area will be 
substandard compared to the 
current facility. 

The Applicant wishes to reassure the community that while the temporary play area may 
be different in terms of the equipment and location within the park, the provision will be 
agreed with the Council and the Applicant will commission an experienced and 
professional company to install it. 
As per the commitment outlined above, the Applicant has committed to installing a 
temporary play area within the Order Limits within the park, if a suitable alternative location 
is not agreed with Rushmoor Borough Council. 
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WR Para 
Ref 

Point raised Applicant response to point raised: 

The temporary play area will be 
too far away from the current one 
to be accessible by the current 
users. 

Section 
2.2.2 New 
play area 
Q1-2 

Concerns about the size and 
location of the new play area.  
1.The route of the pipeline will 
impose restrictions on where the 
new playground can be sited and 
what it can contain. 
2.The new play area will not be in 
the same location as the existing 
one. 

In response to point 1, Rushmoor Borough Council actively engaged Esso before the 
installation of the existing play area, as it is partly within the easement of the existing 
pipelines within the park. There is no evidence to suggest this would not be possible with 
the replacement pipeline.  
In response to point 2, the Applicant can confirm that the reinstated play area will be in the 
same location as the existing one.   

Section 
2.2.2 New 
play area 
Q3-10 

Concerns about the quality and 
suitability of the new play area. 
3.The current equipment will be 
reused in the new play area. 
4.The new play area will be 
smaller than the current one. 
5.The equipment in the new play 
area will be inferior to that of the 
current one. 

The Applicant confirmed in its response to WQ1.QE.1.1 (REP2-048) that “The 
reinstatement would take the form of new play equipment, to replace the existing older 
equipment.” 
In response to point 4, the Applicant has no intention to reduce the size of the playground, 
as this would conflict with the reinstatement commitment. The format of the new 
playground would be agreed with Rushmoor Borough Council. 
In response to points 3, 5, 6 and 7, the Applicant will reinstate like for like, new for old, in 
consultation with Rushmoor Borough Council.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000823-8.6.10%20Response%20to%20the%20ExA%E2%80%99s%20First%20Written%20Questions%20-%20Queen%20Elizabeth%20Country%20Park%20(QE).pdf
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WR Para 
Ref 

Point raised Applicant response to point raised: 

6.The design and layout of the 
new play area will be inferior to the 
current one. 
7.The new play area will not be 
built to the highest level of safety 
standards. 
8.The age range of children 
catered for in the new play area 
will not meet the needs of the 
community. 
9.The new play area will not be 
available before the temporary 
play area is removed.  
10.Inflation reduces the real value 
of the budget agreed for the 
replacement. 

In response to points 8 and 9, the existing playground caters for various age ranges as will 
the new one, in agreement with Rushmoor Borough Council.  
In response to point 10, the Applicant has not provided a monetary commitment, but a 
commitment to fully reinstate as set out here. 
 

Section 
2.3.1 
Flooding in 
Cabrol 
Road 
Q1,2,3,4,5 
 

Concerns about flooding as a 
result of installation and tree 
removal.  
1.Esso have not performed full 
flood risk assessments on the park 
and surrounding houses. 
2. Esso do not have a mitigation 
strategy for the flood risk during 
and after the project.3.Removal of 

The Applicant has provided detail regarding flooding in the response to actions from the 
Issue Specific Hearing (ISH) Environmental Matters Tuesday 3 December Action 22 
(ISH2-22 Document Reference 8.20). The Applicant has completed the relevant flood 
assessments to support the application, please see the Flood Risk Assessment 
(Application Document APP-134).  
The Risk of Flooding from Surface Water (RoFSW) mapping (Environment Agency, 2019) 
identifies areas at risk of surface water flooding. The RoFSW mapping identifies an 
overland flow path from the north along Pierrefondes Avenue southwards that could 
contribute to flooding in Cabrol Road (see Figure 1.1 below). The RoFSW mapping also 
identifies a smaller overland flow path from east to west in parallel to the railway through 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000257-7.3%20Flood%20Risk%20Assessment.pdf
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WR Para 
Ref 

Point raised Applicant response to point raised: 

trees in the park will result in 
increased flooding in Cabrol Road. 
4.The construction compound and 
the activities within it will contribute 
to an increased risk of flooding in 
Cabrol Road 
5.The lower end of the park and 
gardens in Cabrol Road will be 
generally wetter all year round due 
to decreased drainage capacity 
during and after the project. 
 

Queen Elizabeth Park. This second flow path appears to enter the pond at the western 
end of the park. When considering the 1% (1 in 100 (Medium)) Annual Exceedance 
Probability (AEP) extent this flow path does not appear to extend into Cabrol Road.  
The Rushmoor Borough Council Strategic Flood Risk Assessment (SFRA) (2015), makes 
no reference to flood history in relation to Cabrol Road based on historic reports provided 
by the Environment Agency, Hampshire County Council or Rushmoor Borough Council.  
There would also be no impermeable surfaces introduced during the construction phase. 
During construction the Applicant does not anticipate having an effect on the flood flow 
path along Pierrefondes Avenue. The southern flow path through Queen Elizabeth Park is 
less defined where it enters the Order Limits and the Applicant does not anticipate its work 
in this area contributing to flows. While the Applicant expects to remove some trees in the 
southern part of the park, removal of trees would not change the nature of the ground 
surface, and the ground would remain permeable. Therefore, the project would not change 
surface water runoff rates as a result of the removal of the trees.  
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WR Para 
Ref 

Point raised Applicant response to point raised: 

Figure 1.1: Current understanding of Cabrol Road Surface Water Flood Risk based 
on RoFSW Mapping for 1 in 30 (dark blue) and 1 in 100 (light blue) events 
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WR Para 
Ref 

Point raised Applicant response to point raised: 

Section 
2.3.1 
Flooding in 
Cabrol 
Road Q6 
 

Concerns about mitigation for 
flooding and impacts of the 
construction compound. 
 
6. Waste and pollutants within the 
construction compound could 
contaminate gardens in Cabrol 
Road if they are carried off by 
heavy rain, flooding, or general 
run off. 

In response to point 6, the Applicant does not anticipate that waste and pollutants from 
within the construction compound could contaminate the gardens of Cabrol Road. There 
are measures within the CoCP to protect against such events occurring, primarily by 
implementation of the following mitigation measures: 
A Construction Environmental Management Plan (CEMP) would be produced in line with 
the outline CEMP , to be submitted at Deadline 4. It would explain how the activities of 
sub-contractor(s) comply with its requirements and include subsidiary plans such as the 
management of waste and soils (commitment G1).  
The CEMP would include pro-active actions and measures to control pollution risks. This 
could be either directly from the construction works or due to external factors such as 
extreme weather. Measures would include appropriate storage and handling of fuels and 
other substances hazardous to the environment (commitment G8). 
All refuelling, oiling and greasing of construction plant and equipment, would take place 
above drip trays and also away from drains as far as is reasonably practicable. Vehicles 
and plant would not be left unattended during refuelling. Appropriate spill kits would be 
made easily accessible for these activities (commitment G121).  
The Applicant would comply with all relevant consent conditions or DCO provisions 
regarding de-watering and other discharge activities. This would particularly be with regard 
to volumes and discharge rates and would include discharges to land, waterbodies or third-
party drains/sewers (commitment G128). 
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WR Para 
Ref 

Point raised Applicant response to point raised: 

Section 
2.4.1 Tree 
loss due to 
working 
width Q1-2 
 

1.Esso are not willing to use a 5 
metre working width when other 
areas of the route show this is 
possible. 
2.A 15 metre working width is still 
too damaging. 
 

In response to point 1, the 5 metre working areas are significantly confined. As outlined in 
our response to Issue Specific Hearing Action 10 (Document Reference 8.22), there are 
a number of challenges that 5m causes such as increased vehicle movements, lack of 
storage and slower progress.   
In response to point 2, the Order Limits contain two areas, an area to string the pipe above 
ground, which is maximum 5 metres wide and an area for the open-cut installation, which 
is maximum 10 metres wide - see below. This is the maximum area that the Applicant can 
use within its Order Limits to install the pipeline. The Applicant will try to reduce the area 
needed even further where it is possible to install in a timely and safe manner.  
Figure 1.2: Working Widths in Queen Elizabeth Park  
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WR Para 
Ref 

Point raised Applicant response to point raised: 

Section 
2.4.1 Tree 
loss due to 
working 
width Q3-
11 
 

3.The 15 metre working width 
includes trees up to 200 years old 
which will be removed. 
4.A 15 metre working width could 
result in an area far wider than 15 
metres being cleared if any trees 
which encroach (roots or canopy) 
into the working width are also 
removed. 
5.All trees within the Order Limits 
but outside the working width are 
still at risk. 
6.Esso know the route of the 
current pipeline and yet they will 
not commit to a precise route for 
the new pipeline in an area where 
it is critical to do so. 
7.Lack of a precise route for the 
pipeline at this stage and the very 
wide Order Limits gives too much 
scope for excessive tree removal. 
8.Trees which survived the 
installation of the previous 
pipelines are now at risk. 
9.Trees within the Order Limits 
which are not felled could be 

In response to point 3, the Applicant has undertaken an arboricultural survey compliant 
with British Standard BS5837 and is aware that there are old trees within the park. We do 
not expect these will be removed.  
In response to points 4 and 5, the wording of Article 41 of the dDCO has been altered to 
clarify that the Applicant can only impact trees encroaching on the Order Limits. The 
Applicant can also only carry out these works if it reasonably believes it to be necessary 
to do so to prevent the tree or shrub from: 
(a) obstructing or interfering with the construction, maintenance or operation of the 
authorised development or any apparatus used in connection with the authorised 
development; or 
(b) constituting a danger to persons using the authorised development. 
In addition, the dDCO states the Applicant must not cause unnecessary damage to any 
tree or shrub. 
In response to point 6, the current status of the project requires a limit of deviation to be 
maintained for the pipeline alignment, as it may not always be possible to install the 
pipeline where the Possible Pipeline Location is. The pipeline location will be finalised at 
the detailed design stage. The Applicant’s need for flexibility in selecting the final route of 
the pipeline is to be able to deal with unforeseen circumstances, for example the unknown 
ground conditions in any given location.  
In response to point 7, the Applicant has responded in ISH2-11 (Document Reference 
8.20). The Applicant has committed to a 10-metre-wide working area for open-cut 
installation and a 5-metre-wide area for stringing through the park to reduce the impact on 
trees and users of the park. The Applicant did not reduce the width of the Order Limits 
because of the trenchless installation and the need to maintain flexibility to move the 
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WR Para 
Ref 

Point raised Applicant response to point raised: 

pollarded, crown reduced or 
otherwise affected. 
10.The commitment to a 15 metre 
working width only covers 
trenched installation and not other 
activities which could also require 
tree removal. 
11.The narrow working width 
commitments do not apply to the 
area around the auger boring pit. 

working area to avoid mature and veteran trees, as well as unknown below ground 
conditions. 
In response to point 8, the Applicant does not hold records regarding which trees were 
within the working area and retained during the installation of the existing pipelines. 
In response to point 9, trees within the working area, or that overhang the working area 
may be loped or pruned to maintain the safety of the working area, and to make sure there 
is no damage to the tree during installation.  
In response to point 10, this is correct and further detail regarding the intended working 
area is presented in ISH2-10,11 and 12 (Document Reference 8.20).  
In response to point 11, this is correct. Due to the requirements of trenchless installation a 
wider area is required. The area for the trenchless crossing of the A325 will require greater 
tree removal in comparison. 

Section 
2.4.2 Tree 
loss due to 
stringing 
out area 
 

1.The stringing out activities and 
their effects on the park are not 
documented. 
2.Stringing out will require the 
clearance of trees. 
3.The area cleared for the 
stringing out activities will be 
separate from and in addition to 
any area cleared for trenchless 
installation (if trenchless 
installation is used). 

In response to point 1, the effects on the park have been fully assessed as a worst-case 
scenario in the Environmental Statement. Further design detail on the installation 
methodology is being provided at Deadline 4. 
In response to point 2 (please refer to ISH2-11 (Document reference 8.20)), some of the 
younger trees and scrub around the pond would need to be removed, but the mature trees 
to the east of the pond are well spaced and the Applicant is confident these will not need 
to be removed.  
Point 3 is correct. To reduce impacts to trees the Applicant intends to install near the 
existing pipeline and the path. These both follow the southern boundary of the park, which 
is not straight. The Applicant then needs a single length of pipe the same length as the 
trenchless section (from Stake Lane into the park) which needs to be laid out on rollers 
above the ground so it can be pulled back through. This would be a mostly straight working 
area.  



Southampton to London Pipeline Project  
Responses to Written Representations – Other Parties 

 

 

Page 64 of 8.24 Responses to Written Representations - Other Parties 

 

WR Para 
Ref 

Point raised Applicant response to point raised: 

4.Narrow working width 
commitments do not apply to 
stringing out. 
5.The exact area to be used for 
stringing out is not documented. 
6.Stringing out could require the 
closure of additional areas of the 
park. 
7.The environmental and visual 
impact statements do not take into 
account the damage caused by 
stringing out. 
8.Mitigation commitments do not 
cover damage caused by stringing 
out. 
9.Esso have not considered 
reversing the direction of drilling to 
avoid stringing out within the park. 

In response to point 4 the narrow working applies to all works undertaken in the designated 
sections. 
In response to point 5, the Applicant is submitting a draft plan to illustrate the 10-metre 
maximum working area for the open-cut installation and the 5-metre maximum stringing 
area. 
In response to point 6 the Applicant is only seeking permission within the Order Limits. The 
Applicant has committed to a 10-metre-wide working area for open-cut installation and a 
5-metre-wide area for stringing through the park to reduce the impact on trees and users 
of the park. 
In response to point 7 the Applicant has assessed a worst-case scenario in the 
Environmental Statement. This covers all activity related to the project. 
In response to point 8 mitigation commitments cover all works. In addition, stringing is a 
low impact activity as it is above ground and the pipeline is laid out on rollers.  
In response to point 9, reversing the direction of drilling was considered and discounted 
on the basis that it would require stringing along and behind the back gardens of the 
properties along West Heath road, this would then require vegetation and tree clearance 
at the base of the railway embankment. The replacement pipeline along this section of the 
route is being installed by trenchless construction (TC017) to avoid the need for such an 
event and also to limit the impact on the residents, hence it would not make sense to then 
impact the residents with pipeline stringing works for TC018. The lengths of pipe material 
(12m long) to create the string for TC018 in this proposal will have to be delivered to the 
work site in Stake Lane and a ‘workshop’ area created to weld the lengths together in this 
location to limit the impact on the residents back gardens of West Heath Lane, and 
therefore the duration of the works to the area of the former garages of Stake Lane will be 
considerably longer, with more deliveries for the residents of Stake Lane and Brewers 
Close. The Applicant has considered that for efficiencies utilising the drive pit from the 
same location at Stake Lane does mean that the drive unit only needs to be turned around 
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WR Para 
Ref 

Point raised Applicant response to point raised: 

in the same location and there is not the requirement to build another drive pit in QEP. To 
move the drive pit to the play area of the park would introduce a larger mobilisation of plant 
to the park location. This would result in a larger drive compound and the loss of trees in 
the south west corner. See sketch below (Figure 1.3). 
 
Figure 1.3 – HDD from play area in QEP to Stake Lane 

 

Section 
2.4.3 Tree 
identificati
on  

1.Esso has not produced detailed 
tree identification records for 
Queen Elizabeth Park. 
2.Lack of detailed tree records 
prevents the extent of the damage 

In response to point 1, the Applicant has provided Appendix 10.2 Schedule of Notable 
Trees – Revision No. 2.0 (REP2-009) that shows that the trees within Queen Elizabeth 
Park have been identified as a notable group. Notable trees are defined by the Applicant 
as prominent trees within the landscape and by nature will generally be the large, mature 
specimens. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000783-6.4%20Appendix%2010.2%20Schedule%20of%20Notable%20Trees.pdf
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Ref 

Point raised Applicant response to point raised: 

to the park being accurately and 
objectively assessed. 
3.The accurate age and 
significance of individual trees will 
not be known when the route for 
the pipeline is chosen. 
5.Older and more significant trees 
could be overlooked and therefore 
unnecessarily removed if the trees 
in the park are considered as a 
group. 

In response to point 2, the Applicant has assessed a worst-case scenario as part of the 
Environmental Statement. This included an appropriate tree survey to support the 
application and stage of design development.  
In response to point 3, the Applicant is in the process of completing a BS 5837 tree survey 
at Queen Elizabeth Park. This will be submitted to the Examining Authority, along with a 
methodology statement at Deadline 4.  
In response to point 5, trees are individually assessed to inform detailed design and before 
installation commences. 
 

Section 
2.4.3 Tree 
identificati
on Q4 

4. Decisions on individual tree 
felling will be based on arbitrary 
opinions rather than documented 
facts. 

The British Standard BS 5837 requires the survey of individual trees above 75mm in 
diameter and it is this documented information that will be used to inform any decisions on 
tree felling. 
 

Section 
2.4.4 Risk 
of tree 
removal 
outside OL 
Q1 
 

1.There is no precise definition of 
‘near’. 
 

Article 41 of the dDCO (Document reference 3.1(4)) has been clarified and removed the 
word ‘near’. 
. 
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Ref 

Point raised Applicant response to point raised: 

Section 
2.4.4 Risk 
of tree 
removal 
outside OL 
Q2&3 
 

Summary of concerns: 
2.There is no documented process 
for agreeing to the removal, or 
reduction, of trees outside the 
Order Limits. 
3.Trees outside the Order Limits 
could be removed or reduced 
without any consultation. 

It is not the Applicant’s intention to remove trees outside of the Order Limits. dDCO Article 
41, set out above, makes it clear when works to trees or shrubs near the Order Limits 
might take place.  
The Applicant does not consider that it has requested unusual or extensive permissions 
regarding trees or shrubs outside the Order Limits. This permission is required to maintain 
safety of the working area, and to make sure potential damage to trees is reduced.  
 

Section 
2.4.4 Risk 
of tree 
removal 
outside OL 
Q4-6 
 

4.There will be no opportunity to 
challenge the planned work on 
trees outside of the Order Limits. 
5.There is no documentation 
explaining who can challenge 
decisions to fell or reduce trees 
outside the Order Limits. 
6.Given that trees may be 
disrupted outside of the Order 
Limits, other work may take place 
outside of the Order Limits which 
is not identified at this time. 

As outlined in the Applicant’s response to Relevant Representations (paragraph 10.3.12 
(REP1-003) Article 41 of the draft DCO ensures that the Applicant’s power to undertake 
works to trees in connection with the construction, maintenance and operation of the 
project is not unfettered. First, any works to trees must either be necessary to prevent the 
tree from obstructing or interfering with the construction, maintenance or operation of the 
project or from constituting a danger to persons using the authorised development (per 
article 41(1) of the draft DCO). In addition, the Applicant must not cause unnecessary 
damage to any trees in exercising its powers under Article 41 (per Article 41(2) of the draft 
DCO). These are important limitations on the exercise of the Applicant’s powers in relation 
to trees. 
The Applicant’s ability to conduct authorised development is limited to the Order Limits.  

Section 
2.4.5 Tree 
loss in the 

1.Recent reductions in tree cover 
in the local area mean that further 
reductions will have increasingly 
negative impacts. 

The Applicant has not been made aware of local tree loss within or near to the Park and 
does not anticipate substantial tree loss as part of the project. 
Tree loss as a result of the project has been considered against the current condition of 
land crossed by the Order Limits.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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local 
context Q1 
 

Section 
2.4.5 Tree 
loss in the 
local 
context Q2 
 

2.An air quality assessment has 
not been performed to assess the 
impact of the proposed tree 
removal. 
 

This is incorrect. The ‘People and Communities’ ES Chapter 13 (Application Document 
APP-053) assessed air quality impacts and reviewed the conclusions of the air quality 
assessment outlined in Appendix 13.2 (Application Document APP-120). However, once 
good practice measures were applied, the air quality effects were sufficiently reduced to 
avoid significant impacts on human receptors, and therefore air quality effects continued 
to be scoped out of the assessment on community disruption within ES Chapter 13 
(Application Document APP-053). 
The Applicant followed the standard assessment methodology set out within the Institute 
of Air Quality Management (IAQM) construction dust guidance (IAQM, 2016). The 
assessment for dust effects has assumed a worst case, that all trees within the Order 
Limits are removed. 
IAQM (2016) acknowledges that trees can provide natural shelters to reduce the risk of 
windblown dust (see Section 7.3). However, air quality assessments do not normally take 
the potential benefit of trees into account in the assessments. As, such the assessment 
contained with ES Appendix 13.2 (Application Document APP-120) assumes a worst 
case that all of the trees are removed and does not take into account any potential benefit 
of any existing barriers such as trees and the residual effect would remain not significant. 
The standard good practice measures proposed to control dust emissions do not rely on 
any potential mitigatory effect provided by vegetation or trees, so the assessment is 
sufficiently conservative in this regard. The conclusion of the air quality assessment was 
carried through to inform the human health assessment. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000171-6.2%20Chapter%2013%20People%20and%20Communities.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000240-6.4%20Appendix%2013.2%20Air%20Quality%20Technical%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000171-6.2%20Chapter%2013%20People%20and%20Communities.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000240-6.4%20Appendix%2013.2%20Air%20Quality%20Technical%20Note.pdf
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Section 
2.4.5 Tree 
loss in the 
local 
context Q3-
4 
 

3.A noise level assessment has 
not been performed to assess the 
impact of the proposed tree 
removal. 
4.Noise from the adjacent railway 
line and roads will be more audible 
within the park. 
 

In response to point 3, noise effects were presented in the ES Appendix 13.3 (Application 
Document APP-121). This assessment adopted a conservative calculation approach that 
did not rely on any potential noise attenuation due to trees and vegetation.  
In response to point 4, the international Standard ISO9613-2 states that ‘foliage of trees 
and shrubs provides a small amount of attenuation, but only if it is sufficiently dense to 
completely block the view along the propagation path, i.e. when it is impossible to see a 
short distance through the foliage’. The Applicant has calculated noise attenuation using 
a worst-case scenario that all trees within the narrow working area would be removed, and 
the density of trees is as in the ISO9613-2 guidance. The calculation for tree removal 
indicates that there would be a reduction in screening of approximately 1dB or less for road 
and rail sources across 20 metres. The minimum threshold of perceptibility in outdoor 
environments is generally taken to be 3dB. Therefore, the removal of trees will not give 
rise to a perceptible increase in noise levels from road or rail. 

Section 
2.4.5 Tree 
loss in the 
local 
context Q5 

5.Reduction in the park’s cooling 
capacity will give a smaller area for 
offsetting the heat of the nearby 
built-up town centre. 

Given the minimal nature and the temporary nature of tree loss no impact on the park’s 
capacity to cool the air is expected. 
 

Section 2.5 
Wildlife Q1-
2,6-7 
 

1.The report detailing the scope 
and numbers of wildlife in the park 
is inadequate and failed to find the 
species which are known to live 
there. 

In relation to points 1, 2 and 6, the scope of the ecological surveys was set out within 
Appendix 3 of the Scoping Report (Additional Submission AS-019). There was no 
comment on the scope of the ecological surveys raised by Rushmoor Borough Council 
within their Scoping response (Additional Submission AS-018). The scope of all of the 
ecological surveys was discussed with Natural England, which in the Statement of 
Common Ground confirms ‘that the scope and methods of the ecological surveys are 
appropriate.’   

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000241-6.4%20Appendix%2013.3%20Noise%20and%20Vibration%20Technical%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000373-File%201%20-%20SLP%20Project%20Scoping%20Report%20-%20Vol%201%20-%20Chap%20and%20App.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000372-Scoping%20Opinion.pdf
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2.Decisions which affect wildlife in 
the park will be based on 
inadequate evidence. 
6.The impact to the wildlife and 
biodiversity following completion 
of the work has not been fully 
assessed. 
7.There is no detail on the planned 
range of replacement plants, so 
the impact on wildlife of any 
changes in planting cannot be 
known. 

The reptile and bird factual reports (Application Documents APP-092 and APP-090 
respectively) set out the methodology for the assessment to these species. These state 
that site surveys were not required as the impacts associated with pipeline installation are 
well understood and the good practice measures proposed were sufficient to reduce the 
risk of impacts to birds and reptiles. 
The Applicant’s approach was confirmed in the Scoping Opinion (reference 4.1.27 in 
Additional Submission AS-018) which stated ‘The Inspectorate agrees on the basis of the 
characteristics of the Proposed Development and the largely temporary nature of the 
vegetation removal which could affect other notable species identified, together with 
proposed mitigation measures to prevent killing/injuring, that effects on other notable 
species can be scoped out of the ES’. 
In response to point 7, the Applicant’s commitment to reinstatement (G94 in Chapter 16 of 
the ES Application Document APP-056) covers this. This information will also be 
presented in the Landscape and Ecological Management Plan (LEMP), an outline of which 
will be submitted at Deadline 4. The LEMP must be submitted to the relevant planning 
authority (Rushmoor Borough Council) prior to the commencement of construction and will 
be secured through Requirement 8 of the DCO. 

Section 2.5 
Wildlife Q3-
5 

3.There is no commitment to avoid 
working during nesting and 
breeding seasons within the park. 
4.There is no commitment to 
prevent disturbance of bird nests 
and eggs during the project. 
5.There is no commitment to avoid 
the use of netting in trees and 
shrubs to restrict nesting. 

Points 3 and 4 are not correct. It is a legal requirement to prevent the disturbance of birds 
during the nesting season and commitment G35 (Application Document APP-056) states 
that ‘the assumption would be that vegetation with the potential to support bird nests would 
not be removed during the breeding bird season (March to August inclusive). If any works 
become necessary during the breeding bird season, works would be supervised by an 
Environmental Clerk of Works (ECoW). Appropriate protection measures would be put in 
place should active nests be found. These would include exclusion zones around active 
nests until chicks fledge or nests become inactive as determined by monitoring by the 
ECoW’.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000212-6.4%20Appendix%207.11%20Reptile%20Factual%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000209-6.4%20Appendix%207.8%20Bird%20Factual%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000372-Scoping%20Opinion.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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In response to point 5, the Applicant has no intention to net trees or shrubs to restrict 
nesting. 
 

Section 
2.6.1 
Drilling 
between 
Stake Lane 
and the 
play area 
 

1.Documentation of directional 
drilling in and around the park is 
inadequate. 
2.It is not clear whether TC018 is 
the trenchless route which runs 
beneath the allotments and into 
the park. 
3.Documentation about drilling 
under the allotments is incomplete 
or not up to date. 
4.It is not possible to know which 
direction the trenchless route will 
be drilled in. 
5.Whilst temporary loss of 
allotments is very undesirable, 
prioritising the allotments, which 
can be reinstated in a short time 
over trees, which take many years 
to replace, is the wrong decision. 

 The Applicant is providing more detail regarding the working method in the park to the 
Examination Authority in ISH2-15 (Document Reference 8.20).  
In response to point 1, the Applicant can confirm that from a directional drilling perspective 
in the park, there are three elements associated with that activity that would impact the 
park. The first is the reception pit for TC018, which would be located within the area to the 
southeast of the park. The second is the pipe stringing out area associated with TC018, 
which would be strung out through the park along the alignment indicated in the sketch 
below Figure 1.4. The third is an auger bore for the crossing beneath the A325 (TC019 
and the reception pit for this is in the north east corner of the park). 
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Point raised Applicant response to point raised: 

Figure 1.4 Working Widths in Queen Elizabeth Park  

In 
response to point 2 the Applicant can confirm that TC018 is the trenchless route beneath 
the allotments from the drive pit located in Stake Lane. 
In response to point 3 the Applicant believes the information is clear that TC018 will pass 
beneath the allotments. 
In response to point 4 the Applicant can confirm that the drive pit for TC018 will be at Stake 
Lane. 
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Point raised Applicant response to point raised: 

In response to point 5 the Applicant notes the objection raised, but the selection was not 
made solely to avoid the allotments. There are other elements including a residential 
property and the highway, which the directional drill is designed to avoid. 

Section 
2.6.2 Auger 
boring 
under 
Farnborou
gh Road 
 

1.Esso have not properly 
evaluated the use of a trenched 
crossing on the A325. 
2.Auger boring will result in major 
tree loss in and around the drive pit 
area. 
3.The Order Limits around the 
drive pit are large - approximately 
40 x 40 metres. 
4.The entire 40x40 metre area 
around the drive pit will be cleared 
of trees. 
5.The number, age and type of 
trees which will be removed for the 
drive pit area has not been 
documented. 
6.Commitments to narrow working 
width do not apply to the working 
area around the drive pit. 
7.The auger boring pit is 
positioned very close to residential 
properties. 

In response to point 1, the Applicant started with an embedded design measure to use 
trenchless techniques for the crossing of all trunk roads, motorways and railways. 
Following discussions with the Highways Authorities this measure was extended to all A 
roads. This is reflected in the SoCG with Hampshire County Council (REP2-027). 
In response to point 2, the Applicant has positioned the drive pit and reception pit 
compounds so as to reduce tree loss. The reception pit is located on the park side to 
reduce tree loss in Queen Elizabeth Park. The Applicant can position equipment in and 
around the larger trees and anticipates that vegetation clearance in both areas can be kept 
to a minimum. The Applicant does not need to remove all of the boundary vegetation on 
the A325 - only a limited access width as shown on sketch below. 
 
 
 
 
 
 
 
 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000801-8.4.23%20Draft%20SoCG%20with%20Hampshire%20County%20Council.pdf
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8.Digging and lining the pit and 
subsequently operating the auger 
boring machinery will be very 
noisy, dusty and disruptive for the 
neighbouring houses. 
9.Bringing machinery and 
materials to the auger boring site 
via the park will be noisy, messy 
and disruptive for residents of all 
houses neighbouring the route 
through the park. 
10.Digging a very deep pit in a 
public park, so close to the road 
and footpath is extremely 
dangerous to the public and 
wildlife. 
11.It will not be possible to prevent 
all public access to the drive pit 
area and therefore it cannot be 
guaranteed to be completely safe. 
12.Positioning the drive pit in the 
park is more damaging overall 
than positioning it on the other side 
of the road in Farnborough Hill. 

Figure 1.5 – TC019 Layout Farnborough Road 
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13.Short-term traffic management 
is being prioritised over long-term 
tree loss. 
14.The decision to use auger 
boring is based on closing the 
whole road when the pipe could be 
installed by closing one lane at a 
time. 
15.Directional drilling has not been 
considered. 

In response to points 3 and 4, the Order Limits are the maximum area the Applicant is 
seeking rights to work within. It is likely that the working area of the trenchless will use the 
majority of the area as shown in the sketch above. 
In response to point 5, the Applicant has undertaken a BS 5837 tree survey of Queen 
Elizabeth Park, which has identified the individual trees within the Order Limits. The results 
of this survey will be used to inform detailed design and will be submitted at Deadline 4.  
In response to point 6, the narrow working commitment cannot be applied to the trenchless 
area due to the need to ensure a safe working area, however this is a reception pit that is 
smaller than a drive pit and therefore requires the removal of less trees. 
In response to point 7, the working area for the trenchless installation is likely to be off set 
from the southern boundary and therefore away from properties due to the project’s 
commitment to maintain access via the southern A325 footpath entrance.  
In response to point 8, the drive pit for the crossing TC019 will be located in Farnborough 
Hill School therefore the machinery associated with the auger bore will be located away 
from residential properties. A noise assessment has been undertaken, as noted above. 
In response to point 9, the Applicant can confirm that the reception pit compound for TC019 
will be serviced direct from the A325 and will not utilise the park to access or deliver 
materials. These works could take place independently of the other works within the park 
and therefore the route from the southern end of the park may not have commenced when 
the works to TC019 are underway. The works are not interdependent. The Applicant can 
confirm access point work no. 8CZ will be included in the dDCO. 
In response to point 10, the Applicant has considered safety in its design and is certain 
safety can be maintained during construction. 
In response to point 11, the Applicant will secure all sites with secure fencing. This is 
secured in the COCP commitment G85 (Application Document APP-056) which states 
that ‘Working areas would be appropriately fenced. The choice of fencing would be 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf


Southampton to London Pipeline Project  
Responses to Written Representations – Other Parties 

 

 

Page 76 of 8.24 Responses to Written Representations - Other Parties 

 

WR Para 
Ref 

Point raised Applicant response to point raised: 

decided following a risk assessment, relevant to the work location. Specific areas such as 
compounds may require additional security measures such as lighting, security guards or 
CCTV.’ 
In response to point 12, trenchless installation requires space on both sides of the crossing 
(for drilling or receiving). For an auger bore technique the larger compound is the drilling 
compound as it holds all the machinery to drive the auger, plus the pipe which is installed 
into the crossing. The Applicant has positioned the smaller reception pit within the park to 
reduce the impact on the park. 
In response to points 13 and 14, the Applicant acknowledges the residents’ position, but 
the Applicant has a duty to take all factors into account, including traffic disruption and the 
safety of installing across major roads. On balance, the Applicant believes it is appropriate 
to trenchless under the A325 as this is the least disruptive solution, as opposed to open 
cut across the highway. 
In response to 15, the Applicant has considered using horizontal directional drilling in this 
location, however it would require that the drive pit would need to be located within the 
park and as mentioned above, drive compounds are larger than reception compounds. 
The reason the drive pit would need to be in the park is due to the stringing out length 
required for the HDD installations, which would be pulled back through the bore, and this 
would be located within Farnborough Hill School in order to take advantage of the open 
space as opposed to switching the drive compound to the opposite side and into the school 
which would then require a smaller reception pit in the park but an additional stringing out 
area in the park. 

Section 
2.7.1 Health 
and safety 
of park 

1.The levels of noise, vibration and 
dust pollution which the 
surrounding residents will be 

Construction noise and vibration were assessed within ES Appendix 13.3 (REP2-060). 
This used similar schemes to identify potential noise levels associated with typical 
machinery. The noise levels were mapped to identify receptors that would experience 
elevated noise levels. The assessment did not identify any receptors (residential and 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000835-8.14%20Appendix%2013.3%20Noise%20and%20Vibration%20Technical%20note%20Addendum.pdf
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neighbours 
and users 
 

subjected to has not been 
assessed or documented. 
 

community properties) likely to experience significant noise or vibration effects during 
construction at this location.   
Dust has been assessed in Appendix 13.2 Air Quality Technical Note (APP-121). The 
assessment of dust during the construction phase has been carried out using a risk-based 
appraisal. The assessment of human receptors focused on areas extending up to 350m 
from the Order Limits. With the Good Practice Measures set out within the CoCP in place 
there would be no significant effects from dust on receptors.   

Section 
2.7.1 Health 
and safety 
of park 
neighbours 
and users 
Q2 
 

2.Mitigation measures against 
noise, vibration and pollution have 
not been documented. 
 

The Applicant does not agree with this statement. The CoCP includes a number of Good 
Practice Measures to reduce impacts from noise, vibration and pollution (REP2-059). 
Mitigation measures for noise, vibration and pollution are presented in the Register of 
Environmental Actions and Commitments (REAC) in Chapter 16 of the Environmental 
Statement (Application Document APP-056) ).  

Section 
2.7.1 Health 
and safety 
of park 
neighbours 
and users 
Q3-4 

3.The working hours of 7am to 
7pm are too long for a residential 
area. 
4.Weekend working is not 
appropriate in a residential area. 
 

In response to point 3, the Applicant has modified the core construction working hours in 
Requirement 14(1) of the dDCO to reduce the working hours to 8am-6pm Monday to 
Saturday in order to reduce potential impact. 
In response to point 4, the Applicant has no planned work for Sundays. 

Section 
2.7.1 Health 
and safety 

5.There is no commitment to 
implement safety measures which 
will prevent the users of the 

In response to point 5, the Applicant will secure all sites with secure fencing. This is 
secured in the COCP commitment G85 (Application Document APP-056) which state 
that ‘Working areas would be appropriately fenced. The choice of fencing would be 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000241-6.4%20Appendix%2013.3%20Noise%20and%20Vibration%20Technical%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000834-8.13%20Code%20of%20Construction%20Practice%20Explanation%20of%20Changes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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of park 
neighbours 
and users 
Q5-8 
 

remaining part of the park (both 
human and animal) from straying 
into the work area. 
6.There is no documentation on 
whether there will be suitable 
screening to prevent accident or 
injury to members of the public 
and local residents caused by 
flying debris. 
7.Removal of the vegetation in the 
Order Limits will leave 
neighbouring properties 
completely open and exposed to 
the work. 
8.The disturbance caused by the 
work in the park could displace 
rats from the park into 
neighbouring gardens and 
houses. 

decided following a risk assessment, relevant to the work location. Specific areas such as 
compounds may require additional security measures such as lighting, security guards or 
CCTV.’ 
In response to point 6 the Applicant has to comply with the Health & Safety at Work Act 
1974, which requires the Applicant to keep everybody safe. The CoCP commitment G85 
contains the measures to install suitable screening from the construction works. 
In response to point 7, the Applicant has recognised the importance of screening and 
stated its intention in the Queen Elizabeth Park information sheet (Appendix 2) that this 
will be retained. The majority of the private property and park boundary is outside of the 
Order Limits and the Applicant has off set the Order Limits from the boundary.  
In response to point 8, within the CoCP commitment G7 requires that the Applicant takes 
appropriate site layout and housekeeping measures would be implemented by the 
contractor(s) at all construction sites. These may include: 

• preventing pest and vermin and treating any infestation promptly. This would 
include arrangements for the proper storage and disposal of waste produced 
on site; 

• inspecting and collecting any waste or litter found on site. 
 

Section 
2.7.2 Use of 
heavy 
machinery 
in the park 
Q1,4,5 

1.The machinery which Esso 
plans to use is inappropriately 
sized for the park environment. 
4.Esso are not willing to use 
smaller machinery, which would 

In response to points 1 and 4, the Applicant has assessed the vehicles that would be 
required to carry out the works within the park, this is reflected in the reduction of the 
working areas to 5 metres and 10 metres. Machinery has therefore been considered 
appropriately according to this reduced width.  
In response to point 5, information on typical machinery will be included in the method 
statements that the Applicant will provide at Deadline 4.  
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 be much less damaging to the 
park. 
5.The type of machinery which will 
be used in the park has not been 
specified, e.g. typical examples of 
make and model. 

Section 
2.7.2 Use of 
heavy 
machinery 
in the park 
Q2-3 

2.Speed of installation is being 
prioritised over limiting damage to 
the park. 
3.Esso have not considered 
techniques which could be used to 
remove the need for heavy 
machinery in the park.  

In response to point 2, the Applicant has made the conscious decision to reduce the 
working width within the park, which will be a slower installation technique to reduce the 
impacts on the park and therefore speed of installation was not a definitive criterion.  
In response to point 3, the size of machinery is not dictating the space needed to safely 
install through the park. 

Section 
2.7.3 Use of 
the park as 
a haul 
route Q1-2 
 

1.The park will be used as a haul 
route for vehicles accessing the 
drive pit area. 
2.The construction compound in 
the park will be used as a base for 
all the machinery and materials 
used to bore under the A325. 

In response to point 1, the Applicant does not plan to use the route through the park to 
access the reception pit for the trenchless crossing – TC019 – which crosses the A325. 
In response to point 2, the Applicant can confirm that the reception pit compound for TC019 
will be serviced direct from the A325 and will not utilise the park to access or deliver 
materials. These works could take place independent of the other works within Queen 
Elizabeth Park and therefore the route from the southern end of the park may not have 
commenced when the works to TC019 are underway. The works are not interdependent. 
The Applicant can confirm access point work no. 8CZ will be included in the dDCO.  
The construction compound Work no. CO 4AE would only be used for those works within 
Queen Elizabeth Park, including the reception pit for TC018. 
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Section 
2.7.4 
Constructi
on 
compound 
Q1-3 
 

1.The gates and fencing at the 
entrance to the Cabrol Road car 
park will be removed. 
2.If the gates and fencing are 
removed, they will not be replaced 
and returned to the same or better 
condition than when they were 
removed. 
3.Pedestrian access from Cabrol 
Road will be prevented by the 
need to allow safe entry and 
access to the site for construction 
vehicles. 

In response to points 1 and 2, the Applicant is likely to remove the gates and fencing as it 
is considered that this is the best way of ensuring they are not damaged. The gates and 
fences will be refurbished and reinstated at the conclusion of the works within the park as 
stated in commitment G93 and G94. 
In response to point 3, the Applicant will be installing a new pedestrian gate to allow safe 
public access to the park. This will be located to the northern side of Cabrol Road. 
  

Section 
2.7.4 
Constructi
on 
compound 
Q4-6 

4.Trees surrounding the car park 
entrance will be removed or 
reduced. 
5.Trees within the area of the 
compound will be removed. 
6.The number, type and age of 
trees to be removed from the 
compound area has not been 
documented. 

In response to point 4, the trees at the entrance to the car park would not need to be 
removed to allow vehicle access. The Applicant may have to undertake some small scale 
pruning to prevent branches being damaged. 
In response to point 5, we don’t anticipate removing the trees in the compound area.  
In response to point 6, a tree survey of the intended working area (including the compound) 
was completed on 13 December 2019. The final tree survey report and an assessment of 
the trees likely to be removed will be submitted at Deadline 4. 



Southampton to London Pipeline Project  
Responses to Written Representations – Other Parties 

 

 

Page 81 of 8.24 Responses to Written Representations - Other Parties 

 

WR Para 
Ref 

Point raised Applicant response to point raised: 

Section 
2.7.4 
Constructi
on 
compound 
Q7-8 

7.The material to be used for 
surfacing the construction 
compound has not been specified. 
8.There is no commitment to 
reinstate the site of the 
construction compound after it is 
removed. 

In response to point 7, this is detailed in commitment G126: Where new or additional 
surfacing is required on any access tracks and compound areas, these would be 
permeable surfaces where ground conditions allow. 
In response to point 8 the Applicant has made commitment G94: “Land used temporarily 
would be reinstated to an appropriate condition relevant to its previous use.”  

Section 
2.7.4 
Constructi
on 
compound 
Q9-13 

9.Activities in the construction 
compound could cause noise, dust 
and vibration disturbances to 
residents in Cabrol Road. 
10.Access to Cabrol Road and the 
houses along it could be restricted 
while the compound is in use. 
11.Cabrol road will be used as an 
overflow car park for the 
compound. 
12.HGV traffic will cause 
excessive disturbance to 
residents, particularly early and 
late in the day. 
13.Activities in the construction 
compound will attract more rats to 
the area. 

Please see response to 2.7.1 for a response to point 9. The assessment covers all activity 
required to install the pipeline. 
In response to points 10 and 11, the Applicant has not requested any permissions to use 
Cabrol Road, except as a public highway. The Applicant understands that there are 
already parking restrictions in place along Cabrol Road.The Applicant would not park 
vehicles on this road  
In response to point 12, the Applicant appreciates that there will be temporary disturbance 
to residents of Cabrol Road. Works will not require intense HGV movements for the 
duration of the installation works. There is likely to be short peaks of activity and there 
would be staff arriving/ departing each day. Responding to feedback the Applicant has 
reduced the working hours to 8am-6pm, Monday to Saturday. 
Please see answer 2.7.1 for a response to point 13. 
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Point raised Applicant response to point raised: 

Section 
2.7.5 
Alternative 
compound 
at 
Farnborou
gh Hill 
School 
 

1.The siting of the Cabrol Road 
compound compromises public 
safety. 
2.Alternative locations for the 
compound have not been properly 
evaluated. 
3.The promise to maintain access 
to the park will be withdrawn on 
safety grounds. 
4.Even if the park stays open, 
access via Cabrol Road will be 
prohibited on safety grounds. 

In response to point 1, the Applicant has to comply with the Health & Safety at Work Act 
1974, which requires the Applicant to keep everybody safe. Working areas would be 
appropriately fenced. The choice of fencing would be decided following a risk assessment, 
relevant to the work location. Specific areas such as compounds may require additional 
security measures such as lighting, security guards or CCTV. 
In response to point 2, the Applicant has located the compound as close as possible to the 
worksite to reduce the impact. Construction compounds need to be sited near to the 
working area, otherwise materials and equipment would need to be stored in the working 
width, which would conflict with the project’s narrow working commitment. The Applicant 
also notes there is little alternative land nearby to site the compound. The compound has 
been sited in the optimum location to have to minimal impact on trees and vegetation. 
In response to points 3 and 4, pedestrian and cyclist access is secured via commitment 
G79 (Application Document APP-056)‘Pedestrian access to and from … community land 
…would be maintained throughout the construction period.’ which is secured in 
Requirements 6 and 7 of the dDCO (REP2-004).  
 

Section 
2.8.1 
Duration of 
work Q1-4 
 

1.The duration of work required 
from the initial reduction of park 
availability through to the complete 
restoration of the park is unknown. 
2.The timescales quoted by Esso 
may be working time and not total 
elapsed time. For example, 12 
months of working could be 
spread over 2 years. 

In response to points 1 and 2, the Applicant has assessed works to take place for up to 
two years. Its current estimate is that it may be working within the park for up to 12 months. 
However, this would not necessarily be continuous due to the different techniques it would 
be using, which require separate machinery and would have variable periods for 
installation. The two year period is to account for seasonal constraints, such as nesting 
birds and other such ecological and environmental constraints. The Applicant proposes to 
amend the CoCP at Deadline 4 to make clear that the two-year period that has been 
assessed is the maximum period the Applicant may construct in Queen Elizabeth Park.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000777-3.1%20Draft%20Development%20Consent%20Order%20(tracked%20change).pdf
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Point raised Applicant response to point raised: 

3.Quoted timescales get longer 
with each iteration of 
documentation. 
4.There do appear to be any 
penalties imposed for overrunning 
timescales, either for the whole 
project or at specific locations. 

Point 3 is incorrect. Below is an extract from page 10 of the Preferred Route Consultation 
brochure (September 2018). 

 
The two-year period referred to above provides for a worst-case scenario. When the 
Applicant received a number of questions in April 2019, an information sheet was produced 
on Queen Elizabeth Park. This sought to provide information on what may be likely to 
happen based on professional judgement of the construction experts engaged on the 
project.  

 
 
In response to point 4, the Applicant is motivated to complete the construction as quickly 
as possible within the time constraints imposed by environmental and engineering 
challenges due to the cost of the staff and equipment that will be engaged in the 
construction phase of the project. Where the Applicant has committed to specific a time 
period within the CoCP (as will be the case with Queen Elizabeth Park) it will be a secured 
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Point raised Applicant response to point raised: 

commitment and it will be a breach of the related DCO requirement (enforceable by the 
local authority) if the Applicant fails to comply with this commitment. 
 

Section 
2.8.1 
Duration of 
work Q5-7 

5.It is not known which section of 
the pipeline the construction 
compound will serve. 
6.It is not known how long the 
construction compound will be 
active for. 
7.Esso have not said how long it 
will take to construct and remove 
the construction compound. 

In response to point 5, the Applicant can confirm that the construction compound in Queen 
Elizabeth Park – Work No. CO 4AE - will only service the installation within the park. 
In response to point 6, the compound will only be active to support the duration of the 
installation through the park. 
In response to point 7, the Applicant would anticipate that set up and demobilisation of the 
construction compound would each take in the region of three to four weeks, however 
there is the need to reinstate the area after the compound has been removed. And this 
would be seasonally dependant. 

Section 
2.8.1 
Duration of 
work Q8 

8.It is not clear how long the 
consent for tree removal lasts. 
For example, there is a risk that 
trees could be removed during 
maintenance activities after the 
installation is complete. 

In response to point 8, the consent covers installation of the replacement pipeline. The 
Land Agreements (with the Council) govern future maintenance of the easement. 
Maintenance would not impact any trees retained during installation and the reinstatement 
over the easement with suitable native species. 
While the Applicant cannot account at this time for self-seeding, it points towards the 
management of the existing pipelines to demonstrate how it maintains sensitively within 
the park. 
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Section 
2.8.1 
Duration of 
work Q9-10 

9.It is unclear what scale and 
duration of maintenance activities 
are permitted after installation is 
complete. 
10.It is unclear whether working 
width and all other restrictions 
which are in place for the 
installation activities also apply to 
all subsequent maintenance 
activities. 

In response to point 9, the Applicant will regularly monitor and maintain the pipeline and 
easement to ensure the safety and security of the pipeline. The permission for this is 
secured by the easement rights within the Deed of Grant with the landowner (the Council). 
This is comparable to the existing pipeline easement rights and maintenance. 
In response to point 10, access to the pipeline for maintained will be agreed with the 
landowner (the Council), except in emergency circumstances. 

Section 
2.8.2  
Access 
restrictions 
during 
constructio
n Q1,3-5 
 

1.The Cabrol Road entrance to the 
park will be closed to the public. 
3.Access to the park for residents 
who usually use the Cabrol Road 
entrance will require a significantly 
longer walk. 
4.Closing the Cabrol Road car 
park will displace all cars to the 
Farnborough Road car park, which 
does not have a hard surface. 
5.The surface of the Farnborough 
Road car park will deteriorate 
excessively due to increased use. 

Point 1 is covered in the response to 2.7.4 above. 
In response to point 3 access will remain open to pedestrian and cyclists. 
In response to points 4 and 5, the surface of the car park has not been raised with the 
Applicant before. The Applicant has secured a commitment to fully reinstate those within 
the Order Limits including the full resurfacing of the Cabrol Road car park 
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Section 
2.8.2  
Access 
restrictions 
during 
constructio
n Q2, 6-9 
 

2.The local residents will lose the 
use of the park as a commuter 
route to the station. 
6.The reduced area of the park will 
become more crowded and 
damaged by heavier use. 
7.The park will be completely shut 
during the work if adequate access 
cannot be maintained. 
8.There will be no lit path in the 
park during the work. 
9.Pedestrians who use the park as 
a route to Farnborough North 
station may switch to using cars. 

In response to points 2 and 8, there is a second well-used path that connects the Cabrol 
Road entrance to the A325. The Applicant has offered to upgrade the path, including 
lighting, if Rushmoor Borough Council deems it appropriate and would secure this through 
the land agreement.  
In response to point 6, the Applicant does not consider there is evidence to support this 
statement.  
In response to point 7 the park will remain accessible during the Applicant’s works.  
In response to point 9, pedestrians have multiple routes open in this area. The existing 
alternative path provides a green corridor route and there are alternative road diversions 
pedestrians could take. A review by the Applicant has estimated that between one and 
four minutes would be added onto an approximate 22 to 24-minute journey time (using 
Prospect Road and Stake Lane as examples based on a diversion via Union Street). 

Section 
2.8.3 
Negative 
effects on 
house 
values 
 

1.Sellers are likely to have more 
difficulty finding a buyer. 
2.Sellers are likely to receive a 
lower price for their property. 

In response to points 1 and 2, based on the Applicant’s experience of owning and operating 
pipelines, it does not believe that the construction and operation of the replacement 
pipeline through land adjacent to a property would impact the sale of a property. The 
Applicant does not therefore consider that the circumstances for statutory blight are 
applicable. Landowners would still be able to enjoy and use their gardens or land and the 
park. The Applicant’s experience with existing landowners demonstrates that there is very 
little to no impact on people’s use of their properties as a result of having a pipeline in or 
near their land.  
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Section 
2.9.1 
Mitigation – 
trees Q1-2 

1.Esso have not committed to 
replace any trees which they 
remove. 
2.Esso have not committed to how 
many trees will be planted. 

In response to point 1 the reinstatement commitment (G94) secured in the Code of 
Construction Practice ensures the replanting of native trees, with the exception of the 
easement where native shrubs would be planted, which could include species such as 
hazel. 
In response to point 2, the Applicant does not know the exact number of trees to be planted 
as part of reinstatement. However, full reinstatement will be detailed in the LEMP and is 
secured in Requirement 12.  

Section 
2.9.1 
Mitigation – 
trees Q3-4 
 

3.There is no detail on the type or 
age of the replacement trees. 
4.Restrictions on where 
replacement trees can be planted 
could change the character of the 
park. 
 

In response to point 3, while not site specific, the Applicant has stated that where possible, 
reinstatement of vegetation would generally be using the same or similar species to that 
removed (subject to restrictions for planting over and around pipeline easements) (G88). 
Where woodland vegetation is lost and trees cannot be replaced due to the restrictions of 
pipeline easements, native shrub planting approved by Esso would be used as a 
replacement (commitment G87, Document Application APP-056). 
Saplings would be planted as these have the lowest risk of failure. The Applicant has 
committed to a five-year monitoring period.    
Discussion with Rushmoor Borough Council officers has indicated that it would welcome 
the creation of a woodland ride, which is part of the Applicant’s Environmental Investment 
Programme. The Council has requested that rhododendron is removed to open the area 
around the existing path. 
In response to point 4, reinstatement and easement planting will complement the woodland 
character of the park. 

Section 
2.9.1 

5.The commitment to tree care 
following the project is inadequate. 

In response to point 5, a five-year maintenance period would be established for all 
mitigation planting and reinstatement, which has been reflected in the updated dDCO 
submitted at Deadline 3 (Document Reference 3.1(4)). 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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Mitigation – 
trees Q5-6 
 

6.The soil in the park is known to 
be of low quality and replacement 
trees may not establish well 
enough to grow vigorously. 

In response to point 6, the species used for replanting would be selected according to their 
suitability to the prevailing soil conditions. These are likely to be a similar mix to those 
currently growing as the soil is supporting healthy growth of these tree species. The 
specification for planting within the LEMP would be prepared to ensure that the planting 
will establish successfully. During the five-year maintenance period, dead or dying trees 
would be replaced. 

Section 
2.9.2 
Mitigation – 
path  
 

1.The existing footpath will not be 
reinstated. 
2.The replacement path will have 
no lighting or the lighting provided 
will be unsuitable. 
3.The path will either be un-
surfaced or inappropriately 
surfaced. 
4.The route of the path will be 
moved closer to neighbouring 
gardens. 

Points 1 to 3 are covered in the Applicant’s response to section 2.8.2. 
In response to point 4, the Applicant has no plans to change the location of the path as 
part of reinstatement. 

Section 
2.9.3 
Mitigation – 
screening 
Q1-2 
 

1.Removal of screening will leave 
gardens exposed, reducing 
privacy during and after the 
project. 
2.Loss of screening will decrease 
the security of neighbouring 
gardens and houses. 

These questions are addressed in the Applicant’s response to section 2.7.1. 
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Point raised Applicant response to point raised: 

3.Replacement planting will be 
inadequate in terms of size and 
density. 
4.Screening will not be 
immediately replaced. 
5.Residents will not be consulted 
about the type, size and 
effectiveness of any replacement 
screening. 

Section 
2.9.4 
Mitigation – 
car parks 
 

1.The Farnborough Road car park 
does not have any additional 
capacity and will rapidly become 
unusable. 
2.Car parks will be damaged 
during the project and not 
reinstated. 
3.Any reinstatement will not be to 
a sufficient standard. 

In response to points 1, 2 and 3, this issue has not been raised with the Applicant before, 
so it will discuss the matter with Rushmoor Borough Council at its next meeting.  
The Applicant will not damage areas outside of the Order Limits during installation and has 
secured a commitment to fully reinstate those within the Order Limits including the full 
resurfacing of the Cabrol Road car park. 

Section 3 
Alternative 
route 
suggestion
s Q1-3,5 
 

1.Esso has not properly evaluated 
alternatives to routing the pipeline 
through Queen Elizabeth Park. 
2.A route which avoids the park 
was dismissed because of issues 

In response to point 1, the Applicant developed the route in a phased process that included 
multiple public consultations. The park is well known to the Applicant due to the presence 
of its existing pipelines and it was also identified in the Open Space (planning term) 
Assessment (APP-132). However, Farnborough is a particularly challenging area to design 
a route through because of the many roads, railways and residential properties. (This is 
why at the first consultation the corridor split in two in this area.) 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000255-7.1%20Planning%20Statement.pdf
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which have no relevance to the 
area surrounding the park. 
3.Esso have not fully evaluated a 
viable alternative route along 
Prospect Road and Prospect 
Avenue. 
5.Esso have not provided any 
justification for why they are 
unable to use directional drilling 
beneath Queen Elizabeth Park. 
 

When considering the route that broadly followed the preferred corridor, the Applicant 
considered all factors and the proposal route was, on balance, selected as the preferred 
route, consulted upon, and confirmed as the final route before submission of the 
application.   
In response to points 2 and 3, there are many factors that influenced the selection of the 
final route. This included the crossing point of the South Western main railway line and 
then progressing to a suitable crossing point of the A325. The Applicant is confident that it 
has, on balance, selected the most appropriate route in this tightly constrained area.  
The alternative route via Prospect Road has not been previously submitted to the Applicant 
as part of the public consultation or pre-application. The Applicant has considered this and 
concludes it to be unviable for the following reasons: 

• Introduction of open trench street works the full length of Prospect Road from 
the junction with Stake lane to the roundabout with Prospect Avenue and then 
along the full length until the Avenue meets the A325 is a distance of more than 
1.5km. The works would have to be undertaken with carriageway closures and 
the traffic being controlled with traffic management. This would lead to 
considerable congestion to the southern section of Prospect Road where it runs 
beneath the railway, primarily as this short section is already controlled by traffic 
lights. This in turn would back up traffic on the wider road network, such as Cove 
Road. 

• At the northern end there is no viable route from the A325 junction with Prospect 
Avenue to ultimately end up at Ringwood Road, other than to continue with 
open trench street works along the A325, then crossing over at the junction 
where Ship Lane joins the A325. This brings the route back into the Applicant’s 
route down Ringwood Road. 
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• The route would introduce a significant length of street works in a congested 
area. 

• The route would require the Applicant to work in this area for a long duration as 
street works are considerably slower than working in open areas. 

In response to point 5, a detailed assessment of this is in the ISH2-15 (Document 
Reference 8.20).   

Section 3 
Alternative 
route 
suggestion
s Q4 

4.Esso have not engaged with the 
community or Rushmoor Borough 
Council to find out whether a road-
based route for the pipeline would 
be preferable to going through 
Queen Elizabeth Park. 

The Applicant has undertaken two consultations in this area, including the statutory 
Preferred Route Consultation. The Applicant has also been regularly meeting with 
Rushmoor Borough Council since the project commenced in December 2017, including 
forums and one-to-one meetings with Council officers.  
The Applicant has included all consultation responses received that mentioned Queen 
Elizabeth Park at the end of this document (appendix 2).  

Section 4 
The project 
 

1.The remaining service life of 
both existing pipelines has not 
been disclosed. 
2.Differences in materials and 
construction of the two existing 
pipelines has not been disclosed. 
3.The reason why the older 
pipeline can outlast the newer one 
has not been disclosed. 
4.The other existing pipeline which 
runs through the park will have to 
be replaced soon. 

In response to points 1, 4 and 5, Esso is actively monitoring the multi-fuel pipeline and it 
is operating adequately. There is no data that supports the need to replace it in the near 
future and Esso has no plans to replace the multi-fuel pipeline.  
In response to points 2 and 3, the design of the existing aviation fuel pipeline included an 
insulated foam coating. This ensured that the hot heavy fuel oil being transported was 
insulated and kept warm during transportation of the fuel along the pipeline. Whilst a foam 
insulation is an excellent coating for a pipeline in hot product service, it is less resistant to 
the effects of external corrosion on the pipeline. This is why the aviation fuel pipeline needs 
to be replaced, while the multi-fuel pipeline (without this insulation) does not need to be 
replaced.  
In response to points 4 and 5, the Applicant has no plans or need to replace the other 
existing pipeline through the park.   
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5.Replacement of the other 
existing pipeline will be 
undertaken as a separate project. 
6.The new pipeline will be made of 
materials of an inferior quality to 
the one which it replaces. 
7.The new pipeline will have a 
shorter service life than the one it 
replaces. 
8.The new pipeline will need more 
maintenance and repairs than the 
current pipeline. 

Point 6 is incorrect. The pipeline will be made in line with industry standards constructed 
of steel, constructed with present day technology. The wall thickness is greater than British 
Standard PD 8010 (British Standards Institution, 2019) to provide additional long-term 
protection from deterioration or damage. 
Point 7 is incorrect. The ES has assessed the design life of the pipeline to be at least 60 
years, but the Applicant anticipates it lasting much longer.  
Point 8 is incorrect. Maintenance of the current pipeline is increasing, which is why Esso 
is applying for permission to replace it. Please see the Applicant’s response to ISH3-1 from 
4 December 2019 (Document Reference 8.22). 

Section 4.2 
Mapping of 
notable 
trees and 
tree groups 
 

1.There are serious errors in the 
Schedule of Notable Trees. 
2.The preparation and review of 
the Schedule of Notable Trees 
was inadequate. 
3.Errors of this sort cast doubt on 
the accuracy of all other 
documents so far submitted by 
Esso. 
4.The Schedule of Notable Trees 
lists trees which are well outside 
the Order Limits (e.g. T46 and 
T47). 

The Applicant has acknowledged that the grid references in the schedule of notable trees 
was incorrect, however it can confirm that the survey data held by the Applicant is correct. 
An amended Schedule of Notable Trees has been reissued as application document 
(REP2-009).  
The error in grid referencing in the application documents has no impact on accuracy of 
the assessment. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000783-6.4%20Appendix%2010.2%20Schedule%20of%20Notable%20Trees.pdf
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5.The proper co-ordinates of all 
tree groups and woodlands in 
Table 1.3 is not known. 
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8 Response to Written Representations – North Surrey Green Party 
Table 8.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraphs 
6 - 8 

Climate Change  
Concerned that the project is 
counter to the commitment made 
by the government regarding 
carbon emission reduction and air 
quality, because the replacement 
pipeline is 12” compared to the 
existing which is 10” it will carry 
44% more fuel than the existing 
pipeline, that the existing pipeline 
is safe and adequate and does not 
need to be replaced.  

Given the need for a replacement pipeline, paragraphs 2.4.36 to 2.4.38 of the Planning 
Statement (Application Document APP-132) set out the decision for the replacement 
pipeline to be future-proofed. The diameter of the pipeline at the Fawley end of the pipeline 
replaced in 2001 has a diameter of 20cm. This, therefore, limits the throughput of the whole 
pipeline. The diameter of the replacement pipeline is a business decision taken by the 
Applicant. Although the increase in diameter from 10” to 12” results in approximately a 
44% increase in pipeline volume, it does not mean that the pipeline would transport 44% 
more fuel. The increased diameter would allow the Applicant to respond flexibly to both 
seasonal fluctuations in aviation fuel demand and shorter-term changes in demand. 
Paragraphs 2.4.42 to 2.4.46 of the Planning Statement (Application Document APP-132) 
also set out the need for the pipeline to protect against potential supply interruptions 
elsewhere which could affect aviation fuel supplies. As noted above, the increased 
diameter provides additional flexibility to respond to such fluctuations. Here, the Planning 
Statement also references more recent work by the Department for Business, Energy and 
Industrial Strategy which sets out the rationale for increased resilience of fuel supplies 
within the UK. 

Paragraphs  
1-11 

Existing pipeline 
On the basis that the existing 
pipeline can be operated 
‘adequately’ as reported in the 
PEIR and the ES, there is no 
requirement to replace the 

The existing pipeline is working adequately, but the need for inspections and maintenance 
(repair and recoating) is increasing. Therefore, the economic life of the pipeline is reaching 
the point where replacement is the more responsible and cost-effective course of action.  
The existing pipeline was built between 1969 and 1972. It runs from the Applicant’s Fawley 
Refinery, near Southampton, to the West London Terminal storage facility in the London 
Borough of Hounslow. This pipeline was designed differently to the other pipelines in the 
Applicant’s UK network, as it was originally used to transport a type of fuel oil used by large 
industrial sites and oil-fired power stations. The pipeline has a two-inch foam coating to 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000255-7.1%20Planning%20Statement.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000255-7.1%20Planning%20Statement.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

pipeline. Therefore, there is no 
justification for the project.  
The limits oil reserves are likely to 
reduce the use of the pipeline 
before its design life has expired, 
together with a need to reduce the 
reliance of carbon fuels in the 
Government commitment of 
carbon emission, the pipeline is 
not justified.  

keep the product warm. This coating is the ideal coating for a pipeline in hot product service 
but less ideal for protection against external corrosion when in cold service 
This type of oil had to be heated to 50°C to enable it to flow through the pipeline. During 
the 1980s, when natural gas became more widely available in the UK, the need for this 
type of heavy fuel dwindled. With the growth of air travel, the pipeline was then used to 
transport aviation fuel.   
In addition, the Applicant has discounted an option to replace the pipeline in sections as 
the environmental impacts of this option were considered to be greater than the 
replacement of the pipeline under a DCO. The existing alignment, for example, passes 
through areas of ancient woodland that have been designated since consent was given 
for that line.    

Paragraphs 
1-3 

Use of Road tankers instead of 
the replacement pipeline 
This option is based on a false 
assumption that the existing 
pipeline would cease to function, 
as stated above the existing 
pipeline continues to function 
adequately. 

As detailed above, the existing pipeline is nearing the end of its economic life, inspection 
and maintenance is increasing, the maintenance regime is becoming increasingly intrusive 
both for local residents and environmentally. As with many aging assets there comes a 
point at which it is more efficient and sensible to replace than to maintain. 
Without a replacement pipeline, the aviation fuel could be transported by road in tankers, 
as assessed in the Assessment of Alternatives section in Chapter 4 of the Environmental 
Statement (Application Document APP-044).  
Transportation of fuel by pipeline has been established as the safest and most efficient 
method.  

Paragraphs 
1 - 7 

New 12” pipeline 
Concerned that the increased 
capacity of the new 12” pipeline 

The replacement of the pipeline is required for operational reasons and is not connected 
to any other development, including the proposed expansion of Heathrow Airport. 
The diameter of the replacement pipeline is a business decision taken by the Applicant, 
the increased diameter allowing the Applicant to respond flexibly to both seasonal 
fluctuations in aviation fuel demand, and shorter-term changes in demand. From an 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000162-6.2%20Chapter%204%20Design%20Evolution.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

and that this could operate along-
side the new pipeline.  
 
 
 
 
 
 

environmental, engineering and practical perspective there is no difference between the 
installation of a 25cm diameter pipeline and a 30cm diameter pipeline. 
The Applicant can confirm that the replacement pipeline cannot operate alongside the 
existing pipeline as it is a physical impossibility for the Applicant to operate both lines 
concurrently. The section of the existing pipeline that would be abandoned would be 
physically disconnected prior to welding in the new replacement pipeline section. There 
would be no pathway for fuel to enter the abandoned section of the existing pipeline. 
Therefore, both pipelines cannot be operated concurrently. 

 Removal of Vegetation  
Environmental impact of the 
construction of the new pipeline, 
removal of mature trees and 
vegetation and then burnt resulting 
in an environmental impact from 
the loss of the trees and additional 
carbon emissions.  
 

The Applicant has carried out an Environmental Impact Assessment as reported in the 
Environmental Statement (ES). The impact of the pipeline on trees and hedgerows is 
reported in the ES. Tree and vegetation clearance and good practice measures include:  
G87: ‘Vegetation clearance, retention, protection and   replanting/reinstatement drawings 
would be produced prior to the construction phase. The contractor(s) would implement 
these plans including agreed mitigation where practicable.’ This would be secured by DCO 
Requirements 8 (Hedgerows and Trees) and 12 (LEMP). 
G88: ‘Where possible, reinstatement of vegetation would generally be using the same or 
similar species to that removed (subject to restrictions for planting over and around pipeline 
easements).’ This would be secured by DCO Requirements 6 (CEMP), 8 (Hedgerows and 
Trees) and 12 (LEMP). 
G97: ‘Where woodland vegetation is lost and trees cannot be replaced due to the 
restrictions of pipeline easements, native shrub planting approved by Esso would be used 
as a replacement.’ This would be secured by DCO Requirements 5 (CoCP) and 12 
(LEMP). 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

In the Code of Construction Practice (CoCP) (REP2-010), commitment G18 states, 
‘Bonfires and the burning of waste material would be prohibited.’ Therefore, the Applicant 
is committed to ensuring the responsible reuse or disposal of all waste materials including 
any timber from the removal of trees and vegetation in agreement with the landowner. 

 Residential Amenity  
Impacts on residential amenity 
and local businesses from 
construction particularly on 
Woodthorpe Road and Ashford 
Station 

The Applicant has adopted good practice measures to manage these impacts on local 
residents and businesses and, therefore, does not anticipate any significant impacts as 
set out in ES Chapter 13 People and Communities (Application Document APP-053).  
As regards compensation, to the extent that the losses described in the written 
representation are compensatable as a matter of law in accordance with the 
Compensation Code, those losses would be recoverable and the draft DCO does not seek 
to (nor would it be lawful to) exclude their recovery.  

 Inspections and Testing  
Concern about the robustness of 
the new welds on the pipeline and 
the safety of the method for testing 
these welds using radiography. 

Prior to commissioning the pipeline every weld would be tested using Non-destructive 
Techniques to ensure that the quality standard meets design and project specification 
minimum quality requirements.   
These techniques include Automated Ultrasonic Testing and radiography.  
If radiography is utilised, strict safety rules are imposed and constant monitoring is carried 
out to ensure that at no time are members of the public or the workforce subjected to 
radiation exposure, in accordance with the Ionising Radiation Regulations 2017. This is a 
legal requirement enforced by the HSE. Records are maintained and the process is 
regularly audited by an independent auditor and the Applicant to ensure that the safety 
processes are being strictly applied.  
The pipeline then undergoes a full pressure test with water to confirm weld robustness 
before being commissioned into aviation fuel service. 

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000171-6.2%20Chapter%2013%20People%20and%20Communities.pdf
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9 Response to Written Representations – Celia Crescent Resident Group (TW15) 
Table 9.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

N/A Proposed route 
Lack of justification for the 
replacement pipeline. Proposed 
route is inappropriate and will 
cause disruption. 
Q: Provide a detailed explanation 
of 

i) Why the new pipeline is 
required  

ii) The justification for the 
proposed route around 
Celia Crescent 

iii) Why Thames Water were 
told in the initial 
consultation period that 
the line would run under 
Queen Mary Reservoir 
and why the pipeline 
was not routed along 
the North East side of 
Queen Mary Reservoir 
where the existing 
pipeline is, and which 

Requirement for replacement pipeline 
The existing pipeline is working adequately, but the need for inspections and maintenance 
(repair and recoating) is increasing. Therefore, the economic life of the pipeline is reaching 
the point where replacement is the more responsible and cost-effective course of action.  
The existing pipeline was built between 1969 and 1972. It runs from the Applicant’s Fawley 
Refinery, near Southampton, to the West London Terminal storage facility in the London 
Borough of Hounslow. This pipeline was designed differently to the other pipelines in the 
Applicant’s UK network, as it was originally used to transport a type of fuel oil used by large 
industrial sites and oil-fired power stations. The pipeline has a two-inch foam coating to 
keep the product warm. This coating is the ideal coating for a pipeline in hot product service 
but less ideal for protection against external corrosion when in cold service. 
Justification for route near Celia Crescent  
The Applicant balanced environmental, engineering, planning and social/community 
concerns. At Statutory Consultation the Applicant received representations regarding the 
proposed route for the pipeline along Celia Crescent, (Application Document APP-038). 
As a result, the Applicant reviewed the proposed route options from Laleham to the Staines 
Bypass. At Design Refinement Consultation the Applicant consulted upon a new option to 
route the pipeline along Ashford Rd and into Fordbridge Park. This did not route the 
replacement pipeline along Celia Crescent, but did include Celia Crescent as an access 
for construction vehicles to Fordbridge Park. As outlined in Section 12 of the Applicant’s 
Responses to Relevant Representations (REP1-003). 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000157-5.1%20Appendix%207%20Route%20Release.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Thames Water have not 
opposed.   

The Applicant will explore with Surrey County Council the potential to access the works at 
the west end of Fordbridge Park from Woodthorpe Road in accordance with the Action 
Point ISH2-37.  
 
Alternative routes  
There has never been an option to route under Queen Mary Reservoir, the route option 
was to run alongside the western side of the reservoir embankment. The longlisted 
corridors can be seen in Figure 4.2 for Chapter 4 of the ES (Application Document APP-
060). 
There was a suggestion made at the Design Refinements Consultation from the public for 
an alternative route travelling east around the Queen Mary Reservoir. The Applicant did 
not take this alternative forward. See Section 16 of the Design Refinements Consultation 
Summary Report, Appendix 6.18 of the Consultation Report (Application Document 
APP-037).  
The Applicant would also point out that the existing Esso pipeline is not to the east of 
Queen Mary Reservoir as suggested but rather is to the west of the reservoir. 

N/A Inadequate consultation 
The use of Fordbridge Park as a 
working area and Celia Crescent 
as an access route was not 
formally identified within the 
Design Refinements consultation 
or mentioned at a meeting held 24 
January 2019 with residents and 
councillors. 

The Applicant’s aim during consultation was to provide a proportionate level of detail, 
including in the consultation materials and events. It did not include specific details of the 
working area within Fordbridge Park, the wider Order Limits at the west end of the Park 
are to accommodate the equipment required to undertake the trenchless crossing beneath 
Staines Bypass and across Woodthorpe Road. This area is allocated for the sole purpose 
of trenchless crossing.  
Further, the access route to the working area for the trenchless crossing of the Staines 
Bypass (A308) via Celia Crescent was part of sub-option H1a (which was consulted on at 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000179-6.3%20Figures%20Chapter%204%20Design%20Evolution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000179-6.3%20Figures%20Chapter%204%20Design%20Evolution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000156-5.1%20Appendix%206%20Design%20Refinements.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Q: Provide an explanation of why 
the information about the use of 
the park and access from Celia 
Crescent was not included in the 
public consultation or mentioned in 
the meeting. 

the Preferred Route consultation (Statutory Consultation) in autumn 2018). This part of the 
route was then retained as part of the refined route. It was not added at a later stage.  
The meeting held on 24 January 2019 focused on the routing of the pipeline, including 
technical and safety considerations. Attendees did not discuss details as part of this 
meeting. 

N/A Withholding information from 
residents  
Following correspondence with 
residents, the Applicant created an 
information sheet to explain its 
proposals in the area and 
committed to sharing it with 
residents via post. 
Q: Provide an appropriate 
explanation of 

i) Why it took nearly two 
months to produce the 
information sheet?    

ii) Why Esso did not keep its 
promise to ensure every 
resident of Celia 
Crescent was sent a 
copy of the information 
sheet? 

The Applicant created an information sheet regarding route development in Celia Crescent 
(see appendix 5)), which was published on the project website (www.slpproject.co.uk) in 
April 2019. This was created in response to questions received from residents in the area.  
As with all publicly available project materials, the information sheet was drafted with input 
from technical experts across engineering, environment and planning disciplines. It also 
required the creation of new maps and graphics to help people understand the information. 
The Applicant shared the information sheet via post with residents along the sections of 
Celia Crescent who would be affected by the use of the gate (numbers 9-36, 7A and 7B, 
and 1-4 Celia Court) on 30 April 2019. This was to avoid causing any confusion to those 
residents on the sections of Celia Crescent who would not be affected by the use of the 
gate. 

http://www.slpproject.co.uk/
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

N/A Working area description 
Lack of concise technical 
description of the working area for 
the trenchless crossing of the 
Staines Bypass. 
Q: Provide a concise technical 
explanation with the details of the 
infrastructure, logistics, personnel 
and timescales required to build, 
operate and decommission the 
proposed facility (working area for 
trenchless crossing in Fordbridge 
Park). 

At this stage of the project development, the Applicant is only able to estimate the working 
areas and the durations. The working area for the trenchless crossing from Fordbridge 
Park (TC039) would potentially be required for approximately three months. On average, 
there would be 10 operatives working from the drilling site over the duration of the drilling 
works.  

N/A Access to depot/working area 
Lack of clarity from the Applicant 
on the reasons for using the 
access gate at the end of Celia 
Crescent when there are suitable 
alternative access points. 
Q: Provide a detailed explanation 
to justify the use of the gate on 
Celia Crescent. 
Q: Provide an explanation to 
address why the gates on 

At the Issue Specific Hearing on the 4 December 2019 Action Point 37, the Applicant 
agreed to reconsider access to the Park from Woodthorpe Road. The Applicant will consult 
with both Spelthorne Borough Council and Surrey Highways Authority and will report 
progress to the Examining Authority through Statements of Common Ground (Document 
Reference 8.22). 
In relation to points 1, 2, 3, 5 and 7 in the email from Celia Crescent Written 
Representation, Appendix A sheet 16. Would be addressed through the Construction 
Traffic Management Plan (CTMP). An Outline of the CTMP will be submitted to the 
Examining Authority at Deadline 4.  
In relation to points 4, 6 and 10 in the email from Celia Crescent Written Representation, 
Appendix A sheet 16. Would be addressed in the detailed Construction Environmental 
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Woodthorpe Road and Kingston 
Road are not being utilised. 
Q: Provide answers to the 
previously submitted questions in 
Appendix A p16. 
Q: Explain the volume and type of 
vehicles that will be accessing the 
park via the gate on a daily basis 
and for the duration of the building, 
commissioning, operation and 
decommissioning of the site. 

Management Plan, under requirement 6 of the draft DCO and which will be approved by 
the local planning authority (Spelthorne).   
The remaining points along with other installation-related details will be taken into account 
at the next stage of the project.  
Typically, there would be an average of approximately six vehicle movements per day 
through Celia Crescent, comprising vans bringing operatives to the worksite, delivery of 
tools and road tankers to transport drilling fluid. The largest amount of construction traffic 
would be at the beginning and end of the drilling period and this would be approximately 
10 vehicle movements over a four-day period at the beginning and end of the drilling 
operation. The drilling rig would be delivered to site on a vehicle similar in size to refuse 
collection trucks. 

N/A Parking within Celia Crescent 
Lack of detail about the number of 
vehicles requiring access and 
where they will park. 

Vehicles would park within the temporary drilling worksite within the park itself. 
Construction vehicles above for both the open cut and trenchless operations would not 
park within Celia Crescent, they would use the existing public car park within Fordbridge 
Park.  
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10 Response to Written Representations – Windlesham Parish Council 
Table 10.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
2 

Inadequate consultation 
Lack of consultation on final route 
in the area – should have included 
the amendment as a material 
change.  

Paragraph 9.3.15 of the Applicant’s Response to Relevant Representations (REP1-003) 
outlines the Applicant’s justification for the minor modification in Turf Hill. In brief, the 
route selection in this area did not introduce new landowners and did not introduce 
different potential impacts to the community or the environment than the proposals the 
Applicant had previously consulted upon.  
For this reason, the Applicant did not consult on the minor modification in Turf Hill during 
the Design Refinements Consultation (second statutory consultation). 
 

Paragraph 
3 

Sub-option selection 
Lack of justification of why sub-
option F1a (with an amendment) 
was selected. Alternative 
mitigation methods questioned 
and explored.   

The Applicant does not contend that it would not be possible to relocate sand lizards in 
the vicinity of Turf Hill to another location and this did not form an integral part of the 
balancing exercise undertaken by the Applicant in alighting upon the chosen route. 
Rather, the Applicant took the view that, in weighing environmental matters as part of the 
route selection process, the highest form of environmental mitigation would be to avoid a 
route which impacted directly upon optimal habitat for sand lizard. 
It is also relevant to note that the Applicant does not believe that the use of vegetation 
clearance (habitat manipulation) to displace sand lizards in areas of hibernation and 
breeding habitat would be unacceptable to Natural England and this has been 
highlighted in the Draft Rare Reptiles EPS Licence Application (Application Document 
APP-100).  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000220-6.4%20Appendix%207.16%20Draft%20Rare%20Reptiles%20EPS%20Licence%20Application.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
4 

Lack of communication and 
engagement 
Esso did not inform Lightwater 
councillors or residents about the 
variation to the route. 

The Applicant sent a letter to the clerk for Windlesham Parish Council at the launch of the 
Design Refinements consultation on 21 January 2019. This included a link to the 
consultation brochure. Details of the minor modification in Turf Hill could be found on page 
8 of Appendix 6.2 Design Refinements consultation brochure (Application Document 
APP-037). 
Further, the same letter and link to the consultation brochure were also sent to the 
following: 

• MP for Surrey Heath Constituency  

• Councillor for Lightwater, West End and Bisley Ward 

• Councillors for Lightwater Ward 

• Councillors for West End Ward 

• Clerk for West End Parish Council  

Paragraphs 
5 and 6 

Loss of trees and habitat 
Concerns about loss of a 
significant number of tress and 
questions about mitigation.  
 
  

The Applicant is not expecting to remove all trees within the Order Limits. The Applicant 
cannot yet confirm the number of trees that would need to be removed because the 
detailed construction planning necessary to determine the precise location of the 
replacement pipeline is not required to support the application for development consent. 
In commitment NW22 in Chapter 16 Environmental Management and Mitigation 
(Application Document APP-056) the Applicant also states that ‘Working width reduced 
to 15m to reduce impacts to woodland at Turf Hill over an approximate distance of 
888m’.  
The trees within the residential properties are outside of the Order Limits and therefore 
the Applicant is not seeking powers to remove these trees.  
The Applicant notes the location of the Affinity Water watermain and its easement along 
the rear of the properties. This would provide a 3m buffer in which the Applicant cannot 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000156-5.1%20Appendix%206%20Design%20Refinements.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

place the pipeline. Therefore, given the location of the residential property boundaries, the 
watermain offers additional distance away from these trees for the excavation of the 
pipeline trench, further reducing the likely impact on the trees. 
In addition, commitment G88 in Chapter 16 Environmental Management and Mitigation 
(Application Document APP-056) states that ‘Where possible, reinstatement of 
vegetation would generally be using the same or similar species to that removed (subject 
to restrictions for planting over and around pipeline easements’. Further, commitment G97 
in Chapter 16 Environmental Management and Mitigation (Application Document APP-
056) sets out that ‘Where woodland vegetation is lost and trees cannot be replaced due to 
the restrictions of pipeline easements, native shrub planting approved by Esso would be 
used as a replacement’.   
Further details regarding the Applicant’s response in relation to the wider benefits of trees 
can be found in the responses to relevant representations (REP1-003).   

Paragraph 
7 

Flood risk 
Request for assurances that 
mitigation measures would be 
effective. 

The Risk of Flooding for Surface Water mapping shows that Colville Gardens is at risk of 
flooding from surface water. This mapping shows flood risk associated with a watercourse 
that flows from the south via a culvert beneath Red Road towards the western end of 
Colville Gardens.  
As noted above, the Applicant is only intending to remove a small number of trees at this 
location. In the case of Turf Hill, removal of trees would not change the nature of the ground 
surface, and the ground would remain permeable.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000174-6.2%20Chapter%2016%20Environmental%20Management%20and%20Mitigation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000693-Esso%20Petroleum%20Company,%20Limited%208.3%20Responses%20to%20Relevant%20Representations.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Paragraph 
8 

Disruption during construction 
Concerns about noise, dust and 
air pollution, disruption and traffic 
congestion. 

The Applicant recognises that there would be some disruption to the community during 
construction. The Applicant is committed to managing these impacts through the good 
practice measures set out within the Code of Construction Practice (REP2-010) and the 
outline CEMP (Application Document APP-129).  
The Applicant is working with Surrey County Council Highways Department to integrate 
the construction works into their established works planning through the South East 
Permitting Scheme, in order to reduce traffic congestion and disruption on the local 
network. The Applicant has agreed to produce an outline Construction Traffic Management 
Plan (CTMP) for Deadline 4. The contractor(s) would then implement measures within the 
CTMP as set out in commitment G110.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000784-6.4%20Appendix%2016.1%20Code%20of%20Construction%20Practice%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000249-6.4%20Appendix%2016.2%20Outline%20Construction%20Environmental%20Management%20Plan.pdf
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11 Response to Written Representations – Woodland Trust 
Table 11.1: Applicant’s response to Written Representation 

WR Para 
Ref 

Point raised Applicant’s response to point raised: 

N/A Ancient Woodland 
The Woodland Trust state that the 
proposed development is likely to 
impact on numerous areas of 
ancient woodland provided in a 
table. They recommend that the 
Applicant follows the Natural 
England Standing Advice on the 
project with regards to buffer 
zones around ancient woodland.   

The Applicant has submitted a Technical Note on Ancient Woodland and Veteran Trees 
to the Examining Authority at Deadline 2 (REP2-061). This is based on the Natural England 
and Forestry Commission Standing Advice (2018) and sets out the mitigation principles 
for each area of ancient woodland adjacent to the Order Limits. 
All of the ancient woodlands listed within the Woodland Trust Written Response are 
included within the Technical Note on Ancient Woodland and Veteran Trees (REP2-061).  
Natural England and the Forestry Commission have agreed to the approach set out within 
the Technical Note for mitigating effects on Ancient Woodland and potential ancient 
woodland, as outlined within their Statements of Common Ground.    
The Applicant will include the technical note and the actions within it within the Outline 
LEMP submitted to the Examining Authority at Deadline 4.  The LEMP would be secured 
through DCO requirement 12.  
 

 Veteran Trees 
The Woodland Trust state that the 
route will impact four veteran trees 
recorded on the Ancient Tree 
Inventory (197352, 197341, 
193108 and 193090) either 
through direct loss of specimen or 
through impacts to the root 
protection area (RPA). They 
recommend that the Applicant 
follows the Natural England 

Since the publication of the Environmental Statement in May 2019, three veteran trees 
within 15m of the Order Limits were added to the Ancient Tree Inventory in May 2019. 
These are located along Ashford Road, Staines (ID 193108, 193090 and 194703). 
Two further veteran trees (197352 and 197341) were added to the Ancient Tree Inventory 
in November 2019 and are located at Queen Elizabeth Park, Farnborough. These trees 
fall within notable tree group W67, shown on Figure 10.3 (Sheet 9 of 14) in the 
Environmental Statement (Application Document APP-064) 
The Applicant has submitted a Technical Note on Ancient Woodland and Veteran Trees 
(REP2-061) based on the Natural England and Forestry Commission Standing Advice 
(2018). This sets out the proposed mitigation for each veteran tree within 15m of the Order 
Limits.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000836-8.15%20Technical%20Note%20Ancient%20Woodland%20and%20Veteran%20Trees.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000836-8.15%20Technical%20Note%20Ancient%20Woodland%20and%20Veteran%20Trees.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000183-6.3%20Figures%20Chapter%2010%20Landscape%20and%20Visual.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000836-8.15%20Technical%20Note%20Ancient%20Woodland%20and%20Veteran%20Trees.pdf
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WR Para 
Ref 

Point raised Applicant’s response to point raised: 

Standing Advice on the project 
with regards to RPAs for veteran 
trees.   

Natural England and the Forestry Commission have agreed to the approach set out within 
the Technical Note for mitigating effects on veteran trees, as outlined within their 
Statements of Common Ground.    
As set out above, the Applicant will include the technical note and the actions within it 
within the Outline LEMP submitted to the Examining Authority at Deadline 4.  The LEMP 
would be secured through DCO requirement 12.  

 Nation Planning Policy  
Reference to National Planning 
Policy Framework paragraph 175 
and National Policy Statement for 
National Networks paragraph 
5.32.  

The Applicant wishes to highlight that this project falls under National Policy Statements 
EN1 Overarching Energy and EN4 Oil and Gas Supply and Storage and the Planning 
Statement (Application Document APP-132) demonstrates accordance with these 
policies.  

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN070005/EN070005-000255-7.1%20Planning%20Statement.pdf
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Appendix 1: FAQ John Thorne Queen Elizabeth Park - SLP Project 



10/21/2019 FAO John Thorne: Queen Elizabeth Park - SLP Project

https://slpproject.co.uk:2096/cpsess6966860200/horde/imp/view.php?view_token=a_x56ucQG4Vvsid8M1EncF3&actionID=print_attach&buid=4&i… 1/1

Date: 11/04/2019 [12:08 BST]
From: info@slpproject.co.uk
To: 
Subject: FAO John Thorne: Queen Elizabeth Park - SLP Project

Hi John

As discussed with Chris from my team, this email is to provide more context regarding the open space matter
we’d like to discuss with the council. As you’ll be aware, we’ve now released our final route for the
Southampton to London Pipeline.

As part of our application for development consent we have to consider the project’s likely impact on key
open spaces along the route. The Queen Elizabeth Park is clearly one of these spaces.

We are aware that our Order Limits within the Park cover the existing play area (NEAP), near Cabrol Road.
Our understanding is that this facility is well used and that there isn’t a nearby alternative in this part
of the Borough. The installation of the pipeline will result in the removal of this play area for a
temporary period. The project will provide a commitment within the Development Consent Order to reinstate
the play area in full once installation is complete. The project would like to confirm that the Borough is
aware of this and if there are any further comments from the Borough on this matter.

We are more than happy to meet with any member of the Council to discuss this matter.

Many thanks

Philippa Garden
Head of Engagement
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Appendix 2: Queen Elizabeth Park Information Sheet 
 



For more information please visit

www.slpproject.co.uk

This information sheet sets out our proposals for the replacement underground pipeline route through
Queen Elizabeth Park in Farnborough. This is part of our application for development consent for the
full 97km of replacement pipeline, which is currently (October 2019) being examined by the Planning
Inspectorate.

Why are we replacing the pipeline?

The existing pipeline was built between 1969 and 1972, and currently runs through the park. It is
working adequately, but the need for inspections and maintenance is increasing. It is just like your car:
you reach a point where it makes more sense to replace it.

Route development

Farnborough is one of the most complex areas on our route. In developing the route, we have
considered many factors such as public open spaces, wildlife and habitats, protected sites, private
property, railways, and roads. Following extensive public consultation, we have selected a route that
balances the environmental and community aspects in this residential area.

At the Preferred Route Consultation in September/October 2018, we consulted on a route which
broadly follows the existing pipeline and footpath – travelling along the southern edge of Queen
Elizabeth Park.

Consultation feedback highlighted the importance of the trees within the park. In response, we made a
project commitment to narrow working through the park. This means we would only use a maximum of
15 metres width within the 30 metre Order Limits (Order Limits are the outer limits for the project and
define the area we are seeking permission to use). The final route in our application is mostly the same
as at statutory consultation, except for a very minor tweak at the south west boundary, which enabled 
us to make a commitment to narrow working.

Queen Elizabeth Park, Farnborough

© Crown copyright and database rights 2019 OS Licence Number AL100005237

© Crown copyright and database rights 2019 OS Licence Number AL100005237

Final Route 
Order Limit

Preferred Route 
Order Limits

Existing Pipeline



Installing through the park

We plan to use a trenchless 
technique, such as a directional drill, 
to install from Stake Lane to the 
western end of Queen Elizabeth 
Park, as this would enable us to 
maintain the flow of traffic along 
Prospect Road during installation 
and avoid the allotments. 

The drill pit would be tucked in the corner of the park, with a construction compound placed behind 
the car park to keep materials and equipment safe. The works in this area would require the temporary 
suspension of the car park and the temporary removal of the children’s play area to create a safe working 
area and support installation through the park. 

From this south west corner we would use open-cut trench techniques to install the pipeline along the 
southern boundary of the park, with the aim of installing near to the existing pipeline and near to the 
path. 

As the route meets the south east corner of the park, there would be a drill pit to enable trenchless 
installation under the A325 to reach the grounds of Farnborough Hill School, reducing the impact of 
installation on the wider community. We would maintain safe pedestrian and cycle access from Cabrol 
Road to the A325 by providing a diverted path to the north of the route.

Our application – what we’ve asked for

We are seeking permission to install a 30cm steel pipeline within an area defined by our Order Limits. 
This area is typically 30 metres wide for the project. However, to reduce the impact on trees we have 
committed to only using a maximum 15-metre-wide working area for the open-cut installation within 
the park. 

• To reduce impacts on trees we would try to install near the path, which broadly follows the existing 
pipelines.

• We are committed to full reinstatement following installation, with native shrubs being planted within 
the six-metre-wide protective strip over the pipeline. The reinstatement of the car park would include 
resurfacing. 

• We are committed to replacing the children’s play area and, with the agreement of the Council, 
providing a temporary play area during installation.

• We intend to maintain access for pedestrians and cyclists through the park by facilitating a path 
through the northern section of the park. 

• We have committed to trenchless installation under the A325 and Prospect Road. 

• We have included a temporary compound in the park to facilitate installation within the park. 

• We would communicate works in advance to the community and park users, and this would be part 
of our community liaison plan commitment.

30m Order Limits

6.3m*  
protected strip

Replaced with  
native shrubs

Fully  
reinstated

Fully 
reinstated

15m* narrow working area

* The 15m working area and 6.3m protected strip may be placed anywhere within the  
 30m Order Limits and is dependent on local features.  
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How long will it take?

Open-cut installation is less complicated than trenchless and so installation through the park would take 
less time than the trenchless installation techniques taking place in both the south west and south east 
corner of the park, as these areas are more challenging.

Our current estimate is that we may be working within the park for up to 12 months. However, this 
would not necessarily be continuous due to the different techniques we would be using, which require 
separate machinery and would have variable periods for installation.

After installation

We would only fence off areas within the park while they are needed for installation. After this, we would 
start to return the area to a suitable park environment. A new playground would be installed, the path 
reinstated and native trees planted to replace those we have removed, where possible.

In the six-metre-wide protected strip of land above the pipeline, we would plant smaller native shrubs. 
We do this to restrict what can take place within the strip of land that lies over the pipeline, in order to 
prevent damage to the pipeline once it has been laid.  

Once the pipeline has been installed, people would be able to use the park as before with no impact 
from the pipeline’s day-to-day operation.

Trees

We have committed to using a maximum working width of 15 metres in Queen Elizabeth Park to reduce 
impacts on the park and trees. This commitment can be found in Chapter 16 of our Environmental 
Statement submitted as part of our application for development consent.

Our aim is to avoid removing trees where possible. We cannot yet confirm the exact number of trees we 
may need to remove because the detailed construction design takes place after our application has been 
submitted and much nearer the start of installation – which we expect to start in 2021.   

Environmental Investment Programme

We are working with Rushmoor Borough Council to agree on a number of voluntary environmental 
investment activities, over and above the reinstatement that we have already committed to do. We 
have discussed with the Council a proposal to improve the woodland trail within the park by planting 
wildflowers along the six-metre-wide protected strip. 

Next steps

The application process is now being managed by the Planning Inspectorate and the latest updates 
about our application can be found at: https://infrastructure.planninginspectorate.gov.uk/projects/
south-east/southampton-to-london-pipeline-project/

You can view our interactive map of the route at: www.slpproject.co.uk

We are still on hand to answer your queries about the project and you can get in touch with us on the 
below details.

         info@slpproject.co.uk 

         07925 068 905

3
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Appendix 3: Responses to Consultation Regarding Queen Elizabeth Park 
 



Responses to consultation regarding Queen Elizabeth Park, 

Farnborough  

  



Corridor Options Consultation 
 

Member of the public 

User ID 347 – 17/04/2018 

Specific concern is that the existing route through Queen Elizabeth Park in Farnborough 

should be followed - NOT the alternative diverting along Prospect Road which will lead to 

severe traffic disruption. Feel free to clear as much Rhododendron and birch trees as you like 

- which have grown since the original pipe was installed here BUT no mature Beech, Oak or 

Chestnut trees should be felled or compromised. 

  



Preferred Route Consultation 
 

Prescribed consultee – Thames Water  

User ID 100292 – 26/10/2018 

SU8656 450mm gravity surface water sewer 450mm internal diameter gravity located at 

1.3m deep surface water sewer located between the Allotment Gardens and Queen Elisabeth 

Park 486466 156010 

 

Local authority – Rushmoor Borough Council  

User ID 335032 – 22/10/12019 

Queen Elizabeth Park 

The pipeline runs along the boundaries of this site and is likely to cause significant damage to 

the tree cover. Due to the impact on both the golf course and Queen Elizabeth Park it is my 

view that mitigation should be provided for habitats lost or disrupted. It is also important that 

the pipeline should show a biodiversity gain in line with the National Planning Policy 

Strategy. The works will cause significant disruption to the users of both sites and therefore it 

is my opinion that community compensation should also be provided 

Both [redacted] and I feel that the compensation and biodiversity gain should be focused at 

Queen Elizabeth Park and the woodland is in desperate need of survey and management. We 

would value discussion regarding the funding of the Queen Elizabeth Park restoration 

scheme which would require the following expenditure. 

• A full habitat survey 

• A 10yr management plan 

• A public communications program 

• Restoration of any trees removed or establishment of alternative habitat 

• A contribution to clearance the Rhododendron ponticum 

• Restoration of the car park 

 

Member of the public 

User ID 331408 – 15/10/2018 

Area of concern: 

Pipeline section through Queen Elizabeth Park in Farnborough, particularly the section along 

the rear boundary of [redacted]. 

 

Issues: 



Working width required during installation 

Loss of trees during pipeline installation 

Loss of trees and bushes providing screening between our garden and the park 

Permanent change in view from our house and garden into the park 

Permanent changes allowing direct unobstructed views from the park into our house and 

bedrooms 

Change in character of the park for the local community who use it (during and after 

installation) 

 

Details: 

Queen Elizabeth Park is unique within Farnborough: 24 acres of woodland in the centre of an 

urban area which provides a quiet and peaceful space for local residents to walk, exercise 

their dogs, play and get away from the surrounding noise. It is one of the few places in the 

area where it is possible to completely get away from the traffic noise of the surrounding 

roads. There are numerous large mature trees giving a mostly unbroken canopy over the 

entire area. According to Hampshire Gardens Trust, it is of local heritage merit. 

 

Our back garden backs directly onto Queen Elizabeth Park. The fact that our garden backs 

onto woodland is a major reason why we chose this house. 

 

A path in the park runs parallel to our rear boundary. Between this path and our rear fence 

there are trees and bushes which provide screening and privacy. On the far side of the path 

are numerous large trees. 

 

We believe the existing pipeline is located somewhere between the path and our rear fence. 

 

We understand the proposal is to install the new pipe a few metres further into the park than 

the existing pipe. The stated working width of 20 metres is not available anywhere along this 

path. 

 

Installing the pipe through Queen Elizabeth Park will inevitably result in the loss of trees and 

bushes and we really wish that this were not necessary. Ideally, all trees on the far side of the 

path could be retained to protect the environment and to reduce the social impact of the 

project. 

 

However, if the pipeline must run through the park along the currently indicated route, we 

would strongly request that the trees and bushes between the path and our garden are not 

disturbed, reduced or removed in any way. 

 

Losing trees will affect views into and out of the park. Even if trees are replanted, the 

seclusion and privacy of our garden will never be the same again for all the time we are likely 

to be in our house. 

Comments on Preliminary Environmental Information: 

7.3.29 of the Preliminary Environmental Information Report claims that the preferred route 

has been developed to avoid vegetation where possible but from our perspective this does 



not seem to be true. It seems as if the route has been chosen to follow the existing pipeline as 

closely as possible, regardless of how many trees may be affected. 

 

The Preliminary Environmental Information Report does not mention any particular care 

being taken or any specific installation techniques being used in the Queen Elizabeth Park 

section in Farnborough. 

 

The working width of 20 metres is not available anywhere in Queen Elizabeth Park without 

losing a large number of trees. Even a reduced working width looks difficult to accommodate 

at almost any point within the park, on the assumption that the extent of a tree’s branches 

indicate the extent of the roots. 

 

Section 7.3.26 of the Preliminary Environmental Information Report mentions that 

replacement planting of trees along the route would decrease the impact in the medium to 

long term. The size and age of the trees in Queen Elizabeth Park means that it will be many 

generations before the replacements grow to the same size. None of us will live to see this, so 

the impact is permanent as far as we are concerned. 

 

Member of the public 

User ID 328308 – 18/09/2019 

The play area in Queen Elizabeth Park is fairly new and was installed in the 10 years we have 

lived in Stake Lane. It would be a shame to have to rip it out and ave to replace it. There is 

also a pond in this park which is not even mentioned in this document as a wildlife area. 

  



Design Refinements Consultation 
 

Local authority – Rushmoor Borough Council 

User ID 337761 – 22/02/2019 

Rushmoor is heavily urbanized and contains few semi natural habitats or open spaces. This 

project will disrupt a number of these sites temporarily with some of the proposals leading to 

the loss of trees, which will have a more permanent impact. I would like to meet with the 

team to discuss the issues below and agree avoidance and/or mitigation measures and a 

scheme to ensure biodiversity gain within Queen Elizabeth Park, Southwood Country Park 

SANG and along the green routes within the borough. 

Queen Elizabeth Park 

The pipeline runs along the boundaries of this site and is likely to cause significant damage to 

the tree cover. Due to the impact on both the golf course and Queen Elizabeth Park, it is my 

view that mitigation must be provided for habitats lost or disrupted. It is also important that 

the pipeline should show a biodiversity gain in line with the National Planning Policy 

Strategy. The works will cause significant disruption to the users of the site and therefore it is 

my opinion that community compensation should also be provided 

I am concerned that within the site visit ESSO appeared unwilling to consider providing 

anything outside the red line on this site. The significant loss of trees will not be mitigated for 

many years and the lack of natural habitat within Rushmoor means that this project will cause 

the loss of a significant percentage of natural habitat at the residents disposal. 

We wish to discuss urgently the funding of the Queen Elizabeth Park restoration scheme 

which would require the following expenditure. 

- A full habitat survey 

- A 10yr management plan 

- A public communications program 

- Restoration of any trees removed or establishment of alternative habitat 

- A contribution to clearance the Rhododendron ponticum 

- Restoration of the car park 

The recent biodiversity gain consultation indicates that the government will expect the Defra 

metrix to be used to ensure biodiversity gain. Due to the period it will take for the trees to 

reestablish it is likely that the metrix will recommend a significant mitigation package. I hope 

we can meet to discuss this issue soon. 
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Appendix 4: Red Road and Turf Hill 



For more information please visit

www.slpproject.co.uk

Development of the route – Sub-options F1a, F1b and F1c

We have been working on our proposals for the Southampton to London Pipeline, which will replace our 
existing underground aviation fuel pipeline. Since launching the project in 2017 we have met with Surrey 
County Council, Surrey Heath District Council, Surrey Highways and Natural England, and have listened 
to the feedback from three public consultations. These meetings and feedback from the consultations 
have helped us understand the local area and have informed the final route selection.

Preferred route consultation

In September/October 2018, we consulted on  
sub-options F1a, F1b, F1c in this area.

• F1a crossed Red Road (B311) at the junction with 
Lightwater Road, and followed an existing track to 
Guildford Road

• F1b followed Red Road and re-joined the existing 
pipeline route to follow it to Guildford Road

• F1c followed an existing track to re-join the existing 
pipeline route and follow it to Guildford Road

Consultation responses raised concerns that:

• F1a would lead to the removal of trees

• F1a followed a well-used footpath that, at the westerly end near Red Road, is very narrow

• F1b used Red Road, which is very busy and would likely have significant traffic impacts

• F1c would affect sensitive wet heathland habitats and protected species including reptiles and 
amphibians

• F1c would go through a Biodiversity Opportunity Area where habitats can be created

• F1c would have less visual impact on local residents and from Red Road

• All options would impact Public Rights of Way in Turf Hill Park

Selecting a route in this area

Selecting a single sub-option in this area was challenging as we had to take into account that Turf 
Hill Park is part of the Colony Bog and Bagshot Heath Site of Special Scientific Importance, and 
the internationally protected Thames Basin Heath Special Protection Area. It is protected due to its 
important wet heathland habitat, which is used by ground nesting birds in summer. We also considered  
the residential, community and road-related impacts.

We had also continued our environmental impact assessments during the consultation period and found  
sand lizards along the F1b and F1c sub-options. Sand lizards are a European protected species.

The combination of hibernating sand lizards and ground nesting birds (both protected species) along 
F1b and F1c were a critical consideration for route selection.

Red Road and Turf Hill

F1a

F1b

F1c



As a result of consultation feedback and 
this technical information we merged sub-
options F1a and F1b. This was to reduce the 
impact on the most sensitive and protected 
environmental features and animals that live 
in Turf Hill Park. This also allowed us to avoid 
the narrowest part of the public footpath at 
the western end of sub-option F1a.

Having developed the final route in this area, 
we were keenly aware that we could not 
avoid all the established trees and traffic disruption along Red Road. To reduce these impacts, we have:

• Made sure the outer limits for the project are wholly within Turf Hill Park and do not use any land from 
residential properties bordering the park

• Committed to narrow working in this area and hope to install the pipeline along the existing footpath 
to reduce the impact on trees

• Where practicable we will reinstate the land to its former state

Announcing the final route in this area

As part of the Design Refinements Consultation in January 2019 
we released the outcome of our sub-option selection and wrote 
to all affected landowners to confirm if they were on a selected 
or deselected sub-option. The selection was also published in the 
Design Refinements Consultation Booklet, on our website and in our 
e-newsletter that people have signed up to on our website. 

Once we completed the Design Refinements Consultation and 
selected our final 97km route, we sent a booklet to all properties 
within 50m of the outer limits of the project. We also updated our 
website and sent an e-newsletter to subscribers.

Next steps – submitting our application for development consent 

Our team is now working to prepare documents to support our 
planning application for a special type of planning approval, called 
a Development Consent Order. This is the type of approval required 
by projects that are classed as Nationally Significant Infrastructure 
Projects (such as this), and the final decision is taken by the Secretary 
of State for Business, Energy and Industrial Strategy. We aim to submit 
our application in late spring of this year. 

Although the final pipeline route has been selected, we encourage 
anyone with questions on the next phases of the project to get in 
touch with us. We will continue to monitor the project email address 
and phone line throughout the Development Consent Order process, 
so we can respond to your enquiries. We will also continue to keep 
you updated on the project via the website and e-newsletter.

Managing impacts 

• We will use narrow 
working, between 5-10m 
wide, to reduce the 
number of trees we need 
to remove

• We will use established 
working practices to 
reduce impacts to tree 
roots and impacts on 
neighbouring woodland

• We will agree traffic 
management plans with 
Surrey County Council 

• We will only have sections 
of Red Road under traffic 
light control at any time to 
maintain traffic flow 

Contact us
info@slpproject.co.uk

07925 068 905

www.slpproject.co.uk

© Crown copyright and database rights 2018 OS Licence Number AL100005237

© OpenStreeMap contributors
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Appendix 5: Route Development Celia Crescent 
 



For more information please visit

www.slpproject.co.uk

Preferred route consultation – September/October 2018

In autumn 2018, we consulted on two sub-options in this area.

Sub-option H1a followed the existing pipeline near Queen 
Mary Reservoir and past Laleham Substation before crossing 
the B377 into Fordbridge Park. A trenchless crossing from the 
park would pass under the Staines Bypass (A308).

Sub-option H1b proposed the replacement pipeline to be 
installed either along Woodthorpe Road or along Celia 
Crescent, where it would enter into Fordbridge Park for the 
trenchless crossing of the Staines Bypass.

Following feedback from the preferred route consultation, 
ongoing engagement with landowners, and early involvement 
with contractors, we had to deselect both sub-options H1a 
and H1b.

H1a was deselected to avoid the safety risk of installing close to 
the edge of the reservoir, alongside a major gas main and below 
overhead power lines (see diagram overleaf). As a responsible 
operator we could not select an option with significant risks to 
local water and gas supplies, and to our installation teams.

H1b was deselected due to the narrow residential roads, 
proximity to schools and the development plans for the Manor 
Farm Quarry. The publicly available planning application for the 
quarry shows that the route taken by H1b would travel through 
a small embankment (bund) that is a retaining wall for a new 
lake. This would be in place by the time we install the pipeline and 
would have posed a significant engineering challenge to install 
the pipeline but, more importantly, would have posed safety risks 
for the ongoing maintenance of the pipeline. 

Order limits
The outer limits for the project, including the route and any temporary working areas, shown as a red 
outline on the map.

Limits of deviation
The maximum area within which the pipeline could be installed, shown as yellow shading on the map.

Possible pipeline location
The proposed location of the pipeline within the limits of deviation, shown as a dashed blue line on 
the map. This represents Esso’s current assumptions on the location of the replacement pipeline, but 
if granted development consent, it could be anywhere within the limits of deviation. This flexibility is 
required in case of any unforeseen ground conditions and local features.    

Route development: Celia Crescent

© Crown copyright and database rights 2019 OS Licence 
Number AL100005237
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Design refinements consultation – January/February 2019 

Several responses from the preferred route consultation suggested an alternative route along Ashford 
Road, in place of the two sub-options. This is the refined route that we consulted on between  
21 January and 19 February 2019. 

The trenchless crossing from Fordbridge Park under the Staines Bypass, River Ash and Woodthorpe 
Road was retained within our refined order limits. We also retained the existing access gate into 
Fordbridge Park on the north western end of Celia Crescent. The order limits do not include Celia 
Crescent itself as it is a public highway, and so we can only use it for vehicle access. We would not be 
able to install the replacement pipeline within the road. 

The proposed use for the gate would only be for access to the north west corner of Fordbridge Park, 
which we would use as a working area for a trenchless crossing. This would enable us to install the 
pipeline underneath the Staines Bypass, River Ash and Woodthorpe Road and would avoid the need to 
disrupt traffic on either of those roads, or impact the flow of the river.

• We would use the gate at 
the north western end of 
Celia Crescent to access 
Fordbridge Park

• It would not be a depot, 
but a working area for the 
trenchless crossing of the 
Staines Bypass, River Ash 
and Woodthorpe Road in 
the north west corner of 
the park

• We are not installing the 
replacement pipeline along 
Celia Crescent 

Our intention would be to transport the drill rig and equipment needed 
for the trenchless crossing in and out of Fordbridge Park through the 
gate on Celia Crescent, which would only be two sets of equipment 
movements (once in, and once out of the park). These vehicles would 
be a similar size to a refuse lorry or large removal van. 

The park gate on Celia Crescent is currently used for maintenance 
access into the park.

Access 
gate

Pinch 
point
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Map from design refinements consultation
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Access to Fordbridge Park via Celia Crescent

Why we are not using other access points to the working area for 
the trenchless crossing, such as the gate on Kingston Road (B377)
The main reasons that we are retaining access rights through the 
gate into Fordbridge Park from Celia Crescent are:

• East of the gate there is a pinch point within the park that would 
require significant tree removal to enable us to access the western end 
of the park from the eastern end, adjacent to the A308 roundabout. 

• We wish to reduce the amount of time areas of the park are fenced 
off by the project.

Reducing tree loss at the pinch point. This area can be seen on the 
map overleaf where the limits of deviation narrow to fit between 
the end property on the north eastern end of the Crescent, mature 
trees and the electricity pylon located within the park. While we are 
committed to using narrower working areas to reduce the impacts on trees in Fordbridge Park, if we 
were to access the working area for the trenchless crossing via the main park area, we would need to 
remove more trees. 

Reducing impact on the park. There is a National Policy Statement (created by the government to 
provide a framework for large infrastructure projects such as this one), which directs us to minimise the 
temporary loss of open space, such as park land. As lots of people use Fordbridge Park, it is important 
that we reduce the amount of space we use and the time we use it for. Trenchless installation typically 
takes longer than open-cut installation. If we were to access the working area in the north west corner 
of Fordbridge Park via the main park area, we would need to maintain vehicle access and fence off an 
access road through the park for the entire duration of the trenchless installation. 

Reducing disturbance to residents of Celia Crescent

We are aware that Celia Crescent is a narrow, residential road and 
would plan to keep heavy vehicle movements to a minimum. We 
believe this is the most appropriate way to install in this area and 
have carefully considered the balance between reducing the impact 
on Celia Crescent and keeping the installation time and impacts to a 
minimum within Fordbridge Park.  

Our proposal is to drill from the north west corner of Fordbridge Park, 
under the Staines Bypass, River Ash and Woodthorpe Road, coming out 
the other side at a recreational area to the west of Woodthorpe Road. 

We would transport the drill rig and equipment needed for the trenchless 
crossing in and out of Fordbridge Park through the gate on Celia 
Crescent. This would only be two sets of equipment movements (once 
in, and once out of the park). These vehicles would be a similar size to a 
refuse lorry used by the local council or a large removal van. 

The sections of pipeline would be laid out in the area next to Woodthorpe Road and pulled back through 
the drill to Fordbridge Park. This means we do not anticipate needing to transport long lengths of pipeline 
through the access point at the end of Celia Crescent. 

We need to use Celia 
Crescent for access to:

• Avoid the need to remove 
trees within Fordbridge 
Park

• Reduce the amount of time 
we are working in the park

• Reduce the space that we 
need to fence off within 
the park

• There would only be 
two sets of equipment 
movements – once in and 
once out of the park 

• Vehicles carrying 
equipment would be a 
similar size to refuse lorries 
used by the council or large 
removal vans

• Day to day, we would only 
use the gate for small 
vehicles such as vans
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1. Open-cut trench techniques through the main area of the park. 
Topsoil Haul route Working area

Working width

Trench FencingSubsoilFencing

not to scale

Not to scale

2. Trenchless techniques to cross the Staines Bypass, River Ash and Woodthorpe Road.

Horizontal Directional Drill Pulling head Pipeline

Rods removed Launch pit RailwayRoadWatercourse Reception pitFencing Fencing

Not to scale

Within the park, both the working area for open-cut and trenchless techniques would be securely 
fenced off within the order limits. Within these areas, there would be room for any parking needed for 
vans and for mobile welfare units, which include toilet facilities.

Aside from this, we would aim to use the gate only for small vehicles such as vans to avoid the need to 
travel through the park itself at the start and end of each working day.

In summary, we would only use Celia Crescent as a road for vehicles to drive on to reach the existing 
access into the park. We will not be installing the pipeline within Celia Crescent itself, nor would we be 
storing any equipment in the Crescent. 

Installation within Fordbridge Park 
The installation of the replacement pipeline within Fordbridge Park would take place in two parts:

You can find out 
more about our 
installation techniques 
at: www.slpproject.
co.uk/installation-
techniques/ 

Open-cut trench 
techniques

Trenchless 
techniques
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