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1 Introduction 

1.1 The Scheme 

1.1.1 The scheme involves the construction, operation and maintenance of a new bascule 

bridge highway crossing linking the areas north and south of Lake Lothing in Lowestoft, 

hereafter referred to as the Lake Lothing Third Crossing ("the Scheme"). 

1.1.2 The Scheme would provide a new single-carriageway road crossing of Lake Lothing, 

consisting of a multi-span bridge with associated approach roads, and would comprise:  

 an opening bascule bridge over the Port of Lowestoft, in Lake Lothing;  

 on the north side of Lake Lothing, a bridge over Network Rail's East Suffolk Line, and 

a reinforced earth embankment joining that bridge, via a new roundabout junction, to 

the C970 Peto Way, between Rotterdam Road and Barnards Way; and 

 on the south side of Lake Lothing, a bridge over the northern end of Riverside Road 

including the existing access to commercial property (Nexen Lift Trucks) and a 

reinforced earth embankment (following the alignment of Riverside Road) joining this 

bridge to a new roundabout junction with the B1531 Waveney Drive. 

1.1.3 The Scheme would be approximately 1 kilometre long and would be able to 

accommodate all types of vehicular traffic as well as non-motorised users, such as 

cyclists and pedestrians.   

1.1.4 The opening bascule bridge design would allow large vessels to continue to use the 

Port of Lowestoft.   

1.1.5 A new control tower building would be located immediately to the south of Lake Lothing, 

on the west side of the new highway crossing, to facilitate the operation of the opening 

section of the new bascule bridge. 

1.1.6 The Scheme would also entail:  

 the following changes to the existing highway network: 

 the closure of Durban Road to vehicular traffic at its junction with Waveney 

Drive;  

 the closure of Canning Road at its junction with Riverside Road, and the 

construction of a replacement road between Riverside Road and Canning 

Road to the west of the Registry Office; and 

 a new access road from Waveney Drive west of Riverside Road, to provide 

access to property at Riverside Business Park;  

 improvements to Kimberley Road at its junction with Kirkley Run; and 

 part-signalisation of the junction of the B1531 Victoria Road / B1531 Waveney 

Drive with Kirkley Run; 

 the provision of a pontoon for use by recreational vessels, located to the east of 

the new highway crossing, within the Inner Harbour of Lake Lothing; and 



  Lake Lothing Third Crossing 

  Interim Code of Construction Practice 

   

-------------------------------------------------------------------------------------------------------------------------- 

3 

 

 works to facilitate the construction, operation and maintenance of the Scheme, 

including the installation of road drainage systems; landscaping and lighting; 

accommodation works for accesses to premises; the diversion and installation of 

utility services; and temporary construction sites and access routes.   

1.1.7 The works required for the delivery of the Scheme are set out in Schedule 1 to the draft 

DCO (application document reference 3.1), where they are referred to as "the 

authorised development", with their key component parts being allocated reference 

numbers, which correspond to the layout of the numbered works as shown on the 

Works Plans (application document reference 2.4).  The General Arrangement Plans 

(application document reference 2.2) illustrate the key features of the Scheme.   

1.1.8 Plate 1 below provides a diagrammatic representation of the Scheme: 

Plate 1: Location of the Scheme in Lowestoft 

 

1.2 Purpose of this report 

1.2.1 This interim Code of Construction Practice (interim CoCP) has been prepared as an 

Appendix to the Environmental Statement (ES). The interim CoCP includes: 

 The context and underlying principles of environment management for the Scheme 

that the Contractor will be required to develop in a full CoCP, as required by the DCO; 

 The principal obligations upon the Applicant when appointing the Contractor for the 

construction of the Scheme; 

 The guidelines to be used during construction and how they will be mandated and 

applied; and 
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 The details of, or references to, the construction phase mitigation measures for each 

relevant environmental topic assessed in the ES – and for which the CoCP will be the 

principal delivery mechanism. 

1.2.2 The Applicant must appoint a main works contractor (the Contractor) to construct the 

Scheme.  The Contractor will be responsible for undertaking the detailed design in 

accordance with the parameters of the DCO and the commitments within this interim 

CoCP.   

1.2.3 Following appointment the Contractor will be responsible for producing a full CoCP that 

must be consulted upon with Waveney District Council and the Environment Agency 

and then approved by Suffolk County Council (SCC), and must provide greater detail 

and clarification on those matters relating to the detailed design and their working 

methodology (and the mitigation measures that will therefore apply to this methodology) 

that cannot be finalised at this stage. The production of this full CoCP is secured as a 

requirement of the DCO.  

1.2.4 The interim CoCP acts as an environmental management system (EMS) framework, 

under which the construction of the Scheme must be undertaken to reduce possible 

impacts upon the environment. It sets out the high level obligations that the Contractor 

must abide by and it is also the mechanism by which the construction-related mitigation 

identified in the ES is secured. 

1.2.5 The full CoCP must set out the Contractor’s roles and responsibilities as well as 

methods of environmental controls that will be employed including:  

 Training and briefing; 

 Risk assessments and mitigation; 

 stakeholder engagement; and 

 monitoring to be undertaken during the detailed design and construction of the 

Scheme. 

1.2.6 The full CoCP will apply to all works authorised by the DCO and undertaken by the 

Contractor, and must be in compliance with the terms of this interim CoCP.  Compliance 

with the full CoCP is a legal requirement of the DCO and any non-compliance would be 

a breach of the terms of the DCO.  Suffolk County Council as county planning authority 

will be responsible for enforcing the Contractor’s compliance with these requirements. 

1.2.7 Nothing in this CoCP precludes the full CoCP being amended by the Contractor 

following their approval by the county planning authority to reflect any changes to 

construction methodology.  

1.2.8 However, any submission for such amendment must include evidence, including details 

of further mitigation where necessary, to demonstrate that the construction method will 

not give rise to materially new or materially different environmental effects to those 

reported in the ES. 
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2 General Construction Information 

2.1 Programme 

2.1.1 Subject to development consent, it is anticipated construction of the Scheme would 

commence in late 2019 and take approximately two years to complete. 

2.1.2 An outline programme, based upon a two year construction period that shows the 

main construction activities from mobilisation through to Scheme opening is shown in 

Plate 5-2 in Chapter 5 of the ES.   

2.2 Construction activities 

2.2.1 Section 5.6 of the ES identifies the main construction activities that will be undertaken 

to construct the Scheme.   

2.3 Construction hours 

2.3.1 The core working hours for construction of the Scheme will be 07:00-19:00 on 

weekdays and 07:00-12:00 on Saturdays, with the exception of bridge construction 

works, with a one hour mobilisation and demobilisation period before and after the 

working day. Limited non-disruptive work such as office and preparatory work will take 

place either side of these hours at the site compounds. 

2.3.2 The contractor must endeavour to undertake all noisy activities that are likely to lead to 

disturbance, specifically the use of the plant, within the core working hours. However, 

due to the nature of the surrounding land uses and the need to reduce as much as 

feasible any impact upon neighbours, some operations may require work outside of 

these core hours and will take place during the mobilisation/demobilisation period.   

2.3.3 Where works are required to be undertaken outside of the working hours presented 

above, the Contractor must obtain the consent of the environmental health officer at 

Waveney District Council.  

2.4 Construction compounds 

2.4.1 There will be three main construction compounds as shown on Figure 5.4 

accompanying the ES.  

2.4.2 A compound will be located on land to the east of Wickes and to the south of Denmark 

Road.  Access to this compound will be via the existing gated entrance to the site.   

2.4.3 A compound will be located on vacant land immediately to the south of Lake Lothing 

and bordered by the recently constructed SCC and Waveney District Council office to 

the south.  Access to this compound will be via the existing Riverside Road, and once 

constructed, the New Access Road.   

2.4.4 A further compound is also proposed on land to the immediate north of Lake Lothing.  

This will be located on ABP’s operational port and on land presently used by Network 

Rail for storage adjacent to the East Suffolk Line.  Access to this compound will be via 

Commercial Road. 

2.4.5 The need for a wheel wash at the compounds must be considered by the Contractor 

and installed as appropriate. 
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2.4.6 A programme for the installation and removal of the compounds, must be provided by 

the Contractor in the full CoCP. 

2.4.7 The layout of the compounds will need to meet the following requirements: 

 At all times the contractor must be required to keep all the compounds safe and secure; 

 Access must be maintained for port operations at all times, except by agreement with 

ABP. This access must allow all likely plant and vehicle movements to take place; 

 Site lighting must be directed so as not to be intrusive to nearby property and 

businesses, or unnecessarily disturb wildlife.  Site lighting in the vicinity of the Port of 

Lowestoft and the East Suffolk Line must be designed in liaison with both ABP and 

Network Rail to ensure it is not a navigation or safety hazard; and 

 The orientation of the compound activities must be, as far as reasonably practicable, 

arranged to reduce environmental effects on adjacent land users. 

2.5 Works in Lake Lothing  

2.5.1 The Contractor must maintain the navigation channel at all times, except when 

possession of the entire channel or a restriction on navigation is required to facilitate 

construction (such as narrowing the vessel size that can pass through the area).  Such 

occasions must be notified in advance to ABP, pursuant to the DCO. 

2.6 Works over the East Suffolk Line 

2.6.1 The Contractor must not restrict use of the East Suffolk at all times, except when 

possession of the line is required to facilitate construction of the bridge over it. Such 

possession must be notified in advance to Network Rail 

2.7 Access for Businesses and Residences 

2.7.1 The Contractor must allow access from the public highway to Nexen Trucks, Motorlings 

and affected residences during the construction of the Scheme.  

2.8 Vehicle Movements 

2.8.1 As identified in Chapter 5 of the ES, Heavy Goods Vehicle (HGV) movements 

associated with the construction of the Scheme are expected to peak at 108 two-way 

movements per day with these vehicles split across all three compounds.   

2.8.2 The assessment of potential air quality, noise and traffic and transport impacts within 

the ES have all concluded that this magnitude of HGV movement is negligible and 

therefore did not warrant further assessment.   

2.8.3 As part of the full CoCP, the Contractor must set out the traffic management measures 

that will be applied during the course of the construction phase. 

2.9 Emergency planning 

2.9.1 The Contractor must prepare and submit to the county planning authority as part of the 

full CoCP details of the emergency procedures and processes to be followed based 

upon the anticipated hazards and their construction operations.  These emergency 

processes must include as a minimum:  
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 Notification procedures for the emergency services and relevant stakeholders such as 

ABP and Network Rail; 

 Emergency measures in the event of flood;  

 Procedures for dealing with fire hazards drawn up in consultation with the Suffolk Fire 

and Rescue Service; and 

 Spill response procedures drawn up in consultation with the EA and ABP. 

2.10 Staff and personnel 

Training 

2.10.1 The Contractor must include within the full CoCP proposals for site induction for all staff 

and the level of further training that is required on the requirements of the full CoCP as 

appropriate.   

Communications 

2.10.2 A full construction communications plan must be put in place prior to construction 

commencing. A communications officer must be in place throughout the detailed design 

and construction phases to ensure engagement with residents, businesses and 

stakeholders.  The communications officer will prepare the stakeholder and community 

engagement plan which will be developed in consultation with the county planning 

authority and Waveney District Council. 
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3 Air Quality 

3.1 Introduction 

3.1.1 The commitments relating to air quality within this interim CoCP have been drawn from 

the assessment of significant effects upon air quality which is included in Chapter 8 of 

the ES with additional detail within figures 8.1 to 8.21 and appendices 8A to 8G.  Full 

details how the contractor’s methodologies for dealing with air quality impacts must be 

included in the full CoCP. 

3.2 Mitigation 

3.2.1 A number of mitigation measures are proposed; with reference to IAQM guidance, that 

are commensurate to the scale and nature of the construction activities. 

3.2.2 The mitigation measures focus on controlling fugitive releases of construction phase 

dust and must be implemented by the contractor through the full CoCP. Such 

measures must include, but are not limited to: 

 Dust generating activities (e.g. cutting, grinding and sawing) to be minimised and 

weather conditions considered prior to conducting potentially dust emitting 

activities; 

 Fine material to not be stockpiled to an excessive height in order to prevent 

exposure to wind and/or dust nuisance; 

 Roads and accesses to be kept clean; 

 Where possible, plant to be located away from site boundaries that are close to 

residential areas; 

 Water to be used as a dust suppressant, where applicable; 

 Drop heights from excavators to crushing plant to be kept to a minimum; 

 Distances from crushing plant to stockpiles to be kept to the minimum practicable 

to control dust generation associated with the fall of materials; 

 Skips to be securely covered; 

 Soiling, seeding, planting or sealing of completed earthworks to be completed as 

soon as reasonably practicable following completion of earthworks; 

 Dust suppression and the maintenance of the surface of access routes to be 

appropriate to avoid dust as far as practicable, taking into account the intended 

level of trafficking; 

 Wheel wash facilities to minimise trackout of dust; 

 Material to not be burnt on site; and 

 Engines to be switched off when not in operation. 

3.2.3 In submitting the full CoCP the Contractor must stipulate the following to ensure the 

aforementioned mitigation is implemented effectively, continually monitored and 

updated accordingly: 
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 Identification of a responsible environmental manager; 

 Notification procedures where potentially significant dust generating activities are 

required; 

 Method statements for the control of dust in such locations; and 

 Management procedures to ensure issues are addressed should they be raised 

by the public. 

3.3 Monitoring 

3.3.1 Given the proximity of receptors considered sensitive to construction dust and the 

medium to high risk rating with respect to potential dust impacts, monitoring of dust and 

PM10 must be incorporated into the full CoCP, focussing on particularly sensitive 

locations adjacent to likely construction activity areas.  

3.3.2 Dust and PM10 monitoring for medium to high risk sites, as defined by IAQM, must 

include: 

 Regular onsite and offsite inspection where receptors are nearby, to monitor dust, 

record inspection results, and make the log available to the local authority when 

requested;   

 Increasing the frequency of site inspections when activities with a high potential to 

produce dust are being carried out and during prolonged dry and/or windy 

conditions; 

 Agreeing dust deposition and/or real-time continuous PM10 monitoring locations 

with the county planning authority in consultation with Waveney District Council, 

with baseline monitoring taking place at least three months before construction 

works commence.   
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4 Nature Conservation 

4.1 Proposed mitigation 

4.1.1 The commitments relating to nature conservation within this interim CoCP have been 

drawn from the assessment of significant effects upon ecological resources which is 

included in Chapter 11 of the ES with additional detail within figures 11.1 to 11.6 and 

appendices 11A to 11G. 

4.1.2 The following mitigation measures must be undertaken for protected species likely to 

be affected by the Scheme and included in the full CoCP. 

4.2 Ecological Clerk of Works 

4.2.1 An Ecological Clerk of Works specialist ecologist, or similarly competent person 

(referred to as ECoW in this section) must be appointed to be responsible for 

overseeing on-site ecological mitigation and ensuring that measures in the full CoCP 

are implemented. 

4.2.2 The ECoW will report to the Contractor, and to the Applicant. 

4.3 Terrestrial Ecology 

Bats 

4.3.1 Pre-construction surveys must be undertaken on any building that is suitable to support 

roosting bats and which would be likely to be disturbed during construction. Surveys 

would seek to confirm that bats have not taken occupation in these structures since the 

surveys that informed the ES following which the Ecological Clerk of Works (EcoW) 

(see Chapter 11 of the ES) will advise as to the most appropriate course of action to 

ensure legislative compliance.  

4.3.2 To minimise the risk of effects on foraging and commuting bats, the use of artificial 

lighting during construction must be kept to a minimum. Where temporary artificial 

lighting is used, only the immediate area of works shall be illuminated by using as sharp 

an angle of lighting as possible and avoiding light being directed at, or close to adjacent 

vegetation. Shields or hoods shall be used to control or restrict the area to be lit. The 

ECoW shall advise on all temporary lighting proposals prior to installation. 

Breeding birds 

4.3.3 In order to minimise the risk of disturbing breeding birds, the removal of suitable nesting 

material will normally be undertaken outside of the typical bird breeding season (March 

to July inclusive). If tree and vegetation removal is needed during this period, the 

vegetation shall be checked prior to removal for the presence of nests by the ECoW. If 

nests that are in use are present, it may be necessary to delay work in immediate 

proximity the nest until the young have fledged. 

4.3.4 A watching brief for the presence of black redstart and peregrine must be maintained 

as appropriate during the construction period by the ECoW. Should black redstart or 

peregrine be present and being disturbed by the construction of the Scheme, the ECoW 

will advise appropriate action in the interests of its protection. 
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Reptiles 

4.3.5 During the construction phase, vegetation clearance of all habitat suitable for reptiles 

must be undertaken as follows: 

 Reptiles shall be excluded from the proposed works area through habitat manipulation 

and natural refugia removal; 

 Habitat manipulation shall involve strimming the vegetation within the works area prior 

to commencement of works to reduce the vegetation to a sward height that would 

encourage reptiles to move offsite and into adjacent areas. This shall be undertaken 

when reptiles are active, i.e. between mid-April to mid-October when the temperature 

is at least 12˚C; 

 The strimming shall cut vegetation to a height of approximately 150mm to avoid 

affecting reptiles that may be present. Strimming shall be completed in phases. All 

clearance works shall be carried out using hand tools; and 

 These works shall all be supervised by the ECoW. 

4.3.6 Areas of habitat creation for reptiles must be provided within land as shown in the 

Landscaping Plans (Application Document Reference 2.8).   

4.3.7 The creation of this habitat must  include artificial hibernation sites (hibernacula) 

created using site won materials, such as felled timber, brash, tree roots and inert 

rubble. These materials may be covered in soil and grass so as not conflict with the 

aesthetics of landscaping proposals. Hibernacula will be located away from the 

footpath/cycle lane within the landscaped area so as to minimise risk of disturbance.  

4.3.8 Areas of exposed substrate must be included within the landscape design of the 

Scheme for the benefit of reptiles  

Terrestrial Invertebrates 

4.3.9 The land required for construction purposes only which supports habitat for the five-

banded weevil-wasp (see Figure 5.6) must be reinstated post-construction to be 

suitable for use by this species. .. 

Hedgehogs 

4.3.10 The ECoW will maintain a watching brief during vegetation clearance to protect 

individual hedgehogs should they be present.  

Invasive Species 

4.3.11 The full CoCP must include measures to control invasive species that must be 

submitted to approval to the county planning authority, following consultation with the 

Environment Agency, which will detail the measures to control Japanese knotweed 

within the Order limits and measures to minimise the risk of its spread, in line with the 

guidance recommended by the Environment Agency.  

4.3.12 The full CoCP must also include measures for the disposal of any cleared Japanese 

knotweed as this is treated as controlled waste. 

4.3.13 Measures to restrict the spread of wakame during the construction of the Scheme must 

be included within the full CoCP. 
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4.4 Marine ecology 

4.4.1 Control measures must be implemented within the full CoCP to prevent the spread of 

the non-native mollusc Theora. 

4.4.2 The contractor must commit to following the Statutory Nature Conservation Agency 

protocol (a document produced by Natural England, The Countryside Council for Wales 

and the JNCC) for minimising the risk of injury to marine mammals from piling noise to 

prevent adverse effects in the full CoCP. 
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5 Geology, Soils and Contamination 

5.1 Piling Methodology 

5.1.1 Piling for the Scheme must be carried out utilising the conventional method to include:  

 temporarily casing the upper portion (6 to 10m depth) of ground (and then 

excavating through bentonite slurry) to minimise the risk of contaminants migrating 

downwards during excavation;   

 bringing all arisings including any potentially contaminated soils to the surface 

(and placing them on an impermeable membrane, if necessary) and allowing 

transfer to appropriately licensed waste disposal facilities; and 

 positive hydrostatic pressure of the concrete to prevent voids and pathways being 

created along the soil/ concrete interface. 

5.2 Mitigation  

5.2.1 The Scheme will adhere to pollution prevention guidance and best practice during the 

construction phase which will be incorporated into and managed via the full CoCP.   

5.2.2 The Contractor must have a watching brief during the works (excavation and piling in 

particular) to identify any unforeseen potential contamination.   

5.2.3 The Contractor must ensure that the full CoCP reflects good working practices and 

housekeeping during construction such as sealing or covering stockpiles of 

contaminated soils and treating water removed from excavations.  

Water Environment 

5.2.4 Water removed from any excavations will be disposed of in accordance with the 

Environment Agency or the Marine Management Organisation’s requirements 

depending upon the Contractor’s chosen disposal route. 

Site Users and Adjacent Site Users including Construction Workers 

5.2.5 The Contractor will develop method statements and risk assessments for the various 

construction activities to manage risks to human health. These documents must include 

provision for:  

 Use of appropriate PPE for construction workers; 

 Good hygiene practice including wearing gloves and washing hands before eating, 

drinking or smoking following working with potentially contaminated soils or water; 

and 

 Damping down during periods of dry weather to reduce dust generation. 

5.2.6 Due to the presence of asbestos within the made ground, a potential contaminant 

linkage through inhalation of dust is likely to be present.  In addition, slightly elevated 

lead, polyaromatic hydrocarbons and pH were identified in the soils although these are 

minor exceedances.  In presenting its full CoCP for approval, the Contractor should set 

out if its construction methodology requires (or if it does not, why not): 

 further assessment of the locations where asbestos was recorded and if 
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necessary excavation of those areas if they are to be located in landscaping 

areas, and/or 

 placement of an inert subsoil and topsoil capping with a geotextile membrane 

within landscaping areas to break the pathway between the contaminants and the 

receptors.   

Infrastructure 

5.2.7 The Contractor must include in the full CoCP (where not required for specific apparatus 

pursuant to the DCO) measures to mitigate potential impacts from ground conditions 

on the proposed infrastructure, such as chemical resistant water pipes.     
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6 Noise and Vibration 

6.1 Introduction 

6.1.1 The contractor must, as far as reasonably practicable, seek to control and limit 

unacceptable noise and vibration when undertaking construction and demolition 

activities.  Full details will be included in the full CoCP.   

6.1.2 The commitments relating to noise and vibration within this interim CoCP have been 

drawn from the assessment of significant effects upon noise and vibration which is 

included in Chapter 13 of the ES with additional detail within Figures 13.1 to 13.4 and 

appendices 13A to 13D. 

6.2 Mitigation 

6.2.1 The Contractor must include the following measures in the full CoCP:  

 Arrangements for communicating construction details, and likely noisy activities, 

with local communities and residents, including points of contact and initiatives 

that could include one or more of leaflet drops, posters, public meetings, 

exhibitions and guided site visits.   

 Detailed methodologies for each construction activity (to the extent that they are 

relevant to the control of noise); 

 Detailed timescales for each phase of construction (to the extent that they are 

relevant to the control of noise); 

 Identification of the construction activities likely to generate the highest levels of 

noise, based on working areas; 

 Prediction of noise levels from these activities following methods given in BS 

5228-1; 

 Identification, in consultation with WDC, of appropriate hours of working and 

construction noise limits; 

 An assessment of predicted impacts against the agreed construction noise limits; 

 Identification of appropriate noise mitigation measures; and 

 Noise monitoring and reporting procedures. 

6.2.2 Appropriate noise mitigation measures will include the implementation of Best 

Practicable Means (BPM). Typical practices defined as BPM that could be implemented 

during construction that will be fully detailed in the full CoCP: 

 Provision of contact details for a site representative so that noise and vibration 

complaints arising from construction works are dealt with pro-actively and that 

subsequent resolutions are communicated to the complainant; 

 Careful planning of construction activities and selection of plant to reduce noise 

emissions; 

 A construction hoarding around the noise generating activity up to a height of at 

least 2.4m should this significantly attenuate the noise level; 



  Lake Lothing Third Crossing 

  Interim Code of Construction Practice 

   

-------------------------------------------------------------------------------------------------------------------------- 

16 

 

 Locating static noisy plant in use as far away from NSRs as is feasible for the 

particular activity; 

 Using suitable equipment and ensuring such equipment is properly maintained 

and operated by trained staff; 

 Using silenced equipment where possible, in particular silenced power generators 

if night-time power generation is required for site security or lighting; 

 Ensuring that vehicles and mobile plant are well maintained such that loose body 

fittings or exhausts do not rattle or vibrate; 

 Engine compartments should be closed when equipment is in use and the 

resonance of body panels and cover plates reduced through the addition of 

suitable dampening materials;  

 Ensuring plant machinery is turned off when not in use; 

 Ensuring that vehicles do not park or queue for long periods outside NSRs with 

engines running unnecessarily; 

 Generators and water pumps required for 24-hour operation should be silenced 

and/or screened as appropriate; 

 Crane spindles, pulley wheels, telescopic sections and moving parts of working 

platforms should be adequately lubricated in order to prevent undue screeching 

and squealing; and 

 Where possible, the use of mains electricity rather than generators.  

6.2.3 In addition, the full CoCP must provide that where works are necessary outside 

standard hours, the use of silenced equipment and plant is suggested, or temporary 

barriers installed in order to reduce noise at NSRs to below BS 5228-1 threshold values 

where practicable.   

6.2.4 All works would be controlled, if appropriate, through a Section 61 consent obtained 

from WDC.  
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7 Materials 

7.1.1 The Government removed the statutory requirement of implementing Site Waste 

Management Plans (SWMP) in October 2013. However, the use of a SWMP is still 

considered good practice to ensure that demolition and construction wastes are dealt 

with in an appropriate manner and in accordance with the ‘waste hierarchy’ and the 

Contractor will prepare a SWMP for the county planning authority to note as part of the 

full CoCP. 

7.1.2 The full CoCP must provide that the Contractor dispose of waste in accordance with 

the waste hierarchy. 

7.1.3 In preparing the full CoCP, the Contractor must consider how to deliver the Scheme 

through: 

 reduced raw materials costs;  

 reduced waste destined for landfill; 

 reduced waste disposal costs; and 

 meeting legislative requirements. 

7.1.4 Material supply will be met from the following in order of priority: 

 on site reuse / recycled;  

 off-site reuse / recycled; and 

 new materials. 

7.1.5 The Contractor must segregate recyclable waste materials at source and provide 

suitable storage on site within the construction compounds where wood, metal, plastic 

and contaminated packaging can be source segregated to maximise the opportunity for 

reducing the amount of waste that needs to be disposed of. 
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8 The Water Environment 

8.1 Introduction 

8.1.1 The commitments relating to the water environment within this interim CoCP have been 

drawn from the assessment of significant effects upon the water environment which is 

included in Chapter 17 of the ES with additional detail within figures 17.1 to 17.3 and 

appendices 17A to 17C. 

Mitigation 

8.1.2 The Contractor must include within the full CoCP and implement standard good practice 
pollution prevention measures in construction.  This must include, unless not relevant 
to the Contractor’s construction methodology: 

 Oil absorbent booms to be installed where necessary and appropriate and to be 

regularly inspected and maintained; 

 Temporary cut-off drains to be used uphill and downhill of the working areas to 

prevent clean run-off entering and dirty water leaving the working area without 

appropriate treatment; 

 Surface water drains to be protected to prevent the migration of soils/sediment 

into the drains / water bodies; 

 Sediment-laden water generated on site to be appropriately treated before 

discharge.  This will include consideration of the following; silt fences, silt traps, 

filter bunds, settlement ponds and/or proprietary units such as a ‘siltbuster’; 

 Provision of temporary barriers (for example a straw bale wall lined with silt 

fencing; protected surface water drains); 

 Control and treatment measures to be regularly inspected to ensure they are 

working effectively; 

 Local weather forecasts will be monitored and works scheduled accordingly.  In 

particular earthworks and in-lake works to not be programmed and will be stopped 

during storm events; 

 Emergency response plans to be developed and spill kits made available on site; 

 Stockpiling, oil storage and refuelling areas to be located at least 10m from 

watercourses identified in Figure 17.3, and at a greater distance where possible; 

 Fuels and potentially hazardous construction materials to be stored in bunds that 

have areas with external cut-off drainage; fuel will be stored in double skinned 

tanks with 110% capacity; 

 Fuelling and lubrication of construction vehicles and plant to generally be on 

hardstandings, where reasonably practical, with appropriate cut-off drainage and 

located away from the lake edge.  In the event of plant breakdown drip trays to be 

used during any emergency maintenance and spill kits will be available on site; 

 Construction plant to be checked regularly for oil and fuel leaks; 
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 Waste fuels and other fluid contaminants to be collected in suitable containers 

prior to removal from site to an approved processing facility and treated in 

accordance with the waste hierarchy; and 

 Sewage generated from site welfare facilities to be disposed of appropriately.  

This may be by discharge to the foul sewer, subject to agreement, or by collection 

in septic tank for disposal off site;  

8.1.3 Measures such as the use of a silt curtain must be implemented for the cofferdam 

installation periods to trap sediments.  To reduce sediment input into the waterbody 

when seawater is removed from the cofferdam area, sediment filter systems must be 

required to be used to filter the pumped water, for example using proprietary units such 

as a ‘siltbuster’; the precise method will be designed by the Contractor during the 

detailed design and set out in the full CoCP.   

8.1.4 The sediment will then be removed and evaluated for contamination prior to being either 

transported off-site or disposed of at sea as discussed above.  The filter system will 

have screens/’fish friendly’ pumps to prevent fish entering the pumped system; 

alternatively an electrofishing exercise could be undertaken – this will be determined 

by the Contractor in detailed design.  Fish remaining within the cofferdam area will be 

isolated and returned to Lake Lothing.  The chosen methods for this must set out in the 

full CoCP. 

8.1.5 A programme of adaptive water quality monitoring on Lake Lothing, upstream and 

downstream of the working corridor, must be implemented by the Contractor throughout 

the construction phase, beginning at least six months prior to construction, in order to 

ascertain the impacts, if any, of construction on the Scheme.  The monitoring 

parameters, frequency and locations will be agreed with the EA prior to construction 

works commencing.   
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9 Flood Risk 

9.1 Introduction 

9.1.1 The Contractor must prepare a flood management plan to form part of the full CoCP, 

that must include: 

 A list of important contacts, including Floodline, building services, suppliers and 

evacuation contacts for staff;  

 A description or map showing locations of key property, protective materials and 

service shut-off points;  

 Basic strategies for protecting property, preventing business disruption and 

assisting recovery; and 

 Checklists of procedures that can be quickly accessed by staff during a flood. 

Preparation 

9.1.2 The FRA has identified the main flood risks to the site and potential consequences of 

flooding. The Contractor’s site management team must ensure they are familiar with 

the contents of the FRA and understand the potential flooding that may occur. This 

information must also be used, as appropriate, to ensure all site personnel are aware 

of the risks associated with flooding through site notices, inductions and toolbox talks. 

Lone working or night staff in particular will be made aware of the risks. 

9.1.3 Prior to occupation of the site, discussions will take place with the county planning 

authority to determine evacuation routes and locations for storage of evacuated plant 

and equipment. A plan showing evacuation routes and temporary plant and equipment 

storage sites will be displayed on site.  

9.1.4 A detailed review of buildings and equipment on site must be completed by the 

Contractor to ascertain what may cause a hazard in the event of flooding. Care will be 

taken with any equipment that could potentially contaminate the flood water such as 

fuel or chemicals.  In developing the flood management plan consideration will be given 

to the following: 

 Plant/vehicles/equipment that can be removed from the site in the event of a flood 

warning being received; 

 Potential for any equipment to be raised above the tidal level and/or anchored 

down to prevent floating (noting some element of risk remains); 

 Other measures that lower floating probability, opening doors in cabins to allow 

flood water in for example. 

9.1.5 These measures and any other measures in the flood management plan must be 

implemented in advance and all personnel on site will be made aware.  Where 

appropriate, site personnel will sign up to the EA Flood Warning service to receive flood 

warnings. Tidal forecasts will also be monitored for advance warning of high tidal 

events. The site management team must ensure sufficient numbers of people are 

signed up to receive warnings to allow for rapid dissemination to all staff. The team will 
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familiarise themselves with the flood warning types, what they mean and appropriate 

advice to follow. 

Construction 

9.1.6 During the construction phase of the Scheme, removable walls to the cofferdam must 

be employed that will sacrificially flood any cofferdam greater in area than assessed in 

the FRA.   


