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Hi Alison and Michael,

Thank you for keeping Lowestoft Cruising Club (LCC) in the loop at this late stage.

The changes proposed by the Applicant and counter changes suggested by ABP are
complex. I am currently away on holiday and I had made what I hoped would be our final
submission to PINS. This is not yet on the PINS website but attached here for your benefit.

Our sole objective in relation to the DCO Article 40 is to ensure that LCC is fully
represented in discussions determining the Scheme of Operation, the Navigation Risk
Assessment, and matters arising during the bridge construction phase, including the
proposed closure to navigation. This applies to the immediate and longer-term future.

We are happy to participate in any procedures the Applicant and the Harbour Authority
can agree. Clearly the Applicant wants to have a Navigation Working Group (NWG),
while the Harbour Authority considers the NWG to be unnecessary as they consider the
PMSC Shareholders Group would carry out the required consultations.

We leave the Applicant and the Harbour Authority to hopefully resolve their differences as
long as our objective of full and meaningful  representation is provided to us with regard
to the Scheme of Operation, the Navigation Risk Assessment, and matters arising
during the bridge construction phase, including the proposed closure to navigation.

With regard to the latest version of the Scheme of Operation provided by SCC,
following discussions with ABP, I could not see any changes that materially affect
LCC members. I was at a disadvantage in not being able to see what I presume
were anotated notes explaining changes with my Polaris Office app on my tablet.

The other matters being exchanged between SCC and ABP in relation to the DCO
are not (hopefully if I fully understand!) directly relevant to LCC.

I have to express concern that such complicated significant changes  are being
made at this late date in the examination procedure. If there are changes made
that we have not been provided with adequate opportunity  for comment then I will
expect we to be given an early opportunity to raise any such issues at the first
meeting of the NWG or the PMSC Shareholders Group, which ever is appropriate
and available.

I am copying this email to PINS as I may not be able to meet the 24th May
Deadline 10 date if I wait for further communications from SCC and ABP, and
bearing in mind I am on holiday! I am happy for PINS to place this email on their
website, in fact I request that it is published. I apologise to PINS that this is my
"final submission + 1".

Regards, David

mailto:Alison.O"Connor@clydeco.com
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Dear PINS Team,



Please find below our Closing Submission, Document Tracker and Summary Position as a Deadline 10 submission.



Many thanks, Dr David B Bennett



Lowestoft Cruising Club (LCC):  Closing Submission, Document Tracker and Summary Position. 

1. RR-016. Agree with the setting up of the Navigation Working Group (NWG) by the Applicant (SCC), provision of a waiting pontoon between the old and new bridges, and the establishment of a Navigation Risk Assessment (NRA), particularly for the bridge construction phase. Disagree with the lack of a bridge opening schedule, and the worst case scenario of a three week summer closure to navigation.

2. REP3-001. Draft Scheme of Operation (dSO) and dNRA presented at NWG3. NWG should be formalised in the draft Development Control Order (dDCO). Remain opposed to a three week summer closure.

3. REP3-002. dSO closely mirrored that at the A47 bridge and was acceptable. Remain opposed to a three week closure. BAM Nuttall (contractor) unable to confirm season or duration of closure.

4. REP4-025. Membership of the NWG should be unbiased. Unease expressed that Article 20 of dDCO has very wide ranging powers of obstruction and closure to the right of navigation. Requested addition of a paragraph providing compensation for loss of right of navigation. Concern expressed regarding consultation and disagreement with future changes to the SO made by the undertaker (SCC).

5. Google Earth view of western Lake Lothing presented to the Examiners at the Accompanied Site Inspection 12 February 2019, with annotations showing the many maritime interests comprising a total of 400 berths that would be impacted by a closure of navigation.

6. [bookmark: _GoBack]REP5-034. Oral presentation at dDCO Hearing 2. Reiterated objection to navigation closure. We welcome the commitment in Article 20 to give at least three months notice of a closure. Requested compensation for loss of navigation [denied by SCC]. Continue to support the role of the NWG in SO and NRA discussions with SCC, as well as the Harbour Authority’s (HA) stakeholder meetings arranged by Associated British Ports (ABP).

7. REP7-009. Suggestion for SCC and ABP to meet with LCC to discuss SO issues and the future role of the NWG.

8. REP7-010. Welcomed the addition in dDCO Part 1 Preliminary Interpretation of “…in consultation with the members of the group [NWG]” in response to REP4-025 above. Welcomed the addition of a new paragraph in dDCO Part 4 Operational Provisions re representation prior to any submission to the Secretary of State (see REP4-025 above). Requested change of “...or...” to “...and…” to ensure both NWG and HA are consulted [included by SCC in DCO presented 14 May 2019 Issue Specific Hearing 3]. Accepted that the final NRA can only be produced when the final design and construction methodology are known.

9. REP8-027. Agree with SCC that the provision of a waiting pontoon is an essential part of the NRA. An alternative site for the waiting pontoon will need to be found if Nexen’s objection is sustained. Agree with SCC that the role of the NWG should remain in the DCO Article 40.

10. REP8-028. Following a video of a ship entering Lowestoft a short explanation of a recreational vessel entering Lowestoft was presented for the benefit of the Inspectors. Should there be a delay in opening the bridges sequentially the need for a waiting pontoon was emphasised. While few of the many maritime interests west of the new bridge were able to attend hearings and make written representations the Inspectors should not assume that it is only LCC who are concerned about any closure to navigation during bridge construction.

11. REP8-029. No response by SCC or ABP to REP7-009. LCC have no concerns about the SO as detailed with the DCO.

12. Summary Position. We remain concerned about a possible summer closure of up to three weeks. We welcome the commitment to give at least three months notice of a closure. The SO is acceptable, but will need to be monitored in the light of ABP’s operational experience once the new bridge is functioning. The provision of a waiting pontoon is an essential feature of the NRA. We welcome participation in the NWG allowing direct discussions about the SO and the NRA in consultation with SCC, ABP and BAM Nuttall. There are a number of other unresolved issues raised at NWG3 which need to be addressed at the next NWG meeting.
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Dr David B Bennett (On behalf of Lowestoft Cruising Club)
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Dear PINS Team, 
 
Please find below our Closing Submission, Document Tracker and Summary Position as a Deadline 10 
submission. 
 
Many thanks, Dr David B Bennett 
 
Lowestoft Cruising Club (LCC):  Closing Submission, Document Tracker and Summary Position.  

1. RR-016. Agree with the setting up of the Navigation Working Group (NWG) by the Applicant 
(SCC), provision of a waiting pontoon between the old and new bridges, and the establishment 
of a Navigation Risk Assessment (NRA), particularly for the bridge construction phase. Disagree 
with the lack of a bridge opening schedule, and the worst case scenario of a three week 
summer closure to navigation. 

2. REP3-001. Draft Scheme of Operation (dSO) and dNRA presented at NWG3. NWG should be 
formalised in the draft Development Control Order (dDCO). Remain opposed to a three week 
summer closure. 

3. REP3-002. dSO closely mirrored that at the A47 bridge and was acceptable. Remain opposed to 
a three week closure. BAM Nuttall (contractor) unable to confirm season or duration of 
closure. 

4. REP4-025. Membership of the NWG should be unbiased. Unease expressed that Article 20 of 
dDCO has very wide ranging powers of obstruction and closure to the right of navigation. 
Requested addition of a paragraph providing compensation for loss of right of navigation. 
Concern expressed regarding consultation and disagreement with future changes to the SO 
made by the undertaker (SCC). 

5. Google Earth view of western Lake Lothing presented to the Examiners at the Accompanied 
Site Inspection 12 February 2019, with annotations showing the many maritime interests 
comprising a total of 400 berths that would be impacted by a closure of navigation. 

6. REP5-034. Oral presentation at dDCO Hearing 2. Reiterated objection to navigation closure. We 
welcome the commitment in Article 20 to give at least three months notice of a closure. 
Requested compensation for loss of navigation [denied by SCC]. Continue to support the role of 
the NWG in SO and NRA discussions with SCC, as well as the Harbour Authority’s (HA) 
stakeholder meetings arranged by Associated British Ports (ABP). 

7. REP7-009. Suggestion for SCC and ABP to meet with LCC to discuss SO issues and the future 
role of the NWG. 

8. REP7-010. Welcomed the addition in dDCO Part 1 Preliminary Interpretation of “…in 
consultation with the members of the group [NWG]” in response to REP4-025 above. 
Welcomed the addition of a new paragraph in dDCO Part 4 Operational Provisions re 
representation prior to any submission to the Secretary of State (see REP4-025 above). 
Requested change of “...or...” to “...and…” to ensure both NWG and HA are consulted [included 
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by SCC in DCO presented 14 May 2019 Issue Specific Hearing 3]. Accepted that the final NRA 
can only be produced when the final design and construction methodology are known. 

9. REP8-027. Agree with SCC that the provision of a waiting pontoon is an essential part of the 
NRA. An alternative site for the waiting pontoon will need to be found if Nexen’s objection is 
sustained. Agree with SCC that the role of the NWG should remain in the DCO Article 40. 

10. REP8-028. Following a video of a ship entering Lowestoft a short explanation of a recreational 
vessel entering Lowestoft was presented for the benefit of the Inspectors. Should there be a 
delay in opening the bridges sequentially the need for a waiting pontoon was emphasised. 
While few of the many maritime interests west of the new bridge were able to attend hearings 
and make written representations the Inspectors should not assume that it is only LCC who are 
concerned about any closure to navigation during bridge construction. 

11. REP8-029. No response by SCC or ABP to REP7-009. LCC have no concerns about the SO as 
detailed with the DCO. 

12. Summary Position. We remain concerned about a possible summer closure of up to three 
weeks. We welcome the commitment to give at least three months notice of a closure. The SO 
is acceptable, but will need to be monitored in the light of ABP’s operational experience once 
the new bridge is functioning. The provision of a waiting pontoon is an essential feature of the 
NRA. We welcome participation in the NWG allowing direct discussions about the SO and the 
NRA in consultation with SCC, ABP and BAM Nuttall. There are a number of other unresolved 
issues raised at NWG3 which need to be addressed at the next NWG meeting. 

 
           


	Lake Lothing - last minute submissions from SCC & ABP
	Lowestoft Cruising Club - Deadline 10 Submission
	Lowestoft Cruising Club
	Lowestoft Cruising Club




