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16 Outline Construction Environmental Management 
Plan (CEMP) 

16.1 Introduction and background to the scheme 

Purpose of the Outline Construction Environmental Management Plan 
(CEMP) 

 This document is entitled the outline Construction Environmental Management 
Plan (outline CEMP), for A30 Chiverton to Carland Cross (Hereafter referred to as 
“the scheme”). It has been produced at an appropriate level of detail for the 
Preliminary Design stage and to accompany the Development Consent Order 
(DCO) application for the scheme. 

 This CEMP is based on the current design for which Development Consent Order 
(DCO) is being applied. It has been prepared in accordance with the Design 
Manual for Roads and Bridges (DMRB) Volume 11 Section 21, Manual of 
Contract Documents for Highways Works (MCDHW)2 and Interim Advice Notes 
(IAN) 183/14 Environmental Management Plans 3and IAN 182/14 Major 
Schemes: Enabling Handover into Operation and Maintenance4. 

 The predicted environmental effects of the scheme identified in Volume 6 
Document Ref 6.2 Environmental Statement and the related actions and 
mitigation measures scheduled in the Register of Environmental Actions and 
Commitments (REAC) contained in this appendix, have formed the basis for 
developing this outline CEMP.  

 The main purpose of this outline CEMP is to provide details of how the 
environmental effects of the scheme would be managed during the construction 
phase by: 

 ensuring all identified actions and mitigation measures contained in the REAC 
are implemented;  

 ensuring the relevant DCO Requirements are met;  
 ensuring compliance with environmental legislation; and 
 ensuring best practice measures are implemented. 
 

 This outline CEMP will be developed into a detailed CEMP once the detailed 
design and construction plans have been finalised.  

 This CEMP contains several outline management plans to be developed into full 
management plans, and also indicates plans that will need to be developed by the 
Principal Contractor prior to construction. These include: 

 Annex A Constraints map 
 Annex B Outline Site Waste Management Plan 
 Annex C Outline Materials Management Plan 
 Annex D Outline Invasive Species Management Plan 
 Annex E Outline Ecological Management Plan 

                                            
1 http://www.standardsforhighways.co.uk/ha/standards/dmrb/vol11/section2.htm 
2 http://www.standardsforhighways.co.uk/ha/standards/mchw/ 
3 http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian183.pdf 
4 http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian182_14A.pdf 
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 Annex F Outline Written Scheme of Investigation 
 Annex G Outline Ground and Surface Water Management Plan 
 Annex H Outline Pollution Prevention and Control Management Plan 
 Annex I Outline Arboricultural Method Statement and Tree Protection Plan 
 Annex J Milestone Protection Management Plan 
 Annex K Outline Noise and Vibration Management Plan  
 Annex L Air Quality Management Plan 
 Annex M Public Rights of Way Management Plan 
 Annex N Outline Method Statement for the Translocation of Heathland  
 Annex O Asbestos Management Plan  
 Annex P Outline Soil Management Plan 
 Annex Q Outline Landscape and Ecology Management Plan 
 Annex R Scheduled Monument Protection Plan 

 

 The CEMP will be used by the contractor to manage the construction of the 
scheme. The CEMP is a live document and will be maintained and updated 
throughout the construction phase by the contractor. The CEMP will be managed 
alongside the contractor’s standard and site-specific environmental management 
plans and systems.  

 Upon completion of construction, the CEMP will be used to form the handover 
environmental management plan (HEMP). The indicative contents of the HEMP 
are detailed in Annex C of IAN 183/145. The HEMP will sit alongside the 
contractor’s International Organisation for Standardisation (ISO)14001 accredited 
EMS. 

16.2 Objectives of this CEMP 

 The overall objectives of this CEMP are as follows:  

 To document all environmental actions and commitments that are required to 
manage and minimise environmental effects reported within the ES.  

 To minimise the risk of any type of pollution incident or other form of 
unauthorised discharge.  

 To minimise any nuisance to the nearby receptors.  
 To maintain communication between the Client (Employer), the Project 

Manager and relevant third parties, with assignment of any specific and / or 
statutory reporting duties to third parties, where these are to remain their 
statutory duty. 

 To be compliant with statutory legislation and contract specifications.  
 To provide a framework for the implementation and review of the CEMP and 

other relevant documents. 

 This CEMP takes due consideration of the documents submitted to the Planning 
Inspectorate and assessments undertaken on behalf of Highways England, as 
well as the DCO for the scheme itself. It identifies mitigation and environmental 
issues associated with the following phases of construction:  

 demolition  

                                            
5 Available at: http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian183.pdf 
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 prior to construction (for example advanced works, site preparation, vegetation 
clearance)  

 during construction (for example works)  
 post construction 

 Throughout the CEMP, specific references are made to Requirements and 
Protective Provisions within the Draft DCO relating to relevant matters either prior 
to, during, or after construction.  

 [Note: Following receipt of the DCO for the scheme, the CEMP will be updated to 
reference specific Requirements relating to the various phases of construction.] 

The Project 

 The Government’s Road Investment Strategy: 2015 to 2020, published in 2014, 
sets out the vision for the strategic road network and includes a commitment to 
improve the A30 between Chiverton and Carland Cross to dual carriageway 
standard. 

 On 3rd July 2017, the preferred route for the A30 Chiverton to Carland Cross 
improvement scheme was announced. The preferred route provides a new dual 
carriageway running to the north of the existing A30 between Chiverton and 
Chybucca and to the south between Chybucca and Carland Cross (see Figure 
1.1 Location Plan). The existing A30 will be kept to provide a local route. The 
announcement of the preferred route follows a comprehensive review of options 
and extensive analysis of responses to the 2016 public consultation.  

 The scheme comprises the construction of 14km (8.7 miles) of new A30 to dual 
two lane rural all-purpose road (D2AP) standard between the existing Chiverton 
Cross roundabout in the west and Carland Cross roundabout in the east. At the 
western end, the scheme connects to the existing A30 Blackwater Bypass 
immediately west of the existing Chiverton Cross roundabout, leading on to the 
Scorrier Junction further west, and at the eastern end, the scheme connects to 
the existing Mitchell Bypass approximately 500m east of the existing Carland 
Cross roundabout. 

 The existing Chiverton Cross and Carland Cross roundabouts are to be replaced 
with new grade separated all-movement gyratory junctions to provide connections 
to the local major side road network whilst maintaining uninterrupted traffic flow 
on the mainline A30. Additionally, a grade separated restricted movement 
dumbbell junction with west facing slip roads only is to be included at Chybucca.  

 To accommodate the new dual carriageway, the existing A30 will be retained to 
provide a local route. It will connect to a number of minor side roads leading to 
and from Truro to the south of the A30, and to and from Perranporth and 
Newquay to the north. 

 Environmental Masterplans (Volume 6 Document Ref 6.3 Figure 7.6) have been 
prepared for the scheme. Works must be implemented in accordance with this 
Environmental Masterplan, to minimise effects associated with landscape and 
visual, cultural heritage setting, noise and biodiversity. The scheme once 
operational should reflect this environmental design. 
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Project location  

Site 

 The A30 is a main route from London to Land’s End and is particularly important 
as one of two trunk roads connecting Devon and Cornwall, past numerous other 
settlements including Okehampton, Launceston, Bodmin, Redruth and Hayle. The 
A30 Chiverton to Carland Cross section lies north west of Truro and provides 
businesses and residents in this corridor with access to the wider SRN, 
predominantly the M5 and A38. 

 The location of the A30 Carland Cross to Chiverton is shown in Volume 6 
Document Ref 6.3 ES Figure 1.1 Location Plan.  

Surrounding area 

 The surrounding landscape is largely agricultural. The existing route is flanked by 
grass verges, trees, hedgerows, as well as isolated and small groups of 
residential dwellings, farms, other businesses and renewable energy installations. 

Key designations 

 There are no statutory designated sites within the scheme area, but there are a 
number within 1km which are shown in Volume 6 Document Ref 6.4 Appendix 
16.1 Outline CEMP Annex A Environmental Constraints Plans and include:  

 Cornwall and West Devon Mining Landscape World Heritage Site 6(adjacent 
to the scheme);  

 Chyverton Park Registered Park and Garden7 (adjacent to the scheme);  
 Newlyn Downs Special Area of Conservation (SAC)8 and Site of Special 

Scientific Interest (SSSI) (138 meters to the north of the scheme); and  
 Carrick Heaths SSSI (345 meters north of the scheme).  

 
 There are also a number of Scheduled Monuments (barrows) and listed buildings 

and other structures (milestones) adjacent to the road which are shown on 
Volume 6 Document Ref 6.3 ES Figure 1.3 Environmental Constraints Plans. 

Need for the project  

 The scheme is required as this section of the A30 is the last remaining length of 
single carriageway between Camborne and the M5 motorway, and regularly 
experiences congestion and delays,with poor journey time reliability. These 
problems are exacerbated in summer months, when traffic flows increase due to 
tourist traffic. The route is in need of improvement to meet Highways England’s 
objectives of maintaining the smooth flow of traffic, making the network safer and 
supporting economic growth. 

Local economic growth and social/community regeneration 

 Current congestion on the existing A30 between Chiverton and Carland Cross 
forms a bottleneck on the trunk road network in Cornwall, preventing reliable east 
– west journeys and stifling growth in Cornwall. If not improved, the existing 

                                            
6 https://whc.unesco.org/en/list/1215/documents/ 
7 https://historicengland.org.uk/listing/the-list/list-entry/1000512 
8 http://jncc.defra.gov.uk/protectedsites/sacselection/sac.asp?EUCode=UK0030065 
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infrastructure will continue to contribute to growing congestion, poor reliability and 
efficiency, and poor journey times – all of which fail to meet Highways England’s 
business strategy and the Government’s strategic vision outlined in the Road 
Investment Strategy (RIS). 

Route performance 

 The issues identified on the current A30 between Chiverton and Carland Cross 
are: 

 sections of narrow carriageways; 
 unsuitable bends and gradients for high speed traffic; 
 locations with poor forward visibility; 
 slow moving agricultural vehicles; 
 limited opportunities for overtaking; 
 increasing traffic levels outgrowing the capacity of the existing road; 
 multiple minor roads and junctions where traffic enters, exits or crosses the 

A30; and 
 numerous properties have direct access to the A30. 

 The consequences of these issues are: 

 congestion and longer journey times, particularly during peak times; 
 unreliable journey times; 
 queuing at the junctions, due to the interaction between local and strategic 

traffic, particularly at peak times; and 
 queuing when incidents occur with knock on effects to surrounding local 

routes. 

Safety 

 The limited overtaking opportunities, side road, junctions and private accesses 
have caused numerous accidents on this section of the A30. According to a 
summary of traffic personal injury accidents between 1 January 2012 and 31 
December 2016 there was 1 fatality, 17 serious collisions and 94 slight collisions 
between Chiverton Cross and Carland Cross. 

 Accidents were more frequent in the vicinity of Chiverton Cross, Carland Cross, 
Zelah Hill, Chybucca and Callestick/Allet Cross Junction. 

Resilience 

 The A30 is the most important route serving the County of Cornwall for both long-
distance and local road users. It runs from Exeter along the middle of the 
peninsula to Penzance and is approximately 104 miles in length. Of this, 78 miles 
is dual carriageway. 

 The single carriageway A30 between Chiverton and Carland Cross is sensitive to 
incidents. When they impede or block flow there is no alternative direct route, 
forcing traffic to queue on the main road or divert to minor roads which are not 
capable of sustaining substantial traffic flows or movements. This situation is 
worsened by the at grade junctions, including many minor junctions and direct 
agricultural and residential accesses; all of which increase the likelihood of 
incidents. 
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Outline of proposed works 

 The scheme comprises the following main features: 

 The construction of a new A30 dual two lane rural all-purpose road (D2AP) 
approximately 14km (8.7 miles) to current trunk road design standards. 

 The re-alignment of the existing A30 at Chiverton, Chybucca, Zelah and 
Carland Cross to maintain as a parallel local route; 

 The construction of a new grade separated all-movement gyratory junction at 
Chiverton, with realigned connections to the B3277, A3075, A390 and the 
existing A30 side roads and the removal of the existing Chiverton 
Roundabout; 

 The construction of a new Walking, Cycling and Horse Riding underbridge just 
west of the new Chiverton junction, providing grade separated WCH access 
between the side roads and across the new A30; 

 The construction of a new grade separated restricted movement dumbbell 
junction at Chybucca, with west facing slips only and connections to the 
existing A30 and the B3284 side roads; 

 The construction of a new side road underbridge at Tresawsen providing 
grade separated access across the new A30; 

 The stopping up of the Kilavose side road at Marazanvose; 
 The construction of a Green overbridge crossing for ecology at Marazanvose, 

with an associated Walking, Cycling and Horse-riding (WCH) route linking 
between the adjacent side roads; 

 The construction of a reinforced slope at the existing WPD overhead pylon 
east of Marazanvose; 

 The retention of and improvement of the existing Two Barrows underbridge, 
with the new staggered junction for the Shortlanesend Road with the realigned 
existing A30, retaining grade separated access across the new A30; 

 Demolition of the existing bridge at Tolgroggan Farm and the construction of a 
new accommodation overbridge over the new and realigned A30; 

 The construction of a new Walking, Cycling and Horse Riding underbridge at 
Church Lane, with grade separated WCH access across the new A30 and 
retained access to Zelah; 

 The construction of a new side road underbridge at Trevalso Lane, providing 
grade separated access across the new and existing A30 and linking with the 
realigned Henver Lane; 

 The construction of a new side road underbridge at Pennycomequick; 
 The stopping up and realignment of the Ennis Lane side road; 
 The construction of a reinforced slope at the existing historic Round Barrow 

near to Ennis Farm; 
 The construction of a new Walking, Cycling and Horse Riding underbridge at 

Newlyn Downs, with grade separated WCH access across the new A30 
between the A39 and the realigned existing A30; 

 The construction of a new grade separated all-movement dumbbell junction at 
Carland Cross, with connection to the A39 side road and replacing the existing 
Carland Cross Roundabout; 

 The diversion of a gas high pressure pipeline, water mains, power cables and 
telecommunications cables and mast, as well as the removal of sections of an 
abandoned oil pipeline; 

 The construction of a number of new private laneways along the scheme, 
providing new and retained access from the existing side road network; 
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 The construction of 9 new public lay-bys along the scheme, a rest area on the 
realigned B3277 and a number of maintenance lay-bys and emergency 
access points;  

 The construction of 20 new drainage attenuation ponds for the new A30 and 
realigned side roads; and  

 The construction of 5 major drainage culverts and 14 multi-species culverts 
under the new A30 and side roads. 

Programme 

 The start date for the construction phase would depend upon a number of factors 
including the granting the development consent order. It is currently anticipated 
that the construction activities for the scheme would commence in March 2020, 
as identified in the Road Investment Strategy  

 The construction programme would be finalised by the main contractor in 
advance of the works. The duration of the works is currently estimated to require 
a construction period of at least 30 months, including two full earthworks seasons 
and excluding advance works/vegetation clearance/major utility diversions, 
archaeological testing and de-trunking of the existing road. 

 Following construction there will be a 24-month environmental aftercare 
maintenance and monitoring period. 

Hours of working 

 The site workforce could be approximately 50-100 staff at any one time and would 
consist of management and administration staff, civil and structural 
engineers/surveyors, machine drivers, ground workers, steel fixers and 
electricians. 

 The expected site hours are 07:30 to 19:30 Monday to Saturday between 1st 
March and 31st October and 07:30 to 18:00 for the rest of the year. Where 
necessary, work will be undertaken on Sundays between 08:00 and 13:00. 
Limited night time working will be required for traffic management, bridge beam 
lifts, demolition operations, surfacing works at tie-in locations and imported 
materials during the peak holiday seasons to minimise traffic impact during the 
normal daytime hours. The main compound will operate on a 24-hour basis, 
where services such as traffic management, CCTV and vehicle recovery will be 
stationed. 

Project Objectives 

 The objectives for the scheme were developed from consideration of the 
following: 

 National objectives of Department for Transport (DfT) and Highways England; 
 commitments within the Road Investment Strategy (RIS); 
 Highways England delivery plans; 
 Cornwall Council’s transport objectives; 
 Highways England Licence; and 
 the constraints on the current A30.  

 The transport objectives for the scheme are: 

 to contribute to regeneration and sustainable economic growth; 
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 to support employment and residential development opportunities; 
 to improve the safety, operation and efficiency of the transport network; 
 to improve network reliability and reduce journey times; 
 to deliver capacity enhancements to the Strategic Road Network (SRN); 
 to support the use of sustainable modes of transport; 
 to deliver better environmental outcomes; and 
 to improve local and strategic connectivity. 

Site roles and responsibilities  

 The site based roles and the organisation of responsibilities in relation to 
environmental management are summarised below. The Principal Contractor 
(PC) will be required to delegate responsibilities to onsite personnel within key 
areas of the site and compounds. The delegation of responsibility will be clearly 
identified within relevant documents and site files. 

 The objectives for the scheme were developed from consideration of the national 
objectives of Department for Transport (DfT) and Highways England, Cornwall 
Council’s transport objectives, and the constraints on the current A30. The 
transport objectives for the scheme are: 

 to contribute to regeneration and sustainable economic growth; 
 to support employment and residential development opportunities; 
 to improve the safety, operation and efficiency of the transport network; 
 to improve network reliability and reduce journey times; 
 to deliver capacity enhancements to the Strategic Road Network (SRN); 
 to support the use of sustainable modes of transport; 
 to deliver better environmental outcomes; and 
 to improve local and strategic connectivity. 

16.3 Project team roles and responsibilities 

Project management organisation 

 The overseeing management of the project will be directed by Highways England. 
Highways England may delegate some site supervision roles and procure 
specialist consultants to supervise, monitor or check the main contractor’s 
procedures for sensitive activities where required. The key environmental 
management roles involved in the delivery of the CEMP are identified in Table 16-
1. 

Table 16-1 Environmental management key site personnel 

Role Contact Organisation 

Scheme Project Manager Josh Hodder Highways England 

Contract Leader TBC Contractor 

Environmental Manager TBC Contractor 

Environmental Clerk of Works TBC HE/Arup/Contractor 

Environmental Specialists TBC Arup/Contractor 

Community Liaison Manager TBC Contractor 

Agricultural Liaison Officer TBC Contractor 
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[Note: Individual names and contact details (primary and secondary) for each will be confirmed and inserted by Highways England and 
the contractor in the final CEMP] 

 The scheme Project Manager would have overall responsibility for the 
construction of the new section of dual-carriageway. A full-time Environmental 
Manager would be responsible for developing the Outline CEMP into the CEMP 
and implementing the CEMP during construction.  

 Other members of the project team would be assigned specific roles to assist the 
Project Manager in the implementation of the CEMP and individual specialists 
would be appointed to provide expert advice.  

Environmental management responsibilities 

 The PC is responsible for producing the full CEMP once the design and 
construction plans have been finalised.  

 Highways England and delegated consultants acting on their behalf, PC and 
subcontractors are all responsible for complying with the scheme’s environmental 
policies, relevant environmental legislation and regulations. It is a requirement 
that all persons on site will be made aware of their duty of care to the environment 
and will be provided with sufficient training, supervision or instruction through Site 
Inductions, toolbox talks (TBTs) and specific Method Statements as necessary.  

 Responsibilities for the site environmental management will be delegated to key 
personnel by the PC who will manage all reporting and monitoring of 
environmental mitigation during the contract period. Where required, 
environmental specialists will be consulted to provide advice on specific issues or 
site activities, in consultation with the PC. The main environmental roles and 
responsibilities are shown in Table 16.2. 

Table 16-2 Main environmental roles and responsibilities 

Role Responsibility 

Highways England Project 
Manager  

Oversee implementation of whole project and the individuals 
undertaking specific roles and duties. To be reported to as per Contract 
requirements and internal organisation EMS.  

PC Environmental Manager  PC Environmental Manager or delegate responsible for overseeing the 
environmental components of the project.  
Coordination of specialists and site environmental management 
compliance.  
Audit the PCs' Site Waste Management Plan and activities associated 
with onsite waste management;  
Monitor compliance with the environmental requirements of the Works 
Information.  

PC Environmental Clerk of Works  Provide site induction on environmental practises, toolbox talks, 
organise specialist surveys, and oversee monitoring and testing of 
materials as required.  
Monitoring PC site environmental compliance.  
Undertake day to day monitoring and compliance checks.  
Monitor control of dust, noise and vibration.  
Maintain and update site specific Method Statements.  
Hours of working to meet accepted noise and vibration limits set in 
consultation with Environmental Health Officer (EHO).  
Develop with PC Site Health & Safety Officer an Emergency Spillage 
Response Plan and associated protocols for incidents.  
Ensure local Environment Agency requirements are implemented for 
consents and permits.  



A30 Chiverton to Carland Cross | HE551502 Highways England
 
 

HA551502-ARP-EGN-SW-RP-LE-000012 | P11.2, S0 | ---      APPENDIX PAGE x 
 

Role Responsibility 

PC Environmental Specialist(s)  Contamination and remediation specialist.  
Project Waste Management controller - may be member of PC 
dedicated Quality and Safety Team.  
Ecologist: Supervision if protected species presence confirmed or risk 
identified during works.  
Landscape Manager to supervise planting and aftercare.  
Other as required.  

Community Liaison Officer  Key liaison with all above and Highways England Public Liaison Officer:  
Maintain and develop Community Relations Strategy.  
Maintain comment and enquiries log, and disseminate identified 
comment for response and implementation of action.  

Agricultural Liaison Officer Key liaison with landowners, occupiers and their agents. 
Details of the role are provided in the Outline CEMP Annex P Outline 
Soils Management Plan 

 The contractor will be responsible for preparing the HEMP and Construction 
Phase Health and Safety Plan on completion of construction, for handover to the 
managing agent. 

16.4 Record of Environmental Actions and Commitments (REAC) 

 The Record of Environmental Actions and Commitments (REAC) below presents 
an initial register which has been developed using information presented in 
Volume 6 Document 6.2 Environmental Statement. It will continue to be updated 
throughout the design, construction and operation stages of the scheme. This 
register assumes that in addition to compliance with measures in this table, all 
activities will comply with applicable environmental legislation. 

 The REAC is provided in table format and includes: 

 Identification of the environmental action or commitment; 
 The objective of the action or commitment; 
 The source of the action, including references for source documentation; 
 A clear and specific description of how the action or commitment is to be 

implemented/achieved; and 
 When the action or commitment is to be implemented/achieved. 

 Where it is required that mitigation/action must be monitored to determine 
success, the details of monitoring, success criteria, reporting requirements and 
trigger level for remedial works should be clearly defined. 

 The REAC will be developed during detailed design to include: 

 Naming of the person responsible for the action i.e. Contractor or 
Environmental Manager; 

 Achievement criteria and reporting requirements; 
 The project stage or date or implementation and/or achievement; 
 Details of any monitoring required, what should be monitored and how results 

should be used to effect necessary action; and 
 Date and signature for completion of action. 

 The REAC will be updated as the scheme progresses and will be finalised at the 
end of construction on completion of the scheme where it will be developed into 
the HEMP. This is the main vehicle for passing essential environmental 
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information to the Client and crucially to the body responsible for the future 
maintenance and operation of the asset. 
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Table 16-3 Record of environmental actions and commitments 

Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

Air Quality 
AQ1 Ch5 Vol 6 

Doc 6.2 
Manage dust, odour 
and exhaust 
emissions during the 
construction works in 
accordance with the 
best practicable 
means (BPM). Actions 
to include: 
 Machinery and 

dust-causing 
activities to be 
located away from 
sensitive 
receptors.  
Erection of 
hoardings/barriers 
along the site 
boundary, where 
appropriate; 

 Construction plant 
and vehicles to be 
managed to limit 
emissions and 
dust by switching 
off machinery 
when not in use, 
no idling vehicles,  
and exhausts 
directed away 
from ground level; 

 Stockpiles and 
mounds will be at 

Limit and control 
dust, odour and 
exhaust emissions 
caused by 
construction works 
of the scheme.  

Community 
receptors, and 
ecological 
designated sites 
sensitive to 
changes in NOx 
concentrations 
within the vicinity 
of the scheme. 

Daily site audits.  Outline CEMP, 
Annex L Outline 
Air Quality 
Management 
Plan. 

Principal 
Contractor. 

P and C Signature:  
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

a suitable angle of 
repose and avoid 
sharp changes in 
shape to prevent 
material slippage 
located away from 
sensitive 
receptors, fine dry 
material to be 
stored inside 
buildings or 
enclosures; 

 Apply for permits 
for concrete 
crushing and 
batching plant 
operations;  

 Haul roads to be 
cleaned and 
suppress dust 
through regular 
inspection and 
repair of routes 
where necessary; 

 Demolition 
activities to be 
controlled by 
spray of water, 
screening and 
shielding waste 
shuts to limit dust 
pollution; 

 Earthworks and 
excavations to be 
managed to limit 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

dust by 
compacting 
deposited 
materials, seeding 
or planting of 
earthworks, 
reducing drop 
heights of 
excavated 
material from 
vehicles, and 
topsoil stripping to 
happen close to 
the period of 
earthworks; 

 Drilling activities 
to be managed by 
shielding 
machinery, 
extracting dust at 
source, water rock 
surfaces if being 
excavated, best 
practice means 
for mixing grout or 
cement; and 

 Monitor dust and 
emissions through 
site inspections 
including the 
adjacent areas, 
and inspection of 
machinery.  

AQ2 Ch5 Vol 6 
Doc 6.2 

 Plan construction 
routes and works 

Limit numbers of 
construction 

Not applicable. Not applicable. Outline CEMP, 
Annex L Outline 

Principal 
Contractor. 

P and C Signature:  
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

to limit the 
number of 
vehicles needed, 
and limit the 
numbers passing 
receptors and use 
existing roads; 

 The movement of 
construction traffic 
around the site 
will be kept to the 
minimum; 

 Site access points 
will be designed 
to avoid queuing 
traffic; 

 All non-road 
mobile machinery 
will use ultra-low 
sulphur tax 
exempt diesel 
where available 
and machinery 
with power 
outputs of over 
37kW will be fitted 
with appropriate 
exhaust after-
treatment from 
approved Energy 
Saving Trust list; 

 The use of diesel 
or petrol powered 
generators will be 
reduced by using 

vehicles where 
practicable.  

Air Quality 
Management 
Plan. 

 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

mains electricity 
or battery 
powered 
equipment where 
reasonable and 
practicable. 

Cultural Heritage 
CH1 Ch6 Vol 6 

Doc 6.2 
 Produce and 

implement a 
Written Scheme 
of Investigation 
(WSI) for the 
scheme in areas 
of archaeological 
interest. This must 
be prepared in 
consultation with 
the relevant 
planning authority 
and the local 
highway authority, 
agreed with 
Cornwall Council 
Archaeologist and 
submitted to and 
approved in 
writing by the 
Secretary of 
State.  The WSI 
should include a 
programme of 
reporting; 

 Archaeological 
remains 
discovered during 

To ensure that 
archaeological 
deposits that will 
be impacted 
directly by the 
proposed scheme 
are preserved by 
record, to a level 
commensurate 
with their 
importance. 

Based on the 
results of the 
geophysical 
surveys and trial 
trenching this 
locality has the 
potential for high 
value buried 
archaeology. 

Consultation with 
the Local 
Authority 
Archaeological 
Advisor and 
Historic England. 
Production of a 
WSI. 
Appointment of 
an archaeological 
sub-contractor to 
undertake the 
agreed works. 

Draft DCO 
Requirement 9 

Detailed design 
consultant and 

Principal 
Contractor 

P, C Signature:  
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

works must be 
retained in situ 
and reported to 
the County 
Archaeologist and 
mitigation 
undertaken as 
agreed.  

CH2 Ch6 Vol 6 
Doc 6.2 

Produce procedures to 
record, protect, 
remove and reinstate 
Grade II Listed 
milestones (NHLE no. 
1140923 and 139483). 
This should include: 
 Recording and 

labelling before 
the stone is 
moved by GPS 
recording, 
measurements 
and photos; 

 Lifting the stone 
using webbing 
strops and lifting 
my machinery not 
dragging the 
stone; 

 The stone should 
be laid on pieces 
of timber and not 
directly onto the 
ground and 
covered to protect 
from damage; 

To ensure that the 
milestones are 
removed without 
damage, stored 
and protected 
during 
construction, and 
reinstated at an 
appropriate 
location at the end 
of construction 

Not applicable Consultation with 
the Local 
Authority 
Archaeological 
Advisor and 
Historic England. 
 
 

Outline CEMP, 
Annex J 
Milestone 
Protection 
Management 
Plan 

 A Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

 Replacement of 
stones in exact 
position with this 
overseen by a 
qualified 
archaeologist and 
recorded; 

 Lifting for 
reinstatement 
should with use of 
webbing strops.  

CH3 Ch6 Vol 6 
Doc 6.2 

 Produce and 
implement a 
Scheduled 
Monument 
Protection Plan for 
all scheduled 
monuments that 
have been 
identified as being 
at potentially at 
risk of accidental 
damage. 

To ensure 
prevention of 
accidental damage 
to scheduled 
monuments during 
construction  

  Outline CEMP 
Annex R 
Scheduled 
Monument 
Protection Plan 

Detailed design 
consultant and 

Principal 
Contractor 

P, C Signature:  
 
 
 
Date: 

Landscape 
L1 Ch7 

and 
Appe
ndix 
7.6 

Vol 6 
Doc 6.2 and 
Doc 6.4 
 

 Protect and retain 
valued existing 
vegetation and 
other landscape 
features (in 
particular; trees, 
woodland, 
hedgerows and 
Cornish 
hedgerows) 

To minimise 
negative effects on 
biodiversity and on 
the character of the 
landscape  

Not applicable Daily Site Audits 
and the reference 
to and adherence 
with the detailed 
Arboricultural 
Method 
Statement and 
tree protection 
plan (to be 
produced). 

Draft DCO 
Requirement 5 
 
Environmental 
Master Plans 
 
Outline CEMP, 
Annex I Outline 
Arboricultural 
Method 
Statement and 

Principal 
Contractor and 

the scheme 
arboriculturalist 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

wherever 
possible.  

 Develop a 
detailed 
Arboricultural 
Method Statement 
to include 
construction 
exclusion zones, 
and tree 
protection 
measures in 
accordance with  
BS 5837:2005; 

 A watching brief 
to be undertaken 
by an 
arboricultural 
consultant during 
construction of the 
drainage ditch at 
Chainage 3737 to 
3850. 

Tree Protection 
Plan 

L2 Ch7 
and 
Figur
e 7.6 

Vol 6 
Doc 6.2 and 
Doc 6.3 

 Following 
completion of 
sections of the 
scheme and 
associated 
environmental 
mitigation, 
reinstate 
disturbed land not 
required for the 
permanent works, 
to its current 

Restore the 
landscape around 
the scheme to its 
current condition 
and integrate the 
scheme into the 
landscape  

Not applicable Successfully 
implement 
Environmental 
Masterplans 
(Volume 6, 
Document Ref 
6.2, Figure 7.6) 
design in line with 
the CEMP - 
supervision and 
review of planting 
works. 

Draft DCO 
Requirement 5 
 
Environmental 
Master Plans 
  

To be 
implemented by 

the Principal 
Contractor and 

the scheme 
Landscape 
Architect. 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

condition. The 
land is to be 
reinstated in 
accordance with 
the Environmental 
Masterplans; and 

 All areas of 
disturbed ground 
resulting from the 
construction of the 
scheme, is to be 
graded, cultivated 
and reinstated to 
its current 
condition to tie 
smoothly back 
into the 
surrounding fields. 

. 
L3 Ch7 

Figur
e 7.6 

Vol 6 
Doc 6.2 and 
Doc 6.3 

Implementation the 
design on the 
Environmental 
Masterplans. Planting 
to be done in the 
earliest available 
planting season 
following construction 
of relevant sections of 
the scheme. 

To reduce negative 
effects and amplify 
positive effects of 
the scheme on 
visual amenity and 
the character of the 
local landscape  

Not applicable Successfully 
implement 
Environmental 
Masterplans 
(Volume 6, 
Document Ref 
6.2, Figure 7.6) 
design in line with 
the CEMP - 
supervision and 
review of planting 
works. 

Draft DCO 
Requirement 5 
 
Draft DCO 
Requirement 6 
 
Environmental 
Masterplans 

To be 
implemented 

by the 
Principal 

Contractor and 
the scheme 
Landscape 
Architect.  

C, O Signature: 
 
 
 
Date: 

L4 Ch7  Vol 6 
Doc 6.2 

 Maintain aftercare 
of reinstatement 
and mitigation 
planting (as 

To ensure the 
mitigation 
measures are 
implemented with 

Not applicable Successfully 
implement 
Environmental 
Masterplans 

Draft DCO 
Requirement 6 
 

Principal 
Contractor and 

scheme 

C, O Signature: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

defined in the 
Environmental 
Masterplans) and 
seeding for 24 
months following 
construction to 
resinstatement is 
effective; 

 Any tree or shrub 
planted within a 
period of 5 years 
after planting dies, 
diseased or 
damaged to be 
replaced in the 
first available 
planting season.  

due care and in 
accordance with 
the specification to 
establish the 
mitigation 
measures so they 
grow and thrive.  

(Volume 6, 
Document Ref 
6.2, Figure 7.6) 
design in line with 
the HEMP. 

Environmental 
Masterplans 

landscape 
architect. 

Date: 

L5 Ch7 Vol 6 
Doc 6.2 

Management of the 
proposed soft estate in 
accordance with a 5 
year landscape 
management plan. A 
landscaping plan must 
be approved prior to 
works based on the 
Environmental 
Masterplans.  

To ensure the soft 
estate continues to 
grow and thrive to 
fulfil its design 
intent and mitigate 
effects as 
predicted in the 
Environmental 
Statement  

Not applicable Successfully 
implement 
Environmental 
Masterplans 
(Volume 6, 
Document Ref 
6.2, Figure 7.6) 
design in line with 
the HEMP. 

Draft DCO 
Requirement 5 
 
Draft DCO 
Requirement 6 

Principal 
Contractor and 

scheme 
landscape 
architect. 

O Signature: 
 
 
 
Date: 

L6 Ch7 Vol 6 
Doc 6.2 

Production of a 
construction stage 
lighting strategy to 
limit the use of 
construction lighting 
and ensure all 
essential lighting is 
specified and 

To reduce light spill 
during 
construction. 

Not applicable Inspection during 
installation of 
lighting. 

Detailed in the 
Outline CEMP 
Annex E: 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

designed to reduce 
light spill. This is to 
include locations of 
lighting and lighting 
levels details. 

Ecology and Nature Conservation 
NC1 Ch8 Vol 6 

Doc 6.2 
 Standard best 

practice pollution 
prevention and 
control measures 
must be adhered 
to at all times 
during 
construction 
including CIRIA 
C532: Control of 
Water Pollution 
from Construction 
Sites, CIRIA 
Environmental 
Good Practice on 
Site.  

 Surface water 
monitoring to be 
undertaken to 
demonstrate no 
adverse effects on 
water quality 
during 
construction 
works; 

 Any pollution or 
spills to be 
reported 
immediately to the 

To ensure no 
pollution effects 
during construction 
on statutory (SAC, 
SSSI) and non-
statutory 
designated sites 
(CWS, CRVI). 
 
To ensure no 
pollution effects 
from construction 
activities on areas 
of retained Priority 
Habitats (Section 
41 NERC Act) and 
other notable 
habitats including 
broadleaved 
woodland, 
hedgerows, 
Cornish 
hedgerows, 
heathlands, 
grasslands (Site 7). 

Not applicable Not applicable Detailed in the 
Outline CEMP, 
Annex H 
Outline 
Pollution 
Prevention and 
Control Plan 

Principal 
Contractor 

C 
 
 
 
 
 
 
 

A 

Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

Contractor’s Site 
Environmental 
Manager.  

NC2 Ch8 Vol 6 
Doc 6.2 

Existing trees, 
woodlands, 
hedgerows and 
Cornish hedgerows to 
be retained, must be 
protected during 
construction with 
protective fencing or 
netting where 
necessary in 
accordance with 
BS5837:2012. To be 
agreed with the 
landowners through 
the Agricultural Liaison 
Officer (ALO). 

To ensure 
protection of 
retained areas of 
Priority 
Habitats/notable 
habitats including 
broadleaved 
woodland, 
hedgerows, 
Cornish 
hedgerows, 
heathlands, 
grasslands.  

Not applicable Daily Site Audits 
and the reference 
to and adherence 
with the detailed 
Arboricultural 
Method 
Statement and 
tree protection 
plan (to be 
produced). 

Outline CEMP, 
Annex I Outline 
Arboricultural 
Method 
Statement and 
Tree Protection 
Plan 

Principal 
Contractor and 

the scheme 
arboriculturalist 

P, C Signature: 
 
 
 
Date: 

NC3 Ch8 Vol 6 
Doc 6.2 

 Pre-construction 
survey of all areas 
within 
construction 
footprint to identify 
the location of any 
invasive species.  

 A Method 
Statement for 
preventing the 
spread of any 
invasive species 
to be produced at 
Detailed Design 
stage and 
included within 

To prevent the 
spread of invasive 
species listed on 
Schedule 9 of the 
Wildlife and 
Countryside Act 
1981 (as 
amended) 
including Japanese 
knotweed, 
Himalayan balsam 
and giant 
hogweed. 

Not applicable Compliance with 
mitigation 
measures 
outlined within 
Outline CEMP 
Annex D Outline 
Invasive Species 
Management 
Plan 

Outline CEMP, 
Annex D 
Outline Invasive 
Species 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

the CEMP. 
Measures to 
include vehicle 
cleaning where 
invasive species 
are removed, 
supervision of 
excavation and 
transport of 
contaminated 
invasive species 
material and 
appropriate 
disposal to be 
outlined.  

 Implementation to 
be undertaken 
through site set 
up and provision 
of Toolbox Talks. 

NC4 Ch8 Vol 6 
Doc 6.2 

 Pre-construction 
surveys must be 
carried out to 
verify the location, 
status and 
characterisation of 
previously 
identified bat 
roosts and to 
identify any new 
bat roosts within 
the construction 
footprint and a 
50metre radius.  

To minimise 
construction stage 
impacts on bats 
and ensure 
compliance with 
protected species 
licences.  

Not applicable Compliance with 
mitigation 
measures 
outlined within 
Annex E Outline 
Ecological 
Management 
Plan in Section 
2.4 and 4.3. 

Draft DCO 
Requirement 10 
 
Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

 Obtain licences 
from Natural 
England and 
prepare a method 
statement with 
mitigation 
measures should 
there be 
disturbance or 
loss of bat roosts; 

 Tree felling only to 
be undertaken 
between late 
August and 
October/early 
November; 

 Night working 
should be avoided 
where possible. If 
it cannot be 
avoided, it should 
be restricted in 
the vicinity of 
known bat 
commuting routes 
and valuable 
areas of foraging 
habitat. 

 Construction 
lighting levels to 
use LED and to 
be low as current 
standards and 
provided only in 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

essential areas, 
no light spill. 

NC5 Ch8 Vol 6 
Doc 6.2 

 Pre-construction 
surveys to check 
for any new 
breeding sites or 
resting places of 
otter 500m along 
all water courses 
either side of the 
alignment and all 
other suitable 
habitat within a 50 
metres radius of 
the construction 
footprint. 

 No steep-sided, 
deep and/or 
water-filled 
excavations would 
be left unguarded 
overnight. Major 
excavations that 
need to be left 
uncovered 
overnight would 
have their slopes 
battered. If it is 
necessary to 
leave small deep, 
steep-sided or 
water-filled 
excavations open 
overnight they 
would be 

To minimise 
construction stage 
impacts on otters. 

Not applicable Compliance with 
mitigation 
measures 
outlined within 
Annex E Outline 
Ecological 
Management 
Plan in Section 
2.1 and 4.2. 

Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

protected with 
suitable fencing. 

 Night working 
should be avoided 
where possible.  

 Construction 
lighting levels to 
use LED and to 
be low as current 
standards and 
provided only in 
essential areas, 
no light spill. 

NC6 Ch8 Vol 6 
Doc 6.2 

 Mitigation to 
include for 
temporary loss of 
habitat, bird boxes 
in trees and 
buildings.  

 Site clearance 
activities should 
be timed to avoid 
the bird breeding 
season (March to 
August inclusive), 
where possible.  
Where this is not 
achievable – 
method 
statements under 
NC11 will be 
applied. 

 Ecological Clerk 
of Works (ECoW) 
to carry out a 

To minimise 
construction stage 
impacts on 
breeding birds. 

Not applicable Compliance with 
mitigation 
measures 
outlined within 
Annex E Outline 
Ecological 
Management 
Plan in Section 
2.1 and 4.2. 

Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

nesting bird check 
on any vegetation 
to be cleared, or 
vegetation directly 
adjacent to major 
works, no more 
than 48 hours 
prior to works 
commencing. If an 
active nest is 
identified, an 
appropriate 
exclusion zone 
will be decided by 
the ECoW based 
on the 
construction 
activity taking 
place. 

NC7 Ch8 Vol 6 
Doc 6.2 

 A detailed method 
statement for the 
protection of fish 
populations during 
installation of the 
culverts (and 
other construction 
activities affecting 
the watercourses) 
will be drawn up 
at the detailed 
design stage. 

 Fish relocation 
should take place 
in watercourses 
where fish where 

To minimise 
construction stage 
impacts on fish. 

Not applicable Compliance with 
mitigation 
measures 
outlined within 
Annex E Outline 
Ecological 
Management 
Plan in Section 
2.5. 

Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P,C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

recorded under 
licence with the 
EA.  

NC8 Ch8 Vol 6 
Doc 6.2 

 A detailed method 
statement for the 
potential 
translocation of 
the heathlands 
will be drawn up 
at the detailed 
design stage. This 
is to include 
methods for soil 
sampling, site 
preparation and 
translocation, 
translocation 
method, and 
aftercare to be 
agreed with 
Natural England; 

 The timing of any 
such translocation 
will consider the 
preservation of 
non-mobile 
species in the 
heathland.  

To minimise 
construction stage 
impacts on 
terrestrial 
invertebrates. 

Assumes 
landowner 
consent to use 
land as receptor 
site. 

Compliance with 
mitigation 
measures 
outlined within 
Annex N: Outline 
method 
statement for the 
translocation of 
heathland 

Outline CEMP, 
Annex N 
Outline Method 
Statement for 
the 
Translocation of 
Heathland 

Principal 
Contractor 

P,C Signature: 
 
 
 
Date: 

NC9 Ch8 Vol 6 
Doc 6.2 

 The reptile 
mitigation will be 
determined at 
detailed design 
stage. Habitat 
manipulation and 
creation strategies 

To minimise risk of 
killing and injuring 
reptiles. 

Not applicable Compliance with 
reptile mitigation 
outlined in Annex 
E Outline 
Ecological 
Management 

Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P,C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

will be prioritised 
over exclusion 
fencing and 
translocation 
strategies.  
Habitat 
manipulation to 
include within 
grassland and 
heathland areas 
the reducing the 
height of the 
vegetation sward 
in stages (Phased 
habitat 
manipulation) 
within works 
footprint to 
encourage 
reptiles to move 
out of these areas 
- strimming to 
300mm above 
ground level. 

 If reptile 
translocation is 
required exclusion 
fencing and 
placement of 
artificial refugia 
installed at a 
density of at least 
100 per hectare 
and remain in 
place throughout 
construction. 

Plan in Section 
4.4 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

 
NC10 Ch8 Vol 6 

Doc 6.2 
 Pre-construction 

surveys to check 
location and 
status of known 
badger setts and 
to check for any 
new setts within 
construction 
footprint and 
within a 50m 
radius of the 
construction 
footprint; 

 A scheme-wide 
badger licence 
from Natural 
England will be 
obtained which 
will detail 
mitigation for any 
impacts including 
disturbance to any 
badger sett; 

 Any 
holes/excavations 
created during 
construction 
period which 
badgers or other 
mammals could 
fall into must be 
covered and a 
ramp provided. 

To minimise 
construction stage 
impacts on 
badgers. 

Badgers are still 
present within the 
setts identified 
during the 2017 
ecology surveys. 

Compliance with 
badger mitigation 
outlined in Annex 
E Outline 
Ecological 
Management 
Plan in Section 
2.2. 
 
Badger Mitigation 
Licence – Report 
of Actions under 
licence. 

Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P,C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

NC11 Ch8 Vol 6 
Doc 6.2 

Method statements 
will be drawn up at the 
detailed design stage 
comprising a series of 
mitigation measures 
including timing of 
works, to prevent 
adverse impacts on 
Section 41 species.  

To minimise 
construction stage 
impacts on other 
Section 41 Species 
of Principal 
Importance  

Not applicable Compliance with 
mitigation 
measures 
outlined in Annex 
E Outline 
Ecological 
Management 
Plan in Section 
2.6. 

Outline CEMP, 
Annex E 
Outline 
Ecological 
Management 
Plan 

Principal 
Contractor 

P,C Signature: 
 
 
 
Date: 

Geology and Soils 
GS1 Ch9 Vol 6 

Doc 6.2 
 Mitigation 

measures will be 
implemented to 
reduce the 
impacts of 
construction 
activities within 
areas of 
potentially 
contaminated land 
or unexpected 
contamination in 
line with current 
best practice set 
out in a detailed 
Site Waste 
Management Plan 
(SWMP). This 
include measures 
to minimise the 
spread or release 
of contamination 
by suitably storing 
contaminated 
materials and 

To protect site end 
users, construction 
workers, soils and 
controlled waters  

Not applicable 
 

Consultation with 
the EA. 

Draft DCO, 
Requirement 8 
 
Outline CEMP, 
Annex B 
Outline Site 
Waste 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

appropriate waste 
disposal 
procedures.  

 As GS3 a 
contamination risk 
assessment is to 
be undertaken 
prior to works. 

GS2 Ch9 Vol 6 
Doc 6.2 

 Implementation of 
the Materials 
Management Plan 
(MMP) to manage 
the reuse of site 
won materials. 
This is to include 
a specification for 
suitable material 
to be used.  

To ensure 
appropriate 
management of 
materials during 
construction, 
including handling, 
re-use and removal 
from site. 

Not applicable 
 

Not applicable  
 

Outline CEMP, 
Annex C 
Outline 
Materials 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 

GS3 Ch9 Vol 6 
Doc 6.2 

 Prevent 
contamination 
being introduced 
into the 
environment and 
prevent existing 
contamination 
being mobilised or 
pathways to 
contamination 
being present 
during operation; 

 Undertake a 
contamination risk 
assessment in 
respect of 
controlled waters 

Protection of the 
environment from 
contamination 

Not applicable 
 

Production of 
working method 
statements. 
 
Daily site audits. 
 
Consultation with 
the EA where 
necessary. 

Draft DCO 
Requirement 8 
 
Outline CEMP, 
Annex B 
Outline Site 
Waste 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

prior to works. 
This should 
outline existing 
sources of 
contamination, 
protective 
measures and 
remediation 
measures. 

GS4 Ch9 Vol 6 
Doc 6.2 

Carry out additional 
investigation/studies of 
mining area based on 
the results of surface 
geophysical studies. 

To ensure known 
mining features do 
not impact stability 
of the carriageway 
or earthworks 

Works in areas of 
historical mining. 

Production of 
Contaminated 
Land Risk 
Assessment. 
 
Daily site audits. 

DCO Article 22 Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
 
 

Materials 
M1 Ch10 Vol 6 

Doc 6.2 
 Materials will be 

sorted/processed 
and where 
necessary treated 
(through for 
example, sorting 
and drying onsite) 
and the materials 
disposed of or 
reused as 
appropriate for the 
particular waste 
stream at offsite 
facilities.  

 Recycling facilities 
in the vicinity of 
the proposed 
scheme location 

To minimise 
amount of waste 
which ends up off 
site or in landfill, 
thereby reducing 
impacts on waste 
management 
infrastructure 
capacity in the 
region. 

The construction 
of the scheme 
will require large 
quantities of 
material. 
 
Assumed waste 
infrastructure has 
capacity locally. 

Completion of 
SWMP (live 
document)  

Outline CEMP, 
Annex B 
Outline Site 
Waste 
Management 
Plan  

Principal 
Contractor 

C Signature: 
 
 
 
Date: 



A30 Chiverton to Carland Cross | HE551502 Highways England
 
 

HA551502-ARP-EGN-SW-RP-LE-000012 | P11.2, S0 | ---      APPENDIX PAGE xxxv 
 

Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

will be identified 
by the Contractor. 
Only appropriately 
qualified and 
licensed waste 
management 
facilities would be 
used. 

M2 Ch10 Vol 6 
Doc 6.2 

 To reuse onsite 
waste arisings as 
far as is 
reasonably 
practicable and 
where suitable; 

 The detailed 
SWMP will detail 
the estimated 
quantities of 
waste material 
and the 
opportunities for 
reuse, recycling, 
recovery or 
disposal; 

 The Contractor 
shall ensure that 
materials are 
treated and used 
as set out in the 
outline MMP. 

To minimise 
amount of waste 
sent to waste 
management 
facilities and 
impacts on local 
road network.  

The construction 
of the scheme 
will require large 
quantities of 
material. 
 
Assumed waste 
infrastructure has 
capacity locally. 

Completion of 
SWMP (live 
document) 

Outline CEMP, 
Annex B 
Outline Site 
Waste 
Management 
Plan  
 
Outline CEMP, 
Annex C 
Outline 
Materials 
Management 
Plan 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 

M3 Ch10 Vol 6 
Doc 6.2 

Use of the haul road 
and temporary 
network of local roads 
for the transport of 
materials. 

To minimise 
impacts on the 
local road network 

Assumes 
materials can be 
sourced locally. 

Not applicable Draft DCO 
Requirement 11 
 
Draft Traffic 
Management 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

Plan Vol 6, Doc 
Ref 6.4, 
Appendix 2.1 

Noise and Vibration 
NV1 Ch11 Vol 6 

Doc 6.2 
To implement best 
practicable means 
(BPM) at all times in 
order to control noise 
and vibration from the 
works. Including: 

 Noise and 
vibration control at 
source - for 
example the 
selection of quiet 
and low vibration 
equipment, review 
of construction 
programme and 
methodology to 
consider quieter 
methods 
(including non-
vibratory 
compaction plant, 
where required), 
location of 
equipment on site, 
control of working 
hours, the 
provision of 
acoustic 
enclosures and 
the use of less 
intrusive alarms, 

To avoid significant 
construction noise 
and vibration 
effects and 
minimise adverse 
impact arising from 
construction works. 

Sensitive 
receptors within 
the vicinity of the 
scheme. 

Compliance with 
mitigation 
measures 
outlined in Annex 
K Outline Noise 
and Vibration 
Management 
Plan of Outline 
CEMP 

Outline CEMP, 
Annex K 
Outline Noise 
and Vibration 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

such as 
broadband vehicle 
reversing 
warnings; and  

 Screening - local 
screening of 
equipment, 
perimeter 
hoarding or the 
use of temporary 
stockpiles.  

NV2 Ch11 Vol 6 
Doc 6.2  To implement 

noise 
insulation/tempora
ry rehousing 
policy where not 
practicable to 
mitigate airborne 
noise, or reduce 
exposure to levels 
that are tolerable 
during certain 
intensive 
construction 
phases. 

 The contractor will 
submit a noise 
insulation/tempora
ry rehousing 
appraisal at least 
six months prior to 
starting that 
phase of work on 
site. A noise 

To avoid significant 
construction noise 
and vibration 
effects and 
minimise adverse 
impact arising from 
construction works. 

Sensitive 
receptors within 
the vicinity of the 
scheme. 

Not applicable Outline CEMP, 
Annex K 
Outline Noise 
and Vibration 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

insulation 
package will 
include secondary 
glazing, an 
alternative 
method of 
ventilation and, on 
certain aspects, 
venetian blinds. 

NV3 Ch11 Vol 6 
Doc 6.2 To implement 

noise and 
vibration 
monitoring during 
construction 
works to ensure 
mitigation controls 
are effective and 
exposure levels 
are acceptable. 
These are to 
include: 

 Physical 
measurements 
and observational 
checks/audits; 

 Checking hours of 
working, presence 
of mitigation, 
number of plant, 
construction 
method; 

 Reporting noise 
and vibration 
monitoring and 

To avoid significant 
construction noise 
and vibration 
effects and 
adequacy of 
control measures. 

Sensitive 
receptors within 
the vicinity of the 
scheme. 

Compliance with 
mitigation 
measures 
outlined in Annex 
K Outline Noise 
and Vibration 
Management 
Plan of Outline 
CEMP 

Outline CEMP, 
Annex K 
Outline Noise 
and Vibration 
Management 
Plan 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

any remedial 
actions required.  

NV4 Ch11 Vol 6 
Doc 6.2 

Noise mitigation 
measures 
incorporated into the 
design of the scheme 
to control operational 
noise impacts 
including, a low noise 
road surface, Cornish 
Hedges (earth-filled 
stone walls) and noise 
fencing. 
Contractor to work in 
accordance with the 
EMPs.  

To avoid significant 
operational noise 
effects and 
minimise adverse 
impact arising from 
the operation of the 
scheme. 

Sensitive 
receptors within 
the vicinity of the 
scheme. 

Compliance with 
Vol 6 Doc 
Reference 6.3 
Figure 7.6 
Environmental 
Master Plans 

Draft DCO 
Requirement 5, 
6 and 12 
 
Vol 6 Doc 
Reference 6.3 
Figure 7.6 
Environmental 
Master Plans 

Principal 
Contractor 

O Signature: 
 
 
 
Date: 

NV5 Ch11 Vol 6 
Doc 6.2  Manage noise 

and vibration 
during 
construction 
within Section 61 
of the Control of 
Pollution Act 
1974. 

 Section 61 
consent to be 
made 28 days 
before work 
starts. Consent 
application details 
to include details 
of construction 
activities, 
prediction 

Manage noise and 
vibration during 
construction within 
Section 61 of the 
Control of Pollution 
Act 1974. 

Sensitive 
receptors within 
the vicinity of the 
scheme. 

Compliance with 
mitigation 
measures 
outlined in Annex 
K Outline Noise 
and Vibration 
Management 
Plan of Outline 
CEMP 

Draft DCO 
Article 43 
 
Outline CEMP, 
Annex K 
Outline Noise 
and Vibration 
Management 
Plan 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

methods, location 
of sensitive 
receptors, noise 
and vibration 
levels. 

People and Communities 
PC1 Ch12 Vol 6 Doc 

6.2 & Vol 6 
Doc 6.4 
Appendix 
16.1 Annex 
M Public 
Rights of 
Way 
Managemen
t Plan 

Implement a hierarchy 
of mitigation in relation 
to PRoW and WCH 
routes both during 
construction and 
operation detailed in 
Annex M Public Rights 
of Way Management 
Plan. These include: 

 Use of signage 
where PRoW can 
remain open but 
users need to be 
warned of the 
presence of 
construction 
vehicles (local 
management); 

 Implementation of 
short, temporary 
closures where 
local works might 
affect safety of 
users (local 
closures); 

 Closure 
of/extinguishment 
of a PRoW 

Ensure safety of 
users whilst 
maintaining 
accessibility where 
possible (e.g. 
diversions) during 
construction as 
well as maintaining 
and enhancing 
accessibility (e.g. 
new routes) during 
operation. 

Local traffic and 
NMUs will still 
require access 
around the area. 

Implementation 
of measures 
outlined in Public 
Rights of Way 
Management 
Plan 

Outline CEMP, 
Annex M Public 
Rights of Way 
Management 
Plan 

Principal 
Contractor 

A Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

following the early 
implementation of 
an alternative/new 
route (e.g. via a 
new 
overbridge/underb
ridge) (early re-
provision);  

 Closure 
of/extinguishment 
of a PRoW 
without re-
provision (e.g. 
where works 
sequencing will 
not provide a new 
crossing in 
advance on the 
carriageway 
works) and/or 
permanent 
extinguishment of 
a PRoW (full 
closure).  

 Provision of new 
crossings/routes 
as part of the 
scheme (new 
routes). 

PC2 Ch12 Vol 6 Doc 
6.2  

Provision of temporary 
alternative access 
arrangements in 
agreement with the 
receptor. This is to be 
detailed within a 

To maintain access 
to existing tourism, 
private property 
and business 
receptors during 
construction. 

Local traffic and 
NMUs will still 
require access 
around the area. 

Implementation 
of measures 
outlined in Public 
Rights of Way 
Management 
Plan 

Draft DCO 
Requirement 11 
 
Draft Traffic 
Management 
Plan Vol 6, Doc 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 



A30 Chiverton to Carland Cross | HE551502 Highways England
 
 

HA551502-ARP-EGN-SW-RP-LE-000012 | P11.2, S0 | ---      APPENDIX PAGE xlii 
 

Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

Traffic Management 
Plan.  

Ref 6.4, 
Appendix 2.1 

PC3 Ch12 Vol 6 Doc 
6.2 

Ensure land required 
for temporary works 
(e.g. construction 
compounds) is 
returned to its original 
use and condition (as 
a minimum).  For 
details of soil surveys, 
management and 
aftercare refer to 
Annex P Outline Soil 
Management Plan. 

To help ensure that 
long-term impacts 
from temporary 
works are 
mitigated. 

Not applicable Successfully 
implement 
Environmental 
Masterplans 
(Volume 6, 
Document Ref 
6.2, Figure 7.6) 
design in line with 
the CEMP - 
supervision and 
review of planting 
works. 

Article 33(4) 
of the draft 
DCO  
 
Draft DCO 
Requirement 5 

To be 
implemented by 

the Principal 
Contractor and 

the scheme 
Landscape 
Architect. 

C Signature: 
 
 
 
Date: 
 
 

PC4 Ch12 Vol 6 Doc 
6.2 

In areas of land which 
would be temporarily 
used, soils should be 
managed in 
accordance with 
DEFRA (2009) 
Construction Code of 
Practice for the 
sustainable use of 
soils on construction 
sites. 

Maintain the quality 
of soils.  

Not applicable Implementation 
of measures 
outlined in Annex 
C Outline 
Materials 
Management 
Plan and Annex 
P Outline Soils 
Management 
Plan 

Outline CEMP 
Annex C 
Outline 
Materials 
Management 
Plan  
Outline CEMP 
Annex P 
Outline Soils 
Management 
Plan 

Principal 
Contractor 

P Signature: 
 
 
 
Date: 

PC5 Ch12 Vol 6 Doc 
6.2 

Considerate 
construction 
management through 
noise mitigation 
outlined in NV1 to 
NV5, and dust 
mitigation outlined in 
AQ1 and AQ2. 
 
 

To reduce or avoid 
indirect amenity 
effects relating to 
noise, dust and 
visual impacts 
associated with 
construction works, 
including the 
movement of 

Not applicable National 
Considerate 
Constructor’s 
Scheme and 
establish a forum 
to disseminate 
construction 
information to the 
consultees. 

Outline CEMP, 
Annex K 
Outline Noise 
and Vibration 
Management 
Plan 
 
Outline CEMP 
Annex L Outline 
Air Quality 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 



A30 Chiverton to Carland Cross | HE551502 Highways England
 
 

HA551502-ARP-EGN-SW-RP-LE-000012 | P11.2, S0 | ---      APPENDIX PAGE xliii 
 

Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

construction 
vehicles. 

Management 
Plan 
 
Draft Traffic 
Management 
Plan Vol 6, Doc 
Ref 6.4, 
Appendix 2.1 

PC6 Ch12 Vol 6 Doc 
6.2 

Early consultation with 
bus operators and 
provision of advance 
travel information. 

To reduce potential 
impacts on and 
help ensure 
continued 
operation of bus 
services with 
minimal disruption. 

Local traffic will 
still require 
access around 
the area.  
 

Not applicable Draft Traffic 
Management 
Plan Vol 6, Doc 
Ref 6.4, 
Appendix 2.1 

Principal 
Contractor 

C, O Signature: 
 
 
 
Date: 

PC7 Ch12 Vol 6 Doc 
6.2 

Discuss and agree as 
appropriate the need 
for/provision of 
additional signage with 
Cornwall Council 
along the proposed 
scheme and its 
junctions to tourism 
and business 
receptors. 

Help mitigate 
reduced 
accessibility 
directly from the 
A30 (e.g. at 
Chybucca). 

Not applicable Not applicable DCO 
Requirement 
12 
 
Legal 
agreement with 
Cornwall 
Council 

Principal 
Contractor 

O Signature: 
 
 
 
Date: 

PC8 Ch12 Vol 6 Doc 
6.2 

Provision of 
replacement open 
space land to the east 
of Carland Cross 
Junction as shown on 
the Special Category 
Land Plan – Vol 2, 
Doc Ref 2.3 

To mitigate the 
loss of open space 
land as part of the 
proposed scheme. 

Not applicable Not applicable Draft DCO 
Article 38  
 
Vol 2, Doc Ref 
2.3 Special 
Category Land 

Principal 
Contractor 

C, O Signature: 
 
 
 
Date: 
 
 

Road Drainage and the Water Environment 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

RDWE
1 

Ch13 Vol 6 Doc 
6.2 

The detailed design of 
new culverts shall 
ensure that: 
 The base of the 

culvert is set 
>150mm below 
the existing bed of 
the watercourse 
with structures 
attached to the 
base of the culvert 
(e.g. wooden 
batons) to retain 
sediment within 
the full length of 
the culvert.  

 Scour protection 
at the inlet or 
outlet uses 
bioengineering 
methods 
wherever 
practicable to 
maximise habitat 
potential; and 

 A 
geomorphologist 
is consulted 
during the 
detailed design of 
these structures. 

To prevent the 
creation of a 
barrier to fish 
passage and to 
maintain sediment 
transport through 
the channel 
network.  

Watercourses 
and sensitive 
ecological sites 
within the vicinity 
of the scheme. 

Daily site audits. Draft DCO 
Requirement 13 
 
Outline CEMP, 
Annex G 
Outline Ground 
and Surface 
Water 
Management 
Plan 

Principal 
Contractor 

P, C Signature: 
 
 
 
Date: 

RDWE
2 

CH13 Vol 6 Doc 
6.2 

The design of any new 
outfalls shall ensure 
that: 

To prevent scour in 
existing 
watercourses and 
subsequent 

Watercourses 
and sensitive 
ecological sites 

Daily site audits. Draft DCO 
Requirement 13 
 

Principal 
Contractor 

P, C Signature: 
 
 
 



A30 Chiverton to Carland Cross | HE551502 Highways England
 
 

HA551502-ARP-EGN-SW-RP-LE-000012 | P11.2, S0 | ---      APPENDIX PAGE xlv 
 

Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

 The headwall 
structure is set 
back from or flush 
with the channel 
profile and does 
not protrude into 
the channel; 

 The outfall is 
angled to direct 
flow at an angle 
no greater than 60 
degrees from the 
existing flow 
direction in the 
watercourse;  

 Any scour 
protection 
surrounding the 
outfall headwall 
uses 
bioengineering 
methods 
wherever 
practicable to 
maximise habitat 
potential; and 

 A 
geomorphologist 
is consulted 
during the 
detailed design of 
these structures. 

detriment to the 
quality of river 
habitat.  

within the vicinity 
of the scheme. 

Outline CEMP, 
Annex G 
Outline Ground 
and Surface 
Water 
Management 
Plan 

Date: 

RDWE
3 

CH13 Vol 6 Doc 
6.2 

Where an existing 
private water supply is 
adversely and directly 

To prevent 
temporary or 
permanent impacts 

Private water 
supplies within 

Daily site audits. DCO 
Requirement 
12 

Principal 
Contractor 

A Signature: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

affected by the 
construction of the 
Proposed Works and it 
can be demonstrated 
by the 
landowner/farmer to 
be reasonably 
required for the 
property/business,  
provide or procure or 
meet the reasonable 
cost of the provision of 
an alternative supply 
of water.  
Where the supply is so 
affected temporarily by 
the construction of the 
Proposed Works, then 
the alternative supply 
need only be supplied 
for the period during 
which it is so affected.  
Where the potential for 
impacts to private 
water supplies 
remains unclear, a 
detailed assessment 
of groundwater levels 
and flows shall be 
undertaken during 
detailed design to fully 
understand the 
potential impact upon 
each feature of 
interest.  

to existing private 
water supplies. 

the vicinity of the 
scheme. 

 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

Where, following this 
assessment, the 
potential for impact 
remains unclear or is 
certain, a new private 
water supply (e.g. a 
borehole) will be 
established following 
discussion with the 
landowner.  

RDWE
4 

CH13 Vol 6 Doc 
6.2 

Detailed assessment 
and monitoring of 
pond recharge 
mechanisms to be 
undertaken during 
detailed design. Any 
impacted ponds to re-
profiled to maintain 
their ecological and 
resource value.  

To prevent an 
impact to or loss of 
the ponds, with 
detriment to 
existing water 
users and wider 
ecology. 

Ponds of 
sensitive 
ecological value 
within the vicinity 
of the scheme. 

Daily site audits. DCO 
Requirement 
12 

Principal 
Contractor 

P,C Signature: 
 
 
 
Date: 

RDWE
5 

N/A 7.4.4 
Statement 
of Common 
Ground with 
Environment 
Agency 

The Environment 
Agency will continue 
to be able to access 
the rain gauge at 
Nanteague Farm 
through construction 
and operation of the 
scheme. 

Continuous access 
to Environment 
Agency rain gauge. 

   Principal 
Contractor 

A Signature: 
 
 
 
Date: 

RDWE
6 

N/A 7.4.4 
Statement 
of Common 
Ground with 
National 
Farmers 
Union 

Existing field drainage 
will be managed and 
reinstated as detailed 
in Annex G Outline 
Ground and Surface 
Water Management 
Plan. 

To ensure existing 
field drainage is 
maintained during 
and after 
completion of the 
construction works. 

  Annex G 
Outline Ground 
and Surface 
Water 
Management 
Plan 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 
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Ref ES 
ref 

DCO ref Environmental 
action/commitment 

Objective Assumptions 
(on which the 

action is based) 

Achievement 
criteria and 
reporting 

requirement (if 
applicable) 

How the 
action/ 

commitment 
will be 

implemented/ 
secured 

Responsible 
Person 

When 

P = Pre-
construction 

C = 
Construction 
O = Operation 

A = All 

Completion 
Record 

Climate Change 
CC1 Ch14  Ensure climate 

change resilience 
planning for extreme 
weather events is 
undertaken during 
construction. These 
should include: 
 Check of medium-

range weather 
forecasting 
service from the 
Met-Office to 
manage climate-
related risks; 

 Register with the 
Environment 
Agency’s 
Floodline 
Warnings Direct 
service.  

To minimise the 
impacts of extreme 
weather on 
construction.  

Not applicable Not applicable Outline CEMP, 
Annex G 
Outline Ground 
and Surface 
Water 
Management 
Plan. 

Principal 
Contractor 

C Signature: 
 
 
 
Date: 
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16.5 Consents, permissions, licences and agreements 

Details of other Consents and Licences 

 The Details of other Consents and Licences (Volume 7 Document Ref 7.2) have 
been submitted as part of the Development Consent Order (DCO) which sets out 
the Highways England’s intended strategy for obtaining the consents and 
associated agreements needed to implement the scheme. It identifies at a high-
level what consents are expected to be needed for the scheme, together with how 
those consents will be obtained. It provides a list of other permissions and 
agreements that Highways England intends to obtain to allow for the construction, 
operation and maintenance of the scheme. 

 It sets out Highway England’s intended strategy for obtaining consents and 
associated agreements needed to implement the scheme. It identifies at a high 
level what consents are expected to be needed for the scheme, together with how 
those consents will be obtained. 

16.6 Environmental Asset Data and As Built Drawings 

Highways England Environmental Information System 

 The Highways England Environmental Information System (EnvIS) consists of 
specific environmental data supplied by service providers, Highways England and 
other bodies which is collated and displayed in the Highways Agency Geographic 
Information System (HAGIS). This data is used to assist in managing the 
environment, within and surrounding the strategic road network, and in the review 
and reporting of the environmental performance of both service providers and 
Highways England. 

 The aim of EnvIS is to assist Highways England and service providers, in 
designing and managing the strategic road network in an accurate, consistent and 
environmentally sound manner. Specifically, it aims to achieve the following key 
strategic and operational objectives: 

 Enable consistent and accurate recording and retrieving of specific 
environmental data about the strategic road network. 

 Assist in the review and reporting of environmental performance of both 
Highways England and service providers. 

 Improve understanding of the environmental issues and opportunities that 
must be considered at different stages of trunk road and motorway 
management. 

 In line with ensuring a value for money approach, assist in the prioritisation of 
environmental management actions based on an understanding of the 
condition of the Element and environmental objectives. 

 Assist in the handover of environmental data from designers to network 
management agents (and vice versa) and the transfer of environmental data 
from an outgoing network management agent to its successor. 

 Assist designers and network management agents in the collection of 
environmental data, and use this information to develop specific environmental 
management programmes and strategies, including EMPs. 
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Collection and submission of EnvIS data 

 Highways England’s Interim Advice Note (IAN) (84/10)9 states that identifying and 
recording EnvIS data is an ongoing process. Service providers are required to 
submit EnvIS data, stored on their own system, in the form of environmental 
inventory and environmental management information records. For designers, the 
frequency of EnvIS data submission (to Highways England), should be in line with 
the end point of the following milestones: 

 Development phase (Preliminary Design) – Environmental 
Assessment/Statement Publication - environmental data resulting from 
statutory or non-statutory assessment of the environmental implication of a 
proposed project. Designers collect and submit EnvIS data for all Elements 
that have influenced or are influenced by the Preferred Route  

 Development phase (Construction Preparation) – Detailed Design Drawings - 
environmental data detailing the final specification of the project. Designers 
collect and submit EnvIS data detailing all Elements associated with the 
planning and design of the project and planned environmental management 
actions that will be undertaken during the construction period and of the 
existing Elements likely to be affected.  

 Construction phase (Construction) – As Built Drawings – environmental data 
detailing the completion of the project prior to handover. Designers collect and 
submit EnvIS data detailing all Elements associated with the construction of 
the project and planning environmental management actions that are required 
to be undertaken by the network managing agent as part of operating and 
maintaining the network area.  

 At this stage of the project, EnvIS data will be submitted through the publication of 
the Environmental Statement as part of the DCO application. This will include the 
submission of all species surveys results undertaken to inform the Environmental 
Statement.  

 Surveys undertaken for the scheme to date can found in the Environmental 
Statement Volume 6 Document Reference 6.4 and are listed in table 16-4. 

Table 16-4 List of species surveys undertaken at preliminary design 

Type of Survey DCO Volume 6 Document Reference 

Arboricultural impact assessment Document Ref 6.4 Appendix 7.6 

Road traffic collision summary report Document Ref 6.4 Appendix 8.1 

2015 Phase 1 habitat verification survey report Document Ref 6.4 Appendix 8.2 

2017 Phase 1 habitat update survey report Document Ref 6.4 Appendix 8.3 

River habitat appraisal report Document Ref 6.4 Appendix 8.4 

Heathland and woodland NVC report Document Ref 6.4 Appendix 8.5 

Grassland NVC report Document Ref 6.4 Appendix 8.6 

Hedgerow survey report Document Ref 6.4 Appendix 8.7 

Terrestrial invertebrate survey report Document Ref 6.4 Appendix8.8 

Freshwater macroinvertebrates survey report Document Ref 6.4 Appendix 8.9 

                                            
9 Available at: http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian84pt1.pdf 
http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian84pt2.pdf 
http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian84pt3.pdf 
http://www.standardsforhighways.co.uk/ha/standards/ians/pdfs/ian84pt4am2.pdf 
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Type of Survey DCO Volume 6 Document Reference 

Fish survey report Document Ref 6.4 Appendix8.10 

Reptile survey report Document Ref 6.4 Appendix 8.11 

Breeding bird survey report Document Ref 6.4 Appendix 8.12 

Wintering bird survey report Document Ref 6.4 Appendix8.13 

Barn owl survey report Document Ref 6.4 Appendix 8.14 

Nightjar survey report Document Ref 6.4 Appendix 8.15 

Otter survey report Document Ref 6.4 Appendix 8.16 

Badger survey report Document Ref 6.4 Appendix 8.17 

Dormouse survey report Document Ref 6.4 Appendix8.18 

Bat Roost Survey Report Document Ref 6.4 Appendix8.19 

Bat Activity Survey Report Document Ref 6.4 Appendix8.20 

 [Note: This section should be updated at the next milestone stage (Development 
phase (Construction Preparation)) to detail the submission arrangements for the 
future EnvIS data] 

16.7 Details of Maintenance and EMP monitoring Activities 

 This section lists systems of recording and inspections that will be required so as 
to maintain an audit trail of the environmental obligations, detailed in Table 3.1, of 
the scheme. This will be managed through the Quality and Safety Management 
Systems (QMS) and the Environmental Management System (EMS) of the 
Principal Contractor (PC) which will be certified in line with the ISO14001 
standards. 

 The system will include methods for monitoring, recording and implementing 
environmental management on site, and for responding to any noted areas of 
non-compliance. This will ensure that a high standard of environmental control is 
maintained through the lifetime of the scheme through the corrective action 
system managed by the PC. 

Environmental records inspections 

 The PC’s Project Quality Administrator will ensure there is a central filing system 
in place for any checklists, reports and monitoring consistent with the Project 
QMS and EMS. Records of compliance with the requirements of the CEMP, 
derived from audits and other inspections, will be held at the PC’s site office. 
These will be available for inspection by representatives of any internal or 
external audit team and the EA in their statutory role. 

Daily Inspection Check List 

 The PC as site owner will ensure environmental mitigation and staff 
responsibilities are made clear to Site Managers, sub contracted staff and Site 
Supervisors. This will be managed through site inductions and specialist training 
as required. The PC shall make key staff aware of their responsibilities for 
undertaking daily routine checks of the site and equipment. It will be essential that 
the PC has processes and protocols in place for environmental aspects to be 
checked. The PC will insert their standard inspection forms and checklists that are 
associated with their internal EMS into the CEMP Appendices for information. 
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 On completion of inspection and daily checks these will be logged and corrective 
actions implemented by the delegated Site Manager in discussion with the PC. 
The log will be reviewed as part of Highways England’s checking and audit role. 

Procedures to monitor compliance  

 An overall Project Record will be required for formal records associated with 
implementation of the CEMP. This should be managed and controlled within the 
standard PCF project filing systems. 

Administration  

 The PC will be responsible for maintaining site based environmental records 
including coordination of environmental site checks / inspection records, 
monitoring (sampling, recording and subsequent actions), consents, permits, and 
waste transfer notes. The Appendices of the CEMP are live. The environmental 
records are to be scanned and filed electronically or filed in a hard copy of the live 
CEMP (subject to the PC internal filing systems). In the case of overlap with Health, 
Safety, Environment and Quality (HSEQ) files, these will be cross referenced within 
the updated CEMP back to HSEQ files held by the PC for any formal auditors to track 
and monitor compliance. This will be most likely in the case of handling and disposal 
of hazardous or contaminated waste and any chemicals and specialist materials 
subject to COSHH regulations. 

Quality Management - Environmental Audit 

 As part of Quality, Environmental and Safety management systems it will be 
necessary for an audit to record environmental compliance. The Highways 
England Project Manager will instigate regular audits to report on compliance with 
the contract specification, environmental best practice and site specific method 
statements. This will include the review of the monitoring, recording and reporting 
procedures being maintained by the PC throughout the scheme. 

 For completeness, an auditor can only review and take account of the 
environmental information available at the time of the audit. The outcome of an 
audit is to identify environmental progress of the project and to issue a formal 
record in the form of an audit report. Any issues will be raised and dealt with at 
the time or a Corrective Action Request will be made for actions to be undertaken 
within a reasonable and timely manner. 

Environmental Management Systems 

 EMS requirements will need to be maintained throughout the scheme. 
Contractors are required to be accredited or seeking to be accredited under 
ISO14001 as this indicates an understanding and implementation of an EMS for 
recording, monitoring and managing a project. 

 The level of environmental management will be monitored to assess compliance 
with the Contract and environmental standards through inspections, and audits. 
Subject to the contract arrangements, the responsibility for maintaining 
correspondence and day to day records will rest with the individual organisations 
and their internal systems. This includes original copies of correspondence and 
record copies of issued documentation together with records of subsequent 
changes. Copies are to be kept on site and circulated to appropriate personnel for 
action or information only. 
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Control Documents 

 All the PC Risk Assessments, Method Statements and COSHH forms must 
consider environmental impacts and sensitivities in addition to health and safety 
concerns. 

 This section will be updated prior to construction by the appointed Contractor to 
additionally include: 

 Full details of monitoring and reviewing compliance with the CEMP, for 
example daily / weekly / monthly inspection / audit reports. 

 Assessment criteria to identify success. 
 Procedures for rectification of breaching or failings of EMP measures. 

16.8 Induction, training and briefing procedures for construction staff 

Introduction 

 A programme of training on environmental issues should be developed for 
delivery prior to and during the construction stage. On commencement of site 
mobilisation, the Principal Contractor (PC) will be the site owner and responsible 
for site inductions and training of all personnel on the site, whether visitors, full 
time staff or subcontractors 

 All individuals working on or visiting the site will be required to attend the Principal 
Contractor’s site-specific induction. Those participating in or near to specific 
activities that have an environmental impact will be required to attend additional 
training or toolbox talks (TBTs), led by the PC or specialists, on ecology, pollution 
control, waste management and emergency procedures for minor and major 
incidents. 

 Specific training needs will be identified and provided for all personnel involved in 
work activities that could result in an adverse impact on the environment. The 
training will include reference to the importance of adhering to the contents of the 
CEMP and the potential consequences of departure from specified method 
statements. Environmental training in the form of toolbox talks will also be 
undertaken on site, evidence of which (along with all other training) will be 
maintained on record as part of the environmental management system. 

Environmental competencies 

 The PC shall ensure all personnel conducting environmental tasks are suitably 
qualified or experienced for the roles and responsibilities that they are employed 
to undertake. 

 The PC will monitor and record that all staff have attended the relevant 
environmental induction or training as listed above (including updated or new 
training) prior to undertaking any activities on site. 

Training and site induction 

 Prior to commencing work on site, all site personnel and visitors are to receive 
Site Safety induction and Environmental Awareness training from the PC. This will 
introduce accountability for personnel working on the Scheme. The list below is 
not exclusive but environmental training at Induction will at least include the 
following: 
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 Company/Project Environmental Policy. 
 Site environment; 
 Fuel containment. 
 Earthworks and Excavations (Risks of exposing contamination). 
 Pollution protocol and measures for example use of spill kits. 
 Defined Materials Storage area (excavated and imported). 
 Defined waste areas - Domestic and construction materials. 
 Wheel wash – road sweeping. 
 Dust and emissions control. 
 Noise control. 
 Vibration control. 
 Site traffic protocols and routes in the form of a Traffic Management Plan - 

haul routes, staff travel to site plan. 
 Warning signs. 
 Site Inspection and monitoring forms. 
 Material procurement. 
 Toolbox talks where relevant to specific works. 
 Communication Systems on site – dealing with the public, incident and near 

miss reporting inclusive of environment. 
 Site organisation, key personnel responsibilities and contact details; 
 Emergency Response Plan(s) for addressing Safety and Environmental 

issues. 
 Contamination risk management. 
 Update and maintain site specific toolbox talks or advisory sheets relevant to 

the project. 

 The list above is not exhaustive and the PC or Environmental Manager onsite 
must highlight requirements for additional training, as the project progresses, to 
improve and add value to the overall site environmental awareness and 
compliance. Additional training or induction issues would be identified from the 
regular site environmental check reports, or site feedback on any noted non-
compliance. It is a requirement for the site to maintain the standard of 
environmental management and minimise risks that could negatively impact on 
the environment. 

Toolbox talks and induction supporting materials 

 The PC and its sub-contractors will establish a regime of toolbox talks such that 
every employee receives a health, safety & environmental briefing as appropriate, 
with a target of a minimum of one toolbox talk on an environmental topic per 
month. For sub-contractors', their supervisors are responsible for conducting 
these briefings and their implementation will be monitored by the PC. Records 
must be kept of toolbox talks carried out and who attended them. Requests for 
new/specific toolbox talks can be made to the Environmental Manager. 

 Toolbox talks will also be posted within common use areas such as welfare units 
and office reception areas. Key environmental issues linked to the programme will 
be targeted on the daily notice board as an aide memoir to all staff on site for 
example seasonal environmental constraints such as bird nesting seasons. 

 An indicative list of appropriate toolbox talks is provided below, with . Mmore may 
to be added to this list as the project progresses and as issues arise:. 
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 Dust and air quality; 
 Silt management; 
 Segregation and storage of waste; 
 Archaeology; 
 Biosecurity; 
 Protection of scheduled monuments;  
 Spill control; 
 Cement and concrete; 
 Washing down plant and machinery; 
 Invasive species; 
 Nesting birds; and 
 Protected species.  
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16.9 Glossary 

Table 16-5 Glossary table 

Glossary Term Description 

Affected Road Network (ARN) Defined in Design Manual for Roads and Bridges Volume 11, 
Section 3, Part 1 Air Quality (DMRB HA207/07) (Highways Agency 
et al., 2007) as those roads within the traffic reliability area which 
in the scheme opening year meet specific criteria set out in the 
DMRB HA207/07. 

Air Quality Plan Documents setting out the UK’s plan for reducing roadside 
nitrogen dioxide concentrations. 

Assessment of Implications of 
European Sites (AIES) 

Also known as Habitats Regulations Assessment 
(HRA). An assessment of the implications of highway 
construction or improvement projects on ‘European Sites’ where 
such sites are designated for their nature conservation interest. 

Controlled waters These are fully defined in Section 104 of the Water Resources Act 
1991. They include in summary: 

 
1. Relevant territorial waters which extend seaward for three 

miles from the low-tide limit from which the territorial sea 
adjacent to England and Wales is measured. 

2. Coastal waters from the low-tide limit to the high-tide limit or 
fresh-water limit of a river or watercourse. 

3. Inland freshwaters: 
 Natural and artificial lakes, ponds, reservoirs, rivers or 

watercourses above the fresh-water limit 
 Natural and artificial underground rivers and watercourses 
 Surface water sewers, ditches and soakaways that 

discharge to surface or groundwater 
 It also includes those that may be currently dry. 

4. Groundwaters– any waters contained in underground strata. 
Definitive Map A definitive map is a map prepared by a surveying authority which 

is a legal record of the public's rights of way in one of four 
categories (footpath, bridleway, restricted byway or byway open to 
all traffic). If a way is shown on the map, then that is legal, or 
conclusive, evidence that the public had those rights along the way 
at the relevant date of the map (and has them still, unless there 
has been a legally authorised change). But the reverse is not true. 
So the showing of a way as a footpath does not prove that there 
are not, for example, additional unrecorded rights for horse-riders 
to use the way. Nor is the fact that a way is omitted from the 
definitive map proof that the public has no rights over it.10 

Department of Environment and 
Rural Affairs (DEFRA) 

UK government department responsible for safeguarding the 
natural environment, supporting the food and farming industry, and 
sustaining a thriving rural economy. 

Designated Environmentally 
Sensitive Sites 

The Environmentally Sensitive Areas were introduced in 1987 to 
offer incentives to encourage farmers to adopt agricultural 
practices which would safeguard and enhance parts of the country 
of particularly high landscape, wildlife or historic value. The 
scheme has now closed to new applicants. Defra introduced a new 
Environmental Stewardship Scheme on 3 March 2005 which 
supersedes (with enhancements) the Environmentally Sensitive 

                                            

10 https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/414670/definitive-map-guide.pdf  
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Glossary Term Description 

Areas and Countryside Stewardship Schemes. There are 22 ESAs 
in England, covering some 10% of agricultural land.11 

Designer The organisation commissioned to undertake the various stages of 
scheme preparation and supervision of construction. This includes 
specialist subconsultants brought in to advise on specific areas of 
assessment and mitigation. 

Design speed The design speed is a tool used to determine geometric features of 
a new road design based on the anticipated vehicle speeds on the 
road. 

Detailed assessment  Method applied to gain an in-depth appreciation of the beneficial 
and adverse consequences of the project and to inform project 
decisions. Detailed Assessments are likely to require detailed field 
surveys and/or quantified modelling techniques. 

Development Consent Order 
(DCO) 

A Development Consent Order is the means of obtaining 
permission for developments categorised as Nationally Significant 
Infrastructure Projects. This includes energy, transport, water and 
waste projects. 

Do-Minimum  The ‘Do-Minimum’ forecast scenario in the Opening / Design Year 
is the base road and traffic network against which alternative 
improvements can be assessed. In many cases, the definition of 
the ‘Do- Minimum’ is straightforward; it is simply the ‘Do- Nothing’ 
scenario. However, one or more of the following four cases may 
arise, in which the ‘Do-Minimum’ differs from the ‘Do-Nothing’: 

i. The case where works will be carried out regardless of 
whether or not the ‘Do- Something’ scheme is built. 

ii. The case where the existing network may be improved to 
form a ‘Do-Minimum scheme which can be tested as an 
alternative to carrying out major Do-Something 
improvements.  

iii. The case where traffic conditions can be improved without 
significant capital expenditure. 

iv. The case where the area covered by the modelled network 
includes road proposals other than the one under 
immediate consideration. 

Do-Nothing The Do Nothing forecasting scenario is simply the existing network 
without modification in the Opening / Design Year. 

Do-Something The ‘Do-Something’ forecast scenario is the road proposal under 
consideration in the Opening /Design Year. 

Environment Agency The Environment Agency is responsible for environmental 
protection and regulation in England and plays a central role in 
implementing the government’s environmental strategy. The 
Environment Agency is the main body responsible for managing 
the regulation of major industry and waste, treatment of 
contaminated land, waterquality and resources, fisheries, inland 
river, estuary and harbour navigations, and conservation and 
ecology. They are also responsible for managing the risk of 
flooding from main rivers, reservoirs, estuaries and the sea. 

Environment Agency Recorded 
Pollution Incidents 

 A record of pollution incidents to water, land and air held by the 
Environment Agency  

Environmental Management 
Plan 

An Environmental Management Plan (EMP) provides the 
framework for recording environmental risks, commitments and 
other environmental constraints and clearly identifies the structures 

                                            

11 https://data.gov.uk/dataset/a5b0ccc4-a144-4027-91fa-49084ff07da2/environmentally-sensitive-areas-england  
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Glossary Term Description 

and processes that will be used to manage and control these 
aspects. The EMP also seeks to ensure compliance with relevant 
environmental legislation, government policy objectives and 
scheme specific environmental objectives. It also provides the 
mechanism for monitoring, reviewing and auditing environmental 
performance and compliance. 

Flood Risk Assessment An assessment of the likelihood of flooding in a particular area so 
that development needs and mitigation measures can be carefully 
considered. 

HDVs Heavy Duty Vehicles. As HGVs with the inclusion of buses and 
coaches. 

HGVs Heavy Goods Vehicles, over 3.5 tonnes and includes rigid and 
articulate lorries. 

Historic England The public body that looks after England's historic environment. 
Championing historic places and helping people understand their 
value and care for them. 

Listed Building A building which is considered by the Secretary of State (for 
Culture, Media and Sport) to be of special architectural or historic 
interest in accordance with the regime set out in the Town and 
Country Planning (Listed Buildings and Conservation Areas) Act 
1990. 

Local Authorities  An administrative body in local government 

Local Authority Pollution 
Prevention Controls 

Local authorities who regulate businesses are usually district or 
borough councils. If an area has only one council (a unitary 
council) then that’s the regulator. The Port Health Authority may be 
the regulator in port areas. 
This guidance helps local authorities: 

 follow statutory guidance under regulation 64 of the 
Environmental Permitting Regulations (EPR) 

 understand the EPR’s main functions, procedures and 
terminology12 

Lowest Observed Adverse 
Effect Level (LOAEL)  

This the level of noise above which adverse effects on health and 
quality of life can be detected.  

National Air Quality Strategy 
(NAQS) 

The Air Quality Strategy intends to provide a clear framework for 
improving air quality through 

National Cycle Network (NCN) The National Cycle Network is a series of safe, traffic-free paths 
and quiet on-road cycling and walking routes that connect to every 
major town and city. 

National Parks (NP) Protected areas because of their beautiful countryside, wildlife and 
cultural heritage. 

National Planning Policy 
Framework (NPPF) 

The National Planning Policy Framework sets out the 
Government’s planning policies for England. 

National Pond Survey This is a national scheme to develop a classification of ponds in 
Britain based on the composition of their plant and 
macroinvertebrate communities 

Natural England Natural England are responsible for: 
 Helping land managers and farmers protect wildlife and 

landscapes. 
  Advising on the protection of the marine environment in 

inshore waters (0 to 12 nautical miles). 
  Improving public access to the coastline. 
 Managing 140 National Nature Reserves and supporting 

National Trails. 

                                            

12 https://www.gov.uk/government/publications/local-authority-pollution-control-general-guidance-manual  
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 Providing planning advice and wildlife licences through the 
planning system. 

 Managing programmes that help restore or recreate wildlife 
habitats. 

 Conserving and enhancing the landscape. 
 Providing evidence to help make decisions affecting the 

natural environment. 
Nature Conservancy The Nature Conservancy is the leading conservation organization 

working around the world to protect ecologically important lands 
and waters for nature and people.13 

Noise Important Areas These areas provide a framework for the local management of the 
Important Areas 

Nationally Significant 
Infrastructure Projects (NSIP) 

Any infrastructure project that is deemed, according to the criteria 
set in the Planning Act, 2008 (as amended) to be nationally 
significant. Such projects are authorised through a statutory 
process that requires an application for a DCO, rather than a 
conventional planning application or the traditional model through 
the publication of Statutory Orders and the holding of Public 
Inquiries. 

NOx Oxides of Nitrogen – which encompasses all nitrogen species 
although mainly NO and NO2. 

Outline Construction 
Environmental Management 
Plan 

A CEMP at outline stage which will later be refined and expanded 
into a full CEMP as more information becomes available and there 
is more certainty in terms of the proposed layout, construction 
methods, programme and the likely environmental effects. 

Materials Management Plan A materials management plan (MMP) is a mechanism by which 
those who are developing a site can comply with Environment 
Agency regulations for excavated ground materials14 

National Planning Policy 
Framework 

A statement of central government guidance on planning policy, 
replacing the previous system of topic-specific Planning Policy 
Guidance Notes (PPGs) and Planning Policy Statements (PPSs). 

Paris Agreement (Climate) The Paris Agreement, Paris climate accord or Paris climate 
agreement, is an agreement within the United Nations Framework 
Convention on Climate Change dealing with greenhouse gas 
emissions mitigation, adaptation and finance starting in the year 
2020. 

Parish Councils  A parish council is a civil local authority found in England and is 
the lowest tier of local government. They are elected corporate 
bodies, have variable tax raising powers, and are responsible for 
areas known as civil parishes, serving in total 16 million people. 

Planning Inspectorate (PINS) On 1 April 2012, under the Localism Act 2011, the Planning 
Inspectorate became the agency responsible for operating the 
planning process for nationally significant infrastructure projects 
(NSIPs). 

PM10  PM10 Particulate matter with a diameter of 10 microns or less 

Pollution Prevention Guidelines Practical advice and guidance for the prevention of pollution during 
construction and demolition projects. The guidance explains what 
is required by law and describes good practice measures to 
reduce the risks of a pollution incident.  

Public Rights of Ways A way over which the public have a right to pass and repass. The 
route may be used on foot, on (or leading) a horse, on a pedal 
cycle or with a motor vehicle, depending on its status. Although the 

                                            

13 https://www.nature.org/about-us/index.htm  
14 https://www.designingbuildings.co.uk/wiki/Materials_Management_Plan_(MMP)  
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land may be owned by a private individual, the public may still gain 
access across that land along a specific route. 

Road Investment Strategy (RIS) The Road Investment Strategy outlines a long-term programme for 
England’s motorways and major roads supported by stable funding 
needed to plan ahead. 

Scheduled Monument  A scheduled monument is a historic building or site that is included 
in the Schedule of Monuments kept by the Secretary of State for 
Culture, Media and Sport under the regime set out in the Ancient 
Monuments and Archaeological Areas Act 1979. 

Scheme Assessment Report The main aims of the assessment reporting process are to permit 
consideration of the likely environmental, economic and traffic 
effects of alternative proposals, and to allow the public and 
statutory bodies to comment on proposals taking account of their 
environmental, economic and traffic implications.15 

Scoping Opinion A written opinion of the relevant consenting authority, following a 
request from the applicant, as to the information to be provided in 
the Environmental Statement. 

Settlement Profiles Work has been undertaken recently in Cornwall to identify key 
facilities and services in a number of settlements across Cornwall. 
This information has been sent to Cornwall Council Members and 
every Parish Council for verification, and data has been updated 
where a response has been received, forming the ‘Settlement 
profiles’.16 

Significant Observed Adverse 
Effect Level (SOAEL) 

This is the level of noise above which significant adverse effects 
on health and quality of life occur. 

Simple Assessment Initial, brief assessment activity based on the assembly of data and 
information that is readily available, to fulfil one of the following 
functions: 
i. To address unknown aspects in the Scoping assessment level; 
ii. To reach an understanding of the likely environmental effects to 
inform 
the final design and assessment; or, 
iii. To reach an understanding of the likely environmental effects 
that 
identifies the need for a Detailed Assessment. 

Site of Special Scientific 
Interest (SSSI) 

An SSSI is a conservation designation denoting a protected area 
in the United Kingdom, designated due to special interest in its 
flora, fauna, geological or physiographical features. They are 
protected by law to conserve their wildlife or geology. 

Site Waste Management Plan 
(SWMP) 

SWMPs encourage the effective management of materials and 
ensure waste is considered at all stages of a project - from design 
through to completion. Although no longer a regulatory 
requirement in England, SWMPs are still considered to be good 
practice. 

Special Area of Conservation 
(SAC) 

A Special Area of Conservation is a site designated under the 
Habitats Directive. These sites, together with Special Protection 
Areas (or SPAs), are called Natura sites and they are 
internationally important for threatened habitats and species. 

Special Protection Area (SPA) A special protection area is a designation under the European 
Union Directive on the Conservation of Wild Birds. Under the 
Directive, Member States of the European Union (EU) have a duty 

                                            

15 http://www.standardsforhighways.co.uk/ha/standards/dmrb/vol5/section1/td3793.pdf  
16 https://www.cornwall.gov.uk/environment-and-planning/planning/planning-policy/adopted-plans/evidence-
base/settlements/settlement-profiles/  
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to safeguard the habitats of migratory birds and certain particularly 
threatened birds. 

Statement of Common Ground 
(SoCG) 

A written statement prepared jointly by the applicant and another 
party or parties, setting out any matters on which they agree.   In 
some cases, statements of common ground will also identify areas 
where agreement has not been reached. 

The Consultation Report The Consultation Report is a report giving details of the 
consultation activity carried out by the A30 at the Pre-Application 
stage, in particular: 

 what has been done to comply with the Planning Act 2008, 
including, s42 (consultation with prescribed consultees), 
s47 (consultation with the community), and s48 (publicity), 

 details of any relevant responses, and 
 the account taken of any relevant responses during the 

preparation of the application. 
Unexploded ordnance Unexploded ordnance, unexploded bombs, or explosive remnants 

of war are explosive weapons that did not explode when they were 
employed and still pose a risk of detonation, sometimes many 
decades after they were used or discarded. 

United Nations Economic 
Commission for Europe 
(UNECE) 

The United Nations Economic Commission for Europe (UNECE) 
was set up in 1947 it is one of five regional commissions of the 
United Nations. 

Waste Hierarchy The “waste hierarchy” ranks waste management options according 
to what is best for the environment. It gives top priority to 
preventing waste in the first place. When waste is created, it gives 
priority to preparing it for re-use, then recycling, then recovery, and 
last of all disposal (e.g. landfill). 

Waste Local Plan Provides further information in support of the implementation of 
waste planning policy  

World Health Organisation 
(WHO) 

The World Health Organization is a specialized agency of the 
United Nations that is concerned with international public health. 

Zone of Theoretical Visibility 
(ZTV) 

This is the zone from which the scheme is theoretically visible over 
‘bare earth.’ 

Zone of Visual Influence (ZVI) The area within which a project may be visible and may influence 
the quality of views. The ‘zone of visual influence’ approximately 
covers all land from which the scheme is visible. It is limited by 
topographic features such as hill and valleys and by visual barriers 
such as woodland and buildings. 

 

 

 

 

 



 

 

 

 


