Monitor and Manage

Following Issue Specific Hearing 5, the joint suggested approach of the Central Bedfordshire
Council (CBC), Cambridgeshire Authorities (Cambridgeshire County Council, Huntingdonshire
District Council and South Cambridgeshire District Council) and Bedford Borough Council to the
‘Monitor and Manage’ system and means of securing it as directly related to addressing the
impacts of the A428 DCO scheme is detailed below.

The local authorities request that the following is inserted as requirements into Schedule 2 of
the DCO:

"Construction Phase Monitor and Manage Scheme

1. The authorised development must not commence until full details of a Construction Phase
Monitor and Manage Scheme to be implemented by the undertaker at the undertaker’s
cost in relation to any adverse traffic impacts resulting from the construction of the
authorised development have been submitted to and approved by the Secretary of State in
consultation with all relevant local highway authorities , which details must include:

(a) locations on the trunk highway network where monitoring must take place;

(b) locations on the local highway network where monitoring must take place (which will be
locations that could be affected by the construction of the authorised development)
including (but not limited to):

(i) Bedford Borough:
Roxton

Great Barford
Willington

Little Barford
Chawston
Colesden

Wilden Renhold
Ravensden
Staploe and Duloe
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(ii) Cambridgeshire:
Abbotsley

Broadway, Bourn Airfield
Cambourne

Caxton

Coton

Elsworth

Eltisley

Eynesbury Hardwicke
Gamlingay

j.  Great Gransden
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(c)

(e)

~

Highfields Caldecote
Knapwell

. Little Gransden
Madingley
Toseland
Waresley
Yelling

£ T o 5 3

(iii) Central Bedfordshire:
a. Moggerhanger
b. Blunham

c. Sandy
i. Bedford Road
ii. St. Neots Road
d. Potton
e. Wrestlingworth
f. Everton
g. Biggleswade
i. HillLane E
ii. Hill Lane W

specification of the monitoring to be carried out at the locations referred to in
paragraphs (a) and (b) at the undertaker’s expense which will include (without
limitation):

(i) the numbers and type of vehicles by time;

(ii) periods for collection of initial baseline data;

(iii) a programme for regular surveys during the period of construction of the
authorised development; and

(iv) a right for the relevant local highway authority to elect at their discretion to
carry out any monitoring specified pursuant to paragraphs (i) to (iii) above on the
local highway network, without prejudice to the requirement for the cost of
carrying out that monitoring to be the responsibility of the undertaker;

the criteria for determining when and what mitigation measures will be necessary on
the highways referred to in paragraphs (a) and (b) due to any material adverse traffic
impacts resulting from the construction of the authorised development;

who will make decisions on when and what mitigation measures are necessary
according to the criteria in paragraph (d) and the decision-making process which process
must provide for the approval of the relevant local highway authority (or authorities
where junctions or routes are of shared interest) for any mitigation measures relating to
the local highway network and the consultation of the relevant local highway authority
(or authorities where junctions or routes are of shared interest) for mitigation measures
relating to the trunk highway network within their area;



(f) aright for the relevant local highway authority to elect at their discretion to carry out
any mitigation measures determined to be necessary according to the process referred
to in paragraph (e), without prejudice to the requirement for the cost of those measures
to be the responsibility of the undertaker;

(g) the funding from the undertaker that will be available to implement the monitoring and
mitigation required by the Scheme including:

(i) a ring fenced fund for specified categories of necessary mitigation on the local
highway network and junctions and routes of shared interest with the
undertaker; and

(ii) full details of how funds will be made available for other necessary mitigation
demonstrating that it will be funded so that it can be provided when needed,;

and

(h) details of when the Construction Phase Monitor and Manage Scheme will come to an

end.

2. Subject to the local highway authority consenting or agreeing in respect of any works on its
local highway network, the undertaker shall comply with and carry out the approved
Construction Phase Monitor and Manage Scheme from the commencement of the
authorised development until the end date specified within the Scheme.”

Operational Phase Monitor and Manage Scheme

3. The authorised development must not commence until full details of an Operational Phase
Monitor and Manage Scheme to be implemented by the undertaker at the undertaker’s
cost in relation to any adverse traffic impacts resulting from the operation of the authorised
development have been submitted to and approved by the Secretary of State in
consultation with all relevant local highway authorities, which details must include:

(a) locations on the trunk highway network where monitoring must take place;

(b) locations on the local highway network where monitoring must take place (which will be
locations that could be affected by the construction of the authorised development)
including (but not limited to):

(i) Bedford Borough:

a.

b.
C.
d

Roxton

Great Barford
Willington
Little Barford

(i) Cambridgeshire:

a.

St Neots
i. Great North Road (between Nelson Road and A428)
ii. Cambridge Road (between Station Road and A428)



(c)

(e)

iii. High Street (between Town Bridge and B1043 Huntingdon Street)

e. Toseland

f.  Yelling

g. Eltisley

h. Cambourne

Dry Drayton
j. Madingley, and
k. Coton.

(iii) Central Bedfordshire:
a. Barford Road (Tempsford)
b. Blunham
c. Moggerhanger
d. Sandy
i. Bedford Road
ii. St. Neots Road
e. Biggleswade
i. HillLane E
ii. Hill Lane W
f.  Junction 13 M1
i. Salford Road
ii. Bedford Road N
iii. Bedford Road S
g. Marston Mortaine
i. Beancroft Road

specification of the monitoring to be carried out at the locations referred to in
paragraphs (a) and (b) at the undertaker’s expense which will include (without
limitation):

(v) the numbers and type of vehicles by time;

(vi) periods for collection of initial baseline data;

(vii)  a programme for regular surveys during the period of construction of the
authorised development; and

(viii)  aright for the relevant local highway authority to elect at their discretion to
carry out any monitoring specified pursuant to paragraphs (i) to (iii) above on the
local highway network, without prejudice to the requirement for the cost of
carrying out that monitoring to be the responsibility of the undertaker;

the criteria for determining when and what mitigation measures will be necessary on
the highway referred to in paragraphs (a) and (b) due to any material adverse traffic
impacts resulting from the operation of the authorised development;

who will make decisions on when and what mitigation measures are necessary
according to the criteria in paragraph (d) and the decision making process which process
must provide for the approval of the relevant local highway authority (or authorities
where junctions or routes are of shared interest) for any mitigation measures relating to



the local highway network and the consultation of the relevant local highway authority
(or authorities where junctions or routes are of shared interest) for mitigation measures
relating to the trunk highway network within their area;

(f) aright for the relevant local highway authority to elect at their discretion to carry out
any mitigation measures determined to be necessary according to the process referred
to in paragraph (e), without prejudice to the requirement for the cost of those measures
to be the responsibility of the undertaker;

(g) the funding from the undertaker that will be available to implement the monitoring and
mitigation required by the Scheme including:

(i) a ring-fenced fund for specified categories of necessary mitigation on the local
highway network and junctions and routes of shared interest with the
undertaker; and

(ii) full details of how funds will be made available for other necessary mitigation
demonstrating that it will be funded so that it can be provided when needed,;
and

(h) details of when the Operational Phase Monitor and Manage Scheme will commence.

Subject to the local highway authority consenting or agreeing in respect of any works on its
local highway network, the undertaker shall comply with and carry out the approved
Operational Phase Monitor and Manage Scheme from the date on which it is to commence
as specified within the scheme.”



