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STAGE 1

Dredging + Reclamation works

Dredging
- Potential removal of silt from quay footprint

Trench for flap anchors
- Section I

Revetments
- North

- South

Cross dams
- Section I/II

Piling works

Solid Quay
- Section I + II: Tubes

Northern Return wal l

- Section I: Intermediate sheet piles

  and flap anchors

-Section I: Sheet piles and steel anchors

STAGE 2

Dredging + Reclamation works

Trench for flap anchors
- Section II + III

Backfill
- Section I

Revetments

- South

Cross dams
- Section I/II

- Section II/III

Piling works

Solid Quay

- Section I + II: Intermediate sheet piles

  and flap anchors

- Section II + III: Tubes

STAGE 3

Dredging + Reclamation works

Dredging
- Approach channel

Backfill
- Section II + III

- Return wall south

Revetments

- South

Cross dams
- Section I/II

- Section II/III

Reclamation

- Section I

Piling works

Solid Quay

- Section III: Intermediate sheet piles

  and flap anchors / steel anchors

Specialist Berth
-Tubes & Intermediate sheet piles
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Reclamation + Dams

Concrete Works

IN PROGRESS

Piling Works

Concrete Works

Pavement
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Dredging Area
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