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STAGE 4

Dredging + Reclamation works

Dredging
- Approach channel & Turning Area

Revetments
- Southern Breakwater

Reclamation

- Section II + III

- Specialist Berth

Surcharge + Consolidation

- Section I

Crossdams

- Section II+III

Piling works

Cast in situ concrete piles

- Section I

Specialist Berth
-Horizontal ties

Reinforced concrete works

Return wall north
- Capping beam

Solid Quay

- Section I: Slabs

STAGE 5

Dredging + Reclamation works

Dredging
-Approach Channel & Turning Area

Reclamation

- Section II + III

Surcharge + Consolidation
- Section II + III

Piling works

Cast in situ concrete piles

- Section  II + III

Breakwater

- South

Reinforced concrete works

Solid Quay

- Section I: Slabs + Capping beam

STAGE 6
Dredging + Reclamation works
Dredging
-Approach Channel & Turning Area
Surcharge + Consolidation
- Section III

Backfill above relieving slabs
- Section I

Landside reuse of surcharge material
- Section I

Piling works
Cast in situ concrete piles
- Section  III

Breakwater
- South

Reinforced concrete works
Solid Quay
- Section II + III: Slabs + Capping beam

Drainage system
- Section I

Equipment
- Section I

Pavement
- Section I: Drainage system
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